

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Ablegov*			100.00%	\$293	\$293	\$0	\$293	\$293	\$293	Phone headset
Ablegov*			100.00%	\$477	\$0	\$477	\$0	\$477	\$477	Phone speaker
AECOM + DMJM Altamont Corridor	11/24/08	6/30/19		\$55,000,000	\$4,788,593	\$13,970,055	\$41,029,945			Developing engineering, planning and environmental data
				\$0	\$0	\$0	\$0			Amend #1-revise Scope of Work
AECOM + DMJM Altamont Corridor			26.13%	\$0	\$0	\$0	\$0			Amend #2-revise Scope of Work
AECOM + DMJM Altamont Corridor				\$0	\$0	\$0	\$0			Amend #3 - extend contract term
AECOM + DMJM Altamont Corridor				\$0	\$0	\$0	\$0			Amend #4 - extend contract term
				\$55,000,000	\$4,788,593	\$13,970,055	\$41,029,945	\$2,800,000	\$20,191,441	
Akin Gump Strauss Hauer & Feld, LLP	9/14/12	6/30/18	0.00%	\$852,500	\$64,196	\$252,573	\$599,927			Legal services experienced with congressional investigation process
Akin Gump Strauss Hauer & Feld, LLP				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
Akin Gump Strauss Hauer & Feld, LLP				\$0	\$0	\$0	\$0			Amend #2-extend contract term
				\$852,500	\$64,196	\$252,573	\$599,927	\$60,000	\$400,000	
Albert A. Webb Associates	4/1/16	3/14/19	0.00%	\$30,000	\$15,000	\$0	\$30,000	\$0	\$30,000	Expert witness services
Albert A. Webb Associates	4/1/16	2/28/19	0.00%	\$40,000	\$163	\$14,838	\$25,163	\$0	\$40,000	Expert witness services
Alliant Insurance Services Inc. Construction Services Group	9/23/14	7/24/19	0.00%	\$1,056,053	\$222,574	\$330,017	\$726,036	\$396,020	\$1,056,053	Insurance broker and administrative services for first construction segment
Allied Network Solutions*			100.00%	\$585	\$0	\$0	\$585	\$585	\$585	Media equipment
Alpaugh Irrigation District	12/19/13	12/31/17		\$130,100	\$21,683	\$0	\$130,100			Review conflicts with utilities
Alpaugh Irrigation District				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$130,100	\$21,683	\$0	\$130,100	\$5,000	\$65,000	
Amec Foster Wheeler Environment and Infrastructure, Inc.	6/19/15	4/30/18	16.63%	\$1,500,000	\$293,622	\$773,220	\$726,780	\$783,000	\$1,500,000	Professional and technical services in the area of ground subsidence.
Arcadis U.S. Inc	11/7/14	4/30/19	30.83%	\$71,844,690	\$325,250	\$12,448,973	\$59,395,717	\$278,280	\$71,844,690	Project and Construction Management for CP2-3
Arvin-Edison Water Storage District	7/1/14	12/31/17		\$47,000	\$17,022	\$0	\$47,000			Assist in coordination and evaluation of facilities
Arvin-Edison Water Storage District				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$47,000	\$17,022	\$0	\$47,000	\$20,000	\$46,810	
Associated Right of Way Services, Inc	1/14/15	11/30/18	78.39%	\$4,402,000	\$542,973	\$2,617,195	\$1,784,805	\$500,000	\$4,402,000	Provide Right of Way and real property services
Ax Buyers Depot*			100.00%	\$1,201	\$1,201	\$0	\$1,201	\$1,201	\$1,201	Office Supplies
Back Designs*			0.00%	\$89	\$89	\$0	\$89	\$89	\$89	Ergonomic equipment

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Baker and Miller PLLC	9/28/15	7/31/17	100.00%	\$2,000,000	\$609,425	\$90,575	\$1,909,425	\$200,000	\$280,000	Provide legal counsel related to proceedings involving Federal Transportation Board
Beacon Integrated Professional Resources, Inc.	1/14/15	11/30/18	100.00%	\$4,227,000	\$1,511,123	\$578,289	\$3,648,711	\$10,000	\$4,227,000	Provide Right of Way and real property services
Bender Rosenthal, Inc.	1/14/15	11/30/18	82.91%	\$5,095,000	\$759,670	\$4,337,330	\$757,670	\$1,764,357	\$5,095,000	Right of way and real property services
BNP Media*			0.00%	\$570	\$0	\$0	\$570	\$0	\$570	Industry specific job advertisements
BNSF Railway Company	2/13/15	9/30/19		\$5,000,000	\$586,064	\$1,263,936	\$3,736,064	\$500,000	\$5,000,000	Assist in coordination and evaluation of facilities
Briggs Field Services, Inc	1/14/15	11/30/18	72.60%	\$3,885,000	\$2,879,554	\$1,707,983	\$2,177,017	\$1,008,582	\$3,885,000	Provide right of way and real property services
Calcon Expo 2016*			0.00%	\$400	\$0	\$400	\$0	\$0	\$400	Exhibit booth
California Black Chamber*			0.00%	\$300	\$300	\$0	\$300	\$0	\$300	Vendor booth for event
California Department of Parks and Recreation	9/25/14	6/30/17		\$495,048	\$0	\$330,032	\$165,016	\$165,016	\$495,048	Facilitate environmental review of cultural resources documentation
California Highway Patrol	6/27/16	12/31/16		\$49,714	\$7,871	\$16,986	\$32,728	\$0	\$49,714	Protection services
California Rail Builders, LLC	2/29/16	12/31/20	0.00%	\$444,247,000	\$24,000,000	\$0	\$444,247,000	\$155,039,293	\$444,247,000	Construction Project
California Rangeland Trust	9/8/15	8/31/18	0.00%	\$150,000	\$120,365	\$29,635	\$120,365	\$120,365	\$150,000	Performs work necessary to develop the conservation easement for Lazy K Ranch
California Reporting LLC	1/7/15	12/31/16	100.00%	\$10,000	\$0	\$10,000	\$0			Court Reporting Services Sacramento Area
California Reporting LLC				\$10,000	\$1,212	\$3,788	\$6,212			Amend #1-extend contract term; increase funding
				\$20,000	\$1,212	\$13,788	\$6,212	\$2,174	\$20,000	
Capitol Corridor Joint Powers Authority	12/18/12	11/30/17		\$750,000	\$102,964	\$219,452	\$530,548			Preparation and review of preliminary and final engineering design plans
Capitol Corridor Joint Powers Authority				\$0	\$0	\$0	\$0			Amend #1- extend contract term
				\$750,000	\$102,964	\$219,452	\$530,548	\$10,000	\$750,000	
Capital Data Corp*			100.00%	\$270	\$0	\$270	\$0	\$270	\$270	File transfer software licenses
Capitol Morning Report*			100.00%	\$2,500	\$0	\$2,500	\$0	\$2,500	\$2,500	Subscription services for position ads
Carmazzi Global Solutions	9/16/14	9/30/16	100.00%	\$100,000	\$10,556	\$25,132	\$74,868			Translation Services
Carmazzi Global Solutions				\$0	\$0	\$0	\$0			Amend #1 - extend contract term
				\$100,000	\$10,556	\$25,132	\$74,868	\$3,129	\$100,000	
C&C*			100.00%	\$282	\$0	\$282	\$0	\$282	\$282	Archive boxes for storage
C&C*			100.00%	\$141	\$0	\$0	\$141	\$141	\$141	Archive boxes for storage
CH2M Hill	2/20/14	1/31/17	29.13%	\$2,000,000	\$0	\$2,000,000	\$0			Provide Project-Level EIR/EIS & Preliminary Engineering for Los Angeles – San Diego
CH2M Hill				\$3,000,000	\$1,274,781	\$430,893	\$2,569,107			Amend #1-extend contract term; increase funding

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Chaudhary & Associates, Inc	3/28/14	4/30/20	97.13%	\$5,000,000	\$1,274,781	\$2,430,893	\$2,569,107	\$392,659	\$2,853,552	Acquire necessary ROW land surveys
				\$3,200,000	\$694,825	\$2,505,175	\$694,825			
Chaudhary & Associates, Inc				\$400,000	\$400,000	\$0	\$400,000			Amend #1-increase funding
Chaudhary & Associates, Inc				\$1,400,000	\$672,117	\$0	\$1,400,000			Amend #2-extend contract term; increase funding
				\$5,000,000	\$1,766,941	\$2,505,175	\$2,494,825	\$400,000	\$5,000,000	
City of Anaheim	7/22/16	6/30/19		\$352,259	\$200,000	\$0	\$352,259	\$0	\$352,259	Assist in coordination and evaluation of facilities
City of Bakersfield	9/23/15	6/30/17		\$750,000	\$286,525	\$263,475	\$486,525	\$600,000	\$750,000	Station Area Planning
City of Bakersfield	2/8/16	12/31/17		\$401,607	\$69,579	\$80,421	\$321,186	\$100,000	\$401,607	Reimbursement for legal services, staff efforts, and identify project conflicts.
City of Burbank	12/21/15	9/30/17		\$800,000	\$400,000	\$0	\$800,000	\$50,000	\$800,000	Station Area Planning
City of Commerce	7/18/16	6/1/19		\$400,000	\$0	\$0	\$400,000	\$0	\$400,000	Review conflicts with utilities
City of Corcoran	10/9/14	12/31/17		\$257,255	\$15,451	\$38,708	\$218,547			Review conflicts with utilities
City of Corcoran				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$257,255	\$15,451	\$38,708	\$218,547	\$50,000	\$74,000	
City of Fresno	1/20/12	12/31/16		\$900,000	\$0	\$513,844	\$386,156			Preliminary engineering and project-specific environmental work for Station Planning
City of Fresno				\$0	\$0	\$0	\$0			Amend #1-extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #2-extend contract term
				\$900,000	\$0	\$513,844	\$386,156	\$550,000	\$900,000	
City of Fresno	6/7/12	12/31/16		\$296,000	\$0	\$296,000	\$0			Risk mgmt, legal, project meetings
City of Fresno				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
City of Fresno				\$200,000	\$0	\$200,000	\$0			Amend #2- revise Scope of Work; increase funding
City of Fresno				\$0	\$0	\$0	\$0			Amend #3-extend contract term
City of Fresno				\$370,000	\$97,358	\$272,642	\$97,358			Amend #4-increase funding due to increase volume
City of Fresno				\$0	\$0	\$0	\$0			Amend #5-extend contract term
City of Fresno				\$555,000	\$444,442	\$0	\$555,000			
				\$1,421,000	\$541,799	\$768,642	\$652,358	\$300,000	\$866,000	
City of Fresno	6/30/13	6/30/17		\$4,577,855	\$21,410	\$918,911	\$3,658,944			Acquisition and Relocation assistance
City of Fresno				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$4,577,855	\$21,410	\$918,911	\$3,658,944	\$1,000,000	\$3,000,000	
City of Fresno	3/15/16	12/31/17		\$180,000	\$0	\$126,820	\$53,180	\$0	\$180,000	Planning and review for adjustments in Master Plan for Roeding Regional Park facility.
City of Gilroy	7/1/14	12/30/16		\$600,000	\$587,592	\$12,408	\$587,592	\$300,000	\$600,000	Station Area Planning

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
City of Hanford	6/12/14	12/31/16		\$129,300	\$103,999	\$25,301	\$103,999			Provide documentation of conflicts
City of Hanford				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$129,300	\$103,999	\$25,301	\$103,999	\$50,000	\$129,300	
City of Mirada				\$457,000	\$0	\$0	\$457,000	\$0	\$0	Assist in coordination and evaluation of facilities
City of Merced	9/12/13	12/31/16		\$600,000	\$125,000	\$0	\$600,000			Station Area Planning
City of Merced				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
				\$600,000	\$125,000	\$0	\$600,000	\$150,000	\$600,000	
City of Morgan Hill*				\$113	\$0	\$113	\$0	\$113	\$113	Room rental for meetings
City of Morgan Hill	6/6/16	5/31/18		\$409,641	\$10,000	\$0	\$409,641	\$0	\$409,641	Assist in coordination and evaluation of facilities
City of Norwalk	7/1/16	12/31/18		\$499,900	\$25,000	\$0	\$499,900	\$0	\$499,900	Assist in coordination and evaluation of facilities
City of Palmdale	4/30/15	9/30/17		\$600,000	\$160,000	\$0	\$600,000	\$100,000	\$600,000	Station Area Planning
City of Palmdale	8/23/16	6/30/19		\$172,797	\$112,797	\$0	\$172,797	\$0	\$0	Assist in coordination and evaluation of facilities
City of San Jose	2/25/16	9/30/17		\$600,000	\$300,000	\$0	\$600,000	\$0	\$600,000	Station Area Planning
City of Santa Fe Springs	8/23/16	12/31/18		\$499,000	\$359,000	\$0	\$499,000	\$0	\$0	Assist in coordination and evaluation of facilities
City of Wasco	3/14/14	12/31/17		\$205,658	\$90,658	\$0	\$205,658			Assist in coordination and evaluation of facilities
City of Wasco				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$205,658	\$90,658	\$0	\$205,658	\$75,000	\$205,658	
Comcast	4/7/14	12/31/17	0.00%	\$141,600	\$14,815	\$0	\$141,600			Assist in coordination and evaluation of facilities
Comcast				\$0	\$0	\$0	\$0			Amend #1-extend contract term.
				\$141,600	\$14,815	\$0	\$141,600	\$14,815	\$141,600	
Comcast*			0.00%	\$158	\$158	\$0	\$158	\$0	\$158	Cable installation
Consolidated Irrigation District	10/13/14	12/31/17		\$48,100	\$48,100	\$0	\$48,100			Review conflicts with utilities
Consolidated Irrigation District				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$48,100	\$48,100	\$0	\$48,100	\$5,000	\$20,000	
Continental Acquisition Services, Inc.	1/14/15	11/30/18	89.07%	\$5,297,000	\$557,459	\$1,027,441	\$4,269,559			Provide right of way and real property services
Continental Acquisition Services, Inc.				\$900,000	\$0	\$0	\$900,000			Amend #1-increase funding
				\$6,197,000	\$557,459	\$1,027,441	\$5,169,559	\$450,000	\$5,297,000	
Cooley LLP	7/3/14	1/31/18	0.00%	\$3,081,095	\$52,072	\$347,981	\$2,733,114			Litigation services supported by Attorney General Office
Cooley LLP				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$3,081,095	\$52,072	\$347,981	\$2,733,114	\$200,000	\$850,000	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Cooperative Personnel Services (CPS)	7/1/16	6/30/18		\$80,000	\$36,500	\$3,500	\$76,500	\$0	\$80,000	Provide training
Corcoran Irrigation District	1/21/14	12/31/17		\$357,500	\$14,277	\$45,307	\$312,193			Review conflicts with utilities
Corcoran Irrigation District				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$357,500	\$14,277	\$45,307	\$312,193	\$25,844	\$357,500	
County of Fresno	9/5/13	6/30/18		\$3,197,459	\$296,407	\$292,143	\$2,905,316			Business relocation assistance
County of Fresno				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$3,197,459	\$296,407	\$292,143	\$2,905,316	\$500,000	\$3,197,459	
County of Fresno	2/7/14	12/31/17		\$204,400	\$31,535	\$69,592	\$134,808			Review conflicts with utilities
County of Fresno				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
				\$204,400	\$31,535	\$69,592	\$134,808	\$60,000	\$204,400	
County of Madera	8/18/15	12/31/17		\$30,000	\$11,339	\$18,661	\$11,339			Reimbursement to the County of Madera for staff time
County of Madera				\$7,531	\$0	\$0	\$7,531			Amend #1-extend contract term; increase contract funding
				\$37,531	\$11,339	\$18,661	\$18,870	\$25,000	\$37,531	
Crockett & Associates. Ltd.	8/6/15	6/30/18	100.00%	\$15,000	\$3,188	\$2,813	\$12,188	\$3,188	\$15,000	Expert witness services
Crockett & Associates. Ltd.	11/20/15	10/14/18	100.00%	\$12,500	\$3,688	\$3,813	\$8,688	\$0	\$12,500	Expert witness services
Crockett & Associates. Ltd.	1/13/16	12/31/18	0.00%	\$40,000	\$16,000	\$0	\$40,000	\$16,000	\$40,000	Expert witness services
Crockett & Associates. Ltd.	4/29/16	4/14/19	0.00%	\$12,000	\$3,000	\$0	\$12,000	\$0	\$12,000	Expert witness services
Crown Worldwide Moving and Storage	5/19/15	6/30/17	0.00%	\$30,000	\$959	\$29,041	\$959	\$10,824	\$30,000	Moving Services for Regional Offices and Headquarters
CSU, Fullerton Auxiliary Services Corporation	2/16/16	2/15/17		\$500,000	\$0	\$0	\$500,000	\$200,000	\$500,000	Perform studies to explore the interaction between groundwater resources and aquifer systems.
CSW/Struber-Stroeh Engineering Group, Inc	6/30/16	6/14/19	0.00%	\$20,000	\$7,500	\$0	\$20,000	\$0	\$20,000	Expert witness services
CSW/Struber-Stroeh Engineering Group, Inc	7/8/16	6/14/19	0.00%	\$50,000	\$5,000	\$0	\$50,000	\$0	\$50,000	Expert witness services
County of Tulare	11/12/13	12/31/17		\$151,400	\$15,252	\$54,277	\$97,123			Review conflicts with utilities
County of Tulare				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$151,400	\$15,252	\$54,277	\$97,123	\$80,000	\$151,400	
Datawatch*			0.00%	\$2,244	\$0	\$0	\$2,244	\$2,244	\$2,244	Software license and maintenance
David Hamilton, MAI	10/20/15	9/21/18	0.00%	\$20,000	\$10,000	\$0	\$20,000	\$10,000	\$20,000	Expert witness services
David Morris Enterprises, LLC	10/28/15	10/14/16	100.00%	\$240,000	\$0	\$240,000	\$0	\$240,000	\$240,000	Team Insights Executive Edition 2015 Non-IT Subscription. Payment upfront
Disabled Veteran Business Alliance*				\$500	\$0	\$500	\$0	\$0	\$500	Booth for IT & Professional Services expo
Dean Chapman and Associates	8/25/15	6/30/19	100.00%	\$50,000	\$11,238	\$24,408	\$25,592	\$9,846	\$50,000	Expert witness services
Dean Chapman and Associates	9/3/15	6/30/18	100.00%	\$35,000	\$4,823	\$10,178	\$24,823	\$52	\$35,000	Expert witness services

**CA High-Speed Rail Authority Contracts & Expenditures Report
October 2016**

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Dean Chapman and Associates	10/29/15	9/30/18	0.00%	\$35,000	\$20,000	\$0	\$35,000	\$20,000	\$35,000	Expert witness services
Dean Chapman and Associates	11/4/15	10/14/18	100.00%	\$20,000	\$5,800	\$4,200	\$15,800	\$5,800	\$20,000	Expert witness services
Dean Chapman and Associates	1/13/16	12/31/18	100.00%	\$30,000	\$41	\$12,959	\$17,041	\$12,000	\$30,000	Expert witness services.
Dean Chapman and Associates	4/1/16	2/28/19	100.00%	\$50,000	\$5,734	\$19,266	\$30,734			Expert witness services.
Dean Chapman and Associates				\$0	\$0	\$0	\$0			Expert witness services.
				\$50,000	\$5,734	\$19,266	\$30,734	\$0	\$50,000	
Department of Conservation	6/28/13	9/30/18		\$19,993,339	\$36,395	\$180,524	\$19,812,815			Provide services to meet the Authority's environmental commitments associated
Department of Conservation				\$0	\$0	\$0	\$0			Amend #1 - Revise SOW
				\$19,993,339	\$36,395	\$180,524	\$19,812,815	\$5,000,000	\$19,993,339	
Department of General Services	12/21/15	10/31/17		\$80,976	\$6,750	\$0	\$80,976	\$0	\$80,976	Small Business Certification and Workshop services.
Department of General Services*	1/12/16	12/31/16		\$7,600	\$7,600	\$0	\$7,600	\$7,600	\$7,600	Room rental for meetings
Department of General Services*				\$10,500	\$0	\$0	\$10,500	\$10,500	\$10,500	Room rental for meetings
Department of Fish and Wildlife	3/12/15	10/31/17		\$1,469,269	\$914,526	\$554,743	\$914,526			Environmental assistance including Field reviews and identification of critical biological resources
Department of Fish and Wildlife				\$3,464,412	\$774,738	\$0	\$3,464,412			Amend #1- Increase funding; revise SOW
				\$4,933,681	\$1,689,264	\$554,743	\$4,378,938	\$2,880,026	\$4,933,681	
Department of Transportation - ROW Legal	6/19/12	6/30/17		\$7,086,000	\$0	\$2,913,435	\$4,172,565			Provide board legal services to CHSRA
Department of Transportation - ROW Legal				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$7,086,000	\$0	\$2,913,435	\$4,172,565	\$1,000,000	\$3,900,000	
Department of Transportation (CALTRANS)	2/19/13	6/30/20		\$225,900,000	\$0	\$71,476,404	\$154,423,596			Improvements on State Route 99
Department of Transportation	2/19/13	6/30/20		\$0	\$0	\$0	\$0			Amend #1-revise scope of work
				\$225,900,000	\$0	\$71,476,404	\$154,423,596	\$90,000,000	\$225,900,000	
Department of Transportation	4/2/14	9/30/16		\$446,227	\$75,563	\$361,829	\$84,398			Provide Human Resource and Labor Relations
Department of Transportation				-\$82,198	\$0	\$0	-\$82,198			Amend #1-reduce contract budget; revise scope of work
Department of Transportation				\$344,776	\$0	\$0	\$344,776			Amend #2-extend contract term; increase contract budget and revise
Department of Transportation				\$0	\$0	\$0	\$0			Amend #3-revise SOW
				\$708,805	\$75,563	\$361,829	\$346,976	\$200,000	\$708,805	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Department of Transportation	12/2/14	6/30/17		\$74,106	\$3,377	\$10,729	\$63,377			Formulate data to transfer to Caltrans Quickmap application
Department of Transportation				\$0	\$0	\$0	\$0			Amend #1- extend contract term
				\$74,106	\$3,377	\$10,729	\$63,377	\$1,879	\$74,106	
Department of Transportation	4/13/15	6/30/18		\$3,180,000	\$349,348	\$290,652	\$2,889,348	\$1,600,000	\$3,180,000	Independent quality assurance during plans, specifications, estimate, Right-of-Way and construction
Department of Transportation	1/1/16	3/31/18		\$4,141,846	\$403,697	\$583,669	\$3,558,177	\$727,626	\$4,141,846	Caltrans provides HSRA available staff for accounting, services, auditor etc.
Desmond, Marcello & Amster LLC	4/10/15	8/31/17	0.00%	\$185,000	\$17,699	\$24,841	\$160,159	\$4,642	\$185,000	Expert witness services
Desmond, Marcello & Amster LLC	11/24/15	10/31/18	0.00%	\$70,000	\$200	\$1,300	\$68,700	\$0	\$70,000	Expert witness services
Desmond, Marcello & Amster LLC	10/2/15	7/31/18	0.00%	\$70,000	\$6,093	\$23,907	\$46,093	\$17,343	\$70,000	Expert witness services
Desmond, Marcello & Amster LLC	10/29/15	9/30/18	0.00%	\$70,000	\$33,588	\$6,413	\$63,588	\$33,588	\$70,000	Expert witness services
Desmond, Marcello & Amster LLC	12/28/15	12/31/18	0.00%	\$80,000	\$15,156	\$19,844	\$60,156	\$35,000	\$80,000	Expert witness services
Desmond, Marcello & Amster LLC	5/4/16	4/30/19	0.00%	\$80,000	\$15,726	\$9,274	\$70,726	\$0	\$80,000	Expert witness services
Desmond, Marcello & Amster LLC	5/10/16	5/19/19	0.00%	\$115,000	\$27,010	\$7,990	\$107,010	\$0	\$115,000	Expert witness services
Donald H. Glasrud	2/6/15	12/31/17	0.00%	\$50,000	\$15,000	\$0	\$50,000			Legal services for pre litigation mediation
Donald H. Glasrud				\$0	\$0	\$0	\$0			Amend #1-revise scope of work
				\$50,000	\$15,000	\$0	\$50,000	\$11,111	\$50,000	
Donald H. Glasrud	3/15/16	3/14/18	0.00%	\$50,000	\$7,900	\$2,100	\$47,900	\$5,000	\$50,000	Legal services for mediation for pre litigation and related to row services
Donald P. Asperger	6/12/15	3/31/17	0.00%	\$50,000	\$16,667	\$0	\$50,000			Legal services for pre litigation mediation
Donald P. Asperger				\$0	\$0	\$0	\$0			Amend #1-revise scope of work
				\$50,000	\$16,667	\$0	\$50,000	\$5,000	\$50,000	
Dragados/Flatiron Joint Venture	6/10/15	9/30/19	0.41%	\$1,365,335,890	\$7,760,751	\$216,923,303	\$1,148,412,587			Construction Project
Dragados/Flatiron Joint Venture				\$3,813,755	\$0	\$0	\$3,813,755			Sum of all executed task orders
				\$1,369,149,645	\$7,760,751	\$216,923,303	\$1,152,226,342	\$325,503,256	\$1,369,149,645	
Easykeys.com*			0.00%	\$70	\$0	\$0	\$70	\$70	\$70	Replacement keys
Ebbin Moser & Scaggs LLP	4/27/15	6/30/17	100.00%	\$750,000	\$0	\$750,000	\$0			Legal counsel for environmental clearances and permits
Ebbin Moser & Scaggs LLP				\$750,000	\$213,252	\$86,748	\$663,252			Amend #1-increase contract funding
				\$1,500,000	\$213,252	\$836,748	\$663,252	\$355,536	\$1,500,000	
Ellison, Schneider, & Harris L.L.P. State Lands Commission	10/15/13	6/11/17		\$250,000	\$0	\$250,000	\$0			Provides legal services for CA Public Utilities Commission and CA Independent Systems Operator regulatory and state energy grid requirements
Ellison, Schneider, & Harris L.L.P. State Lands Commission			0.00%	\$750,000	\$87,119	\$387,900	\$362,100			Amend # 1-increase contract budget; revise scope of work

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Ellison, Schneider, & Harris L.L.P. State Lands Commission				\$150,000	\$0	\$0	\$150,000			Amend # 2-increase contract budget; revise scope of work
				\$1,150,000	\$87,119	\$637,900	\$512,100	\$220,000	\$835,000	
Enterprise Networking Solutions Inc	2/9/16	3/3/17	100.00%	\$101,528	\$24,168	\$77,360	\$24,168	\$101,528	\$101,528	IT consulting services-reconfiguration, tuning, maintenance, and testing of current systems
Environmental Science Associates	8/5/16	6/30/21	0.00%	\$4,800,000	\$1,000,000	\$0	\$4,800,000	\$0	\$4,800,000	Environmental Services
Epic Land Solutions, Inc	1/14/15	11/30/18	100.00%	\$4,340,000	\$616,327	\$774,979	\$3,565,021	\$450,000	\$4,340,000	Provide right of way and real property services
Eric Miller	10/30/13	12/31/17	0.00%	\$205,000	\$11,352	\$89,674	\$115,326			Independent assessment of Authority's ridership and revenue forecasting model to the Authority's financial plan
Eric Miller				\$0	\$0	\$0	\$0			Amend #1-extend term two years
				\$205,000	\$11,352	\$89,674	\$115,326	\$35,000	\$149,674	
Equilon Enterprises LLC, dba Shell Oil Products US	2/7/14	12/31/17		\$33,100	\$12,610	\$0	\$33,100			Assists in the coordination and evaluation of facilities that may need relocation as part of the HSR Project
Equilon Enterprises LLC, dba Shell Oil				\$0	\$0	\$0	\$0			Amend #1 - extend contract term.
				\$33,100	\$12,610	\$0	\$33,100	\$12,610	\$33,100	
Express Office Products*			100.00%	\$1,415	\$0	\$1,415	\$0	\$0	\$1,415	Office supplies
Federal Express*			0.00%	\$7,000	\$6,621	\$379	\$6,621	\$7,000	\$7,000	Small parcel delivery
Financial Advisor A (KPMG)			0.00%	\$40,000,000	\$9,124,833	\$875,167	\$39,124,833	\$11,000,000	\$40,000,000	Financial advisory services
Financial Advisor B (Ernst & Young)			0.00%	\$10,000,000	\$2,500,000	\$0	\$10,000,000	\$1,000,000	\$1,000,000	Secondary financial advisory services
Frank S. Koppelman	10/30/13	12/31/18	0.00%	\$302,000	\$17,165	\$284,835	\$17,165			Independent assessment of Authority's ridership and revenue forecasting model to the Authority's financial plan
Frank S. Koppelman				\$400,000	\$35,831	\$0	\$400,000			Amend #1- extend term two years and add funds for continued services
				\$702,000	\$52,996	\$284,835	\$417,165	\$75,000	\$484,835	
Fresno Area Hispanic Foundation				\$300	\$300	\$0	\$300	\$300	\$300	Room rental
Fresno Irrigation District	7/29/15	12/31/17		\$117,774	\$37,062	\$32,938	\$84,836	\$80,000	\$117,774	Identification of facilities, providing rights documentation and staff time for coordination
Friant Water Authority	8/21/14	12/31/17		\$49,900	\$17,357	\$0	\$49,900			Assist in coordination and evaluation of facilities
Friant Water Authority				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$49,900	\$17,357	\$0	\$49,900	\$20,000	\$49,900	
George Hamilton Jones, Inc	7/7/16	6/30/19	0.00%	\$50,000	\$3,000	\$0	\$50,000	\$0	\$50,000	Expert witness services
George Hamilton Jones, Inc	7/19/16	7/14/19	0.00%	\$25,000	\$10,000	\$0	\$25,000	\$0	\$25,000	Expert witness services
Geosyntec Consultants	3/23/16	3/14/19	0.00%	\$49,000	\$2,091	\$12,909	\$36,091	\$0	\$49,000	Expert witness services
Girbovan, Inc.	5/27/15	3/31/18	0.00%	\$25,000	\$9,269	\$2,731	\$22,269	\$9,269	\$25,000	Expert witness services
Girbovan, Inc.	7/6/15	6/30/18	0.00%	\$25,000	\$7,500	\$0	\$25,000	\$7,500	\$25,000	Expert witness services
Girbovan, Inc.	4/29/16	3/31/19	0.00%	\$25,000	\$6,119	\$1,381	\$23,619	\$0	\$25,000	Expert witness services

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Girbovan, Inc.	7/19/16	6/14/19	0.00%	\$30,000	\$12,000	\$0	\$30,000	\$0	\$30,000	Expert witness services
Girbovan, Inc.	8/2/16	6/30/19	0.00%	\$43,000	\$13,000	\$0	\$43,000	\$0	\$43,000	Expert witness services
Girbovan, Inc.	8/2/16	6/30/19	0.00%	\$50,000	\$22,000	\$0	\$50,000	\$0	\$50,000	Expert witness services
Gorilla Stationers*			0.00%	\$49	\$49	\$0	\$49	\$0	\$49	Office supplies
Gorilla Stationers*			0.00%	\$185	\$185	\$0	\$185	\$0	\$185	Office supplies
Gorilla Stationers*			0.00%	\$1,141	\$1,141	\$0	\$1,141	\$0	\$1,141	Office supplies
Gorilla Stationers*			100.00%	\$980	\$980	\$0	\$980	\$980	\$980	Office supplies
Governor's Office of Planning & Governor's Office of Planning & Governor's Office of Planning &	2/7/14	4/30/17		\$1,079,329	\$218,136	\$857,096	\$222,233			Funding of 2 environmental positions
				\$266,823	\$0	\$0	\$266,823			Amend #1-extend contract term;
				\$54,279	\$0	\$0	\$54,279			Amend #2-increase contract funding
				\$1,400,431	\$218,136	\$857,096	\$543,335	\$322,114	\$1,133,608	
Greenberg Traurig, LLP	11/4/15	9/14/18	0.00%	\$3,000,000	\$971,054	\$28,946	\$2,971,054	\$300,000	\$700,000	Legal analysis and support related to design-build
Gregory D. Rinehart & Associates	3/23/15	8/31/17	100.00%	\$45,000	\$850	\$24,450	\$20,550	\$12,025	\$45,000	Expert witness services
Gregory D. Rinehart & Associates	4/10/15	8/31/17	100.00%	\$65,000	\$9,500	\$55,500	\$9,500	\$7,850	\$65,000	Expert witness services
Gregory D. Rinehart & Associates	6/17/15	3/31/18	100.00%	\$90,000	\$10,967	\$8,225	\$81,775	\$10,967	\$90,000	Expert witness services
Gregory D. Rinehart & Associates	6/17/15	3/31/18	100.00%	\$55,000	\$8,486	\$35,550	\$19,450	\$8,486	\$55,000	Expert witness services
Gregory D. Rinehart & Associates	6/15/15	3/31/18	100.00%	\$60,000	\$65	\$59,935	\$65	\$14,625	\$60,000	Expert witness services
Gregory D. Rinehart & Associates	8/27/15	6/30/18	100.00%	\$115,000	\$42,550	\$2,450	\$112,550	\$42,550	\$115,000	Expert witness services, real estate appraisal for Fresno
Gregory D. Rinehart & Associates	11/17/15	10/31/18	100.00%	\$75,000	\$33,250	\$1,750	\$73,250	\$35,000	\$75,000	Expert witness services
Gregory D. Rinehart & Associates	2/25/16	2/23/19	100.00%	\$70,000	\$427	\$26,573	\$43,427	\$15,000	\$70,000	Expert witness services.
Gregory D. Rinehart & Associates	2/18/16	2/15/19	100.00%	\$60,000	\$5,846	\$14,154	\$45,846	\$20,000	\$60,000	Expert witness services.
Gregory D. Rinehart & Associates	4/29/16	3/31/19	0.00%	\$55,000	\$10,000	\$0	\$55,000	\$0	\$55,000	Expert witness services.
Gregory D. Rinehart & Associates	7/19/16	6/14/19	0.00%	\$80,000	\$35,000	\$0	\$80,000	\$0	\$80,000	Expert witness services.
Gregory D. Rinehart & Associates	7/19/16	6/14/19	0.00%	\$60,000	\$25,000	\$0	\$60,000	\$0	\$60,000	Expert witness services.
Hernandez, Kroone & Associates	3/28/14	4/30/20	100.00%	\$3,200,000	\$116,907	\$3,083,093	\$116,907			Acquire necessary ROW land surveys
Hernandez, Kroone & Associates				\$400,000	\$400,000	\$0	\$400,000			Amend #1-increase funding
Hernandez, Kroone & Associates				\$1,693,634	\$1,500,000	\$0	\$1,693,634			Amend #2-increase funding; increase contract term
				\$5,293,634	\$2,016,907	\$3,083,093	\$2,210,541	\$500,000	\$5,293,634	
High-Desert Corridor Joint Powers Authority	6/23/16	5/31/17		\$250,000	\$75,000	\$175,000	\$75,000	\$0	\$250,000	Forecast study begin conducted by JPA in cooperation with the Authority, Metro, SANDAG and Xpress West
HNTB Corporation	1/8/16	11/25/20	17.52%	\$30,064,017	\$480,280	\$1,519,720	\$28,544,297	\$0	\$30,064,017	Project construction management services.
HNTB Corporation	11/23/15	11/18/18	27.92%	\$36,000,000	\$8,460,949	\$10,319,051	\$25,680,949	\$16,360,912	\$36,000,000	Environmental and Engineering services
Hodges Lacey & Associates	7/1/16	6/30/19	0.00%	\$25,000	\$10,000	\$0	\$25,000	\$0	\$25,000	Expert witness services

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Honorable Fred K Morrison	3/12/15	12/31/17	0.00%	\$50,000	\$15,000	\$0	\$50,000			Arbitration and Mediation Services
Honorable Fred K Morrison				\$0	\$0	\$0	\$0			Amend #1-revise scope of work
				\$50,000	\$15,000	\$0	\$50,000	\$5,000	\$50,000	
Horizon Safety Distributing Inc.*			100.00%	\$384	\$384	\$0	\$384	\$384	\$384	Field safety equipment
Ironkite Technologies*	12/21/15	12/20/16	100.00%	\$2,058	\$0	\$2,058	\$0	\$0	\$2,058	Software for Graphics unit with maintenance.
J.G. Boswell Company	6/30/15	12/31/17		\$285,100	\$45,898	\$39,102	\$245,998			Review conflicts with facilities
J.G. Boswell Company				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$285,100	\$45,898	\$39,102	\$245,998	\$85,000	\$142,500	
J. Powers Recruiting	6/30/16	6/29/19	0.00%	\$285,000	\$95,000	\$0	\$285,000	\$0	\$285,000	Recruitment services
Kadesh & Associates, LLC	12/24/14	12/31/17	0.00%	\$96,000	\$0	\$96,000	\$0			Public affairs and strategic business consulting
Kadesh & Associates, LLC				\$192,000	\$38,400	\$57,600	\$134,400			Amend #1-extend contract term; increase contract funding
				\$288,000	\$38,400	\$153,600	\$134,400	\$40,000	\$288,000	
Kay W. Axhausen	10/30/13	12/31/17	0.00%	\$195,200	\$6,654	\$23,290	\$171,910			Independent assessment of Authority's ridership and revenue forecasting model
Kay W. Axhausen				\$0	\$0	\$0	\$0			Amend #1- to extend term two years
				\$195,200	\$6,654	\$23,290	\$171,910	\$65,000	\$103,290	
Kenneth Small	10/30/13	12/31/17	0.00%	\$192,000	\$17,044	\$73,712	\$118,288			Independent assessment of Authority's ridership and revenue forecasting model
Kenneth Small				\$0	\$0	\$0	\$0			Amend #1- to extend term two years
				\$192,000	\$17,044	\$73,712	\$118,288	\$35,000	\$132,720	
Kern County Water Agency	10/24/13	12/31/17		\$18,600	\$4,376	\$0	\$18,600			Review conflicts with utilities
Kern County Water Agency				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$18,600	\$4,376	\$0	\$18,600	\$15,000	\$18,600	
Kings River Conservation	10/11/13	12/31/17		\$49,879	\$1,398	\$8,562	\$41,317			Review conflicts with utilities
Kings River Conservation				\$0	\$0	\$0	\$0			Amend #1-to extend term
				\$49,879	\$1,398	\$8,562	\$41,317	\$1,398	\$34,000	
Landmark Research Group, LLC	4/29/16	3/31/19	0.00%	\$55,000	\$10,000	\$0	\$55,000	\$0	\$55,000	Expert witness services
Local Government Commission	2/9/16	10/26/16		\$23,000	\$2,546	\$20,454	\$2,546	\$23,000	\$23,000	Assist with asset vulnerability assessment and policy implementation related to climate change.
Los Angeles County Metropolitan Transportation Authority	4/10/15	8/30/19		\$750,000	\$96,774	\$0	\$750,000	\$500,000	\$750,000	Assist in coordination and evaluation of facilities
Los Angeles County Metropolitan Transportation Authority	6/1/16	4/25/18		\$15,000,000	\$3,100,000	\$0	\$15,000,000	\$0	\$15,000,000	Project management and quality control for Metro Link related activities.
Lower Tule River Irrigation District	1/6/14	12/31/17		\$33,000	\$5,500	\$0	\$33,000			Review conflicts with utilities
Lower Tule River Irrigation District				\$0	\$0	\$0	\$0			Amend #1-to extend term
				\$33,000	\$5,500	\$0	\$33,000	\$5,500	\$20,000	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Mark Thomas and Company	3/28/14	4/30/20	35.78%	\$3,200,000	\$1,047,006	\$2,152,995	\$1,047,006			Acquire necessary ROW land surveys
Mark Thomas and Company				\$600,000	\$600,000	\$0	\$600,000			Amend #1-increase contract funding
Mark Thomas and Company				\$1,200,000	\$15,034	\$0	\$1,200,000			Amend #2-increase contract term; increase funding
				\$5,000,000	\$1,662,039	\$2,152,995	\$2,847,006	\$400,000	\$5,000,000	
Mason & Mason	5/29/15	3/31/18	0.00%	\$45,000	\$0	\$19,496	\$25,504	\$0	\$45,000	Expert witness services
Mason & Mason	8/27/15	7/31/18	0.00%	\$60,000	\$1,075	\$33,925	\$26,075	\$730	\$60,000	Expert witness, appraisal report and Statement of Valuation; County of Fresno
Mason & Mason	8/27/15	7/31/18	0.00%	\$75,000	\$45,000	\$0	\$75,000	\$45,000	\$75,000	Expert witness, appraisal report and Statement of Valuation; County of Fresno Case No. 14CECG03398
Mason & Mason	11/24/15	10/14/18	0.00%	\$45,000	\$0	\$26,378	\$18,622	\$0	\$45,000	Expert witness services
Mason & Mason	12/31/15	12/31/18	0.00%	\$50,000	\$12,946	\$12,054	\$37,946	\$25,000	\$50,000	Expert witness services
Mason & Mason	1/13/16	12/31/18	0.00%	\$66,500	\$30,000	\$0	\$66,500	\$30,000	\$66,500	Expert witness services
Mason & Mason	2/11/16	1/31/19	0.00%	\$44,000	\$20,000	\$0	\$44,000	\$0	\$44,000	Expert witness services
Mason & Mason	6/22/16	5/31/19	0.00%	\$60,000	\$7,000	\$0	\$60,000	\$0	\$60,000	Expert witness services
Mason & Mason	7/19/16	6/14/19	0.00%	\$60,000	\$0	\$0	\$60,000	\$0	\$60,000	Expert witness services
Mayer Brown LLP	11/17/15	11/14/17	0.00%	\$3,000,000	\$431,747	\$568,253	\$2,431,747	\$1,000,000	\$3,000,000	Legal analysis and support related to design-build
MCI metro Access Transmission Services LLC	1/28/15	12/31/18		\$9,400	\$0	\$0	\$9,400			To assist in the coordination and evaluation of facilities that may need relocation as part of the HSR Project Amend #1-to extend term
MCI metro Access Transmission Services LLC				\$0	\$0	\$0	\$0			
				\$9,400	\$0	\$0	\$9,400	\$0	\$9,400	
Menlo Park Community Services Department *				\$775	\$0	\$775	\$0	\$775	\$775	Room rental
Melga Canal Company	10/27/14	12/31/17		\$158,000	\$0	\$0	\$158,000			Review conflicts with utilities
Melga Canal Company				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$158,000	\$0	\$0	\$158,000	\$2,000	\$79,000	
Midtown Stationers*			100.00%	\$3,906	\$0	\$3,906	\$0	\$3,906	\$3,906	Office paper
Mitchell S. Dunshee Appraisals, Inc.	7/28/15	6/30/18	100.00%	\$20,000	\$155	\$7,845	\$12,155	\$155	\$20,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	10/20/15	9/14/18	100.00%	\$40,000	\$16,260	\$8,740	\$31,260	\$25,000	\$40,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	10/28/15	9/14/18	0.00%	\$25,000	\$5,000	\$0	\$25,000	\$0	\$25,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	10/29/15	10/14/18	100.00%	\$25,000	\$2,500	\$9,500	\$15,500	\$12,000	\$25,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	10/28/15	10/14/18	100.00%	\$25,000	\$1,360	\$10,640	\$14,360	\$12,000	\$25,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	11/19/15	10/31/18	0.00%	\$20,000	\$12,000	\$0	\$20,000	\$12,000	\$20,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	12/29/15	11/14/18	100.00%	\$20,000	\$785	\$9,215	\$10,785	\$10,000	\$20,000	Expert witness services
MTM Recognition*			0.00%	\$90	\$0	\$90	\$0	\$90	\$90	Service year award
MTM Recognition*			0.00%	\$88	\$0	\$88	\$0	\$0	\$88	Service year award
MTM Recognition*			0.00%	\$88	\$88	\$0	\$88	\$0	\$88	Service year award
myfonts.com			0.00%	\$980	\$0	\$0	\$980	\$980	\$980	Services to provide additional font styles

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
North Kern Water Storage District	1/21/14	12/31/16		\$145,331	\$23,128	\$122,203	\$23,128			Assists in the coordination and evaluation of facilities that may need relocation as part of the HSR Project
North Kern Water Storage District				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
				\$145,331	\$23,128	\$122,203	\$23,128	\$50,000	\$145,331	
North of the River Sanitary District	12/17/13	12/31/17		\$49,940	\$10,327	\$2,990	\$46,950			Assists in the coordination and evaluation of facilities that may need relocation as part of the HSR Project
North of the River Sanitary District				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$49,940	\$10,327	\$2,990	\$46,950	\$20,000	\$49,940	
Nossaman	4/24/09	6/30/18		\$500,000	\$0	\$500,000	\$0			Legal services
Nossaman				\$0	\$0	\$0	\$0			Amend # 1 - extend contract term
Nossaman				\$700,000	\$0	\$700,000	\$0			Amend # 2 - revise scope of work
Nossaman				\$4,700,000	\$0	\$4,700,000	\$0			Amend # 3 - extend contract term; increase funding; revise scope of work
Nossaman				\$1,475,000	\$0	\$1,475,000	\$0			Amend # 4 - extend contract term; increase funding; revise scope of work
Nossaman #5				\$7,125,000	\$0	\$7,125,000	\$0			Amend # 5 - extend contract term; increase funding; revise scope of work
Nossaman			2.29%	\$2,500,000	\$0	\$2,500,000	\$0			Amend #6- revise PY under scope of work; increase funding
Nossaman				\$2,000,000	\$835,947	\$1,164,053	\$835,947			Amend #7-increase funding; revise scope of work
Nossaman				\$0	\$0	\$0	\$0			Amend #8-extend contract term
Nossaman				\$0	\$0	\$0	\$0			Amend #9-extend contract term
				\$19,000,000	\$835,947	\$18,164,053	\$835,947	\$1,000,000	\$19,000,000	
NWN Corporation*			0.00%	\$59,187	\$59,187	\$0	\$59,187	\$59,187	\$59,187	IT servers and supporting equipment.
NWN Corporation*			100.00%	\$300	\$0	\$300	\$0	\$0	\$300	Desktop printer
NWN Corporation*			100.00%	\$300	\$300	\$0	\$300	\$300	\$300	Desktop printer
O'Dell Engineering	3/28/14	2/28/18	100.00%	\$3,200,000	\$4,659	\$3,195,341	\$4,659			Acquire necessary ROW land surveys
O'Dell Engineering				\$600,000	\$600,000	\$0	\$600,000			Amend #1-increase funding
O'Dell Engineering				\$1,493,633	\$604,659	\$0	\$1,493,633			Amend #2-increase funding
				\$5,293,633	\$1,209,317	\$3,195,341	\$2,098,292	\$480,000	\$3,800,000	
Office Pro*			100.00%	\$173	\$173	\$0	\$173	\$173	\$173	Shredder for Fresno Regional office
Office Pro*			100.00%	\$508	\$0	\$508	\$0	\$508	\$508	Office supplies
Office Pro*			100.00%	\$118	\$0	\$0	\$118	\$118	\$118	Office supplies
O'Melveny & Meyers	9/11/13	6/30/17	0.00%	\$1,999,510	\$0	\$1,999,510	\$0			Legal Services
O'Melveny & Meyers				\$2,500,490	\$111,279	\$330,549	\$2,169,941			Amend #1 - extend term two years and increase funds

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
				\$4,500,000	\$111,279	\$2,330,059	\$2,169,941	\$1,000,000	\$4,500,000	
OnTrac*			0.00%	\$13,000	\$12,156	\$844	\$12,156	\$13,000	\$13,000	Small parcel delivery
Orange County Transportation Agency (OCTA)	10/26/12	12/31/18		\$750,000	\$0	\$250	\$749,750			Engineering, design plans and cost estimates
Orange County Transportation Agency (OCTA)				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$750,000	\$0	\$250	\$749,750	\$50,000	\$749,750	
Pacific Bell Telephone Company dba AT&T	10/5/15	12/31/16		\$80,930	\$0	\$80,930	\$0	\$52,305	\$80,930	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	3/23/16	12/31/17		\$77,000	\$53,372	\$6,628	\$70,372	\$0	\$77,000	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	3/23/16	12/31/17		\$17,759	\$5,905	\$9,854	\$7,905	\$0	\$17,759	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	4/4/16	12/31/16		\$9,298	\$2,834	\$6,464	\$2,834	\$0	\$9,298	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	5/19/16	12/31/18		\$14,740,000	\$8,000,000	\$0	\$14,740,000	\$0	\$14,740,000	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	5/19/16	12/31/17		\$481,120	\$92,716	\$207,284	\$273,836	\$0	\$481,120	Assist in coordination and evaluation of facilities
Pacific Gas and Electric Company	11/7/14	9/30/17		\$3,255,477	\$0	\$3,255,477	\$0			Assist in coordination and evaluation of facilities
Pacific Gas and Electric Company, #1				\$1,730,879	\$997,271	\$212,957	\$1,517,922			Revise scope of work, increase funding
				\$4,986,356	\$997,271	\$3,468,434	\$1,517,922	\$560,165	\$4,986,356	
Pacific Gas and Electric Company	12/19/14	12/31/16		\$1,500,000	\$0	\$1,500,000	\$0			Assist in coordination and evaluation of facilities
Pacific Gas and Electric Company, #1				\$500,000	\$50,643	\$334,605	\$165,395			Amend #1-increase funding due to increase volume
				\$2,000,000	\$50,643	\$1,834,605	\$165,395	\$850,000	\$2,000,000	
Pacific Gas and Electric Company	8/25/15	6/30/19		\$27,000,000	\$8,455,958	\$1,544,042	\$25,455,958	\$9,628,011	\$27,000,000	CP1 - relocation of facilities to accommodate the project
Parsons Brinkerhoff, Inc.	7/1/15	6/30/22	29.06%	\$700,000,000	\$115,239,708	\$88,710,292	\$611,289,708	\$70,000,000	\$700,000,000	Rail Delivery Partner for engineering environmental and construction services
PC Specialists, Inc*			17.00%	\$74,556	\$0	\$74,556	\$0	\$0	\$74,556	Laptops
PC Specialists, Inc*			16.86%	\$22,533	\$0	\$22,533	\$0	\$22,533	\$22,533	PC monitors for staff
Peninsula Corridor Joint Powers Board (PCJPB)	1/7/16	11/14/18		\$1,000,000	\$81,131	\$168,869	\$831,131	\$10,000	\$1,000,000	Staff experts on the electrification in the Peninsula Corridor.
Peoples Ditch Company	5/1/14	12/31/17		\$126,700	\$8,827	\$21,468	\$105,232			Review conflicts with utilities
Peoples Ditch Company				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$126,700	\$8,827	\$21,468	\$105,232	\$20,000	\$67,000	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Perkins Coie LLP	11/3/15	6/30/17	0.00%	\$500,000	\$300,556	\$49,445	\$450,556	\$150,000	\$300,000	Advice and counsel on environmental permitting issues
Pitney Bowes*			0.00%	\$4,059	\$0	\$4,059	\$0	\$0	\$4,059	Postage meters for Regional Offices
Pitney Bowes*			0.00%	\$879	\$0	\$0	\$879	\$879	\$879	Postage meter supplies and ink
Placeworks, Inc.	8/5/16	5/31/21	0.00%	\$4,900,000	\$0	\$0	\$4,900,000	\$0	\$4,900,000	Environmental services
Political Data*	7/1/16	6/30/17	0.00%	\$21,600	\$17,000	\$4,600	\$17,000	\$0	\$21,600	Media Clipping web based email
Precision Civil Engineering, Inc	6/4/14	1/31/17	85.08%	\$1,000,000	\$73,799	\$817,656	\$182,344			Preliminary engineering and project-specific environmental work
Precision Civil Engineering, Inc				\$0	\$0	\$0	\$0			Amend #1- extend contract term
				\$1,000,000	\$73,799	\$817,656	\$182,344	\$205,000	\$1,000,000	
Prison Industry Authority*				\$4,818	\$4,551	\$267	\$4,551	\$0	\$4,818	Office furniture
Project Finance Advisory Limited	12/18/15	10/10/17	0.00%	\$4,000,000	\$1,891,394	\$108,606	\$3,891,394	\$800,000	\$1,200,000	Issue reports pursuant to California Streets and Highways Code section 2704.08(d)(2).
PTG Pacheco Pass Corridor	12/9/08	6/30/18		\$55,000,000	\$0	\$55,000,000	\$0			Developing engineering, planning and environmental data
PTG Pacheco Pass Corridor				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
PTG Pacheco Pass Corridor				\$9,300,000	\$0	\$9,300,000	\$0			Amend #2 - extend contract term; revise scope of work; increase funding
PTG Pacheco Pass Corridor			12.36%	\$8,940,000	\$1,476,924	\$6,345,130	\$2,594,870			Amend #3-extend contract term; revise Scope of Work; increase funding
PTG Pacheco Pass Corridor				\$4,000,000	\$0	\$0	\$4,000,000			Amend #4-extend contract term; increase funding
				\$77,240,000	\$1,476,924	\$70,645,130	\$6,594,870	\$2,329,602	\$77,240,000	
Regents of the University of California -UCSD	5/3/16	3/31/18		\$4,486,330	\$3,442,145	\$38,034	\$4,448,296	\$0	\$4,486,330	Geotechnical study and generate three-dimensional model.
Remy Moose Manley, LLP	9/13/12	6/30/17		\$500,000	\$0	\$500,000	\$0			Legal services experienced with congressional investigation process
Remy Moose Manley, LLP			100.00%	\$500,000	\$62,856	\$437,144	\$62,856			Amend # 1 - extend contract term, increase funding, revise scope of work
Remy Moose Manley, LLP				\$0	\$0	\$0	\$0			Amend # 2-revise scope of work
Remy Moose Manley, LLP				\$750,000	\$20,862	\$16,817	\$733,183			Amend # 3-extend contract term; increase funding; revise scope of work
				\$1,750,000	\$83,718	\$953,962	\$796,038	\$800,000	\$1,750,000	
Riggs & Riggs, Inc.	10/21/15	9/31/18	100.00%	\$60,000	\$6,225	\$11,204	\$48,796	\$0	\$60,000	Expert witness services.
Riggs & Riggs, Inc.	9/28/15	7/31/18	100.00%	\$47,000	\$5,058	\$14,943	\$32,058	\$0	\$47,000	Expert witness services.
Riggs & Riggs, Inc.	8/27/15	7/14/18	100.00%	\$43,500	\$22,278	\$6,222	\$37,278	\$28,500	\$43,500	Expert witness appraiser, Case No. MCV069509
Riggs & Riggs, Inc.	8/27/15	6/30/18	100.00%	\$60,000	\$25,286	\$4,714	\$55,286	\$30,000	\$60,000	Expert witness appraiser, Case No. 15 CECG01113

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
Riggs & Riggs, Inc.	11/24/15	10/31/18	100.00%	\$40,000	\$14,875	\$1,125	\$38,875	\$16,000	\$40,000	Expert witness services
Riggs & Riggs, Inc.	11/24/15	10/31/18	100.00%	\$60,000	\$22,225	\$2,775	\$57,225	\$22,225	\$60,000	Expert witness services
Riggs & Riggs, Inc.	12/28/15	12/31/18	100.00%	\$50,000	\$18,875	\$1,125	\$48,875	\$20,000	\$50,000	Expert witness services
Riggs & Riggs, Inc.	3/1/16	2/28/19	100.00%	\$60,000	\$21,950	\$8,050	\$51,950	\$0	\$60,000	Expert witness services
Riggs & Riggs, Inc.	4/15/16	4/14/19	100.00%	\$40,000	\$9,250	\$750	\$39,250	\$0	\$40,000	Expert witness services
Rutan & Tucker	8/14/15	8/9/17	0.00%	\$3,000,000	\$634,412	\$765,588	\$2,234,412	\$2,000,000	\$3,000,000	Outside legal counsel to assist with design build construction procurement work and related matters
San Joaquin Regional Rail Commission (SJRR)	12/18/12	6/30/18		\$750,000	\$27,750	\$348,166	\$401,834			Services in support of tasks
San Joaquin Regional Rail Commission (SJRR)				\$0	\$0	\$0	\$0			Amend #1 - extend contract term
				\$750,000	\$27,750	\$348,166	\$401,834	\$50,000	\$750,000	
San Joaquin Valley Air Pollution Control District	7/23/14	7/31/28		\$1,705,472	\$26,832	\$1,364,377	\$341,095	\$0	\$1,705,472	Environmental mitigation
San Joaquin Valley Air Pollution Control District	6/26/15	7/31/28		\$367,829	\$0	\$294,263	\$73,566	\$0	\$367,829	Execution costs for voluntary emission reduction agreement
San Joaquin Valley Air Pollution Control District	1/13/16	7/31/28		\$10,806,923	\$0	\$8,645,538	\$2,161,385	\$0	\$10,806,923	Cost to offset air pollution caused by construction within District boundaries.
San Joaquin Valley Railroad Co.	8/28/15	6/30/20		\$5,000,000	\$1,364,075	\$135,925	\$4,864,075	\$200,000	\$5,000,000	Assist in coordination and evaluation of facilities
San Jose University Research Foundation	8/1/16	12/31/17		\$135,121	\$0	\$0	\$135,121	\$0	\$135,121	Transportation research, studies and reports
Secretary of State*				\$2,850	\$0	\$0	\$2,850	\$2,850	\$2,850	Room rental
Scott S. Hamm, MAI	4/29/16	4/14/19	0.00%	\$60,000	\$5,000	\$0	\$60,000	\$20,000	\$60,000	Expert witness services
Scott S. Hamm, MAI	4/15/16	3/31/19	0.00%	\$45,000	\$10,000	\$0	\$45,000	\$0	\$45,000	Expert witness services
Scott S. Hamm, MAI	4/14/16	3/31/19	100.00%	\$40,000	\$6,006	\$3,994	\$36,006	\$12,000	\$36,006	Expert witness services
Scott S. Hamm, MAI	4/29/16	4/14/19	0.00%	\$60,000	\$5,000	\$0	\$60,000	\$0	\$60,000	Expert witness services
Semitropic Water Storage District	12/19/13	12/31/16		\$143,000	\$6,793	\$108,430	\$34,570			Review conflicts with utilities
Semitropic Water Storage District				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
				\$143,000	\$6,793	\$108,430	\$34,570	\$40,000	\$125,000	
Sener Engineering and Systems	4/24/15	4/23/20	18.45%	\$56,000,000	\$21,655,777	\$25,133,077	\$30,866,923	\$10,080,931	\$56,000,000	Preliminary engineering and project-specific environmental work
Settler's Ditch Company	5/1/14	12/31/17		\$126,700	\$3,532	\$16,248	\$110,452			Review conflicts with utilities
Settler's Ditch Company				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$126,700	\$3,532	\$16,248	\$110,452	\$12,000	\$36,000	
Shafter-Wasco Irrigation District	12/19/13	12/31/16		\$140,000	\$12,695	\$80,155	\$59,845			Review conflicts with utilities
Shafter-Wasco Irrigation District				\$0	\$0	\$0	\$0			Amend #1-extend contract term; revise Scope of Work
				\$140,000	\$12,695	\$80,155	\$59,845	\$50,000	\$140,000	
Smile Business Products*			0.00%	\$2,700	\$2,700	\$0	\$2,700	\$2,700	\$2,700	Copier overages
Southern California Regional Rail Authority	6/26/15	9/30/19		\$750,000	\$150,000	\$0	\$750,000	\$50,000	\$750,000	Develop engineering , planning and environmental data
Southern California Tribal Chairmen's Association*				\$300	\$0	\$0	\$300	\$300	\$300	Exhibit booth

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
State Controller's Office	6/17/14	6/30/17		\$6,500	\$1,018	\$5,482	\$1,018			Processing through CalATERS
State Controller's Office				\$500	\$500	\$0	\$500			Amend #1-extend contract term; increase funding
State Controller's Office				\$5,500	\$5,500	\$0	\$5,500			Amend #2-extend contract term; increase funding
				\$12,500	\$7,018	\$5,482	\$7,018	\$872	\$12,500	
State Controller's Office	7/18/16	6/30/19		\$240,000	\$80,000	\$0	\$240,000	\$0	\$240,000	Expedite warrant services
State Lands Commission	7/23/13	9/17/18		\$49,999	\$10,856	\$8,143	\$41,856			Process Authority's project application
State Lands Commission				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$49,999	\$10,856	\$8,143	\$41,856	\$1,788	\$49,999	
STV	3/27/15	1/31/20	42.05%	\$51,000,000	\$1,536,494	\$15,466,557	\$35,533,443	\$13,706,600	\$51,000,000	Preliminary engineering and project-specific environmental work
System Solutions, DVBE	6/24/16	6/23/17	100.00%	\$78,005	\$0	\$78,005	\$0	\$78,005	\$78,005	Software licenses and maintenance for IT infrastructure analysis
The Dore Group	5/9/15	5/10/18	100.00%	\$45,000	\$0	\$18,031	\$26,969	\$18,000	\$45,000	Expert witness services
The Dore Group	12/15/15	10/31/18	0.00%	\$35,000	\$14,000	\$0	\$35,000	\$14,000	\$35,000	Expert witness services
The Dore Group	12/15/15	10/31/18	0.00%	\$25,000	\$10,000	\$0	\$25,000	\$0	\$25,000	Expert witness services
The Dore Group	7/22/16	6/30/19	0.00%	\$45,000	\$5,000	\$0	\$45,000	\$0	\$45,000	Expert witness services
The London Group Realty Advisors	11/2/15	10/14/18	0.00%	\$30,000	\$13,000	\$0	\$30,000	\$0	\$30,000	Expert witness services
The Regents of the University of California Berkeley	6/16/15	6/30/17		\$209,831	\$27,235	\$84,675	\$125,156			Preliminary model of transportation footprint
The Regents of the University of California Berkeley				\$148,060	\$0	\$0	\$148,060			Amend #1- extend contract term; increase funding
				\$357,891	\$27,235	\$84,675	\$273,216	\$209,831	\$357,891	
The Regents of the University of California Los Angeles	5/18/15	8/15/17		\$429,735	\$62,348	\$237,706	\$192,029			Development of screening and scoping plan with input from stakeholders
The Regents of the University of California Los Angeles				\$0	\$0	\$0	\$0			Amend #1-Increase contract term
				\$429,735	\$62,348	\$237,706	\$192,029	\$87,054	\$429,735	
Tradepressmedia.com*			0.00%	\$945	\$0	\$0	\$945	\$0	\$945	Industry specific on-line job advertisements
Transition Music Corp*			0.00%	\$6,200	\$6,200	\$0	\$6,200	\$0	\$6,200	On-line Royalty music service for External Affairs.
Tulare County Association of Governments	4/26/16	10/31/17		\$600,000	\$400,000	\$0	\$600,000	\$400,000	\$600,000	Station Area Planning
Tutor Perini/Zachary/Parsons	8/16/13	3/31/18	16.96%	\$1,022,988,000	\$122,934,082	\$343,958,744	\$679,029,256			Construction Project
Tutor Perini/Zachary/Parsons				\$262,439,428	\$0	\$0	\$262,439,428			Sum of all executed task orders
				\$1,285,427,428	\$122,934,082	\$343,958,744	\$941,468,684	\$322,569,831	\$1,285,427,428	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
T.Y. Lin International	2/20/14	1/31/19	21.25%	\$46,100,000	\$11,684,133	\$35,713,543	\$10,386,457	\$13,894,202	\$46,100,000	Provide Project-Level EIR/EIS & Preliminary Engineering for Bakersfield – Palmdale
UIC International Union of Railways	6/26/13	12/31/17		\$65,296	\$0	\$0	\$65,296	\$0	\$65,296	Membership in the worldwide community of railways
Universal Field Services, Inc	1/14/15	11/30/18	19.28%	\$4,133,000	\$175,321	\$1,333,010	\$2,799,990	\$200,000	\$4,133,000	Provide right of way and real property services.
UPRR	6/6/12	12/31/19		\$750,000	\$0	\$750,000	\$0			Review design drawings
UPRR				\$850,000	\$36,133	\$813,867	\$36,133			Amend #1 - increase funding; revise scope of work
UPRR				\$3,400,000	\$0	\$0	\$3,400,000			Amend #2 - increase funding; extend contract term
				\$5,000,000	\$36,133	\$1,563,867	\$3,436,133	\$200,000	\$5,000,000	
UPRR	12/22/14	9/30/18		\$39,400,000	\$10,382,105	\$2,751,229	\$36,648,771	\$2,501,229	\$39,400,000	Engineering, construction and maintenance agreement
Uptown Investments*			0.00%	\$440	\$0	\$0	\$440	\$440	\$440	Emergency locksmith services Fresno Regional office.
US Army Corps of Engineers	11/20/14	9/30/17		\$1,884,657	\$280,312	\$594,778	\$1,289,879	\$659,920	\$1,884,657	Expedite permit application evaluation for scope of project
US Bureau of Reclamation	2/3/15	9/30/17		\$236,990	\$73,330	\$163,660	\$73,330	\$73,330	\$236,990	Resolution of potential challenges with environmental resource impacts
US Environmental Protection Agency	8/29/14	6/30/18		\$692,340	\$0	\$692,340	\$0			Resolution of potential challenges with environmental resource impacts
US Environmental Protection Agency				\$1,074,437	\$514,058	\$322,815	\$751,622			Amend #1 - extend contract term; increase funding
				\$1,766,777	\$514,058	\$1,015,155	\$751,622	\$563,370	\$1,766,777	
US Forest Service	11/17/15	12/31/18		\$250,344	\$0	\$250,344	\$0	\$0	\$250,344	Agreement to review and evaluate special use permits concerning geotechnical issues
US Department of Fish and Wildlife	9/30/15	9/30/17		\$2,390,019	\$376	\$1,425,238	\$964,781	\$964,781	\$2,390,019	Provide environmental technical assistance and coordination services
US Geological Survey	7/10/15	9/30/19		\$498,310	\$5,257	\$30,743	\$467,567	\$165,000	\$498,310	Provide data, models, and technical support for subsidence issues
Valley Network Solutions*			0.00%	\$267	\$267	\$0	\$267	\$267	\$267	Laser pointers
Vaughn Water Company	2/18/14	12/31/17		\$84,200	\$1,706	\$24,728	\$59,472			Review conflicts with utilities
Vaughn Water Company				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$84,200	\$1,706	\$24,728	\$59,472	\$50,000	\$66,131	
Verizon California Inc	9/25/14	12/31/17		\$21,225	\$21,225	\$0	\$21,225			Reviews conflicts with utilities
Verizon California Inc				\$0	\$0	\$0	\$0			Amend #1-extend contract term
				\$21,225	\$21,225	\$0	\$21,225	\$20,000	\$21,225	
Vollmar Natural Lands Consulting, Inc.	7/3/14	12/31/25	100.00%	\$1,852,910	\$378,189	\$344,418	\$1,508,493	\$927,605	\$1,852,910	Environmental mitigation
Walker Parking Consultants	7/11/16	6/14/19	0.00%	\$25,000	\$9,000	\$0	\$25,000	\$0	\$25,000	Expert witness services
Wavelength Automation (Capitol)	6/1/16	5/31/17	0.00%	\$2,808	\$2,106	\$702	\$2,106	\$2,808	\$2,808	bill tracking subscription
West Publishing Corporation	6/24/11	6/30/17		\$14,350	\$0	\$14,350	\$0			Electronic Library Service

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY 16/17	Forecasted Expenditures (thru contract term)	Description of Service
West Publishing Corporation			0.00%	\$35,010	\$0	\$35,010	\$0			Amend #1-revise Scope of Work: extend contract term; increase funding
West Publishing Corporation				\$20,974	\$17,113	\$3,621	\$17,353			Amend #2-extend contract term; increase funding
				\$70,334	\$17,113	\$52,981	\$17,353	\$17,353	\$70,334	
Westervelt Ecological Services	3/21/16	2/28/21	2.30%	\$48,895,000	\$1,310,775	\$2,689,225	\$46,205,775	\$12,000,000	\$48,895,000	Habitat mitigation services
Wong-Harris (PCM)	5/29/13	12/31/18	23.42%	\$34,208,889	\$0	\$21,013,408	\$13,195,481	\$14,000,000	\$34,208,889	Construction Management
Total			16.46%	\$4,921,964,373	\$403,481,697	\$1,023,695,095	\$3,898,269,277	\$1,114,166,047	\$4,855,741,143	

Notes:

1. Asterisk (*) after the vendor name denotes Purchase Orders.
2. Vendors may appear several times due to contract amendments or multiple contracts. Green colored items are new or changed from the prior report.
3. Blue shaded rows identify one contract with subsequent amendments. The contract total amount appears below the last amendment.
4. Actual expenditures are invoices received and paid. The encumbrance is updated when the invoice is paid in CalSTARS.
5. Forecasted expenditures are subject to change based on the contract manager's assessment.
6. Encumbered amounts are for current year ending encumbrance balances. Encumbrances have yet to be fully processed as of the date of this report.
7. As invoices are paid, contract "actual expenditures" will increase and the encumbrance balance will decrease accordingly.
8. This report includes data from the most recent invoice submitted to CHSRA, monthly or quarterly for active contracts.
9. The Authority has a small business utilization goal of 30% per the Small and Disadvantaged Business Enterprise Policy from August-2012. All subsequent eligible contracts and amendments include the small business goal. Exempt contracts such as third party utilities, interagency agreements, governmental entities and leveraged procurements are excluded. The percentage represents the total dollar amount that went to small business by vendor divided by the total invoices. Small business utilization percentages reflect invoices received to date.
10. The forecasted expenditures for recently awarded contracts is shown as fully expended. The amount will be adjusted by the contract manager.
11. Green text indicates a new contract or amendment.