

RESOLUTION #HSRA 18-09

Amending the Agreement with the City of Fresno for the Relocation of G Street and Associated Utilities Necessary for the Relocation of the Fresno Rescue Mission

Whereas, the Final Environmental Impact Report/Environmental Impact Statement for the Fresno to Bakersfield section details the impact to the Fresno Rescue Mission due to the high-speed rail project;

Whereas, the Authority is required to accommodate the relocation of the Fresno Rescue Mission which will require the relocation, construction and removal of a portion of G Street;

Whereas, in 2016, the Authority entered into an agreement with the City of Fresno to govern both the Design and Construction phases of the G Street Realignment project and was intended to be amended to account for future scope and compensation needed for the project; and,

Whereas, in order to complete the G Street re-alignment project a cost increase and time extension of \$5,215,000 and December 31, 2020, respectively, is required.

Therefore, it is resolved:

The Board approves the addition of \$5,215,000 to the HSR 16-37 contract to a total not-to-exceed of \$5,565,000 and extends the contract time to December 31, 2020 to complete the G Street re-alignment project.

Vote:

Yes:

No:

Absent:

Date:

o000o