

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
AASHTO*			0.0%	\$3,000	\$0	\$0	\$3,000	\$0	\$3,000	Advertisement - AASHTO
AECOM + DMJM Altamont Corridor (Note 13)	11/24/08	6/30/19		\$55,000,000	\$0	\$25,371,672	\$29,628,328			Developing engineering, planning and environmental data
AECOM + DMJM Altamont Corridor (Note 13)				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
AECOM + DMJM Altamont Corridor			25.9%	\$0	\$0	\$0	\$0			Amend #2 - Revise scope of work
AECOM + DMJM Altamont Corridor				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
AECOM + DMJM Altamont Corridor				\$0	\$0	\$0	\$0			Amend #4 - Extend contract term
				\$55,000,000	\$0	\$25,371,672	\$29,628,328	\$0	\$55,000,000	
Akin Gump Strauss Hauer & Feld, LLP	4/11/17	2/28/20	0.0%	\$1,000,000	\$112,160	\$115,340	\$884,660		\$1,000,000	Legal counsel for environmental clearances and permits
Albert A. Webb Associates	4/1/16	3/14/19	0.0%	\$30,000	\$13,968	\$1,033	\$28,968	\$0	\$30,000	Expert witness services
Alliant Insurance Services Inc. Construction Services Group	9/23/14	7/24/19	0.0%	\$1,056,053	\$90,568	\$858,043	\$198,010	\$0	\$1,056,053	Insurance broker and administrative services for first construction segment
Allsteel*				\$43,411	\$0	\$0	\$43,411	\$0	\$43,411	Modular furniture - San Jose
Allsteel*				\$67,206	\$0	\$0	\$67,206	\$0	\$67,206	Modular furniture - Los Angeles
Allsteel*			100.0%	\$13,918	\$0	\$0	\$13,918	\$0	\$13,918	Modular furniture - Sacramento
Amazon*			0.0%	\$84	\$0	\$0	\$84	\$0	\$84	Office supplies - digital timer
Arcadis U.S. Inc	11/7/14	4/30/19	29.5%	\$71,844,690	\$9,549,373	\$46,816,381	\$25,028,309	\$0	\$71,844,690	Project and Construction Management for CP2-3
Arcadis U.S. Inc				-\$6,000,000	\$0	\$0	-\$6,000,000	\$0	-\$6,000,000	Amend #1 - Revise scope; decrease in funding
				\$65,844,690	\$9,549,373	\$46,816,381	\$19,028,309	\$0	\$65,844,690	
Associated Right of Way Services, Inc	1/14/15	11/30/18	71.1%	\$4,402,000	\$0	\$4,402,000	\$0			Provide right-of-way and real property services
Associated Right of Way Services, Inc				\$598,000	\$7,305	\$590,695	\$7,305			Amend #1 - Increase funding
				\$5,000,000	\$7,305	\$4,992,695	\$7,305	\$0	\$5,000,000	
Associated Right of Way Services, Inc	3/20/17	2/28/21	90.2%	\$7,330,000	\$1,075,868	\$1,002,354	\$6,327,646	\$0	\$7,330,000	Provide right-of-way and real property services
Baker and Miller PLLC	9/28/15	12/31/18	100.0%	\$2,000,000	\$930,560	\$232,935	\$1,767,065			Provide legal counsel related to proceedings involving Federal Transportation Board
Baker and Miller PLLC				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Baker and Miller PLLC				-\$500,000	\$0	\$0	-\$500,000			Amend #2 - Decrease in funding
				\$1,500,000	\$930,560	\$232,935	\$1,267,065	\$0	\$576,610	
Beacon Integrated Professional Resources, Inc.	1/14/15	11/30/18	99.8%	\$4,227,000	\$82,725	\$4,144,275	\$82,725			Provide right-of-way and real property services
Beacon Integrated Professional Resources, Inc.				\$773,000	\$773,000	\$0	\$773,000			Amend #1 - Increase funding
Beacon Integrated Professional Resources, Inc.				\$977,000	\$977,000	\$0	\$977,000			Amend #2 - Increase funding
				\$5,977,000	\$1,832,725	\$4,144,275	\$1,832,725	\$0	\$5,977,000	
Bender Rosenthal, Inc.	1/14/15	11/30/18	84.7%	\$5,095,000	\$0	\$5,095,000	\$0			Right-of-way and real property services
Bender Rosenthal, Inc.				\$949,029	\$1,839	\$947,190	\$1,839			Amend #1 - Increase funding
				\$6,044,029	\$1,839	\$6,042,190	\$1,839	\$0	\$6,044,029	
Bender Rosenthal, Inc.	3/20/17	2/28/21	14.4%	\$7,330,000	\$461,877	\$1,870,672	\$5,459,328	\$0	\$7,330,000	Provide right-of-way and real property services
BNSF Railway Company	2/13/15	9/30/19		\$5,000,000	\$172,910	\$3,908,161	\$1,091,839	\$0	\$5,000,000	Assist in coordination and evaluation of facilities
BNSF Railway Company	12/20/16	12/31/21		\$12,040,600	\$3,378,190	\$2,353,597	\$9,687,003	\$0	\$12,040,600	Assist in coordination and evaluation of facilities
BNSF Railway Company	2/14/18	6/30/19		\$2,000,000	\$0	\$0	\$2,000,000	\$0	\$2,000,000	Assist in coordination and evaluation of facilities

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Bridge Micro*			100.0%	\$22,013	\$0	\$0	\$22,013	\$0	\$22,013	IT equipment - Box licenses
Briggs Field Services, Inc	1/14/15	11/30/18	74.7%	\$3,885,000	\$479,061	\$3,405,939	\$479,061	\$0	\$3,885,000	Provide right-of-way and real property services
Burketts Office Supplies*			100.0%	\$602	\$0	\$602	\$0	\$0	\$602	Office supplies
Burketts Office Supplies*			100.0%	\$1,139	\$0	\$1,139	\$0	\$0	\$1,339	Office supplies - Recycle bins
Buy Smart*			100.0%	\$43	\$0	\$43	\$0	\$0	\$43	Office supplies
Buy Smart*			0.0%	\$294	\$0	\$294	\$0	\$0	\$294	Office supplies
Burns & McDonnell	9/22/16	8/31/20	0.0%	\$890,000	\$404,520	\$93,880	\$796,120	\$0	\$890,000	Staffing agreement for environmental reports
Burns & McDonnell				\$0	\$0	\$0	\$0	\$0	\$0	Amend #1 - Extend Term
				\$890,000	\$404,520	\$93,880	\$796,120	\$0	\$890,000	
C&C Express Delivery*			100.0%	\$1,964	\$0	\$1,964	\$0	\$0	\$1,964	Office supplies
C&C Express Delivery*			100.0%	\$2,597	\$0	\$2,597	\$0	\$0	\$2,597	IT equipment - laptop locks
C&C Express Delivery*			100.0%	\$453	\$0	\$453	\$0	\$0	\$453	IT supplies
C&C Express Delivery*			100.0%	\$42	\$0	\$42	\$0	\$0	\$42	Office supplies
C&C Express Delivery*			100.0%	\$43	\$0	\$43	\$0	\$0	\$43	Office supplies
C&C Express Delivery*			100.0%	\$82	\$0	\$82	\$0	\$0	\$82	Office supplies
C&C Express Delivery*			100.0%	\$42	\$0	\$42	\$0	\$0	\$42	IT supplies
C&C Express Delivery*			100.0%	\$312	\$0	\$0	\$312	\$0	\$312	Office supplies
C&C Express Delivery*			100.0%	\$412	\$0	\$0	\$412	\$0	\$412	Office supplies
C&C Express Delivery*			100.0%	\$1,128	\$0	\$0	\$1,128	\$0	\$1,128	Office supplies
C&C Express Delivery*			100.0%	\$195	\$0	\$195	\$0	\$0	\$195	Office supplies
C&C Express Delivery*			100.0%	\$18	\$0	\$0	\$18	\$0	\$18	Office supplies
California Department of Parks and Recreation	9/25/14	6/30/18		\$495,048	\$0	\$495,048	\$0			Facilitate environmental review of cultural resources documentation
California Department of Parks and Recreation				\$922,401	\$553,249	\$369,152	\$553,249			Amend #1 - revise scope of work; extend contract term: increase funding
				\$1,417,449	\$553,249	\$864,200	\$553,249	\$0	\$1,359,248	
California Employment Development Department	3/15/18	6/30/18		\$4,632	\$0	\$4,632	\$0	\$0	\$4,632	Evaluation and estimation services on fiscal benefits
California Highway Patrol	1/1/16	12/31/18		\$49,714	\$17,524	\$32,190	\$17,524			Protection services
California Highway Patrol				\$259,000	\$65,000	\$0	\$259,000			Amend #1 - Extend contract term; increase funding
				\$308,714	\$82,524	\$32,190	\$276,524	\$0	\$308,714	
California Rail Builders, LLC	2/29/16	12/31/20	12.0%	\$444,247,000	\$46,539,731	\$82,951,543	\$361,295,457			Construction Project
California Rail Builders, LLC				\$300,574	\$0	\$0	\$300,574			Sum of 23 executed change orders
				\$444,547,574	\$46,539,731	\$82,951,543	\$361,596,031	\$0	\$443,847,574	
California Rangeland Trust	9/8/15	8/31/18	0.0%	\$150,000	\$95,863	\$54,137	\$95,863	\$0	\$150,000	Performs work necessary to develop the conservation easement for Lazy K Ranch
California Reporting, LLC	1/8/18	12/31/18	100.0%	\$11,000	\$10,643	\$358	\$10,643	\$0	\$11,000	Certified shorthand reporter and transcription services
California Secretary of State*				\$3,750	\$0	\$1,125	\$2,625		\$3,750	Room rentals
California Media Solutions*			100.0%	\$1,657	\$0	\$0	\$1,657	\$0	\$1,657	Office Supplies
Capital Datacorp*			100.0%	\$210	\$0	\$210	\$0	\$0	\$210	IT equipment - program
Capital Datacorp*			100.0%	\$758	\$0	\$758	\$0	\$0	\$758	IT equipment - headsets
Capital Datacorp*			100.0%	\$1,399	\$0	\$1,399	\$0	\$0	\$1,399	IT equipment - software
Capitol Corridor Joint Powers Authority	12/18/12	11/30/18		\$750,000	\$45,833	\$496,225	\$253,775			Preparation and review of preliminary and final engineering design plans
Capitol Corridor Joint Powers Authority				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Capitol Corridor Joint Powers Authority				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$750,000	\$45,833	\$496,225	\$253,775	\$0	\$750,000	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Central California Irrigation District	12/2/16	6/30/20		\$143,527	\$4,575	\$6,188	\$137,339		\$143,527	Assist in coordination and evaluation of facilities
Central California Irrigation District				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$143,527	\$4,575	\$6,188	\$137,339	\$0	\$143,527	
CenturyLink Communications, LLC	1/9/17	6/30/19		\$19,100	\$9,100	\$0	\$19,100	\$0	\$19,100	Assist in coordination and evaluation of facilities
CenturyLink Communications, LLC	3/2/17	6/30/19		\$27,260	\$10,000	\$0	\$27,260		\$27,260	Assist in coordination and evaluation of facilities
CH2M Hill	2/20/14	6/30/18	28.6%	\$2,000,000	\$0	\$2,000,000	\$0			Provide Project-Level EIR/EIS & Preliminary Engineering for Los Angeles – San Diego
CH2M Hill				\$3,000,000	\$170,117	\$1,829,883	\$1,170,117			Amend #1 - Extend contract term; increase funding
CH2M Hill				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
CH2M Hill				\$0	\$0	\$0	\$0			Amend #3 - Revise scope of work
CH2M Hill				-\$1,000,000	\$0	\$0	-\$1,000,000			Amend #4 - Decrease in funding
				\$4,000,000	\$170,117	\$3,829,883	\$170,117	\$0	\$5,000,000	
Chaudhary & Associates, Inc	3/28/14	4/30/20	98.3%	\$3,200,000	\$0	\$3,200,000	\$0			Acquire necessary right-of-way land surveys
Chaudhary & Associates, Inc				\$400,000	\$0	\$400,000	\$0			Amend #1 - Increase funding
Chaudhary & Associates, Inc				\$1,400,000	\$54,159	\$1,345,841	\$54,159			Amend #2 - Extend contract term; increase funding
				\$5,000,000	\$54,159	\$4,945,841	\$54,159	\$0	\$5,000,000	
City of Anaheim	7/22/16	6/30/19		\$352,259	\$200,000	\$0	\$352,259		\$352,259	Assist in coordination and evaluation of facilities
City of Bakersfield	9/23/15	12/31/18		\$750,000	\$11,954	\$738,046	\$11,954			Station Area Planning
City of Bakersfield				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
City of Bakersfield				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$750,000	\$11,954	\$738,046	\$11,954	\$0	\$750,000	
City of Bakersfield	2/8/16	12/31/19		\$401,607	\$83,822	\$107,702	\$293,905			Reimbursement for legal services, staff efforts, and identify project conflicts
City of Bakersfield				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$401,607	\$83,822	\$107,702	\$293,905	\$0	\$401,607	
City of Bell	12/16/16	6/1/19		\$100,000	\$0	\$0	\$100,000		\$100,000	Assist in coordination and evaluation of facilities
City of Buena Park	9/13/16	6/1/19		\$83,097	\$0	\$0	\$83,097		\$83,097	Environmental planning
City of Burbank	12/21/15	12/31/18		\$800,000	\$410,110	\$139,945	\$660,055			Station Area Planning
City of Burbank				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$800,000	\$410,110	\$139,945	\$660,055	\$0	\$800,000	
City of Burbank	10/6/16	6/30/19		\$242,362	\$242,362	\$0	\$242,362		\$242,362	Assist in coordination and evaluation of facilities
City of Commerce	7/18/16	6/1/19		\$400,000	\$0	\$0	\$400,000		\$400,000	Review conflicts with utilities
City of Fresno (Note 13)	1/20/12	12/31/18		\$900,000	\$107,166	\$792,834	\$107,166			Preliminary engineering and project-specific environmental work for station planning
City of Fresno				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #4 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #5 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #6 - Extend contract term
				\$900,000	\$107,166	\$792,834	\$107,166	\$0	\$900,000	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
City of Fresno (Note 13)	6/7/12	12/31/19		\$296,000	\$0	\$296,000	\$0			Risk mgmt, legal, project meetings
City of Fresno				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term; revise scope of work
City of Fresno				\$200,000	\$0	\$200,000	\$0			Amend #2 - revise scope of work; increase funding
City of Fresno				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
City of Fresno				\$370,000	\$0	\$370,000	\$0			Amend #4 - Increase funding
City of Fresno				\$0	\$0	\$0	\$0			Amend #5 - Extend contract term
City of Fresno				\$555,000	\$87,478	\$467,522	\$87,478			Amend #6 - Increase funding
City of Fresno				\$0	\$0	\$0	\$0			Amend #7 - Extend contract term
City of Fresno				\$0	\$0	\$0	\$0			Amend #8 - Extend contract term
				\$1,421,000	\$87,478	\$1,333,522	\$87,478	\$0	\$1,146,558	
City of Fresno	9/28/16	6/30/18		\$350,000	\$220,793	\$129,207	\$220,793	\$0	\$350,000	G Street alignment; assist in coordination of facilities
City of Fresno	1/5/17	6/30/20		\$28,000,000	\$7,788,846	\$391,220	\$27,608,780	\$0	\$28,000,000	Construction services of Veterans Blvd overpass; and mitigation of Carnegie Ave closure
City of Fullerton	11/21/16	6/30/19		\$75,000	\$75,000	\$0	\$75,000		\$75,000	Assist in coordination and evaluation of facilities
City of Gilroy	7/1/14	12/31/19		\$600,000	\$175,413	\$334,587	\$265,413			Station Area Planning
City of Gilroy				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
City of Gilroy				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$600,000	\$175,413	\$334,587	\$265,413	\$0	\$600,000	
City of Gilroy	12/12/16	6/30/21		\$400,000	\$76,500	\$0	\$400,000	\$0	\$400,000	Assist in coordination and evaluation of facilities
City of Gilroy				\$0	\$0	\$0	\$0	\$0	\$0	Amend #1 Extend contract term
				\$400,000	\$76,500	\$0	\$400,000	\$0	\$400,000	
City of Hanford	6/12/14	12/31/18		\$129,300	\$69,150	\$31,151	\$98,149			Provide documentation of conflicts
City of Hanford				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
City of Hanford				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$129,300	\$69,150	\$31,151	\$98,149		\$129,300	
City of La Mirada	9/7/16	4/12/19		\$457,000	\$310,000	\$0	\$457,000		\$457,000	Assist in coordination and evaluation of facilities
City of Lancaster	12/13/16	4/30/19		\$185,270	\$135,270	\$0	\$185,270		\$185,270	Assist in coordination and evaluation of facilities
City of Los Angeles	10/13/16	6/30/19		\$1,269,247	\$6,909	\$32,382	\$1,236,865	\$0	\$1,269,247	Assist in coordination and evaluation of facilities
City of Menlo Park	4/17/17	12/31/19		\$50,000	\$15,000	\$0	\$50,000			Environmental planning
City of Menlo Park				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$50,000	\$15,000	\$0	\$50,000		\$50,000	
City of Merced	9/12/13	12/31/19		\$600,000	\$23,805	\$376,195	\$223,805			Station area planning
City of Merced				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term; revise scope of work
City of Merced				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
City of Merced				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
				\$600,000	\$23,805	\$376,195	\$223,805	\$0	\$600,000	
City of Montebello	10/28/16	6/30/19		\$175,000	\$0	\$0	\$175,000	\$0	\$175,000	Assist in coordination and evaluation of facilities
City of Morgan Hill	6/6/16	6/30/18		\$409,641	\$90,015	\$150,228	\$259,413	\$0	\$409,641	Assist in coordination and evaluation of facilities
City of Morgan Hill				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$409,641	\$90,015	\$150,228	\$259,413	\$0	\$409,641	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
City of Norwalk	7/1/16	12/31/18		\$499,900	\$115,959	\$86,041	\$413,859	\$0	\$499,900	Assist in coordination and evaluation of facilities
City of Palmdale	4/30/15	6/30/18		\$600,000	\$84,091	\$515,909	\$84,091			Station Area Planning
City of Palmdale				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
City of Palmdale				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$600,000	\$84,091	\$515,909	\$84,091	\$0	\$600,000	
City of Palmdale	8/23/16	6/30/19		\$172,797	\$112,797	\$0	\$172,797		\$172,797	Assist in coordination and evaluation of facilities
City of San Mateo	11/14/16	12/31/19		\$100,000	\$70,000	\$0	\$100,000			Assist in coordination and evaluation of facilities
City of San Mateo				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$100,000	\$70,000	\$0	\$100,000	\$0	\$100,000	
City of San Jose	2/25/16	6/30/18		\$600,000	\$6,379	\$470,323	\$129,678			Station Area Planning
City of San Jose				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
City of San Jose				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$600,000	\$6,379	\$470,323	\$129,678	\$0	\$600,000	
City of San Jose	10/17/16	6/30/18		\$270,000	\$0	\$270,000	\$0			Assist in coordination and evaluation of facilities
City of San Jose				\$599,688	\$345,704	\$253,984	\$345,704			Amend #1 - Extend contract term; increase funding
				\$869,688	\$345,704	\$523,984	\$345,704		\$869,688	
City of Santa Clara	5/23/17	12/31/19		\$150,644	\$0	\$0	\$150,644		\$150,644	Assist in coordination and evaluation of facilities
City of Santa Clara				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$150,644	\$0	\$0	\$150,644	\$0	\$150,644	
City of Santa Fe Springs	8/23/16	12/31/18		\$499,000	\$359,000	\$0	\$499,000	\$0	\$499,000	Assist in coordination and evaluation of facilities
City of South San Francisco	1/9/17	12/31/19		\$35,000	\$25,000	\$0	\$35,000			Assist in coordination and evaluation of facilities
City of South San Francisco				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$35,000	\$25,000	\$0	\$35,000	\$0	\$35,000	
City of Tehachapi	10/17/16	6/30/19		\$109,222	\$0	\$51,767	\$57,454	\$0	\$109,222	Assist in coordination and evaluation of facilities
City of Vernon	9/7/16	5/1/19		\$425,118	\$0	\$0	\$425,118	\$0	\$425,118	Engineering services
City of Wasco	3/14/14	12/31/19		\$205,658	\$82,263	\$0	\$205,658			Assist in coordination and evaluation of facilities
City of Wasco				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
City of Wasco				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$205,658	\$82,263	\$0	\$205,658	\$0	\$205,658	
Confidential Document Control*	4/10/17	3/31/19	100.0%	\$2,100	\$1,343	\$758	\$1,343	\$0	\$2,100	Record shredding services
Continental Acquisition Services, Inc.	1/14/15	11/30/18	91.4%	\$5,297,000	\$0	\$5,297,000	\$0			Provide right-of-way and real property services
Continental Acquisition Services, Inc.				\$900,000	\$167,629	\$732,371	\$167,629			Amend #1 - Increase funding
				\$6,197,000	\$167,629	\$6,029,371	\$167,629	\$0	\$6,197,000	
Continental Acquisition Services, Inc.	3/20/17	2/28/21	96.3%	\$7,330,000	\$714,173	\$4,610,194	\$2,719,806	\$0	\$7,330,000	Provide right-of-way and real property services
Continuing Education of the Bar*			0.0%	\$10,472	\$0	\$2,896	\$7,576	\$0	\$10,472	Legal books and updates

CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Cooley LLP	7/3/14	12/31/20	0.0%	\$3,081,095	\$370,682	\$429,371	\$2,651,724			Litigation services supported by Attorney General Office
Cooley LLP				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Cooley LLP				-\$1,500,000	\$0	\$0	-\$1,500,000			Amend #2 - Extend contract term; decrease funding
Cooley LLP				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
				\$1,581,095	\$370,682	\$429,371	\$1,151,724	\$0	\$1,581,095	
Cooperative Personnel Services (CPS)	7/1/16	6/30/18		\$80,000	\$45,735	\$34,265	\$45,735	\$0	\$80,000	Provide training
County of Fresno	9/5/13	6/30/18		\$3,197,459	\$960,511	\$579,867	\$2,617,592			Business relocation assistance
County of Fresno				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$3,197,459	\$960,511	\$579,867	\$2,617,592	\$0	\$3,197,459	
County of Fresno	2/7/14	12/31/19		\$204,400	\$89,209	\$115,191	\$89,209			Review conflicts with utilities
County of Fresno				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term; revise scope of work
County of Fresno				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$204,400	\$89,209	\$115,191	\$89,209	\$0	\$204,400	
County of Madera	8/18/15	12/31/19		\$57,054	\$40,941	\$10,304	\$46,750			Reimbursement to the County of Madera for staff time
County of Madera				\$7,531	\$0	\$0	\$7,531			Amend #1 - Extend contract term; increase contract funding
County of Madera				\$24,665	\$0	\$0	\$24,665			Amend #2 - Revise scope of work; increase contract funding
County of Madera				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
				\$89,251	\$40,941	\$10,304	\$78,946	\$0	\$79,300	
County of San Benito	11/14/16	12/31/19		\$100,000	\$70,000	\$0	\$100,000			Assist in coordination and evaluation of facilities
County of San Benito				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$100,000	\$70,000	\$0	\$100,000	\$0	\$100,000	
County of Santa Clara	12/16/16	12/31/19		\$150,000	\$65,338	\$84,662	\$65,338			Assist in coordination and evaluation of facilities
County of Santa Clara				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$150,000	\$65,338	\$84,662	\$65,338	\$0	\$150,000	
CPS HR Consulting	8/31/17	7/31/18		\$49,870	\$9,616	\$40,254	\$9,616	\$0	\$49,870	HR survey services
Crockett & Associates. Ltd.	1/13/16	12/31/18	100.0%	\$40,000	\$13,188	\$2,813	\$37,188	\$0	\$40,000	Expert witness services
Crown Worldwide Moving and Storage	10/21/16	6/30/18	0.0%	\$80,000	\$15,569	\$64,431	\$15,569	\$0	\$80,000	Moving Services for Regional Offices and Headquarters
CSU, Fullerton Auxiliary Services Corporation	2/16/16	6/30/20		\$500,000	\$0	\$150,744	\$349,256			Perform studies to explore the interaction between groundwater resources and aquifer
CSU, Fullerton Auxiliary Services Corporation				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
CSU, Fullerton Auxiliary Services Corporation				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$500,000	\$0	\$150,744	\$349,256	\$0	\$500,000	
CSW/Struber-Stroeh Engineering Group, Inc	7/8/16	6/14/19	0.0%	\$50,000	\$21,647	\$28,353	\$21,647	\$0	\$50,000	Expert witness services
County of Tulare	11/12/13	12/31/19		\$151,400	\$72,555	\$78,845	\$72,555			Review conflicts with utilities
County of Tulare				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
County of Tulare				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$151,400	\$72,555	\$78,845	\$72,555	\$0	\$151,400	
DB Engineering & Consulting USA, Inc.	12/19/17	11/30/23	6.6%	\$30,000,000	\$927,242	\$1,284,674	\$28,715,326	\$0	\$30,000,000	Early Train Operator
Dean Chapman and Associates	1/13/16	12/31/18	100.0%	\$30,000	\$4,991	\$18,009	\$11,991			Expert witness services
Dean Chapman and Associates				\$0	\$0	\$0	\$0			Amend #1 - Revise resumes
Dean Chapman and Associates				\$45,000	\$0	\$0	\$45,000			Amend #2 - Increase funding
				\$75,000	\$4,991	\$18,009	\$56,991	\$0	\$62,991	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Department of Conservation	6/28/13	9/30/18		\$19,993,339	\$12,151,107	\$4,069,670	\$15,923,669			Provide services to meet the Authority's environmental commitments associated with agricultural land conversion
Department of Conservation				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
				\$19,993,339	\$12,151,107	\$4,069,670	\$15,923,669	\$0	\$19,993,339	
Department of General Services	12/21/15	10/31/19		\$80,976	\$6,750	\$0	\$80,976	\$0	\$80,976	Small Business Certification and Workshop services
Department of General Services				\$0	\$0	\$0	\$0		\$0	Amend #1 - Extend contract term
				\$80,976	\$6,750	\$0	\$80,976	\$0	\$80,976	
Department of Fish and Wildlife	3/12/15	10/31/18		\$1,469,269	\$0	\$1,469,269	\$0			Environmental assistance including Field reviews and identification of critical biological resources
Department of Fish and Wildlife				\$3,464,412	\$731,803	\$1,610,910	\$1,853,502			Amend #1- Increase funding; revise scope of work
Department of Fish and Wildlife				\$0	\$0	\$0	\$0	\$0	\$0	Amend #2 - Extend contract term
				\$4,933,681	\$731,803	\$3,080,179	\$1,853,502	\$0	\$4,933,681	
Department of Forestry and Fire Protection	8/18/16	6/30/21		\$6,000,000	\$300,000	\$0	\$6,000,000	\$0	\$6,000,000	Tree planting services
Department of Human Resources	9/18/17	6/30/18		\$25,000	\$6,935	\$18,065	\$6,935	\$0	\$25,000	CalHR to provide training services
Department of Human Resources				\$10,000	\$0	\$0	\$10,000		\$10,000	Amend #1 - Increase funding
				\$35,000	\$6,935	\$18,065	\$16,935	\$0	\$35,000	
Department of Human Resources	9/28/17	6/30/18		\$20,055	\$5,339	\$14,716	\$5,339	\$0	\$14,500	CalHR to provide online computer access
Department of Human Resources*	7/1/17	6/30/18		\$800	\$0	\$800	\$0	\$0	\$800	HR Net subscription
Department of Transportation - ROW Legal	6/19/12	6/30/18		\$7,086,000	\$0	\$7,086,000	\$0			Provide board legal services to CHSRA
Department of Transportation - ROW Legal				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Department of Transportation - ROW Legal				\$1,750,000	\$0	\$1,750,000	\$0			Amend #2 - Extend contract term; increase funding
Department of Transportation - ROW Legal				\$3,600,000	\$2,009,980	\$1,590,020	\$2,009,980			Amend #3 -increase funding
				\$12,436,000	\$2,009,980	\$10,426,020	\$2,009,980	\$0	\$9,427,074	
Department of Transportation (CALTRANS)	2/19/13	6/30/20		\$225,900,000	\$12,508,794	\$213,391,206	\$12,508,794			Improvements on State Route 99
Department of Transportation				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
Department of Transportation				\$35,000,000	\$24,214,763	\$0	\$35,000,000			Amend #2 - Increase funding
Department of Transportation				\$29,200,000	\$0	\$0	\$29,200,000			Amend #3 - Increase funding
				\$290,100,000	\$36,723,557	\$213,391,206	\$76,708,794	\$0	\$225,900,000	
Department of Transportation	12/2/14	6/30/19		\$74,106	\$38,734	\$35,372	\$38,734			Formulate data to transfer to Caltrans Quickmap application
Department of Transportation				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Department of Transportation				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$74,106	\$38,734	\$35,372	\$38,734	\$0	\$74,106	
Department of Transportation	4/13/15	12/31/20		\$3,180,000	\$1,173,156	\$2,006,844	\$1,173,156	\$0	\$3,180,000	Independent quality assurance during plans, specifications, estimate, right-of-way and construction
Department of Transportation				\$530,000	\$0	\$0	\$530,000			Amend #1 - Extend contract term, increase funding
				\$3,710,000	\$1,173,156	\$2,006,844	\$1,703,156	\$0	\$185,000	
Department of Transportation	10/5/16	9/30/18		\$132,922	\$42,291	\$90,631	\$42,291	\$0	\$132,922	Human Resource services
Department of Transportation	2/27/18	12/31/19		\$4,800,000	\$2,500,000	\$0	\$4,800,000	\$0	\$4,800,000	Independent quality assurance during plans, specifications, estimate, right-of-way and construction
Department of Transportation	4/1/18	12/31/20		\$4,980,050	\$447,648	\$30,629	\$4,949,421	\$0	\$4,980,050	Caltrans provides CHSRA with loaned expert staff
Department of Transportation	5/1/18	6/30/22		\$640,000	\$0	\$0	\$640,000		\$640,000	Independent quality assurance during plans, specifications, estimate, right-of-way and construction

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Department of Transportation	5/6/18	6/30/22		\$4,130,000	\$0	\$0	\$4,130,000		\$4,130,000	Independent quality assurance during plans, specifications, estimate, right-of-way and construction
Department of Transportation	5/6/18	6/30/21		\$3,530,000	\$0	\$0	\$3,530,000		\$3,530,000	Independent quality assurance during plans, specifications, estimate, right-of-way and construction
Desmond, Marcello & Amster LLC	4/10/15	9/30/18	0.0%	\$185,000	\$96,641	\$45,899	\$139,101			Expert witness services
Desmond, Marcello & Amster LLC				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$185,000	\$96,641	\$45,899	\$139,101	\$0	\$185,000	
Desmond, Marcello & Amster LLC	2/25/16	12/14/18	0.0%	\$40,000	\$3,475	\$36,525	\$3,475			Expert witness services
Desmond, Marcello & Amster LLC				\$50,000	\$50,000	\$0	\$50,000			Amend #1 - increase funding
				\$90,000	\$53,475	\$36,525	\$53,475	\$0	\$90,000	
Desmond, Marcello & Amster LLC	2/26/16	1/31/19	0.0%	\$40,000	\$1,194	\$29,413	\$10,588	\$0	\$40,000	Expert witness services
Desmond, Marcello & Amster LLC	4/1/16	2/28/19	0.0%	\$50,000	\$0	\$50,000	\$0			Expert witness services
Desmond, Marcello & Amster LLC				\$30,833	\$0	\$30,833	\$0			Amend #1 - Increase funding
				\$80,833	\$0	\$80,833	\$0	\$0	\$80,833	
Desmond, Marcello & Amster LLC	5/10/16	5/19/19	0.0%	\$115,000	\$29,887	\$70,329	\$44,671	\$0	\$115,000	Expert witness services
Donald P. Asperger	6/12/15	3/31/19	0.0%	\$50,000	\$15,000	\$0	\$50,000			Legal services for pre litigation mediation
Donald P. Asperger				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
Donald P. Asperger				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$50,000	\$15,000	\$0	\$50,000	\$0	\$50,000	
Dragados/Flatiron Joint Venture	6/10/15	9/30/19	3.6%	\$1,365,335,890	\$31,546,664	\$489,392,303	\$875,943,587			Construction Project
Dragados/Flatiron Joint Venture				\$71,373,317	\$0	\$0	\$71,373,317			Sum of 78 executed change orders
				\$1,436,709,207	\$31,546,664	\$489,392,303	\$947,316,904	\$0	\$1,376,219,237	
Ebbin Moser & Scaggs LLP	4/27/15	12/31/18	100.0%	\$750,000	\$0	\$750,000	\$0			Legal counsel for environmental clearances and permits
Ebbin Moser & Scaggs LLP				\$750,000	\$0	\$750,000	\$0			Amend #1 - Increase funding
Ebbin Moser & Scaggs LLP				\$1,500,000	\$236,777	\$662,821	\$837,179			Amend #2 - Increase funding and extend contract term
				\$3,000,000	\$236,777	\$2,162,821	\$837,179	\$0	\$3,000,000	
Engineering News Record*			0.0%	\$30	\$0	\$0	\$30	\$0	\$30	Subscription
Engineering News Record*			0.0%	\$3,580	\$0	\$0	\$3,580	\$0	\$3,580	Advertisement - Engineering News Record
Environmental Science Associates	8/5/16	6/30/21	0.0%	\$4,800,000	\$617,653	\$714,326	\$4,085,674	\$0	\$4,800,000	Environmental Services
Epic Land Solutions, Inc	1/14/15	11/30/18	100.0%	\$4,340,000	\$2,503,666	\$1,836,334	\$2,503,666	\$0	\$4,340,000	Provide right-of-way and real property services
Eplus Technology*			0.0%	\$99,466	\$0	\$0	\$99,466	\$0	\$99,466	IT services - firewall services
Equilon Enterprises LLC, dba Shell Oil Products US	2/7/14	12/31/19		\$33,100	\$12,610	\$0	\$33,100			Assists in the coordination and evaluation of facilities that may need relocation as part of the HSR Project
Equilon Enterprises LLC, dba Shell Oil				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Equilon Enterprises LLC, dba Shell Oil				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$33,100	\$12,610	\$0	\$33,100	\$0	\$33,100	
Ernst & Young (Financial Advisors)	6/23/16	6/14/20	0.0%	\$10,000,000	\$352,950	\$2,847,050	\$7,152,950	\$0	\$10,000,000	Financial advisor - Secondary
Extreme Communications*			100.0%	\$1,085	\$0	\$0	\$1,085	\$0	\$1,085	Cable Installation
Federal Express*			0.0%	\$5,000	\$0	\$0	\$5,000	\$0	\$5,000	Overnight mailing service
Federal Express*			0.0%	\$7,000	\$0	\$6,935	\$65	\$0	\$7,000	Small parcel delivery
Foster + Partners	9/15/16	9/30/19	0.0%	\$3,000,000	\$592,872	\$2,307,128	\$692,872	\$0	\$2,441,889	Vision plan for stations
Frank T Marchello Co Inc*				\$135	\$0	\$0	\$135	\$0	\$135	Retirement award
Frank T Marchello Co Inc*			100.0%	\$123	\$0	\$0	\$123	\$0	\$123	Retirement award

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Fresno Irrigation District	7/29/15	12/31/19		\$117,774	\$25,507	\$92,267	\$25,507			Identification of facilities, providing documentation and staff time for Amend #1 - Extend contract term
Fresno Irrigation District				\$0	\$0	\$0	\$0	\$0	\$117,774	
Fresno Metropolitan Flood Control District	10/20/16	12/31/18		\$51,291	\$0	\$37,982	\$13,309	\$0	\$51,291	Assist in coordination and evaluation of facilities
Frontier California Inc (Verizon)	1/25/17	12/31/19		\$21,225	\$16,000	\$0	\$21,225			Assist in coordination and evaluation of facilities
Frontier California Inc (Verizon)				\$0	\$0	\$0	\$0		\$21,225	Amend #1 - Extend contract term
				\$21,225	\$16,000	\$0	\$21,225	\$0	\$21,225	
Galaxie Defense Marketing Services*			100.0%	\$6	\$0	\$6	\$0	\$0	\$6	Office supplies
Geosyntec Consultants	3/23/16	3/14/19	0.0%	\$49,000	\$9,743	\$25,258	\$23,743	\$0	\$49,000	Expert witness services
Girbovan, Inc.	4/29/16	3/31/19	0.0%	\$25,000	\$6,119	\$1,381	\$23,619	\$0	\$25,000	Expert witness services
Global Blue*	1/27/18	1/26/19	100.0%	\$39,660	\$0	\$39,660	\$0	\$0	\$39,660	IT services - Storage maintenance
Goodin, MacBride, Squeri & Day, LLP	6/11/17	12/31/18	0.0%	\$302,500	\$19,206	\$118,294	\$184,206	\$0	\$302,500	Legal analysis and support related to CPUC
Gorilla Stationers*			100.0%	\$679	\$0	\$679	\$0	\$0	\$679	Office supplies
Gorilla Stationers*			100.0%	\$551	\$0	\$0	\$551	\$0	\$551	Office supplies
Gorilla Stationers*			100.0%	\$2,558	\$0	\$0	\$2,558	\$0	\$2,558	Office supplies
Gorilla Stationers*			100.0%	\$153	\$0	\$153	\$0	\$0	\$153	Office supplies
Gorilla Stationers*			100.0%	\$85	\$0	\$85	\$0	\$0	\$85	Office supplies
Governor's Office of Planning & Research	2/7/14	12/31/18		\$812,506	\$0	\$812,506	\$0			Funding of two environmental positions
Governor's Office of Planning & Research				\$266,823	\$0	\$266,823	\$0			Amend #1 - Extend contract term; increase funding
Governor's Office of Planning & Research				\$54,279	\$0	\$54,279	\$0			Amend #2 - Increase funding
Governor's Office of Planning & Research				\$308,268	\$0	\$308,268	\$0			Amend #3 - Increase funding
Governor's Office of Planning & Research				\$0	\$0	\$0	\$0			Amend #4 - Extend contract term
Governor's Office of Planning & Research				\$916,632	\$139,031	\$411,143	\$505,489			Amend #5 - Increase funding
				\$2,358,508	\$139,031	\$1,853,019	\$505,489	\$0	\$2,358,508	
Granite Data Solutions*			100.0%	\$2,915	\$0	\$2,896	\$18	\$0	\$2,915	IT equipment - Dell desktop
Grassland Water District	1/9/17	6/30/18	0.0%	\$101,442	\$44,310	\$6,411	\$95,031	\$0	\$101,442	Assist in coordination and evaluation of facilities
Greenberg Traurig, LLP	11/4/15	9/14/18	0.0%	\$3,000,000	\$2,733,936	\$266,064	\$2,733,936			Legal analysis and support related to design-build
Greenberg Traurig, LLP				\$0	\$0	\$0	\$0		\$1,000,000	Amend #1 - revise scope of work
				\$3,000,000	\$2,733,936	\$266,064	\$2,733,936	\$0	\$1,000,000	
Gregory D. Rinehart & Associates	3/23/15	9/30/18	100.0%	\$45,000	\$11,325	\$33,675	\$11,325		\$45,000	Expert witness services
Gregory D. Rinehart & Associates				\$0	\$0	\$0	\$0		\$0	Amend #1 - Extend contract term
				\$45,000	\$11,325	\$33,675	\$11,325	\$0	\$45,000	
Gregory D. Rinehart & Associates	2/25/16	2/23/19	100.0%	\$70,000	\$0	\$70,000	\$0			Expert witness services
Gregory D. Rinehart & Associates				\$50,000	\$5,078	\$44,922	\$5,078			Amend #1 - Increase funding, revise scope of work
				\$120,000	\$5,078	\$114,922	\$5,078	\$0	\$120,000	
Gregory D. Rinehart & Associates	9/8/16	7/31/19	0.0%	\$80,000	\$25,000	\$0	\$80,000	\$0	\$80,000	Expert witness services
GSO*	2/12/18	2/11/19	0.0%	\$10,000	\$0	\$1,269	\$8,731	\$0	\$10,000	Small parcel delivery
Henry Miller Reclamation District #2131	3/14/17	6/30/18		\$99,408	\$49,704	\$0	\$99,408	\$0	\$99,408	Assist in coordination and evaluation of facilities
Hernandez, Kroone & Associates	3/28/14	4/30/20	100.0%	\$3,200,000	\$0	\$3,200,000	\$0			Acquire necessary right-of-way land surveys
Hernandez, Kroone & Associates				\$400,000	\$0	\$400,000	\$0			Amend #1 - Increase funding
Hernandez, Kroone & Associates				\$1,693,634	\$0	\$1,693,634	\$0			Amend #2 - Increase funding; increase contract term
Hernandez, Kroone & Associates				\$1,806,366	\$357,567	\$242,433	\$1,563,933			Amend #3 - Increase funding
				\$7,100,000	\$357,567	\$5,536,067	\$1,563,933	\$0	\$7,100,000	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
HKA-Global, Inc. dba Hill International	4/21/17	2/16/19	0.0%	\$2,000,000	\$668,926	\$481,074	\$1,518,926	\$0	\$2,000,000	Expert Witness Services
HNTB Corporation	1/8/16	11/25/20	18.9%	\$30,064,017	\$5,333,000	\$21,609,200	\$8,454,817	\$0	\$30,064,017	Project construction management services
HNTB Corporation	11/23/15	11/18/18	20.2%	\$36,000,000	\$0	\$36,000,000	\$0			Environmental and Engineering services
HNTB Corporation				\$0	\$0	\$0	\$0			Amend #1 - billing terms only
HNTB Corporation				\$10,000,000	\$5,516,870	\$4,483,130	\$5,516,870			Amend #2 - Increase funding
				\$46,000,000	\$5,516,870	\$40,483,130	\$5,516,870	\$0	\$46,000,000	
Hodges Lacey & Associates	7/1/16	6/30/19	0.0%	\$25,000	\$10,000	\$0	\$25,000	\$0	\$25,000	Expert witness services
Honorable Fred K Morrison	3/12/15	12/31/18	0.0%	\$50,000	\$15,000	\$0	\$50,000			Arbitration and Mediation Services
Honorable Fred K Morrison				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
Honorable Fred K Morrison				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$50,000	\$15,000	\$0	\$50,000	\$0	\$50,000	
Horizon Safety*				\$27,894	\$0	\$27,894	\$0	\$0	\$27,864	AED equipment
Interpreters Unlimited, Inc.	10/6/16	6/30/18	100.0%	\$60,000	\$19,887	\$10,113	\$49,887	\$0	\$60,000	Language interpreter services
Iron Kite Technologies Inc*	3/21/18	3/20/19	0.0%	\$188,690	\$0	\$0	\$188,690	\$0	\$188,690	IT equipment - firewall
J.G. Boswell Company	6/30/15	12/31/19		\$285,100	\$55,236	\$43,865	\$241,235			Review conflicts with facilities
J.G. Boswell Company				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
J.G. Boswell Company				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$285,100	\$55,236	\$43,865	\$241,235	\$0	\$185,000	
Kadesh & Associates, LLC	12/24/14	12/31/19	0.0%	\$96,000	\$0	\$96,000	\$0			Federal and regulatory consulting
Kadesh & Associates, LLC				\$192,000	\$0	\$192,000	\$0			Amend #1 - Extend contract term; increase funding
Kadesh & Associates, LLC				\$192,000	\$81,600	\$14,400	\$177,600			Amend #2 - Extend contract term; increase funding
				\$480,000	\$81,600	\$302,400	\$177,600	\$0	\$288,000	
Keys.com*			0.0%	\$48	\$0	\$0	\$48	\$0	\$48	Office supplies - replacement keys
Kings River Conservation	10/11/13	12/31/19		\$49,879	\$6,744	\$43,135	\$6,744			Review conflicts with utilities
Kings River Conservation				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Kings River Conservation				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$49,879	\$6,744	\$43,135	\$6,744	\$0	\$49,879	
Kleinfelder, Inc	12/9/16	8/31/19		\$28,000,000	\$3,392,943	\$6,308,131	\$21,691,869			Geotechnical site investigation services
Kleinfelder, Inc				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
Kleinfelder, Inc				-\$10,000,000	\$0	\$0	-\$10,000,000			Amend #2 - Reduce funding
				\$18,000,000	\$3,392,943	\$6,308,131	\$11,691,869	\$0	\$18,000,000	
Knighthousemedia.com*			0.0%	\$3,000	\$0	\$0	\$3,000	\$0	\$3,000	Advertisement - Transportation publication
KPMG (Financial Advisors)	6/23/16	6/14/20	17.6%	\$40,000,000	\$3,354,897	\$25,845,103	\$14,154,897	\$0	\$40,000,000	Financial advisor - Primary
Los Angeles County Metropolitan Transportation Authority	4/10/15	8/30/19		\$750,000	\$96,774	\$0	\$750,000	\$0	\$750,000	Assist in coordination and evaluation of facilities
Los Angeles County Metropolitan Transportation Authority	6/1/16	9/30/18		\$15,000,000	\$193,094	\$14,806,906	\$193,094			Project management and quality control for Metro Link related activities.
Los Angeles County Metropolitan Transportation Authority				\$3,726,102	\$1,825,484	\$0	\$3,726,102			Amend #1 - Increase funding
				\$18,726,102	\$2,018,578	\$14,806,906	\$3,919,196	\$0	\$15,000,000	
Los Angeles County Metropolitan Transportation Authority	5/1/18	12/31/23		\$76,665,000	\$0	\$0	\$76,665,000		\$76,665,000	Construction contract for grade separation
Los Angeles Department of Water and Power	1/6/17	6/30/19		\$1,400,000	\$0	\$75,466	\$1,324,534		\$1,400,000	Conduct feasibility studies and single phase impact analysis or reviews in relation to LADWP electrical grid
Madera Irrigation District	10/27/16	12/31/19		\$20,000	\$10,000	\$0	\$20,000			Assist in coordination and evaluation of facilities
Madera Irrigation District				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$20,000	\$10,000	\$0	\$20,000	\$0	\$20,000	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Mark Thomas and Company	3/28/14	4/30/20	33.0%	\$3,200,000	\$0	\$3,200,000	\$0			Acquire necessary right-of-way land surveys
Mark Thomas and Company				\$600,000	\$0	\$600,000	\$0			Amend #1 - Increase funding
Mark Thomas and Company				\$1,200,000	\$22,338	\$599,850	\$600,150			Amend #2 - Increase contract term; increase funding
				\$5,000,000	\$22,338	\$4,399,850	\$600,150	\$0	\$5,000,000	
Mason & Mason	11/24/15	10/14/18	0.0%	\$45,000	\$0	\$39,897	\$5,103	\$0	\$45,000	Expert witness services
Mason & Mason	1/13/16	12/31/18	0.0%	\$66,500	\$0	\$36,582	\$29,918	\$0	\$66,500	Expert witness services
Mason & Mason	6/22/16	5/31/19	0.0%	\$60,000	\$3,612	\$33,379	\$26,621	\$0	\$60,000	Expert witness services
Mayer Brown LLP	11/17/15	12/31/18	0.0%	\$3,000,000	\$411,485	\$1,665,652	\$1,334,348	\$0	\$3,000,000	Legal analysis and support related to design-build
Mayer Brown LLP				\$0	\$0	\$0	\$0	\$0	\$0	Amend #1 - Extend contract term; revise scope of work
				\$3,000,000	\$411,485	\$1,665,652	\$1,334,348	\$0	\$3,000,000	
MCI metro Access Transmission Services LLC	1/28/15	12/31/18		\$9,400	\$9,400	\$0	\$9,400			Assist in the coordination and evaluation of facilities that may need relocation as part of the HSR Project
MCI metro Access Transmission Services LLC				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$9,400	\$9,400	\$0	\$9,400	\$0	\$9,400	
Merced Irrigation District	2/21/17	6/30/18		\$58,850	\$29,425	\$0	\$58,850		\$58,850	Assist in the coordination and evaluation of facilities
Midtown Stationers*			0.0%	\$3,897	\$0	\$3,481	\$416	\$0	\$3,897	Office supplies - bulk paper
Midtown Stationers*			100.0%	\$4,020	\$0	\$0	\$4,020	\$0	\$4,020	Office supplies - bulk paper
Mitchell S. Dunshee Appraisals, Inc.	10/28/15	9/14/18	100.0%	\$25,000	\$8,210	\$7,790	\$17,210	\$0	\$25,000	Expert witness services
Mitchell S. Dunshee Appraisals, Inc.	3/8/16	2/28/19	100.0%	\$20,000	\$7,000	\$7,030	\$12,970	\$0	\$20,000	Expert witness services
Natix*				\$18,358	\$0	\$18,315	\$43	\$0	\$18,358	IT Equipment - video equipment
Natix*			100.0%	\$8,880	\$0	\$0	\$8,880	\$0	\$8,880	IT Service - Hard Drive Destroyer
Nossaman (Note 13)	4/24/09	12/31/20		\$500,000	\$0	\$500,000	\$0			Legal services
Nossaman				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Nossaman				\$700,000	\$0	\$700,000	\$0			Amend #2 - Revise scope of work
Nossaman				\$4,700,000	\$0	\$4,700,000	\$0			Amend #3 - Extend contract term; increase funding; revise scope of work
Nossaman				\$1,475,000	\$0	\$1,475,000	\$0			Amend #4 - Extend contract term; increase funding; revise scope of work
Nossaman				\$7,125,000	\$0	\$7,125,000	\$0			Amend #5 - Extend contract term; increase funding; revise scope of work
Nossaman			2.2%	\$2,500,000	\$0	\$2,500,000	\$0			Amend #6 - Revise positions under scope of work; increase funding
Nossaman				\$2,000,000	\$18,610	\$1,410,020	\$589,980			Amend #7 - Increase funding; revise Scope of Work
Nossaman				\$0	\$0	\$0	\$0			Amend #8 - Extend contract term
Nossaman				\$0	\$0	\$0	\$0			Amend #9 - Extend contract term
Nossaman				\$0	\$0	\$0	\$0			Amend #9 - Extend contract term
				\$19,000,000	\$18,610	\$18,410,020	\$589,980	\$0	\$19,000,000	
NWN Corporation*				\$509	\$0	\$0	\$509	\$0	\$509	IT equipment - printer
O'Dell Engineering	3/28/14	4/30/20	100.0%	\$3,200,000	\$0	\$3,200,000	\$0			Acquire necessary right-of-way land surveys
O'Dell Engineering				\$600,000	\$0	\$600,000	\$0			Amend #1 - Increase funding
O'Dell Engineering				\$1,493,633	\$18,335	\$214,705	\$1,278,928			Amend #2 - Increase funding
				\$5,293,633	\$18,335	\$4,014,705	\$1,278,928	\$0	\$5,000,000	
O'Dell Engineering	9/2/16	10/31/20	99.0%	\$5,000,000	\$1,443,850	\$1,556,150	\$3,443,850	\$0	\$5,000,000	Right-of-way engineering and scoping services
Office Pro*			100.0%	\$103	\$0	\$0	\$103	\$0	\$103	Office supplies
Office Pro*			100.0%	\$124	\$0	\$0	\$124	\$0	\$124	Office supplies

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
O'Melveny & Meyers	9/11/13	12/31/18	0.0%	\$1,999,510	\$0	\$1,999,510	\$0			Legal Services
O'Melveny & Meyers				\$2,500,490	\$760,293	\$1,125,288	\$1,375,202			Amend #1 - Extend contract term; increase funding
O'Melveny & Meyers				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$4,500,000	\$760,293	\$3,124,798	\$1,375,202	\$0	\$4,500,000	
OnTrac*				\$650	\$0	\$351	\$299	\$0	\$650	Small parcel delivery
Orange County Transportation Agency (OCTA)	10/26/12	12/31/18		\$750,000	\$0	\$250	\$749,750			Engineering, design plans and cost estimates
Orange County Transportation Agency (OCTA)				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$750,000	\$0	\$250	\$749,750	\$0	\$749,750	
Overland, Pacific & Cutler, Inc.	3/20/17	2/28/21	0.4%	\$7,330,000	\$950,197	\$1,249,803	\$6,080,197	\$0	\$7,330,000	Provide right-of-way and real property services
Pacific Bell Telephone Company dba AT&T	3/2/16	1/30/20		\$3,000,000	\$606,816	\$2,393,184	\$606,816			Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$3,000,000	\$606,816	\$2,393,184	\$606,816	\$0	\$3,000,000	
Pacific Bell Telephone Company dba AT&T	3/23/16	12/31/19		\$77,000	\$21,406	\$55,594	\$21,406			Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$77,000	\$21,406	\$55,594	\$21,406	\$0	\$77,000	
Pacific Bell Telephone Company dba AT&T	5/19/16	12/31/18		\$14,740,000	\$4,180,740	\$2,570,834	\$12,169,166	\$0	\$14,740,000	Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T	5/19/16	12/31/19		\$481,120	\$197,529	\$35,003	\$446,117			Assist in coordination and evaluation of facilities
Pacific Bell Telephone Company dba AT&T				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$481,120	\$197,529	\$35,003	\$446,117	\$0	\$481,120	
Pacific Gas and Electric Company	8/25/15	6/30/19		\$27,000,000	\$5,167,262	\$5,599,738	\$21,400,262			CP1 - relocation of facilities
Pacific Gas and Electric Company				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
				\$27,000,000	\$5,167,262	\$5,599,738	\$21,400,262	\$0	\$27,000,000	
Pacific Gas and Electric Company	1/9/17	1/30/19		\$36,034,000	\$9,723,986	\$5,057,290	\$30,976,710	\$0	\$36,034,000	Assist in coordination and evaluation of facilities
Pacific Gas and Electric Company	12/15/17	9/1/18		\$2,000,000	\$0	\$0	\$2,000,000	\$0	\$2,000,000	Assist in coordination and evaluation of facilities
Palisade*				\$1,295	\$0	\$1,295	\$0	\$0	\$0	Employee training
Peninsula Corridor Joint Powers Board (PCJPB)	12/6/17	6/30/18		\$1,000,000	\$1,000,000	\$0	\$1,000,000	\$0	\$1,000,000	Modifications to OCS Pole Adjustments
Peninsula Corridor Joint Powers Board (PCJPB)	1/7/16	11/14/18		\$1,000,000	\$406,792	\$267,077	\$732,923	\$0	\$1,000,000	Staff experts on the electrification in the Peninsula Corridor
Peninsula Corridor Joint Powers Board (PCJPB)	11/18/16	6/30/21		\$113,000,000	\$36,497,460	\$76,502,540	\$36,497,460	\$0	\$113,000,000	Project development costs, electrification and materials
Peninsula Corridor Joint Powers Board	6/23/17	6/30/21		\$84,000,000	\$28,000,000	\$0	\$84,000,000	\$0	\$84,000,000	Construction contract for grade separation
Perkins Coie LLP	11/3/15	12/31/18	0.0%	\$500,000	\$0	\$500,000	\$0	\$500,000	\$0	Advice and counsel on environmental permitting issues
Perkins Coie LLP				\$500,000	\$102,993	\$147,007	\$352,993		\$500,000	Amend #2 - Increase funding; extend contract term
				\$1,000,000	\$102,993	\$647,007	\$352,993	\$0	\$1,000,000	
Pitney Bowes*			0.0%	\$1,065	\$0	\$742	\$324	\$0	\$1,065	Postage meter rentals
Pitney Bowes*			0.0%	\$990	\$0	\$824	\$166	\$0	\$990	Postage meter rentals
Placeworks, Inc.	8/5/16	5/31/21	0.0%	\$4,900,000	\$0	\$38,171	\$4,861,829	\$0	\$4,900,000	Environmental services
Poso Canal Company	1/24/17	6/30/20		\$61,251	\$0	\$0	\$61,251	\$0	\$61,251	Assist in coordination and evaluation of facilities
Paso Canal Company				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$61,251	\$0	\$0	\$61,251	\$0	\$61,251	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Prison Industry Authority (PIA)*				\$30,000	\$0	\$11,526	\$18,474	\$0	\$30,000	Office furniture - (budget blanket)
Prison Industry Authority (PIA)*				\$11,229	\$0	\$11,112	\$117	\$0	\$11,229	Office furniture - storage
Prison Industry Authority (PIA)*				\$300,000	\$0	\$23,158	\$276,842	\$0	\$300,000	PIA Blanket Order
Prison Industry Authority (PIA)*				\$397	\$0	\$0	\$397	\$0	\$397	Safety equipment - safety vest
Prison Industry Authority (PIA)*				\$1,390	\$0	\$0	\$1,390	\$0	\$1,390	Safety equipment - safety vest
Prison Industry Authority (PIA)*				\$956	\$0	\$0	\$956	\$0	\$956	Office furniture - chairs
Project Finance Advisory Limited	12/18/15	10/10/18	7.1%	\$4,000,000	\$0	\$1,356,345	\$2,643,655			Issue reports pursuant to California Streets and Highways Code section 2704.08(d)(2)
Project Finance Advisory Limited				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$4,000,000	\$0	\$1,356,345	\$2,643,655	\$0	\$1,356,345	
PTG Pacheco Pass Corridor (Note 13)	12/9/08	6/30/19	11.4%	\$55,000,000	\$0	\$55,000,000	\$0			Developing engineering, planning and environmental data
PTG Pacheco Pass Corridor				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term; revise scope of work
PTG Pacheco Pass Corridor				\$9,300,000	\$0	\$9,300,000	\$0			Amend #2 - Extend contract term; revise scope of work; increase funding
PTG Pacheco Pass Corridor				\$8,940,000	\$0	\$8,940,000	\$0			Amend #3 - Extend contract term; revise scope of work; increase funding
PTG Pacheco Pass Corridor				\$4,000,000	\$40,248	\$3,959,752	\$40,248			Amend #4 - Extend contract term; increase funding
PTG Pacheco Pass Corridor				\$3,000,000	\$0	\$0	\$3,000,000			Amend #5 - Extend contract term; increase funding
				\$80,240,000	\$40,248	\$77,199,752	\$3,040,248	\$0	\$77,240,000	
Realty Property Management	11/27/17	6/30/21	0.0%	\$1,000,000	\$216,445	\$33,555	\$966,445	\$0	\$1,000,000	Contract management of acquired ROW sites (CP 4)
Realty Property Management	9/5/17	1/30/21	100.0%	\$1,000,000	\$233,778	\$459,555	\$540,445	\$0	\$1,000,000	Contract management of acquired ROW sites (CP 1)
Realty Property Management	9/5/17	1/30/21	100.0%	\$1,000,000	\$157,815	\$175,518	\$824,482	\$0	\$1,000,000	Contract management of acquired ROW sites (CP 2)
Realty Property Management	9/5/17	1/30/21	100.0%	\$1,000,000	\$271,783	\$61,550	\$938,450	\$0	\$1,000,000	Contract management of acquired ROW sites (CP 3)
Regents of the University of California -UCSD	5/3/16	12/31/18		\$4,486,330	\$1,114,303	\$2,575,557	\$1,910,773			Geotechnical study and generate three-dimensional model
Regents of the University of California -UCSD				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$4,486,330	\$1,114,303	\$2,575,557	\$1,910,773	\$0	\$4,486,330	
Remy Moose Manley, LLP	9/13/12	12/31/18		\$500,000	\$0	\$500,000	\$0			Legal services experienced with congressional investigation process
Remy Moose Manley, LLP			100.0%	\$500,000	\$0	\$500,000	\$0			Amend #1 - Extend contract term, increase funding, revise scope of work
Remy Moose Manley, LLP				\$0	\$0	\$0	\$0			Amend #2 - Revise scope of work
Remy Moose Manley, LLP				\$750,000	\$126,342	\$351,337	\$398,663			Amend #3 - Extend contract term; increase funding; revise scope of work
Remy Moose Manley, LLP				\$500,000	\$0	\$0	\$500,000			Amend #4 - Extend contract term; increase funding
				\$2,250,000	\$126,342	\$1,351,337	\$898,663	\$0	\$2,250,000	
Riggs & Riggs, Inc.	11/24/15	10/31/18	100.0%	\$40,000	\$3,172	\$26,828	\$13,172	\$0	\$40,000	Expert witness services
Riggs & Riggs, Inc.	3/1/16	2/28/19	100.0%	\$60,000	\$0	\$60,000	\$0	\$0	\$60,000	Expert witness services
Riggs & Riggs, Inc.				\$50,000	\$10,363	\$21,585	\$28,415			Amend #1 - Increase funding
				\$110,000	\$10,363	\$88,413	\$28,415	\$0	\$60,000	
Riggs & Riggs, Inc.	4/15/16	4/14/19	100.0%	\$40,000	\$0	\$40,000	\$0	\$0	\$40,000	Expert witness services
Riggs & Riggs, Inc.				\$35,000	\$23,073	\$11,927	\$23,073	\$0	\$35,000	Amend #1 - increase funding
				\$75,000	\$23,073	\$51,927	\$23,073	\$0	\$75,000	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
Rutan & Tucker	8/14/15	12/31/18	0.0%	\$3,000,000	\$324,242	\$1,945,411	\$1,054,589			Outside legal counsel to assist with design build construction procurement work and related matters
Rutan & Tucker				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$3,000,000	\$324,242	\$1,945,411	\$1,054,589	\$0	\$3,000,000	
Sacramento Computer Power, Inc.*			100.0%	\$21,229	\$0	\$0	\$21,229	\$0	\$21,229	IT Service - UPS maintenance
Sacramento TMA*	1/1/18	12/31/18		\$900	\$0	\$900	\$0	\$0	\$900	Membership
San Benito County Water District	1/9/17	12/31/19		\$45,200	\$15,984	\$1,204	\$43,996			Assist in coordination and evaluation of facilities
San Benito County Water District				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$45,200	\$15,984	\$1,204	\$43,996	\$0	\$45,200	
San Joaquin Regional Rail Commission	12/18/12	6/30/19		\$750,000	\$101,834	\$648,166	\$101,834			Services in support of tasks
San Joaquin Regional Rail Commission				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
San Joaquin Regional Rail Commission				\$0	\$0	\$0	\$0			Amend #2- Extend contract term
				\$750,000	\$101,834	\$648,166	\$101,834	\$0	\$750,000	
San Joaquin Valley Air Pollution Control	7/23/14	7/31/28		\$1,705,472	\$26,832	\$1,364,377	\$341,095	\$0	\$1,705,472	Environmental mitigation
San Joaquin Valley Air Pollution Control District	6/26/15	7/31/28		\$367,829	\$28,756	\$294,263	\$73,566	\$0	\$367,829	Execution costs for voluntary emission reduction agreement
San Joaquin Valley Air Pollution Control District	1/13/16	7/31/28		\$10,806,923	\$0	\$8,645,538	\$2,161,385	\$0	\$10,806,923	Cost to offset air pollution caused by construction within District boundaries
San Joaquin Valley Railroad Co.	8/28/15	6/30/20		\$5,000,000	\$622,062	\$1,049,607	\$3,950,393	\$0	\$5,000,000	Assist in coordination and evaluation of facilities
San Joaquin Valley Air Pollution Control	9/16/16	6/30/26		\$3,562,246	\$0	\$2,849,797	\$712,449	\$0	\$3,562,246	Voluntary Emissions Reduction Agreement
San Jose University Research Foundation	3/14/17	12/31/19		\$665,000	\$132,500	\$0	\$665,000	\$0	\$665,000	Research, technology transfer, workforce development, education and training
San Luis & Delta-Mendota Water Authority	1/9/17	12/31/19		\$58,740	\$55,097	\$3,643	\$55,097			Assist in coordination and evaluation of facilities
San Luis & Delta-Mendota Water Authority				\$0	\$0	\$0	\$0			Amend #1-Extend contract term
				\$58,740	\$55,097	\$3,643	\$55,097	\$0	\$58,740	
Santa Clara Valley Station Planning	9/9/16	6/30/18		\$300,000	\$0	\$300,000	\$0			Station Area Planning
Santa Clara Valley Station Planning				\$0	\$0	\$0	\$0			Amend #1-Extend contract term; revise scope of work
				\$300,000	\$0	\$300,000	\$0	\$0	\$300,000	
Secretary of State*				\$2,850	\$0	\$2,200	\$650	\$0	\$2,850	Facility rental
Scott S. Hamm, MAI	4/29/16	4/14/19	0.0%	\$60,000	\$5,000	\$0	\$60,000	\$0	\$60,000	Expert witness services
Scott S. Hamm, MAI	4/15/16	3/31/19	100.0%	\$45,000	\$5,797	\$24,203	\$20,797	\$0	\$45,000	Expert witness services
Secureauth*				\$1,500	\$0	\$1,500	\$0	\$0	\$1,500	Employee training
Sener Engineering and Systems	4/24/15	4/23/20	26.9%	\$56,000,000	\$0	\$47,984,560	\$8,015,440	\$0	\$56,000,000	Preliminary engineering and project-specific environmental work
Sener Engineering and Systems				\$0	\$0	\$0	\$0	\$0	\$0	Amend #1-Revise scope of work
				\$56,000,000	\$0	\$47,984,560	\$8,015,440	\$0	\$56,000,000	
Shute, Mihaly & Weinberger, LLP	10/11/17	12/31/18	100.0%	\$250,000	\$122,900	\$2,100	\$247,900		\$250,000	Environmental mitigation
Smile Business Products*				\$238	\$0	\$0	\$238	\$0	\$238	Office supplies
Solutions Simplified*	1/20/18	1/20/20	100.0%	\$212,250	\$0	\$124,500	\$87,750	\$0	\$212,250	IT services - Splunk subscription
Southern California Regional Rail Authority	6/26/15	9/30/19		\$750,000	\$305,528	\$144,472	\$605,528	\$0	\$750,000	Develop engineering, planning and environmental data
Sprint Communications Company L.P.	3/14/17	6/30/19		\$100,000	\$31,270	\$0	\$100,000	\$0	\$100,000	Reviews conflicts with utilities
Sprint Communications Company L.P.	3/16/17	6/30/19		\$100,000	\$70,000	\$0	\$100,000	\$0	\$100,000	Reviews conflicts with utilities
Stamps.com*			0.0%	\$1,735	\$0	\$394	\$1,341	\$0	\$1,735	Mail meter rental
State Controller's Office	7/18/16	6/30/19		\$240,000	\$48,915	\$75,855	\$164,145	\$0	\$240,000	Expedite warrant services
State Lands Commission	7/23/13	9/17/18		\$49,999	\$34,485	\$13,954	\$36,045			Process Authority's project application
State Lands Commission				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
				\$49,999	\$34,485	\$13,954	\$36,045	\$0	\$49,999	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
State Water Resources Control Board	2/17/17	12/1/19		\$1,161,000	\$458,807	\$121,693	\$1,039,307	\$0	\$1,161,000	State Water Board expedite services
STV	3/27/15	1/31/20	31.7%	\$51,000,000	\$1,701,141	\$40,805,967	\$10,194,033			Preliminary engineering and project-specific environmental work
STV				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
				\$51,000,000	\$1,701,141	\$40,805,967	\$10,194,033	\$0	\$51,000,000	
Thomson Reuters*			0.0%	\$843	\$0	\$372	\$471	\$0	\$843	NEPA Law and Litigation 2-yr subscription
TIG*			0.0%	\$1,385	\$0	\$693	\$692	\$0	\$1,385	IT equipment - Laptop bags
TIG*				\$8,391	\$0	\$8,391	\$0	\$0	\$8,391	IT equipment
Time Printing Solutions Provider	4/23/18	4/22/19		\$9,000	\$7,500	\$0	\$9,000	\$0	\$9,000	Marketing materials
Towill	9/12/17	10/31/20	29.2%	\$4,000,000	\$0	\$521,123	\$3,478,877	\$0	\$4,000,000	ROW engineering and survey support services
Town of Atherton	1/25/17	12/31/19		\$50,000	\$35,000	\$0	\$50,000			Assist in the coordination and evaluation of facilities that may need relocation
Town of Atherton				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term; revise scope of work
				\$50,000	\$35,000	\$0	\$50,000	\$0	\$50,000	
Trivad*				\$3,726	\$0	\$0	\$3,726	\$0	\$3,726	IT services
Tulare County Association of Governments	4/26/16	12/31/18		\$600,000	\$111,855	\$488,145	\$111,855			Station Area Planning
Tulare County Association of Governments				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Tulare County Association of Governments				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$600,000	\$111,855	\$488,145	\$111,855	\$0	\$600,000	
Tutor Perini/Zachary/Parsons	8/16/13	8/31/19	23.7%	\$1,022,988,000	\$229,414,930	\$793,573,070	\$229,414,930			Construction Project
Tutor Perini/Zachary/Parsons				\$491,153,367	\$213,819,216	\$0	\$491,153,367			Sum of 211 executed change orders
				\$1,514,141,367	\$443,234,146	\$793,573,070	\$720,568,297	\$0	\$1,323,012,439	
T.Y. Lin International	2/20/14	1/31/19	21.9%	\$46,100,000	\$0	\$46,100,000	\$0			Provide Project-Level EIR/EIS & Preliminary Engineering for Bakersfield – Palmdale
T.Y. Lin International				\$22,100,000	\$9,801,817	\$9,298,183	\$12,801,817			Amend #1 - Increase funding
T.Y. Lin International				-\$3,000,000	\$0	\$0	-\$3,000,000			Amend #2 - Decrease funding
				\$65,200,000	\$9,801,817	\$55,398,183	\$9,801,817	\$0	\$52,304,743	
University of California, Davis Extension*				\$360	\$0	\$0	\$360	\$0	\$360	Training - Legal
UIC International Union of Railways	1/1/18	12/31/22		\$65,296	\$0	\$65,296	\$0	\$0	\$65,296	Railway Operations membership
Universal Field Services, Inc	1/14/15	11/30/18	15.0%	\$4,133,000	\$0	\$4,133,000	\$0			Provide right-of-way and real property services
Universal Field Services, Inc				\$867,000	\$201,523	\$665,477	\$201,523			Amend #1 - Increase funding
				\$5,000,000	\$201,523	\$4,798,477	\$201,523	\$0	\$5,000,000	
Universal Field Services, Inc	3/20/17	2/28/21	13.2%	\$7,330,000	\$495,768	\$2,763,583	\$4,566,417	\$0	\$7,330,000	Provide right-of-way and real property services
UPRR (Note 13)	6/6/12	12/31/19		\$750,000	\$0	\$750,000	\$0			Review design drawings
UPRR				\$850,000	\$36,133	\$813,867	\$36,133			Amend #1 - Increase funding; revise scope of work
UPRR				\$3,400,000	\$1,588,957	\$0	\$3,400,000			Amend #2 - Increase funding; extend contract term
				\$5,000,000	\$1,625,090	\$1,563,867	\$3,436,133	\$0	\$5,000,000	
UPRR	12/22/14	9/30/18		\$39,400,000	\$13,443,385	\$25,581,615	\$13,818,385	\$0	\$39,400,000	Engineering, construction and maintenance agreement
US Army Corps of Engineers	11/20/14	9/30/19		\$1,884,657	\$483,791	\$1,137,159	\$747,498			Expedite permit application evaluation for scope of project
US Army Corps of Engineers				\$3,436,807	\$0	\$0	\$3,436,807			Amend #1 - Increase funding; extend contract term
				\$5,321,464	\$483,791	\$1,137,159	\$4,184,305	\$0	\$1,884,657	

**CA High-Speed Rail Authority Contracts & Expenditures Report
August 2018**

Data as of June 30, 2018

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
US Bureau of Reclamation	2/3/15	5/31/19		\$236,990	\$0	\$236,990	\$0			Resolution of potential challenges with environmental resource impacts
US Bureau of Reclamation				\$984,678	\$0	\$984,678	\$0			Amend #1 - Increase funding; extend contract term
US Bureau of Reclamation				\$0	\$0	\$0	\$0			Amend #2 - Extend Contract Term
				\$1,221,668	\$0	\$1,221,668	\$0	\$0	\$1,221,668	
US Department of Agriculture	2/22/17	12/1/19		\$516,251	\$1	\$516,250	\$1	\$0	\$516,251	Environmental review and permits
US Environmental Protection Agency	8/29/14	6/30/18		\$692,340	\$0	\$692,340	\$0			Resolution of potential challenges with environmental resource impacts
US Environmental Protection Agency				\$1,074,437	\$153,507	\$920,930	\$153,507			Amend #1 - Extend contract term; increase funding
				\$1,766,777	\$153,507	\$1,613,270	\$153,507	\$0	\$1,766,777	
US Forest Service	11/17/15	12/31/18		\$250,344	\$0	\$250,344	\$0	\$0	\$250,344	Agreement to review and evaluate special use permits concerning geotechnical issues
US Department of Fish and Wildlife	9/30/15	11/30/19		\$1,291,384	\$0	\$1,291,384	\$0			Provide environmental technical assistance and coordination services
US Department of Fish and Wildlife				\$1,098,635	\$474,574	\$624,061	\$474,575			Amend #1 - Increase funding; revise scope of work
US Department of Fish and Wildlife				\$0	\$0	\$0	\$0			Amend #2 - Extend contract term
				\$2,390,019	\$474,574	\$1,915,445	\$474,575	\$0	\$2,390,019	
US Geological Survey	7/10/15	9/30/19		\$498,310	\$382,194	\$52,747	\$445,563	\$0	\$498,310	Provide data, models, and technical support for subsidence issues
Verizon California Inc	9/25/14	12/31/19		\$21,225	\$8,490	\$0	\$21,225			Reviews conflicts with utilities
Verizon California Inc				\$0	\$0	\$0	\$0			Amend #1 - Extend contract term
Frontier California Inc (Verizon)				\$0	\$0	\$0	\$0			Amend #2 - Revise scope of work for vendor name change
Frontier California Inc (Verizon)				\$0	\$0	\$0	\$0			Amend #3 - Extend contract term
				\$21,225	\$8,490	\$0	\$21,225	\$0	\$21,225	
Video Streaming Services Company	3/3/17	2/28/19	100.0%	\$100,000	\$31,870	\$68,130	\$31,870			IT services - Video streaming services
Video Streaming Services Company				\$100,000	\$0	\$0	\$100,000			Amend #1 - Extend term, increase funding
				\$200,000	\$31,870	\$68,130	\$131,870	\$0	\$100,000	
Vollmar Natural Lands Consulting, Inc.	7/3/14	12/31/25	100.0%	\$1,852,910	\$15,199	\$954,438	\$898,472	\$0		Environmental mitigation
Vollmar Natural Lands Consulting, Inc.				\$0	\$0	\$0	\$0			Amend #1 - Revise scope of work
				\$1,852,910	\$15,199	\$954,438	\$898,472	\$0	\$1,852,910	
Volpe National Transportation Systems Center	11/22/17	6/30/18		\$2,500,000	\$900,000	\$1,600,000	\$900,000	\$0	\$2,500,000	Review of HSR System Environmental Documents
Wavelength Automation, Inc.*			100.0%	\$3,042	\$0	\$234	\$2,808	\$0	\$3,042	IT services - CapitolTrack
West Isle Line, Inc.	12/21/17	5/31/21		\$1,000,000	\$0	\$0	\$1,000,000	\$0	\$1,000,000	Review design drawings
West Publishing Corporation	9/7/17	6/30/20	0.0%	\$70,884	\$2,489	\$19,996	\$50,888	\$0	\$70,884	Electronic legal library services
West San Martin Water Works, Inc	10/17/16	6/30/20		\$32,000	\$31,401	\$599	\$31,401	\$0	\$32,000	Assist in coordination and evaluation of facilities
West San Martin Water Works, Inc				\$0			\$0			Amend #1 - Extend contract term
				\$32,000	\$31,401	\$599	\$31,401	\$0	\$32,000	
Westervelt Ecological Services	3/21/16	2/28/21	2.5%	\$48,895,000	\$13,714,559	\$35,180,441	\$13,714,559	\$0	\$48,895,000	Habitat mitigation services
Wong-Harris (PCM)	5/29/13	12/31/19	28.9%	\$34,208,889	\$0	\$34,208,889	\$0		\$34,208,889	Construction Management
Wong-Harris (PCM)				\$6,000,000	\$0	\$6,000,000	\$0		\$6,000,000	Amend #1 - Increase funding
Wong-Harris (PCM)				\$1,000,000	\$0	\$1,000,000	\$0		\$1,000,000	Amend #2 - Increase funding
Wong-Harris (PCM)				\$28,500,000	\$5,780,852	\$719,148	\$27,780,852		\$28,500,000	Amend #3 - Extend term; increase funding
				\$69,708,889	\$5,780,852	\$41,928,037	\$27,780,852	\$0	\$69,708,889	

Vendor / Contractor Name	Start Date	End Date	Small Business Utilization	Contract Amount	Encumbered Amount	Actual Expenditures	Balance	Forecasted Expenditures FY2017-18	Forecasted Expenditures (thru contract term)	Description of Service
WSP USA, Inc. (Formerly Parsons Brinkerhoff)	7/1/15	6/30/22	28.5%	\$700,000,000	\$72,418,125	\$295,973,298	\$404,026,702			Rail Delivery Partner for engineering environmental and construction services
WSP USA, Inc. (Formerly Parsons Brinkerhoff)				-\$3,452,204	\$0	\$0	-\$3,452,204			Amend #1 - Revise scope of work; decrease funding
WSP USA, Inc. (Formerly Parsons Brinkerhoff)				\$0	\$0	\$0	\$0			Amend #2 - Amend Parsons Brinkerhoff to WSP USA, Inc.
				\$696,547,796	\$72,418,125	\$295,973,298	\$400,574,498	\$0	\$696,547,796	
Total			20.9%	\$5,839,160,235	\$856,456,890	\$2,649,791,762	\$3,189,368,473	\$0	\$5,490,006,824	

Notes:

- Asterisk (*) after the vendor name denotes Purchase Orders.
- Vendors may appear several times due to contract amendments or multiple contracts. Green colored items are new or changed from the prior report.
- Blue shaded rows identify one contract with subsequent amendments. The contract total amount appears below the last amendment.
- Actual expenditures reflect processed and paid invoices. The encumbrance balance is reduced when payment has been completed.
- Forecasted expenditures are subject to change based on the contract manager's assessment.
- Encumbered amounts are for current year ending encumbrance balances. Encumbrances have yet to be fully processed as of the date of this report.
- As invoices are paid, contract "actual expenditures" will increase and the encumbrance balance will decrease accordingly.
- This report includes data from the most recent invoice submitted to CHSRA, monthly or quarterly for active contracts.
- The Authority has a small business utilization goal of 30% per the Small and Disadvantaged Business Enterprise Policy from August-2012. All subsequent eligible contracts and the percentage represent the total dollar amount that went to qualified small businesses divided by the total invoiced by the vendor from the inception of small business utilization tracking.
- The forecasted expenditures for recently awarded contracts are shown as fully expended. The amount will be adjusted, if warranted, by the contract manager.
- Green text indicates a new contract or amendment.
- As of June 30, 2018, the Authority has 310 contracts and purchase orders.
- Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects six active contracts that were executed prior to August-2012: AECOM + DMJM Altamont Corridor, City of Fresno (two contracts), Nossaman, PTG Pacheco Pass Corridor, and UPRR.