
 

 

 

 
August 17, 2015 

 

Notice of Schedule Changes for  

RFP No. HSR 14-65, Proposition 1A Funding Plan 

Independent Consultant Reports 
 

 

Please be advised that in order to provide additional time to potential bidders, scheduling 

changes listed below have been made to the RFP No. HSR 14-65, Proposition 1A Funding Plan 

Independent Consultant Reports: 

 

  

Activity Description Previous Date New Date 
Proposals Due to the Authority  August 20, 2015 August 27, 2015 

Discussions/ Interviews with 

Proposers 

August 31, 2015 September 4, 2015 

Notice of Proposed Award (NOPA) September 1, 2015 September 7, 2015 

Finalization of Contracts with 

highest-scoring firms 

September 4, 2015 September 11, 2015 

  

 

Addendum No.1 will be issued and will include these new dates. 

 

 

 

 

 

 

 


