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Project Delivery Contracts  

Plan-Ahead Procurement Report 
 

 
 

Contract 

No. 

Procurement 

Method 

Anticipated Service Estimated 

Contract 

Amount 

Estimated 

Contract 

Term 

Anticipated 

Advertisement 

TBD A&E San Francisco to San Jose 

and San Jose to Merced 

Project Sections 

Environmental/Engineering 

Services 

                

$50M  

  

5 years 

 

Spring 2015 

TBD A&E Project Construction 

Management for  

Construction Package 4 

 TBD   TBD  Summer 2015 

HSR14-30 Non-A&E Tier III Trainset TBD 

 

5.5 years Spring 2015 

TBD A&E Quality Management Service $10M 5 years Spring 2015 

TBD TBD On-Call Geotechnical   

Services 

TBD TBD Summer 2015 

HSR14-21 RFP Small Business 

Development Services  

$600,000 TBD Spring 2015 

Information related to the Industry Forums & Pre-bid Conferences are posted at 

http://hsr.ca.gov/Newsroom/events.html  

NOTE: This report is subject to change without notice and is provided for informational purposes and may 

not reflect the most current information. 
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