
CHSRA ROW Acquisition Status
Draft Project Summary

Date: 3/20/2015

Section # of Parcels Appraisals
Just 

Compensation

First Written 

Offer

Contract 

Signed

Possession & 

Use 

Agreement

RON 

Submitted

RON 

Approved by 

PWB

Parcel to 

Condemn

Legal 

Possession

Certified for 

Contractor

Delivered to 

D-B
% to D-B

CP1AB 381 372 371 364 152 40 185 98 39 135 129 125 33%

CP1C 141 140 137 119 37 6 70 36 1 19 14 12 9%

CP2-3 544 498 384 310 60 19 155 45 0 15 11 0 0%

CP4 204 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1270 1010 892 793 249 65 410 179 40 169 154 137 11%
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