
June 2016

Status as of April 30, 2016

Budget Summary 

FY 2015-16
Notes

Bond Fund (Prop 1A) - Project Dev. Phase I 18

Bond Fund (Prop 1A) - Project Dev. Phase II

Federal Trust Fund (ARRA) - Project Development

PROJECT DEVELOPMENT SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction 14

CONSTRUCTION SUBTOTAL 21

CAP & TRADE

TOTAL

 Cap & Trade Appropriation 250,000   250,000   ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### 250,000 

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

14  Construction ARRA Budget and Forecast to include for Radio Spectrum adjusted from $55M to $53.9M and increased by $10.6M for Madera Extension. FY ARRA budget went from $1.745B to 1.755B.

18 Prop 1A Expenditures will be moved to ARRA Funds, pending Amendment 6 approval.

17 Monthly expenditures are for invoices received by the cutoff date of the 11th of the following reporting month.

FY 2015-16 Expenditures to Date

Total
$0
$0

1 Fund appropriations for Capital Outlay are available across multiple State Fiscal Years (SFY) per Senate Bill (SB) 1029.  Prop1A bonds were sold in SFY 2009-10 and were available for
    use from SFY 2010-11 through SFY 2016-17; American Recovery and Reinvestment Act (ARRA) grant funds expire September 2017. Updated to reflect FYs prior to SB 1029.

$0

$7,292,944,500 $1,875,126,205 $87,221,784 $624,030,340 33% $1,251,095,865 $856,309,300

$750,000,000 $0 $0 $0 0% $0

$5,849,752,000 $1,755,090,298 $78,120,239 $554,231,814 32% $1,200,858,484 $736,273,393

$3,240,676,000 $1,755,090,298 $78,120,239 $554,231,814 32% $1,200,858,484 $736,273,393

$2,609,076,000 $0 $0 $0 0% $0 $0

$693,192,500 $120,035,907 $9,101,545 $69,798,526 58% $50,237,381 $120,035,907

$315,615,000 $39,962,107 $0 $28,782,523 72% $11,179,584 $39,962,107

$127,298,500 $16,100,000 $17,399 $3,532,750 22% $12,567,250 $16,100,000

$250,279,000 $63,973,800 $9,084,146 $37,483,253 59% $26,490,547 $63,973,800

0

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report

 
FY 2015-16 

Forecast
1.2 (A)  2 (B) 4,17 (C) 4(D) (E) = (D / B) (F) = (B - D)  14 (G)

Appropriation
FY 2015-16 

Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

FY 2015-16 
Remaining 

Balance

21 Forecast for Construction ARRA increased from $701M to $736M for updated Right of Way forecast.

2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional 

   Cap & Trade funds ($500M) to be programmed for future development of the IOS.
4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
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Status as of April 30, 2016

Budget Summary 

Program to Date

Notes

Bond Fund (Prop 1A) - To Date -  Project Dev. Phase I 18

Bond Fund (Prop 1A) - To Date - Project Dev.Phase II

Federal Trust Fund (ARRA) - To Date

PROJECT DEVELOPMENT SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction 19, 22, 24

CONSTRUCTION SUBTOTAL

Cap & Trade  - To Date

TOTAL

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
 Expenditure Submitted to SCO (cumulative)

$0

2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional Cap & Trade funds 
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment withholds, or lags in vendor submittals.

22  Total Program Budget Construction ARRA increased from $3,023M to $3,160M for addition of Madera Extension at $153.4M ($16M difference see footnote 23) and adjustment of Radio Spectrum from $55M 
     to $53.9M.  The Forecast increased from $2,968M to $3,160M for addition of Madera Extension at $153.4M ($16M difference see footnote 23) and the entire amount of Radio Spectrum for $53.9M.

17 Monthly expenditures are for invoices received by the cutoff date of the 11th of the following reporting month.
18 Prop 1A Expenditures will be moved to ARRA Funds, pending Amendment 6 approval.

23 Adding additional $153M in costs for Madera Extension  required $16M of costs at the end of CP5 to be funded with Prop 1A State Funds, which increased the Budget and Forecast from $2.563M 
    to $2.579M on  Prop1A Construction. 
24 Construction budget adjustment was done for approved Amendment 6. 

$5,440,988,682 $7,106,399,395

Program Expenditures To Date

Total
$0

$7,292,944,500 $7,135,444,807 $87,221,784 $1,694,456,125 24%

$5,739,738,306

$750,000,000 $750,000,000 $0 $250,000,000 33% $500,000,000 $750,000,000

$5,849,752,000 $5,739,738,306 $78,120,239 $946,422,362 16% $4,793,315,944

$3,160,607,834$3,240,676,000 $3,160,607,834 $78,120,239 $946,422,362 30% $2,214,185,472

$616,661,089

$2,609,076,000 $2,579,130,472 $0 $0 0%

$693,192,500 $645,706,501 $9,101,545 $498,033,763 77% $147,672,738

$2,579,130,472 $2,579,130,472

$315,615,000 $315,615,000 $0 $303,457,884 96% $12,157,116 $321,621,000

$127,298,500 $127,298,500 $17,399 $23,665,380 19% $103,633,120 $103,347,088

$250,279,000 $202,793,001 $9,084,146 $170,910,499 84% $31,882,502 $191,693,001

Remaining 
Balance Project Forecast

2(A)  2 (B) 4, 17 (C) 2,4 (D) (E) = (D / B) (F) = (B - D) (G)

19 Updated Board Approved Contingency was $10.5M is $62M and added Waste Provisional sum of $10.3M for CP4. 

FY 2015-16
Capital Outlay and Expenditure Report

June 2016
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Capital Outlay and Expenditure Report

Status as of April 30, 2016

Project Development - State and Federal Funds

FY 2015-16
Notes

San Francisco - San Jose
San Jose - Merced
Merced - Fresno
Fresno - Bakersfield
Bakersfield - Palmdale & F Street Alignment
Palmdale - Los Angeles 6

Los Angeles - Anaheim 6

Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS 18

Program Total
Notes

San Francisco - San Jose
San Jose - Merced 6

Merced - Fresno
Fresno - Bakersfield 6

Bakersfield - Palmdale & F Street Alignment 6

Palmdale - Los Angeles 6

Los Angeles - Anaheim 6

Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS 18

Project Development ‐ State and Federal Funds

 6 Environmental section over budget due to higher than anticipated costs to achieve Record of Decision (ROD).   Project budget rebaseline is in progress, which will address overages.
18 Prop 1A Expenditures will be moved to ARRA Funds, pending Amendment 6 approval.

$675,247,088

Program Expenditures to Date

2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional Cap & Trade funds 
($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$751,778,500 $704,292,500 $9,101,545 $556,619,763 79% $147,672,737

$795,522$795,522 $0 $677,870 85% $117,652

$45,639,649
$38,900,000 $0 $0 0% $38,900,000 $38,900,000
$45,550,564 $637,276 $38,477,919 84% $7,072,644

$146,249,764
$200,000 $0 $867 0% $199,133 $100,000

$157,321,442 $1,950,676 $139,483,995 89% $17,837,447
$4,092,901 $0 $0 0% $4,092,901 $4,092,901

$27,803,883
$33,343,410 $0 $9,710,428 29% $23,632,982 $24,000,000
$30,578,441 $17,399 $7,023,227 23% $23,555,214

18,933,946            
$63,376,649 $0 $6,930,858 11% $56,445,791 $51,543,205
$15,918,799 $578,430 $21,373,856 134% ($5,455,057)

38,704,039            
$60,359,745 $2,846,338 $72,538,748 120% ($12,179,004) 58,068,202            
$29,842,267 $3,071,426 $49,806,100 167% ($19,963,833)

45,728,386            
$82,326,935 $0 $90,119,732 109% ($7,792,797) 90,089,571            
$46,992,109 $0 $45,731,122 97% $1,260,988

$30,142,111
$50,483,199 $0 $53,300,632 106% ($2,817,433) $54,455,909
$44,210,519 $0 $21,444,409 49% $22,766,111

(G)2(A) 2 (B) 4 (C) 2,4 (D) (E) = (D / B) 6 (F) = (B - D)

$120,035,907

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$751,778,500 $120,035,907 $9,101,545 $69,798,525 58% $50,237,382

$117,652$117,652 $0 $0 0% $117,652

$5,539,673
$5,500,000 $0 $0 0% $5,500,000 $5,500,000
$5,539,673 $637,276 $3,912,357 71% $1,627,316

$18,900,000
$200,000 $0 $867 0% $199,133 $200,000

$18,900,000 $1,950,676 $13,611,015 72% $5,288,985

$10,000,000
$1,259,063 $0 $0 0% $1,259,063 $1,259,063

$10,000,000 $0 $2,282,811 23% $7,717,189

$2,950,000
$2,950,000 $17,399 $372,978 13% $2,577,022 $2,950,000
$2,950,000 $0 $876,093 30% $2,073,907

$20,339,322
$5,461,871 $578,430 $6,243,330 114% ($781,459) $5,461,871

$20,339,322 $2,846,338 $20,717,465 102% ($378,143)

$948,827
$24,512,479 $3,071,426 $19,358,882 79% $5,153,597 $24,512,479

$948,827 $0 $0 0% $948,827

$13,822,676
$0 $0 $0 0% $0 $0

$13,822,676 $0 $2,422,725 18% $11,399,951
$7,534,344 $0 $0 0% $7,534,344 $7,534,344

 
FY 2015-16 

Forecast
2(A) 2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D) (G)

Appropriation
FY 2015-16 

Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

FY 2015-16 
Remaining 

Balance

CA High-Speed Rail Authority
FY 2015-16

June 2016
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Status as of April 30, 2016

Construction - State and Federal Funds

FY 2015-16
Notes

Program Management 
Program Construction Management
Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work 3, 7, 14

Third Party Contract Work
Legal
Project Reserve/Unallocated Contingency

TOTALS

Program Total
Notes

Program Management 
Program Construction Management 11

Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work 3, 7, 19, 20

Third Party Contract Work
Legal
Project Reserve/Unallocated Contingency

TOTALS 24

Construction ‐ State and Federal Funds

19 Updated Budget and Board Approved Contingency for CP4 D-B contract which was a $62M shift to CP4 budget from Unallocated Contingency and an increase of $51.5M to Total Program Budget. 

17 Monthly expenditures are for invoices received by the cutoff date of the 11th of the following reporting month.

$5,931,152,306

FY 2015‐16

3 D-B to date expenditures are a net of retainage. 

2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional Cap & Trade funds 
($500M) to be programmed for future development of the IOS.

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$6,732,580,000 $5,931,152,306 $78,120,239 $1,137,836,362 19% $4,793,315,944

$276,193,421$276,193,421 $0 $0 0% $276,193,421

$250,009,848
$4,316,718 $48,992 $420,185 10% $3,896,533 $4,316,718

$250,009,848 $1,637,048 $32,001,376 13% $218,008,472

$779,052,092
$4,182,342,491 $34,688,573 $478,164,022 11% $3,704,178,469 $4,182,342,491

$779,052,093 $33,785,587 $412,328,790 53% $366,723,303

$8,780,286
$15,547,100 $0 $15,547,100 100% $0 $15,547,100

$8,780,286 $0 $8,780,286 100% $0

$258,802,083
$156,108,267 $1,073,787 $26,248,728 17% $129,859,539 $156,108,267
$258,802,082 $6,886,253 $164,345,876 64% $94,456,206

(G)2(A) 2 (B) 4,17 (C) 2,4 (D) (E) = (D / B) (F) = (B - D)

$736,273,393

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$6,732,580,000 $1,755,090,298 $78,120,239 $554,231,814 32% $1,200,858,483

$0$11,566,777 $0 $0 0% $11,566,777
$2,753,601 $48,992 $145,168 5% $2,608,433 $535,651

$402,631,086
$135,586,708 $1,637,048 $18,493,802 14% $117,092,906 $33,873,683

$1,138,189,382 $34,688,573 $289,894,389 25% $848,294,993

$0
$343,166,707 $33,785,587 $185,164,216 54% $158,002,491 $215,477,311

$0 $0 $0 0% $0

$17,552,055
$0 $0 $0 0% $0 $0

$41,027,123 $1,073,787 $12,584,323 31% $28,442,800

2(A) 2 (B) 4,17 (C) 4(D) (E) = (D / B) (F) = (B - D) 14 (G)

$82,800,000 $6,886,253 $47,949,916 58% $34,850,084 $66,203,608

Appropriation
FY 2015-16 

Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

CA High-Speed Rail Authority

FY 2015-16
Capital Outlay and Expenditure Report

June 2016

FY 2015-16 
Remaining 

Balance
FY 2015-16 

Forecast

24 Construction budget adjustment was done for approved Amendment 6. 

7 Includes SR-99 alignment activities and charges against contract contingency, Radio Spectrum and Madera Extension.

20  Increased Construction ARRA and Prop 1A Budget  and Forecast to include final contract value of $53.9M (original budget was $55M) for Radio Spectrum . Madera Extension breakout is $137M 
    ARRA and $16M Prop 1A.

11 Increased budget from $23.6M to $30M per Board approval of contract.
14  Construction ARRA Budget and Forecast to include for Radio Spectrum adjusted from $55M to $53.9M and increased by $10.6M for Madera Extension. Program ARRA budget went from $5.778B to 5.927B.
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June 2016
Status as of April 30, 2016

Proposition 1A - Project Development

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 8 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $7,534,344 $0 $0 0% $7,534,344 $7,534,344

San Jose - Merced $7,822,676 $0 $982,044 13% $6,840,632 $7,822,676

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $448,827 $0 $0 0% $448,827 $448,827

Bakersfield - Palmdale & F Street Alignment $15,712,479 $3,071,426 $14,707,749 94% $1,004,730 $15,712,479

Palmdale - Los Angeles $12,339,322 $2,846,338 $10,611,364 86% $1,727,958 $12,339,322

Los Angeles - Anaheim $3,617,416 $578,430 $2,385,513 66% $1,231,903 $3,617,416

Los Angeles - San Diego $2,950,000 $0 $876,093 30% $2,073,907 $2,950,000

Sacramento - Merced $2,950,000 $17,399 $372,978 13% $2,577,022 $2,950,000

Altamont Pass $10,000,000 $0 $2,282,811 23% $7,717,189 $10,000,000

Central Valley Interconnect $1,059,063 $0 $0 0% $1,059,063 $1,059,063

Rail Delivery Partner Costs - Phase I $11,400,000 $1,950,676 $7,088,792 62% $4,311,208 $11,400,000

Rail Delivery Partner Costs - Phase II $200,000 $0 $867 0% $199,133 $200,000

Resource Agency Costs $4,039,673 $637,276 $1,707,790 42% $2,331,883 $4,039,673

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP $0 $0 $0 0% $0 $0

TOTAL 18 $377,577,500 $80,073,800 $9,101,545 $41,016,003 51% $39,057,797 $80,073,800

8 Budget is based on environmental Work Plans.

2665-301-6043
Bond Fund

18 Prop 1A Expenditures will be moved to ARRA Funds, pending Amendment 6 approval.

California High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
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Status as of April 30, 2016

Cap & Trade - Project Development 

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A)  (B)  (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $0 $0 $0 0% $0 $0

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $0 $0 $0 0% $0 $0

Bakersfield - Palmdale & F Street Alignment $0 $0 $0 0% $0 $0

Palmdale - Los Angeles $0 $0 $0 0% $0 $0

Los Angeles - Anaheim $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Central Valley Interconnect $0 $0 $0 0% $0 $0

Rail Delivery Partner $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP $0 $0 $0 0% $0 $0

TOTAL $58,586,000 $0 $0 $0 0% $0 $0

2665-301-3228/2665-801-3228

California High-Speed Rail Authority

FY 2015-16

Capital Outlay and Expenditure Report

Greenhouse Gas Reduction Fund

June 2016
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Status as of April 30, 2016

Federal Trust Fund - Project Development

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16

Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes  9 (A) 8 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $6,000,000 $0 $1,440,681 24% $4,559,319 $6,000,000

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $500,000 $0 $0 0% $500,000 $500,000

Bakersfield - Palmdale & F Street Alignment $8,800,000 $0 $4,651,133 53% $4,148,867 $8,800,000

Palmdale - Los Angeles 10         $8,000,000 $0 $10,106,101 126% ($2,106,101) $8,000,000

Los Angeles - Anaheim 10         $1,844,455 $0 $3,857,817 209% ($2,013,362) $1,844,455

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Central Valley Interconnect $200,000 $0 $0 0% $200,000 $200,000

Rail Delivery Partner Costs - Phase I 10         $7,500,000 $0 $6,522,223 87% $977,777 $7,500,000

Rail Delivery Partner Costs - Phase II $0 $0 $0 0% $0 $0

Resource Agency Costs 10         $1,500,000 $0 $2,204,567 147% ($704,567) $1,500,000

SCI/SAP - Formerly LAUS/SAP $5,500,000 $0 $0 0% $5,500,000 $5,500,000

SWCAP $117,652 $0 $0 0% $117,652 $117,652

TOTAL $315,615,000 $39,962,107 $0 $28,782,523 72% $11,179,584 $39,962,107

FY 2015-16

California High-Speed Rail Authority

2665-301-0890
Federal Trust Fund

June 2016

Capital Outlay and Expenditure Report

8 Budget is based on the current environmental Work Plans.
9 Appropriation comprised of ARRA Grant funds only.
10 Project budget rebaseline is in progress. Total expenditures for Planning and Preliminary Engineering remain in line with total Federal and Prop 1A 
budgeted amounts.
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Status as of April 30, 2016

Proposition 1A - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes  9 (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Third Party Contracts $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $2,609,076,000 $0 $0 $0 0% $0 $0

9 Appropriation comprised of ARRA Grant funds only.

2665-306-6043
Bond Fund

June 2016

Capital Outlay and Expenditure Report

FY 2015-16

California High-Speed Rail Authority
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Status as of April 30, 2016

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % of FY 2015-16 FY 2015-16

Construction Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Project Management Costs $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition - Regular ROW $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Third Party Contracts $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $691,414,000 $0 $0 $0 0% $0 $0

2665-306-3228/2665-801-3228

California High-Speed Rail Authority

FY 2015-16

Capital Outlay and Expenditure Report

June 2016

Cap & Trade (Greenhouse Gas Emission Reduction Fund) - Construction
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Status as of April 30, 2016

Federal Trust Fund - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes  9 (A)   (B)   (C)  (D) (E) = (D / B) (F) = (B - D) 14 (G)

Rail Delivery Partner $82,800,000 $6,886,253 $47,949,916 58% $34,850,084 $66,203,608

Program Construction Management $41,027,123 $1,073,787 $12,584,323 6% $28,442,800 $17,552,055

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $343,166,707 $33,785,587 $185,164,216 16% $158,002,491 $215,477,311

Design-Build Contract Work 3, 7, 14 $1,138,189,382 $34,688,573 $289,894,389 13% $848,294,993 $402,631,086

Third Party Contracts $135,586,708 $1,637,048 $18,493,802 1% $117,092,906 $33,873,683

Legal $2,753,601 $48,992 $145,168 1% $2,608,433 $535,651

Project Reserve/Unallocated Contingency $11,566,777 $0 $0 0% $11,566,777 $0

TOTAL $3,240,676,000 $1,755,090,298 $78,120,239 $554,231,814 32% $1,200,858,484 $736,273,393

7 Includes SR-99 alignment activities and charges against contract contingency, Radio Spectrum and Madera Extension.

2665-306-0890 
Federal Trust Fund

14 Increased Federal Construction Budget  and Forecast to include $53.9M for Radio Spectrum and $10.6M for Madera Extension.

9 Appropriation comprised of ARRA Grant funds only.

3 D-B to date expenditures are a net of retainage. 

California High-Speed Rail Authority

FY 2015-16

Capital Outlay and Expenditure Report

June 2016
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Status as of April 30, 2016

Construction by Construction Package

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16

Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes   (A)  (B) 17  (C)  (D) (E) = (D / B) (F) = (B - D) 14 (G)

CP1
Design-Build Contract Work 3, 7, 14 $843,962,225 $21,313,141 $142,475,666 17% $701,486,559 $196,544,826
Program Construction Management $30,129,074 $873,715 $6,801,043 23% $23,328,031 $8,894,955
Real Property Acquisition (Regular ROW) $223,529,158 $27,130,841 $116,227,282 52% $107,301,876 $127,038,131
Board Approved Contingency $0 $0 $0 0% $0 $0
Third Party Contracts $110,578,656 $1,465,866 $7,146,397 6% $103,432,259 $13,772,855
Total CP1 $1,208,199,113 $50,783,564 $272,650,388 23% $935,548,725 $346,250,768

CP2-3
Design-Build Contract Work 3 $223,385,454 $13,375,432 $147,418,722 66% $75,966,732 $183,665,411
Program Construction Management $6,522,610 $0 $5,482,263 84% $1,040,347 $8,152,374
Real Property Acquisition (Regular ROW) $107,454,090 $5,400,754 $61,697,854 57% $45,756,236 $78,282,467
Board Approved Contingency $0 $0 $0 0% $0 $0
Hazardous Waste Provisional Sum $0 $0 $0 0% $0 $0
Third Party Contracts $25,008,052 $171,181 $11,347,405 45% $13,660,647 $20,100,827
Total CP2-3 $362,370,206 $18,947,368 $225,946,244 62% $136,423,962 $290,201,079

CP4
Design-Build Contract Work $70,841,703 $0 $0 0% $70,841,703 $22,420,848
Program Construction Management $4,375,439 $200,072 $301,017 7% $4,074,422 $504,726
Real Property Acquisition (Regular ROW) $12,183,459 $1,253,991 $7,239,080 59% $4,944,379 $10,156,713
Board Approved Contingency $0 $0 $0 0% $0 $0
Third Party Contracts $0 $0 $0 0% $0 $0
Total CP4 $87,400,601 $1,454,063 $7,540,097 9% $79,860,504 $33,082,287

Systemwide / Unallocated

Rail Delivery Partner $82,800,000 $6,886,253 $47,949,916 58% $34,850,084 $66,203,608
Legal $2,753,601 $48,992 $145,168 5% $2,608,433 $535,651
Project Reserve/Unallocated Contingency $11,566,777 $0 $0 0% $11,566,777 $0
Total Systemwide / Unallocated $97,120,378 $6,935,244 $48,095,085 50% $49,025,293 $66,739,259

TOTAL 21 $6,732,580,000 $1,755,090,298 $78,120,239 $554,231,814 32% $1,200,858,485 $736,273,393

California High-Speed Rail Authority

FY 2015-16

Capital Outlay and Expenditure Report

June 2016

FY 2015-16

21 Forecast for Construction ARRA increased from $701M to $736M for updated Right of Way forecast.

State and Federal Funds

17 Monthly expenditures are for invoices received by the cutoff date of the 11th of the following reporting month.

14  Increased Federal Construction Budget  and Forecast to include $53.9M for Radio Spectrum and $10.6M for Madera Extension.

7 Includes SR-99 alignment activities and charges against contract contingency, Radio Spectrum and Madera Extension.

3 D-B to date expenditures are a net of retainage. 
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Status as of April 30, 2016

Construction by Construction Package

Program Total Appropriation Total Program Total Program Total Program

Budget Monthly Expenditures % Remaining Project

Expenditures to Date Expended Balance Forecast

Sections Notes   (A) (B) 17 (C)  (D) (E) = (D / B) (F) = (B - D) (G)

CP1
Design-Build Contract Work 3, 7, 14, 20 $1,424,862,117 $21,313,141 $293,555,830.38 21% $1,131,306,287 $1,424,862,117
Program Construction Management $34,208,889 $873,715 $17,629,208 52% $16,579,681 $34,208,889
Real Property Acquisition (Regular ROW) $365,338,972 $27,130,841 $310,420,206 85% $54,918,766 $395,706,592
Board Approved Contingency $139,059,484 $0 $0 0% $139,059,484 $139,059,484
Third Party Contracts $110,009,848 $1,465,866 $20,653,972 19% $89,355,876 $110,009,848
Total CP1 $2,073,479,310 $50,783,564 $642,259,217 31% $1,431,220,093 $2,103,846,930

CP2-3
Design-Build Contract Work 3 $1,366,785,098 $13,375,432 $184,608,191 14% $1,182,176,907 $1,366,785,099
Program Construction Management $71,844,690 $0 $8,318,502 12% $63,526,188 $71,844,690
Real Property Acquisition (Regular ROW) $267,704,567 $5,400,754 $91,780,095 34% $175,924,472 $241,619,619
Board Approved Contingency $259,750,792 $0 $0 0% $259,750,792 $259,750,792
Hazardous Waste Provisional Sum $29,232,000 $0 $0 0% $29,232,000 $29,232,000
Third Party Contracts $140,000,000 $171,181 $11,347,404 8% $128,652,596 $140,000,000
Total CP2-3 $2,135,317,147 $18,947,368 $296,054,193 14% $1,839,262,954 $2,109,232,199

CP4
Design-Build Contract Work $444,247,000 $0 $0 0% $444,247,000 $444,247,000
Program Construction Management 11 $30,064,017 $200,072 $301,017 1% $29,763,000 $30,064,017
Real Property Acquisition (Regular ROW) $146,008,554 $1,253,991 $10,128,489 7% $135,880,065 $141,725,882
Board Approved Contingency 19 $62,000,000 $0 $0 0% $62,000,000 $62,000,000
Hazardous Waste Provisional Sum 19 $10,310,000 $10,310,000
Third Party Contracts $0 $0 $0 0% $0 $0
Total CP4 $692,629,571 $1,454,063 $10,429,506 2% $682,200,065 $688,346,899

CP5
Design-Build Contract Work $446,096,000 $0 $0 0% $446,096,000 $446,096,000
Program Construction Management $19,990,671 $0 $0 0% $19,990,671 $19,990,671
Total CP5 $466,086,671 $0 $0 0% $466,086,671 $466,086,671

Systemwide / Unallocated
Merced-Fresno (Preliminary ROW) $8,780,286 $0 $8,780,286 100% $0 $8,780,286
Fresno-Bakersfield (Preliminary ROW) $15,547,100 $0 $15,547,100 100% $0 $15,547,100
Rail Delivery Partner $258,802,082 $6,886,253 $164,345,875 64% $94,456,207 $258,802,083
Legal $4,316,718 $48,992 $420,185 10% $3,896,533 $4,316,718
Project Reserve/Unallocated Contingency $276,193,421 $0 $0 0% $276,193,421 $276,193,421
Total Systemwide / Unallocated $563,639,607 $6,935,244 $189,093,446 34% $374,546,161 $563,639,608

TOTAL 24 $6,732,580,000 $5,931,152,306 $78,120,239 $1,137,836,362 19% $4,793,315,944 $5,931,152,306

7 
Includes SR-99 alignment activities and charges against contract contingency, Radio Spectrum and Madera Extension.

11
 Increased budget from $23.6M to $30M per Board approval of contract.

24 Construction budget adjustment was done for approved Amendment 6. 

19 Updated Board Approved Contingency was $10.5M is $62M and added Waste Provisional sum of $10.3M for CP4. 
20  Increased Construction ARRA and Prop 1A Budget  and Forecast to include final contract value of $53.9M (original budget was $55M) for Radio Spectrum . Madera Extension 
     breakout is $137M ARRA and $16M Prop 1A.

Program Total
State and Federal Funds

14 Increased Federal Construction Budget  and Forecast to include $53.9M for Radio Spectrum and $153M for Madera Extension.
17 Monthly expenditures are for invoices received by the cutoff date of the 11th of the following reporting month.

California High-Speed Rail Authority

FY 2015-16
Capital Outlay and Expenditure Report

June 2016

3 D-B to date expenditures are a net of retainage. 

$0

$1,000,000

$2,000,000

$3,000,000 $642,259 $296,054

$10,430 $0 $189,093

$1,431,220 $1,839,263 

$682,200 $466,087 $374,546 

T
h

o
u

sa
n

d
s

State and Federal Funds - Construction

Program To Date Expenditures Remaining

 Page 12 of 12


