
Status as of July 1, 2016

Budget Summary 

FY 2016-17
Notes

Bond Fund (Prop 1A) - Project Dev. Phase I 8

Bond Fund (Prop 1A) - Project Dev. Phase II 10

Federal Trust Fund (ARRA) - Project Development 11

CAP & TRADE - Project Development 12

PROJECT DEVELOPMENT SUBTOTAL

Bond Fund (Prop 1A) - Construction 2

Federal Trust Fund (ARRA/FY10) - Construction 11, 16

CAP & TRADE - Construction 12

CONSTRUCTION SUBTOTAL

LOCAL ASSISTANCE (BOOKENDS) SUBTOTAL 9

TOTAL

 Cap & Trade Appropriation 250,000  250,000  ###### 250,000   ###### 250,000   ###### 250,000   ###### 250,000   ###### 250,000   ######

Month Jul 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17 May 17 Jun 17
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0
Expenditure Submitted to SCO (cumulative) 3E+08

10 Appropriation for Project Development Phase II shown in Phase I. 

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

$0

$9,115,055,515 $1,707,733,202 $0 $0 0% $1,707,733,202 $1,707,733,202

$1,058,893,864

$0 $0 $0 0% $0$291,106,136

$614,289,214 $0 $0

$1,100,000,000 $0 $0 0% $0 $0

FY 2016-17 Expenditures to Date

Total
$0

$3,042,514,289 $820,985,310 $0 $0 0% $820,985,310 $820,985,310

0% $1,435,274,524 $1,435,274,524

$0 $0

$1,304,571,362 $272,458,678 $0 $0 0% $272,458,678 $272,458,678

$0

$12,643,527 $0 $0 0% $12,643,527 $12,643,527

$0 0% $178,814,464 $178,814,464$574,804,226 $178,814,464 $0

CA High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

 
FY 2016-17 

Forecast
 (A) 4 (B) (C) 4(D) (E) = (D / B) (F) = (B - D) (G)

Appropriation  FY 2016-17 Budget

FY 2016-17 
Monthly 

Expenditures

FY 2016-17 
Expenditures to 

Date
% 

Expended
FY 2016-17 

Remaining Balance

16 Federal Trust Fund includes ARRA ($2.1M) and FY10 ($0.9M) appropriations for Construction, all expenditures to date have been against ARRA appropriation.  

2 Construction Prop 1A budget subject to (d) plan per Streets & Highways Code Section 2704.08.
4  FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance (Bookends) and Phase II commitments. 
5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and does not include vendor disputes, payment withholds, or lags in vendor submittals.

$0

11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, per Section 28 and Amendment 6 approval.

$438,661,000 $81,000,688 $0 $0 0% $81,000,688 $81,000,688

$2,609,076,000 $0 $0 $0 0%

8 Project Development Prop 1A appropriation updated to include total Project Development appropriations to date. 
9 Local Assistance (Bookends) budget is subject to a (d) plan per Streets & Highways Code Section 2704.08.

$6,710,484,153

0% $614,289,214 $614,289,214

$1,435,274,524 $0 $0

$0 $50 $100 $150 $200

Bond Fund (Prop 1A) - Project Dev. Phase
I

Bond Fund (Prop 1A) - Project Dev. Phase
II

Federal Trust Fund (ARRA) - Project
Development
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$0

$0

$0

$0

$179
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$0

Millions

 FY 2016-17 Expenditures to Date
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Status as of July 1, 2016

Budget Summary 

Program to Date
Notes

Bond Fund (Prop 1A) - To Date -  Project Dev. Phase I 8

Bond Fund (Prop 1A) - To Date - Project Dev.Phase II 10

Federal Trust Fund (ARRA) - To Date 11

Cap & Trade - Project Development 12

PROJECT DEVELOPMENT SUBTOTAL 14

Bond Fund (Prop 1A) - Construction 2

Federal Trust Fund (ARRA/FY10) - Construction 11, 16

Cap & Trade - Construction 12

CONSTRUCTION SUBTOTAL 13

LOCAL ASSISTANCE (BOOKENDS) SUBTOTAL 9

TOTAL

Month Jul 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17 May 17 Jun 17
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

$0

11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 Section 28.

2 Construction Prop 1A budget subject to (d) plan per Streets & Highways Code Section 2704.08.
5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and does not include vendor disputes, payment withholds, or lags in vendor submittals.

10 Appropriation for Project Development Phase II shown in Phase I. 

8 Project Development Prop 1A appropriation updated to include total Project Development appropriations to date. 
9 Local Assistance (Bookends) budget is subject to a (d) plan per Streets & Highways Code Section 2704.08.

13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include systems, communications and stations. 

16 Federal Trust Fund includes ARRA ($2.1M) and FY10 ($0.9M) appropriations for Construction, all expenditures to date have been against ARRA appropriation.  

14 Project Development Prop 1A Total Program Budget and Expenditures updated to include expenditures prior to 2010.

Program Expenditures To Date

Total
$0

$9,115,055,515 $8,949,370,215 $0 $2,173,846,924 24%

$6,544,798,853$6,710,484,153 $6,544,798,853 $0 $1,434,249,038 22% $5,110,549,815

$6,775,523,291 $8,949,370,215

$1,100,000,000 $1,100,000,000 $0 $0 0% $1,100,000,000 $1,100,000,000

$3,041,385,000$3,042,514,289 $3,041,385,000 $0 $1,293,881,070 43% $1,747,503,930

$894,337,853 $0 $140,367,968 16% $753,969,885 $894,337,853

$1,304,571,362

$2,609,076,000 $2,609,076,000 $0 $0 0%

$1,304,571,362 $1,304,571,362 $0 $739,597,886 57% $564,973,476

$2,609,076,000 $2,609,076,000

$291,106,136 $291,106,136 $0 $58,586,000 20% $232,520,136

$438,661,000 $438,661,000 $0 $389,064,031 89% $49,596,969 $438,661,000

FY 2016-17
Capital Outlay and Expenditure Report

Appropriation
Total Program 

Budget

FY 2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date

CA High-Speed Rail Authority

Remaining Balance Project Forecast
 (A) 6  (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

% 
Expended

$574,804,226 $524,667,793 $0 $263,289,106 50% $261,378,687 $524,667,793

57% $21,477,684 $50,136,433

$291,106,136

$50,136,433 $0 $28,658,749

6 Total Program budget based upon the 2016 Business Plan. 

$1,058,893,864

$0 $1,250 $2,500 $3,750

Total Prop 1A Construction - To Date

Total Federal Construction - To Date

Total Cap & Trade Construction - To Date

$0
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$140
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Millions
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Capital Outlay and Expenditure Report

Status as of July 1, 2016
Project Development - State and Federal Funds

FY 2016-17
Notes

Phase I

San Francisco - San Jose

San Jose - Merced

Merced - Fresno

Fresno - Bakersfield

Bakersfield - Palmdale

F Street Alignment (BFSSA)

Palmdale - Burbank

Burbank - Los Angeles

Los Angeles - Anaheim

Central Valley Wye

Resource Agency Costs

Legal

SCI/SAP - Formerly LAUS/SAP

VMF Vehicle Maintenance Facility

NorCal Interconnections

Rail Delivery Partner Costs

Phase I TOTAL

Phase II

Sacramento - Merced

Altamont Pass

Los Angeles - San Diego

Resource Agency Costs

Phase II TOTAL

TOTALS 8, 11, 12

4  FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance (Bookends) and Phase II commitments. 

Project Development ‐ State and Federal Funds

8 Project Development Prop 1A appropriation updated to include total Project Development appropriations to date. 
11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 Section 28.
12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

$1,500,000 $1,500,000
$1,143,527 $0 $0 0% $1,143,527 $1,143,527

$10,080,931 $0 $0 0%

$47,082,462

$1,470,917
$2,000,000 $0 $0 0% $2,000,000 $2,000,000

$5,487,675

$1,000,000 $0 $0 0% $1,000,000 $1,000,000

FY2016‐17 Expenditures Year to Date

$1,500,000 $0 $0 0%

$272,458,678$1,304,571,362 $272,458,678 $0 $0 0% $272,458,678

$12,643,527$12,643,527 $0 $0 0% $12,643,527

$259,815,151 $0 $0 0% $259,815,151 $259,815,151

$9,000,000 $9,000,000$0 0%$9,000,000 $0

$47,082,462 $0 $0 0% $47,082,462

$1,470,917 $0 $0 0% $1,470,917

$9,078,597
$6,987,866 $0 $0 0% $6,987,866 $6,987,866
$9,078,597 $0 $0 0% $9,078,597

$82,878,459 $0 $0 0% $82,878,459 $82,878,459
$5,487,675 $0 $0 0% $5,487,675

$15,191,878

$13,706,600 $0 $0 0% $13,706,600 $13,706,600

$15,191,878 $0 $0 0% $15,191,878

$10,080,931 $10,080,931

$12,000,000 $0 $0 0% $12,000,000 $12,000,000
$24,388,854 $0

$2,100,000
$1,000,000 $0 $0 0% $1,000,000 $1,000,000
$2,100,000 $0 $0 0% $2,100,000

$0 0% $24,388,854 $24,388,854

$5,580,000
$20,780,912 $0 $0 0% $20,780,912 $20,780,912

$5,580,000 $0 $0 0% $5,580,000

FY 2016-17 
Forecast

(A) 4 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)
Appropriation  FY 2016-17 Budget

FY 2016-17 
Monthly 

Expenditures

FY 2016-17 
Expenditures to 

Date
% 

Expended
FY 2016-17 

Remaining Balance

CA High-Speed Rail Authority
FY 2016-17
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Capital Outlay and Expenditure Report

Status as of July 1, 2016

Project Development - State and Federal Funds

Program Total
Notes

Phase I
San Francisco - San Jose

San Jose - Merced

Merced - Fresno

Fresno - Bakersfield

Bakersfield - Palmdale

F Street Alignment (BFSSA)

Palmdale - Burbank

Burbank - Los Angeles

Los Angeles - Anaheim

Central Valley Wye

Resource Agency Costs
Legal
SCI/SAP - Formerly LAUS/SAP
SWCAP

VMF Vehicle Maintenance Facility

NorCal Interconnections

Rail Delivery Partner Costs
Phase I TOTAL 14

Phase II
Sacramento - Merced

Altamont Pass

Los Angeles - San Diego

Resource Agency Costs

Rail Delivery Partner Costs - Phase II

Phase II TOTAL

TOTALS 8, 11, 12

Project Development ‐ State and Federal Funds

6 Total Program budget based upon the 2016 Business Plan. 
8 Project Development Prop 1A appropriation updated to include total Project Development appropriations to date. 
11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 Section 28.
12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

100% $0 $867

$0 $155,534,448 76% $49,842,979 $205,377,427

$14,152,998 $0 $7,052,998 50% $7,100,000 $14,152,998

$205,377,427

$2,377,684 $0 $0 0% $2,377,684

$867 $0

14 Project Development Prop 1A Total Program Budget and Expenditures updated to include expenditures prior to 2010.

$677,872 $0 $677,872 100% $0 $677,872

$0 $13,810,790 61% $9,000,000 $22,810,790
$10,794,094 $0 $7,794,094 72% $3,000,000 $10,794,094

3% $20,641,284 $21,304,897
$50,668,720 $0 $5,470,783 11% $45,197,937

$181,929,157 $0 $26,130,566 14% $155,798,591
$50,668,720

$21,304,897 $0 $663,613

$21,093,171 $0 $0 0% $21,093,171 $21,093,171
$136,219,276 $0 $94,852,109

$46,725,423 $0 $23,011,798 49% $23,713,625 $46,725,423
$72,057,779 $0 $46,351,541 64% $25,706,238

$5,854,550
$2,000,000 $0 $0 0% $2,000,000 $2,000,000
$5,854,550 $0 $0 0% $5,854,550

(G)

$2,377,684

$181,929,157

$72,057,779

$28,658,749

$710,939,136 57% $543,495,793 $1,254,434,929

$50,136,433 $0

$867

$22,810,790

57% $21,477,684 $50,135,566

$1,254,434,929 $0

70% $41,367,167

$79,540,069
$28,040,806 $0 $758,007 3% $27,282,799 $28,040,806
$79,540,069 $0 $47,939,004 60% $31,601,065

$150,612,479 $0 $125,090,386 83% $25,522,093 $150,612,479

$136,219,276

$77,613,587 $0 $64,618,308 83% $12,995,279

$61,628,818
$113,090,898 $0 $71,612,567 63% $41,478,331 $113,090,898

$61,628,818 $0 $48,228,134 78% $13,400,684

$77,613,587

(A) 6 (B) (C) (D) (E) = (D / B)  (F) = (B - D)
Appropriation

Total Program 
Budget

FY 2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended Remaining Balance Project Forecast

CA High-Speed Rail Authority
FY 2016-17

$739,597,885 57% $564,973,477 $1,304,571,362

Program Expenditures to Date

$1,304,571,362 $1,304,571,362 $0
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 F Street Alignment (BFSSA)

 Bakersfield - Palmdale

 Fresno - Bakersfield

 Merced - Fresno

 San Jose - Merced

 San Francisco - San Jose

$0 

$2 

$11 

$23 

$14 

$205 

$2

$6
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Status as of July 1, 2016

Construction - State and Federal Funds

FY 2016-17
Notes

Rail Delivery Partner Costs - Phase I 
Program Construction Management
Real Property Acquisition - Regular ROW
Design-Build Contract Work
Madera Extension
SR 99
Third Party Contract Work
Environmental Mitigation/ROW/Other 7

Third Party Other
Legal
Project Reserve/Unallocated Contingency

TOTALS

Program Total
Notes

Rail Delivery Partner Costs - Phase I 
Program Construction Management
Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW
Design-Build Contract Work
Madera Extension
SR 99
Third Party Contract Work
Environmental Mitigation/ROW/Other 7

Third Party Other
Legal
Project Reserve/Unallocated Contingency

SUBTOTAL

LOCAL ASSISTANCE (BOOKENDS)

TOTALS

Construction ‐ State and Federal Funds

$3,801,899,042

$15,547,100

(G)

$6,710,484,153

$1,100,000,000

13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include systems, communications and stations. 

4  FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance (Bookends) and Phase II commitments. 

$110,387,619 $0 $0 0% $110,387,619 $110,387,619

$175,000,000 $0 $0 0% $175,000,000 $175,000,000

15%

$1,100,000,000

$190,000,000 $0 $0 0% $190,000,000 $190,000,000

$6,544,798,853 $0 $1,434,249,038 22% $5,110,549,815 $6,544,798,853

0%$0

$24,035,317 $0 $0 0% $24,035,317 $24,035,317
$50,575 $0 $0 0%

$0
$50,575 $50,575

$779,052,093

$8,780,286
$0 $15,547,100

$225,900,000

$4,316,718 $0 $896,051 21% $3,420,667 $4,316,718

$0$0

100%

$0

$62,497,580 $62,497,580

$39,508,827 $0 $0 0% $39,508,827

% 
Expended

(A) 4 (B)

CA High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

FY 2016-17 
Remaining Balance

 
FY 2016-17 

ForecastAppropriation  FY 2016-17 Budget

FY 2016-17 
Monthly 

Expenditures

FY 2016-17 
Expenditures to 

Date
(C) (D) (E) = (D / B) (F) = (B - D) (G)

$103,153,341 $0

$7,384,196 5% $146,015,648

$360,400,000 $0 $20,613,362 6% $339,786,638

$3,801,899,042 $0 $569,855,277
$779,052,093 $0 $467,293,350 60% $311,758,743

$15,547,100

$145,419,808

$1,100,000,000 $0 $0 0% $1,100,000,000

$0

$3,232,043,765

$7,644,798,853

FY 2016‐17

7  Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 

$7,810,484,153 $7,644,798,853 $0 $1,434,249,038 19% $6,210,549,815

$360,400,000

$153,399,844
$225,900,000 36%
$153,399,844 $0

$220,868,859 $0 $0 0% $220,868,859 $220,868,859

$8,780,286 $0 $8,780,286 100% $0
$156,108,267 $0 $34,054,254 22% $122,054,013 $156,108,267
$398,202,082 $0 $175,488,579 44% $222,713,503 $398,202,082

(A) 13 (B) (C) (D) (E) = (D / B) (F) = (B - D)
Appropriation

Total Program 
Budget

FY 2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended Remaining Balance Project Forecast

$6,710,484,153 $1,435,274,524 $0 $0 0% $1,435,274,524

$0 $0 0% $99,657,606 $99,657,606$99,657,606

$1,435,274,524

$62,497,580
$34,500,000

$0 $0 0%

$0 0% $103,153,341 $103,153,341

$740,614,800

$39,508,827

$0 $0 0% $34,500,000 $34,500,000

$740,614,800 $0 $0 0% $740,614,800

$222,337,029 $276,193,421

$0 $80,480,192

19%$276,193,421 $0 $53,856,392

$0 $100 $200 $300 $400 $500 $600 $700 $800

Project Reserve/Unallocated Contingency

Legal

Third Party Other

Environmental Mitigation/ROW/Other

Third Party Contract Work

SR 99

Madera Extension

Design-Build Contract Work

Real Property Acquisition - Regular ROW

Program Construction Management

Rail Delivery Partner Costs - Phase I

$0

$0

$24

$110

$100

$35

$62

$741

$221

$40

$103

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

MillionsFY 2016-17 Expenditures to Date  FY 2016-17 Budget
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Status as of July 1, 2016

Proposition 1A - Project Development

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 4 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $3,840,364 $0 $0 0% $3,840,364 $3,840,364

San Jose - Merced $14,302,198 $0 $0 0% $14,302,198 $14,302,198

Merced - Fresno $1,445,298 $0 $0 0% $1,445,298 $1,445,298

Fresno - Bakersfield $688,237 $0 $0 0% $688,237 $688,237

Bakersfield - Palmdale $10,455,616 $0 $0 0% $10,455,616 $10,455,616

F Street Alignment (BFSSA) $8,258,847 $0 $0 0% $8,258,847 $8,258,847

Palmdale - Burbank $16,785,318 $0 $0 0% $16,785,318 $16,785,318

Burbank - Los Angeles $6,938,072 $0 $0 0% $6,938,072 $6,938,072

Los Angeles - Anaheim $9,433,393 $0 $0 0% $9,433,393 $9,433,393

Central Valley Wye $3,776,822 $0 $0 0% $3,776,822 $3,776,822

Resource Agency Costs $57,040,042 $0 $0 0% $57,040,042 $57,040,042

Legal $6,248,229 $0 $0 0% $6,248,229 $6,248,229

SCI/SAP - Formerly LAUS/SAP $4,809,309 $0 $0 0% $4,809,309 $4,809,309

VMF Vehicle Maintenance Facility $1,012,340 $0 $0 0% $1,012,340 $1,012,340

NorCal Interconnections $1,376,474 $0 $0 0% $1,376,474 $1,376,474

Rail Delivery Partner Costs $32,403,904 $0 $0 0% $32,403,904 $32,403,904
Phase I TOTAL $178,814,464 $0 $0 $0 $178,814,464 $178,814,464
Phase II

Sacramento - Merced $1,000,000 $0 $0 0% $1,000,000 $1,000,000

Altamont Pass $9,000,000 $0 $0 0% $9,000,000 $9,000,000

Los Angeles - San Diego $1,500,000 $0 $0 0% $1,500,000 $1,500,000

Resource Agency Costs $1,143,527 $0 $0 0% $1,143,527 $1,143,527
Phase II TOTAL $12,643,527 $0 $0 0% $12,643,527 $12,643,527

TOTAL $574,804,226 $191,457,991 $0 $0 0% $191,457,991 $191,457,991

4 FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local 
Assistance (Bookends) and Phase II commitments. 

California High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

2665-301-6043
Bond Fund
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Status as of July 1, 2016

Cap & Trade - Project Development 

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 4 (B)  (C) (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $0 $0 $0 0% $0 $0

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $0 $0 $0 0% $0 $0

Bakersfield - Palmdale $0 $0 $0 0% $0 $0

F Street Alignment (BFSSA) $0 $0 $0 0% $0 $0

Palmdale - Burbank $0 $0 $0 0% $0 $0

Burbank - Los Angeles $0 $0 $0 0% $0 $0

Los Angeles - Anaheim $0 $0 $0 0% $0 $0

Central Valley Wye $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

VMF Vehicle Maintenance Facility $0 $0 $0 0% $0 $0

NorCal Interconnections $0 $0 $0 0% $0 $0

Rail Delivery Partner Costs $0 $0 $0 0% $0 $0

Phase I TOTAL $0 $0 $0 $0 $0 $0

Phase II

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

Phase II TOTAL $0 $0 $0 $0 $0 $0

TOTAL 12 $291,106,136 $0 $0 $0 $0 $0 $0

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

4 FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance 
(Bookends) and Phase II commitments. 

2665-301-3228/2665-801-3228

California High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

Greenhouse Gas Reduction Fund
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Status as of July 1, 2016

Federal Trust Fund - Project Development

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes   (A) 4 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $1,739,636 $0 $0 0% $1,739,636 $1,739,636

San Jose - Merced $6,478,714 $0 $0 0% $6,478,714 $6,478,714

Merced - Fresno $654,702 $0 $0 0% $654,702 $654,702

Fresno - Bakersfield $311,763 $0 $0 0% $311,763 $311,763

Bakersfield - Palmdale $4,736,262 $0 $0 0% $4,736,262 $4,736,262

F Street Alignment (BFSSA) $3,741,153 $0 $0 0% $3,741,153 $3,741,153

Palmdale - Burbank $7,603,536 $0 $0 0% $7,603,536 $7,603,536

Burbank - Los Angeles $3,142,859 $0 $0 0% $3,142,859 $3,142,859

Los Angeles - Anaheim $4,273,207 $0 $0 0% $4,273,207 $4,273,207

Central Valley Wye $1,710,853 $0 $0 0% $1,710,853 $1,710,853

Resource Agency Costs $25,838,417 $0 $0 0% $25,838,417 $25,838,417

Legal $2,830,368 $0 $0 0% $2,830,368 $2,830,368

SCI/SAP - Formerly LAUS/SAP $2,178,556 $0 $0 0% $2,178,556 $2,178,556

VMF Vehicle Maintenance Facility $458,577 $0 $0 0% $458,577 $458,577

NorCal Interconnections $623,526 $0 $0 0% $623,526 $623,526

Rail Delivery Partner Costs $14,678,558 $0 $0 0% $14,678,558 $14,678,558

Phase I TOTAL $81,000,688 $0 $0 $0 $81,000,688 $81,000,688

Phase II

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

Phase II TOTAL $0 $0 $0 $0 $0 $0

TOTAL 11 $438,661,000 $81,000,688 $0 $0 $0 $81,000,688 $81,000,688

FY 2016-17
California High-Speed Rail Authority

2665-301-0890
Federal Trust Fund

Capital Outlay and Expenditure Report

4 FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance 
(Bookends) and Phase II commitments. 
11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 Section 
28.
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Status as of July 1, 2016

Proposition 1A - Construction

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes   (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner Phase I $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Madera Extension $0 $0 $0 0% $0 $0

SR 99 $0 $0 $0 0% $0 $0

Environmental Mitigation/ROW 7 $0 $0 $0 0% $0 $0

Third Party Contract Work $0 $0 $0 0% $0 $0

Third Party Other 15 $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL 2 $2,609,076,000 $0 $0 $0 0% $0 $0

7 Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 

2665-306-6043
Bond Fund

Capital Outlay and Expenditure Report
FY 2016-17

California High-Speed Rail Authority

2 Construction Prop 1A budget subject to (d) plan per Streets & Highways Code Section 2704.08.

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigations facilities, and roadways that are in physical conflict with the proposed 
alignment. 
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Status as of July 1, 2016

Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % of FY 2016-17 FY 2016-17

FY 2016-17 Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes (A) 4 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner Phase I $44,149,035 $0 $0 0% $44,149,035 $44,149,035

Program Construction Management $16,909,550 $0 $0 0% $16,909,550 $16,909,550

Real Property Acquisition (Regular ROW) 7 $94,530,597 $0 $0 0% $94,530,597 $94,530,597

Design-Build Contract Work $316,978,861 $0 $0 0% $316,978,861 $316,978,861

Madera Extension $26,748,604 $0 $0 0% $26,748,604 $26,748,604

SR 99 $14,765,801 $0 $0 0% $14,765,801 $14,765,801

Environmental Mitigation/ROW $60,893,571 $0 $0 0% $60,893,571 $60,893,571

Third Party Contract Work $29,004,573 $0 $0 0% $29,004,573 $29,004,573

Third Party Other 15 $10,286,977 $0 $0 0% $10,286,977 $10,286,977

Legal $21,646 $0 $0 0% $21,646 $21,646

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL 12 $1,058,893,864 $614,289,214 $0 $0 0% $614,289,214 $614,289,214

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the 
relocation, modification, reconstruction, and/or protection of utilities, rail road facilities, irrigations facilities, and roadways that are in physical conflict with the 
proposed alignment. 

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

2665-306-3228/2665-801-3228

California High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

Cap & Trade (Greenhouse Gas Emission Reduction Fund) - Construction

4 FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance 
(Bookends) and Phase II commitments. 
7 Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 
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Status as of July 1, 2016

Federal Trust Fund - Construction

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes   (A) 11  (B)   (C)  (D) (E) = (D / B) (F) = (B - D)  (G)

Rail Delivery Partner Phase I $59,004,306 $0 $0 0% $59,004,306 $59,004,306

Program Construction Management $22,599,277 $0 $0 0% $22,599,277 $22,599,277

Real Property Acquisition (Regular ROW) 7 $126,338,262 $0 $0 0% $126,338,262 $126,338,262

Design-Build Contract Work $423,635,939 $0 $0 0% $423,635,939 $423,635,939

Madera Extension $35,748,976 $0 $0 0% $35,748,976 $35,748,976

SR 99 $19,734,199 $0 $0 0% $19,734,199 $19,734,199

Environmental Mitigation/ROW/Other $38,764,035 $0 $0 0% $38,764,035 $38,764,035

Third Party Contract Work $81,383,046 $0 $0 0% $81,383,046 $81,383,046

Third Party Other 15 $13,748,340 $0 $0 0% $13,748,340 $13,748,340

Legal $28,929 $0 $0 0% $28,929 $28,929

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL 11 $3,042,514,289 $820,985,310 $0 $0 0% $820,985,310 $820,985,310

2665-306-0890 
Federal Trust Fund

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigations facilities, and roadways that are in physical conflict with the proposed 
alignment. 

7 Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 
11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 
Section 28.

California High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report
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Status as of July 1, 2016

Construction by Construction Package

FY 2016-17 Appropriation FY 2016-17 FY 2016-17 FY 2016-17 % FY 2016-17 FY 2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes   (A) 4 (B)  (C)  (D) (E) = (D / B) (F) = (B - D)  (G)

CP1
Design-Build Contract Work $260,072,251 $0 $0 0% $260,072,251 $260,072,251
Madera Extension $62,497,580 $0 $0 0% $62,497,580 $62,497,580
SR 99 $34,500,000 $0 $0 0% $34,500,000 $34,500,000
Program Construction Management $4,899,724 $0 $0 0% $4,899,724 $4,899,724
Real Property Acquisition (Regular ROW) $38,712,576 $0 $0 0% $38,712,576 $38,712,576
Board Approved Contingency $0 $0 $0 0% $0 $0
Third Party Contract Work $71,026,617 $0 $0 0% $71,026,617 $71,026,617
Total CP1 $471,708,748 $0 $0 0% $471,708,748 $471,708,748

CP2-3
Design-Build Contract Work $325,503,256 $0 $0 0% $325,503,256 $325,503,256
Program Construction Management $24,296,782 $0 $0 0% $24,296,782 $24,296,782
Real Property Acquisition (Regular ROW) $86,418,192 $0 $0 0% $86,418,192 $86,418,192
Board Approved Contingency $0 $0 $0 0% $0 $0
Hazardous Waste Provisional Sum $0 $0 $0 0% $0 $0
Third Party Contract Work $56,250,000 $0 $0 0% $56,250,000 $56,250,000
Total CP2-3 $492,468,230 $0 $0 0% $492,468,230 $492,468,230

CP4
Design-Build Contract Work $155,039,293 $0 $0 0% $155,039,293 $155,039,293
Program Construction Management $10,312,321 $0 $0 0% $10,312,321 $10,312,321
Real Property Acquisition (Regular ROW) $95,738,091 $0 $0 0% $95,738,091 $95,738,091
Board Approved Contingency $0 $0 $0 0% $0 $0
Hazardous Waste Provisional Sum $0 $0 $0 0% $0 $0
Third Party Contract Work $15,000,000 $0 $0 0% $15,000,000 $15,000,000
Total CP4 $276,089,705 $0 $0 0% $276,089,705 $276,089,705

Systemwide / Unallocated

Rail Delivery Partner Phase I $103,153,341 $0 $0 0% $103,153,341 $103,153,341

Environmental Mitigation/ROW/Other 7 $67,768,608 $0 $0 0% $67,768,608 $67,768,608
Third Party Other 15 $24,035,317 $0 $0 0% $24,035,317 $24,035,317
Legal $50,575 $0 $0 0% $50,575 $50,575
Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0
Total Systemwide / Unallocated $195,007,841 $0 $0 0% $195,007,841 $195,007,841

TOTAL 2, 11, 12 $7,810,484,153 $1,435,274,524 $0 $0 0% $1,435,274,524 $1,435,274,524

California High-Speed Rail Authority

FY 2016-17
Capital Outlay and Expenditure Report

FY 2016-17
State and Federal Funds

11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 Section 
28.

4 FY16/17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre ROD, Local Assistance 
(Bookends) and Phase II commitments. 

2 Construction Prop 1A budget subject to (d) plan Streets & Highways Code Section 2704.08.

7 Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigations facilities, and roadways that are in physical conflict with the proposed 
alignment. 

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 
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Status as of July 1, 2016

Construction by Construction Package

Program Total Appropriation Total Program Total Program Total Program
Budget Monthly Expenditures % Remaining Project

Expenditures to Date Expended Balance Forecast

Sections Notes   (A) 13 (B)  (C)  (D) (E) = (D / B) (F) = (B - D) (G)

CP1
Design-Build Contract Work $1,102,820,567 $0 $332,851,332 30% $769,969,235 $1,102,820,567
Madera Extension $153,399,844 $0 $7,384,196 5% $146,015,648 $153,399,844
SR 99 $225,900,000 $0 $80,480,192 36% $145,419,808 $225,900,000
Program Construction Management $34,208,889 $0 $20,971,986 61% $13,236,903 $34,208,889
Real Property Acquisition (Regular ROW) $396,087,377 $0 $337,660,771 85% $58,426,606 $396,087,377
Board Approved Contingency $80,657,585 $0 $0 0% $80,657,585 $80,657,585
Third Party Contract Work $260,400,000 $0 $10,931,479 4% $249,468,521 $260,400,000
Total CP1 $2,253,474,263 $0 $790,279,956 35% $1,463,194,306 $2,253,474,263

CP2-3
Design-Build Contract Work $1,369,149,646 $0 $210,683,128 15% $1,158,466,517 $1,369,149,646
Program Construction Management $71,844,690 $0 $11,878,433 17% $59,966,257 $71,844,690
Real Property Acquisition (Regular ROW) $222,110,393 $0 $115,811,744 52% $106,298,649 $222,110,393
Board Approved Contingency $257,386,245 $0 $0 0% $257,386,245 $257,386,245
Hazardous Waste Provisional Sum $29,232,000 $0 $0 0% $29,232,000 $29,232,000
Third Party Contract Work $100,000,000 $0 $9,681,883 10% $90,318,117 $100,000,000
Total CP2-3 $2,049,722,973 $0 $348,055,188 17% $1,701,667,785 $2,049,722,973

CP4
Design-Build Contract Work $445,606,570 $0 $26,320,817 6% $419,285,753 $445,606,570
Program Construction Management $30,064,017 $0 $1,203,835 4% $28,860,182 $30,064,017
Real Property Acquisition (Regular ROW) $160,854,322 $0 $13,820,834 9% $147,033,488 $160,854,322
Board Approved Contingency $60,640,430 $0 $0 0% $60,640,430 $60,640,430
Hazardous Waste Provisional Sum $10,310,000 $0 $0 0% $10,310,000 $10,310,000
Third Party Contract Work $0 $0 $0 0% $0 $0
Total CP4 $707,475,339 $0 $41,345,486 6% $666,129,853 $707,475,339

CP5
Design-Build Contract Work $446,096,000 $0 $0 0% $446,096,000 $446,096,000
Program Construction Management $19,990,671 $0 $0 0% $19,990,671 $19,990,671
Total CP5 $466,086,671 $0 $0 0% $466,086,671 $466,086,671

Systemwide / Unallocated
Merced-Fresno (Preliminary ROW) $8,780,286 $0 $8,780,286 100% $0 $8,780,286
Fresno-Bakersfield (Preliminary ROW) $15,547,100 $0 $15,547,100 100% $0 $15,547,100
Environmental Mitigation/ROW/Other 7 $175,000,000 $0 $0 0% $175,000,000 $175,000,000
Third Party Other 15 $190,000,000 $0 $0 0% $190,000,000 $190,000,000
Rail Delivery Partner $398,202,082 $0 $175,488,579 44% $222,713,503 $398,202,082
Legal $4,316,718 $0 $896,051 21% $3,420,667 $4,316,718
Project Reserve/Unallocated Contingency $276,193,421 $0 $53,856,392 19% $222,337,029 $276,193,421
Total Systemwide / Unallocated $1,068,039,607 $0 $254,568,407 24% $813,471,200 $1,068,039,607

SUBTOTAL 2, 11, 12 $7,810,484,153 $6,544,798,853 $0 $1,434,249,038 22% $5,110,549,815 $6,544,798,853

LOCAL ASSISTANCE (BOOKENDS) $1,100,000,000 $1,100,000,000 $0 $0 0% $1,100,000,000 $1,100,000,000

TOTAL $8,910,484,153 $7,644,798,853 $0 $1,434,249,038 19% $6,210,549,815 $7,644,798,853

Program Total

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigations facilities, and roadways that are in physical conflict with the proposed 
alignment. 

13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include systems, communications and 
stations. 

State and Federal Funds

California High-Speed Rail Authority
FY 2016-17

Capital Outlay and Expenditure Report

2 Construction Prop 1A budget subject to (d) plan per Streets & Highways Code Section 2704.08.

12 Cap & Trade includes FY16/17 $600M appropriation from approved Governor's budget. 

11 Reallocated $123M appropriation from ARRA Construction to ARRA Project Development, in accordance with Amendment 6 and DOF approved FY15/16 
Section 28.

7 Budget for CP1D (Northern Extension) is included in Environmental Mitigation/ROW/Other budget. 
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