
September 2016

Status as of July 31, 2016

Budget Summary 

FY2016-17
Notes

Bond Fund (Prop 1A) - Project Dev. Phase I 19

Bond Fund (Prop 1A) - Project Dev. Phase II 10

Federal Trust Fund (ARRA) - Project Development 19

Cap and Trade - Project Development 12

PROJECT DEVELOPMENT SUBTOTAL

Bond Fund (Prop 1A) - Construction 2

Federal Trust Fund (ARRA/FY10) - Construction 16

Cap and Trade - Construction 12

CONSTRUCTION SUBTOTAL

LOCAL ASSISTANCE (BOOKENDS) SUBTOTAL 9

TOTAL 11

 Cap and Trade Appropriation 250,000  250,000  ###### 250,000   ###### 250,000 ###### 250,000   250,000   250,000   ###### 250,000   ######

Month Jul 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17 May 17 Jun 17
Cap and Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0
S SCO ( ) 3 08

5 Reflects actual expenditures submitted to State Controller's Office (SCO), invoices received but not yet submitted to SCO and estimated costs for work performed, not yet billed. 
9 Local Assistance (Bookends) expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).

$6,610,484,153

0% $614,289,214 $614,289,214

$1,435,274,524 $63,182,899 $63,182,899

$0

11 Items approved at the August board meeting include 1) Grade Separation reimbursement agreement of $83M and 2) Caltrain reimbursement agreement of $113M.  The budget will be reallocated for these items upon 
receipt of expenditure documentation from partner agencies.

$438,661,000 $49,596,969 $13,554,502 $13,554,502 27% $36,042,467 $49,596,969

$2,609,076,000 $0 $0 $0

FY2016-17 Expenditures to Date

Total

16 Federal Trust Fund includes ARRA $2.1B and FY10 $0.9B appropriations for Construction, all expenditures to date are funded by ARRA appropriation.  

2 Construction Prop 1A expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).
4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, Local Assistance (Bookends) and Phase II commitments. 

$574,804,226 $210,218,183 $0

CA High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report

 
FY2016-17 

Forecast
 (A) 4 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

Appropriation  FY2016-17 Budget

FY2016-17 
Monthly 

Expenditures

FY2016-17 
Expenditures to 

Date
% 

Expended
FY2016-17 

Remaining Balance

$0 0% $210,218,183 $210,218,183

$0 $0

$1,304,571,362 $272,458,678 $15,274,229 $15,274,229 6% $257,184,449 $272,458,678

$0

$9,015,055,515 $1,707,733,202 $78,457,128 $78,457,128 5% $1,629,276,074 $1,707,733,202

$958,893,864

$0

$12,643,527 $1,719,727 $1,719,727 14% $10,923,800 $12,643,527

$3,042,514,289 $820,985,310 $63,182,899 $63,182,899 8% $757,802,411 $820,985,310

4% $1,372,091,625 $1,435,274,524

$0 $0 $0 0% $0$291,106,136

$614,289,214 $0 $0

$1,100,000,000 $0 $0 0% $0$0

0%

$0

12 Cap and Trade includes $500M as reflected in the 2016 budget act.

19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was expended and is included in the total program expenditures and will 
be reflected in the August FCP following Section 28 approval.

10 Appropriation for Project Development Phase II shown with Phase I. 
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Status as of July 31, 2016

Budget Summary 

Program to Date
Notes

Bond Fund (Prop 1A) - To Date -  Project Dev. Phase I 19

Bond Fund (Prop 1A) - To Date - Project Dev.Phase II 10

Federal Trust Fund (ARRA) - To Date 19

Cap and Trade - Project Development 12

PROJECT DEVELOPMENT SUBTOTAL 14

Bond Fund (Prop 1A) - Construction 2

Federal Trust Fund (ARRA/FY10) - Construction 16

Cap and Trade - Construction 12

CONSTRUCTION SUBTOTAL 13

LOCAL ASSISTANCE (BOOKENDS) SUBTOTAL 9

TOTAL 11

Month Jul 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17 May 17 Jun 17
Cap and Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0

5 Reflects actual expenditures submitted to State Controller's Office (SCO), invoices received but not yet submitted to SCO and estimated costs for work performed, not yet billed. 

$958,893,864

6 Total Program budget is aligned with the Board approved 2016 Business Plan.

$50,136,433 $1,719,727 $30,378,476

(C) (D) (E) = (D / B) (F) = (B - D) (G)

% 
Expended

$574,804,226 $524,667,793 $0 $263,289,106 50% $261,378,687 $524,667,793

61% $19,757,957 $50,136,433

$291,106,136

FY2016-17
Capital Outlay and Expenditure Report

September 2016

Appropriation
Total Program 

Budget

FY2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date

CA High-Speed Rail Authority

Remaining Balance Project Forecast
 (A) 6  (B)

$291,106,136 $291,106,136 $0 $58,586,000 20% $232,520,136

$438,661,000 $438,661,000 $13,554,502 $402,618,533 92% $36,042,467 $438,661,000

$1,304,571,362

$2,609,076,000 $2,609,076,000 $0 $0 0%

$1,304,571,362 $1,304,571,362 $15,274,229 $754,872,115 58% $549,699,247

$2,609,076,000 $2,609,076,000

$3,042,514,289$3,042,514,289 $3,042,514,289 $63,182,899 $1,357,063,969 45% $1,685,450,320

$893,208,564 $0 $140,367,968 16% $752,840,596 $893,208,564

$6,544,798,853$6,610,484,153 $6,544,798,853 $63,182,899 $1,497,431,937 23% $5,047,366,916

$6,697,066,163 $8,949,370,215

$1,100,000,000 $1,100,000,000 $0 $0 0% $1,100,000,000 $1,100,000,000

$0

2 Construction Prop 1A expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).

10 Appropriation for Project Development Phase II shown with Phase I. 

19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was expended and is included in the total program expenditures and will 
be reflected in the August FCP following Section 28 approval.

16 Federal Trust Fund includes ARRA $2.1B and FY10 $0.9B appropriations for Construction, all expenditures to date are funded by ARRA appropriation.  

Program Expenditures To Date

Total
$0

$9,015,055,515 $8,949,370,215 $78,457,128 $2,252,304,052 25%

9 Local Assistance (Bookends) expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).

11 Items approved at the August board meeting include 1) Grade Separation reimbursement agreement of $83M and 2) Caltrain reimbursement agreement of $113M.  The budget will be reallocated for these items upon 
receipt of expenditure documentation from partner agencies.
12 Cap and Trade includes $500M as reflected in the 2016 budget act.
13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include electrified rail systems, rail communications and stations.  
14 Project Development Prop 1A Total Program Budget and Expenditures include expenditures prior to 2010.
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Capital Outlay and Expenditure Report

Status as of July 31, 2016
Project Development - State and Federal Funds

FY2016-17
Notes

Phase I

San Francisco - San Jose

San Jose - Merced

Merced - Fresno

Fresno - Bakersfield

Bakersfield - Palmdale

F Street Alignment (BFSSA)

Palmdale - Burbank

Burbank - Los Angeles

Los Angeles - Anaheim

Central Valley Wye

Resource Agency 

Legal

SCI/SAP - Formerly LAUS/SAP

VMF Vehicle Maintenance Facility

NorCal Interconnections

Rail Delivery Partner 

Phase I TOTAL

Phase II

Sacramento - Merced

Altamont Pass

Los Angeles - San Diego

Resource Agency 

Rail Delivery Partner  - Phase II

Phase II TOTAL

TOTALS 12, 19

FY2016-17 
Forecast

(A) 4, 8 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)
Appropriation  FY2016-17 Budget

FY2016-17 
Monthly 

Expenditures

FY2016-17 
Expenditures to 

Date
% 

Expended
FY2016-17 

Remaining Balance

CA High-Speed Rail Authority
FY2016-17

September 2016

$5,580,000
$20,780,912 $3,397,666 $3,397,666 16% $17,383,246 $20,780,912

$5,580,000 $777,570 $777,570 14% $4,802,430

8% $11,022,212 $12,000,000
$24,388,854 $1,684,321

$2,100,000
$1,000,000 $0 $0 0% $1,000,000 $1,000,000
$2,100,000 $0 $0 0% $2,100,000

$1,684,321 7% $22,704,533 $24,388,854

$82,878,459 $2,439,634 $2,439,634 3% $80,438,826 $82,878,459
$5,487,675 $0 $0 0% $5,487,675

$15,191,878

$13,706,600 $474,720 $474,720 3% $13,231,880 $13,706,600

$15,191,878 $280,506 $280,506 2% $14,911,372

$9,205,573 $10,080,931

$12,000,000 $977,788 $977,788

$47,082,462 $2,100,360 $2,100,360 4% $44,982,102

$1,470,917 $0 $0 0% $1,470,917

$9,078,597
$6,987,866 $71,535 $71,535 1% $6,916,330 $6,987,866
$9,078,597 $475,043 $475,043 5% $8,603,554

$12,643,527$12,643,527 $1,719,727 $1,719,727 14% $10,923,800

$259,815,151 $13,554,502 $13,554,502 5% $246,260,649 $259,815,151

$7,474,234 $9,000,000$1,525,766 17%$9,000,000 $1,525,766

$0 $0 $0 0% $0

$272,458,678$1,304,571,362 $272,458,678 $15,274,229 $15,274,229 6% $257,184,449

$1,500,000 $174,043 $174,043 12%

FY2016‐17 Expenditures Year to Date

$10,080,931 $875,358 $875,358 9%

$47,082,462

$1,470,917
$2,000,000 $0 $0 0% $2,000,000 $2,000,000

$5,487,675

$1,000,000 $19,918 $19,918 2% $980,082 $1,000,000

$1,325,957 $1,500,000
$1,143,527 $0 $0 0% $1,143,527 $1,143,527

$0

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, Local Assistance (Bookends) and Phase II commitments. 

Project Development ‐ State and Federal Funds

8 The Authority is prioritizing the use of ARRA funding, as a result the budget allocations are subject to change.
12 Cap and Trade includes $500M as reflected in the 2016 budget act.
19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was expended and is included in the total program expenditures and will 
be reflected in the August FCP following Section 28 approval.
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Capital Outlay and Expenditure Report

Status as of July 31, 2016

Project Development - State and Federal Funds

Program Total
Notes

Phase I
San Francisco - San Jose

San Jose - Merced

Merced - Fresno

Fresno - Bakersfield

Bakersfield - Palmdale

F Street Alignment (BFSSA)

Palmdale - Burbank

Burbank - Los Angeles

Los Angeles - Anaheim

Central Valley Wye

Resource Agency 
Legal
SCI/SAP - Formerly LAUS/SAP
SWCAP

VMF Vehicle Maintenance Facility

NorCal Interconnections

Rail Delivery Partner 
Phase I TOTAL

Phase II
Sacramento - Merced

Altamont Pass

Los Angeles - San Diego

Resource Agency 

Rail Delivery Partner  - Phase II

Phase II TOTAL

TOTALS 14, 19

Project Development ‐ State and Federal Funds

$1,304,571,362

Program Expenditures to Date

$1,304,571,362 $1,304,571,362 58% $549,699,247$15,274,229 $754,872,115

(A) 6 (B) (C) (D) (E) = (D / B)  (F) = (B - D)
Appropriation

Total Program 
Budget

FY2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended Remaining Balance Project Forecast

CA High-Speed Rail Authority
FY2016-17

September 2016

$77,613,587 $0 $64,618,308 83% $12,995,279

$61,628,818
$113,090,898 $3,397,666 $75,010,233 66% $38,080,665 $113,090,898

$61,628,818 $777,570 $49,005,704 80% $12,623,114

$77,613,587

$79,540,069
$28,040,806 $977,788 $1,735,795 6% $26,305,011 $28,040,806
$79,540,069 $280,506 $48,219,510 61% $31,320,559

$150,612,479 $0 $125,090,387 83% $25,522,092 $150,612,479

$22,810,790

61% $19,757,957 $50,135,566

$1,254,434,929 $13,554,502

71% $39,682,846 $136,219,276

$0 $23,011,798 49% $23,713,625 $46,725,423
$72,057,779 $474,720 $46,826,261 65% $25,231,518

$0

(G)

$2,377,684

$181,929,157

$72,057,779

$529,941,290$724,493,639 58%

$21,093,171 $875,358 $875,358 4% $20,217,813 $21,093,171
$136,219,276 $1,684,321 $96,536,430

$46,725,423

3% $20,569,748 $21,304,897
$50,668,720 $475,043 $5,945,826 12%

$735,149
$677,872 $0 $677,872 100% $0 $677,872

$1,254,434,929

$5,854,550
$2,000,000 $0 $0 0% $2,000,000 $2,000,000
$5,854,550 $0 $0 0% $5,854,550

$30,378,476

$867

19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was expended and is included in the total program expenditures and will 
be reflected in the August FCP following Section 28 approval.

$50,136,433 $1,719,727

$867

$1,525,766 $15,336,556 67% $7,474,234 $22,810,790
$10,794,094 $174,043 $7,968,137 74% $2,825,957 $10,794,094

$44,722,894
$181,929,157 $2,439,634 $28,570,200 16% $153,358,957

$50,668,720
$21,304,897 $71,535

100% $0 $867

$2,100,360 $157,634,808 77% $47,742,619 $205,377,427

$14,152,998 $19,918 $7,072,915 50% $7,080,083 $14,152,998

$205,377,427

$2,377,684 $0 $0 0% $2,377,684

6 Total Program budget is aligned with the Board approved 2016 Business Plan.
14 Project Development Prop 1A Total Program Budget and Expenditures include expenditures prior to 2010.
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Status as of July 31, 2016

Construction - State and Federal Funds

FY2016-17
Notes

Rail Delivery Partner  - Phase I 
Program Construction Management
Real Property Acquisition - Regular ROW 7

Design-Build Contract Work
Madera Extension
SR 99
Environmental Mitigation/ROW/Other 7

Third Party Contract Work
Third Party Other
Legal
Project Reserve/Unallocated Contingency

TOTALS

Program Total
Notes

Rail Delivery Partner  - Phase I 
Program Construction Management
Merced-Fresno (Preliminary ROW)
Fresno-Bakersfield (Preliminary ROW)
Real Property Acquisition - Regular ROW 7

Design-Build Contract Work
Madera Extension
SR 99 18

Environmental Mitigation/ROW/Other 7, 18

Third Party Contract Work
Third Party Other
Legal
Project Reserve/Unallocated Contingency
SUBTOTAL

LOCAL ASSISTANCE (BOOKENDS)

TOTALS

Construction ‐ State and Federal Funds

$276,193,421 $0 $53,856,392 19% $222,337,029 $276,193,421

$3,813,339 $84,293,530

$34,500,000
$1,084,000 $1,084,000 2%

$6,799,113 7% $96,354,228 $103,153,341

$740,614,800

$39,508,827

$3,813,339 $3,813,339 11% $30,686,661 $34,500,000

$740,614,800 $23,493,671 $23,493,671 3% $717,121,129

$3,151,739 8% $36,357,088

$6,610,484,153 $1,435,274,524 $63,182,899 $63,182,899 4% $1,372,091,625

$2,322,344 $2,322,344 2% $139,954,273 $142,276,617$142,276,617

$1,435,274,524

$0

(A) 13 (B) (C) (D) (E) = (D / B) (F) = (B - D)
Appropriation

Total Program 
Budget

FY2016-17 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended Remaining Balance Project Forecast

$8,780,286 $0 $8,780,286 100% $0
$156,108,267 $3,151,739 $37,205,993 24% $118,902,274 $156,108,267
$398,202,082 $6,799,113 $182,287,691 46% $215,914,391 $398,202,082

$7,644,798,853

FY2016‐17

18 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, budget of $35M was apportioned to SR 99.

7 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, $44.8M to CP1D (Northern Extension) and $48.9M for Westervelt Contract, CP2-3. 

$7,710,484,153 $7,644,798,853 $63,182,899 $1,497,431,937 20% $6,147,366,916

$550,400,000

$153,399,844
$260,900,000 32%
$153,399,844 $1,084,000

$265,660,561 $22,518,694 $22,518,694 8% $243,141,867 $265,660,561

$8,468,196 6% $144,931,648

$550,400,000 $2,322,344 $22,935,706 4% $527,464,294

$3,801,899,042 $23,493,671 $593,348,948
$872,738,795 $22,518,694 $489,812,044 56% $382,926,751

$15,547,100

$176,606,469

$1,100,000,000 $0 $0 0% $1,100,000,000

$0

$3,208,550,094

% 
Expended

(A) 4 (B)

CA High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report
September 2016

FY2016-17 
Remaining Balance

 
FY2016-17 

ForecastAppropriation  FY2016-17 Budget

FY2016-17 
Monthly 

Expenditures

FY2016-17 
Expenditures to 

Date
(C) (D) (E) = (D / B) (F) = (B - D) (G)

$61,413,580 $62,497,580

$39,508,827 $3,151,739
$103,153,341 $6,799,113

$62,497,580

$4,316,718 $0 $896,051 21% $3,420,667 $4,316,718

$0$0

100%

$0 $0 $0 0% $0 $0

$6,544,798,853 $63,182,899 $1,497,431,937 23% $5,047,366,916 $6,544,798,853

0%$0

$24,035,317 $0 $0 0% $24,035,317 $24,035,317
$50,575 $0 $0 0%

$0
$50,575 $50,575

$872,738,795

$8,780,286
$0 $15,547,100

$260,900,000

$3,801,899,042

$15,547,100

(G)

$6,610,484,153

$1,100,000,000

13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include electrified rail systems, rail communications and stations.  

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, Local Assistance (Bookends) and Phase II commitments. 

$22,976,906 $0 $0 0% $22,976,906 $22,976,906

$46,313,298 $0 $0 0% $46,313,298 $46,313,298

16%

$1,100,000,000
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September 2016

Status as of July 31, 2016

Proposition 1A - Project Development

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 4, 8 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $4,514,815 $0 $0 0% $4,514,815 $4,514,815

San Jose - Merced $16,813,975 $0 $0 0% $16,813,975 $16,813,975

Merced - Fresno $1,699,124 $0 $0 0% $1,699,124 $1,699,124

Fresno - Bakersfield $809,107 $0 $0 0% $809,107 $809,107

Bakersfield - Palmdale $12,291,850 $0 $0 0% $12,291,850 $12,291,850

F Street Alignment (BFSSA) $9,709,281 $0 $0 0% $9,709,281 $9,709,281

Palmdale - Burbank $19,733,185 $0 $0 0% $19,733,185 $19,733,185

Burbank - Los Angeles $8,156,549 $0 $0 0% $8,156,549 $8,156,549

Los Angeles - Anaheim $11,090,102 $0 $0 0% $11,090,102 $11,090,102

Central Valley Wye $4,440,115 $0 $0 0% $4,440,115 $4,440,115

Resource Agency $67,057,518 $0 $0 0% $67,057,518 $67,057,518

Legal $7,345,554 $0 $0 0% $7,345,554 $7,345,554

SCI/SAP - Formerly LAUS/SAP $5,653,929 $0 $0 0% $5,653,929 $5,653,929

VMF Vehicle Maintenance Facility $1,190,129 $0 $0 0% $1,190,129 $1,190,129

NorCal Interconnections $1,618,213 $0 $0 0% $1,618,213 $1,618,213

Rail Delivery Partner $38,094,736 $0 $0 0% $38,094,736 $38,094,736
Phase I TOTAL $210,218,183 $0 $0 0% $210,218,183 $210,218,183
Phase II

Sacramento - Merced $1,000,000 $19,918 $19,918 2% $980,082 $1,000,000

Altamont Pass $9,000,000 $1,525,766 $1,525,766 17% $7,474,234 $9,000,000

Los Angeles - San Diego $1,500,000 $174,043 $174,043 12% $1,325,957 $1,500,000

Resource Agency $1,143,527 $0 $0 0% $1,143,527 $1,143,527

Rail Delivery Partner  - Phase II $0 $0 $0 0% $0 $0
Phase II TOTAL $12,643,527 $1,719,727 $1,719,727 14% $10,923,800 $12,643,527

TOTAL 19 $574,804,226 $222,861,710 $1,719,727 $1,719,727 1% $221,141,983 $222,861,710

California High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report

2665-301-6043
Bond Fund

19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was 
expended and is included in the total program expenditures and will be reflected in the August FCP following Section 28 approval.

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of 
Decision, Local Assistance (Bookends) and Phase II commitments. 
8 The Authority is prioritizing the use of ARRA funding, as a result the budget allocations are subject to change.
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Status as of July 31, 2016

Cap and Trade - Project Development 

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 4 (B)  (C) (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $0 $0 $0 0% $0 $0

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $0 $0 $0 0% $0 $0

Bakersfield - Palmdale $0 $0 $0 0% $0 $0

F Street Alignment (BFSSA) $0 $0 $0 0% $0 $0

Palmdale - Burbank $0 $0 $0 0% $0 $0

Burbank - Los Angeles $0 $0 $0 0% $0 $0

Los Angeles - Anaheim $0 $0 $0 0% $0 $0

Central Valley Wye $0 $0 $0 0% $0 $0

Resource Agency $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

VMF Vehicle Maintenance Facility $0 $0 $0 0% $0 $0

NorCal Interconnections $0 $0 $0 0% $0 $0

Rail Delivery Partner $0 $0 $0 0% $0 $0

Phase I TOTAL $0 $0 $0 0% $0 $0

Phase II

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Resource Agency $0 $0 $0 0% $0 $0

Rail Delivery Partner  - Phase II $0 $0 $0 0% $0 $0

Phase II TOTAL $0 $0 $0 0% $0 $0

TOTAL $291,106,136 $0 $0 $0 0% $0 $0

2665-301-3228/2665-801-3228

California High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report

Greenhouse Gas Reduction Fund

September 2016
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Status as of July 31, 2016

Federal Trust Fund - Project Development

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes   (A) 4, 8 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Phase I

San Francisco - San Jose $1,065,185 $777,570 $777,570 73% $287,614 $1,065,185

San Jose - Merced $3,966,937 $3,397,666 $3,397,666 86% $569,271 $3,966,937

Merced - Fresno $400,876 $0 $0 0% $400,876 $400,876

Fresno - Bakersfield $190,893 $0 $0 0% $190,893 $190,893

Bakersfield - Palmdale $2,900,028 $280,506 $280,506 10% $2,619,521 $2,900,028

F Street Alignment (BFSSA) $2,290,719 $977,788 $977,788 43% $1,312,931 $2,290,719

Palmdale - Burbank $4,655,669 $1,684,321 $1,684,321 36% $2,971,347 $4,655,669

Burbank - Los Angeles $1,924,382 $875,358 $875,358 45% $1,049,024 $1,924,382

Los Angeles - Anaheim $2,616,498 $474,720 $474,720 18% $2,141,778 $2,616,498

Central Valley Wye $1,047,560 $0 $0 0% $1,047,560 $1,047,560

Resource Agency $15,820,942 $2,439,634 $2,439,634 15% $13,381,308 $15,820,942

Legal $1,733,043 $475,043 $475,043 27% $1,258,000 $1,733,043

SCI/SAP - Formerly LAUS/SAP $1,333,937 $71,535 $71,535 5% $1,262,401 $1,333,937

VMF Vehicle Maintenance Facility $280,788 $0 $0 0% $280,788 $280,788

NorCal Interconnections $381,787 $0 $0 0% $381,787 $381,787

Rail Delivery Partner $8,987,726 $2,100,360 $2,100,360 23% $6,887,366 $8,987,726

Phase I TOTAL $49,596,969 $13,554,502 $13,554,502 27% $36,042,467 $49,596,969
Phase II
Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Resource Agency $0 $0 $0 0% $0 $0

Rail Delivery Partner  - Phase II $0 $0 $0 0% $0 $0

Phase II TOTAL $0 $0 $0 0% $0 $0

TOTAL 19 $438,661,000 $49,596,969 $13,554,502 $13,554,502 27% $36,042,467 $49,596,969

FY2016-17
California High-Speed Rail Authority

2665-301-0890
Federal Trust Fund

September 2016
Capital Outlay and Expenditure Report

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, Local 
Assistance (Bookends) and Phase II commitments. 

19 The Project Development FY2016-17 ARRA budget was adjusted $31.4M, from $81M to $49.6M to reflect remaining ARRA funds.  The $31.4M was expended 
and is included in the total program expenditures and will be reflected in the August FCP following Section 28 approval. 

8 The Authority is prioritizing the use of ARRA funding, as a result the budget allocations are subject to change.
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Status as of July 31, 2016

Proposition 1A - Construction

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes   (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner Phase I $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Madera Extension $0 $0 $0 0% $0 $0

SR 99 $0 $0 $0 0% $0 $0

Environmental Mitigation/ROW $0 $0 $0 0% $0 $0

Third Party Contract Work $0 $0 $0 0% $0 $0

Third Party Other 15 $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL 2 $2,609,076,000 $0 $0 $0 0% $0 $0

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigation facilities, and roadways that are in physical conflict with the proposed 
alignment. 

2665-306-6043
Bond Fund

September 2016
Capital Outlay and Expenditure Report

FY2016-17
California High-Speed Rail Authority

2 Construction Prop 1A expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).
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Status as of July 31, 2016

Appropriation FY2016-17 FY2016-17 FY2016-17 % of FY2016-17 FY2016-17

FY2016-17 Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes (A) 4 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner Phase I $44,149,035 $0 $0 0% $44,149,035 $44,149,035

Program Construction Management $16,909,550 $0 $0 0% $16,909,550 $16,909,550

Real Property Acquisition (Regular ROW) 7 $113,701,187 $0 $0 0% $113,701,187 $113,701,187

Design-Build Contract Work $316,978,861 $0 $0 0% $316,978,861 $316,978,861

Madera Extension $26,748,604 $0 $0 0% $26,748,604 $26,748,604

SR 99 $14,765,801 $0 $0 0% $14,765,801 $14,765,801

Environmental Mitigation/ROW 7 $9,833,983 $0 $0 0% $9,833,983 $9,833,983

Third Party Contract Work $60,893,571 $0 $0 0% $60,893,571 $60,893,571

Third Party Other 15 $10,286,977 $0 $0 0% $10,286,977 $10,286,977

Legal $21,646 $0 $0 0% $21,646 $21,646

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $958,893,864 $614,289,214 $0 $0 0% $614,289,214 $614,289,214

Greenhouse Gas Reduction Fund

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the 
relocation, modification, reconstruction, and/or protection of utilities, rail road facilities, irrigation facilities, and roadways that are in physical conflict with the 
proposed alignment. 

2665-306-3228/2665-801-3228

California High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report
September 2016

Cap and Trade - Construction

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, 
Local Assistance (Bookends) and Phase II commitments. 
7 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, $44.8M to CP1D (Northern Extension) and $48.9M for 
Westervelt Contract, CP2-3. 
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Status as of July 31, 2016

Federal Trust Fund - Construction

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes   (A) 4  (B)   (C)  (D) (E) = (D / B) (F) = (B - D)  (G)

Rail Delivery Partner Phase I $59,004,306 $6,799,113 $6,799,113 12% $52,205,194 $59,004,306

Program Construction Management $22,599,277 $3,151,739 $3,151,739 14% $19,447,538 $22,599,277

Real Property Acquisition (Regular ROW) 7 $151,959,374 $22,518,694 $22,518,694 15% $129,440,680 $151,959,374

Design-Build Contract Work $423,635,939 $23,493,671 $23,493,671 6% $400,142,269 $423,635,939

Madera Extension $35,748,976 $1,084,000 $1,084,000 3% $34,664,976 $35,748,976

SR 99 $19,734,199 $3,813,339 $3,813,339 19% $15,920,861 $19,734,199

Environmental Mitigation/ROW/Other 7 $13,142,923 $0 $0 0% $13,142,923 $13,142,923

Third Party Contract Work $81,383,046 $2,322,344 $2,322,344 3% $79,060,702 $81,383,046

Third Party Other 15 $13,748,340 $0 $0 0% $13,748,340 $13,748,340

Legal $28,929 $0 $0 0% $28,929 $28,929

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL 11 $3,042,514,289 $820,985,310 $63,182,899 $63,182,899 8% $757,802,411 $820,985,310

California High-Speed Rail Authority
FY2016-17

Capital Outlay and Expenditure Report
September 2016

2665-306-0890 
Federal Trust Fund

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigation facilities, and roadways that are in physical conflict with the proposed 
alignment. 

11 Items approved at the August board meeting include 1) Grade Separation reimbursement agreement of $83M and 2) Caltrain reimbursement agreement of 
$113M.  The budget will be reallocated for these items upon receipt of expenditure documentation from partner agencies.

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, 
Local Assistance (Bookends) and Phase II commitments. 
7 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, $44.8M to CP1D (Northern Extension) and $48.9M for 
Westervelt Contract, CP2-3. 
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Status as of July 31, 2016

Construction by Construction Package

FY2016-17 Appropriation FY2016-17 FY2016-17 FY2016-17 % FY2016-17 FY2016-17
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes   (A) 4 (B)  (C)  (D) (E) = (D / B) (F) = (B - D)  (G)

CP1
Design-Build Contract Work $260,072,251 $11,041,631 $11,041,631 4% $249,030,620 $260,072,251
Madera Extension $62,497,580 $1,084,000 $1,084,000 2% $61,413,580 $62,497,580
SR 99 $34,500,000 $3,813,339 $3,813,339 11% $30,686,661 $34,500,000
Program Construction Management $4,899,724 $916,829 $916,829 19% $3,982,896 $4,899,724
Real Property Acquisition (Regular ROW) 7 $83,504,278 $17,014,035 $17,014,035 20% $66,490,243 $83,504,278
Board Approved Contingency $0 $0 $0 0% $0 $0
Third Party Contract Work $71,026,617 $2,094,753 $2,094,753 3% $68,931,864 $71,026,617
Total CP1 $516,500,450 $35,964,586 $35,964,586 7% $480,535,864 $516,500,450

CP2-3
Design-Build Contract Work $325,503,256 $10,342,877 $10,342,877 3% $315,160,379 $325,503,256
Program Construction Management $24,296,782 $1,906,545 $1,906,545 8% $22,390,237 $24,296,782
Real Property Acquisition (Regular ROW) $86,418,192 $2,629,168 $2,629,168 3% $83,789,024 $86,418,192
Board Approved Contingency $0 $0 $0 0% $0 $0
Hazardous Waste Provisional Sum $0 $0 $0 0% $0 $0
Third Party Contract Work $56,250,000 $227,591 $227,591 0% $56,022,409 $56,250,000
Total CP2-3 $492,468,230 $15,106,182 $15,106,182 3% $477,362,048 $492,468,230

CP4
Design-Build Contract Work $155,039,293 $2,109,162 $2,109,162 1% $152,930,131 $155,039,293
Program Construction Management $10,312,321 $328,365 $328,365 3% $9,983,956 $10,312,321
Real Property Acquisition (Regular ROW) $95,738,091 $2,875,491 $2,875,491 3% $92,862,600 $95,738,091
Board Approved Contingency $0 $0 $0 0% $0 $0
Hazardous Waste Provisional Sum $0 $0 $0 0% $0 $0
Third Party Contract Work $15,000,000 $0 $0 0% $15,000,000 $15,000,000
Total CP4 $276,089,705 $5,313,018 $5,313,018 2% $270,776,687 $276,089,705

CP5
Design-Build Contract Work $0 $0 $0 0% $0 $0
Program Construction Management $0 $0 $0 0% $0 $0
Total CP5 $0 $0 $0 0% $0 $0

Systemwide / Unallocated
Rail Delivery Partner Phase I $103,153,341 $6,799,113 $6,799,113 7% $96,354,228 $103,153,341

Environmental Mitigation/ROW/Other 7 $22,976,906 $0 $0 0% $22,976,906 $22,976,906

Third Party Other 15 $24,035,317 $0 $0 0% $24,035,317 $24,035,317
Legal $50,575 $0 $0 0% $50,575 $50,575
Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0
Total Systemwide / Unallocated $150,216,139 $6,799,113 $6,799,113 5% $143,417,026 $150,216,139

TOTAL 2, 11 $6,610,484,153 $1,435,274,524 $63,182,899 $63,182,899 4% $1,372,091,625 $1,435,274,524

FY2016-17
State and Federal Funds

11 Items approved at the August board meeting include 1) Grade Separation reimbursement agreement of $83M and 2) Caltrain reimbursement agreement of $113M.  
The budget will be reallocated for these items upon receipt of expenditure documentation from partner agencies.

4 FY2016-17 budget based upon priorities including Phase I commitments, Madera to Poplar activities, Phase I Project Development pre Record of Decision, Local 
Assistance (Bookends) and Phase II commitments. 

2 Construction Prop 1A expenditures subject to requirements of Streets & Highways Code Section 2704.08 (d).

7 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, $44.8M to CP1D (Northern Extension) and $48.9M for Westervelt 
Contract, CP2-3. 

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigation facilities, and roadways that are in physical conflict with the proposed alignment. 

California High-Speed Rail Authority

FY2016-17
Capital Outlay and Expenditure Report

September 2016
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Status as of July 31, 2016
Construction by Construction Package

Program Total Appropriation Total Program Total Program Total Program
Budget Monthly Expenditures % Remaining Project

Expenditures to Date Expended Balance Forecast

Sections Notes   (A) 13 (B)  (C)  (D) (E) = (D / B) (F) = (B - D) (G)
CP1 1

Design-Build Contract Work 3 $1,132,027,585 $11,041,631 $343,892,963 30% $788,134,622 $1,132,027,585
Madera Extension $153,399,844 $1,084,000 $8,468,196 6% $144,931,648 $153,399,844
SR 99 18 $260,900,000 $3,813,339 $84,293,530 32% $176,606,469 $260,900,000
Program Construction Management $34,208,889 $916,829 $21,888,815 64% $12,320,074 $34,208,889
Real Property Acquisition (Regular ROW) 7 $440,879,079 $17,014,035 $354,674,806 80% $86,204,273 $440,879,079
Board Approved Contingency $51,450,567 $0 $0 0% $51,450,567 $51,450,567
Third Party Contract Work 20 $346,399,999 $2,094,753 $13,026,232 4% $333,373,768 $346,399,999
Total CP1 $2,419,265,964 $35,964,586 $826,244,542 34% $1,593,021,421 $2,419,265,964

CP2-3 1
Design-Build Contract Work $1,369,149,646 $10,342,877 $221,026,005 16% $1,148,123,640 $1,369,149,646
Program Construction Management $71,844,690 $1,906,545 $13,784,978 19% $58,059,712 $71,844,690
Real Property Acquisition (Regular ROW) 7 $271,005,394 $2,629,168 $118,440,912 44% $152,564,481 $271,005,394
Board Approved Contingency $257,386,245 $0 $0 0% $257,386,245 $257,386,245
Hazardous Waste Provisional Sum $29,232,000 $0 $0 0% $29,232,000 $29,232,000
Third Party Contract Work 20 $167,000,000 $227,591 $9,909,474 6% $157,090,526 $167,000,000
Total CP2-3 $2,165,617,974 $15,106,182 $363,161,370 17% $1,802,456,604 $2,165,617,974

CP4 1
Design-Build Contract Work $445,681,128 $2,109,162 $28,429,979 6% $417,251,149 $445,681,128
Program Construction Management $30,064,017 $328,365 $1,532,200 5% $28,531,817 $30,064,017
Real Property Acquisition (Regular ROW) $160,854,322 $2,875,491 $16,696,325 10% $144,157,997 $160,854,322
Board Approved Contingency $60,565,872 $0 $0 0% $60,565,872 $60,565,872
Hazardous Waste Provisional Sum $10,310,000 $0 $0 0% $10,310,000 $10,310,000
Third Party Contract Work 20 $37,000,000 $0 $0 0% $37,000,000 $37,000,000
Total CP4 $744,475,339 $5,313,018 $46,658,504 6% $697,816,834 $744,475,339

CP5
Design-Build Contract Work $446,096,000 $0 $0 0% $446,096,000 $446,096,000
Program Construction Management $19,990,671 $0 $0 0% $19,990,671 $19,990,671
Total CP5 $466,086,671 $0 $0 0% $466,086,671 $466,086,671

Systemwide / Unallocated
Merced-Fresno (Preliminary ROW) $8,780,286 $0 $8,780,286 100% $0 $8,780,286
Fresno-Bakersfield (Preliminary ROW) $15,547,100 $0 $15,547,100 100% $0 $15,547,100
Environmental Mitigation/ROW/Other 7, 18 $46,313,298 $0 $0 0% $46,313,298 $46,313,298
Third Party Other 15, 20 $0 $0 $0 0% $0 $0
Rail Delivery Partner $398,202,082 $6,799,113 $182,287,691 46% $215,914,391 $398,202,082
Legal $4,316,718 $0 $896,051 21% $3,420,667 $4,316,718
Project Reserve/Unallocated Contingency 3 $276,193,421 $0 $53,856,392 19% $222,337,029 $276,193,421
Total Systemwide / Unallocated $749,352,905 $6,799,113 $261,367,520 35% $487,985,385 $749,352,905

SUBTOTAL 11, 12 $6,610,484,153 $6,544,798,853 $63,182,899 $1,497,431,937 23% $5,047,366,916 $6,544,798,853

LOCAL ASSISTANCE (BOOKENDS) $1,100,000,000 $1,100,000,000 $0 $0 0% $1,100,000,000 $1,100,000,000

TOTAL $7,710,484,153 $7,644,798,853 $63,182,899 $1,497,431,937 20% $6,147,366,916 $7,644,798,853

State and Federal Funds

18 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, budget of $35M was apportioned to SR 99.
20 Systemwide/Unallocated third party reserve apportioned to appropriate CP per May 2016 F&A Briefing. 
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3 CP1 Design-Build contract Work will be adjusted by $149,509,848 pending execution of change order to establish third party provisional sum.

11 Items approved at the August board meeting include 1) Grade Separation reimbursement agreement of $83M and 2) Caltrain reimbursement agreement of 
$113M.  The budget will be reallocated for these items upon receipt of expenditure documentation from partner agencies.

7 Systemwide/Unallocated budget has been apportioned as planned following finalization of scope, $44.8M to CP1D (Northern Extension) and $48.9M for 
Westervelt Contract, CP2-3. 

12 Cap and Trade includes $500M as reflected in the 2016 budget act.

1 Distribution of the Design-Build contract by category as of July 31, 2016 Project Status Reports.

Program Total

15 Third Party Agreements are agreements that enable the design and construction of the CA High-Speed Rail System. These agreements are for the relocation, 
modification, reconstruction, and/or protection of utilities, rail road facilities, irrigation facilities, and roadways that are in physical conflict with the proposed 
alignment. 

13 Construction Total Program Budget includes Madera to Poplar, scope as defined in the ARRA grant, and does not include electrified rail systems, rail 
communications and stations.  
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$826,245 $363,161 $46,659 $0 $261,368 $0
$1,593,021 $1,802,457 $697,817 $466,087 $487,985 $1,100,000 
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State and Federal Funds - Construction by Construction Package

Program To Date Expenditures Remaining Balance
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