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2023 PROJECT UPDATE REPORT

Business Plan 2022 Objectives for 2023 Project Update Report

» Execute Major Change Orders to define scope
• CP1 Seven of eight major commercial issues noted in 2022 Business Plan  have

been resolved, and only Church Avenue remains.  
• CP2-3 Three of four major commercial issues noted in 2022 Business Plan have been

resolved, and one is in arbitration (Cross Creek). 
• CP4 The one major commercial issue noted in the 2022 Business Plan has been

resolved.

» Complete Revised Baseline Schedules for CP1 & CP2-3
• CP1 2026
• CP2-3 2026
• CP4 Summer 2023

» Reset budgets once scope and schedules are firmed up
» Update capital cost estimates once environmental work is done

• Completed ROD for San Francisco to San Jose Segment in Fall 2022

» Update ridership analysis
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Since Business Plan 2022

» Senate Bill 198 (Statutes of 2022) enacted, which focuses the 2023 Project
Update Report on the Merced-to-Bakersfield segment.  The Legislature
specified:

• Update cost and schedule estimates for the Merced-to-Bakersfield segment,
with specified milestones for completion and stated risk/contingency
assumptions.

• Build the segment as a dual-track, electrified railroad, with a shared station
in Merced with passenger services that will operate north to Sacramento and
west to the Bay Area (San Joaquin Amtrak and Altamont Commuter Express)

» Received additional input from cities and other local partners for station
designs.

» Pulled the Track and Systems procurement to work on a new delivery
strategy.
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Basis and Assumptions
• Sets a Target 2030 Goal—Reflects the Scope, Schedule, Cost, and Risk for an Early Operating

Segment with a Target Schedule for operations to be ready Dec 31, 2030. Applying a risk factor
creates a 3-year schedule envelope between 2030 – 2033.

• Credible Estimates—Cost updates and risk analysis conducted by experts to establish a budget
at the P65 Risk level and a Schedule Envelope in line with FRA and FTA guidelines

• How did we do it—A whole team effort, starting with guidance and direction from the CEO, set
out a plan with a timeline and deliverables, conducted extensive workshops with department leads
on Scope, Schedule, Cost, and Risk, and then conducted reasonableness checks:

» Cost Estimates followed the capital cost estimating guidance from both federal and industry
best practices (i.e., US DOT and AACE guidelines)

» Risk Process was conducted by the Authority’s independent risk advisors following US DOT
FTA/FRA Risk and Contingency Review guidance

» Reasonableness Checks conducted by the Authority’s Financial Advisor on all major
projects

• Results—A cost estimate range, informed by risk, for the Early Operating Service that meets
Legislative requirements.
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Cost Outcomes
• Cost Environment —A major intercity rail mega-project recently announced a 39% budget

increase from $11.6 billion to $16.1 billion.  This is the Gateway project on the Northeast Corridor.
On January 31st, President Biden celebrated federal funding for this project, noting “This is just the
beginning, the beginning of finally constructing a 21st-century rail system”.

• Costs in California—California is facing similar challenges to the Gateway project.  Our costs are
growing from $25.7 billion to potentially up to $35.3 billion (38% at the P65 level).  Our cost drivers
can be grouped into three categories:

• Escalation / Inflation: Higher costs due to higher inflation rates and time impacts
add about $2.1 billion, or about 21% of cost growth.

• Scope Increased or Transferred: New scope elements added to the Central Valley
include short extensions in Merced and Bakersfield for preferred station locations,
final scope for the 119-mile Central Valley segment, revised station designs, and
solar power elements.  Some elements are brought into the Central Valley from
other Phase I costs, such as the Light Maintenance Facility and elements of the
Bakersfield Station.  Scope changes add about $3.9 billion, or 41% of new costs.

• Contingency and Other: The above adjustments result in additional contingency
required to achieve a P65 risk level.  Other includes updated ROW and Professional
Services, with some elements of each of those also related to escalation and scope.
Costs here add about $3.7 billion, or about 38% of new costs.
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Finishing the 119-mile Construction Packages:
» The Authority now has over 96 percent of right-of-way in hand, has

completed design of the 119-mile HSR civil infrastructure, and has
completed 53% of utility relocations, with another 19% underway. The new
estimates for this existing construction work represent updates from major
final design elements being incorporated into construction contracts via
change orders and updates due to global inflation and new construction
schedules – due in part to COVID-19.  To complete current civil contracts
and related work, $2.2 billion is added to the 2022 Business Plan estimate.

New Contracts/Work to Complete Merced to Bakersfield:
» The Authority is also looking towards new procurements for civil construction

to Merced and Bakersfield, the track and systems work, stations, and finally
trainsets. We are already approaching the extensions differently by
advancing design to the configuration-level, which is generally about 30
percent, and will procure right-of-way in advance of construction work.

» Cost updates for new contracts are informed by market conditions, including
inflation, and updates to unit costs and scope such as station location and
designs.  To complete through Merced to Bakersfield, an additional $7.5
billion is added to the 2022 Business Plan estimate.
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• 119-Mile Central Valley Segment
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$2.2B 
Increase in 
Civil 
Construction 
at P65

(Dollars in millions)

Scope Element 2022 BP Estimate YOE P30 P50 P65

119-Mile Central Valley Segment
Central Valley Construction 10,255 11,485 12,246 12,357 12,455

Track & Systems - Single Track 2,362 2,722 3,236 3,541 3,813
Program Management & Support (Construction) 687 686 728 743 769

Project Reserve 46 46 46 46 46
Interim Use 162 162 162 162 162

Program Wide Unallocated Contingency 420 0 318 368 410

Subtotal Construction 13,932 15,101 16,736 17,217 17,655
Project Development Management and Support 574 544 575 589 607

Total Central Valley Segment 14,506 15,645 17,311 17,806 18,262
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Merced to Bakersfield Early Operating Segment

(Dollars in millions)

Red arrows 
indicate 
Phase I 
scope 
shifting 
into 
Central 
Valley 

Scope Element 2022 BP Estimate YOE P30 P50 P65
Merced-to-Bakersfield Segment

Central Valley Segment 14,506 15,645 17,311 17,806 18,262
Project Development Balance 127 127 127 127 127

Merced Extension 2,397 3,172 3,780 4,140 4,462
Bakersfield Extension 1,232 2,301 2,752 3,020 3,258

Stations 242 875 1,044 1,147 1,237
Track & Systems Balance 

(Including CVS Second Track) 1,615 2,162 2,569 2,810 3,025

Solar and Utility Interconnection 0 165 196 214 230
Trainsets (6 total) 673 379 465 516 561

Maintenance Facility and 
Driving Simulator 18 273 342 382 418

Program Wide Support and 
Contingency Balance 905 1,123 1,249 1,336 1,396

Phase1 Transfer (Ph1) 1,719 0 0 0 0

Subtotal Merced to Bakersfield: 23,434 26,222 29,833 31,497 32,976

Project Development Balance 
(Ph1) 541 522 539 545 559

Program Wide Support Balance 
(Ph1) 393 428 458 475 490

Bookend 1,298 1,298 1,298 1,298 1,298
Total: 25,667 28,470 32,127 33,815 35,323
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San Francisco to Los Angeles / Anaheim Phase I Costs

* Includes Project Development and Bookend Investments already budgeted for these segments

(Dollars in millions)

Scope Element
Low Base High

Phase I Program

Merced to Bakersfield 29,833 31,497 32,976

Northern California 21,180 27,865 35,514

Southern California 31,908 40,650 52,807

Program Wide 5,624 6,151 6,636

Total: 88,545 106,163 127,933
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Costs are in line with other similar high-speed rail projects, and less 
expensive than equivalent highway and airport expansion.

Britain’s “HS2” High-Speed Rail Project (Phase 1): This project 
covers 140 miles and carries a cost estimate between $42 billion and 
$54 billion and a completion date between 2029 and 2033.  While 
this project differs from ours in the proportion of viaducts, trenches, 
tunnels, etc., this can be compared to our cost range of $29.8 billion 
to $33.0 billion for the 171-mile Merced to Bakersfield segment.

Expanding California’s Highways and Airports for Equivalent 
Capacity:  Based on a 2019 study updated for inflation, equivalent 
highway and airport capacity expansion would cost in a range of 
$130 billion to $215 billion relative to the high-speed rail cost range 
of $88.5 billion to $127.9 billion for Phase I San Francisco to Los 
Angeles / Anaheim.
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• Updated Ridership Estimates

» Preliminary ridership estimates are more conservative in light of 
stagnant population growth, revised travel behavior data, reduced 
ridership baseline on existing services

» Notwithstanding the reduced ridership estimates, build scenario 
for Merced – Bakersfield segment produces important benefits for 
the region:

• Ridership 70% higher in 2030 versus a no-build scenario
• Travel by train along segment reduced by 90-100 minutes
• GHG-reduction benefits
• Ridership for Silicon Valley-to-Central Valley and Phase 1 segments 

still provide maximum benefits
» Next steps: work with partners to right size the service plan with 

new ridership estimates, modernize fare plan for integrated 
service, execute agreements
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Comparison of Ridership Estimates 

• 2019/2020 System Management & Operations Interim 
Financial Plan
» State Rail Plan Model
» Older data and growth assumptions
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Merced to Bakersfield Segment

• 2023 Project Update Report
» New California Rail Ridership Model (CRRM)
» Updated assumptions and data (2022)
» Preliminary estimates, ongoing refinements

System Total 
No-Build vs. Build
Scenario

System Total 
No-Build vs. Build
Scenario



Comparison of Ridership Estimates 
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Silicon Valley to Central Valley Service

• 2020 Business Plan
» Business Plan Model – Version 3
» 2019 data update
» Fare Structure from 2008

• 2023 Project Update Report
» New California Rail Ridership Model
» Updated assumptions and data (2022)
» Revised service plan assumptions
» Revised fare policy 
» New data on user behavior 

HSR 
Ridership 
Build
Scenario



Comparison of Ridership Estimates 
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Phase 1 Service

• 2020 Business Plan
» Business Plan Model – Version 3
» 2019 data update
» Fare Structure from 2008

• 2023 Project Update Report
» New California Rail Ridership Model
» Updated assumptions and data (2022)
» Revised service plan assumptions
» Revised fare policy 
» New data on user behavior

HSR 
Ridership 
Build
Scenario
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• Still the right option for California

» Initial operations will:
• Cut travel times in half, reducing trips by 90-100 minutes
• Have higher projected ridership than all CA supported Amtrak 

supported services combined (6.6m vs 5.6m riders)
» When complete CA High-Speed Rail will carry an estimated 

31 million riders annually – 2.5x higher than the 12.5 million 
riders reported on the Northeast Corridor
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• Project Continues to Advance

» To date:
• 422 of 500 miles environmentally cleared 
• By end of 2023 will bring Palmdale to Burbank EIR/EIS to Board for 

approval (with approval, 465 of 500 miles will be clear)
• 119 miles under construction

⁻ Summer 2023 - Substantial completion of CP4 
⁻ ROW 96% acquired
⁻ Utility Relocations 75% complete or underway

• With advanced design into Merced and Bakersfield – 171 miles will 
be in construction or advanced design

• Station design underway for 4 Central Valley stations
• 10K labor jobs milestone reached this month

» Q4 2023 - Design for Bakersfield and Merced extension reach 
configuration footprint (30%) 

» 2026 - CP 1 and CP 2/3 targeted completion
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• Revenue to Support the Program

» No permanent funding programs exist for high-speed rail nationally or in 
California.  Funding currently directed to the project is estimated at about $25 
billion.  Of this funding directed to date:

• California has contributed about $21.5 billion (or 85%) – assuming Cap-and-Trade 
stays at current levels through 2030.

• The federal government has contributed about $3.5 billion (or 15%)
» The 2022 Business Plan indicated additional federal funds would be needed to 

complete the Merced-to-Bakersfield segment and set a target of $8 billion to be 
awarded from the Bipartisan Infrastructure Law for the project.  If that target is 
achieved, about $33 billion would be directed to the program (about 65% state, 
35% federal in total).  Future state or federal funds of about $2 billion would 
address full P65 cost estimate.

• Phased Approach
» In consultation with the FRA, and in light of cost estimates, the Authority is 

proposing to construct Merced and Bakersfield in phases as federal funding is 
awarded.    
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Phasing Approach for Federal Grants
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US DOT Comments on Future Grants on February 14, 2023:

FRA Administrator Amit Bose:
“This project is unparalleled, and the federal government will continue to 
partner with California to deliver passenger rail benefits that people want and 
deserve, The Department of Transportation and the Federal Railroad 
Administration will continue to stand shoulder to shoulder with the workers 
and the cities of California to deliver this project.”
Asked specifically about the recent MEGA Grant Program awards that did not 
include an award to the Authority, Administrator Bose said: 

“I don’t think in any way it’s a reflection of the (federal) commitment to 
the California high-speed rail project….. “but the pot that the California 
project in particular is paying close attention to is $12 billion from the 
Federal-State Partnership (for intercity passenger rail) over five years; 
that’s going to be a really good opportunity.”
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• Program Goals

» Targeted goals to achieve passenger service:
• Track and Systems RFQ (2023)
• Trainset procurement (2024)
• 119 mile double tracked, electrified test track (2028)
• Passenger service between Merced and Bakersfield (2030-2033)

» Goals for voter approved statewide progress:
• Full environmental clearance for all 500 miles (2025)
• All segments from SF – Anaheim advanced design (30%) to prepare 

for pre-construction and construction activities pending available 
funding (2030)

• Goals necessitate a full federal funding partnership to fund specific 
project deliverables.
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CEO REPORT
Program Update – CP 1
• SR99 Guideway Intrusion Protection Barrier (IPB) 

» Received approval to begin construction  
• IPB work expected to commence in the next ten business 

days 
• First IPB construction adjacent to Union Pacific Railroad 

(UPRR)  
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CEO REPORT
Program Update – CP 4
• CP 4 Revised Schedule 

» Schedule is revised to a completion date of Summer 
2023

• Reasons for the revised completion date include:
⁻ Execution of two utility agreements still in negotiations are 

still in negotiation. Working to conclude this month.
⁻ Prescriptive agreements with BNSF are being negotiated 

and should conclude this spring.
⁻ Heavy rains in December/January pushed back work

CEO REPORT



CEO REPORT
Program Update – CP 1
• Wong-Harris Extension 

» Contract Amendment: 7
» Justification: The revised CP 1 schedule has required 

that the Wong-Harris contract be extended 15 months. 
This request assures for continuity in the critical services 
provided by Wong-Harris. 

» Scope of Work: No change to the scope of work. 
Increases in budget and extends the contract from 
12/31/22 to 3/31/24

» Cost: $66,028,342
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CEO REPORT
Program Update – CP 1
• Downtown Bridges

» Change Order: 478
» Justification: The Authority reached an agreement with 

Union Pacific Railroad (UPRR) and the City of Fresno on 
the design of the bridges at Fresno Street, Tulare Street, 
and Ventura Street in Downtown Fresno. The agreement 
resulted in changes to the scope of work and required 
modifications to the bridges to comply with scope 
changes stemming from 2015-2018 agreements. 

» Scope of Work: Scope change and modifications to the 
design for bridges at Fresno Street, Tulare Street and 
Ventura Street. 

» Cost: $74,203,857
CEO REPORT



CEO REPORT
Program Update – CP 2-3
• Arcadis Extension

» Contract Amendment: 7 
» Justification: The revision of the CP 2-3 schedule 

requires that the Arcadis contract be extended 15 
months. This request to increase the budget and time 
assures for continuity in the critical services provided by 
Arcadis. 

» Scope of Work: No change to the scope of work. 
Increase in budget and contract extended to March 31, 
2024.

» Cost: $43,000,000

CEO REPORT



CEO REPORT
Governor Appointments 
Bill Casey, Chief Operating Officer

CEO REPORT

• History of helping solve complex 
construction challenges.

• Deputy District Director, Construction, 
District 4 for Caltrans since 2021.

• Served in multiple positions for 
Caltrans since 1991, including Deputy 
District Director for Construction, 
District Division Chief, Construction, 
Assistant Division Chief, Construction 
and Construction Manager.

• Member of the American Society of 
Civil Engineers and the Professional 
Engineers in California Government
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Governor Appointments 
Bruce Armistead, Chief Program Manager

CEO REPORT

• Over 30 years of experience in the 
transportation industry.

• Almost 8 years at the Authority as the 
Director of Operations and 
Maintenance.

• Executive Project Director at Fluor 
Enterprises from 2011 to 2014 

• Assistant Vice President at Parsons 
Brinckerhoff from 2008 to 2011. 

• Senior Project Manager at Alameda 
Corridor – East Construction Authority 
from 1997 to 2007. 



CEO REPORT
Governor Appointments 
Dominique Rulens, Deputy Chief of Rail and Operations

CEO REPORT

• 38 years of experience in design and 
construction of railways and high-
speed rail lines internationally.

• Almost 7 years at the Authority as the 
Deputy Director Integration and Senior 
Director of Construction Management.

• International high-speed rail expertise

• Member of the American Railway 
Engineering and Maintenance-of-Way 
Association and the American Public 
Transportation Association.



Making Headlines, 10k Jobs and Counting

We stand here shoulder to shoulder with the 
California High Speed Rail Authority, with 
California, with Gov. Newsom and the California 
Department of Transportation to deliver this 
project.” 

- Amit Bose, FRA administrator to the 
Bakersfield Californian 

“We are committed to partnering with the 
state to figure out what the capital stack of 
funding will be … That’s the beauty of the 
Bipartisan Infrastructure Law, that we 
have a variety of programs that this project 
is eligible for and to be able to provide the 
necessary funding to move this thing 
forward.” 

- Charles Small, US DOT Deputy 
Assistant Transportation Secretary 

to the Fresno Bee 
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Questions
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