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Project Manager

Office of Program Delivery (RPD-15)
Federal Railroad Administration

801 I Street, Suite 466

Sacramento, CA 95814

Dear Ms. Barnes:

The California High-Speed Rail Authority (Authority) is submitting the enclosed Funding
Contribution Plan (FCP) and supplemental schedules.

As the previous Transportation Secretary for the State of California I have lead strategic
approaches to modernize the state’s passenger and freight rail systems—with a key component of
that approach being the development of a high-speed rail system as the core element of
California’s future transportation networks. This approach was possible because of the
contributions of the Federal government as a funding partner in this endeavor.

In February I accepted the top leadership position at the Authority because I believe in this
project and the transformative nature it will have on the state’s transportation system. I have also
brought on board key individuals with extensive industry and government expertise to assist me
in delivering this program. With this new leadership in place we released the Draft 2018
Business Plan on March 9, 2018 that transparently acknowledges the project’s challenges and
outlines a sensible path forward. There are several key updates to the Draft 2018 Business Plan
that are different from past practices to address a number of concerns that the Federal Railroad
Administration has raised with our previous FCP submissions. Those updates include: (1)
assigning costs to the risks previously identified in prior plans and reports, (2) discontinuing the
past practice of estimating project costs with specific dollar estimates, and (3) showing an
increase in costs largely driven by the effects of inflation, increased contingency and previously
identified capital cost increases for the Central Valley segment. These changes reflect our
continued commitment to meet the scope of work for our Federal grants.

The adoption of the 2018 Business Plan is scheduled for May 2018. Once adopted, the FCP will
be aligned to the new baseline budget and the expenditures and forecasts will be updated for the
June 2018 FCP submission. I commit to continued collaboration with the FRA as we both work
together to deliver the nation’s first high-speed rail system.

Sincerely,

Brian P. Kelly
Chief Executive Officer

cc: Lynn Everett, Western Regional Team Lead
Mariam Ouhamou, Grant Manager
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General Assumptions

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended
March 31, 2018.

General Assumptions:

Important:

Biennially, the Authority updates their Business Plan to reflect updated cost estimates and
schedules for implementing the nation’s first high-speed rail system. A Draft Business Plan was
released in March 2018. This Business Plan included an initial update on the costs for
construction and project development work. Due to the timing of this quarterly report, in the
middle of the updated cost estimates and schedules, the Authority is maintaining the December
2017 budget, forecast, and expenditures for this submittal. The June 2018 FCP will reflect the
updated cost estimates and schedule to be finalized in May 2018.

This FCP is the quarterly update for March 31, 2018 as required by Cooperative Agreement FR-
HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to modify, supersede, or amend the
terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not limited to the
Scope, Schedule and Approved Grant Budget contained therein.

Expenditures through December 2017 reflect amounts paid and reported to the Federal
Railroad Administration (FRA), invoices received and in process, and material estimated costs
for work performed, not yet billed.

The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast
are not based on any contractual milestones.

FCP for the period ending March 31, 2018 2 of 67
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General Assumptions

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan
The following Funding Contribution Plan is submitted for the quarter ended
March 31, 2018.

General Assumptions:

Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively.

State funding sources include Prop 1A, Cap and Trade, and/or earned program income.
FY2010-11 costs reflect ARRA start date of August 17, 2010.

Contracts executed to date (including the Authority’s design-build construction contracts) have
assumed FY10 grant funding to complete the scope of work within the grant agreement.

The schedule and forecast contained herein are subject to change.
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FCP Expenditures and Forecast

‘ From 8/17/2010 ‘ Total Estimated ‘ Resource
SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12  FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 71,479,866 168,413,376 24,828,397 - - 504,597,557 307,215,418 84,011,183 113,370,956 504,597,557
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 9,383,238 28,385,719 3,750,864 - - 86,240,712 86,240,712 - - 86,240,712
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 4,662,043 4,473,091 461,242 - - 33,007,014 33,007,014 - - 33,007,014
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 1,562,488 808,115 144,899 - - 17,174,213 17,174,213 - - 17,174,213
Task 1.4 EIR/EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 30,092,518 14,945,621 3,075,227 - - 116,793,007 116,793,007 - 116,793,007
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 3,086,089 9,420,104 922,144 - - 34,642,845 34,642,845 - - 34,642,845
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 1,148,660 4,586,765 304,875 - - 19,357,627 19,357,627 - - 19,357,627
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 14,858,193 15,476,023 3,757,919 - - 84,011,183 - 84,011,183 - 84,011,183
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 6,686,636 90,317,939 12,411,228 - - 113,370,956 - - 113,370,956 113,370,956
Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 43,883,243 79,179,364 5,907,247 - - 340,396,914 245,993,320 94,403,594 - 340,396,914
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 31,114,789 54,877,607 2,658,675 - - 245,993,320 245,993,320 - 245,993,320
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 12,768,454 24,301,756 3,248,572 - - 71,314,362 - 71,314,362 - 71,314,362
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - - - 23,089,232 - 23,089,232 - 23,089,232
Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 20,487,872 88,978,204 16,257,203 - - 171,090,261 22,038,673 8,219,310 140,832,278 171,090,261
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 1,057,646 3,939,781 655,147 - - 9,610,535 9,610,535 - - 9,610,535
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 882,761 648,342 153,719 - - 12,428,138 12,428,138 - - 12,428,138
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - - - 483,340 - 483,340 - 483,340
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - - - 3,387,262 - - 3,387,262 - 3,387,262
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - - - 4,348,708 - 4,348,708 - 4,348,708
Task 3.6 Station Area Planning - - - - - 663,613 2,527,273 7,185,462 623,651 - - 11,000,000 - - 11,000,000 11,000,000
Task 3.7 LAUS / So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 - - 60,699,691 60,699,691
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 3,066,555 43,604,618 424,686 - - 69,132,587 - - 69,132,587 69,132,587
Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872
Task 4.1 SWCAP - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 135,850,982 336,570,944 46,992,846 - - 1,016,762,604 575,247,411 186,634,087 254,881,106  1,016,762,604
FCP for the period ending March 31, 2018 4 of 67



FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2020 21 Cost RC Teams PMT RDP Agencies Total
Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 10,223,301 33,159,595 5,884,162 - - 66,183,954 22,501,033 11,225,478 32,457,443 66,183,954
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 458,707 1,583,925 116,201 - - 5,257,492 5,257,492 - - 5,257,492
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 679,296 645,393 53,340 - - 3,140,468 3,140,468 - - 3,140,468
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 473,728 60,810 - - - 1,131,027 1,131,027 - - 1,131,027
Task 1.4 EIR/ EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 4,045,031 1,271,513 142,914 - - 9,587,930 9,587,930 - - 9,587,930
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 190,187 1,938,384 130,742 - - 2,748,104 2,748,104 - - 2,748,104
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - 596,261 39,751 - - 636,012 636,012 - - 636,012
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 2,175,099 3,421,401 64,598 - - 11,225,478 - 11,225,478 - 11,225,478
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 2,201,253 23,641,908 5,336,618 - - 32,457,443 - - 32,457,443 32,457,443
Task 2 iminary Engil ing (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 4,395,405 3,339,557 611,950 - - 27,526,561 17,818,428 9,708,132 - 27,526,561
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 3,025,319 605,660 416,282 - - 17,818,428 17,818,428 - - 17,818,428
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,370,086 2,733,897 195,668 - - 7,399,209 - 7,399,209 - 7,399,209
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - - - 2,308,923 - 2,308,923 - 2,308,923
Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 1,292,738 20,929,657 177,297 - - 31,989,916 718,790 821,931 30,449,195 31,989,916
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 - - - 221 1,987 64,490 4,360 - - 516,633 516,633 - - 516,633
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 98,556 93,515 6,270 - - 202,157 202,157 - - 202,157
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - - - 48,334 - 48,334 - 48,334
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - - - 338,726 - 338,726 - 338,726
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - - - 434,871 - 434,871 - 434,871
Task 3.6 Station Area Planning - - - - - - - 333,333 166,667 - - 500,000 - - 500,000 500,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 1,166,800 20,438,318 - - - 29,949,195 - - 29,949,195 29,949,195
Task 4 Project ini ion and ide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894
Task 4.1 SWCAP - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total San Francisco - San Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 15,911,443 57,428,809 6,673,409 41,038,251 21,755,541 62,940,532 125,734,324
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 19,169,864 83,011,496 17,544,577 - - 160,992,923 71,703,291 25,370,228 63,919,404 160,992,923
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 2,505,500 11,214,216 3,470,985 - - 24,561,068 24,561,068 - - 24,561,068
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 879,061 875,421 246,920 - - 5,382,553 5,382,553 - - 5,382,553
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 581,908 301,009 144,899 - - 1,960,126 1,960,126 - - 1,960,126
Task 1.4 EIR/EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 7,927,953 6,039,193 2,413,019 - - 31,561,151 31,561,151 - - 31,561,151
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,332,077 2,740,541 537,569 - - 6,397,099 6,397,099 - - 6,397,099
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 133,909 897,209 128,136 - - 1,841,294 1,841,294 - - 1,841,294
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 4,696,011 5,892,034 3,528,439 - - 25,370,228 - 25,370,228 - 25,370,228
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 1,113,444 55,051,874 7,074,610 - - 63,919,404 - - 63,919,404 63,919,404
Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 10,164,188 21,828,437 4,390,499 - - 72,475,006 41,823,345 30,651,661 - 72,475,006
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 7,651,109 6,730,752 1,795,567 - - 41,823,345 41,823,345 - - 41,823,345
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 2,513,079 15,097,684 2,594,933 - - 26,277,313 - 26,277,313 - 26,277,313
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348
Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 1,915,486 24,300,946 153,984 - - 32,396,826 1,664,197 1,486,410 29,246,219 32,396,826
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 48,302 99,872 13,316 - - 327,272 327,272 - - 327,272
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 770,140 410,223 140,668 - - 1,336,925 1,336,925 - - 1,336,925
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808
Task 3.6 Station Area Planning - - - - - 161,322 451,101 1,687,576 - - - 2,300,000 - - 2,300,000 2,300,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 595,154 22,103,275 - - - 26,946,219 - - 26,946,219 26,946,219
Task 4 Project ini ion and Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 31,249,537 129,140,879 22,089,061 - - 266,034,223 115,190,833 57,508,299 93,335,091 266,034,223
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
Phase | Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,919,595  5821,857  12,075743 9,204,697 1,017,112 - 14,845 938,552 - - - 32,992,401 29,359,361 3,428,865 204,176 32,992,401
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - - 326,116 - - - 4,356,253 4,356,253 - - 4,356,253
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - - 142,585 - - - 1,591,142 1,591,142 - - 1,591,142
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630
Task 1.4 EIR/EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - - 162,488 - - - 10,417,269 10,417,269 - - 10,417,269
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - - 125,871 - - - 4,221,633 4,221,633 - - 4,221,633
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - - 13,440 - - - 8,728,434 8,728,434 - - 8,728,434
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - 14,845 168,052 - - - 204,176 - - 204,176 204,176
Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - - 97,630 - - - 16,188,140 11,657,773 4,530,367 - 16,188,140
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - - 97,630 - - - 11,657,773 11,657,773 - - 11,657,773
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655
Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 479,047 1,013,925 456,984 - - 8,250,925 3,327,596 2,912,099 2,011,230 8,250,925
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - - - - - 2,867,929 2,867,929 - - 2,867,929
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577
Task 3.6 Station Area Planning - - - - - 50,000 479,047 913,969 456,984 - - 1,900,000 - - 1,900,000 1,900,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - 99,956 - - - 111,230 - - 111,230 111,230
Task 4 Project and Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681
Task 4.1 SWCAP - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 493,892 2,050,107 456,984 - - 57,533,146 44,344,729 10,871,331 2,317,087 57,533,146
FCP for the period ending March 31, 2018 7 of 67



FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
Phase | Fresno - FY2010-11 FY2011-12 FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 5315052 5406955 11,689,255 15,796,678 3,601,329 913,900 1,465,933 2,695,652 - - - 46,884,755 41,656,781 4,598,008 629,966 46,884,755
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 - 1,061,442 - - - 11,470,208 11,470,208 - - 11,470,208
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 - 315,721 - - - 5,530,787 5,530,787 - - 5,530,787
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065
Task 1.4 EIR/EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) 0) 91,319 - - - 9,261,157 9,261,157 - - 9,261,157
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 315,486 267,752 - - - 11,204,208 11,204,208 - - 11,204,208
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 - 445,914 - - - 3,619,356 3,619,356 - - 3,619,356
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 757,086 377,082 - - - 4,598,008 - 4,598,008 - 4,598,008
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - 393,361 136,422 - - - 629,966 - - 629,966 629,966
Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 - 366,396 - - - 43,848,914 40,193,754 3,655,160 - 43,848,914
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 - 366,396 - - - 40,193,754 40,193,754 - - 40,193,754
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185
Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 939,271 2,908,438 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - - - - - 454,814 454,814 - - 454,814
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - - - - - 6,125,886 6,125,886 - - 6,125,886
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577
Task 3.6 Station Area Planning - - - - - 452,291 939,271 2,908,438 - - - 4,300,000 - - 4,300,000 4,300,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082
Task 4 Project and Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Fresno - 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,405,205 5,970,486 - - - 104,017,494 88,431,234 10,433,744 5,152,516 104,017,494
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
Phase | Bakersfiel almdale FY2010-11 FY2013-14 Cost RC Teams PMT RDP Agencies Total
Task 1 Environmental Review 1,166,718 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 16,346,804 22,148,216 81,151,468 57,894,412 18,943,936 4,313,120 81,151,468
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 3,967,183 10,608,910 20,410,018 20,410,018 - - 20,410,018
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 967,951 1,267,622 5,622,424 5,522,424 - - 5,522,424
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 (73,874) 287,948 5,565,591 5,565,591 - - 5,565,591
Task 1.4 EIR/EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 4,749,310 1,514,300 17,474,320 17,474,320 - - 17,474,320
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 1,066,722 1,931,144 6,036,665 6,036,665 - - 6,036,665
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 942,095 1,282,681 2,885,394 2,885,394 - - 2,885,394
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 3,908,227 2,424,096 18,943,936 - 18,943,936 - 18,943,936
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 819,190 2,831,517 4,313,120 - - 4,313,120 4,313,120
Task 2 Preliminary Engineering (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 10,389,161 43,273,587 86,160,050 63,565,449 22,594,601 - 86,160,050
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 6,046,787 39,420,676 63,565,449 63,565,449 - - 63,565,449
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 4,342,374 3,852,910 17,127,025 - 17,127,025 - 17,127,025
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - 5,467,576 - 5,467,576 - 5,467,576
Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 415,509 148,046 4,545,168 1,526,162 (35,340) 3,054,346 4,545,168
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - 95,778 95,778 - - 95,778
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - - - 1,430,384 1,430,384 - - 1,430,384
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - 49,428 - 49,428 - 49,428
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 329,110 (918,915) - - - 476,761 - 476,761 - 476,761
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - (561,529) - (561,529) - (561,529)
Task 3.6 Station Area Planning - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 91,260 340,563 2,147,849 326,628 148,046 3,054,346 - - 3,054,346 3,054,346
Task 4 Project inis ion and Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - 65,995 1,792 - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - - - - - -
269,015 3605575 16732782 17,844,444 5829627 33,021,706 27,151,475  65569,848 122,986,023 41,503,197  7,435253 171,924,473
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
Phase | Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 16,581,464 15,976,386 1,399,657 - - 82,786,355 59,508,723 16,680,278 6,597,354 82,786,355
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 1,679,464 2,036,157 163,678 - - 14,302,350 14,302,350 - - 14,302,350
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 1,554,254 871,928 160,981 - - 8,860,031 8,860,031 - - 8,860,031
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 230,754 110,182 - - - 5,698,491 5,698,491 - - 5,698,491
Task 1.4 EIR/EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 8,450,470 4,103,938 519,294 - - 27,766,805 27,766,805 - - 27,766,805
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 249,712 804,287 253,834 - - 1,839,269 1,839,269 - - 1,839,269
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 95,568 802,714 136,988 - - 1,041,776 1,041,776 - - 1,041,776
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 3,052,787 2,585,702 164,882 - - 16,680,278 - 16,680,278 - 16,680,278
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 1,268,455 4,661,479 - - - 6,597,354 - - 6,597,354 6,597,354
Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 14,740,379 5,666,736 904,797 - - 72,146,897 53,340,450 18,806,447 - 72,146,897
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 10,979,571 3,834,850 446,826 - - 53,340,450 53,340,450 - - 53,340,450
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 3,760,808 1,831,886 457,971 - - 13,931,113 - 13,931,113 - 13,931,113
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334
Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 2,092,364 5,200,985 1,068,937 - - 13,854,912 6,543,160 363,944 6,947,808 13,854,912
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 816,268 3,350,790 637,471 - - 6,337,220 6,337,220 - - 6,337,220
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 - - - 90,143 13,116 87,297 6,781 - - 205,940 205,940 - - 205,940
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498)
Task 3.6 Station Area Planning - - - - - - 657,854 1,342,146 - - - 2,000,000 - - 2,000,000 2,000,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 528,943 420,751 424,686 - - 4,947,808 - - 4,947,808 4,947,808
Task 4 Project ion and Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 33,414,207 26,844,106 3,373,392 - - 168,855,951 119,392,333 35,850,669 13,612,949 168,855,951
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FCP Expenditures and Forecast

Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 7,677,655 10,483,480 - 33,605,700 24,591,818 3,764,389 5,249,493 33,605,700
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 772,384 1,554,954 - 5,883,322 5,883,322 - - 5,883,322
Task 1.2 Regional C Public / Agency icipation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 581,482 354,422 - 2,979,609 2,979,609 - - 2,979,609
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 349,973 48,167 - 2,203,284 2,203,284 - - 2,203,284
Task 1.4 EIR/ EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 4,919,755 1,762,871 - 10,724,375 10,724,375 - - 10,724,375
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 (68,095) 1,612,126 - 2,195,867 2,195,867 - - 2,195,867
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 (22,913) 548,546 - 605,361 605,361 - - 605,361
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 268,983 775,708 - 3,764,389 - 3,764,389 - 3,764,389
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 876,086 3,826,687 - 5,249,493 - - 5,249,493 5,249,493
Task 2 Preliminary Engineering (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 4,194,111 4,607,021 - 22,051,347 17,594,121 4,457,226 - 22,051,347
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 3,412,004 3,821,642 - 17,594,121 17,594,121 - - 17,594,121
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 782,107 785,379 - 3,181,015 - 3,181,015 - 3,181,015
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - 1,276,211 - 1,276,211 - 1,276,211
Task 3 Other Related Work Needed Prior to Start of Construction 63,392 241,091 815,893 804,023 355,931 2,428,163 13,353,458 34,476,207 14,400,000 66,938,157 1,678,068 489,691 64,770,398 66,938,157
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 191,090 424,629 - 1,419,151 1,419,151 - - 1,419,151
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 949 57,306 - 258,917 258,917 - - 258,917
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - 32,590 - 32,590 - 32,590
Task34  Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - 205,199 - 205,199 - 205,199
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - 251,902 - 251,902 - 251,902
Task 3.6 Station Area Planning - - - - - - - - - - - - - -

Task 3.7 LAUS/So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 60,699,691 - - 60,699,691 60,699,691
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 449,031 394,272 - 4,070,707 - - 4,070,707 4,070,707
Task 4 Project ini ion and Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - 65,995 1,792 - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - - - - - - -
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FCP Expenditures and Forecast

| From8&17.2010
FY2010-11

FY2017-18 FY2018-18 FY2018-20  FY2020-21 ||h- || RCTeams. PMT-RDP H

SLMMARY - CONSTRUCTION FY2011-12  FY201213  Fr2013-14  FY2014-15 Fy2015-18 FY2018-17
Task s Program Promet and FCS Construction Management . . - 41605432  57.537 436 111,296 018 122384722 85837314 95.967.545 39.276.981 5711620 _ $59.627.066 — % 358202081 161424885  $39.627.066 55982”55
Task 5.1 Program M anagement (RDF) - - - 41605432  56.692.243 77150898 84293854 44831745 67.157.557 26.370.342 - 398.202081 - 358,202 .081 - 398.202.081
Task511 ROP - - - 41605432 56092249 78,750,861 82,037 388 35.003575 67.157557 26,370,342 - 359.857402 - 389,857 402 - 359857402
Task512 Nework Inegraton (Task 15) - - - - - 400037 2250 488 5.888.174 - - - 8.544879 - 8.544 879 . 5.544873
Task52  PropctComstrucion Management (PCM) - - - - 845.186 33.209.067 36,870 458 39.2424%4 28.322861 12,906,639 5711620 157108267 - - 157108267 157.108.267
Task52.1 PropetCorstructon Managemant 1 - - - - - 20571 588 11075888 9181033 ~ - - 41208889 - - 41.208 889 41,208 889
Task$22 PropctCorstrucion Management 2-3 - - - - 845138 11033248 18,771 842 28782 13832323 - - 85844820 - - 05,844 850 85544 250
Task52.3 Fropet Corstructon Management 4 - - - - - 1203835 7022547 8819809 8878.418 4,335,208 = 30.084017 - - 30.004 017 30,004 017
Task524 Froect Construcion Manscement § - - - - . - . - 5.711.820 8587430 5711820 19.990871 - - 19.950 871 19.950 871
Task53  LegalServices - Constructon : - : : - 896 051 1.230411 1.703.131 487426 - - 4316718 - - 4316718 4316718
Task53.1 LegalServices - Constructon : : : : - 858 051 1230411 1.703.131 487120 - - 4318718 - - 4318718 4316718
Taskd Real on and Environmental i - : : 74366653 116.264334 300,989 688 334,587 459 211.308846 32475670 - - 1.069.932710 24327388 1045665324 1069.992710
Task8.1  Real Property- Frelminary ROW : : : 753388 3321918 20,251.502 @ . - - - 24327388 24327388 - . 24,327 388
Task82  Real Property. ROW Services & Relocation : : : 71612686 107.742.528 (34.660.351)  49.451.180 54506421 21793311 - - 212.422374 . - 212422374 M2.422374
Task821 CP1ROW Services & Relocation : . : 71738091 52549808 (73,307 038) 30,748 931 40244303 18,845,850 - - 138817548 - - 138817548 138817548
Task822 CP2-3 ROW Services & Relocation : - : 1,674.554 450833843 (19,088 438) 14,451 389 7815383 382170 - - 53470524 . - 53470524 53470524
Task8.23 CP4 ROW Services & Relocation B - = - 10.079.078 (1,888 878) 4252881 8,448 735 102203 - - 20133504 - - 20133504 20133504
Task$.3 Real Property- Environmental Mitigation - - - e 5.229 350 2,453 275 25,083 885 52.915.18% 10.513.999 - > 100.208.258 - - 100.208298  100.208.238
Task£.31 CP1ROW Misgaton - - . - 5229550 (2233%0) - 831328 - - - 1328 - - 3}332%8 nIM28
Task8.32 CP2-3 ROW Mitigation - - - - - 2089225 26.402078 9.283 859 10.5199%9 - - 48.895000 - - 48,895 D00 48.895.000
Task8.3.3  CP4 ROW Mitigaton - - - - - - 2681808 15,318,192 - - - 18,000000 . . 18,000 000 18,000 000
Taskd 4 Real Property - ROW Acquisition - - - - - 372.839.263 256052394 103.887236 155760 - - 733.034552 - - 733034652 733004552
Task8.4.1 CP1ROW Acqusiton E B . - - 281880109 183,705 548 (3.487 333) 52,200 - - 441.570524 - - 441570524 441970524
Task8.42 CP2-3 ROW Acquisition - - - . . 85850518 81841310 41838010 103580 - - 189.833357 - - 189833357 189.833.397
Task84.3 CP4 ROW Acquisiton - - - - - 5408538 30505538 05.518.559 - - - 101.430731 - - 101430731 101430731
Task T Early Works - - - - « - “ . - - - - - . . -
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FCP Expenditures and Forecast

‘ From 8/17/2010 ‘ Total Estimated ‘ Resource
SUMMARY - CONSTRUCTION FY2010-11 FY2011-12  FY2012-13 FY2013-14  FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 8 Final Design and Construction Contract Work for the FCS R R - 63,817,676 81,237,789 533,277,562 503,868,268  1,408,617,503  1,564,205,555 469,634,900 141,939,633  4,766,598,886 - - 4,766,598,886 4,766,598,886
Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 78,950,719 67,120,191 34,348,898 - - 260,900,000 - - 260,900,000 260,900,000
Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 263,325,504 491,944,820 472,160,106 102,680,559 - 1,683,277,996 - - 1,683,277,996  1,683,277,996
Task 8.2.1 D-B CP1 - - - 61,293,820 64,402,181 209,155,331 211,495,235 326,426,185 348,238,475 74,434,343 - 1,295,445,570 - - 1,295,445,570  1,295,445,570
Task 8.2.2  CP1 Contingency - - - - - - - 8,595,402 17,190,805 20,576,224 - 46,362,430 - - 46,362,430 46,362,430
Task 8.2.3  Third Parties CP1 - - - - 576,110 10,355,368 22,604,962 96,676,506 57,857,205 - - 188,070,152 - - 188,070,152 188,070,152
Task8.2.4  Madera Extension - - - - - 7,384,196 29,225,308 60,246,726 48,873,622 7,669,992 - 153,399,844 - - 153,399,844 153,399,844
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 128,010,829 563,432,930 786,866,626 126,092,493 - 1,822,767,890 - - 1,822,767,890 1,822,767,890
Task8.3.1 D-BCP2-3 - - - - - 208,683,128 134,947,333 414,426,930 611,287,776 71,663,310 - 1,441,008,477 - - 1,441,008,477 1,441,008,477
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000
Task 8.3.2  CP2-3 Contingency - - - - - - - 43,692,151 89,914,079 47,121,182 - 180,727,413 - - 180,727,413 180,727,413
Task 8.3.3  Third Parties / Support Costs CP2-3 - - - - - 9,681,883 (6,936,503) 98,005,850 71,048,770 - - 171,800,000 - - 171,800,000 171,800,000
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 33,581,216 286,119,561 184,652,286 22,883,121 - 553,557,000 - - 553,557,000 553,557,000
Task8.4.1 D-BCP4 - - - - - 26,320,817 33,555,228 247,230,347 122,860,645 17,084,173 - 447,051,210 - - 447,051,210 447,051,210
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000
Task 8.4.2  CP4 Contingency - - - - - - - 14,798,948 38,597,895 5,798,948 - 59,195,790 - - 59,195,790 59,195,790
Task 8.4.3  Third Parties / Support Costs CP4 - - - - - - 25,988 20,224,016 16,749,996 - - 37,000,000 - - 37,000,000 37,000,000
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000
Task8.5.1 D-BCP5 - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000
Task 8.5.2  CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3  Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -
Task 9 Interim Use Project Reserve R R R R R 53,856,392 R R - - 154,290,362 208,146,754 - - 208,146,754 208,146,754
Task 9.1 Project Reserves - - - - - - - - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645
Task 10 Unallocated Contingency R R - R R R R R 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179
Task 10.1 Unallocated Contingency - - - - - - - - 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179
C ion Subtotal - - - 179,789,762 255,039,619 999,419,658 960,850,449  1,705,763,662  2,050,464,280 508,911,881 369,988,284  7,030,227,595 24,327,386 398,202,081 6,607,698,128 7,030,227,595
TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374  1,117,661,958  1,096,701,431  2,042,334,606  2,097,457,127 508,911,881 369,988,284  8,046,990,199 599,574,797 584,836,169  6,862,579,234  8,046,990,199
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Cost Summary Table

.. FY10 Grant ARRA Grant "
Task Description Additional State
Federal Federal
PHASE 1 PROJECT DEVELOPMENT
Task 1: Environmental Review $ - $ 236,259,587 $ 261,457,607 $ - $ 497,717,194 $ 6,880,363 $ 504,597,557
Task 2:Preliminary Engineering (PE) $ -8 190,136,611 $ 148,547,368 $ -8 338,683,979 $ 1,712,936 $ 340,396,914
Task 3:0ther Related Work Needed Prior to Start of ¢ - s 51,517,967 §$ 67,002,679 $ 52,100,000 $ 170,620,646  $ 469,615 $ 171,090,261
Construction
Task 4: Project Administration and Statewide Cost
Allocation Plan (SWCAP) $ - % 677,872 $ - 8 -8 677,872 $ - $ 677,872

PHASE 1 SUBTOTAL 478,592,037 $ 477,007,654 $ 52,100,000 1,007,699,691

FIRST CONSTRUCTION SECTION

1,016,762,604

FIRST CONSTRUCTION SECTION SUBTOTAL

928,620,000 $

2,073,964,194 $ 2,336,468,577 5,339,052,771

FCP for the period ending March 31, 2018

Task 5: Program, Project and FCS Construction $ 49273820 $ 302613343 $ 133,930,632 $ S 485,817,795  § 73809271 § 559,627,066
Management

I;Z';S;o':ea' Ry AEEIEIER ETE EREITEE] - $ 584329095 $ 443,251,490 $ - $  1,027,580,585 $ 42412125 §  1,069,992,710
Task7: Early Works $ -3 - $ -8 - $ - $ - 8 -
VB EES [Tl Diesitgn el Camstiine e o e $ 723690259 $ 1,133,165364 $  1,692,605346 $ - $ 3549460970 $  1,217,137,916 $  4,766,598,886
Work for the FCS

Task 9: Interim Use Project Resene $ 108023253 $ 53,856,392 $ 46,267,109 § - s 208,146,754  § - $ 208,146,754
Task 10: Unallocated Contingency $ 47,632,668 $ - $ 20,414,000 $ - $ 68,046,668 $ 357,815,511 $ 425,862,179

1,691,174,824 $

7,030,227,595
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Project Development Cost Summary by Segment

FY10 Grant ARRA Grant Additional

Task Description Federal Federal State

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT
RDP Phase | $ - $ 101,935,410 $ 81,817,465 $ = $ 2,881,213 $ 186,634,087
Resource Agencies/Legal Costs Phase | $ - $ 29,367,381 $ 150,689,605 $ - $ 2,446,557 $ 182,503,543
San Francisco - San Jose' $ - $ 23,591,518 $ 17,180,268 $ - $ 266,466 $ 41,038,251
San Jose — Merced' $ - $ 66,219,356 $ 48,223,530 $ - $ 747,946 $ 115,190,833
Merced - Fresno' $ - $ 25,492,301 $ 18,564,493 $ - $ 287,935 $ 44,344,729
Fresno — Bakersfield' $ - $ 50,836,158 $ 37,020,882 $ - $ 574,193 $ 88,431,234
Bakersfield — Palmdale’ $ - $ 70,700,551 $ 51,486,911 $ - $ 798,561 $ 122,986,023
Palmdale - Los Angeles1 $ - $ 68,634,658 $ 49,982,447 $ - $ 775,227 $ 119,392,333
Los Angeles - Anaheim’ $ = $ 25,215,950 $ 18,363,243 $ - $ 284,814 $ 43,864,007

Other Project Development Costs
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872
Station Area Planning $ - $ 3,221,190 $ 3,678,810 $ 4,100,000 $ - $ 11,000,000
LAUS/Southern CA Improvements $ - $ 12,699,691 $ - $ 48,000,000 $ - $ 60,699,691

SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ 9,062,913 $ 1,016,762,604

Notes:

! Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation.

FCP for the period ending March 31, 2018 15 of 67



Annual Expenditures and Forecast by FRA Task

Expenditures Forecast
($000's) Current Grant| Proposed 7/1/2010 71112011 71/2012 711/2013 711/2014 711/2015 7/11/2016 71112017 7/1/2018 7/1/2019 7/1/2020| Proposed
Budget Budget 6/30/2011 6/30/2012  6/30/2013  6/30/2014  6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020  6/30/2021| Forecast
Task No. Task Description FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 | FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total
Task 1 A Environmental Review $ 499534|$ 504598 |$% 22347 $§ 27,097 $§ 52537 $ 53609 $ 25497 $ 58,790 $ 71480 | $ 168413 $ 24,828 $ - $ - $ 504,598
Task 2 A Preliminary Engineering (PE) 337,362 340,397 26,314 33,525 42,068 45,317 10,744 53,459 43,883 79,179 5,907 - - $ 340,397
Task 3 A Other Related Work Needed Prior to Start 189,426 171,090 616 4,415 25,342 13,437 (4,437) 5,994 20,488 88,978 16,257 - - $ 171,090
of Construction
Task 4 A Project Administration and Statewide Cost 678 678 - - - 660 18 - - - - - - $ 678
Allocation Plan (SWCAP)
Task 5 B Program, Project and FCS Construction 558,627 559,627 - - - 41,605 57,537 111,296 122,395 85,837 95,968 39,277 5712 $ 559,627
Management
Task 6 B Real Property Acquisition and 943,379 1,069,993 - - - 74,367 116,264 300,990 334,587 211,309 32,476 - - $ 1,069,993
Environmental Mitigation
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 4,766,599 4,766,599 - - - 63,818 81,238 533,278 503,868 1,408,618 1,564,206 469,635 141,940 | $ 4,766,599
Work for the FCS
Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 | $ 208,147
Task10 B Unallocated Contingency 68,047 425,862 - - - - - - - - 357,816 - 68,047 | $ 425,862
Project Development Expenditures (A) $ 1,027,000 $ 1,016,763 |$ 49277 $ 65036 $ 119947 $ 113023 $§ 31,822 $§ 118242 $ 135851 |$% 336571 $ 46993 $ - $ - $ 1,016,763
Construction Expenditures (B) $ 6544799 ($ 7,030,228 | $ - $ - $ - $ 179,790 $ 255040 $ 999,420 $ 960,850 | $ 1,705,764 $ 2,050,464 $ 508,912 $ 369,988 |% 7,030,228
Total Expenditures (A) + (B) $ 757,799 ($ 8,046,990 |$ 49277 $ 65036 $ 119947 $ 292,813 $ 286,861 $ 1,117,662 $ 1,096,701 | $ 2,042,335 $ 2,097,457 $ 508912 $ 369,988 |$ 8,046,990
Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.
5 The Proposed Budget reflects a net increase of $ $8,062,913 (from $8,038,927,286 to $8,046,990,199) over the Sep-17 FRA submission.
6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.
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Annual Expenditure and Forecast Plan by Project
Development/Construction

($ 000's)
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures
Project Development Source $ 1,016,763 $ 967,485 $ 902,449 $ 782502 $ 669,479 $ 637657 $ 519415 $ 383,564 $ 46,993 - $ - $ 1,016,763
Project Development Use 49,277 65,036 119,947 113,023 31,822 118,242 135,851 336,571 46,993 - - 1,016,763
Project Development Balance $ 967,485 $ 902,449 $ 782,502 $ 669,479 $ 637,657 $ 519,415 $ 383,564 $ 46,993 $ - - $ - $ -
Construction Source $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5595979 $ 4,635,128 $ 2,929,364 878,900 $ 369,988 $ 7,030,228
Construction Use - - - 179,790 255,040 999,420 960,850 1,705,764 2,050,464 508,912 369,988 7,030,228
Construction Balance $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5,595,979 $ 4,635128 $ 2,929,364 $ 878,900 369,988 $ - $ -
Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 369,988 $ - $ -
Total Sources $ 8,046,990 $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 878,900 $ 369,988 $ 8,046,990
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,042,335 2,097,457 508,912 369,988 $ 8,046,990
Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 369,988 $ - $ -
Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.
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Annual Expenditure and Forecast Plan by Funding

Source

($ 000's)
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19  FY2019-20  FY2020-21 FY2021-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 71112017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA $ 478,592 455747 $ 422,219 332,691 233,365 $ 232,938 $ 120,932 $ 3920 § - $ - $ - - $ 478,592
FY10 - - - - - - - - - - - - -
State 486,071 459,639 428,130 397,711 384,014 352,619 346,383 327,544 31,969 - - - 486,071
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - 52,100
Project Development Subtotal $ 1,016,763 967,485 § 902,449 782,502 669,479 $ 637,657 $ 519415 § 383,564 $ 46,993 § - $ - - $ 1,016,763
ARRA $ 2,073,964 2,073,964 $ 2,073,964 2,073,964 1,894,174 § 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - - $ 2,073,964
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - 928,620
State 4,027,643 4,027,643 4,027,643 4,027,643 4,027,643 3,887,709 3,886,303 3,710,428 2,000,744 236,948 96,211 - 4,027,643
Local - - - - - - - - - - - - -
Construction Subtotal $ 7,030,228 7,030,228 $ 7,030,228 7,030,228 6,850,438 $ 6,595,398 $ 5595979 $ 4635128 $§ 2929364 $ 878900 $ 369,988 - $ 7,030,228
Uses:
ARRA $ 22,845 33528 $ 89,528 99,326 427 $ 112,006 $ 117,012 § 3920 § - $ - $ - - $ 478,592
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 18,839 295,575 31,969 - - - 486,071
Local - - - - - - - 37,076 15,024 - - - 52,100
Project Development Subtotal $ 49,277 65,036 $ 119,947 113,023 31,822 $ 118,242 $ 135,851 $ 336,571 $ 46,993 $ - $ - - $ 1,016,763
ARRA $ - -3 - 179,790 115,105 $ 998,014 $ 784,975 $ (3,920) $ -8 -8 - - $ 2,073,964
FY10 - - - - - - - - 286,667 368,176 273,777 - 928,620
State - - - - 139,935 1,405 175,875 1,709,684 1,763,797 140,736 96,211 - 4,027,643
Local - - - - - - - - - - - - -
Construction Subtotal $ - - $ - 179,790 255,040 $ 999,420 $ 960,850 $ 1,705,764 $ 2,050,464 $ 508912 $ 369,988 - $ 7,030,228
Balance:
ARRA $ 455,747 422,219 $ 332,691 233,365 232,938 $ 120,932 § 3920 $ - $ - $ - $ - - $ -
FY10 - - - - - - - - - - - - -
State 459,639 428,130 397,711 384,014 352,619 346,383 327,544 31,969 - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - - -
Project Development Subtotal $ 967,485 902,449 $ 782,502 669,479 637,657 $ 519,415 § 383,564 $ 46,993 $ - $ - $ - - $ -
ARRA $ 2,073,964 2,073,964 $ 2,073,964 1,894,174 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - $ - - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - - -
State 4,027,643 4,027,643 4,027,643 4,027,643 3,887,709 3,886,303 3,710,428 2,000,744 236,948 96,211 - - -
Local - - - - - - - - - - - - -
Construction Subtotal $ 7,030,228 7,030,228 $ 7,030,228 6,850,438 6,595,398 $ 5,595,979 $ 4635128 $ 2,929,364 $ 878,900 $ 369,988 $ - - $ -
Balance $ 7,997,713 7,932,677 $ 7,812,730 7,519,917 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - - $ -
Total Sources $ 8,046,990 7,997,713 $ 7,932,677 7,812,730 7,519,917 $ 7,233,055 $ 6,115393 $ 5018692 $ 2976357 $ 878900 $ 369,988 - $ 8,046,990
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,042,335 2,097,457 508,912 369,988 - 8,046,990
Balance $ 7,997,713 7,932,677 $ 7,812,730 7,519,917 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - - $ -
Notes:
Please refer to the notes on page 2
FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.
FCP for the period ending March 31, 2018 18 of 67



Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2016-17
Period Begin 711/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 11/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016  10/31/2016  11/30/2016  12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:

ARRA $ 120932 $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 § 38,967 $ 33316 $ 24,909
FY10 - - - - - - - - - - - -
State 346,383 346,383 346,383 333,114 333,114 333,114 333,114 333,114 333,114 333,075 326,661 308,205
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Project Development Subtotal $ 519415 § 505860 $ 495748 $ 481,566 $ 470,033 § 462,104 $ 457250 $ 443,919 $§ 433765 $§ 424,141 $ 412,077 $ 385214

ARRA $ 781055 $ 717,872 $ 598,000 $ 493211 $§ 423439 $ 354514 $ 251434 $ 235409 $ 154,429 $ 98,240 $ 32,488 $  (24,909)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,886,303 3,886,303 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,805,258
Local - - - - - - - - - - - -

Construction Subtotal $ 5595979 $ 5,532,796 $ 5414,131 $ 5309,342 § 5239,570 $ 5170,644 $ 5,067,564 $ 5,051,540 $ 4,970,560 $ 4,914,371 $ 4,848,618 $ 4,708,968
Uses:

ARRA $ 13,555 $ 10,112 $ 913 § 11,533 $ 7929 $ 4,853 $ 13,331 $ 10,153 $ 9,585 $ 5651 $ 8,407 $ 20,989
FY10 - - - - - - - - - - - -
State - - 13,269 - - - - - 39 6,414 18,456 (19,339)
Local

Project Development Subtotal $ 13,555 $ 10112 §$ 14,182 § 11,533 $ 7929 $ 4853 $ 13331 § 10,153 § 9624 $ 12,064 $§ 26,863 $ 1,650

ARRA $ 63,183 $§ 119,872 $§ 104789 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65753 $ 57,397 $ (20,989)
FY10 - - - - - - - - - - - -
State - - (1,207) - - - - - - - 82,253 94,830
Local - - - - - - - - - - - -
Construction Subtotal $§ 63183 $ 119872 $§ 103,582 $ 69,772 § 68,926 $ 103,080 $ 16,024 $ 80,980 §$ 56,188 $ 65,753 $§ 139,650 $ 73,840
Balance:
ARRA $ 107,377 $ 97,265 $ 96,352 $§ 84819 §$ 76,890 $ 72,036 $ 58,705 $ 48551 § 38,967 $ 33316 $§ 24909 $ 3,920
FY10 - - - - - - - - - - - -
State 346,383 346,383 333,114 333,114 333,114 333,114 333,114 333,114 333,075 326,661 308,205 327,544
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Project Development Subtotal $ 505860 $ 495748 $ 481566 $ 470,033 § 462,104 § 457250 $ 443919 $ 433,765 $ 424141 $ 412077 $ 385214 $ 383,564
ARRA $ 717872 § 598000 $ 493211 $ 423439 $ 354514 § 251434 $ 235409 $ 154,429 $ 98,240 $ 32,488 $ (24,909) $ (3,920)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,886,303 3,886,303 3,888,718 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,805,258 3,710,428
Local - - - - - - - - - - - -
Construction Subtotal $ 5532,796 $ 5412923 § 5,310,549 $ 5,239,570 §$ 5,170,644 $ 5,067,564 $ 5,051,540 $ 4,970,560 $ 4,914,371 $ 4,848,618 $ 4,708,968 $ 4,635,128
Balance $ 6,038,656 $ 5,908,671 $ 5,792,115 $ 5,709,603 $ 5632,748 $ 5,524,815 $ 5495459 $ 5404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183 $ 5,018,692
Total Sources $ 6,115,393 $ 6,038,656 $ 5,909,879 $ 5,790,908 $ 5,709,603 $ 5,632,748 $ 5,524,815 $ 5495459 $ 5404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 29,356 91,134 65,812 77,817 166,513 75,491
Balance $ 6,038,656 $ 5,908,671 $ 5,792,115 $ 5,709,603 $ 5,632,748 $ 5,524,815 $ 5495459 $ 5404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183 $ 5,018,692
Notes: Please refer to the notes on page 2.

FY2016-17 reflects expenditures.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2017-18
Period Begin 71112017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017  10/31/2017  11/30/2017  12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:

ARRA $ 3920 $ 12 $ 12§ -8 -8 -8 -3 -8 -8 - 8 -8 -
FY10 - - - - - - - - - - - -
State 327,544 325,776 313,977 308,446 302,012 293,820 288,435 230,368 176,782 126,942 96,713 65,005
Local 52,100 52,100 52,100 52,100 52,100 52,100 51,943 46,343 40,743 35,106 28,378 21,649

Project Development Subtotal $ 383564 $ 377,888 $ 366,089 $ 360546 $ 354,112 $ 345920 $ 340377 $ 276,711 $ 217524 $ 162,048 $§ 125090 $ 86,655

ARRA $ (3,920) $ (12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 3,710,428 3,797,686 3,735,093 3,651,688 3,579,865 3,486,683 3,325,449 3,094,331 2,865,708 2,621,926 2,416,227 2,218,471

Local - - - - - - - - - - - -

Construction Subtotal $ 4,635,128 $ 4,726,293 $ 4,663,703 $ 4,580,308 $ 4,508,485 $ 4,415,303 $ 4,254,069 $ 4,022,951 $ 3,794,328 $ 3,550,546 $ 3,344,847 $ 3,147,091
Uses:

ARRA $ 3,907 $ - $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 1,768 11,799 5,531 6,435 8,192 5,385 58,066 53,587 49,840 30,229 31,707 33,036
Local - - - - - 157 5,600 5,600 5,637 6,728 6,728 6,625

Project Development Subtotal $ 5675 $ 11,799 § 5543 § 6,435 $ 8192 § 5542 § 63,666 $ 59,187 $ 55477 $ 36,958 $ 38436 $ 39,662

ARRA $ (3,907) $ 2 $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State (87,258) 62,592 83,405 71,823 93,182 161,234 231,118 228,623 243,782 205,699 197,756 217,726
Local - - - - - - - - - - - -
Construction Subtotal $  (91,165) $ 62,590 $ 83,395 $ 71,823 $ 93,182 $§ 161234 $ 231118 § 228623 $ 243,782 $ 205699 $ 197,756 $ 217,726
Balance:
ARRA $ 12 % 12 8 - 8 -3 -8 - 8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 325,776 313,977 308,446 302,012 293,820 288,435 230,368 176,782 126,942 96,713 65,005 31,969
Local 52,100 52,100 52,100 52,100 52,100 51,943 46,343 40,743 35,106 28,378 21,649 15,024
Project Development Subtotal $ 377,888 § 366,089 $§ 360546 $ 354,112 $ 345920 $ 340377 § 276711 $ 217524 $ 162,048 $ 125090 $ 86,655 $§ 46,993
ARRA $ (12) $ (10) $ -8 -8 -8 - 8 -8 -8 -8 - 8 -8 -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,797,686 3,735,093 3,651,688 3,579,865 3,486,683 3,325,449 3,094,331 2,865,708 2,621,926 2,416,227 2,218,471 2,000,744
Local - - - - - - - - - - - -
Construction Subtotal $ 4,726,293 $ 4,663,703 $ 4,580,308 $ 4,508,485 $ 4,415,303 §$ 4,254,069 $ 4,022,951 § 3,794,328 $ 3,550,546 $ 3,344,847 $ 3,147,091 $ 2,929,364
Balance $ 5,104,182 $ 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 §$ 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 $ 3,469,937 $ 3,233,745 $ 2,976,357
Total Sources $ 5018692 $ 5,104,182 § 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 § 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 § 3,469,937 $ 3,233,745
Total Uses (85,490) 74,389 88,938 78,258 101,375 166,776 294,784 287,810 299,258 242,656 236,192 257,388
Balance $ 5,104,182 $ 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 §$ 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 $ 3,469,937 $ 3,233,745 $ 2,976,357
Notes: Please refer to the notes on page 2.

FY2017-18 reflects expenditures and forecast.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2018-19
Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018  10/31/2018  11/30/2018  12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:

ARRA $ -8 - $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 31,969 13,975 822 - - - - - - - - -
Local 15,024 10,120 5,216 312 208 104 - - - - - -

Project Development Subtotal $ 46993 § 24094 $ 6,038 $ 312§ 208 $ 104 $ - 8 - 8 - 8 - 3 - 3 -

ARRA $ -8 - - - - - -8 -8 -8 - -8 -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117
State 2,000,744 1,847,716 1,705,619 1,659,878 1,388,236 1,222,000 1,054,111 891,660 761,994 332,838 300,589 268,732
Local - - - - - - - - - - - -

Construction Subtotal $ 2,929,364 $ 2,776,336 $ 2,634,239 $ 2,488,498 $ 2,316,856 $ 2,150,620 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 § 984,850
Uses:

ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 17,995 13,152 822 - - - - - - - - -
Local 4,904 4,904 4,904 104 104 104 - - - - - -

Project Development Subtotal $ 22899 $§ 18,056 $ 5726 $ 104 $ 104 $ 104§ - $ - $ - $ - $ - $ -

ARRA $ - 8 -8 -8 -8 -8 -8 -8 -3 -8 -8 -8 -
FY10 - - - - - - - - 62,923 75,248 74,332 74,165
State 153,028 142,097 145,741 171,642 166,236 167,889 162,451 129,667 429,155 32,249 31,857 31,785
Local - - - - - - - - - - - -

Construction Subtotal $ 153,028 § 142,097 $ 145741 $§ 171,642 $ 166,236 $ 167,889 § 162451 $ 129667 $ 492,078 $ 107,497 $ 106,188 § 105,950
Balance:

ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 13,975 822 - - - - - - - - - -
Local 10,120 5,216 312 208 104 - - - - - - -

Project Development Subtotal $ 24094 $ 6,038 $ 312 $ 208 $ 104 § - $ - $ - $ - $ - $ - $ -

ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 641,953
State 1,847,716 1,705,619 1,559,878 1,388,236 1,222,000 1,054,111 891,660 761,994 332,838 300,589 268,732 236,948
Local - - - - - - - - - - - -

Construction Subtotal $ 2,776,336 $ 2,634,239 $ 2,488,498 $ 2,316,856 $ 2,150,620 $ 1,982,731 §$ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 §$ 878,900

Balance $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900

Total Sources $ 2,976,357 $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850

Total Uses 175,927 160,153 151,467 171,746 166,340 167,993 162,451 129,667 492,078 107,497 106,188 105,950

Balance $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900
Notes: Please refer to the notes on page 2.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2019-20
Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019 8/31/2019 9/30/2019  10/31/2019  11/30/2019  12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA $ -8 - $ -8 -3 -8 -3 -8 -3 -8 -3 -8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 3 - 3 - 3 - 3 - 38 - 3 - 38 - 3 - 8 - 8 - 8 -

ARRA $ - - - - - - - - - - - -
FY10 641,953 578,437 526,761 486,804 447,978 415915 380,030 362,429 343,292 324,155 307,363 290,570
State 236,948 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410
Local - - - - - - - - - - - -
Construction Subtotal $ 878900 $ 788164 $ 714340 $ 657,259 § 601,793 § 555989 $ 504,725 $ 480,804 $ 456,882 $ 432961 § 411,970 $ 390,979

Uses:

ARRA $ -8 - 8 -8 - 8 -8 -8 -8 -8 -8 -8 -8 -
FY10 - . - . - . - . - . - .
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 3 - 3 - 8 - 3 - 3 - 3 - 3 - 8 - 8 - 3 - 8 -

ARRA $ -
FY10 63,515
State 27,221 22,147 17,124 16,640 13,741 15,379 6,320 4,784 4,784 4,198 4,198 4,198
Local - - - - - - - - - - - -
Construction Subtotal $ 90,736 $ 73824 % 57,082 $ 55,466 $ 45804 $ 51,265 $ 23921 $ 23921 $ 23921 § 20,991 $ 20,991 § 20,991

Balance:
ARRA $ -8 - 8 -8 - 8 -8 -3 -8 -8 -8 -8 -8 -
FY10 - . - . - . - . - . - .
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Project Development Subtotal $ -3 -5 -3 - 3 - 3 - 3 - 3 - 3 - 8 - 3 - 8 -

ARRA $ -8 -8 -3 -3 -8 - - -8 -8 -8 -8 -
FY10 578,437 526,761 486,804 447,978 415915 380,030 362,429 343,292 324,155 307,363 290,570 273,777
State 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 96,211
Local - - - - - - - - - - - -
Construction Subtotal $ 788164 $ 714,340 $ 657,259 $ 601,793 $ 5550989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 § 369,988

Balance $ 783164 $ 714,340 $ 657,259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988

Total Sources $ 878900 $ 788,164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432961 $ 411,970 $ 390,979
Total Uses 90,736 73,824 57,082 55,466 45,804 51,265 23,921 23,921 23,921 20,991 20,991 20,991
Balance $ 788164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988

Notes: Please refer to the notes on page 2.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2020-21
Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021
Period End 7/31/2020 8/31/2020 9/30/2020  10/31/2020  11/30/2020  12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - 3 - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 273,777 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - -

State 96,211 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 369988 $ 348997 $ 333075 $ 310,395 $ 292,783 $§ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ -

Uses:

ARRA $ -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -8 -
FY10 ; ; . ; ; . ; ; ; ; . ;
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ -3 - 8 - 3 - 8 - 8 - 8 - 8 - 8 - 8 - 3 -3 -

ARRA $ - - -
FY10 16,793 18,145 138,134 - - - -
State 4,198 3,184 4,536 3,522 3,522 3,522 49,789 23,936 - - - -
Local - - - - - - - - - - - -
Construction Subtotal $ 20,991 $ 15,922 § 22,681 $ 17,612 $ 17,612 $ 17,612 $ 95490 § 162,070 $ - $ - $ - $ -

Balance:
ARRA $ -8 - 8 -8 -8 - 8 -8 - 8 - 8 - 8 - 8 -8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 8 -8 - 8 -8 - 8 - 8 -8 - 8 - $ - 8 - 8 -
ARRA $ - 8 -3 -3 - 8 -3 -3 -3 -3 - 8 -3 -3 B
FY10 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - - -
State 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - - -

Local - - - - - - -
Construction Subtotal $ 348997 $ 333075 $ 310395 $ 292783 $ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Balance $ 348997 $ 333,075 $ 310,395 $ 292,783 $ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Total Sources $ 369988 $ 348997 $ 333075 $ 310,395 $§ 292,783 $ 275172 $§ 257,560 $ 162,070 $ - $ - $ - $ -
Total Uses 20,991 15,922 22,681 17,612 17,612 17,612 95,490 162,070 - - - -
Balance $ 348997 $ 333075 $ 310,395 $ 292,783 $ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Notes: Please refer to the notes on page 2.
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FCP Expenditures and Forecast Breakdown

Total Forecast

Finish FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010  9/30/2018 504,597,557 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 340,396,914 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787

Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - 659,952 17,920 -
Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 559,627,066 - - - 41,605,432 57,537,436 111,296,016
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 969,784,412 - - - 74,366,653 111,034,444 298,530,413
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - 5,229,950 2,459,275
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 - - - 61,293,820 64,978,292 226,894,895
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - 218,365,012
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - 26,320,817

Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - - - - 53,856,392

Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,030,227,595 - - - 179,789,762 255,039,619 999,419,658
Grand Total 8/17/2010  2/28/2021 8,046,990,199 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958

ARRA Federal Forecast FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - 659,952 17,920 -
Subtotal Project Development 8/17/2010  9/30/2017 478,692,037  22,845334 33,527,782 89,528,325 99,325,832 426,579 112,006,459
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - 41,605,432 36,746,686 111,063,169
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - 74,366,653 42,529,049 297,861,593
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 - - - - 5,000,000 2,689,225
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 - - - 2,523,856 11,553,036 61,696,838
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 - - - 61,293,820 19,276,053 226,161,348
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - - - 218,365,012
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - - - 26,320,817
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - - 53,856,392
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - 179,789,762 115,104,824 998,014,394
Grand Total 8/17/2010  9/30/2017 2,552,556,231 22,845,334 33,527,782 89,628,325 279,115,594 115,531,403 1,110,020,853
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FCP Expenditures and Forecast Breakdown

ARRA State Match Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  8/31/2018 261,457,607 11,969,699 13,235,593 15,093,682 5,862,695 16,272,487 3,630,392
Project Development 2 Preliminary Engineering 8/17/2010  8/31/2018 148,547,368 14,143,944 16,070,763 9,958,024 5,423,330 10,779,131 3,003,311
Project Development 3 Other Related Work 8/17/2010  8/31/2018 67,002,679 318,347 2,202,124 5,366,972 2,411,333 4,343,557 (397,863)
Project Development 4 SWCAP = o o - - - -
Subtotal Project Development 8/17/2010  8/31/2018 477,007,654 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,841
Construction 5] Program, Project & Const Mgmt 7/1/2014  6/30/2018 115,162,595 - - - - 20,790,750 232,847
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 389,149,404 - - - - 68,505,395 668,820
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 54,102,085 - - - - 229,950 (229,950)
Construction 8 SR99 7/1/2014  6/30/2018 68,900,900 - - - - 4,706,461 -
Construction 8 CP1 7/1/2014  6/30/2018 525,338,539 - - - - 45,702,239 733,547
Construction 8 CP23 5/1/2017  6/30/2018 545,051,316 - - = o - -
Construction 8 CP4 5/1/2017  6/30/2018 278,958,738 - - = o - -
Construction 8 CP5 = = o o - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 - - - - 139,934,795 1,405,264
Grand Total 8/17/2010  8/31/2018 2,453,671,231 26,431,989 31,508,480 30,418,677 13,697,358 171,329,971 7,641,104
ARRA Local Match Start Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review - = = o o - -
Project Development 2 Preliminary Engineering - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - = = =
Project Development 4 SWCAP = = o - - - -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - -
Construction 5) Program, Project & Const Mgmt - - - - - - o
Construction 6 ROW Services and Acquisition - - - o o o o
Construction 6 ROW Mitigation - - o o o - -
Construction 8 SR99 - = = o o - -
Construction 8 CP1 - = = o o - -
Construction 8 CP23 - = = o o - -
Construction 8 CP4 - = = o o - -
Construction 8 CP5 - = = o o - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction - = = = - - -
Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - -
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FCP Expenditures and Forecast Breakdown

Additional State Forecast Finish Total FY2010 - 11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Project Development 1 Environmental Review 8/1/2018  9/30/2018 6,880,363 - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018  9/30/2018 1,712,936 - - - - - -
Project Development 3 Other Related Work 8/1/2018  9/30/2018 469,615 - - - = - -
Project Development 4 SWCAP s = - - - - -
Subtotal Project Development 8/1/2018  9/30/2018 9,062,913 - - - - S S
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 73,809,272 - - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 26,706,839 - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - - = > .
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - - o o
Construction 8 CP1 6/1/2018  3/31/2019 395,474,046 - - - - - =
Construction 8 CP23 6/1/2018  3/31/2019 578,234,103 - - - = = -
Construction 8 CP4 6/1/2018  3/31/2019 153,957,820 - - - = = -
Construction 8 CP5 12/1/2018  3/31/2019 53,909,963 - - s = - -
Construction © Interim Use Project Reserve - - - - - o =
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - = = o -
Subtotal Construction 6/1/2018  3/31/2019 1,691,174,824 - - - = > >
Grand Total 6/1/2018  3/31/2019 1,700,237,737 ° - - - - -

FY 10 Grant - TOTAL FORECAST FY2010 - 11 FY2011-12  FY2012 14 FY2014 - 15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 68,041,857 - - - - - =
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 44,182,053 - - - - - -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 23,859,804 - - - = = >
Construction 52.1  Project Construction Management 1 - - - - - o =
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 667,553 - - - - - -
Construction 523  Project Construction Management 4 3/1/2019  12/31/2019 6,640,923 = - - - - -
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 16,551,328 - - - - - -
Construction 33 Legal - - = = o > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - = = = - -
Construction 6.1 Real Property A- Preliminary ROW - = = o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - = = = -
Construction 6.21  CP1ROW Senvices & Relocation - - - = - > -
Construction 6.22 CP2-3 ROW Services & Relocation - = B = = - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - = o =
Construction 6.3 Real Property - Environmental Mitigation - - - = = = -
Construction 6.4 Real Property - ROW Acquisition - - - = = o -
Construction 6.4.1 CP1 ROW Acquisition - - - = = = -
Construction 64.2 CP2-3 ROW Acquisition - - - = = > -
Construction 643 CP4 ROW Acquisition - - - = = o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 998,046,113 - - - = = =
Construction 8.1 SR-99 - - - = o o =
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - - -
Construction 83 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - =
Construction 84 Civil Infrastructure Construction Package (CP4) 3/1/2019  12/31/2019 60,874,635 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,186,037 - - - - - -
Construction 85.1 D-BCP5 3/1/2019  2/28/2021 392,186,037 - - - = o -
Construction 8,52  CP5 Contingency - = = o o - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = > -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - - - - =
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 - - - = o N
Grand Total 3/1/2019  2/28/2021 1,288,425,000 - - - - o o
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal TOTAL Forecast Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 49,273,820 - - - - - =
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 31,618,275 - - - - o o
Construction 52 Project Construction Management 3/1/2019  2/28/2021 17,655,545 - - - - - =
Construction 5.2.1  Project Construction Management 1 - - - - - - -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 467,287 - - - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - = = . -
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 12,539,612 - - - - - -
Construction 53 Legal - = = o o - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - = - o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = - o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 723,690,259 - - - - - -
Construction 8.1 SR-99 - - = - o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019  12/31/2019 134,661,484 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - =
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - = o -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,588,206 - - - - - -
Construction 851 D-BCP5 3/1/2019  2/28/2021 299,588,206 - - = = = -
Construction 852  CP5 Contingency - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - = o o
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - =
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - - - - - -
Grand Total 3/1/2019  2/28/2021 928,620,000 - - - - - o
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match TOTAL Forecast Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 18,768,037 - - - - - =
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 12,563,778 - - - - o o
Construction 52 Project Construction Management 3/1/2019  2/28/2021 6,204,259 - - - - - =
Construction 5.2.1  Project Construction Management 1 - - - - - - -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 200,266 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - = o -
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 4,011,716 - - - - - -
Construction 53 Legal - = = o o - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - = = o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = o o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 274,355,854 - - - - - -
Construction 8.1 SR-99 - - - - o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019  12/31/2019 57,712,064 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - =
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - =
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,597,831 - - - - - -
Construction 851 D-BCP5 3/1/2019  2/28/2021 92,597,831 - - = = = -
Construction 852 CP5 Contingency - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - o o
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - - - - =
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 - - - = = =
Grand Total 3/1/2019  2/28/2021 359,805,000 - - - - - o
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Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

5.1
52
521
522
523
524
5.3

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
8.3
8.4

8.5.1
8.5.2
8.5.3

10

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

36,117,660
26,091,571
10,026,089
467,287
4,648,646
4,910,156

523,226,420

134,661,484
246,828,325
42,612,244
99,124,367
99,124,367

47,632,668

606,976,747

606,976,747
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

5.1
52
521
522
523
524
5.3

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
8.3
8.4

8.5.1
8.5.2
8.5.3

10

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Senvices & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

15,478,997
11,182,102
4,296,895
200,266
1,992,277
2,104,352

224,239,894

57,712,064
105,783,568
18,262,390
42,481,871
42,481,871

20,414,000

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

FY 10 Grant Federal 80/20 Forecast

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

5.1
52
521
522
523
524
5.3

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
82
8.3
8.4
8.5
8.5.1
8.5.2
8.5.3

10

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

1/1/2020
1/1/2020
1/1/2020

1/1/2020

1/1/2020

1/1/2020
1/1/2020

1/1/2020

1/1/2020

Finish

2/28/2021
3/31/2020
2/28/2021

2/28/2021

2/28/2021

2/28/2021
2/28/2021

2/28/2021

2/28/2021

Total

13,156,161
5,526,705
7,629,456

7,629,456

200,463,839

200,463,839
200,463,839

FY2010-11

FY2011-12

FY2012-13

FY2013 14

FY2014-15 FY2015-16

213,620,000

213,620,000

31 of 67



FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match 80/20 Forecast Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013 14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 - - - - - =
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - - - =
Construction 52 Project Construction Management 1/1/2020  2/28/2021 1,907,364 - - - - - =
Construction 5.2.1  Project Construction Management 1 - - = = o - -
Construction 522  Project Construction Management 2-3 - - - o o - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 524  Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 - - - - - -
Construction 5.3 Legal - - - o o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - o o -
Construction 6.1 Real Property A- Preliminary ROW - - o o o 5 -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - o o o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - o o o - -
Construction 6.23 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - = = o - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 - - - - - =
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - = = o - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 - - = = > -
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 - - - = = -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - = = o - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 - - - - - -
Grand Total 1/1/2020  2/28/2021 53,405,000 - - - - - -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 100/0 Forecast Finish Total FY2010-11  FY2011-12 FY2012-13 FY2013 14 FY2014-15 FY2015-16
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - = = o - -
Construction 5.1 Program Management (RDP) - - = a o - -
Construction 52 Project Construction Management - - = a o - -
Construction 5.2.1  Project Construction Management 1 - - = a o - -
Construction 522  Project Construction Management 2-3 - - - a o - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4  Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - o o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - o o -
Construction 6.1 Real Property A- Preliminary ROW - - = @ o . -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1ROW Services & Relocation - = o o 5 - -
Construction 6.22 CP2-3 ROW Services & Relocation - - o o o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - = = o - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - = o - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - = = o - -
Construction 8.5 FCS Track Work Construction (CP5) - - = = o - -
Construction 851 D-BCP5 - - = o o - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - = B > -
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - - - - -
Grand Total 11/2021  2/28/2021 108,023,253 - - - - - -
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FCP Expenditures and Forecast Breakdown

Prop 1A Project Reserve Forecast Start Finish

Phase Task
Construction 5
Construction 5.1
Construction 52
Construction 5.21
Construction 522
Construction 523
Construction 524
Construction 5.3
Construction 6
Construction 6.1
Construction 6.2
Construction 6.2.1
Construction 6.2.2
Construction 6.2.3
Construction 6.3
Construction 6.4
Construction 6.4.1
Construction 6.4.2
Construction 6.4.3
Construction 8
Construction 8.1
Construction 8.2
Construction 8.3
Construction 8.4
Construction 8.5
Construction 8.5.1
Construction 852
Construction 85.3
Construction 9
Construction 10
Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation

CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)

Civil Infrastructure Construction Package (CP2-3)

Civil Infrastructure Construction Package (CP4)

FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve 1/1/2021  1/31/2021
Unallocated Contingency

Subtotal Construction 1/1/2021  1/31/2021

11/2021  1/31/2021

FCP for the period ending March 31, 2018

Total

46,267,109

FY2010-11

FY2011-12

FY2012-13

FY2013-14

FY2014-15 FY2015-16

46,267,109

46,267,109
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Finish FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017 18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 504,597,557 20,366,079 14,164,443 19,746,778 17,202,566 15,759,875 13,246,166 79,852,959 59,554,376
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 340,396,914 14,654,218 8,977,058 10,959,615 9,292,353 6,527,098 5,765,225 54,776,894 12,110,147
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 2,828,546 1,174,257 2,402,332 14,082,737 730,384 1,157,764 43,699,586 43,390,469
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 37,848,843 24,315,758 33,108,724 40,577,656 23,017,358 20,169,155 178,329,439 115,054,992
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 559,627,066 27,806,685 28,209,367 30,943,110 35,435,560 25,104,409 34,513,790 14,918,110 11,301,005
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 969,784,412 103,209,361 108,802,435 22,521,730 70,970,047 (101,427,101) 93,537,327 101,254,676 65,028,755
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 6,093,295 - 8,800,367 14,190,224 4,727,023 4,753,367 12,275,361 31,159,439
Construction 8 SR99 7/1/2013  12/31/2018 260,900,000 12,941,722 16,352,124 29,340,331 20,316,542 19,158,216 16,705,761 15,628,107 15,628,107
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 74,001,872 70,198,731 28,784,571 90,340,330 75,474,369 79,611,168 164,722,032 172,137,251
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 33,350,903 25,501,223 30,071,073 39,087,630 28,806,132 85,381,411 218,809,913 230,435,475
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 29,233,069 (7,286,628) 2,731,972 8,902,803 2,976,730 11,736,904 175,914,705 95,491,221
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - - - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,030,227,595 286,636,907 241,777,253 153,193,154 279,243,135 54,819,778 326,239,728 703,522,904 621,181,253
Grand Total 8/17/2010  2/28/2021 8,046,990,199 324,485,750 266,093,011 186,301,878 319,820,791 77,837,136 346,408,883 881,852,343 736,236,244

Q1 Q2 Q3 Q4 Q1 (e7] Q3 Q4
ARRA Federal Forecast FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017 18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 12,705,601 14,164,443 19,746,778 13,733,794 2,097,601 - - -
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 9,080,358 8,977,058 10,959,615 7,372,790 1,698,232 - - -
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 2,793,873 1,174,257 2,363,184 13,940,122 124,018 - - -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 8/17/2010  9/30/2017 478,592,037 24,579,833 24,315,758 33,069,576 35,046,706 3,919,852 - - -
Construction 5] Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 27,806,685 28,209,367 30,943,110 23,423,500 2,815,393 - - -
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 103,913,165 108,802,435 22,521,730 (52,636,748)  (43,529,709) - - -
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 6,093,295 - 8,800,367 7,571,308 - 246,733 - -
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 12,941,722 16,352,124 29,340,331 15,248,742 6,780,467 - - -
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 74,505,469 70,198,731 28,784,571 69,485,729 20,632,875 (246,733) - -
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 33,350,903 25,501,223 30,071,073 30,065,012 9,517,355 - - -
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 29,233,069 (7,286,628) 2,731,972 8,902,809 (136,232) - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 287,844,308 241,777,253 153,193,154 102,160,351 (3,919,852) - - -
Grand Total 8/17/2010  9/30/2017 2,552,556,231 312,424,141 266,093,011 186,262,730 137,207,057 - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Qi Q2 Q3 Q4
ARRA State Match Finish Total FY2016 - 17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  8/31/2018 261,457,607 7,660,478 - - 3,468,772 13,662,274 13,246,166 79,852,959 59,554,376
Project Development 2 Preliminary Engineering 8/17/2010  8/31/2018 148,547,368 5,573,859 - - 1,919,563 4,828,866 5,765,225 54,776,894 12,110,147
Project Development 3 Other Related Work 8/17/2010  8/31/2018 67,002,679 34,673 - 39,148 142,615 606,366 1,000,270 26,863,011 23,308,190
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 8/17/2010  8/31/2018 477,007,654 13,269,010 - 39,148 5,530,950 19,097,506 20,011,661 161,492,864 94,972,712
Construction 5 Program, Project & Const Mgmt 7/1/2014  6/30/2018 115,162,595 - - - 12,012,060 22,289,016 34,513,790 14,918,110 10,406,022
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 389,149,404 (703,804) - - 123,506,795  (57,897,392) 93,537,327 101,254,676 60,277,587
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 54,102,085 - - - 6,618,916 4,727,023 4,506,634 12,275,361 25,974,152
Construction 8 SR99 7/1/2014  6/30/2018 68,900,900 - - - 5,067,800 12,377,749 16,705,761 15,628,107 14,415,021
Construction 8 CP1 7/1/2014  6/30/2018 525,338,539 (503,597) - - 20,854,601 54,841,494 79,857,900 164,722,032 159,130,322
Construction 8 CP23 5/1/2017  6/30/2018 545,051,316 - - - 9,022,618 19,288,777 85,381,411 218,809,913 212,548,598
Construction 8 CP4 5/1/2017  6/30/2018 278,958,738 - - - 6) 3,112,962 11,736,904 175,914,705 88,194,173
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 (1,207,401) - - 177,082,784 58,739,630 326,239,728 703,522,904 570,945,874
Grand Total 8/17/2010  8/31/2018 2,453,671,231 12,061,609 - 39,148 182,613,734 77,837,136 346,251,388 865,015,768 665,918,586
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction - - - - - - - - -
Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Finish Total FY2016 - 17 FY2016 17 FY2016-17 FY2016-17 FY2017 18 FY2017-18 FY2017 18 FY2017 18
Phase Task Task Description
Project Development 1 Environmental Review 8/1/2018  9/30/2018 6,880,363 - - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018  9/30/2018 1,712,936 - - - - - - - -
Project Development 3 Other Related Work 8/1/2018  9/30/2018 469,615 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/1/2018  9/30/2018 9,062,913 - - - - - - - -
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 73,809,272 - - - - - - - 894,983
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 26,706,839 - - - - - - - 4,751,168
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - - - - - - 5,185,287
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - - - - - 1,213,086
Construction 8 CP1 6/1/2018  3/31/2019 395,474,046 - - - - - - - 13,006,929
Construction 8 CP23 6/1/2018  3/31/2019 578,234,103 - - - - - - - 17,886,877
Construction 8 CP4 6/1/2018  3/31/2019 153,957,820 - - - - - - - 7,297,048
Construction 8 CP5 12/1/2018  3/31/2019 53,909,963 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - - - - - - -

Subtotal Construction 6/1/2018  3/31/2019 1,691,174,824 - - - - - - - 50,235,379

Grand Total 6/1/2018  3/31/2019 1,700,237,737 - - - - - - - 50,235,379

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant-TOTAL FORECAST Finish FY2016 -17 FY2016 17 FY2016-17 FY2016-17 FY2017 18 FY2017-18 FY2017 18 FY2017 18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 68,041,857 - - - - o o = =
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 44,182,053 - - - - o o = =
Construction 52 Project Construction Management 3/1/2019  2/28/2021 23,859,804 - - - - - - o o
Construction 521  Project Construction Management 1 - - - - - - o o -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 667,553 - - - - = - - -
Construction 5.23  Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - - - o o = =
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 16,551,328 - - - - - - o o
Construction 53 Legal - - - - - - > s -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - B B o o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - o o 5 = -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - S - o -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - - > o -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = - - -
Construction 6.2.3 CP4 ROW Senvices & Relocation - - - - = o s = -
Construction 6.3 Real Property - Environmental Mitigation - - - - - S S o -
Construction 6.4 Real Property - ROW Acquisition - - - - B B o o -
Construction 64.1  CP1ROW Acquisition - - = = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - = = o > -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 998,046,113 - - - - - - - -
Construction 8.1 SR-99 - - - - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - = = o o
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - - o o
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - - - - - o o
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,186,037 - - - - = o - -
Construction 8.5.1 D-B CP5 3/1/2019  2/28/2021 392,186,037 - - - - = = = -
Construction 852 CP5 Contingency - - - - B B > s -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = S S - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - - - o o 5 5
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - - - S = o o
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 - - - - - = = -
Grand Total 3/1/2019  2/28/2021 1,288,425,000 - - - - - - o 5
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 49,273,820 - - - - = o - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 31,618,275 - - - = > > - -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 17,655,545 - - - - - o o o
Construction 52.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 467,287 - - - = > > - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - - = =
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 12,539,612 - - - - = o - -
Construction 53 Legal - - o o o o 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - a a o -
Construction 6.1 Real Property A- Preliminary ROW - - = = > > - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - o o o - -
Construction 6.2.1  CP1ROW Services & Relocation - - - B = o o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.23 CP4 ROW Services & Relocation - - - - o o o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o o -
Construction 6.4 Real Property - ROW Acquisition - - = = > > - - -
Construction 6.4.1 CP1 ROW Acquisition - - B B S S - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - B B S S - - -
Construction 643 CP4 ROW Acquisition - - o o o o 5 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 723,690,259 - - - = = o - -
Construction 8.1 SR-99 - - = = = > o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - - o o
Construction 83 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - - - -
Construction 84 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - = = o o
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,588,206 - - - - - - - -
Construction 8.5.1 D-BCP5 3/1/2019  2/28/2021 299,588,206 - - - - = o - -
Construction 8.5.2 CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - - - - - = = =
Grand Total 3/1/2019  2/28/2021 928,620,000 - - - - - - - -

FCP for the period ending March 31, 2018 38 of 67



FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 18,768,037 - - - - = o - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 12,563,778 - - - = > > - -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 6,204,259 - - - - - o o o
Construction 52.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 200,266 - - - = > > - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - = o o - -
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 4,011,716 - - - - = o - -
Construction 53 Legal - - o o o o 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - a a o -
Construction 6.1 Real Property A- Preliminary ROW - - = = > > - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - o o o - -
Construction 6.2.1  CP1ROW Services & Relocation - - - B o o o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.23 CP4 ROW Services & Relocation - - - - o o o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = o o -
Construction 6.4 Real Property - ROW Acquisition - - B = = = - - -
Construction 6.4.1 CP1 ROW Acquisition - - = = o o - - -
Construction 642 CP2-3 ROW Acquisition - - - - = = o o -
Construction 643 CP4 ROW Acquisition - - o o o o 5 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 274,355,854 - - - = = o - -
Construction 8.1 SR-99 - - = = = > o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - - o o
Construction 83 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - = = o -
Construction 84 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - = = o o
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,597,831 - - - - - - - -
Construction 8.5.1 D-BCP5 3/1/2019  2/28/2021 92,597,831 - - - - = o - -
Construction 8.5.2 CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - B = S S - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 - - - - - = = -
Grand Total 3/1/2019  2/28/2021 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

Phase Task Task Description
Construction 5 Program, Project & Const Mgmt
Construction 5.1 Program Management (RDP)
Construction 52 Project Construction Management
Construction 5.21 Project Construction Management 1
Construction 52.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 524  Project Construction Management 5
Construction 53 Legal
Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.2.1 CP1 ROW Services & Relocation
Construction 6.22 CP2-3 ROW Services & Relocation
Construction 6.2.3 CP4 ROW Services & Relocation
Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition
Construction 6.4.1 CP1 ROW Acquisition
Construction 6.4.2 CP2-3 ROW Acquisition
Construction 6.4.3 CP4 ROW Acquisition
Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99
Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 84 Civil Infrastructure Construction Package (CP4)
Construction 8.5 FCS Track Work Construction (CP5)
Construction 8.5.1 D-B CP5
Construction 8.5.2  CP5 Contingency
Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve
Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

36,117,660
26,091,571
10,026,089

467,287
4,648,646
4,910,156

523,226,420

134,661,484
246,828,325
42,612,244
99,124,367
99,124,367

47,632,668

606,976,747

606,976,747
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FCP Expenditures and Forecast Breakdown

Phase Task Task Description
Construction 5 Program, Project & Const Mgmt
Construction 5.1 Program Management (RDP)
Construction 52 Project Construction Management
Construction 5.21 Project Construction Management 1
Construction 52.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 524  Project Construction Management 5
Construction 53 Legal
Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.2.1 CP1 ROW Services & Relocation
Construction 6.22 CP2-3 ROW Services & Relocation
Construction 6.2.3 CP4 ROW Services & Relocation
Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition
Construction 6.4.1 CP1 ROW Acquisition
Construction 6.4.2 CP2-3 ROW Acquisition
Construction 6.4.3 CP4 ROW Acquisition
Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99
Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 84 Civil Infrastructure Construction Package (CP4)
Construction 8.5 FCS Track Work Construction (CP5)
Construction 8.5.1 D-B CP5
Construction 8.5.2  CP5 Contingency
Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve
Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

15,478,997
11,182,102
4,296,895

200,266
1,992,277
2,104,352

224,239,894

57,712,064
105,783,568
18,262,390
42,481,871
42,481,871

20,414,000

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 13,156,161 - - - - - = o -
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 5,526,705 - - - - - a o o
Construction 52 Project Construction Management 1/1/2020  2/28/2021 7,629,456 - - - - - - - -
Construction 5.21 Project Construction Management 1 - - B B > > - - -
Construction 52.2  Project Construction Management 2-3 - - - - - = = o -
Construction 523  Project Construction Management 4 - - - - o o o o -
Construction 524  Project Construction Management 5 1/1/2020  2/28/2021 7,629,456 - - - - - - - -
Construction 5.3 Legal - - o o o o 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - o o - -
Construction 6.1 Real Property A- Preliminary ROW - - B B o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o a o -
Construction 6.2.1 CP1ROW Services & Relocation - - o o o o 5 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.2.3 CP4 ROW Senvices & Relocation - - - - = = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o o -
Construction 6.4 Real Property - ROW Acquisition - - - - o o o o -
Construction 64.1  CP1ROW Acquisition - - o o o o 5 5 -
Construction 642 CP2-3 ROW Acquisition - - - - = = o o -
Construction 6.4.3 CP4 ROW Acquisition - - = = o o - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 200,463,839 - - - - - - - -
Construction 8.1 SR-99 - - o o o o 5 5 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - = = o -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - = = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - o -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 200,463,839 - - - - - - - o
Construction 851 D-BCP5 1/1/2020  2/28/2021 200,463,839 - - - - - 5 5 5
Construction 8.5.2 CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve - - - - o o o o -
Construction 10 Unallocated Contingency - - o o o o 5 5 -
Subtotal Construction 1/1/2020  2/28/2021 213,620,000 - - - = = > - -
Grand Total 1/1/2020  2/28/2021 213,620,000 = - - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2016 - 17 FY2016 17 FY2016-17  FY2016-17  FY2017-18  FY2017 -18  FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 - - - o a o - -
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - - - = o -
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 1,907,364 - - - - - - - -
Construction 521  Project Construction Management 1 - - - - = = o o -
Construction 522  Project Construction Management 2-3 - - - - - o o . -
Construction 52.3  Project Construction Management 4 - - - - = = o o -
Construction 524  Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 - - - - - - - =
Construction 53 Legal - - - = = a o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - > - - - -
Construction 6.1 Real Property A- Preliminary ROW - - = = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - > - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - - - o a 5 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.23 CP4 ROW Services & Relocation - - - - o a 5 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = = o > - - -
Construction 6.4.1  CP1ROW Acquisition - - - - a = o o -
Construction 642 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - a = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 - - - - - - - =
Construction 8.1 SR-99 - - = = o o - - -
Construction 82 Civil Infrastructure Construction Package (CP1) - - - - - - = o -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - a = 5 -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - = o -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 - - - - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 - - - - - > - -
Construction 8.52  CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - a = o o -
Construction 9 Interim Use Project Reserve = - = = - - - - -
Construction 10 Unallocated Contingency - - - - a = o o -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 - - - - = o - N
Grand Total 1M1/2020  2/28/2021 53,405,000 - - - - - - - =
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Finish Total FY2016-17 FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - - - = = o o -
Construction 5.1 Program Management (RDP) - - - - a a o o -
Construction 52 Project Construction Management - - o o o o 5 5 -
Construction 5.21 Project Construction Management 1 - - B B > > - - -
Construction 52.2  Project Construction Management 2-3 - - - - - = = o -
Construction 523  Project Construction Management 4 - - - - o o o o -
Construction 524  Project Construction Management 5 - - - o o o o 5 -
Construction 5.3 Legal - - o o o o 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - = a o -
Construction 6.2.1 CP1ROW Services & Relocation - - o o o o 5 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - = = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o o -
Construction 6.4 Real Property - ROW Acquisition - - = = o o - - -
Construction 64.1  CP1ROW Acquisition - - o o o o 5 5 -
Construction 642 CP2-3 ROW Acquisition - - - - = = o o -
Construction 6.4.3 CP4 ROW Acquisition - - = = o o - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = o o - -
Construction 8.1 SR-99 - - o o o o 5 5 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - = = o -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - - o -
Construction 84 Civil Infrastructure Construction Package (CP4) - - - - - - - o -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - o o o -
Construction 851 D-BCP5 - - o o o o 5 5 -
Construction 8.5.2 CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - = =
Construction 10 Unallocated Contingency - - o o o o S S -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - - - - - - -
Grand Total 111/2021  2/28/2021 108,023,253 = - - - - - - S
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FCP Expenditures and Forecast Breakdown

Q1 Q3 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Finish Total FY2016 - 17  FY2016-17 FY2016-17 FY2016-17 FY2017-18 FY2017-18 FY2017-18 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - = = o > - - -
Construction 5.1 Program Management (RDP) - - - - o = o o -
Construction 52 Project Construction Management - - o o o = 5 5 -
Construction 5.2.1  Project Construction Management 1 - - - = = o o - -
Construction 5.2.2  Project Construction Management 2-3 - - - - = = = = -
Construction 523  Project Construction Management 4 - - - - a = o o -
Construction 524  Project Construction Management 5 - - - - - = = o -
Construction 53 Legal - - o o o o = = -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = - o o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - = = o -
Construction 6.2.1 CP1ROW Services & Relocation - - o o o = 5 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o o -
Construction 6.2.3 CP4 ROW Services & Relocation - - = = o o - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = = o > - - -
Construction 64.1 CP1ROW Acquisition - - o o o o 5 5 -
Construction 6.4.2 CP2-3 ROW Acquisition - - = = o > - - -
Construction 6.4.3 CP4 ROW Acquisition - = = o o > - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = > > - -
Construction 8.1 SR-99 - - - - a = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - o o o 5 -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = = o -
Construction 84 Civil Infrastructure Construction Package (CP4) - - - - - - - o -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - = = o -
Construction 851 D-BCP5 - - o o o o 5 5 -
Construction 8.5.2 CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = > = - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - = o -
Construction 10 Unallocated Contingency - - - - o = o o -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - - - = > - B
Grand Total 1M1/2021  1/31/2021 46,267,109 - - - - = o - -
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
Finish Total FY2018 -19  FY2018-19 FY2018-19  FY2018-19 FY2019 -20  FY2019-20 FY2019- 20 FY2019-20  FY2020-21
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 504,597,557 24,828,397 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 340,396,914 5,907,247 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 15,945,377 311,825 - - - - - - -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - - -
Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 46,681,021 311,825 - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 559,627,066 25,386,292 26,551,109 22,337,009 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858 2,141,858
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 969,784,412 15,879,044 3,486,620 2,590,008 - - - - - -
Construction 6 ROW Mitigation 7/1/2014  12/31/2018 100,208,298 5,310,000 5,209,999 - - - - - - -
Construction 8 SR99 7/1/2013  12/31/2018 260,900,000 17,250,002 17,098,896 - - - - - - -
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 138,802,066 164,553,997 96,584,736 72,219,307 65,764,698 36,915,860 - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 185,046,037 214,443,569 223,232,131 164,144,890 90,779,246 35,313,247 - - -
Construction 8 CP4 7/1/2015  12/31/2019 553,557,000 53,192,674 54,145,572 46,151,474 31,162,566 11,441,560 11,441,561 - - -
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 - 20,277,091 35,484,910 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 57,451,758
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - 357,815,511 - - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,030,227,595 440,866,115 505,766,852 784,195,779 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 59,693,615
Grand Total 8/17/2010  2/28/2021 8,046,990,199 487,547,135 506,078,678 784,195,779 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 59,593,615

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
ARRA Federal Forecast Finish FY2018 - 19  FY2018-19 FY2018-19  FY2018-19 FY2019-20  FY2019-20 FY2019-20  FY2019-20  FY2020-21
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 - - - - - = - = =
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 - - - - - o S = -
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 - - - - - = = o -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - - =
Subtotal Project Development 8/17/2010  9/30/2017 478,592,037 - - - - - = = o -
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - - - o S = -
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - - - = = o -
Construction 6 ROW Mitigation 7/1/2014  11/30/2017 30,400,927 - - - - - - - - -
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 = - - - - = = = -
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 - - - - - = = = -
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - - = = o a -
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - - - - - B =
Construction 8 CP5 - - - = B = o - - -
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - - o o = -
Construction 10 Unallocated Contingency - - - - - = = o s -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - = = > - N N
Grand Total 8/17/2010  9/30/2017 2,552,556,231 - - - - - - - = -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
ARRA State Match Finish Total FY2018 - 19  FY2018-19 FY2018 19 FY2018-19 FY2019-20  FY2019-20 FY2019 -20 FY2019-20  FY2020-21
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  8/31/2018 261,457,607 17,948,034 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  8/31/2018 148,547,368 4,194,311 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010  8/31/2018 67,002,679 763,937 - - - = = o - -
Project Development 4 SWCAP - - - - = S o o . -
Subtotal Project Development 8/17/2010  8/31/2018 477,007,654 22,906,282 - - - - B - = =
Construction 5 Program, Project & Const Mgmt 7/1/2014  6/30/2018 115,162,595 - - - - - - = o -
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 389,149,404 - - - - = = = = =
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 54,102,085 - - - - - = = = =
Construction 8 SR99 7/1/2014  6/30/2018 68,900,900 - - - - = = o o -
Construction 8 CP1 7/1/2014  6/30/2018 525,338,539 - - - - = = o o -
Construction 8 CP23 5/1/2017  6/30/2018 545,051,316 - - - - o o o 5 -
Construction 8 CP4 5/1/2017  6/30/2018 278,958,738 = - - - - - = o =
Construction 8 CP5 - - - B B S o o o -
Construction 9 Interim Use Project Reserve - - - - - = = o o -
Construction 10 Unallocated Contingency - - - = = = = - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 - - - - - = = = -
Grand Total 8/17/2010  8/31/2018 2,453,671,231 22,906,282 - - - - o o & -
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20  FY2019-20 FY2019-20 FY2020-21
Phase Task Task Description
Project Development 1 Environmental Review - - - - - = - o o -
Project Development 2 Preliminary Engineering - - - E B = = - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - = o =
Project Development 4 SWCAP - - - - = = o o o -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - - -
Construction 5 Program, Project & Const Mgmt - - - B E > = - - -
Construction 6 ROW Services and Acquisition - - - - S o o = = -
Construction 6 ROW Mitigation - - - - - = = o s -
Construction 8 SR99 - - - - - > o - - -
Construction 8 CP1 - - - = = = o o o -
Construction 8 CP23 - - - = = S o o 5 -
Construction 8 CP4 - - - B = = o o o -
Construction 8 CP5 - - - B = = o o o -
Construction © Interim Use Project Reserve - - - B B = = - - -
Construction 10 Unallocated Contingency - - - - - = = o o -
Subtotal Construction - - - - = - = > o -
Grand Total 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - = = o -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018- 19  FY2019-20 FY2019-20  FY2019-20  FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 8/1/2018  9/30/2018 6,880,363 6,880,363 - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018  9/30/2018 1,712,936 1,712,936 - - - - - - -
Project Development 3 Other Related Work 8/1/2018  9/30/2018 469,615 469,615 - - - - - - -
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 8/1/2018  9/30/2018 9,062,913 9,062,913 - - - - - - -
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 73,809,272 25,386,292 26,551,109 20,976,887 - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 26,706,839 15,879,044 3,486,620 2,590,008 - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 6/1/2018  3/31/2019 395,474,046 138,802,066 164,553,997 79,111,054 - - - - -
Construction 8 CP23 6/1/2018  3/31/2019 578,234,103 185,046,037 214,443569 160,857,620 - - - - -
Construction 8 CP4 6/1/2018  3/31/2019 153,957,820 53,192,674 54,145,572 39,322,525 - - - - -
Construction 8 CP5 12/1/2018  3/31/2019 53,909,963 - 20,277,091 33,632,873 - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - 357,815,511 - - - - -
Subtotal Construction 6/1/2018  3/31/2019 1,691,174,824 440,866,115 505,766,852 694,306,479 - - - - -
Grand Total 6/1/2018  3/31/2019 1,700,237,737 449,929,028 505,766,852 694,306,479 - - - - -

Q1 Q2 Q3 Q4 Q1 Q3 Q4
FY 10 Grant - TOTAL FORECAST Finish FY2018-19 FY2018-19 FY2018-19 FY2018- 19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 68,041,857 - - 1,360,122 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 44,182,053 - - 1,022,322 16,789,389 8,790,114 8,790,114 8,790,114 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 23,859,804 - - 337,800 4,903,745 4,311,462 4,311,462 2,141,858 2,141,858
Construction 521  Project Construction Management 1 - - = = o o - - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 667,553 - - 75,271 592,282 - - - -
Construction 523  Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - 132,109 2,169,604 2,169,604 2,169,604 - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 16,551,328 - - 130,420 2,141,858 2,141,858 2,141,858 2,141,858 2,141,858
Construction 53 Legal B = = o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - B = = -
Construction 6.1 Real Property A- Preliminary ROW - - - - = - > o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = = = = -
Construction 6.2.1 CP1ROW Services & Relocation - - - - = - > o -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - = o o 5
Construction 6.23 CP4 ROW Services & Relocation - - - - = - s o -
Construction 6.3 Real Property - Environmental Mitigation - - - - = = = o -
Construction 6.4 Real Property - ROW Acquisition - - - - = - o o -
Construction 64.1  CP1ROW Acquisition - - = = o > - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - = - > o -
Construction 6.4.3 CP4 ROW Acquisition - - = = o > - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 998,046,113 - - 88,529,179 297,942,401 208,539,687 139,432,668 60,831,273 60,831,273
Construction 8.1 SR-99 - - = - > = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - 17,473,682 72,219,307 65,764,698 36,915,860 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - 62,374,510 164,144,890 90,779,246 35,313,247 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - 6,828,949 31,162,566 11,441,560 11,441,561 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,186,037 - - 1,852,038 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273
Construction 8.5.1 D-B CP5 3/1/2019  2/28/2021 392,186,037 - - 1,852,038 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273
Construction 852  CP5 Contingency - - - - = - = > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - = = = o -
Construction 9 Interim Use Project Reserve 1/11/2021  2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - - - - - = -
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130
Grand Total 3/1/2019  2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Finish Total FY2018 -19  FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 49,273,820 - - 952,085 15,185,194 9,171,103 9,171,103 8,511,552 1,713,486
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 31,618,275 - - 715,626 11,752,573 6,153,080 6,153,080 6,843,918 -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 17,655,545 - - 236,460 3,432,621 3,018,023 3,018,023 1,667,635 1,713,486
Construction 5.2.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 467,287 - - 52,690 414,598 - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - 92,477 1,518,723 1,518,723 1,518,723 - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 12,539,612 - - 91,294 1,499,300 1,499,300 1,499,300 1,667,635 1,713,486
Construction 5.3 Legal - - = = o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = = = =
Construction 6.1 Real Property A- Preliminary ROW - - - = = - = > =
Construction 6.2 Real Property - ROW Services & Relocation - - - = = - = > =
Construction 6.2.1 CP1 ROW Services & Relocation - - - - = - = = =
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - - - = =
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - = =
Construction 6.3 Real Property - Environmental Mitigation - - - - - - = = =
Construction 6.4 Real Property - ROW Acquisition - - - - - - = = =
Construction 6.4.1 CP1ROW Acquisition - - = = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.4.3 CP4 ROW Acquisition - - = = o o - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 723,690,259 - - 61,970,425 208,559,681 145,977,781 97,602,868 47,362,781 48,665,018
Construction 8.1 SR-99 - B = = = s o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - 12,231,578 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - 43,662,157 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - 4,780,264 21,813,796 8,009,092 8,009,092 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,588,206 - - 1,296,426 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018
Construction 851 D-BCP5 3/1/2019  2/28/2021 299,588,206 - - 1,296,426 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018
Construction 8.5.2 CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = - = = =
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504
Grand Total 3/1/2019  2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Finish Total FY2018 -19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 18,768,037 - - 408,037 6,507,940 3,930,473 3,930,473 2,420,419 428,372
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 12,563,778 - - 306,697 5,036,817 2,637,034 2,637,034 1,946,196 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 6,204,259 - - 101,340 1,471,123 1,293,439 1,293,439 474,223 428,372
Construction 5.2.1  Project Construction Management 1 - - - - - - - - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 200,266 - - 22,581 177,685 - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - 39,633 650,881 650,881 650,881 - -
Construction 524  Project Construction Management 5 3/1/2019  2/28/2021 4,011,716 - - 39,126 642,557 642,557 642,557 474,223 428,372
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 274,355,854 - - 26,558,754 89,382,720 62,561,906 41,829,800 13,468,492 12,166,255
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - 5,242,105 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - 18,712,353 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - 2,048,685 9,348,770 3,432,468 3,432,468 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,597,831 - - 555,611 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255
Construction 851 D-BCP5 3/1/2019  2/28/2021 92,597,831 - - 555,611 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15888911 12,594,626
Grand Total 3/1/2019  2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

36,117,660
26,091,571
10,026,089
467,287
4,648,646
4,910,156

523,226,420

134,661,484
246,828,325
42,612,244
99,124,367
99,124,367

47,632,668

952,085
715,626
236,460
52,690
92,477
91,294

61,970,425

12,231,578
43,662,157
4,780,264
1,296,426
1,296,426

15,185,194
11,752,573
3,432,621
414,598
1,518,723
1,499,300

208,559,681

50,553,515
114,901,423
21,813,796
21,290,946
21,290,946

9,171,103
6,153,080
3,018,023

1,618,723
1,499,300

145,977,781

46,035,289
63,545,472

8,009,092
28,387,928
28,387,928

9,171,103
6,153,080
3,018,023

1,518,723
1,499,300

97,602,868
25,841,102
24,719,273

8,009,092
39,033,400
39,033,400

1,638,174
1,317,213
320,961

320,961

9,115,666

9,115,666
9,115,666

606,976,747

606,976,747

62,922,510

62,922,510

223,744,874

223,744,874

155,148,884

155,148,884

106,773,971

106,773,971

10,753,840

10,753,840
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/11/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

15,478,997
11,182,102
4,296,895
200,266
1,992,277
2,104,352

224,239,894
57,712,064
105,783,568
18,262,390
42,481,871
42,481,871

20,414,000

408,037
306,697
101,340
22,581
39,633
39,126

26,558,754
5,242,105
18,712,353
2,048,685
555,611
555,611

6,507,940
5,036,817
1,471,123
177,685
650,881
642,557

89,382,720
21,665,792
49,243 467
9,348,770
9,124,691
9,124,691

3,930,473
2,637,034
1,293,439

650,881
642,557

62,561,906
19,729,410
27,233,774

3,432,468
12,166,255
12,166,255

3,930,473
2,637,034
1,293,439

650,881
642,557

41,829,800
11,074,758
10,593,974

3,432,468
16,728,600
16,728,600

702,074
564,520
137,555

137,555

3,906,714
3,906,714
3,906,714

260,132,891

260,132,891

26,966,790

26,966,790

95,890,660

95,890,660

66,492,379

66,492,379

45,760,273

45,760,273

4,608,788

4,608,788
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 80/20 Forecast

Finish

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 52 Project Construction Management
Construction 5.2.1  Project Construction Management 1
Construction 5.2.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 524  Project Construction Management 5
Construction 53 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.21 CP1ROW Services & Relocation

Construction 6.22 CP2-3 ROW Services & Relocation
Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 84 Civil Infrastructure Construction Package (CP4)
Construction 8.5 FCS Track Work Construction (CP5)
Construction 8.5.1 D-B CP5

Construction 85.2 CP5 Contingency

Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for the period ending March 31, 2018

1/1/2020
1/1/2020
1/1/2020

1/1/2020

1/1/2020

1/1/2020
1/1/2020

1/1/2020

1/1/2020

2/28/2021
3/31/2020
2/28/2021

2/28/2021

2/28/2021

2/28/2021
2/28/2021

2/28/2021

2/28/2021

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Total FY2018 -19  FY2018- 19 FY2018-19  FY2018-19 FY2019- 20 FY2019-20 FY2019-20 FY2019- 20
13,156,161 = = = = = = 6,873,379 1,713,486

5,526,705 - - - - - - 5,526,705 -
7,629,456 = = = = = = 1,346,674 1,713,486
7,629,456 = = = = = = 1,346,674 1,713,486
200,463,839 = = = = = = 38,247,114 48,665,018
200,463,839 = = = = = = 38,247,114 48,665,018
200,463,839 - - - - - - 38,247,114 48,665,018
213,620,000 - - - - - - 45,120,493 50,378,504
213,620,000 - - - - - - 45,120,493 50,378,504
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Finish Total FY2018 - 19 FY2018-19 FY2018-19  FY2018 -19  FY2019-20 FY2019-20  FY2019 -20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 - - - - - - 1,718,345 428,372
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - - - - 1,381,676 -
Construction 52 Project Construction Management 1/1/2020  2/28/2021 1,907,364 - - - - - - 336,668 428,372
Construction 5.2.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o a o -
Construction 5.2.3  Project Construction Management 4 - - - - = = o o -
Construction 524  Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 - - - - - - 336,668 428,372
Construction 53 Legal - - - - = = = o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - = = =
Construction 6.1 Real Property A- Preliminary ROW - - = - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - = > o =
Construction 6.21 CP1ROW Services & Relocation - - = - > o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = o - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = - > o - - -
Construction 6.3 Real Property - Environmental Mitigation - - = > = - - - -
Construction 6.4 Real Property - ROW Acquisition - - a = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - o o = 5 -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 8.1 SR-99 - - B = = o o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o a 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - o o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - o o - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 85.2 CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 B - = > - - - - -
Construction © Interim Use Project Reserve - - - - = = o o -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626
Grand Total 1/1/2020  2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626
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FCP Expenditures and Forecast Breakdown

e Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Finish Total FY2018 -19  FY2018-19 FY2018-19  FY2018-19 FY2019-20  FY2019 -20  FY2019 - 20 FY2019 -20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - = - > o - - -
Construction 5.1 Program Management (RDP) - - = - o o - - -
Construction 52 Project Construction Management - - - - S o = 5 -
Construction 5.2.1  Project Construction Management 1 - - - - = = o o -
Construction 522  Project Construction Management 2-3 - - - - - o a 5 -
Construction 52.3  Project Construction Management 4 - - - - = = = o -
Construction 5.2.4  Project Construction Management 5 - - - - - o a 5 -
Construction 53 Legal - - - - = = = o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = o . - -
Construction 6.1 Real Property A- Preliminary ROW - - = - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = > = - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - = - > o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = o o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = - > o - - -
Construction 6.3 Real Property - Environmental Mitigation - - = > = - - - -
Construction 6.4 Real Property - ROW Acquisition - - a = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - S o 5 o -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = o = - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o a 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - = o o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - = o o - -
Construction 85 FCS Track Work Construction (CP5) - - - - - o o - -
Construction 851 D-BCP5 - - = = o o - - -
Construction 85.2 CP5 Contingency - - = - o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - o =
Construction 10 Unallocated Contingency - - = - o o - - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - - - - - - =
Grand Total 111/2021  2/28/2021 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2018 - 19 FY2018-19 FY2018 -19 FY2018- 19 FY2019 - 20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - - = o o - - -
Construction 5.1 Program Management (RDP) - - - = o o - - -
Construction 52 Project Construction Management - - - - o a 5 5 -
Construction 521  Project Construction Management 1 - - - - - - > o -
Construction 522  Project Construction Management 2-3 - - - - - o = 5 -
Construction 523  Project Construction Management 4 - - - - - - > o -
Construction 524  Project Construction Management 5 - - - - - o = 5 -
Construction 5.3 Legal - - - = - - > > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o o -
Construction 6.2 Real Property - ROW Services & Relocation - - - = = - - - -
Construction 6.2.1 CP1ROW Senvices & Relocation - - - = o o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = = o o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - = o o - - -
Construction 6.3 Real Property - Environmental Mitigation - - - = = - - - -
Construction 6.4 Real Property - ROW Acquisition - - = = o = - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - o s 5 5 -
Construction 6.4.3 CP4 ROW Acquisition - - - = = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = = o - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - a = 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - = o o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - = o o - -
Construction 85 FCS Track Work Construction (CP5) - - - = = o o - -
Construction 8.5.1 D-B CP5 - - - = o o - - -
Construction 85.2 CP5 Contingency - - - = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - > > -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - - - - - - =
Grand Total 11/2021  1/31/2021 46,267,109 - - - - = > - -
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Finish Total FY2020 - 21 FY2020-21 FY2020 - 21  FY2020-21 FY2021- 22 FY2021 -22 FY2021- 22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 504,597,557 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 340,396,914 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 - - - - - - - -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 - - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 559,627,066 2,141,858 2,141,858 1,427,905 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 969,784,412 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - - - - - -
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 - - - - - - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - - - -
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 57,451,758 50,692,727 33,795,148 - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - 68,046,668 - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,030,227,595 59,593,615 52,834,685 257,560,083 - - - - -
Grand Total 8/17/2010  2/28/2021 8,046,990,199 59,593,615 52,834,585 257,560,083 - - - - -

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Finish FY2020- 21  FY2020 FY2020 - 21 FY2020-21 FY2021- 22 FY2021- 22 FY2021- 22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 - - - - - = = =
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 - = s = = - - -
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 - - - - - = = =
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - = = o - - -
Subtotal Project Development 8/17/2010  9/30/2017 478,692,037 - - - - - - = =
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - - - - - =
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - = = o - -
Construction 6 ROW Mitigation 7/1/2014  11/30/2017 30,400,927 - - - - - - - -
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 - - - = o o - -
Construction 8 CP1 7/1/2013  11/30/2017 570,091,863 - - - - o o - -
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - = = o - -
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - = o - - -
Construction 8 CP5 - - - = = s o - -
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - - = = =
Construction 10 Unallocated Contingency - - - - = = o a -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - = = > - B
Grand Total 8/17/2010  9/30/2017 2,5652,556,231 - - - = = o - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Finish Total FY2020- 21 FY2020-21 FY2020- 21 FY2020-21 FY2021- 22 FY2021- 22 FY2021- 22 FY2021-22
Phase Task Task Description
Project Development Environmental Review 8/17/2010  8/31/2018 261,457,607
Project Development 2 Preliminary Engineering 8/17/2010  8/31/2018 148,547,368
Project Development 3 Other Related Work 8/17/2010  8/31/2018 67,002,679
Project Development 4 SWCAP - - - = = = o o -
Subtotal Project Development 8/17/2010  8/31/2018 477,007,654 - - - - - = = -
Construction 5 Program, Project & Const Mgmt 7/1/2014  6/30/2018 115,162,595 - - - - - = o -
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 389,149,404 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 54,102,085 - - - - - = o -
Construction 8 SR99 7/1/2014  6/30/2018 68,900,900 - - - - - - - -
Construction 8 CP1 7/1/2014  6/30/2018 525,338,539 - - - = o o - -
Construction 8 CP23 5/1/2017  6/30/2018 545,051,316 - - - - - - - -
Construction 8 CP4 5/1/2017  6/30/2018 278,958,738 - - - - - - - =
Construction 8 CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve - - - - = = o o -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 - - - - - = - =
Grand Total 8/17/2010  8/31/2018 2,453,671,231 - - - - - - - =
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2020-21  FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review - - = = = o - - -
Project Development 2 Preliminary Engineering - - = = o o - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - = = o
Project Development 4 SWCAP = = > = - - - - -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - = = -
Construction 5 Program, Project & Const Mgmt - - = = o o - - -
Construction 6 ROW Services and Acquisition - - a = o o - - -
Construction 6 ROW Mitigation - - = = o o - - -
Construction 8 SR99 - - - - = o 5 5 -
Construction 8 CP1 - - = = = o o o -
Construction 8 CP23 - - - - = o = 5 -
Construction 8 CP4 - - = = = o o o -
Construction 8 CP5 - - - - S o = 5 -
Construction 9 Interim Use Project Reserve - - - - = = > = -
Construction 10 Unallocated Contingency - - - - S o = 5 -
Subtotal Construction - - - - = S = B N
Grand Total 12/1/2017 12/31/2018 52,100,000 = - - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021- 22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Project Development 1 Environmental Review 8/1/2018  9/30/2018 6,880,363 - - - - = = o o
Project Development 2 Preliminary Engineering 8/1/2018  9/30/2018 1,712,936 - - - - = = = =
Project Development 3 Other Related Work 8/1/2018  9/30/2018 469,615 - - - - o o - -
Project Development 4 SWCAP - - - o = = o o -
Subtotal Project Development 8/1/2018  9/30/2018 9,062,913 - - - - - = = -
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 73,809,272 - - - = = = = =
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 26,706,839 - - - - = = = =
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - = = = - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - = = = = -
Construction 8 CP1 6/1/2018  3/31/2019 395,474,046 - - - - = = = -
Construction 8 CP23 6/1/2018  3/31/2019 578,234,103 - - - - - = - -
Construction 8 CP4 6/1/2018  3/31/2019 153,957,820 - - - - = = = -
Construction 8 CP5 12/1/2018  3/31/2019 53,909,963 - - - - = = = -
Construction 9 Interim Use Project Reserve - - - - o o - - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - - - = = = =
Subtotal Construction 6/1/2018  3/31/2019 1,691,174,824 - - - = = S B B
Grand Total 6/1/2018  3/31/2019 1,700,237,737 - - - - B B > -

Q1 (o] Q3 Q4 Q1 Q2 Q3
FY 10 Grant - TOTAL FORECAST Finish FY2020 - 21 FY2020 - 21 FY2020-21 FY2020-21 FY2021 -22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 68,041,857 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 44,182,053 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 23,859,804 2,141,858 2,141,858 1,427,905 - - - - -
Construction 521  Project Construction Management 1 - - - - - S S o -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 667,553 - - - - - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - - - - - - -
Construction 524 Project Construction Management 5 3/1/2019  2/28/2021 16,551,328 2,141,858 2,141,858 1,427,905 - - - - -
Construction 53 Legal - - - o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = = -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o = -
Construction 6.2 Real Property - ROW Services & Relocation - - - = = = = = -
Construction 6.21 CP1ROW Services & Relocation - - = - > o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o o - -
Construction 6.23 CP4 ROW Services & Relocation - - - - = = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = = -
Construction 6.4 Real Property - ROW Acquisition - - - = = = = = -
Construction 6.4.1  CP1ROW Acquisition - - - - o o - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - = = = = - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 998,046,113 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.1 SR-99 - - - o = = o = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - - o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,186,037 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019  2/28/2021 392,186,037 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.2 CP5 Contingency - - - - o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = B = = - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - 68,046,668 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 59,693,615 52,834,585 257,560,083 - - - - -
Grand Total 3/1/2019  2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -

FCP for the period ending March 31, 2018 59 of 67



FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Finish Total FY2020- 21 FY2020-21 FY2020- 21 FY2020-21 FY2021- 22 FY2021-22 FY2021- 22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 49,273,820 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 31,618,275 - - - = = o - -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 17,655,545 1,713,486 1,713,486 1,142,324 - - - - -
Construction 521  Project Construction Management 1 - - - - - = - > -
Construction 5.22  Project Construction Management 2-3 3/1/2019  4/30/2019 467,287 - - - B o > - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - B > > - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 12,539,612 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - = o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - = = = - - - -
Construction 6.1 Real Property A- Preliminary ROW - - = > = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = - = - - - -
Construction 6.2.1  CP1ROW Services & Relocation - - = = o o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o = 5 -
Construction 6.23 CP4 ROW Services & Relocation - - - - = o 5 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - = o = - -
Construction 6.4 Real Property - ROW Acquisition - - = = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - = = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.4.3 CP4 ROW Acquisition - - = = o = - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 723,690,259 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - B = = o o - -
Construction 82 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - = - > o
Construction 83 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - = - > o
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - = = o o
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,588,206 45,961,406 40,554,182 27,036,119 - - - - -
Construction 851 D-BCP5 3/1/2019  2/28/2021 299,588,206 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2  CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - 47,632,668 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
Grand Total 3/1/2019  2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Finish Total FY2020-21 FY2020-21 FY2020- 21 FY2020-21 FY2021- 22 FY2021-22 FY2021-22 FY2021- 22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 18,768,037 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 12,563,778 - - - = = o - -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 6,204,259 428,372 428,372 285,581 - - - = B
Construction 521  Project Construction Management 1 - - - - - = - > -
Construction 5.22  Project Construction Management 2-3 3/1/2019  4/30/2019 200,266 - - - - = = o o
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - B o > - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 4,011,716 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - = = o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - = - = - - - -
Construction 6.1 Real Property A- Preliminary ROW - - = > = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = - = - - - -
Construction 6.2.1  CP1ROW Services & Relocation - - = = o o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o = 5 -
Construction 6.23 CP4 ROW Services & Relocation - - - - = o 5 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - = o = - -
Construction 6.4 Real Property - ROW Acquisition - - = = o o - - -
Construction 6.4.1 CP1ROW Acquisition - - = = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o = - - -
Construction 6.43 CP4 ROW Acquisition - - = = o = - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 274,355,854 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - = = = o o - -
Construction 82 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - = - > >
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - = = o o
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - = = o o
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,597,831 11,490,352 10,138,545 6,759,030 - - - - -
Construction 851 D-BCP5 3/1/2019  2/28/2021 92,597,831 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2  CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - 20,414,000 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
Grand Total 3/1/2019  2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/11/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

36,117,660
26,091,571
10,026,089
467,287
4,648,646
4,910,156

523,226,420
134,661,484
246,828,325
42,612,244
99,124,367
99,124,367

47,632,668

47,632,668

606,976,747

606,976,747

47,632,668

47,632,668
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/11/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

15,478,997
11,182,102
4,296,895
200,266
1,992,277
2,104,352

224,239,894
57,712,064
105,783,568
18,262,390
42,481,871
42,481,871

20,414,000

20,414,000

260,132,891

260,132,891

20,414,000

20,414,000
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Finish Total FY2020-21  FY2020-21 FY2020- 21 FY2020-21 FY2021-22  FY2021-22 FY2021-22  FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 13,156,161 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 5,526,705 - - - - - = - -
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 521  Project Construction Management 1 - - - - - = - > -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o a 5 -
Construction 5.2.3 Project Construction Management 4 - - - - - = - > -
Construction 5.24  Project Construction Management 5 1/1/2020  2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 558 Legal - - - - = - - > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = o o - -
Construction 6.1 Real Property A- Preliminary ROW - - = = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - = > - - - -
Construction 6.21 CP1ROW Services & Relocation - - - = = o o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o o - -
Construction 6.23 CP4 ROW Services & Relocation - - - = = o o - -
Construction 6.3 Real Property - Environmental Mitigation - - = - = - - - -
Construction 6.4 Real Property - ROW Acquisition - - o = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - = o 5 5 -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 200,463,839 45961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o o 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - o o - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 200,463,839 45961406 40,554,182 27,036,119 - - - - -
Construction 85.2 CP5 Contingency - - = - > o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - = o o - -
Construction g Interim Use Project Reserve - - - - = a o o -
Construction 10 Unallocated Contingency - - = - o o - - -
Subtotal Construction 1/1/2020  2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
Grand Total 1/1/2020  2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Finish Total FY2020-21  FY2020-21 FY2020 - 21 FY2020-21 FY2021-22  FY2021 -22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - - - = - -
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.2.1  Project Construction Management 1 - - - - - = = o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o a 5 -
Construction 5.2.3  Project Construction Management 4 - - - - - - - > -
Construction 524  Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 639 Legal - - - - = = o > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = o o - -
Construction 6.1 Real Property A- Preliminary ROW - - = = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - = > - - - -
Construction 6.21 CP1ROW Services & Relocation - - = = o o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = - o o - -
Construction 6.23 CP4 ROW Services & Relocation - - = = o o - - -
Construction 6.3 Real Property - Environmental Mitigation - - = - = - - - -
Construction 6.4 Real Property - ROW Acquisition - - o = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - = o 5 5 -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o o 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - o o - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - = - o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - = o o - -
Construction g Interim Use Project Reserve - - - - = a o o -
Construction 10 Unallocated Contingency - - = - o o - - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
Grand Total 1/1/2020  2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Qi Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Finish Total FY2020-21  FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - = = o o - - -
Construction 5.1 Program Management (RDP) - - = = o o - - -
Construction 52 Project Construction Management - - - - o o o 5 -
Construction 521  Project Construction Management 1 - - - - - - - = -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o a 5 -
Construction 5.2.3  Project Construction Management 4 - - - - - = - > -
Construction 5.24  Project Construction Management 5 - - - - - o a 5 -
Construction 555 Legal - - - - = = o > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = o > - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o o -
Construction 6.2 Real Property - ROW Services & Relocation - - - = > - - - -
Construction 6.2.1 CP1ROW Services & Relocation - - - = = o o - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o o - -
Construction 6.23 CP4ROW Services & Relocation - - - = = o o - -
Construction 6.3 Real Property - Environmental Mitigation - - = = = - - - -
Construction 6.4 Real Property - ROW Acquisition - - o = o o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = o o -
Construction 642 CP2-3 ROW Acquisition - - - - S o 5 5 -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = o = - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o o 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - o o - -
Construction 85 FCS Track Work Construction (CP5) - - - - - o o - -
Construction 851 D-BCP5 - - = = o o - - -
Construction 85.2 CP5 Contingency - - = - > o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency - - = - o o - - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Grand Total 1M1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Qi Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2020 -21  FY2020-21 FY2020-21 FY2020-21 FY2021- 22 FY2021-22 FY2021-22 FY2021- 22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - = - > o - - -
Construction 5.1 Program Management (RDP) - - = - o o - - -
Construction 52 Project Construction Management - - - - = o 5 . -
Construction 5.2.1  Project Construction Management 1 - - - - - = = o -
Construction 522  Project Construction Management 2-3 - - - - - o o . -
Construction 5.2.3  Project Construction Management 4 - - - - - - B > -
Construction 5.2.4  Project Construction Management 5 - - - - - a s . -
Construction 839 Legal - - - = = - > > -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = . = - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o o -
Construction 6.2 Real Property - ROW Services & Relocation - - = - = - - - -
Construction 6.2.1 CP1ROW Senvices & Relocation - - = - o o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = o o - -
Construction 6.23 CP4 ROW Services & Relocation - - = - o o - - -
Construction 6.3 Real Property - Environmental Mitigation - - = - = - - - -
Construction 6.4 Real Property - ROW Acquisition - - = = = o - - -
Construction 6.4.1  CP1ROW Acquisition - - - - = = S o -
Construction 642 CP2-3 ROW Acquisition - - - - o a 5 . -
Construction 6.4.3 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = > = - -
Construction 8.1 SR-99 - - - = = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o a 5 -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - = o o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - = o o - -
Construction 85 FCS Track Work Construction (CP5) - - - - = o o - -
Construction 8.5.1 D-B CP5 - - = = o o - - -
Construction 85.2 CP5 Contingency - - - = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency - - - - - - > o -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -
Grand Total 1M1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -

FCP for the period ending March 31, 2018 67 of 67



	BOARD MEMBERS
	EX-OFFICIO BOARD MEMBERS
	California High-Speed Rail Authority Funding Contribution Plan (FCP) March 31, 2018
	Table of Contents
	General Assumptions
	FCP Expenditures and Forecast
	Cost Summary Table
	Project Development Cost Summary by Segment
	Notes:

	Annual Expenditures and Forecast by FRA Task
	Notes:

	Annual Expenditure and Forecast Plan by Project Development/Construction
	Notes:

	Annual Expenditure and Forecast Plan by Funding Source
	Notes

	Monthly Expenditure and Forecast Plan by Funding Source
	Notes:

	FCP Expenditures and Forecast Breakdown




