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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 
31, 2016. 

General Assumptions: 
- This Funding Contribution Plan (FCP) is the quarterly update for December 31, 2016 as required 

by Cooperative Agreement FR-HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to 
modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 
including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 
are not based on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and / or earned program income. 
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Advances of funds received from Federal Railroad Administration (FRA) are presented within total 

expenditures for the period of receipt. 
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Footnotes

Cooperative  Agreement FR-HSR-0009-10-01-06, Exhibit 3:  Funding Contribution Plan  

The following Funding  Contribution Plan is submitted for the quarter ended  December 
31, 2016.  
General Assumptions Continued:

- Project Development ARRA forecast for April 2017 includes $32M LAUS payment. 
- Total ARRA expenditures are $2.229B or 87.3% of the $2.553B grant as of December 31, 2016 

including FRA paid, approved, and pending invoices plus invoices pending submittal to FRA, 
invoices received by HSRA, and Work-in-Progress. 

- Contracts already entered into to date (including the Authority’s design-build construction 
contracts) have obligated FY10 grant funding to complete the scope of work within the grant 
agreement. 

- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 102,057,909 157,538,780 - - - 499,472,606 301,350,165 84,801,392 113,321,049 499,472,606 
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 21,496,420 29,035,523 - - - 95,252,832 95,252,832 - - 95,252,832 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 6,161,454 5,198,731 - - - 34,770,823 34,770,823 - - 34,770,823 
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 4,694,943 3,591,320 - - - 22,944,974 22,944,974 - - 22,944,974 
Task 1.4 EIR / EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 17,765,904 7,257,416 - - - 93,702,962 93,702,962 - - 93,702,962 
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 5,292,018 4,395,758 - - - 30,902,285 30,902,285 - - 30,902,285 
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 6,102,093 4,356,869 - - - 23,776,290 23,776,290 - - 23,776,290 
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 21,213,633 13,668,711 - - - 84,801,392 - 84,801,392 - 84,801,392 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 19,331,444 90,034,451 - - - 113,321,049 - - 113,321,049 113,321,049 

Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 50,558,306 74,526,193 - - - 336,511,558 241,611,651 94,899,907 - 336,511,558 
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 34,667,147 49,602,255 - - - 241,611,651 241,611,651 - - 241,611,651 
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 15,891,159 24,923,937 - - - 71,810,675 - 71,810,675 - 71,810,675 
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - - - 23,089,232 - 23,089,232 - 23,089,232 

Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 45,642,829 99,328,153 - - - 190,337,963 21,848,979 8,219,310 160,269,674 190,337,963 
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 3,311,408 2,509,074 - - - 9,778,443 9,778,443 - - 9,778,443 
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 1,062,491 264,730 - - - 12,070,536 12,070,536 - - 12,070,536 
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - - - 483,340 - 483,340 - 483,340 
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - - - 3,387,262 - 3,387,262 - 3,387,262 
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - - - 4,348,708 - 4,348,708 - 4,348,708 
Task 3.6 Station Area Planning - - - - - 663,613 2,036,387 8,300,000 - - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS / So California Investments - - - - - - 32,000,000 48,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 6,978,597 40,254,349 - - - 69,269,674 - - 69,269,674 69,269,674 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.1 SWCAP - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 198,259,043 331,393,125 - - - 1,027,000,000 564,810,796 187,920,609 274,268,595 1,027,000,000 
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FCP Expenditures and Forecast 

Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 14,370,350 27,318,482 - - - 58,605,727 16,101,755 11,324,420 31,179,553 58,605,727 
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 382,209 448,719 - - - 3,929,586 3,929,586 - - 3,929,586 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 721,875 189,412 - - - 2,673,726 2,673,726 - - 2,673,726 
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 678,857 77,345 - - - 1,352,692 1,352,692 - - 1,352,692 
Task 1.4 EIR / EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 1,827,904 1,250,480 - - - 7,206,856 7,206,856 - - 7,206,856 
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 237,193 212,910 - - - 938,894 938,894 - - 938,894 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - - - - - - - - - -
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 3,026,298 2,733,742 - - - 11,324,420 - 11,324,420 - 11,324,420 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 7,496,014 22,405,874 - - - 31,179,553 - - 31,179,553 31,179,553 

Task 2 Preliminary Engineering (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 2,878,688 3,956,660 - - - 26,014,997 16,289,228 9,725,768 - 26,014,997 
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 1,108,795 1,409,266 - - - 16,289,228 16,289,228 - - 16,289,228 
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,769,893 2,547,394 - - - 7,416,845 - 7,416,845 - 7,416,845 
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - - - 2,308,923 - 2,308,923 - 2,308,923 

Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 2,833,746 19,951,456 - - - 32,375,425 595,067 821,931 30,958,427 32,375,425 
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 - - - 221 43,863 - - - - 489,659 489,659 - - 489,659 
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 66,468 35,125 - - - 105,408 105,408 - - 105,408 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - - - 48,334 - 48,334 - 48,334 
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - - - 338,726 - 338,726 - 338,726 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - - - 434,871 - 434,871 - 434,871 
Task 3.6 Station Area Planning - - - - - - 3,650 496,350 - - - 500,000 - - 500,000 500,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 2,694,370 19,419,980 - - - 30,458,427 - - 30,458,427 30,458,427 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.1 SWCAP - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Francisco - San Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 20,082,784 51,226,597  - -  - 117,030,043 32,986,050 21,872,119 62,171,873 117,030,043 
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FCP Expenditures and Forecast 

Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 23,334,317 87,687,414 - - - 152,288,717 61,530,301 27,894,651 62,863,765 152,288,717 
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 4,596,732 14,060,238 - - - 26,027,337 26,027,337 - - 26,027,337 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 779,504 441,350 - - - 4,602,005 4,602,005 - - 4,602,005 
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 2,085,585 2,003,779 - - - 5,021,674 5,021,674 - - 5,021,674 
Task 1.4 EIR / EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 4,399,518 2,601,709 - - - 22,182,213 22,182,213 - - 22,182,213 
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,078,204 66,793 - - - 2,931,909 2,931,909 - - 2,931,909 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 83,122 - - - - 765,163 765,163 - - 765,163 
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 6,505,938 10,134,969 - - - 27,894,651 - 27,894,651 - 27,894,651 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 3,805,713 58,378,576 - - - 62,863,765 - - 62,863,765 62,863,765 

Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 11,302,839 21,335,240 - - - 68,729,960 38,547,677 30,182,283 - 68,729,960 
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 8,093,063 4,808,696 - - - 38,547,677 38,547,677 - - 38,547,677 
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 3,209,776 16,526,543 - - - 25,807,935 - 25,807,935 - 25,807,935 
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348 

Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 2,592,499 22,384,884 - - - 31,003,792 760,799 1,486,410 28,756,583 31,003,792 
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 54,791 - - - - 220,573 220,573 - - 220,573 
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 477,465 46,867 - - - 540,226 540,226 - - 540,226 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821 
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808 
Task 3.6 Station Area Planning - - - - - 161,322 635,029 1,503,648 - - - 2,300,000 - - 2,300,000 2,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 1,374,425 20,834,369 - - - 26,456,583 - - 26,456,583 26,456,583 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 37,229,655 131,407,537 - - - 252,191,937 100,838,777 59,563,344 91,789,816 252,191,937 
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FCP Expenditures and Forecast 

Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 3,919,595 5,821,857 12,075,743 9,204,697 1,017,112 - 266,011 2,999,999 - - - 35,305,014 31,855,808 3,428,865 20,341 35,305,014 
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - 266,948 2,999,999 - - - 7,297,085 7,297,085 - - 7,297,085 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - - - - - - 1,448,557 1,448,557 - - 1,448,557 
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630 
Task 1.4 EIR / EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - - - - - - 10,254,781 10,254,781 - - 10,254,781 
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - - (0) - - - 4,095,762 4,095,762 - - 4,095,762 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - - (0) - - - 8,714,994 8,714,994 - - 8,714,994 
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - (937) - - - - 20,341 - - 20,341 20,341 

Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - - (1) - - - 16,090,509 11,560,142 4,530,367 - 16,090,509 
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - - (1) - - - 11,560,142 11,560,142 - - 11,560,142 
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712 
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655 

Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 250,000 1,600,000 - - - 8,150,969 3,327,596 2,912,099 1,911,274 8,150,969 
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667 
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - (0) - - - 2,867,929 2,867,929 - - 2,867,929 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741 
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577 
Task 3.6 Station Area Planning - - - - - 50,000 250,000 1,600,001 - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - - - - - 11,274 - - 11,274 11,274 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.1 SWCAP - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 516,010 4,599,998 - - - 59,648,172 46,743,545 10,871,331 2,033,296 59,648,172 
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FCP Expenditures and Forecast 

Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 5,315,052 5,406,955 11,689,255 15,796,678 3,601,329 913,900 1,851,805 1,050,000 - - - 45,624,975 41,159,146 4,404,109 61,719 45,624,975 
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 500,000 500,001 - - - 11,408,767 11,408,767 - - 11,408,767 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 450,000 549,999 - - - 6,215,065 6,215,065 - - 6,215,065 
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065 
Task 1.4 EIR / EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) - (0) - - - 9,169,838 9,169,838 - - 9,169,838 
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 - (0) - - - 10,620,970 10,620,970 - - 10,620,970 
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 - - - - - 3,173,442 3,173,442 - - 3,173,442 
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 940,269 - - - - 4,404,109 - 4,404,109 - 4,404,109 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - (38,464) - - - - 61,719 - - 61,719 61,719 

Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 - - - - - 43,482,519 39,827,358 3,655,160 - 43,482,519 
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 - - - - - 39,827,358 39,827,358 - - 39,827,358 
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975 
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185 

Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 547,709 3,300,000 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357 
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - (0) - - - 454,814 454,814 - - 454,814 
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - (0) - - - 6,125,886 6,125,886 - - 6,125,886 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196 
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577 
Task 3.6 Station Area Planning - - - - - 452,291 547,709 3,300,000 - - - 4,300,000 - - 4,300,000 4,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Fresno - Bakersfield 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,399,514 4,350,000 - - - 102,391,318 87,567,204 10,239,845 4,584,269 102,391,318 

FCP for period end December 31, 2016 
8 of 56 



FCP Expenditures and Forecast 

Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 1,166,719 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 25,092,162 11,737,675 - - - 79,486,285 55,987,421 18,452,378 5,046,485 79,486,285 
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 10,498,658 5,561,445 - - - 21,894,028 21,894,028 - - 21,894,028 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 1,141,986 837,733 - - - 5,266,570 5,266,570 - - 5,266,570 
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 144,269 336,534 - - - 5,832,321 5,832,321 - - 5,832,321 
Task 1.4 EIR / EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 3,971,714 1,663,120 - - - 16,845,544 16,845,544 - - 16,845,544 
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 995,765 362,325 - - - 4,396,889 4,396,889 - - 4,396,889 
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 814,933 276,518 - - - 1,752,069 1,752,069 - - 1,752,069 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 5,440,765 400,000 - - - 18,452,378 - 18,452,378 - 18,452,378 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 2,084,071 2,300,000 - - - 5,046,485 - - 5,046,485 5,046,485 

Task 2 Preliminary Engineering (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 14,662,704 40,487,328 - - - 87,647,335 64,082,813 23,564,522 - 87,647,335 
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 9,147,499 36,837,328 - - - 64,082,813 64,082,813 - - 64,082,813 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 5,515,205 3,650,000 - - - 18,096,946 - 18,096,946 - 18,096,946 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - - - - 5,467,576 - 5,467,576 - 5,467,576 

Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 1,305,694 158,815 - - - 5,446,121 2,147,409 (35,340) 3,334,053 5,446,121 
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - - - - 95,778 95,778 - - 95,778 
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - 462,432 158,815 - - - 2,051,631 2,051,631 - - 2,051,631 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - - - - 49,428 - 49,428 - 49,428 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 329,110 (918,915) - - - - - - 476,761 - 476,761 - 476,761 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - - - - (561,530) - (561,530) - (561,530) 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 91,260 340,563 2,147,849 754,381 - - - - 3,334,053 - - 3,334,053 3,334,053 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Bakersfield - Palmdale 2,169,015 3,605,575 16,732,782 17,844,444 5,829,627 33,021,706 41,060,560 52,383,818  - -  - 172,647,528 122,217,643 41,981,560 8,448,325 172,647,528 
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FCP Expenditures and Forecast 

Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 25,685,607 19,088,699 - - - 93,603,155 70,429,197 15,558,290 7,615,668 93,603,155 
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 2,310,542 3,803,212 - - - 16,536,805 16,536,805 - - 16,536,805 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 2,586,925 2,939,656 - - - 11,799,449 11,799,449 - - 11,799,449 
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 273,999 353,945 - - - 5,985,501 5,985,501 - - 5,985,501 
Task 1.4 EIR / EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 4,864,949 91,199 - - - 19,649,251 19,649,251 - - 19,649,251 
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 3,065,522 3,570,337 - - - 7,167,296 7,167,296 - - 7,167,296 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 5,204,039 4,080,351 - - - 9,290,895 9,290,895 - - 9,290,895 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 4,281,383 400,000 - - - 15,558,290 - 15,558,290 - 15,558,290 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 3,098,248 3,850,000 - - - 7,615,668 - - 7,615,668 7,615,668 

Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 15,658,274 6,196,001 - - - 72,689,260 53,005,704 19,683,556 - 72,689,260 
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 10,930,500 3,996,001 - - - 53,005,704 53,005,704 - - 53,005,704 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 4,727,774 2,200,000 - - - 14,808,222 - 14,808,222 - 14,808,222 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334 

Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 4,833,925 3,909,075 - - - 14,235,626 7,179,798 363,944 6,691,884 14,235,626 
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 3,027,020 2,509,075 - - - 7,068,786 7,068,786 - - 7,068,786 
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 - - - 90,143 12,266 - - - - 111,012 111,012 - - 111,012 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498) 
Task 3.6 Station Area Planning - - - - - - 600,000 1,400,000 - - - 2,000,000 - - 2,000,000 2,000,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 1,118,455 - - - - 4,691,884 - - 4,691,884 4,691,884 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 46,177,806 29,193,775 - - - 180,595,828 130,614,698 35,605,790 14,375,339 180,595,828 

FCP for period end December 31, 2016 
10 of 56 



FCP Expenditures and Forecast 

Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total 
Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 11,457,658 7,656,511 - - - 34,558,735 24,286,537 3,738,679 6,533,519 34,558,735 
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 2,941,330 1,661,910 - - - 8,159,225 8,159,225 - - 8,159,225 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 481,164 240,582 - - - 2,765,451 2,765,451 - - 2,765,451 
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 1,512,232 819,717 - - - 4,137,092 4,137,092 - - 4,137,092 
Task 1.4 EIR / EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 2,701,819 1,650,909 - - - 8,394,478 8,394,478 - - 8,394,478 
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 (84,666) 183,394 - - - 750,564 750,564 - - 750,564 
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 - - - - - 79,727 79,727 - - 79,727 
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 1,018,980 - - - - 3,738,679 - 3,738,679 - 3,738,679 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 2,886,799 3,100,000 - - - 6,533,519 - - 6,533,519 6,533,519 

Task 2 Preliminary Engineering (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 6,055,800 2,550,965 - - - 21,856,980 18,298,729 3,558,250 - 21,856,980 
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 5,387,289 2,550,965 - - - 18,298,729 18,298,729 - - 18,298,729 
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 668,511 - - - - 2,282,039 - 2,282,039 - 2,282,039 
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - - - 1,276,211 - 1,276,211 - 1,276,211 

Task 3 Other Related Work Needed Prior to Start of Construction 63,392 241,091 815,893 804,023 355,931 2,428,163 33,279,258 48,023,923 - - - 86,011,674 1,257,611 489,691 84,264,371 86,011,674 
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 185,734 (0) - - - 989,166 989,166 - - 989,166 
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 43,860 23,924 - - - 268,445 268,445 - - 268,445 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - - - 32,590 - 32,590 - 32,590 
Task 3.4 Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - - - 205,199 - 205,199 - 205,199 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - - - 251,902 - 251,902 - 251,902 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS/So California Investments - - - - - - 32,000,000 48,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 1,036,967 - - - - 4,264,371 - - 4,264,371 4,264,371 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Los Angeles - Anaheim 3,333,494 4,426,451 5,702,159 4,381,310 2,640,732 12,986,914 50,792,715 58,231,399 - - - 142,495,175 43,842,878 7,786,620 90,865,677 142,495,175 
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP
Resource 
Agencies Total 

Task 5 Program, Project and FCS Construction Management - - - 41,605,432 57,537,436 111,296,016 110,240,044 121,112,705 89,591,941 27,243,494 - 558,627,067 - 398,202,082 160,424,985 558,627,067 

Task 5.1 Program Management (RDP) - - - 41,605,432 56,692,249 77,190,898 77,424,306 50,888,141 67,157,562 27,243,494 - 398,202,082 - 398,202,082 - 398,202,082 
Task 5.1.1 RDP - - - 41,605,432 56,692,249 76,790,861 74,592,282 45,575,523 67,157,562 27,243,494 - 389,657,403 - 389,657,403 - 389,657,403 
Task 5.1.2 Network Integration (Task 15) - - - - - 400,037 2,832,024 5,312,617 - - - 8,544,679 - 8,544,679 - 8,544,679 
Task 5.2 Project Construction Management (PCM) - - - - 845,186 33,209,067 30,856,454 69,250,307 21,947,252 - - 156,108,267 - - 156,108,267 156,108,267 
Task 5.2.1 Project Construction Management 1 - - - - - 20,971,986 7,120,761 4,077,428 2,038,714 - - 34,208,889 - - 34,208,889 34,208,889 
Task 5.2.2 Project Construction Management 2-3 - - - - 845,186 11,033,246 17,823,656 29,854,711 12,287,890 - - 71,844,690 - - 71,844,690 71,844,690 
Task 5.2.3 Project Construction Management 4 - - - - - 1,203,835 5,912,036 17,222,776 5,725,370 - - 30,064,017 - - 30,064,017 30,064,017 
Task 5.2.4 Project Construction Management 5 - - - - - - - 18,095,393 1,895,278 - - 19,990,671 - - 19,990,671 19,990,671 
Task 5.3 Legal Services - Construction - - - - - 896,051 1,959,284 974,257 487,127 - - 4,316,718 - - 4,316,718 4,316,718 
Task 5.3.1 Legal Services - Construction - - - - - 896,051 1,959,284 974,257 487,127 - - 4,316,718 - - 4,316,718 4,316,718 

Task 6 Real Property Acquisition and Environmental Mitigation - - - 74,366,653 116,264,394 300,989,688 273,822,708 141,141,358 36,794,677 - - 943,379,479 24,327,386 - 919,052,093 943,379,479 

Task 6.1 Real Property - Preliminary ROW - - - 753,968 3,321,916 20,251,502 (0) - - - - 24,327,386 24,327,386 - - 24,327,386 

Task 6.2 Real Property - ROW Services & Relocation - - - 73,612,686 107,712,528 (94,660,351) 51,294,744 35,589,353 26,122,014 - - 199,670,973 - - 199,670,973 199,670,973 
Task 6.2.1 CP1 ROW Services & Relocation - - - 71,738,091 52,549,608 (73,307,038) 29,020,466 9,128,253 6,276,190 - - 95,405,571 - - 95,405,571 95,405,571 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 1,874,594 45,083,843 (19,686,436) 14,210,917 15,813,674 11,860,256 - - 69,156,849 - - 69,156,849 69,156,849 
Task 6.2.3 CP4 ROW Services & Relocation - - - - 10,079,076 (1,666,878) 8,063,361 10,647,425 7,985,569 - - 35,108,553 - - 35,108,553 35,108,553 

Task 6.3 Real Property - Environmental Mitigation - - - - 5,229,950 2,459,275 9,845,775 72,153,298 10,520,000 - - 100,208,298 - - 100,208,298 100,208,298 
Task 6.3.1 CP1 ROW Mitigation - - - - 5,229,950 (229,950) - 10,100,000 - - - 15,100,000 - - 15,100,000 15,100,000 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - 2,689,225 9,845,775 25,840,000 10,520,000 - - 48,895,000 - - 48,895,000 48,895,000 
Task 6.3.3 CP4 ROW Mitigation - - - - - - - 36,213,298 - - - 36,213,298 - - 36,213,298 36,213,298 

Task 6.4 Real Property - ROW Acquisition - - - - - 372,939,263 212,682,190 33,398,707 152,663 - - 619,172,822 - - 619,172,822 619,172,822 
Task 6.4.1 CP1 ROW Acquisition - - - - - 281,680,109 120,428,664 3,117,508 152,663 - - 405,378,944 - - 405,378,944 405,378,944 
Task 6.4.2 CP2-3 ROW Acquisition - - - - - 85,850,518 74,507,102 8,845,422 - - - 169,203,042 - - 169,203,042 169,203,042 
Task 6.4.3 CP4 ROW Acquisition - - - - - 5,408,636 17,746,424 21,435,777 - - - 44,590,837 - - 44,590,837 44,590,837 

Task 7 Early Works - - - - - - - - - - - - - - - -
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 8 Final Design and Construction Contract Work for the FCS - - - 63,817,676 81,237,789 533,277,562 562,187,785 1,508,089,805 1,410,861,001 465,187,631 141,939,636 4,766,598,886 - - 4,766,598,886 4,766,598,886 

Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 79,669,167 100,750,641 - - - 260,900,000 - - 260,900,000 260,900,000 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 263,923,235 530,939,513 393,549,031 141,699,210 - 1,683,277,996 - - 1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 - - - 61,293,820 64,402,181 209,155,331 195,287,725 321,192,249 306,976,586 111,688,590 - 1,269,996,481 - - 1,269,996,481 1,269,996,481 
Task 8.2.2 CP1 Contingency - - - - - - - 13,933,634 27,867,267 30,010,618 - 71,811,519 - - 71,811,519 71,811,519 
Task 8.2.3 Third Parties CP1 - - - - 576,110 10,355,368 14,328,202 104,105,291 58,705,178 2 - 188,070,152 - - 188,070,152 188,070,152 
Task 8.2.4 Madera Extension - - - - - 7,384,196 54,307,308 91,708,340 - - - 153,399,844 - - 153,399,844 153,399,844 
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 132,573,668 646,894,751 736,299,665 88,634,794 - 1,822,767,890 - - 1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 - - - - - 208,683,128 130,654,007 489,600,621 526,188,958 16,980,233 - 1,372,106,947 - - 1,372,106,947 1,372,106,947 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 63,417,535 126,664,847 64,346,561 - 254,428,943 - - 254,428,943 254,428,943 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 9,681,883 1,919,661 86,568,595 68,829,860 - - 167,000,000 - - 167,000,000 167,000,000 
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 86,021,715 229,504,900 194,834,668 16,874,900 - 553,557,000 - - 553,557,000 553,557,000 
Task 8.4.1 D-B CP4 - - - - - 26,320,817 84,521,715 183,245,951 134,977,645 16,874,900 - 445,941,028 - - 445,941,028 445,941,028 
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000 
Task 8.4.2 CP4 Contingency - - - - - - - 22,642,699 37,663,274 - - 60,305,972 - - 60,305,972 60,305,972 
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - 1,500,000 19,750,000 15,750,000 - - 37,000,000 - - 37,000,000 37,000,000 
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - 86,177,636 217,978,727 141,939,636 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - - - - 86,177,636 217,978,727 141,939,636 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -

Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - - - 154,290,361 208,146,753 - - 208,146,753 208,146,753 
Task 9.1 Project Reserves - - - - - - - - - - 46,267,108 46,267,108 - - 46,267,108 46,267,108 
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645 

Task 10 Unallocated Contingency - - - - - - - - - - 68,046,668 68,046,668 - - 68,046,668 68,046,668 
Task 10.1 Unallocated Contingency - - - - - - - - - - 68,046,668 68,046,668 - - 68,046,668 68,046,668 

Construction Subtotal - - - 179,789,762 255,039,619 999,419,658 946,250,537 1,770,343,867 1,537,247,620 492,431,125 364,276,665 6,544,798,853 24,327,386 398,202,082 6,122,269,385 6,544,798,853 

TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 1,144,509,580 2,101,736,993 1,537,247,620 492,431,125 364,276,665 7,571,798,853 589,138,182 586,122,691 6,396,537,980 7,571,798,853 
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Source: Funding Contribution Plan April 2013; CF-YR-FRASource: Funding Contribution Plan April 2013; CF-YR-FRA

Cost Summary Table 

Task Description FY10 Grant
Federal 

ARRA Grant 
Federal State Local Total Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 248,508,285 $ 250,964,322 $ 499,472,606 $ - $ 499,472,606 

Task 2:Preliminary Engineering (PE) $ - $ 188,381,191 $ 148,130,367 $ 336,511,558 $ - $ 336,511,558 

Task 3:Other Related Work Needed Prior to Start of 
Construction 

$ - $ 73,808,882 $ 64,429,082 $ 52,100,000 $ 190,337,963 $ - $ 190,337,963 

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) $ - $ 677,872 $ - $ 677,872 $ - $ 677,872 

PHASE 1 SUBTOTAL $ - $ 511,376,229 $ 463,523,771 $ 52,100,000 $ 1,027,000,000 $ - $ 1,027,000,000 

FIRST CONSTRUCTION SECTION 
Task 5: Program, Project and FCS Construction 
Management 

$ 38,682,041 $ 276,354,435 $ 181,372,441 $ - $ 496,408,917 $ 62,218,150 $ 558,627,067 

Task 6: Real Property Acquisition and 
Environmental Mitigation 

$ - $ 673,142,956 $ 233,401,850 $ - $ 906,544,806 $ 36,834,673 $ 943,379,479 

Task7: Early Works $ - $ - $ - $ - $ - $ - $ -

Task 8: Final Design and Construction Contract 
Work for the FCS 

$ 734,282,039 $ 1,037,826,219 $ 1,868,497,060 $ - $ 3,640,605,318 $ 1,125,993,568 $ 4,766,598,886 

Task 9: Interim Use Project Reserve $ 108,023,253 $ 53,856,392 $ 46,267,108 $ - $ 208,146,753 $ - $ 208,146,753 

Task 10: Unallocated Contingency $ 47,632,668 $ - $ 20,414,000 $ - $ 68,046,668 $ - $ 68,046,668 

SUBTOTAL $ 928,620,000 $ 2,041,180,002 $ 2,349,952,460 $ - $ 5,319,752,462 $ 1,225,046,391 $ 6,544,798,853 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 $ 1,225,046,391 $ 7,571,798,853 
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Project Development Cost Summary by Segment 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Total 

PHASE 1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 
RDP Phase 1 $ - $ 109,173,286 $ 78,747,323 $ - $ 187,920,609
Resource Agencies/Legal Costs Phase 1 $ - $ 39,059,151 $ 143,531,573 $ - $ 182,590,723

San Francisco - San Jose1 $ - $ 19,142,168 $ 13,843,882 $ - $ 32,986,050 

San Jose – Merced1 $ - $ 58,517,852 $ 42,320,925 $ - $ 100,838,777

Merced - Fresno1 $ - $ 27,125,792 $ 19,617,753 $ - $ 46,743,545 

Fresno – Bakersfield1 $ - $ 50,816,212 $ 36,750,992 $ - $ 87,567,204 

Bakersfield – Palmdale1 $ - $ 70,924,243 $ 51,293,400 $ - $ 122,217,643

Palmdale - Los Angeles1 $ - $ 75,797,147 $ 54,817,551 $ - $ 130,614,698

Los Angeles - Anaheim1 $ - $ 25,442,505 $ 18,400,373 $ - $ 43,842,878 
Other Project Development Costs 

Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ 677,872 
Station Area Planning $ - $ 2,700,000 $ 4,200,000 $ 4,100,000 $ 11,000,000 
LAUS/Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000 

SUBTOTAL $  - $ 511,376,229 $ 463,523,771 $ 52,100,000 $ 1,027,000,000 

Notes: 
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent to the total RC allocate for each fund. 
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Annual Expenditures and Forecast by FRA Task 

Current Grant 
Budget Proposed Budget 

Expenditures Forecast 

Proposed Forecast 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total 
Task 1 A Environmental Review $ 499,534 $ 499,473 $ 22,347 $ 27,097 $ 52,537 $ 53,609 $ 25,497 $ 58,790 $ 102,058 $ 157,539 $ - $ - $ - $ 499,473 
Task 2 A Preliminary Engineering (PE) 337,362 336,511 26,314 33,525 42,068 45,317 10,744 53,459 50,558 74,526 - - - $ 336,512 
Task 3 A Other Related Work Needed Prior to Start 

of Construction 189,426 190,338 616 4,415 25,342 13,437 (4,437) 5,994 45,643 99,328 - - - $ 190,338 
Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP) 678 678 - - - 660 18 - - - - - - $ 678 
Task 5 B Program, Project and FCS Construction 

Management 558,627 558,627 - - - 41,605 57,537 111,296 110,240 121,113 89,592 27,243 - $ 558,627 
Task 6 B Real Property Acquisition and 

Environmental Mitigation 943,379 943,379 - - - 74,367 116,264 300,990 273,823 141,141 36,795 - - $ 943,379 
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 

Work for the FCS 4,766,599 4,766,599 - - - 63,818 81,238 533,278 562,188 1,508,090 1,410,861 465,188 141,940 $ 4,766,599 
Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 $ 208,147 
Task 10 B Unallocated Contingency 68,047 68,047 - - - -- - -- - -- - - 68, 0 47 $ 68, 0 47 

Project Development Expenditures (A) $ 1,027,000 $ 1,027,000 $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 198,259 $ 331,393 $ - $ - $ - $ 1,027,000 
Construction Expenditures (B) $ 6,544,799 $ 6,544,799 $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 946,251 $ 1,770,344 $ 1,537,248 $ 492,431 $ 364,277 $ 6,544,799 
Total Expenditures (A) + (B) $ 7,571,799 $ 7,571,799 $ 49,277 $ 65,036 $ 119,947 $ 292,813 $ 286,861 $ 1,117,662 $ 1,144,510 $ 2,101,737 $ 1,537,248 $ 492,431 $ 364,277 $ 7,571,799 

Notes: 
1 Third party / Support costs for CP4 & 5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2016-17 reflects expenditures and forecast. 
5 The Proposed Forecast reflects expenditures and forecast. 
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Annual Expenditure and Forecast Plan 
by Project Development/Construction 

($ 000's) 
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures 

Project  Development  Source $   1,027,000 $   977,723 $   912,686 $   792,740 $   679,716 $   647,894 $   529,652 $   331,393 $   - $  - $  - $  1,027,000
Project  Development   Use  49,277  65,036  119,947  113,023  31,822  118,242  198,259  331,393  - -  -  1,027,000 
Environmental  Balance $   977,723 $   912,687 $   792,739 $   679,717 $   647,894 $   529,652 $   331,393 $   - $  - $  - $  - $ -

Construction  Source $   6,544,799 $   6,544,799 $   6,544,799 $   6,544,799 $   6,365,009 $   6,109,969 $   5,110,550 $   4,164,299 $   2,393,955 $   856,708 $   364,277 $   6,544,799 
Construction  Use  - -  -  179,790  255,040  999,420  946,251  1,770,344  1,537,248  492,431  364,277  6,544,799 
Construction  Balance $   6,544,799 $   6,544,799 $   6,544,799 $   6,365,009 $   6,109,969 $   5,110,549 $   4,164,299 $   2,393,955 $   856,707 $   364,277 $   - $ -

Balance $     7,522,522 $    7,457,486 $    7,337,538 $    7,044,726 $    6,757,864 $    5,640,201 $    4,495,692 $    2,393,955 $     856,707 $    364,277 $    - $   -

Total  Sources $   7,571,799 $   7,522,522 $   7,457,485 $   7,337,539 $   7,044,725 $   6,757,863 $   5,640,202 $   4,495,692 $   2,393,955 $   856,708 $   364,277 $   7,571,799 
Total  Uses  49,277  65,036  119,947  292,813  286,861  1,117,662  1,144,510  2,101,737  1,537,248  492,431  364,277 $   7,571,799 
Balance $   7,522,522 $   7,457,486 $   7,337,538 $   7,044,726 $   6,757,864 $   5,640,201 $   4,495,692 $   2,393,955 $   856,707 $   364,277 $   - $ -

Notes: 
1 Third  party  /  Support  costs  for CP4  & 5  are  embedded  in  the  respective  D-B contract  amounts. 
2 State  funding  sources  may  include  Prop  1A,  Cap  and  Trade,  and/or earned  program  income. 
3 FY2010-11  costs  reflect  ARRA  start  date  of  August  17,  2010. 
4 FY2016-17  reflects  expenditures  and  forecast. 
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Annual Expenditure and Forecast Plan 
By Funding Source 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures 

Sources: 
ARRA $ 511,376 $ 488,531 $ 455,003 $     365,475 $ 266,149 $     265,722 $ 153,716 $    - $ - $ - $ - $ - $ 511,376 
FY10 - - - -  - - - - - - - - -
State 463,524 437,092 405,583 375,165 361,467 330,072 323,836 279,293 - - - - 463,524 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 - - - - 52,100 

Project Development Subtotal $ 1,027,000 $ 977,723 $ 912,686 $ 792,740 $ 679,716 $ 647,894 $ 529,652 $ 331,393 $ - $ - $ - $ - $ 1,027,000 

ARRA $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 1,861,390 $ 1,746,285 $ 748,271 $ - $ - $ - $ - $ - $ 2,041,180 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 626,418 269,208 - 928,620 
State 3,574,999 3,574,999 3,574,999 3,574,999 3,574,999 3,435,064 3,433,659 3,235,679 1,465,335 230,290 95,069 - 3,574,999 
Local - - - - - - - - - - - - -

Construction Subtotal $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,550 $ 4,164,299 $ 2,393,955 $ 856,708 $ 364,277 $ - $ 6,544,799 

Uses: 
ARRA $ 22,845 $ 33,528 $ 89,528 $ 99,326 $ 427 $ 112,006 $ 153,716 $ - $ - $ - $ - $ - $ 511,376 
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 44,543 279,293 - - - - 463,524 
Local - - - - - - - 52,100 - - - - 52,100 

Project Development Subtotal $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 198,259 $ 331,393 $ - $ - $ - $ - $ 1,027,000 

ARRA $ - $ - $ - $ 179,790 $ 115,105 $ 998,014 $ 748,271 $ - $ - $ - $ - $ - $ 2,041,180 
FY10 - - - - - - - - 302,202 357,210 269,208 - 928,620 
State - - - - 139,935 1,405 197,980 1,770,344 1,235,046 135,221 95,069 - 3,574,999 
Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 946,251 $ 1,770,344 $ 1,537,248 $ 492,431 $ 364,277 $ - $ 6,544,799 
Balance: 

ARRA $ 488,531 $ 455,003 $ 365,475 $ 266,149 $ 265,722 $ 153,716 $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - - -
State 437,092 405,584 375,164 361,468 330,072 323,836 279,293 - - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 - - - - - -

Project Development Subtotal $ 977,723 $ 912,687 $ 792,739 $ 679,717 $ 647,894 $ 529,652 $ 331,393 $ - $ - $ - $ - $ - $ -

ARRA $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 1,861,390 $ 1,746,285 $ 748,271 $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 626,418 269,208 - - -
State 3,574,999 3,574,999 3,574,999 3,574,999 3,435,064 3,433,659 3,235,679 1,465,335 230,289 95,069 - - -
Local - - - - - - - - - - - - -

Construction Subtotal $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,549 $ 4,164,299 $ 2,393,955 $ 856,707 $ 364,277 $ - $ - $ -

Balance $ 7,522,522 $ 7,457,486 $ 7,337,538 $ 7,044,726 $ 6,757,864 $ 5,640,201 $ 4,495,692 $ 2,393,955 $ 856,707 $ 364,277 $ - $ - $ -

Total Sources $ 7,571,799 $ 7,522,522 $ 7,457,485 $ 7,337,539 $ 7,044,725 $ 6,757,863 $ 5,640,202 $ 4,495,692 $ 2,393,955 $ 856,708 $ 364,277 $ - $ 7,571,799 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,144,510 2,101,737 1,537,248 492,431 364,277 - 7,571,799 
Balance $ 7,522,522 $ 7,457,486 $ 7,337,538 $ 7,044,726 $ 6,757,864 $ 5,640,201 $ 4,495,692 $ 2,393,955 $ 856,707 $ 364,277 $ - $ - $ -

Notes: 
Please refer to the notes on page 2 
FY2016-17 reflects expenditures and forecast. 
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Monthly Expenditure and Forecast Plan 
By Funding Source 

FY2016-17 
Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources: 
ARRA $  153,716 $  140,161 $  130,049 $  129,136 $  117,603 $  109,674 $  104,820 $  90,394 $  75,046 $  57,798 $  - $  -
FY10  - -  - -  - -  - -  - -  - -
State 323,836 323,836 323,836 310,567 310,567 310,567 310,567 310,567 310,567 310,567 310,567 295,324 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $  529,652 $  516,097 $  505,985 $  491,803 $  480,270 $  472,341 $  467,487 $  453,061 $  437,713 $  420,465 $  362,667 $  347,424 

ARRA $  748,271 $  685,088 $  565,216 $  460,427 $  390,655 $  321,729 $  218,649 $  167,622 $  116,233 $  47,878 $  - $  -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,433,659 3,433,659 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866    3,434,866 3,434,866 3,403,766 3,322,769 
Local  - -  - -  - -  - -  - -  - -

Construction Subtotal $  5,110,550 $  5,047,367 $  4,928,702 $  4,823,913 $  4,754,141 $  4,685,215 $  4,582,135 $  4,531,108 $  4,479,719 $  4,411,364 $  4,332,386 $  4,251,389 

Uses: 
ARRA $  13,555 $  10,112 $  913 $  11,533 $  7,929 $  4,853 $  14,427 $  15,348 $  17,248 $  57,798 $  (0) $   (0) 
FY10  - -  - -  - -  - -  - -  - -
State  - - 13,269  - -  - -  - -  - 15,243 16,031 
Local  - -  - -  - -  - -  - -  - -

Project Development Subtotal $  13,555 $  10,112 $  14,182 $  11,533 $  7,929 $  4,853 $  14,427 $  15,348 $  17,248 $  57,798 $  15,243 $  16,031 

ARRA $  63,183 $  119,872 $  104,789 $  69,772 $  68,926 $  103,080 $  51,027 $  51,389 $  68,355 $  47,878 $  - $  -
FY10  - -  - -  - -  - -  - -  - -
State  - -  (1,207)  - -  - -  - - 31,100 80,997 87,089 
Local  - -  - -  - -  - -  - -  - -

Construction Subtotal $  63,183 $  119,872 $  103,582 $  69,772 $  68,926 $  103,080 $  51,027 $  51,389 $  68,355 $  78,978 $  80,997 $  87,089 

Balance: 
ARRA $  140,161 $  130,049 $  129,136 $  117,603 $  109,674 $  104,821 $  90,393 $  75,046 $  57,798 $    0 $    0 $    0 
FY10  - -  - -  - -  - -  - -  - -
State 323,836 323,836 310,567 310,567 310,567 310,567 310,567 310,567 310,567 310,567 295,324 279,293 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $  516,097 $  505,985 $  491,803 $  480,270 $  472,341 $  467,488 $  453,060 $  437,713 $  420,465 $  362,667 $  347,424 $  331,393 

ARRA $  685,088 $  565,216 $  460,427 $  390,655 $  321,729 $  218,649 $  167,622 $  116,233 $  47,878 $  (0) $  - $  -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,433,659 3,433,659 3,436,073 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,403,766 3,322,769 3,235,680
Local  - -  - -  - -  - -  - -  - -

Construction Subtotal $  5,047,367 $  4,927,495 $  4,825,120 $  4,754,141 $  4,685,215 $ 4,582,135 $  4,531,108 $  4,479,719 $  4,411,364 $  4,332,386 $  4,251,389 $  4,164,300 

Balance $  5,563,465 $  5,433,479 $  5,316,923 $  5,234,411 $  5,157,556 $  5,049,623 $  4,984,168 $  4,917,432 $  4,831,829 $  4,695,053 $  4,598,812 $  4,495,693 

Total Sources $  5,640,202 $  5,563,464 $  5,434,687 $  5,315,716 $  5,234,411 $  5,157,556 $  5,049,622 $  4,984,169 $  4,917,432 $  4,831,829 $  4,695,053 $  4,598,813 
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 65,454 66,737 85,603 136,776 96,241 103,120 
Balance $  5,563,465 $  5,433,479 $  5,316,923 $  5,234,411 $  5,157,556 $  5,049,623 $  4,984,168 $  4,917,432 $  4,831,829 $ 4,695,053 $  4,598,812 $  4,495,693 

Notes: Please refer to the notes on page 2. 
FY2016-17 reflects expenditures and forecast. 
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Monthly Expenditure and Forecast Plan 
By Funding Source 

FY2017-18 
Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 279,293 241,918 204,969 168,418 132,080 80,503 26,533 20,703 16,555 12,408 8,261 4,114 
Local 52,100 46,815 41,530 36,246 30,961 25,676 20,391 15,398 10,405 5,412 419 226 

Project Development Subtotal $ 331,393 $ 288,733 $ 246,499 $ 204,664 $ 163,041 $ 106,179 $ 46,924 $ 36,101 $ 26,960 $ 17,820 $ 8,680 $ 4,340 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,235,679 3,100,220 2,957,989 2,816,253 2,670,640 2,532,664 2,393,983 2,235,273 2,090,986 1,934,900 1,777,761 1,616,240 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,164,299 $ 4,028,840 $ 3,886,609 $ 3,744,873 $ 3,599,260 $ 3,461,284 $ 3,322,603 $ 3,163,893 $ 3,019,606 $ 2,863,520 $ 2,706,381 $ 2,544,860 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 37,375 36,949 36,551 36,338 51,576 53,970 5,831 4,147 4,147 4,147 4,147 4,114 
Local 5,285 5,285 5,285 5,285 5,285 5,285 4,993 4,993 4,993 4,993 193 226 

Project Development Subtotal $ 42,660 $ 42,234 $ 41,836 $ 41,623 $ 56,861 $ 59,255 $ 10,824 $ 9,140 $ 9,140 $ 9,140 $ 4,340 $ 4,340 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 135,460 142,231 141,736 145,612 137,976 138,681 158,710 144,287 156,087 157,139 161,521 150,904 
Local - - - - - - - - - - - -

Construction Subtotal $ 135,460 $ 142,231 $ 141,736 $ 145,612 $ 137,976 $ 138,681 $ 158,710 $ 144,287 $ 156,087 $ 157,139 $ 161,521 $ 150,904 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 241,918 204,969 168,418 132,080 80,504 26,533 20,702 16,556 12,408 8,261 4,114 (0) 
Local 46,815 41,530 36,245 30,961 25,676 20,391 15,398 10,405 5,412 419 226 (0) 

Project Development Subtotal $ 288,733 $ 246,499 $ 204,663 $ 163,041 $ 106,180 $ 46,924 $ 36,100 $ 26,961 $ 17,820 $ 8,680 $ 4,340 $ (0) 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,100,219 2,957,989 2,816,253 2,670,641 2,532,664 2,393,983 2,235,273 2,090,986 1,934,899 1,777,761 1,616,240 1,465,336 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,028,839 $ 3,886,609 $ 3,744,873 $ 3,599,261 $ 3,461,284 $ 3,322,603 $ 3,163,893 $ 3,019,606 $ 2,863,519 $ 2,706,381 $ 2,544,860 $ 2,393,956 

Balance $ 4,317,572 $ 4,133,108 $ 3,949,536 $ 3,762,301 $ 3,567,464 $ 3,369,527 $ 3,199,994 $ 3,046,567 $ 2,881,339 $ 2,715,061 $ 2,549,200 $ 2,393,955 

Total Sources $ 4,495,692 $ 4,317,573 $ 4,133,108 $ 3,949,537 $ 3,762,301 $ 3,567,463 $ 3,369,527 $ 3,199,994 $ 3,046,566 $ 2,881,340 $ 2,715,061 $ 2,549,200 
Total Uses 178,120 184,465 183,572 187,236 194,837 197,936 169,533 153,427 165,227 166,279 165,861 155,245 
Balance $ 4,317,572 $ 4,133,108 $ 3,949,536 $ 3,762,301 $ 3,567,464 $ 3,369,527 $ 3,199,994 $ 3,046,567 $ 2,881,339 $ 2,715,061 $ 2,549,200 $ 2,393,955 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan 
By Funding Source 

FY2018-19 
Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019 
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 921,376 842,720 768,180 696,151 
State 1,465,335 1,330,310 1,193,717 1,061,127 919,680 785,404 633,465 486,892 356,701 322,991 291,045 260,176 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,393,955 $ 2,258,930 $ 2,122,337 $ 1,989,747 $ 1,848,300 $ 1,714,024 $ 1,562,085 $ 1,415,512 $ 1,278,077 $ 1,165,711 $ 1,059,225 $ 956,327 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - 7,244 78,656 74,541 72,028 69,733
State 135,026 136,592 132,590 141,447 134,276 151,940 146,573 130,191 33,710 31,946 30,869 29,886
Local - - - - - - - - - - - -

Construction Subtotal $ 135,026 $ 136,592 $ 132,590 $ 141,447 $ 134,276 $ 151,940 $ 146,573 $ 137,435 $ 112,366 $ 106,487 $ 102,898 $ 99,619 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 921,376 842,720 768,179 696,152 626,418 
State 1,330,309 1,193,718 1,061,127 919,680 785,404 633,464 486,892 356,701 322,991 291,045 260,176 230,290 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,258,929 $ 2,122,338 $ 1,989,747 $ 1,848,300 $ 1,714,024 $ 1,562,084 $ 1,415,512 $ 1,278,077 $ 1,165,711 $ 1,059,224 $ 956,327 $ 856,708 

Balance $ 2,258,929 $ 2,122,338 $ 1,989,747 $ 1,848,300 $ 1,714,024 $ 1,562,084 $ 1,415,512 $ 1,278,077 $ 1,165,711 $ 1,059,224 $ 956,327 $ 856,708 

Total Sources $ 2,393,955 $ 2,258,930 $ 2,122,337 $ 1,989,747 $ 1,848,300 $ 1,714,024 $ 1,562,085 $ 1,415,512 $ 1,278,077 $ 1,165,711 $ 1,059,225 $ 956,327 
Total Uses 135,026 136,592 132,590 141,447 134,276 151,940 146,573 137,435 112,366 106,487 102,898 99,619 
Balance $ 2,258,929 $ 2,122,338 $ 1,989,747 $ 1,848,300 $ 1,714,024 $ 1,562,084 $ 1,415,512 $ 1,278,077 $ 1,165,711 $ 1,059,224 $ 956,327 $ 856,708 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan 
By Funding Source 

FY2019-20 
Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 626,418 587,645 544,911 500,205 457,399 412,261 366,538 350,316 334,094 317,873 301,651 285,429 
State 230,290 213,673 195,358 176,199 157,853 138,508 119,402 115,346 111,291 107,235 103,180 99,124 
Local - - - - - - - - - - - -

Construction Subtotal $ 856,708 $ 801,318 $ 740,269 $ 676,404 $ 615,252 $ 550,769 $ 485,940 $ 465,662 $ 445,385 $ 425,108 $ 404,831 $ 384,553 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 38,772 42,734 44,706 42,806 45,139 45,723 16,222 16,222 16,222 16,222 16,222 16,222 
State 16,617 18,315 19,160 18,345 19,345 19,107 4,055 4,055 4,055 4,055 4,055 4,055 
Local - - - - - - - - - - - -

Construction Subtotal $ 55,389 $ 61,049 $ 63,866 $ 61,151 $ 64,484 $ 64,830 $ 20,277 $ 20,277 $ 20,277 $ 20,277 $ 20,277 $ 20,277

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 587,646 544,911 500,205 457,399 412,260 366,538 350,316 334,094 317,872 301,651 285,429 269,207 
State 213,673 195,358 176,198 157,854 138,508 119,401 115,347 111,291 107,236 103,180 99,125 95,069 
Local - - - - - - - - - - - -

Construction Subtotal $ 801,319 $ 740,269 $ 676,403 $ 615,253 $ 550,768 $ 485,939 $ 465,663 $ 445,385 $ 425,108 $ 404,831 $ 384,554 $ 364,276 

Balance $ 801,319 $ 740,269 $ 676,403 $ 615,253 $ 550,768 $ 485,939 $ 465,663 $ 445,385 $ 425,108 $ 404,831 $ 384,554 $ 364,276 

Total Sources $ 856,708 $ 801,318 $ 740,269 $ 676,404 $ 615,252 $ 550,769 $ 485,940 $ 465,662 $ 445,385 $ 425,108 $ 404,831 $ 384,553
Total Uses 55,389 61,049 63,866 61,151 64,484 64,830 20,277 20,277 20,277 20,277 20,277 20,277 
Balance $ 801,319 $ 740,269 $ 676,403 $ 615,253 $ 550,768 $ 485,939 $ 465,663 $ 445,385 $ 425,108 $ 404,831 $ 384,554 $ 364,276 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan 
By Funding Source 

FY2020-21 
Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021 
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 269,208 252,986 240,820 223,246 209,728 196,210 182,692 137,563 - - - -
State 95,069 91,014 87,972 83,579 80,199 76,820 73,440 23,794 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 364,277 $ 344,000 $ 328,792 $ 306,825 $ 289,927 $ 273,030 $ 256,132 $ 161,357 $ - $ - $ - $ -

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 16,222 12,166 17,573 13,518 13,518 13,518 45,129 137,563 - - - -
State 4,055 3,042 4,393 3,380 3,380 3,380 49,647 23,794 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 20,277 $ 15,208 $ 21,967 $ 16,898 $ 16,898 $ 16,898 $ 94,776 $ 161,356 $ - $ - $ - $ -

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 252,986 240,820 223,247 209,728 196,210 182,692 137,563 - - - - -
State 91,014 87,972 83,579 80,199 76,819 73,440 23,793 - - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 344,000 $ 328,792 $ 306,825 $ 289,927 $ 273,029 $ 256,132 $ 161,356 $ - $ - $ - $ - $ -

Balance $ 344,000 $ 328,792 $ 306,825 $ 289,927 $ 273,029 $ 256,132 $ 161,356 $ - $ - $ - $ - $ -

Total Sources $ 364,277 $ 344,000 $ 328,792 $ 306,825 $ 289,927 $ 273,030 $ 256,132 $ 161,357 $ - $ - $ - $ -
Total Uses 20,277 15,208 21,967 16,898 16,898 16,898 94,776 161,356 - - - -
Balance $ 344,000 $ 328,792 $ 306,825 $ 289,927 $ 273,029 $ 256,132 $ 161,356 $ 1 $ - $ - $ - $ -

Notes: Please refer to the notes on page 2. 
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 499,472,607 22,346,934 27,096,885 52,536,747 53,609,180 25,496,615 58,789,558 
Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 336,511,559 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 
Project Development 3 Other Related Work 8/17/2010 6/30/2018 190,337,962 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,786 
Project Development 4 SWCAP 8/17/2010 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 1,027,000,000 49,277,324 65,036,261 119,947,002 113,023,190 31,821,756 118,242,298 

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 558,627,067 - - - 41,605,432 57,537,436 111,296,016 
Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 859,278,029 - - - 74,366,653 116,034,444 301,219,638 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 84,101,450 - - - - 229,950 (229,950) 
Construction 8 SR99 7/1/2013 6/30/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838 
Construction 8 CP1 7/1/2013 12/31/2019 1,683,277,997 - - - 61,293,820 64,978,292 226,894,895 
Construction 8 CP23 7/1/2014 12/31/2019 1,822,767,890 - - - - - 218,365,012 
Construction 8 CP4 7/1/2014 12/31/2019 553,557,001 - - - - - 26,320,817 
Construction 8 CP5 12/01/2018 2/28/2021 446,095,999 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 208,146,753 - - - - - 53,856,392 
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 6,544,798,853 - - - 179,789,762 255,039,619 999,419,658 

Grand Total 7,571,798,853 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,957 

ARRA Federal Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 4/30/2017 248,508,285 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165 
Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017 188,381,192 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644 
Project Development 3 Other Related Work 8/17/2010 4/30/2017 73,808,881 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 511,376,230 22,845,334 33,527,782 89,528,325 99,325,832 426,580 112,006,459 

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 276,354,435 - - - 41,605,432 36,746,686 111,063,169 
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 673,142,955 - - - 74,366,653 47,529,049 300,550,818 
Construction 6 ROW Mitigation - - - - - - -
Construction 8 SR99 7/1/2013 3/31/2017 130,255,237 - - - 2,523,856 11,553,036 61,696,838 
Construction 8 CP1 7/1/2013 4/30/2017 519,638,676 - - - 61,293,820 19,276,053 226,161,348 
Construction 8 CP23 7/1/2015 4/30/2017 315,636,343 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 3/31/2017 72,295,963 - - - - - 26,320,817 
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - 53,856,392 
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 2,041,180,001 - - - 179,789,762 115,104,824 998,014,394 

Grand Total 2,552,556,231 22,845,334 33,527,782 89,528,325 279,115,594 115,531,404 1,110,020,853 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 250,964,322 11,969,699 13,235,593 15,093,682 5,862,695 16,272,487 3,630,392 
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018 148,130,367 14,143,944 16,070,763 9,958,024 5,423,330 10,779,131 3,003,311 
Project Development 3 Other Related Work 8/17/2010 6/30/2018 64,429,082 318,347 2,202,124 5,366,972 2,411,333 4,343,557 (397,864) 
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 463,523,770 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,840 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 164,828,672 - - - - 20,790,750 232,847 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 159,860,396 - - - - 68,505,395 668,820 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 73,541,454 - - - - 229,950 (229,950) 
Construction 8 SR99 7/1/2014 6/30/2018 130,644,763 - - - - 4,706,461 -
Construction 8 CP1 7/1/2014 6/30/2018 587,364,768 - - - - 45,702,239 733,547 
Construction 8 CP23 5/1/2017 5/31/2018 624,473,052 - - - - - -
Construction 8 CP4 4/1/2017 5/31/2018 249,434,357 - - - - - -
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1,990,147,462 - - - - 139,934,795 1,405,264 

Grand Total 2,453,671,232 26,431,989 31,508,480 30,418,677 13,697,358 171,329,971 7,641,103 

ARRA Local Match Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Project Development 1 Environmental Review -
Project Development 2 Preliminary Engineering -
Project Development 3 Other Related Work 7/1/2017 6/30/2018 52,100,000 - - - - - -
Project Development 4 SWCAP -

Subtotal Project Development 52,100,000 - - -

Construction 5 Program, Project & Const Mgmt -
Construction 6 ROW Services and Acquisition -
Construction 6 ROW Mitigation -
Construction 8 SR99 -
Construction 8 CP1 -
Construction 8 CP23 -
Construction 8 CP4 -
Construction 8 CP5 -
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency -

Subtotal Construction - - - - - - -

Grand Total 52,100,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 
| 

Additional State Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 62,218,150 
Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 26,274,677 
Construction 6 ROW Mitigation 6/1/18 2/28/19 10,559,996 
Construction 8 SR99 -
Construction 8 CP1 6/1/18 2/28/19 327,076,869 
Construction 8 CP23 6/1/18 2/28/19 568,033,540 
Construction 8 CP4 6/1/18 2/28/19 185,259,706 
Construction 8 CP5 6/1/18 2/28/19 45,623,453 
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency -

Subtotal Construction 1,225,046,391 - - - - - -

Grand Total 1,225,046,391 - - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 55,225,810 - - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 55,225,810 - - - - - -
Construction 5.2 Project Construction Management - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 1,010,862,160 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 249,197,684 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 314,624,954 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 46,566,975 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 400,472,545 - - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 400,472,545 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 154,290,361 - - - - - -
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 1,288,424,999 - - - - - -

Grand Total 1,288,424,999 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 38,682,041 
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 38,682,041 - - - - - -
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation -
Construction 6.2.3 CP4 ROW Services & Relocation -
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 734,282,038 
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 174,556,788 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 220,315,462 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 32,611,732 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 306,798,056 - - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 306,798,056 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 928,620,000 - - - - - -

Grand Total 928,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 16,543,769 
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 16,543,769 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 276,580,121 
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 74,640,896 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 94,309,492 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 13,955,244 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 93,674,490 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 93,674,490 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 46,267,108 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 20,414,000 

Subtotal Construction 359,804,999 - - - - - -

Grand Total 359,804,999 - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 38,682,041 - - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 38,682,041 
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -

Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation -
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 520,662,039 - - - - - -
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19 174,556,788 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19 220,315,462 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19 32,611,732 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 93,178,056 - - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 12/31/19 93,178,056 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 

Subtotal Construction 606,976,747 - - - - - -

Grand Total 606,976,747 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 16,543,769 
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 16,543,769 
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation -
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019 223,175,120 
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019 74,640,896 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019 94,309,492 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019 13,955,244 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019 40,269,488 
Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019 40,269,488 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 20,414,000 

Subtotal Construction 260,132,890 - - - - - -

Grand Total 260,132,890 - - - - - -

FCP for period end December 31, 2016 
30 of 56 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt -
Construction 5.1 Program Management (RDP) -
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 213,620,000 
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -
Construction 8.4 Civil Infrastructure Construction Package (CP4) -
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 213,620,000 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 213,620,000 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency -

Subtotal Construction 213,620,000 - - - - - -

Grand Total 213,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt -
Construction 5.1 Program Management (RDP) -
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 53,405,001 
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -
Construction 8.4 Civil Infrastructure Construction Package (CP4) -
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 53,405,001 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 53,405,001 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve -
Construction 10 Unallocated Contingency -

Subtotal Construction 53,405,001 - - - - - -

Grand Total 53,405,001 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt -
Construction 5.1 Program Management (RDP) -
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation -
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS -
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -
Construction 8.4 Civil Infrastructure Construction Package (CP4) -
Construction 8.5 FCS Track Work Construction (CP5) -
Construction 8.5.1 D-B CP5 -
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 
Construction 10 Unallocated Contingency -

Subtotal Construction 108,023,253 - - - - - -

Grand Total 108,023,253 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt -
Construction 5.1 Program Management (RDP) -
Construction 5.2 Project Construction Management -
Construction 5.2.1 Project Construction Management 1 -
Construction 5.2.2 Project Construction Management 2-3 -
Construction 5.2.3 Project Construction Management 4 -
Construction 5.2.4 Project Construction Management 5 -
Construction 5.3 Legal -
Construction 6 Real Property Acquisition and Environmental Mitigation -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation -
Construction 6.4 Real Property - ROW Acquisition -
Construction 6.4.1 CP1 ROW Acquisition -
Construction 6.4.2 CP2-3 ROW Acquisition -
Construction 6.4.3 CP4 ROW Acquisition -
Construction 8 Final Design and Construction Contract Work for the FCS -
Construction 8.1 SR-99 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -
Construction 8.4 Civil Infrastructure Construction Package (CP4) -
Construction 8.5 FCS Track Work Construction (CP5) -
Construction 8.5.1 D-B CP5 -
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,108 
Construction 10 Unallocated Contingency -

Subtotal Construction 46,267,108 - - - - - -

Grand Total 46,267,108 - - - - - -
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34 of 56 



FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 20,366,079 14,164,443 29,470,153 38,057,234 76,817,609 76,121,171 2,300,000 2,300,000 
Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 14,654,218 8,977,058 12,518,913 14,408,116 20,792,624 52,050,143 1,683,425 -
Project Development 3 Other Related Work 8/17/2010 6/30/2018 2,828,546 1,174,257 5,033,417 36,606,608 29,119,270 29,568,025 25,120,429 15,520,429 
Project Development 4 SWCAP 8/17/2010 6/30/2015 - - - - - - - -

Subtotal Project Development 37,848,843 24,315,758 47,022,483 89,071,958 126,729,504 157,739,339 29,103,854 17,820,429 

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 27,806,685 28,209,367 28,148,568 26,075,423 31,702,687 31,068,426 29,759,164 28,582,430 
Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 109,302,656 108,802,435 17,724,654 36,564,811 25,335,248 22,651,701 12,301,412 8,699,698 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 - - - 1,428,152 17,225,325 18,309,325 18,309,325 18,309,324 
Construction 8 SR99 7/1/2013 6/30/2018 12,941,722 16,352,124 25,187,660 25,187,660 25,187,660 25,187,660 25,187,660 25,187,660 
Construction 8 CP1 7/1/2013 12/31/2019 74,001,872 70,198,731 49,823,416 69,899,216 133,759,837 127,724,590 125,968,104 143,486,983 
Construction 8 CP23 7/1/2014 12/31/2019 33,350,903 25,501,223 25,858,340 47,863,202 129,969,490 146,613,786 186,285,577 184,025,898 
Construction 8 CP4 7/1/2014 12/31/2019 29,233,069 (7,286,628) 24,028,705 40,046,568 56,246,474 50,714,058 61,272,185 61,272,183 
Construction 8 CP5 12/01/2018 2/28/2021 - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 - - - - - - - -
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 - - - - - - - -

Subtotal Construction 286,636,907 241,777,253 170,771,343 247,065,032 419,426,720 422,269,545 459,083,426 469,564,177 

Grand Total 324,485,750 266,093,011 217,793,827 336,136,991 546,156,224 580,008,884 488,187,280 487,384,606 

ARRA Federal Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 4/30/2017 12,705,601 14,164,443 29,470,153 18,356,718 
Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017 9,080,358 8,977,058 12,518,913 5,756,304 
Project Development 3 Other Related Work 8/17/2010 4/30/2017 2,793,873 1,174,257 5,033,417 33,684,820 
Project Development 4 SWCAP 7/1/2013 6/30/2015 - - - -

Subtotal Project Development 24,579,833 24,315,758 47,022,483 57,797,843 

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 27,806,685 28,209,367 28,148,568 2,774,527 
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 110,006,460 108,802,435 17,724,654 14,162,886 
Construction 6 ROW Mitigation - - - -
Construction 8 SR99 7/1/2013 3/31/2017 12,941,722 16,352,124 25,187,660 -
Construction 8 CP1 7/1/2013 4/30/2017 74,505,469 70,198,731 49,823,416 18,379,839 
Construction 8 CP23 7/1/2015 4/30/2017 33,350,903 25,501,223 25,858,340 12,560,865 
Construction 8 CP4 7/1/2015 3/31/2017 29,233,069 (7,286,628) 24,028,705 -
Construction 8 CP5 - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 - - - -
Construction 10 Unallocated Contingency - - - -

Subtotal Construction 287,844,308 241,777,253 170,771,343 47,878,117 

Grand Total 312,424,141 266,093,011 217,793,827 105,675,959 - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish 
Q1

FY2016/17 
Q2

FY2016/17 
Q3

FY2016/17 
Q4

FY2016/17 
Q1 

FY2017/18 
Q2

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 7,660,478 - - 19,700,516 76,817,609 76,121,171 2,300,000 2,300,000 
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018 5,573,859 - - 8,651,812 20,792,624 52,050,143 1,683,425 -
Project Development 3 Other Related Work 8/17/2010 6/30/2018 34,673 - - 2,921,788 13,264,873 13,713,627 10,141,326 10,108,326 
Project Development 4 SWCAP - - - - - - - -

Subtotal Project Development 13,269,010 - - 31,274,116 110,875,107 141,884,941 14,124,751 12,408,326 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 - - - 23,300,896 31,702,687 31,068,426 29,759,164 27,973,903 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 (703,804) - - 22,401,925 25,335,248 22,651,701 12,301,412 8,699,698 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 - - - 1,428,152 17,225,325 18,309,325 18,309,325 18,269,329 
Construction 8 SR99 7/1/2014 6/30/2018 - - - 25,187,660 25,187,660 25,187,660 25,187,660 25,187,660 
Construction 8 CP1 7/1/2014 6/30/2018 (503,597) - - 51,519,377 133,759,837 127,724,590 125,968,104 102,460,672 
Construction 8 CP23 5/1/2017 5/31/2018 - - - 35,302,337 129,969,490 146,613,786 186,285,577 126,301,863 
Construction 8 CP4 4/1/2017 5/31/2018 - - - 40,046,568 56,246,474 50,714,058 61,272,185 41,155,073 
Construction 8 CP5 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - -

Subtotal Construction (1,207,401) - - 199,186,916 419,426,720 422,269,545 459,083,426 350,048,197 

Grand Total 12,061,609 - - 230,461,032 530,301,827 564,154,486 473,208,178 362,456,524 

ARRA Local Match Start Finish 
Q1

FY2016/17 
Q2

FY2016/17 
Q3

FY2016/17 
Q4

FY2016/17 
Q1 

FY2017/18 
Q2

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Project Development 1 Environmental Review 
Project Development 2 Preliminary Engineering 
Project Development 3 Other Related Work 7/1/2017 6/30/2018 - - - - 15,854,397 15,854,398 14,979,102 5,412,103 
Project Development 4 SWCAP 

Subtotal Project Development - - - - 15,854,397 15,854,398 14,979,102 5,412,103 

Construction 5 Program, Project & Const Mgmt 
Construction 6 ROW Services and Acquisition 
Construction 6 ROW Mitigation 
Construction 8 SR99 
Construction 8 CP1 
Construction 8 CP23 
Construction 8 CP4 
Construction 8 CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - -

Grand Total - - - - 15,854,397 15,854,398 14,979,102 5,412,103 

FCP for period end December 31, 2016 
36 of 56 



FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 608,527 
Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 -
Construction 6 ROW Mitigation 6/1/18 2/28/19 39,996 
Construction 8 SR99 -
Construction 8 CP1 6/1/18 2/28/19 41,026,311 
Construction 8 CP23 6/1/18 2/28/19 57,724,035 
Construction 8 CP4 6/1/18 2/28/19 20,117,111 
Construction 8 CP5 6/1/18 2/28/19 -
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - 119,515,980 

Grand Total - - - - - - - 119,515,980 

FY 10 Grant - TOTAL FORECAST Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 - - - - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - -
Construction 5.3 Legal - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 - - - - - - - -

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation - - - -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish 
Q1

FY2016/17 
Q2

FY2016/17 
Q3

FY2016/17 
Q4

FY2016/17 
Q1 

FY2017/18 
Q2

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 - - - - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 
Construction 5.2 Project Construction Management - - - - - - - -
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 - - - - - - - -
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 - - - - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 12/31/19 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019 
Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish 
Q1 

FY2016/17 
Q2 

FY2016/17 
Q3 

FY2016/17 
Q4 

FY2016/17 
Q1 

FY2017/18 
Q2 

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 
Construction 8.5.1 D-B CP5 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish 
Q1

FY2016/17 
Q2

FY2016/17 
Q3

FY2016/17 
Q4

FY2016/17 
Q1 

FY2017/18 
Q2

FY2017/18 
Q3 

FY2017/18 
Q4 

FY2017/18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 
Construction 8.5.1 D-B CP5 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - -

Grand Total - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 - - - - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 - - - - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 6/30/2018 - - - - - - - - - - -
Project Development 4 SWCAP 8/17/2010 6/30/2015 - - - - - - - - - - -

Subtotal Project Development - - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 28,006,581 28,006,579 16,789,390 16,789,391 13,621,747 13,621,746 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 9,991,033 9,756,380 6,527,264 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 5,310,000 5,210,000 - - - - - - - - -
Construction 8 SR99 7/1/2013 6/30/2018 - - - - - - - - - - -
Construction 8 CP1 7/1/2013 12/31/2019 113,921,197 110,615,207 92,293,331 76,719,298 73,373,433 68,325,777 - - - - -
Construction 8 CP23 7/1/2014 12/31/2019 186,182,063 192,539,749 188,167,271 169,410,583 44,317,398 44,317,396 - - - - -
Construction 8 CP4 7/1/2014 12/31/2019 60,797,185 61,257,609 57,111,326 15,668,551 8,437,450 8,437,450 - - - - -
Construction 8 CP5 12/01/2018 2/28/2021 - 20,277,091 35,484,908 30,415,636 40,554,182 55,762,000 60,831,273 60,831,273 57,451,758 50,692,727 33,795,152 
Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 - - - - - - - - - - 154,290,361 
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 - - - - - - - - - - 68,046,668 

Subtotal Construction 404,208,059 427,662,615 396,373,489 309,003,458 180,304,209 190,464,369 60,831,273 60,831,273 57,451,758 50,692,727 256,132,181 

Grand Total 404,208,059 427,662,615 396,373,489 309,003,458 180,304,209 190,464,369 60,831,273 60,831,273 57,451,758 50,692,727 256,132,181 

ARRA Federal Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 4/30/2017 
Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017 
Project Development 3 Other Related Work 8/17/2010 4/30/2017 
Project Development 4 SWCAP 7/1/2013 6/30/2015 

Subtotal Project Development 

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 
Construction 6 ROW Mitigation 
Construction 8 SR99 7/1/2013 3/31/2017 
Construction 8 CP1 7/1/2013 4/30/2017 
Construction 8 CP23 7/1/2015 4/30/2017 
Construction 8 CP4 7/1/2015 3/31/2017 
Construction 8 CP5 
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 
Construction 10 Unallocated Contingency 

Subtotal Construction 

Grand Total - - - - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 6/30/2018 
Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018 
Project Development 3 Other Related Work 8/17/2010 6/30/2018 
Project Development 4 SWCAP 

Subtotal Project Development - - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 
Construction 8 SR99 7/1/2014 6/30/2018 
Construction 8 CP1 7/1/2014 6/30/2018 
Construction 8 CP23 5/1/2017 5/31/2018 
Construction 8 CP4 4/1/2017 5/31/2018 
Construction 8 CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - - - - -

Grand Total - - - - - - - - - - -

ARRA Local Match Start Finish 
Q1 

FY2018/19
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Project Development 1 Environmental Review 
Project Development 2 Preliminary Engineering 
Project Development 3 Other Related Work 7/1/2017 6/30/2018 
Project Development 4 SWCAP 

Subtotal Project Development - - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 
Construction 6 ROW Services and Acquisition 
Construction 6 ROW Mitigation 
Construction 8 SR99 
Construction 8 CP1 
Construction 8 CP23 
Construction 8 CP4 
Construction 8 CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - - - - -

Grand Total - - - - - - - - - - -

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 28,006,581 28,006,579 5,596,463 
Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 9,991,033 9,756,380 6,527,264 
Construction 6 ROW Mitigation 6/1/18 2/28/19 5,310,000 5,210,000 -
Construction 8 SR99 - - -
Construction 8 CP1 6/1/18 2/28/19 113,921,197 110,615,207 61,514,154 
Construction 8 CP23 6/1/18 2/28/19 186,182,063 192,539,749 131,587,693 
Construction 8 CP4 6/1/18 2/28/19 60,797,185 61,257,609 43,087,801 
Construction 8 CP5 6/1/18 2/28/19 - 20,277,091 25,346,362 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction 404,208,059 427,662,615 273,659,737 - - - - - - - -

Grand Total 404,208,059 427,662,615 273,659,737 - - - - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 - - 11,192,927 16,789,391 13,621,747 13,621,746 - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 - - 11,192,927 16,789,391 13,621,747 13,621,746 - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 - - 111,520,825 292,214,067 166,682,462 176,842,623 60,831,273 60,831,273 57,451,758 50,692,727 33,795,152 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 - - 30,779,177 76,719,298 73,373,433 68,325,777 - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 - - 56,579,578 169,410,583 44,317,398 44,317,396 - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 - - 14,023,525 15,668,551 8,437,450 8,437,450 - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 - - 10,138,545 30,415,636 40,554,182 55,762,000 60,831,273 60,831,273 57,451,758 50,692,727 33,795,152 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 - - 10,138,545 30,415,636 40,554,182 55,762,000 60,831,273 60,831,273 57,451,758 50,692,727 33,795,152 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 - - - - - - - - - - 154,290,361 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 - - - - - - - - - - 68,046,668 

Subtotal Construction - - 122,713,752 309,003,458 180,304,209 190,464,369 60,831,273 60,831,273 57,451,758 50,692,727 256,132,181 

Grand Total - - 122,713,752 309,003,458 180,304,209 190,464,369 60,831,273 60,831,273 57,451,758 50,692,727 256,132,181 

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 - - 7,835,049 11,752,573 9,535,223 9,559,196 - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 - - 7,835,049 11,752,573 9,535,223 9,559,196 - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 - - 78,064,578 204,549,847 116,677,724 124,108,146 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 - - 21,545,424 53,703,508 51,361,403 47,946,453 - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 - - 39,605,705 118,587,408 31,022,178 31,100,171 - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 - - 9,816,467 10,967,985 5,906,215 5,921,064 - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 - - 7,096,982 21,290,945 28,387,927 39,140,457 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 - - 7,096,982 21,290,945 28,387,927 39,140,457 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 - - - - - - - - - - 108,023,253 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 - - - - - - - - - - 47,632,668 

Subtotal Construction - - 85,899,627 216,302,420 126,212,946 133,667,341 48,665,018 48,665,018 45,961,406 40,554,182 182,692,041 

Grand Total - - 85,899,627 216,302,420 126,212,946 133,667,341 48,665,018 48,665,018 45,961,406 40,554,182 182,692,041 

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 - - 3,357,878 5,036,817 4,086,524 4,062,550 - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 - - 3,357,878 5,036,817 4,086,524 4,062,550 - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 - - 33,456,248 87,664,220 50,004,739 52,734,478 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 - - 9,233,753 23,015,789 22,012,030 20,379,324 - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 - - 16,973,873 50,823,175 13,295,219 13,217,225 - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 - - 4,207,057 4,700,565 2,531,235 2,516,386 - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 - - 3,041,564 9,124,691 12,166,255 16,621,543 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 - - 3,041,564 9,124,691 12,166,255 16,621,543 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 - - - - - - - - - - 46,267,108 
Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 - - - - - - - - - - 20,414,000 

Subtotal Construction - - 36,814,126 92,701,037 54,091,263 56,797,028 12,166,255 12,166,255 11,490,352 10,138,545 73,440,140 

Grand Total - - 36,814,126 92,701,037 54,091,263 56,797,028 12,166,255 12,166,255 11,490,352 10,138,545 73,440,140 

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 - - 7,835,049 11,752,573 9,535,223 9,559,196 - - - - -
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 7,835,049 11,752,573 9,535,223 9,559,196 
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 - - 78,064,578 204,549,847 116,677,724 121,369,890 - - - - -
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19 21,545,424 53,703,508 51,361,403 47,946,453 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19 39,605,705 118,587,408 31,022,178 31,100,171 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19 9,816,467 10,967,985 5,906,215 5,921,064 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 - - 7,096,982 21,290,945 28,387,927 36,402,202 - - - - -
Construction 8.5.1 D-B CP5 2/1/2019 12/31/19 7,096,982 21,290,945 28,387,927 36,402,202 
Construction 8.5.2 CP5 Contingency - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - -
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 

Subtotal Construction - - 85,899,627 216,302,420 126,212,946 130,929,086 - - - - 47,632,668 

Grand Total - - 85,899,627 216,302,420 126,212,946 130,929,086 - - - - 47,632,668 

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4 

FY2019/20 
Q1 

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 3,357,878 5,036,817 4,086,524 4,062,550 
Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 3,357,878 5,036,817 4,086,524 4,062,550 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation - - - -
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - -
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019 33,456,248 87,664,220 50,004,739 52,049,914 
Construction 8.1 SR-99 - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019 9,233,753 23,015,789 22,012,030 20,379,324 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019 16,973,873 50,823,175 13,295,219 13,217,225 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019 4,207,057 4,700,565 2,531,235 2,516,386 
Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019 3,041,564 9,124,691 12,166,255 15,936,979 
Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019 3,041,564 9,124,691 12,166,255 15,936,979 
Construction 8.5.2 CP5 Contingency - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - -
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 - - - - 20,414,000 

Subtotal Construction - - 36,814,126 92,701,037 54,091,263 56,112,464 - - - - 20,414,000 

Grand Total - - 36,814,126 92,701,037 54,091,263 56,112,464 - - - - 20,414,000 

FCP for period end December 31, 2016 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4

FY2019/20 
Q1

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) -
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 2,738,255 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 2,738,255 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 2,738,255 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
Construction 8.5.2 CP5 Contingency -
Construction 8.5.3 Third Parties / Support Costs CP5 -
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - 2,738,255 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 

Grand Total - - - - - 2,738,255 48,665,018 48,665,018 45,961,406 40,554,182 27,036,120 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4

FY2019/20 
Q1

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 684,564 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.1 SR-99 - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - -
Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 684,564 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.5.1 D-B CP5 12/1/19 2/28/21 684,564 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - 684,564 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 

Grand Total - - - - - 684,564 12,166,255 12,166,255 11,490,352 10,138,545 6,759,031 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4

FY2019/20 
Q1

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 
Construction 8.5.1 D-B CP5 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - - - - 108,023,253 

Grand Total - - - - - - - - - - 108,023,253 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish 
Q1 

FY2018/19 
Q2 

FY2018/19 
Q3 

FY2018/19 
Q4 

FY2018/19 
Q1 

FY2019/20 
Q2 

FY2019/20 
Q3 

FY2019/20 
Q4

FY2019/20 
Q1

FY2020/21 
Q2 

FY2020/21 
Q3 

FY2020/21 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 
Construction 5.1 Program Management (RDP) 
Construction 5.2 Project Construction Management 
Construction 5.2.1 Project Construction Management 1 
Construction 5.2.2 Project Construction Management 2-3 
Construction 5.2.3 Project Construction Management 4 
Construction 5.2.4 Project Construction Management 5 
Construction 5.3 Legal 
Construction 6 Real Property Acquisition and Environmental Mitigation 
Construction 6.1 Real Property A- Preliminary ROW 
Construction 6.2 Real Property - ROW Services & Relocation 
Construction 6.2.1 CP1 ROW Services & Relocation 
Construction 6.2.2 CP2-3 ROW Services & Relocation 
Construction 6.2.3 CP4 ROW Services & Relocation 
Construction 6.3 Real Property - Environmental Mitigation 
Construction 6.4 Real Property - ROW Acquisition 
Construction 6.4.1 CP1 ROW Acquisition 
Construction 6.4.2 CP2-3 ROW Acquisition 
Construction 6.4.3 CP4 ROW Acquisition 
Construction 8 Final Design and Construction Contract Work for the FCS 
Construction 8.1 SR-99 
Construction 8.2 Civil Infrastructure Construction Package (CP1) 
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 
Construction 8.4 Civil Infrastructure Construction Package (CP4) 
Construction 8.5 FCS Track Work Construction (CP5) 
Construction 8.5.1 D-B CP5 
Construction 8.5.2 CP5 Contingency 
Construction 8.5.3 Third Parties / Support Costs CP5 
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,108 
Construction 10 Unallocated Contingency 

Subtotal Construction - - - - - - - - - - 46,267,108 

Grand Total - - - - - - - - - - 46,267,108 
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