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Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan  

The following Funding Contribution Plan is submitted for the quarter ended March  31, 2015.  

General Assumptions: 
- This FCP  is the quarterly update  for March  31, 2015 as req uired  by Cooperative  Agreement  

FR-HSR-0009-10-01-05.   Nothing in this Funding  Contribution Plan  shall be interpreted  to modify,  

supersede,  or  amend th e terms of  the  Cooperative  Agreement FR-HSR-0009-10-01-05  including b ut   

not limited  to the Scope,  Schedule and Ap proved  Project Budget contained  therein.  

- State  funding  sources may include Prop  1A  and  Cap  & Trade.  

- FY 10/11  costs reflect ARRA start date  of  August 17, 2010.  

- In  accordance with  the Authority’s contingency management plan, the allocated c ontingency for construction 

package 2-3 has not yet  been d etermined an d  will be budgeted u nder unallocated  contingency until such a  

determination is made.  

- The San Francisco to San Jose and  San Jose to Merced  sections are currently under consideration  for  

amendment  or  re-procurement.  

- The Palmdale to Burbank and  Burbank  to Anaheim  sections have been p rocured.  Execution of  these contracts 

is  pending.  
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FCP Expenditures and Forecast 

SUMMARY - PLANNING 
From 8/17/2010 

2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 
Total Estimated 

Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 32,276,753 25,400,484 7,609,502 5,376,215 - - 243,589,223 190,915,825 52,673,398 - 243,589,223 

Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 5,769,999 5,261,535 1,573,224 950,000 - - 52,228,210 52,228,210 - - 52,228,210 
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 4,537,783 2,941,764 1,061,805 200,000 - - 24,110,065 24,110,065 - - 24,110,065 
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 3,825,877 50,000 - - - - 10,075,212 10,075,212 - - 10,075,212 
Task 1.4 EIR / EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 5,358,558 3,105,445 235,000 - - - 55,470,767 55,470,767 - - 55,470,767 
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 3,039,004 2,143,918 5,129,497 978,818 - - - 28,022,396 28,022,396 - - 28,022,396 
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 3,906,496 4,448,769 420,000 - - - 21,009,174 21,009,174 - - 21,009,174 
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 6,734,122 4,463,476 3,340,656 4,226,215 - - 52,673,398 - 52,673,398 - 52,673,398 

Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34,492,128 24,642,965 18,340,368 10,557,476 4,601,865 4,065,316 - - 215,683,350 137,362,416 78,320,934 - 215,683,350 
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 12,371,085 5,194,000 261,210 - - - 137,362,416 137,362,416 - - 137,362,416 
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 5,969,283 5,363,476 4,340,656 4,065,316 - - 50,075,813 - 50,075,813 - 50,075,813 
Task 2.3 PMT Engineering 14,949,071 13,296,051 - - - - - - - - 28,245,122 - 28,245,122 - 28,245,122 

Task 3 Other Related Work 11,567,010 23,062,760 8,859,651 7,603,096 7,483,055 53,146,930 52,209,403 - - - 163,931,904 13,284,026 14,709,502 135,938,375 163,931,904 
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 574,082 289,371 15,000 - - - 2,980,044 2,980,044 - - 2,980,044 
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 259,799 704,156 41,000 - - - 10,303,982 10,303,982 - - 10,303,982 
Task 3.3 PMT ROW Work 296,574 428,622 - - - - - - - - 725,196 - 725,196 - 725,196 
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 - - - - - - - - 7,593,041 - 7,593,041 - 7,593,041 
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - - - - - - 6,391,265 - 6,391,265 - 6,391,265 
Task 3.6 Station Area Planning, Other Planning Activities - - - - 914,177 5,042,911 5,042,911 - - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 So Cal Investments - - - - - 40,000,000 40,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Environmental 4,136,282 5,103,612 8,378,429 7,364,072 5,734,998 7,110,491 7,110,491 - - - 44,938,375 - - 44,938,375 44,938,375 

Task 4 Project Administration (SWCAP) 659,950 - - 17,920 - 117,652 - - - - 795,522 - - 795,522 795,522 

Total SUMMARY - PLANNING 131,480,649 125,614,718 82,816,857 62,902,755 58,100,177 89,222,542 64,420,770 9,441,531 - - 624,000,000 341,562,267 145,703,835 136,733,898 624,000,000 

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total 
Task 1 Environmental Review  7,364,960    2,728,386    1,105,301 908,322 4,895,145 3,433,580 2,032,912 422,621 - - 22,891,227 17,623,887 5,267,340 - 22,891,227 

Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 1,277,196 993,006 623,224 - - - 6,195,020 6,195,020 - - 6,195,020 
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 1,111,677 501,936 561,805 - - - 3,769,594 3,769,594 - - 3,769,594 
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815 
Task 1.4 EIR / EIS Analysis 2,427,912 639,062 51,287 42,446 1,583,626 910,000 235,000 - - - 5,889,332 5,889,332 - - 5,889,332 
Task 1.5 Draft and Final EIR / EIS 395,783 - - - 249,234 490,291 228,818 - - - 1,364,126 1,364,126 - - 1,364,126 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 92,000 50,000 - - - 142,000 142,000 - - 142,000 
Task 1.7 Program Management 816,339 958,468 761,785 854,302 673,412 446,348 334,066 422,621 - - 5,267,340 - 5,267,340 - 5,267,340 

Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 1,880,276 844,348 695,275 406,532 - - 22,007,271 14,175,177 7,832,093 - 22,007,271 
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - 1,283,348 308,000 261,210 - - - 14,175,177 14,175,177 - - 14,175,177 
Task 2.2 Program Management 621,372 726,365 959,254 726,717 596,928 536,348 434,066 406,532 - - 5,007,581 - 5,007,581 - 5,007,581 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,643,313 1,238,450 63,939 83,039 2,318,569 2,097,801 4,634,741 - - - 12,079,852 747,774 1,470,950 9,861,128 12,079,852 
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 204,923 - - - - - 609,115 609,115 - - 609,115 
Task 3.2 Regional Consultant ROW Work 1,522 - - - 32,138 64,000 41,000 - - - 138,659 138,659 - - 138,659 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - - - - - - - - - -
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 788,760 216,339 63,939 83,039 2,081,508 2,033,801 4,593,741 - - - 9,861,128 - - 9,861,128 9,861,128 

Task 4 Project Administration (SWCAP) 33,541 - - 896 - 2,353 - - - - 36,790 - - 36,790 36,790 

Total San Francisco - San Jose 21,881,706 7,611,390 2,138,917 1,718,974 9,093,990 6,378,082 7,362,928 829,153 57,015,140 32,546,839 14,570,384 9,897,918 57,015,140 
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FCP Expenditures and Forecast 
Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 4,476,519 4,762,695 5,576,590 4,953,593 - - 47,230,441 33,173,759 14,056,682 - 47,230,441 

Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 1,034,048 1,050,000 950,000 950,000 - - 10,707,799 10,707,799 - - 10,707,799 
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 509,547 850,000 500,000 200,000 - - 4,461,253 4,461,253 - - 4,461,253 
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 15,296 50,000 - - - - 462,748 462,748 - - 462,748 
Task 1.4 EIR / EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 1,398,346 820,000 - - - - 13,619,142 13,619,142 - - 13,619,142 
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 368,682 119,217 1,050,000 750,000 - - - 3,402,687 3,402,687 - - 3,402,687 
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 53,241 50,000 370,000 - - - 520,131 520,131 - - 520,131 
Task 1.7 Program Management 816,339 958,468 1,523,569 1,708,603 1,346,824 892,695 3,006,590 3,803,593 - - 14,056,682 - 14,056,682 - 14,056,682 

Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 3,461,005 3,872,695 3,906,590 3,658,784 - - 44,349,598 26,973,481 17,376,117 - 44,349,598 
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 2,267,149 2,800,000 - - - - 26,973,481 26,973,481 - - 26,973,481 
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,193,857 1,072,695 3,906,590 3,658,784 - - 14,551,605 - 14,551,605 - 14,551,605 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,162,851 1,939,834 1,736,592 1,084,043 894,059 2,161,300 5,431,751 - - - 14,410,430 313,567 1,470,950 12,625,912 14,410,430 
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 6,226 50,000 15,000 - - - 311,866 311,866 - - 311,866 
Task 3.2 Regional Consultant ROW Work 422 70 - - 1,210 - - - - - 1,701 1,701 - - 1,701 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - 2,900,000 - - - 2,900,000 - - 2,900,000 2,900,000 
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 711,949 683,261 1,731,986 1,084,043 886,623 2,111,300 2,516,751 - - - 9,725,912 - - 9,725,912 9,725,912 

Task 4 Project Administration (SWCAP) 77,232 - - 4,480 - 29,410 - - - - 111,122 - - 111,122 111,122 

Total San Jose - Merced 21,426,817 15,335,610 16,207,093 9,947,078 8,831,583 10,826,101 14,914,931 8,612,378 - - 106,101,591 60,460,807 32,903,750 12,737,034 106,101,591 

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 506,111 - - - - - 36,158,335 30,105,231 6,053,103 - 36,158,335

Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 153,173 - - - - - 4,238,783 4,238,783 - - 4,238,783 
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 14,943 - - - - - 1,665,760 1,665,760 - - 1,665,760 
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733 
Task 1.4 EIR / EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850 
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537 
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 337,995 - - - - - 9,116,569 9,116,569 - - 9,116,569 
Task 1.7 Program Management 2,040,848 2,396,169 761,785 854,302 - - - - - - 6,053,103 - 6,053,103 - 6,053,103 

Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 111,178 - - - - - 24,165,100 12,048,506 12,116,595 - 24,165,100 
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 111,178 - - - - - 12,048,506 12,048,506 - - 12,048,506 
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - - - - - - 5,055,314 - 5,055,314 - 5,055,314 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 1,861,628 7,267,530 1,042,068 279,446 - 1,900,000 - - - - 12,350,672 3,825,408 3,677,376 4,847,889 12,350,672 

Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438 
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - - - - - - - - 3,746,970 3,746,970 - - 3,746,970 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - 1,900,000 - - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 650,493 975,881 1,042,068 279,446 - - - - - - 2,947,889 - - 2,947,889 2,947,889 

Task 4 Project Administration (SWCAP) 116,099 - - 2,688 - 17,650 - - - - 136,437 - - 136,437 136,437 

Total Merced- Fresno 23,871,448 29,454,397 10,459,281 6,490,479 617,289 1,917,650 - - - - 72,810,543 45,979,144 21,847,074 4,984,325 72,810,543 
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FCP Expenditures and Forecast 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,951,478 14,453,679 9,728,991 8,090,890 1,016,186 - - - - - 45,241,224 39,569,013 5,672,211 - 45,241,224 

Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 391,152 - - - - - 13,178,508 13,178,508 - - 13,178,508 
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 113,070 - - - - - 5,024,099 5,024,099 - - 5,024,099 
Task 1.3 Alternatives Analysis - - - - 4,312 - - - - - 4,312 4,312 - - 4,312 
Task 1.4 EIR / EIS Analysis 3,114,822 1,604,933 - - 8,664 - - - - - 4,728,420 4,728,420 - - 4,728,420 
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,641,129 116,461 - - - - - 12,874,139 12,874,139 - - 12,874,139 
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 382,527 - - - - - 3,759,535 3,759,535 - - 3,759,535 
Task 1.7 Program Management 2,040,848 2,396,169 380,892 854,302 - - - - - - 5,672,211 - 5,672,211 - 5,672,211 

Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 3,983,356 - - - - - 56,146,602 44,509,634 11,636,968 - 56,146,602 
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 3,983,356 - - - - - 44,509,634 44,509,634 - - 44,509,634 
Task 2.2 Program Management 1,553,431 1,815,912 479,627 726,717 - - - - - - 4,575,687 - 4,575,687 - 4,575,687 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 4,240,911 7,629,814 2,782,937 1,410,419 914,177 2,142,911 2,142,911 - - - 21,264,081 6,041,967 3,677,376 11,544,739 21,264,081 

Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - - - - - - 631,855 631,855 - - 631,855 
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - - - - - - - 5,410,111 5,410,111 - - 5,410,111 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning, Other Planning Activities - - - - 914,177 2,142,911 2,142,911 - - - 5,200,000 - - 5,200,000 5,200,000 
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 1,003,447 1,459,595 2,565,990 1,315,706 - - - - - - 6,344,739 - - 6,344,739 6,344,739 

Task 4 Project Administration (SWCAP) 202,403 - - 4,480 - 11,766 - - - - 218,650 - - 218,650 218,650 

Total Fresno - Bakersfield 32,296,870 39,003,859 20,078,843 21,279,675 5,913,720 2,154,678 2,142,911 - - - 122,870,556 90,120,614 20,986,554 11,763,388 122,870,556 

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review  2,679,979 5,402,800 5,953,688 4,886,674 10,337,616 7,808,010 - - - - 37,068,767 27,334,585 9,734,182 - 37,068,767 

Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,193,555 698,596 - - - - 5,158,250 5,158,250 - - 5,158,250 
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233,422 524,757 600,000 - - - - 2,167,454 2,167,454 - - 2,167,454 
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 1,911,980 - - - - - 3,159,064 3,159,064 - - 3,159,064 
Task 1.4 EIR / EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 997,510 1,200,000 - - - - 9,739,298 9,739,298 - - 9,739,298 
Task 1.5 Draft and Final EIR / EIS - - 10,449 - 274,521 150,000 - - - - 434,970 434,970 - - 434,970 
Task 1.6 Certification of EIR / EIS and ROD - - - - 3,078,352 3,597,197 - - - - 6,675,549 6,675,549 - - 6,675,549 
Task 1.7 Program Management 816,339 958,468 1,904,462 2,135,754 2,356,943 1,562,217 - - - - 9,734,182 - 9,734,182 - 9,734,182 

Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,542,613 3,177,217 - - - - 24,264,448 11,910,806 12,353,642 - 24,264,448 
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434,190 453,364 1,300,000 - - - - 11,910,806 11,910,806 - - 11,910,806 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 2,089,249 1,877,217 - - - - 9,529,130 - 9,529,130 - 9,529,130 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 545,227 1,466,576 1,371,338 2,261,987 1,045,808 769,227 - - - - 7,460,163 8,258 1,470,950 5,980,955 7,460,163 
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - 7,587 671 - - - - 8,258 8,258 - - 8,258 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - - - - - - - - - -
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 96,387 444,466 1,371,338 2,261,987 1,038,221 768,556 - - - - 5,980,955 - - 5,980,955 5,980,955 

Task 4 Project Administration (SWCAP) 63,369 - - 1,792 - 22,354 - - - - 87,515 - - 87,515 87,515 

Total Bakersfield - Palmdale 5,833,807 11,381,011 16,561,796 9,401,434 13,926,037 11,776,807 68,880,892 39,253,648 23,558,774 6,068,470 68,880,892 
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FCP Expenditures and Forecast 
Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 8,455,706 6,289,820 - - - - 40,033,857 31,286,706 8,747,151 - 40,033,857 

Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,231,614 1,615,104 - - - - 9,101,391 9,101,391 - - 9,101,391 
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,737,950 171,945 - - - - 4,545,769 4,545,769 - - 4,545,769 
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 1,212,005 - - - - - 4,721,109 4,721,109 - - 4,721,109 
Task 1.4 EIR / EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 1,273,458 90,703 - - - - 8,615,501 8,615,501 - - 8,615,501 
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 29,193 968,956 2,705,066 - - - - 3,923,490 3,923,490 - - 3,923,490 
Task 1.6 Certification of EIR / EIS and ROD - - - - 11,486 367,959 - - - - 379,445 379,445 - - 379,445 
Task 1.7 Program Management 816,339 958,468 1,904,462 1,708,603 2,020,236 1,339,043 - - - - 8,747,151 - 8,747,151 - 8,747,151 

Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 6,063,475 2,395,043 - - - - 33,410,289 21,986,643 11,423,646 - 33,410,289 
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 4,272,690 786,000 - - - - 21,986,643 21,986,643 - - 21,986,643 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,790,785 1,609,043 - - - - 8,599,134 - 8,599,134 - 8,599,134 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 1,228,219 2,222,557 1,328,049 1,184,805 1,193,899 2,638,676 - - - - 9,796,205 959,646 1,470,950 7,365,609 9,796,205 

Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 8,804 160,455 247 - - - - 461,604 461,604 - - 461,604 
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - - 498,042 498,042 - - 498,042 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - 1,000,000 - - - - 1,000,000 - - 1,000,000 1,000,000 
Task 3.7 So Cal Investments - - - - - - - - - - - - - -
Task 3.8 Legal Services - Environmental 605,670 1,127,269 1,282,838 1,176,001 1,033,445 1,140,387 - - - - 6,365,609 - - 6,365,609 6,365,609 

Task 4 Project Administration (SWCAP) 136,516 - - 1,792 - 28,236 - - - - 166,544 - - 166,544 166,544 

Total Palmdale - Los Angeles 16,714,187 15,501,910 13,922,344 10,203,599 15,713,080 11,351,775 - - - - 83,406,894 54,232,994 21,641,747 7,532,153 83,406,894 

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review  3,810,709 2,270,845 2,046,803 1,141,165 2,589,470 3,106,380 - - - - 14,965,374 11,822,644 3,142,730 - 14,965,374 

Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 489,262 904,829 - - - - 3,648,460 3,648,460 - - 3,648,460 
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 525,840 817,883 - - - - 2,476,137 2,476,137 - - 2,476,137 
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 682,284 - - - - - 1,422,431 1,422,431 - - 1,422,431 
Task 1.4 EIR / EIS Analysis 1,628,945 242,970 173,616 47,999 96,953 84,742 - - - - 2,275,224 2,275,224 - - 2,275,224 
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - 415,531 734,140 - - - - 1,584,447 1,584,447 - - 1,584,447 
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 9,854 42,895 341,613 - - - - 415,945 415,945 - - 415,945 
Task 1.7 Program Management 816,339 958,468 380,892 427,151 336,706 223,174 - - - - 3,142,730 - 3,142,730 - 3,142,730 

Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 298,464 268,174 - - - - 11,340,042 5,758,169 5,581,873 - 11,340,042 
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 - - - - - - 5,758,169 5,758,169 - - 5,758,169 
Task 2.2 Program Management 621,372 726,365 479,627 363,358 298,464 268,174 - - - - 2,757,361 - 2,757,361 - 2,757,361 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 884,860 1,297,998 534,728 1,299,358 1,116,543 41,437,014 40,000,000 - - - 86,570,502 1,387,407 1,470,950 83,712,144 86,570,502 

Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 202,478 239,124 - - - - 887,166 887,166 - - 887,166 
Task 3.2 Regional Consultant ROW Work 139,933 - - - 218,865 141,443 - - - - 500,241 500,241 - - 500,241 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning, Other Planning Activities - - - - - - - - - - - - - - -
Task 3.7 So Cal Investments - - - - - 40,000,000 40,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Environmental 279,575 196,801 320,270 1,163,851 695,200 1,056,447 - - - - 3,712,144 - - 3,712,144 3,712,144 

Task 4 Project Administration (SWCAP) 30,791 - - 1,792 - 5,883 - - - - 38,466 - - 38,466 38,466 

Total Los Angeles - Anaheim 9,455,814 7,326,541 3,448,583 3,861,516 4,004,478 44,817,451 40,000,000 - - - 112,914,383 18,968,220 10,195,553 83,750,610 112,914,383 
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FCP Expenditures and Forecast 

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total
Task 5 D-B Program Management  - -  31,136,331 45,926,766 54,614,343 90,504,673 99,539,862 86,006,391 4,222,295  -  411,950,660  - 261,636,545 150,314,116   411,950,660

Task 5.1 Program Management
Task 5.1.1 PMT (Tasks 6 - 16, except 15)  - -  30,657,544   39,857,425 45,161,538 46,577,055 47,371,588  42,333,246  - -  251,958,396  -  251,958,396  -   251,958,396
Task 5.1.2 Network Integration (Task 15) - - 423,039 1,356,016 1,522,574 1,543,599  2,399,853  2,433,067  - -  9,678,148  - 9,678,148  - 9,678,148 

Task 5.2 Project Construction Management
Task 5.2.1 Project Construction Management 1 - -  55,748  4,713,325  6,555,213 9,744,792  9,744,792  4,086,130  - -  34,900,000  - -  34,900,000 34,900,000
Task 5.2.2 Project Construction Management 2-3 - -  - -  1,375,018 20,625,270 24,750,324  22,687,797 2,406,281  -  71,844,690  - -  71,844,690 71,844,690
Task 5.2.3 Project Construction Management 4 - -  - -  - 7,823,366  7,823,366  7,171,419  760,605  -  23,578,755  - -  23,578,755 23,578,755
Task 5.2.4 Project Construction Management 5 - -  - -  - 4,190,591  7,449,940  7,294,732  1,055,408  -  19,990,671  - -  19,990,671 19,990,671

Task 6 Real Property Acquisition - - 16,679,306  79,555,986 183,741,542 425,357,109 96,915,990  1,920,687  - -  804,170,621 26,730,325  - 777,440,296  804,170,621

Task 6.1 Real Property - Preliminary R.O.W  - -  10,898,056 9,374,743  6,457,527 - -  - -  -  26,730,325 26,730,325  - - 26,730,325

Task 6.2 Real Property - R.O.W Services & Relocation - - 781,250   70,181,244  177,284,015 425,357,109 96,915,990 1,920,687  - -  772,440,296  - - 772,440,296  772,440,296
Task 6.2.1 CP1 ROW Services & Relocation  - - 781,250   70,181,244  135,456,724 82,141,233  - -  - -  288,560,451  - - 288,560,451  288,560,451
Task 6.2.2 CP2-3 ROW Services & Relocation - -  - -  41,827,291 243,697,945 28,096,810 - -  -  313,622,046  - - 313,622,046 313,622,046 
Task 6.2.3 CP4 ROW Services & Relocation  - -  - -  - 99,517,931 68,819,180 1,920,687  - -  170,257,798  - - 170,257,798 170,257,798 

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000  - - - - - -  -  5,000,000  - -  5,000,000  5,000,000
Task 6.3.1 CP1 ROW Mitigation - - 5,000,000  - -  - - - -  -  5,000,000  - -  5,000,000 5,000,000 
Task 6.3.2 CP2-3 ROW Mitigation  - -  - -  - -  - -  - - - -  - -  -
Task 6.3.3 CP4 ROW Mitigation  - -  - -  - -  - -  - -  - -  - -  -

Task 7 Early Work Program - N/A - -  - - - - - -  - - - -  - -  -

Task 8 D-B Contract Work  - - -  84,767,382  190,460,600  1,705,652,325  1,231,595,815 597,682,402 82,688,000  -  3,892,846,525  - -  3,892,846,525 3,892,846,525

Task 8.1 SR-99  - -  - 14,900,000  4,114,167 66,544,268  73,981,768  50,356,768 16,003,029  -  225,900,000  - - 225,900,000 225,900,000
 - -  - -

Task 8.2 CP1  - -  - 69,867,382  160,397,874 453,523,446  430,322,013 179,377,284  - - 1,293,488,000  - - 1,293,488,000  1,293,488,000
Task 8.2.1 D-B CP1 - -  - 67,367,382  149,390,298 405,076,063  315,374,481  94,009,493  - - 1,031,217,718  - - 1,031,217,718  1,031,217,718
Task 8.2.2 CP1 Contingency  - -  - -  - - 66,500,148  85,367,791  - -  151,867,939  - - 151,867,939 151,867,939
Task 8.2.3 Third Parties CP1 - -  - 2,500,000  11,007,576 48,447,384 48,447,384  - -  -  110,402,343  - - 110,402,343 110,402,343

Task 8.3 CP2-3 - -  - -  25,948,559 950,037,799  420,765,564 115,862,981 21,952,986  -  1,534,567,890  - - 1,534,567,890  1,534,567,890
Task 8.3.1 D-B CP2-3 - -  - -  25,948,559 833,666,475  380,946,933 104,898,431 19,875,492  -  1,365,335,890  - - 1,365,335,890 1,365,335,890 

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - -  - - - 29,232,000 - -  - -  29,232,000  - -  29,232,000  29,232,000
Task 8.3.2 CP2-3 Contingency - -  - - - -  - -  - - TBD  - -  - TBD
Task 8.3.3 Third Parties / Support Costs CP2-3 - -  - -  - 87,139,324  39,818,631 10,964,551   2,077,494  -  140,000,000  - -  140,000,000 140,000,000

Task 8.4 CP4  - -  - -  - 185,553,294  121,935,022 75,185,231 10,121,089  -  392,794,635  - -  392,794,635 392,794,635
Task 8.4.1 D-B CP4  - -  - - - 185,553,294  121,935,022 75,185,231 10,121,089  -  392,794,635  - -  392,794,635 392,794,635
Task 8.4.2 CP4 Contingency  - -  - -  - - - -  - - - -  - -  -
Task 8.4.3 Third Parties / Support Costs CP4  - -  - -  - - - -  - - - -  - - -

Task 8.5 CP5 - -  - -  - 49,993,517   184,591,448 176,900,138 34,610,897  -  446,096,000  - - 446,096,000 446,096,000
Task 8.5.1 D-B CP5  - -  - -  - 49,993,517   184,591,448 176,900,138 34,610,897  -  446,096,000  - - 446,096,000 446,096,000
Task 8.5.2 CP5 Contingency  - -  - -  - - - -  - -  - -  - -  -

-  - - - -  - -
Task 9 Project Reserves  - -  - - -  11,566,777  34,700,332 108,023,253  - -  154,290,362  - - 154,290,362 154,290,362

Task 9.1 Project Reserves - -  - -  -  11,566,777  34,700,332  - -  -  46,267,109  - -  46,267,109   46,267,109
Task 9.2 Interim Use Reserve  - -  - -  - - - 108,023,253  - -  108,023,253  - - 108,023,253 108,023,253

 - -  - -  - -  -
Task 10 Unallocated Contingency  - -  - -  - - 159,531,332 199,975,309  99,987,654  -  459,494,295  - - 459,494,295 459,494,295

Task 10.1 Unallocated Contingency  - -  - - - - 159,531,332 199,975,309  99,987,654  -  459,494,295  - - 459,494,295 459,494,295

Construction Subtotal  - - 47,815,637 210,250,134 428,816,485 2,233,080,885 1,622,283,331 993,608,042 186,897,949  -  5,722,752,462 26,730,325 261,636,545 5,434,385,594 5,722,752,462

Total 131,480,649 125,614,718 130,632,494  273,152,890 486,916,662  2,322,303,428 1,686,704,101 1,003,049,572  186,897,949  -  6,346,752,462 368,292,592 407,340,380 5,571,119,491  6,346,752,462
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal 

State Local Total 

PHASE1 PE/NEPA 

Task 1: Environmental Review $ - $ 129,847,680 $ 113,741,543 $ - $ 267,646,507 

Task 2:Preliminary Engineering $ - $ 114,972,174 $ 100,711,176 $ - $ 215,683,350 

Task 3:Other Related Work Need $ - $ 76,377,083 $ 35,454,821 $ 52,100,000 $ 139,874,621 

Task 4: Project Administration and 
Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

PHASE1 SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 

FIRST CONSTRUCTION SECTION 

Task 5: Design/Build Program 
Management 

$ 38,014,790 $ 182,103,710 $ 191,832,161 $ - $ 411,950,660 

Task 6: Real Property Acquisition $ 8,984,784 $ 420,709,468 $ 374,476,369 $ - $ 804,170,621 

Task7: Early Works $ - $ - $ - $ - $ -

Task 8: Design/Build Contract Work $ 451,951,167 $ 1,628,122,054 $ 1,812,773,303 $ - $ 3,892,846,525 

Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362 

Task 10: Unallocated Contingency $ 321,646,006 $ - $ 137,848,289 $ - $ 459,494,295 

SUBTOTAL $ 928,620,000 $ 2,230,935,232 $ 2,563,197,231 $ - $ 5,722,752,462 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 
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Planning Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE1 PE/NEPA/PLANNING 

PE/NEPA 

PMT Phase 1 $ - $ 77,668,892 $ 68,034,943 $ - $ 145,703,835 

Resource Agencies/Legal Costs Phase 1 $ - $ 23,954,852 $ 20,983,524 $ - $ 44,938,376 

San Francisco - San Jose $ - $ 17,349,419 $ 15,197,420 $ - $ 32,546,839 

San Jose – Merced $ - $ 32,229,240 $ 28,231,567 $ - $ 60,460,807 

Merced - Fresno $ - $ 24,509,644 $ 21,469,500 $ - $ 45,979,144 

Fresno – Bakersfield $ - $ 48,039,698 $ 42,080,916 $ - $ 90,120,614 

Bakersfield – Palmdale $ - $ 20,924,551 $ 18,329,097 $ - $ 39,253,648 

Palmdale - Los Angeles $ - $ 28,909,442 $ 25,323,552 $ - $ 54,232,994 

Los Angeles - Anaheim $ - $ 10,111,200 $ 8,857,020 $ - $ 18,968,220 

Other Planning Costs 

Project Administration and Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000 

Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000 

SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 
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Annual Expenditures by FRA Task 

EXPENDITURES ($ 000's) 
Period Start Current Grant 

Budget 

Expenditures / 

Proposed 

Budget 

7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Total 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 

Task 1 A Environmental Review $ 272,108 $ 267,647 $ 55,378 $ 55,734 $ 42,861 $ 32,185 $ 34,044 $ 29,930 $ 12,139 $ 5,376 $ - $ - $ - $ - $ 267,647 

Task 2 A PE 15% and 30% Design 213,428 215,683 67,963 51,020 34,492 24,643 18,340 10,557 4,602 4,065 - - - - $ 215,683 

Task 3 A Other Related Work 137,668 139,875 7,479 18,861 5,464 6,057 5,715 48,618 47,680 - - - - - $ 139,875 

Task 4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - $ 796 

Task 5 B D/B Program Management 412,445 411,951 - - 31,136 45,927 54,614 90,505 99,540 86,006 4,222 - - - $ 411,951 

Task 6 B Real Property Acquisition 803,677 804,171 - - 16,679 79,556 183,742 425,357 96,916 1,921 - - - - $ 804,171 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - $ -

Task 8 B D/B Contract Work 3,892,847 3,892,847 - - - 84,767 190,461 1,705,652 1,231,596 597,682 82,688 - - - $ 3,892,847 

Task 9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - $ 154,290 

Task 10 B Unallocated Contingency 459,494 459,494 - - - - - - 159,531 199,975 99,988 - - - $ 459,494 $ 

Environmental Expenditures (A) $ 624,000 $ 624,000 $ 131,481 $ 125,615 $ 82,817 $ 62,903 $ 58,100 $ 89,223 $ 64,421 $ 9,442 $ - $ - $ - $ - $ 624,000 

Construction Expenditures (B) $ 5,722,752 $ 5,722,752 $ - $ - $ 47,816 $ 210,250 $ 428,816 $ 2,233,081 $ 1,622,283 $ 993,608 $ 186,898 $ - $ - $ - $ 5,722,752 

Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 $ 131,481 $ 125,615 $ 130,632 $ 273,153 $ 486,917 $ 2,322,303 $ 1,686,704 $ 1,003,050 $ 186,898 $ - $ - $ - $ 6,346,752 

Notes: 

1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Environmental/Construction 

($ 000's) 
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures 

Environmental Source $ 624,000 $ 492,519 $ 366,905 $ 284,088 $ 221,185 $ 163,085 $ 73,862 $ 9,442 $ (0) $ (0) $ (0) $ (0) $ 624,000 

Environmental Use 131,481 125,615 82,817 62,903 58,100 89,223 64,421 9,442 - - - - 624,000 

Environmental Balance $ 492,519 $ 366,905 $ 284,088 $ 221,185 $ 163,085 $ 73,862 $ 9,442 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,464,687 $ 5,035,870 $ 2,802,789 $ 1,180,506 $ 186,898 $ (0) $ (0) $ (0) $ 5,722,752 

Construction Use - - 47,816 210,250 428,816 2,233,081 1,622,283 993,608 186,898 - - - 5,722,752 

Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,464,687 $ 5,035,870 $ 2,802,789 $ 1,180,506 $ 186,898 $ (0) $ (0) $ (0) $ (0) $ (0)

Balance $ 6,215,272 $ 6,089,657 $ 5,959,025 $ 5,685,872 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) $ (0) $ (0) $ (0)

Total Sources $ 6,346,752 $ 6,215,272 $ 6,089,657 $ 5,959,025 $ 5,685,872 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) $ (0) $ 6,346,752 

Total Uses 131,481 125,615 130,632 273,153 486,917 2,322,303 1,686,704 1,003,050 186,898 - - - 6,346,752 

Balance $ 6,215,272 $ 6,089,657 $ 5,959,025 $ 5,685,872 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) $ (0) $ (0) $ (0)

Notes: 

1 Third party /Support costs for CP 4 are embedded in the D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Funding Source 
($ 000's) 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures 

Sources: 
ARRA $ 321,621 $ 255,881 $ 193,073 $ 110,256 $ 47,354 $ 46,897 $ 18,521 $ (0) $ (0) $ (0) $ (0) $ (0) $ 321,621 

FY10 - - - - - - - - - - - - -

State 250,279 184,539 121,731 121,731 121,731 64,429 29,461 9,442 (0) (0) (0) - 250,279 

Local 52,100 52,100 52,100 52,100 52,100 51,759 25,880 0 0 0 0 0 52,100 

Environmental Subtotal $ 624,000 $ 492,519 $ 366,905 $ 284,088 $ 221,185 $ 163,085 $ 73,862 $ 9,442 (0) (0) (0) (0) $ 624,000 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,183,120 $ 1,972,869 $ 1,735,467 $ 187,607 $ - $ - $ - $ - $ - $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 884,396 671,329 186,898 - - - 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,730,787 509,177 - - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,464,686 $ 5,035,870 $ 2,802,790 $ 1,180,506 $ 186,898 $ - $ - $ - $ 5,722,752 

Uses: 
ARRA $ 65,740 $ 62,807 $ 82,817 $ 62,903 $ 457 $ 28,375 $ 18,521 $ - $ - $ - $ - $ - $ 321,621 

FY10 - - - - - - - - - - - - -

State 65,740 62,807 - - 57,302 34,968 20,020 9,442 - - - - 250,279 

Local - - - - 341 25,880 25,880 - - - - - 52,100 

Environmental Subtotal $ 131,481 $ 125,615 $ 82,817 $ 62,903 $ 58,100 $ 89,223 $ 64,421 $ 9,442 $ - $ - $ - $ - $ 624,000 

ARRA $ - $ - $ 47,816 $ 210,250 $ 237,402 $ 1,547,860 $ 187,607 $ - $ - $ - $ - $ - $ 2,230,935 

FY10 - - - - - 44,224 213,067 484,431 186,898 - - - 928,620 

State - - - - 191,414 640,996 1,221,610 509,177 - - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ 47,816 $ 210,250 $ 428,816 $ 2,233,081 $ 1,622,283 $ 993,608 $ 186,898 $ - $ - $ - $ 5,722,752 

Balance: 
ARRA $ 255,881 $ 193,073 $ 110,256 $ 47,354 $ 46,897 $ 18,521 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - - -

State 184,539 121,731 121,731 121,731 64,429 29,461 9,442 (0) (0) (0) (0) - 0 

Local 52,100 52,100 52,100 52,100 51,759 25,880 0 0 0 0 0 0 0 

Environmental Subtotal $ 492,519 $ 366,905 $ 284,088 $ 221,185 $ 163,085 $ 73,862 $ 9,442 (0) $ (0) $ (0) $ (0) $ (0) $ 0 

ARRA $ 2,230,935 $ 2,230,935 $ 2,183,119 $ 1,972,870 $ 1,735,467 $ 187,607 $ 0 $ - $ - $ - $ - $ - $ (0) 

FY10 928,620 928,620 928,620 928,620 928,620 884,396 671,329 186,898 0 - - - 0 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,730,787 509,177 0 - - - - (0) 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,674,936 $ 5,464,687 $ 5,035,870 $ 2,802,789 $ 1,180,507 $ 186,898 $ 0 $ - $ - $ - $ (0) 

Balance $ 6,215,271 $ 6,089,657 $ 5,959,024 $ 5,685,872 $ 5,198,954 $ 2,876,651 $ 1,189,948 $ 186,898 $ 0 $ (0) $ (0) $ (0) $ (0) 

Total Sources $ 6,346,752 $ 6,215,271 $ 6,089,657 $ 5,959,025 $ 5,685,871 $ 5,198,955 $ 2,876,652 $ 1,189,948 $ 186,898 $ (0) $ (0) $ (0) $ 6,346,752 

Total Uses 131,481 125,615 130,632 273,153 486,917 2,322,303 1,686,704 1,003,050 186,898 - - - 6,346,752 

Balance $ 6,215,271 $ 6,089,657 $ 5,959,024 $ 5,685,872 $ 5,198,954 $ 2,876,651 $ 1,189,948 $ 186,898 $ 0 $ (0) $ (0) $ (0) $ (0) 

Notes: 

1 Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 10/11 

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011 

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011 

Sources: 
ARRA $ 321,621 $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,627 $ 276,221 $ 269,391 $ 263,426 

FY10 - - - - - - - - - - - -

State 250,279 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,285 204,879 198,049 192,084 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,013 $ 533,201 $ 519,540 $ 507,611 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ - $ 2,737 $ 6,122 $ 6,537 $ 5,674 $ 5,600 $ 5,920 $ 6,403 $ 6,406 $ 6,830 $ 5,965 $ 7,546 

FY10 - - - - - - - - - - - -

State - 2,737 6,122 6,537 5,674 5,600 5,920 6,403 6,406 6,830 5,965 7,546 

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ 5,473 $ 12,245 $ 13,075 $ 11,349 $ 11,200 $ 11,839 $ 12,807 $ 12,812 $ 13,661 $ 11,929 $ 15,091 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,627 $ 276,221 $ 269,391 $ 263,426 $ 255,881 

FY10 - - - - - - - - - - - -

State 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,285 204,879 198,049 192,084 184,539 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,013 $ 533,201 $ 519,540 $ 507,611 $ 492,519 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,268,765 $ 6,255,953 $ 6,242,292 $ 6,230,363 $ 6,215,272 

Total Sources $ 6,346,752 $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,268,765 $ 6,255,953 $ 6,242,292 $ 6,230,363 

Total Uses - 5,473 12,245 13,075 11,349 11,200 11,839 12,807 12,812 13,661 11,929 15,091 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,268,765 $ 6,255,953 $ 6,242,292 $ 6,230,363 $ 6,215,272 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 11/12 Period Begin 

7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012 Period End 

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012 

Sources: 
ARRA $ 255,881 $ 251,271 $ 245,778 $ 240,820 $ 236,147 $ 231,959 $ 227,124 $ 222,329 $ 217,141 $ 211,272 $ 205,727 $ 200,235

FY10 - - - - - - - - - - - -

State 184,539 179,929 174,436 169,478 164,805 160,617 155,782 150,987 145,799 139,930 134,385 128,893

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 492,519 $ 483,300 $ 472,313 $ 462,398 $ 453,051 $ 444,677 $ 435,007 $ 425,415 $ 415,040 $ 403,303 $ 392,212 $ 381,228

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 4,610 $ 5,493 $ 4,957 $ 4,674 $ 4,187 $ 4,835 $ 4,796 $ 5,188 $ 5,869 $ 5,545 $ 5,492 $ 7,162

FY10 - - - - - - - - - - - -

State 4,610 5,493 4,957 4,674 4,187 4,835 4,796 5,188 5,869 5,545 5,492 7,162

Local - - - - - - - - - - - -

Environmental Subtotal $ 9,219 $ 10,987 $ 9,915 $ 9,347 $ 8,375 $ 9,670 $ 9,591 $ 10,375 $ 11,737 $ 11,090 $ 10,984 $ 14,324

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 251,271 $ 245,778 $ 240,820 $ 236,147 $ 231,959 $ 227,124 $ 222,329 $ 217,141 $ 211,272 $ 205,727 $ 200,235 $ 193,073

FY10 - - - - - - - - - - - -

State 179,929 174,436 169,478 164,805 160,617 155,782 150,987 145,799 139,930 134,385 128,893 121,731

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 483,300 $ 472,313 $ 462,398 $ 453,051 $ 444,677 $ 435,007 $ 425,415 $ 415,040 $ 403,303 $ 392,212 $ 381,228 $ 366,905

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,230,935 $ 2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $ 2,230,935 $2,230,935

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $ 5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $ 5,722,752 $5,722,752

Balance $6,206,052 $ 6,195,066 $6,185,151 $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $6,114,965 $ 6,103,981 $6,089,657

Total Sources $6,215,272 $ 6,206,052 $6,195,066 $6,185,151 $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $ 6,114,965 $6,103,981

Total Uses 9,219 10,987 9,915 9,347 8,375 9,670 9,591 10,375 11,737 11,090 10,984 14,324

Balance $6,206,052 $ 6,195,066 $6,185,151 $6,175,804 $6,167,429 $6,157,759 $6,148,168 $6,137,793 $6,126,055 $6,114,965 $ 6,103,981 $6,089,657

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 12/13 

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013 

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013 

Sources: 
ARRA $ 193,073 $ 186,896 $ 179,665 $ 172,524 $ 164,958 $ 158,415 $ 152,489 $ 146,216 $ 139,828 $ 132,233 $ 125,639 $ 118,267 

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 366,905 $ 360,727 $     353,496 $ 346,355 $ 338,789 $ 332,246 $     326,321 $ 320,047 $ 313,659 $ 306,064 $ 299,470 $ 292,098 

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

ARRA $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,453 $ 4,958 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,453 $ 4,958 

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 186,896 $ 179,665 $ 172,524 $ 164,958 $ 158,415 $ 152,489 $ 146,216 $ 139,828 $ 132,233 $ 125,639 $ 118,267 $ 110,256 

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 360,727 $ 353,496 $ 346,355 $ 338,789 $ 332,246 $ 326,321 $ 320,047 $ 313,659 $ 306,064 $ 299,470 $ 292,098 $ 284,088 

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,720,347 $ 5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 $5,674,937 

Balance $ 6,081,075 $ 6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 $5,999,561 $5,988,818 $5,971,993 $5,959,025 

Total Sources $ 6,089,657 $ 6,081,075 $6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 $5,999,561 $5,988,818 $5,971,993 

Total Uses 8,582 10,459 10,119 11,075 9,745 9,267 9,695 9,938 11,217 10,743 16,825 12,969 

Balance $ 6,081,075 $ 6,070,616 $6,060,497 $6,049,422 $6,039,677 $6,030,411 $6,020,716 $6,010,778 $5,999,561 $5,988,818 $5,971,993 $5,959,025 

Notes: Please  refer  to  the  notes on  page  2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 13/14 

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014

Sources: 
ARRA $ 110,256 $ 105,106 $ 99,012 $ 93,259 $ 87,036 $ 81,477 $ 76,828 $ 71,910 $ 67,409 $ 62,568 $ 57,788 $ 52,557 

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 284,088 $ 278,937 $ 272,843 $ 267,090 $ 260,868 $ 255,308 $ 250,660 $ 245,741 $ 241,240 $ 236,399 $ 231,619 $ 226,388 

ARRA $2,183,120 $2,178,926 $2,145,202 $2,131,435 $2,117,654 $2,102,892 $2,090,842 $ 2,078,604 $2,063,609 $2,039,712 $2,004,626 $1,993,978 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $5,670,743 $5,637,020 $5,623,253 $5,609,471 $5,594,709 $5,582,659 $ 5,570,421 $5,555,426 $5,531,529 $5,496,443 $5,485,796 

Uses: 
ARRA $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,231 $ 5,203 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,231 $ 5,203 

ARRA $ 4,194 $ 33,724 $ 13,767 $ 13,781 $ 14,762 $ 12,050 $ 12,238 $ 14,995 $ 23,897 $ 35,086 $ 10,647 $ 21,109 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 4,194 $ 33,724 $ 13,767 $ 13,781 $ 14,762 $ 12,050 $ 12,238 $ 14,995 $ 23,897 $ 35,086 $ 10,647 $ 21,109 

Balance: 
ARRA $ 105,106 $ 99,012 $ 93,259 $ 87,036 $ 81,477 $ 76,828 $ 71,910 $ 67,409 $ 62,568 $ 57,788 $ 52,557 $ 47,354 

FY10 - - - - - - - - - - - -

State 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 121,731 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 278,937 $ 272,843 $ 267,090 $ 260,868 $ 255,308 $ 250,660 $ 245,741 $ 241,240 $ 236,399 $ 231,619 $ 226,388 $ 221,185 

ARRA $2,178,926 $2,145,202 $2,131,435 $2,117,654 $2,102,892 $2,090,842 $2,078,604 $ 2,063,609 $2,039,712 $2,004,626 $1,993,978 $1,972,869 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,670,743 $5,637,020 $5,623,253 $5,609,471 $5,594,709 $5,582,659 $5,570,421 $5,555,426 $ 5,531,529 $5,496,443 $5,485,796 $5,464,687 

Balance $ 5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $5,796,667 $ 5,767,928 $5,728,062 $5,712,184 $5,685,872 

Total Sources $ 5,959,025 $5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $ 5,796,667 $5,767,928 $5,728,062 $5,712,184 

Total Uses 9,344 39,817 19,520 20,004 20,322 16,698 17,157 19,496 28,739 39,866 15,878 26,312 

Balance $ 5,949,680 $5,909,863 $5,890,343 $5,870,339 $5,850,017 $5,833,319 $5,816,162 $5,796,667 $ 5,767,928 $5,728,062 $5,712,184 $5,685,872 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 14/15 Period Begin 

7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015 Period End 

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015 

Sources: 
ARRA $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,201 $ 47,049 

FY10 - - - - - - - - - - - -

State 121,731 118,273 113,519 108,903 103,799 99,251 94,997 90,626 85,844 83,646 77,192 70,883 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 51,986 51,873 

Environmental Subtotal $ 221,185 $ 217,726 $ 212,973 $ 208,357 $ 203,252 $ 198,705 $ 194,451 $ 190,079 $ 185,298 $ 183,099 $ 176,380 $ 169,804 

ARRA $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,895,212 $1,823,664 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,534,486 2,516,729 2,501,071 2,480,757 2,456,002 2,435,215 2,420,180 2,405,706 2,388,028 2,382,613 2,377,198 

Local - - - - - - - - - - - -

Construction Subtotal $5,464,687 $5,435,976 $5,418,219 $5,402,560 $5,382,246 $5,357,492 $5,336,705 $5,321,670 $5,307,196 $5,289,517 $5,206,445 $5,129,482 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 152 $ 152 $ 152 

FY10 - - - - - - - - - - - -

State 3,459 4,754 4,616 5,104 4,548 4,254 4,371 4,782 2,198 6,454 6,310 6,454 

Local - - - - - - - - - 114 114 114 

Environmental Subtotal $ 3,459 $ 4,754 $ 4,616 $ 5,104 $ 4,548 $ 4,254 $ 4,371 $ 4,782 $ 2,198 $ 6,719 $ 6,576 $ 6,719 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 77,657 $ 71,548 $ 88,197 

FY10 - - - - - - - - - - - -

State 28,711 17,757 15,659 20,314 24,754 20,787 15,035 14,474 17,678 5,415 5,415 5,415 

Local - - - - - - - - - - - -

Construction Subtotal $ 28,711 $ 17,757 $ 15,659 $ 20,314 $ 24,754 $ 20,787 $ 15,035 $ 14,474 $ 17,678 $ 83,072 $ 76,963 $ 93,612 

Balance: 
ARRA $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,354 $ 47,201 $ 47,049 $ 46,897 

FY10 - - - - - - - - - - - -

State 118,273 113,519 108,903 103,799 99,251 94,997 90,626 85,844 83,646 77,192 70,883 64,429 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 51,986 51,873 51,759 

Environmental Subtotal $ 217,726 $ 212,973 $ 208,357 $ 203,252 $ 198,705 $ 194,451 $ 190,079 $ 185,298 $ 183,099 $ 176,380 $ 169,804 $ 163,085 

ARRA $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,972,869 $1,895,212 $1,823,664 $1,735,467 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,534,486 2,516,729 2,501,071 2,480,757 2,456,002 2,435,215 2,420,180 2,405,706 2,388,028 2,382,613 2,377,198 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $5,435,976 $5,418,219 $5,402,560 $5,382,246 $5,357,492 $5,336,705 $ 5,321,670 $5,307,196 $5,289,517 $5,206,445 $5,129,482 $5,035,870 

Balance $5,653,702 $5,631,192 $5,610,917 $5,585,499 $5,556,197 $5,531,156 $ 5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287 $5,198,955 

Total Sources $5,685,872 $5,653,702 $5,631,192 $5,610,917 $5,585,499 $5,556,197 $ 5,531,156 $5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287 

Total Uses 32,170 22,510 20,275 25,418 29,302 25,041 19,407 19,256 19,877 89,792 83,538 100,332 

Balance $5,653,702 $5,631,192 $5,610,917 $5,585,499 $5,556,197 $5,531,156 $ 5,511,749 $5,492,493 $5,472,617 $5,382,825 $5,299,287 $5,198,955 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 15/16 Period Begin 

7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016 Period End 

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016 

Sources: 
ARRA $ 46,897 $ 43,438 $ 40,107 $ 36,712 $ 33,317 $ 29,986 $ 27,782 $ 26,239 $ 24,695 $ 23,152 $ 21,608 $ 20,065 

FY10 - - - - - - - - - - - -

State 64,429 62,460 60,619 58,714 56,809 54,968 51,744 48,115 44,487 40,602 36,974 33,218 

Local 51,759 49,603 47,446 45,289 43,133 40,976 38,819 36,663 34,506 32,350 30,193 28,036 

Environmental Subtotal $ 163,085 $ 155,500 $ 148,172 $ 140,715 $ 133,259 $ 125,930 $ 118,345 $ 111,017 $ 103,689 $ 96,104 $ 88,775 $ 81,319 

ARRA $1,735,467 $1,504,517 $ 1,314,170 $1,152,828 $ 969,424 $ 788,823 $ 683,136 $ 594,956 $ 510,628 $ 428,321 $ 349,408 $ 268,467 

FY10 928,620 926,936 925,488 924,076 922,725 921,320 919,926 918,691 917,511 916,358 900,576 892,482 

State 2,371,783 2,363,844 2,348,741 2,309,817 2,301,516 2,282,853 2,190,786 2,103,841 2,020,694 1,939,539 1,876,408 1,803,561 

Local - - - - - - - - - - - -

Construction Subtotal $5,035,870 $4,795,297 $ 4,588,398 $4,386,721 $4,193,664 $3,992,996 $3,793,847 $3,617,488 $3,448,833 $3,284,218 $3,126,393 $2,964,510 

Uses: 
ARRA $ 3,459 $ 3,331 $ 3,395 $ 3,395 $ 3,331 $ 2,204 $ 1,543 $ 1,543 $ 1,543 $ 1,543 $ 1,543 $ 1,543 

FY10 - - - - - - - - - - - -

State 1,969 1,841 1,905 1,905 1,841 3,224 3,628 3,628 3,885 3,628 3,756 3,756 

Local 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 2,157 

Environmental Subtotal $ 7,585 $ 7,328 $ 7,457 $ 7,457 $ 7,328 $ 7,585 $ 7,328 $ 7,328 $ 7,585 $ 7,328 $ 7,457 $ 7,457 

ARRA $ 230,950 $ 190,348 $ 161,342 $ 183,404 $ 180,601 $ 105,687 $ 88,180 $ 84,328 $ 82,307 $ 78,913 $ 80,941 $ 80,860 

FY10 1,684 1,448 1,412 1,351 1,405 1,394 1,235 1,181 1,152 15,783 8,094 8,086 

State 7,939 15,104 38,924 8,301 18,662 92,068 86,945 83,147 81,155 63,130 72,847 72,774 

Local - - - - - - - - - - - -

Construction Subtotal $ 240,573 $ 206,900 $ 201,677 $ 193,057 $ 200,668 $ 199,149 $ 176,359 $ 168,655 $ 164,614 $ 157,826 $ 161,883 $ 161,721 

Balance: 
ARRA $ 43,438 $ 40,107 $ 36,712 $ 33,317 $ 29,986 $ 27,782 $ 26,239 $ 24,695 $ 23,152 $ 21,608 $ 20,065 $ 18,521 

FY10 - - - - - - - - - - - -

State 62,460 60,619 58,714 56,809 54,968 51,744 48,115 44,487 40,602 36,974 33,218 29,461 

Local 49,603 47,446 45,289 43,133 40,976 38,819 36,663 34,506 32,350 30,193 28,036 25,880 

Environmental Subtotal $ 155,500 $ 148,172 $ 140,715 $ 133,259 $ 125,930 $ 118,345 $ 111,017 $ 103,689 $ 96,104 $ 88,775 $ 81,319 $ 73,862 

ARRA $ 1,504,517 $1,314,170 $ 1,152,828 $ 969,424 $ 788,823 $ 683,136 $ 594,956 $ 510,628 $ 428,321 $ 349,408 $ 268,467 $ 187,607 

FY10 926,936 925,488 924,076 922,725 921,320 919,926 918,691 917,511 916,358 900,576 892,482 884,396 

State 2,363,844 2,348,741 2,309,817 2,301,516 2,282,853 2,190,786 2,103,841 2,020,694 1,939,539 1,876,408 1,803,561 1,730,787 

Local - - - - - - - - - - - -

Construction Subtotal $ 4,795,297 $4,588,398 $ 4,386,721 $4,193,664 $3,992,996 $3,793,847 $3,617,488 $3,448,833 $3,284,218 $3,126,393 $2,964,510 $2,802,789 

Balance $ 4,950,798 $4,736,570 $ 4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829 $2,876,652 

Total Sources $ 5,198,955 $4,950,798 $ 4,736,570 $4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829 

Total Uses 248,158 214,228 209,134 200,513 207,996 206,734 183,688 175,984 172,199 165,154 169,339 169,177 

Balance $ 4,950,798 $4,736,570 $ 4,527,436 $4,326,923 $4,118,927 $3,912,193 $3,728,505 $3,552,521 $3,380,322 $3,215,168 $3,045,829 $2,876,652 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 16/17 

7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 Period End 

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 18,521 $ 16,978 $ 15,435 $ 13,891 $ 12,348 $ 9,427 $ 6,507 $ 3,587 $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 29,461 27,822 26,105 24,427 22,788 21,163 19,539 17,914 16,368 14,494 12,730 11,066 

Local 25,880 23,723 21,566 19,410 17,253 16,420 15,586 14,753 14,586 11,043 7,507 3,754 

Environmental Subtotal $ 73,862 $ 68,523 $ 63,106 $ 57,728 $ 52,389 $ 47,010 $ 41,632 $ 36,254 $ 30,954 $ 25,537 $ 20,237 $ 14,820 

ARRA $ 187,607 $ 68,848 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 884,396 883,287 882,216 881,197 880,237 879,303 878,325 877,373 876,427 843,492 820,813 751,469 

State 1,730,787 1,692,309 1,609,144 1,464,670 1,328,501 1,195,952 1,057,247 922,194 787,980 689,174 591,117 543,523 

Local - - - - - - - - - - - -

Construction Subtotal $2,802,789 $ 2,644,445 $2,491,359 $2,345,868 $2,208,738 $2,075,254 $1,935,572 $1,799,567 $ 1,664,407 $1,532,666 $1,411,930 $1,294,991 

Uses: 
ARRA $ 1,543 $ 1,543 $ 1,543 $ 1,543 $ 2,920 $ 2,920 $ 2,920 $ 3,587 $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,639 1,717 1,678 1,639 1,625 1,625 1,625 1,546 1,874 1,764 1,664 1,625 

Local 2,157 2,157 2,157 2,157 833 833 833 167 3,543 3,536 3,754 3,754 

Environmental Subtotal $ 5,339 $ 5,418 $ 5,378 $ 5,339 $ 5,378 $ 5,378 $ 5,378 $ 5,300 $ 5,418 $ 5,300 $ 5,418 $ 5,378 

ARRA $ 118,758 $ 68,848 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 1,108 1,072 1,018 960 934 978 952 946 32,935 22,679 69,345 80,140 

State 38,478 83,166 144,473 136,170 132,549 138,705 135,053 134,214 98,806 98,058 47,594 34,346 

Local - - - - - - - - - - - -

Construction Subtotal $ 158,344 $ 153,085 $ 145,492 $ 137,130 $ 133,484 $ 139,682 $ 136,005 $ 135,161 $ 131,741 $ 120,736 $ 116,939 $ 114,485 

Balance: 
ARRA $ 16,978 $ 15,435 $ 13,891 $ 12,348 $ 9,427 $ 6,507 $ 3,587 $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 27,822 26,105 24,427 22,788 21,163 19,539 17,914 16,368 14,494 12,730 11,066 9,442 

Local 23,723 21,566 19,410 17,253 16,420 15,586 14,753 14,586 11,043 7,507 3,754 0 

Environmental Subtotal $ 68,523 $ 63,106 $ 57,728 $ 52,389 $ 47,010 $ 41,632 $ 36,254 $ 30,954 $ 25,537 $ 20,237 $ 14,820 $ 9,442 

ARRA $ 68,848 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 883,287 882,216 881,197 880,237 879,303 878,325 877,373 876,427 843,492 820,813 751,469 671,329 

State 1,692,309 1,609,144 1,464,670 1,328,501 1,195,952 1,057,247 922,194 787,980 689,174 591,117 543,523 509,177 

Local - - - - - - - - - - - -

Construction Subtotal $2,644,445 $2,491,359 $2,345,868 $2,208,738 $2,075,254 $1,935,572 $ 1,799,567 $1,664,407 $1,532,666 $1,411,930 $1,294,991 $1,180,506 

Balance $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $1,977,204 $ 1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811 $1,189,948 

Total Sources $2,876,652 $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $ 1,977,204 $1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811 

Total Uses 163,683 158,503 150,870 142,468 138,862 145,061 141,383 140,460 137,159 126,036 122,356 119,863 

Balance $2,712,968 $2,554,465 $2,403,595 $2,261,127 $2,122,265 $1,977,204 $ 1,835,821 $1,695,361 $1,558,203 $1,432,167 $1,309,811 $1,189,948 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 17/18 Period Begin 

7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 Period End 

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 9,442 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 9,442 $ 8,679 $ 7,844 $ 7,081 $ 6,282 $ 5,483 $ 4,721 $ 3,886 $ 3,159 $ 2,360 $ 1,598 $ 763 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 671,329 658,673 648,755 561,145 499,582 439,836 359,500 304,429 258,292 235,703 213,620 193,593 

State 509,177 420,583 331,322 299,556 245,928 196,542 170,217 146,615 135,081 101,198 68,073 37,938 

Local - - - - - - - - - - - -

Construction Subtotal $1,180,506 $1,079,256 $ 980,077 $ 860,701 $ 745,510 $ 636,378 $529,717 $451,044 $393,373 $336,901 $281,693 $231,531 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 763 835 763 799 799 763 835 726 799 763 835 763 

Local - - - - - - - - - - - -

Environmental Subtotal $ 763 $ 835 $ 763 $ 799 $ 799 $ 763 $ 835 $ 726 $ 799 $ 763 $ 835 $ 763 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 12,656 9,918 87,610 61,563 59,745 80,336 55,071 46,137 22,589 22,083 20,027 6,695 

State 88,594 89,261 31,766 53,628 49,386 26,325 23,602 11,534 33,883 33,125 30,135 37,938 

Local - - - - - - - - - - - -

Construction Subtotal $ 101,250 $ 99,179 $ 119,376 $ 115,191 $ 109,131 $ 106,661 $ 78,673 $ 57,671 $ 56,472 $ 55,208 $ 50,162 $ 44,633 

Balance: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 (0) 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 8,679 $ 7,844 $ 7,081 $ 6,282 $ 5,483 $ 4,721 $ 3,886 $ 3,159 $ 2,360 $ 1,598 $ 763 $ (0) 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 658,673 648,755 561,145 499,582 439,836 359,500 304,429 258,292 235,703 213,620 193,593 186,898 

State 420,583 331,322 299,556 245,928 196,542 170,217 146,615 135,081 101,198 68,073 37,938 (0) 

Local - - - - - - - - - - - -

Construction Subtotal $1,079,256 $ 980,077 $ 860,701 $ 745,510 $ 636,378 $ 529,717 $451,044 $393,373 $336,901 $281,693 $231,531 $186,898 

Balance $1,087,935 $ 987,921 $ 867,782 $ 751,792 $ 641,862 $ 534,438 $454,929 $396,532 $339,261 $283,291 $232,294 $186,898 

Total Sources $1,189,948 $1,087,935 $ 987,921 $ 867,782 $ 751,792 $ 641,862 $534,438 $454,929 $396,532 $339,261 $283,291 $232,294 

Total Uses 102,013 100,014 120,139 115,990 109,930 107,424 79,508 58,398 57,270 55,970 50,997 45,396 

Balance $1,087,935 $ 987,921 $ 867,782 $ 751,792 $ 641,862 $ 534,438 $454,929 $396,532 $339,261 $283,291 $232,294 $186,898 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 18/19 Period Begin 

7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019Period End 

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local 0 0 0 0 0 0 0 0 0 0 0 0

Environmental Subtotal $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 186,898 149,700 113,593 79,668 $ 51,163 $ 22,750 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - - - - -

Construction Subtotal $186,898 $149,700 $113,593 $ 79,668 $ 51,163 $ 22,750 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 37,198 36,106 33,925 28,506 28,413 22,750 - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 37,198 $ 36,106 $ 33,925 $ 28,506 $ 28,413 $ 22,750 $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local 0 0 0 0 0 0 0 0 0 0 0 0

Environmental Subtotal $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 149,700 113,593 79,668 51,163 22,750 0 0 0 0 0 0 0 

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0)

Local - - - - - - - - - - - -

Construction Subtotal $149,700 $113,593 $ 79,668 $ 51,163 $ 22,750 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Balance $149,700 $113,593 $ 79,668 $ 51,163 $ 22,750 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Total Sources $186,898 $149,700 $113,593 $ 79,668 $ 51,163 $ 22,750 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Total Uses 37,198 36,106 33,925 28,506 28,413 22,750 - - - - - -

Balance $149,700 $113,593 $ 79,668 $ 51,163 $ 22,750 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Notes: Please refer to the notes on page 2

Final FCP Report March 2015 21 of 21 


	California High-Speed Rail AuthorityFunding Contribution Plan (FCP) March 31, 2015
	Table of Contents
	Footnotes
	FCP Expenditures and Forecast
	Cost Summary Table
	Planning Cost Summary by Segment
	Annual Expenditures by FRA Task
	Notes:

	Annual Expenditure Plan by Environmental/Construction
	Notes:

	Annual Expenditure Plan by Funding Source
	Notes:

	Monthly Expenditure Plan by Funding Source
	Notes:





