CALIFORNIA
High-Speed Rail Authority

Data through January 31, 2020
[ Administrative Budget

Total Project Expenditures with Forecasts
March 2020 Report

Approved State Match to ARRA

State Match Liability

. Fund Type Notes Total Obligation Spend To Date Remaining Balance % Spend to Date
Fiscal Year Notes Approved Amount (©)=(A-B) (D)=(B/A)
FY2010-FY2014 $ 102,100,000 Federal Funds
FY2014-FY2015 $ 171,286,474 ARRA 11 $ 2,552,556,231  $ 2,547,060,157 $ 5,496,074 99.8%
FY2015-FY2016 $ 6,411,319 FY10 $ 928,620,000 $ - $ 928,620,000 0.0%
FY2016-FY2017 $ 13,291,394 Federal Funds TOTAL $ 3,481,176,231  $ 2,547,060,157  $ 934,116,074 73.2%
FY2017-FY2018 $ - State and Local Match to Federal Grants
FY2018-FY2019 $ 183,615,240 State to ARRA 11,12 $ 2,496,381,225 $ 476,704,427 $ 2,019,676,798 19.1%
FY2019-FY2020 $ - Local to ARRA 11 $ 4,100,000 $ - $ 4,100,000 0.0%
TOTAL (to date) 12 $ 476,704,427 State to FY10 $ 359,805,000 $ - $ 359,805,000 0.0%

State Funds TOTAL $ 2,860,286,225 $ 476,704,427 $ 2,383,581,798 16.7%
TOTAL $ 6,341,462,456  $ 3,023,764,584 $ 3,317,697,872 47.7%

1Data for Administrative Budget for FY2006-07 and FY2007-08 are per the Governor's

reconciled. As part of these reconciliation efforts, the Admin expenditures for FY2006-

2For years prior to FY2010-11, all costs for the Administrative Budget are displayed in

3Project Delivery Support: expenditures that are a re-categorization of Administrative
costs to Project Development costs based on support staff working on project delivery

Grade

Project).

5 Expenditures reflect paid invoices and material estimated costs for work performed,
6 Gray cells indicate the section was not under contract during that periodor line item
7 Historical expenditures have been updated as a result of reconciliation efforts from
CalSTARS to FI$Cal conversion, (2) EcoSys system development for a single unified
program database, and (3) the 2018 Baseline development process. FY2018-19

expenditures may fluctuate month over month due to prior period adjustments for year

8 The forecasts are reviewed throughout the fiscal year and will be updated quarterly or

Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Jan) to Date (Feb - Jun) FY2019-20 Total .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Admin, Support and Local
1970 - Administration 1,2 $ 62,380,965 $ 18,563,815 $ 17,955,028 $ 17,335431  $ 20,516,453 $ 21,387,744 $ 19,379,480 $ 20,444,214 $ 197,963,130 $ 11,201,555 $ 209,164,685 $ 23,321,447 $ 34,523,002 $ 232,486,132
1980 - Public Information & Communications 2 s 3,629,624 $ 95,440 $ 500,000 $ 103533 $ 411,233 $ 157,064 $ 40214 $ 97,705 5035013 $ 20585 5055598 $ 479415 $ 500,000 $ 5535013 | gqqet past years actuals. However, all admin expenditures are currently being
TOTAL 1,2 $ 66,010,589 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541919 $ 202,998,143 $ 11,222,140 ' $ 214,220,283 $ 23,800,862 $ 35,023,002 $ 238,021,145
[Support Funding for Project Delivery 07 to FY2011-12 have been updated.
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FVZS:)B»lQ (Jul(;)]an) (C;o (DAE]le(B) (Fet;[-’).]un) (FE‘{Z;)Bl]g»(ZE;J] - T{t;l]a|(E] Program 1970. Program 1975 and 1985 are included in Program 1970 total.
= (A)+ =(B)+ =(A)+H
Project Delivery Support 3 $ 4,096,401 $ 2479534 $ 4083271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 § 75,367,076 $ 10833547 $ 86,200,623 $ 6,166,453 | $ 17,000,000 $ 92,367,076 |  Expenditures for all years were paid for through multiple fund sources.
TOTAL $ 4,096,401 $ 2,479534 S 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 $ 75,367,076 $ 10,833,547 _$ 86,200,623 $ 6,166,453 _$ 17,000,000 $ 92,367,076
[Local Assistance tasks.
Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative 4LLocal Assistance includes Bookend Projects in the North (Peninsula Corridor
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Jan) to Date (Feb - Jun) FY2019-20 Total X 2
(A (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A)+(E) Electrification Project) and South (R q
Bookend - North 4,6 $ 109,954,186 $ 109,954,186 $ 13,061,177 $ 123,015,363 $ 21,938,823 $ 35,000,000 $ 144,954,186
Bookend - South 4,6 $ 14,147,000 $ 14,147,000 $ 5,768,458 $ 19,915458 $ 12,804,044 $ 18,572,502 $ 32,719,502
TOTAL 5 $ - $ - $ - $ - $ - $ - $ - $ 124,101,186 $ 124,101,186 $ 18,829,635 $ 142,930,821 $ 34,742,867 $ 53,572,502 $ 177,673,688
\Pro]ect Development and Construction
. . Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Project Development Section Phase | Notes FY2011.12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Jan) to Date (Feb - Jun) FY2019-20 Total i
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E) Notes: Project Development and Construction
San Francisco - San Jose $ 20,404,886 3 218453 $ 127593 $ - s 5710051 $ 9,616,622 $ (2,527,846) $ 5,258,902 $ 38,808,661 $ 1774011 $ 40,582,672 2,183,764 | § 3957,775 $ 42,766,436
San Jose - Merced 6 $ 1,903,767 $ 13517375 $ 56,524,670 $ 10,349,685 $ 82,295,497 $ 2,125,781  $ 84,421,278 $ 9,073,900 $ 11,199,681 $ 93,495,178 not yet paid.
Merced - Fresno $ 25,105,774 $ 13,415,754 $ 10,530,535 $ 1,621,100 $ 9679 $ - $ 395,763 $ - $ 51,078,606 $ - $ 51,078,606 $ - $ = $ 51,078,606
Fresno - Bakersfield $ 101,664,437  § 378,385 $ 2,882,987 $ 4,359,495 $ 44888 $ 474940 $ 21,946,634 $ - $ 131,751,765 $ - $ 131,751,765 $ - $ = $ 131,751,765
Bakersfield - Palmdale $ 2536 $ - s 30,861 $ 6,168,642 $ 19,440,428 $ 15,152,066 $ (5729,319) $ 4,232,436 $ 39,207,649 $ 2,537,049 $ 41,834,698 $ 3,783,656 $ 6,320,705 $ 45,618,354 |  Was notapplicable during that fiscal year.
Locally Generated Alternative (LGA) 6 $ 260,941 $ 2,451,748 $ 18,799,054 $ 1,045339 $ 22,557,083 $ 355,606 $ 22,912,689 $ 424,982  $ 780,588 $ 23,337,671
Palmdale - Los Angeles 9 2,660,105 $ 6,061,452 $ 12,167,545 11,613,587 $ -8 -8 -8 - 8 32,502,688 $ -8 32,502,688 $ -8 - 8 32,502,688 multiple Authority initiatives including: (1) State Accounting System Upgrade:
Palmdale - Burbank 6,9 $ 31,356,489 $ 21,032,178 $ 11,800,053 $ 5,962,376  $ 70,151,096 $ 2,215,189 $ 72,366,285 $ 5,177,505 $ 7,392,694 $ 77,543,790
Burbank - Los Angeles 6,9 $ 7.363,754 $ 7.869,013 $ 3,640,955 $ 3,497,717 $ 22,371,439 $ 1,194,759 $ 23,566,198 $ 2,113,494 $ 3,308,253 $ 25,679,692
Los Angeles - Anaheim $ 13,377,011 § 2,810,872 $ 1,609,467 $ 1,904,414 $ 2,660,729 $ 8,063,880 $ 6,523,042 $ 3,515,113 $ 40,464,528 $ 1,623,638 $ 42,088,166 $ 7,025,547  $ 8,649,185 $ 49,113,713
Central Valley Wye $ 41,096,366 $ 9,366,523 $ 8592622 $ 6,390,177 $ 6835419 $ 4427887 ' $ (34,550,957) $ 868,172 $ 43,026,209 $ 560,557 $ 43,586,766 S 949,802 ' $ 1,510,359 $ 44,536,568
Resource Agency $ 22,283,434 § 16,471,261 $ 20,822,016 $ 5,251,348 $ 14,862,407 $ 41519411 $ 26,077,333 $ 15,703,628 $ 162,990,838 $ 4,949,535 $ 167,940,373 $ 55,091,399 $ 60,040,934 $ 223,031,772 end activities.
Legal - PD $ 382550 $ 473999 $ 3242559 $ 5,268,857 $ 8,764,894 $ 6,966,776  $ 3970815 $ 2,806,500 $ 31,876,950 $ 450,420 $ 32,327,370 $ 9,718,086 $ 10,168,506 $ 42,045,456
SCISAP $ 1152254 g 127,994 $ 161,309 $ 550,216 $ 1,761,716 $ 4,689,745 $ 981,314 $ 538,811 $ 9,963,359 $ 291,687 $ 10,255,046 $ 3,735,466 $ 4,027,153 $ 13,990,512 as needed once they are approved by Program Delivery.
SWCAP 6 $ 659,952 $ 17,920 $ - $ - $ - $ - $ 677,872 $ - $ 677,872 $ - $ - $ 677,872 R
NorCal Interconnections 6 $ N $ ~ $ N $ ~ $ _ $ ~ Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
Rail Delivery Partner 10 $ 56,567,567  $ 39,767,051 $ 35 923 % 1,412,753 $ 29,341,067 $ 39,983,795 $ 31,559,088 $ 32,592,612 $ 266,546,856 $ 19,300,337 $ 285,847,193 $ 1,249,437 $ 20,549,774 $ 287,096,630 expenditures were tracked as Palmdale - Los Angeles.
Project Development Section Phase Il 10 Rail Delivery Partner lines include Project Management Team expenditures.
Sacramento - Merced $ 2,092,018 $ 1,928,995 $ 2,048,229 $ 393451 $ 437,787 $ 207,344 $ - $ - $ 7,107,824 $ - $ 7,107,824 $ - $ - $ 7,107,824
Altamont Pass $ 13,978,292 § 1,306,308 $ 194,418 $ 191,763 $ 1,388,831 $ 1,291,617 $ 5,172,874 $ - $ 23,524,104 $ - $ 23,524,104 $ - $ - $ 23,524,104
Los Angeles - San Diego $ 4,256,304 ¢ 1,620,994 $ 162,969 $ 663,372 $ 1,385,165 $ 1,495,791 $ 374,617 $ - $ 9,959,211 $ - $ 9,959,211 $ - $ = $ 9,959,211
Rail Delivery Partner - Phase I 6 $ 867 $ - $ - $ - $ 867 $ - $ 867 $ - $ = $ 867
Project Development TOTAL $ 305,023,534 $ 93,948,039  $ 98,555,983  $ 45,807,095 $ 133,528,880 $ 178,760,189 $ 144,958,091  $ 86,371,292 $ 1,086,953,102 $ 37,378,569  $ 1,124,331,671 $ 100,527,038 $ 137,905,607 $ 1,224,858,709
Construction Program
Design-Build Contract Work 6 $ 79,367,382 $ 101,202,784 $ 398,124,232 $ 395,444,569 $ 436,232,684 $ 402,876,251 $ 1,813,247,902 $ 557,716,750  $ 2,370,964,652 $ 253,570,148  $ 811,286,898 $ 2,624,534,800
SR 99 6 $ 2,250,462 $ 11,141,399 $ 18,262,602 $ 38,108,106 $ 78,290,895 82,252,837 35,802,210 $ 266108512 $ 3,066,242 $ 269,174,754 $ 20,925,246  $ 23,991,488 $ 290,100,000
Project Construction Management 6 $ 55748 $ 4,710,835 $ 9,506,511 $ 20,027,192 $ 31,710531 $ 51,777,995 $ 45,199,369 $ 162,988,181 $ 31,574,305 $ 194,562,486 $ 22,144,966  $ 53719271 $ 216,707,452
Real Property Acquisition 6 $ 566,892 $ 66,629,916 $ 251,428,646 $ 281,510,716 $ 199,849,975 $ 254,093,376 $ 80,233,714 $ 1,134,313235 $ 81,074,225 $ 1,215,387,460 $ 99,361,949 $ 180,436,174 $ 1,314,749,409
Environmental Mitigation 6 $ 10,000,000 @ $ 1,594,327 $ 358,943 $ 43,274,738 $ 9,592,357 $ 7,627,393 $ 72,447,758 $ 9,659,273 $ 82,007,031 $ 27,650,634 $ 37,209,907 $ 109,657,665
Resource Agency 6 $ 333561 $ 291,990 $ 217,764 $ 59,993,514 $ 3,802,204 $ (49,219,981) $ 9,228,966  $ 24,648,018 $ 589,257 ' § 25,237,275 $ 25,700,769 $ 26,290,026 $ 50,938,044
Third Party Contract Work 6 $ 5577 $ 88 $ 1,652,092 $ 7,838,578 $ 13,874,255 $ 40,862,760  $ 23,433,551 $ 87,666,901 $ 33,185,788 $ 120,852,689 $ 82,064,211 $ 115,249,999 $ 202,916,900
Project Contingency 6 $ = $ - $ = $ 750,000 $ 750,000 $ 750,000
Stations 6 $ = $ - $ = $ 1,148,253 $ 1,148,253 $ 1,148,253
Communication and Signaling 6 $ - $ - $ - $ - $ - $ -
Electric Traction 6 $ = $ - $ = $ - $ o $ -
Heavy Maintenance Facility 6 $ - $ - $ - $ - $ - $ -
Merced-Fresno (Preliminary ROW) 6 $ 2,136,285 $ 3,906,981 $ - $ - $ 31,349 $ - $ 6,074,615 $ - $ 6,074,615 $ - $ - $ 6,074,615
Fresno-Bakersfield (Preliminary ROW) $ 3208 $ 3,427,286 $ 7,417,968 $ 1,686,460 $ - $ 335,825 $ - $ $ 12,870,747 $ - $ 12,870,747 $ - $ = $ 12,870,747
Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 $ 6,131,312 $ - $ 6,131,312 $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 38,350,908 $ 40,335,369 $ 68,725,526 $ 75,600,062 $ 116,347,277 $ 87,873,915 $ 427,233,057 $ 35,149,203 ' $ 462,382,260 $ 46,095,004  $ 81,244,207 $ 508,477,264
Early Train Operator 6 $ 1,714,693 $ 5,604,903 $ 7,319,596 $ 5,767,720 $ 13,087,316 $ 7,386,296 $ 13,154,016 $ 20,473,612
Legal 6 $ 451,405 $ 54,065 $ 4,172,957 $ 3,354,450 $ 7,474,982 $ 7,541,296 $ 23,049,156 $ 2,432,089 $ 25,481,245 $ 8,886,262 $ 11,318,351 $ 34,367,507
Project Reserve 6 $ - $ - $ - $ = $ - $ o $ -
Interim Use 6 $ 53,856,392 $ $ 53,856,392 $ - $ 53,856,392 $ - $ = $ 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ = $ - $ o $ -
Caltrain 6 $ 76,502,540 $ - $ 37,241,835 $ 113,744,375 $ - $ 113,744,375 $ 255,625 $ 255,625 $ 114,000,000
San Mateo Grade Separation 6 $ 11,436,257 $ 22,715,054 _$ 34,151,311 $ 17,091,869 $ 51,243,180 $ 12,408,131 ' $ 29,500,000 $ 63,651,311
Construction TOTAL $ 3,208 $ 6,639,526  $ 220,498,177 ' $ 429,847,601 $ 878,859,766  $ 922,040,044 $ 1,016,452,979  $ 765,378,456 $ 4,239,719,757  $ 783,338,033  $ 5,023,057,789 $ 608,347,494 $ 1,391,685,527 $ 5,631,405,284
TOTAL 578 $ 305,026,741 $ 100,587,566  $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232 $ 1,161,411,069 $ 851,749,748  $ 5,326,672,858 $ 820,716,602  $ 6,147,389,460 $ 708,874,532 $ 1,529,591,134 $ 6,856,263,992
. Total FY2006-07 to Total FY2006-07 to FY2019-20 Expenditures Inception FY2019-20 Forecast Total Cumulative
Cumulative Program Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2018-19 (Jul - Jan) to Date (Feb - Jun) FY2019-20 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (BY=(A)+(E)
Administrative Total $ 66,010,589 $ 18,659,254 $ 18,455,028 $ 17,438,964 $ 20,927,686 $ 21,545,009 $ 19,419,694 $ 20,541,919 $ 202,998,143 $ 11,222,140 $ 214,220,283 $ 23,800,862 $ 35,023,002 $ 238,021,145
Support Funding for Project Delivery Total $ 4,096,401 $ 2,479,534 $ 4,083,271 $ 8,033,000 $ 11,176,000 $ 12,884,000 $ 15,726,000 $ 16,888,870 $ 75,367,076 $ 10,833,547 $ 86,200,623 $ 6,166,453 $ 17,000,000 $ 92,367,076
Local Assistance (Bookend) Total 6 $ 124,101,186 $ 124,101,186 $ 18,829,635 $ 142,930,821 $ 34,742,867 $ 53,572,502 $ 177,673,688
Construction and Project Development Total $ 305,026,741 $ 100,587,566  $ 319,054,160 $ 475,654,696  $ 1,012,388,645 $ 1,100,800,232  $ 1,161,411,069 $ 851,749,748  $ 5,326,672,858 $ 820,716,602  $ 6,147,389,460 $ 708,874,532 $ 1,529,591,134 $ 6,856,263,992
TOTAL 5 $ 375,133,731 $ 121,726,354 $ 341,592,459 $ 501,126,660 $ 1,044,492,331 $ 1,135,229,241  $ 1,196,556,763  $ 1,013,281,722 ' $ 5,729,139,263 $ 861,601,924 $ 6,590,741,187 $ 773,584,714 ' $ 1,635,186,638 $ 7,364,325,901

Notes: ARRA State Match

11 The Authority submitted $5.5M in refunds to the FRA reducing the ARRA Federal
contribution to $2.547B. As a result, the ARRA State and Local Match requirement
was updated to $2.500B to reflect the updated Federal contribution amount and now

reflects Feds

required p ge contribution as stated in the
agreement. In addition, ARRA State Match increased by $48M due to the Authority
absorbing costs related to LA Union Station which was originally allocated as ARRA
Local Match.

12 The State Match to ARRA and State Match Liability tables reflect invoices submitted
to and approved by the FRA totaling $476.7M as of January 31, 2020. An additional
$835.4M is pending FRA approval, and $727.2M is in-process at HSRA, resulting in
$2.039B (82%) approved by the FRA, pending approval by the FRA, and in-process at
HSRA as of January 31, 2020.





