CALIFORNIA

High-Speed Rail Authority

Data through July 31, 2020
\Adminislvalive Budget

Total Project Expenditures with Forecasts
September 2020 Report

Submitted State Match to ARRA

Submitted Pending
Fiscal Year Notes Approved Amount Submitted Total Submitted Fund Type Notes Total Obligation Approved To Date Approval To Date Total Submitted Remaining Balance % Submitted to Date
Pending Aproval (A (B) (©) (D)=(B +C) (E)=(A-D) (F) =(D/A)

FY2010-14 $ 102,100,000 | $ - $ 102,100,000 Federal Funds
FY2014-15 $ 171,286,474 | $ = $ 171,286,474 ARRA 11 $ 2,552,556,231  $ 2,546,512,842 $ - $ 2,546,512,842 $ 6,043,389 99.8%
FY2015-16 $ 6,411,319 | $ - $ 6,411,319 FY10 $ 928,620,000  $ - $ $ - $ 928,620,000 0.0%
FY2016-17 $ 13,291,394 | $ - $ 13,291,394 Federal Funds TOTAL $ 3,481,176,231  $ 2,546,512,842 $ $ 2,546,512,842  $ 934,663,389 73.2%
FY2017-18 $ - $ - $ - State and Local Match to Federal Grants
FY2018-19 $ 183,615,240 | $ 612,317,327 | $ 795,932,567 State to ARRA 11, 12 $ 2,495,702,471 $ 476,704,427 $ 1,136,200,213  $ 1,612,904,640 $ 882,797,831 64.6%
FY2019-20 $ - $ 452,221,099 | $ 452,221,099 Local to ARRA 11 $ 4,100,000 $ - $ - $ - $ 4,100,000 0.0%
FY2020-21 $ - $ 71,661,787 | $ 71,661,787 State to FY10 $ 359,805,000 $ - $ - $ - $ 359,805,000 0.0%
TOTAL (to date) 12 S 476,704,427 | $ 1,136,200,213 | $ 1,612,904,640 State Funds TOTAL $ 2,859,607,471 476,704,427 $ 1,136,200,213  $ 1,612,904,640 $ 1,246,702,831 56.4%

TOTAL S 6,340,783,702_ 3,023,217,269 1,136,200.213 $ 4,150,417.482 % 2,181,366,220 65.6%

As part of these

2 All costs for the Administrative Budget are displayed in Program 1960. Expenditures

that are a of

costs to

Project Development and Construction costs based on support staff working on project

Grade Project).

s Expenditures reflect paid invoices and material estimated costs for work performed,

6 Gray cells indicate the section was not under contract during that period or line item

reconciliation efforts. FY2019-20 expenditures may fluctuate month over month due to

8 The forecasts are reviewed throughout the fiscal year and will be updated quarterly or

Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Notes ST FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (aul) to Date (Aug - Jun) FY2020-21 Total
(A (B) (C)= (AVH(B) (D) (E)=(B)+(D) (F=(A+(E) Notes: Admin, Support and Local
1960 - Administration 12 $ 16,777,155 $ 5,475,894 $ 10,239,866 $ 12,060,565 $ 13,443,252 $ 14,113,155 $ 14,771,879 $ 16,999,431 $ 16,988,301 $ 120,869,498 $ 1,361,496  $ 122,230,994 $ 30,307,469  $ 31,668,965 $ 152,538,463 1 All admin expenditures are currently being
TOTAL 12 $ 16,777,155 $ 5475804 $ 10,239,866 $ 12,060,565 $ 13,443,252 $ 14,113,155 $ 14,771,879 $ 16,999,431 $ 16,988,301 $ 120,869,498 _$ 1,361,496 $ 122,230,994 $ 30,307,469 | $ 31,668,965 9 152538463 | efforts, the Admin expenditures for FY2006-07 to FY2019-20 have been updated.
\Suppon Funding
e — . Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative for all years were paid for through multiple fund sources.
Notes FY2011.12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul) to Date (Aug - Jun) FY2020-21 Total 3Support Funding:
(A (B (C)= (A)+(B) (D) (E)=(B)+(D) (B)=(A+(E)
1960.20 Project Delivery Support 3 $ 6,269,845 $ 4,208,474 $ 5,778,929 $ 8,062,116 $ 9,307,997 $ 9,036,756 $ 10,113,358 $ 10,926,351 $ 12,083,601 $ 75,787,427 $ 747,221 ' $ 76,534,648 $ 15,802,819 $ 16,550,040 $ 92,337,467
1960.30 Construction Support 3 $ - $ 2,251,632 $ 2,876,204 $ 6,450,320 $ 13,041,751 $ 11,756,089 $ 12,267,763 $ 12,035,219 $ 13,319,123 $ 73,998,100 $ 887,620 $ 74,885,720 $ 18,845,120 $ 19,732,740 $ 93,730,840 delivery and construction tasks.
TOTAL $ 6,269,845 $ 6,460,106  $ 8,655,134 $ 14,512,435 $ 22,349,748 $ 20,792,845 $ 22,381,121 $ 22,961,569  $ 25,402,724  $ 149,785,527 $ 1,634,842 151,420,369 $ 34,647,938  $ 36,282,780 $ 186,068,307 “Local Assistance includes Bookend Projects in the North (Peninsula Corridor
Electrification Project) and South
\Bookend Projects
Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul) to Date (Aug - Jun) FY2020-21 Total
(A (B (C)= (A)+(B) (D) (E)=(B)+(D) (B)=(A+(E)
Bookend - North 4,6 $ 76,502,540 $ - $ 150,168,022 $ 126,755,625 $ 353,426,187 $ 14,504,735 $ 367,930,922 $ 219,229,602 $ 233,734,337 $ 587,160,524
Bookend - South 4,6 $ - $ - $ 14,147,000  $ 11,357,703 $ 25,504,703 $ - $ 25,504,703 $ 115,685,000 $ 115,685,000 $ 141,189,703
TOTAL 5 $ - $ - $ - $ - $ - $ 76,502,540  $ - $ 164,315,022 $ 138,113,328 $ 378,930,890  $ 14,504,735 $ 393,435,625 $ 334,914,602  $ 349,419,337 $ 728,350,227
‘Proiecl Development and Construction
Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Project Development Section Phase | Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul) to Date (Aug - Jun) FY2020-21 Total N
(A (B) (C)= (A)+(B) (D) (E)=(B)+(D) (FI=(AIH(E) Notes: Project Development and Construction
San Francisco - San Jose $ 18,209,224 g 1,132,675 $ 426274 $ - $ 3,130,261 $ 7,798,367 $ 928,360 $ 5,461,291 $ 2,854,897 $ 39,941,349 $ 208,000  $ 40,149,349 $ 4,069,782 ' $ 4,277,782 $ 44,219,131
San Jose - Merced $ 30,362,595 § 10,556,324 $ 5507,483 $ 166 $ 1,886,492 $ 16,949,806 $ 15244211 $ 11,483,038 $ 5,341,365 $ 97,331,480 $ 226,201 ' $ 97,557,681 $ 9,836,482 ' $ 10,062,683 $ 107,394,163 not yet paid.
Merced - Fresno $ 32,916,500 ¢ 12,590,762 $ 9,829,412 $ 8,235,210 $ - $ - $ - $ - $ - $ 63,571,884 $ - $ 63,571,884 $ - $ - $ 63,571,884
Fresno - Bakersfield $ 67,434,702 ¢ 10,754,245 $ 30,946,290 $ 33,274,611 $ 8,916,666 $ - $ - $ - $ - $ 151,326,514 $ - $ 151,326,514 $ - $ = $ 151,326,514
Bakersfield - Paimdale s 15341 g 2536 $ 30861 $ 6,835,787 $ 17,373,898 11,084,992 $ 3721229 $ 4,897,710 $ 5919179 ' $ 49,881,532 $ 943342 ' § 50,824,874 $ 8,812,639 ' § 9755981 $ 59,637,513 |  Was notapplicable during that fiscal year.
Locally Generated Alternative (LGA) 6 $ 7,660,843 $ 8,582,089 $ 1,249,917 $ 373,709 $ 17,866,558 $ - $ 17,866,558 $ 4,474,398 ' $ 4,474,398 $ 22,340,956 7 Historical expenditures have been restated as of June 30, 2020 as a result of
Palmdale - Los Angeles 9 S 19,481,380 s 7,578,289 $ 15,551,811 $ 15,615,542 $ 58,227,021 $ -8 58,227,021 $ -8 B 5 58,227,021
Palmdale - Burbank 6,9 $ 24,466,566 $ 21,277,390 $ 8,045,638 $ 7,887,829 $ 4843420 $ 66,520,843 $ 721,846 $ 67,242,689 $ 5775126 ' $ 6,496,972 $ 73,017,815 prior period adjustments for year end activities.
Burbank - Los Angeles 6,9 $ 6,432,118 $ 8,800,650 $ 4,015,230 $ 3,741,999 $ 3,118,354 $ 26,108,350 $ 116,329 $ 26,224,679 $ 4,977,995 ' $ 5,094,324 $ 31,202,674
Los Angeles - Anaheim $ 26,451,372 g 3,062,587 $ 2,865,255 $ 2,095,111 $ 5,178,291 $ 8,063,880 $ 6,834,082 $ 4,136,831 $ 6,015,837 $ 64,703,246 $ 478,726 $ 65,181,972 $ 8,455,413 ' $ 8,934,139 $ 73,637,385
Central Valley Wye $ 25,410,338 ¢ 1,085,119 $ 12,197,691 $ 5495823 $ 3,127,346 $ 5,877,424 $ 1,428,408 $ 1,211,286 $ 1,070,987  $ 57,804,421 $ 104,649 $ 57,909,070 $ 1,728,206 $ 1,832,855 $ 59,637,276 as needed once they are approved by Program Delivery.
Resource Agency $ 27,362,053 g 9,223,045 $ 22,429,726 $ 4775319 $ 16,195,216 $ 39,160,717 $ 24,708,271 $ 16,153,358 $ 23,800,502 $ 183,808,207 $ - $ 183,808,207 $ 54,555,139  $ 54,555,139 $ 238,363,346 9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
Legal - PD $ 759,130 4,506,607 $ 5,590,666 $ 6,853,482 $ 4,249339  $ 3,188,889 $ 2,793272  $ 2,945436 $ 1,278,070  $ 32,164,891 $ $ 32,164,891 $ 14,668,435  $ 14,668,435 $ 46,833,326 expenditures were tracked as Palmdale - Los Angeles.
ScisAP I 1324747 3 zaz s oz s e or s 200425 3 sors s s s Giadro s 117073 8 ez | : Lo B 4e55005 8 e : 733951 | 1 ety Parter nesinclude Pt Management Team expendures
677,872 - - - - - - i g - - ,
NorCal Interconnections 6 $ - $ $ = $ 1,559,000 $ 1,559,000 $ 1,559,000
Early Train Operator 10 $ 1,284,674 $ 287,018 $ - $ 1,571,691 $ - $ 1,571,691 $ - $ - $ 1,571,691
Rail Delivery Partner 10 $ 74,748,401 g 24,196,240  $ 26,800,652 $ 19,479,854 $ 26,669,539 $ 29,539,152 $ 18,692,202 $ 37,069,948 $ 23,370,847 $ 280,566,835 $ 2,944,106  $ 283,510,941 $ 15,744,977 $ 18,689,083 $ 299,255,918
Project D Section Phase Il
Sacramento - Merced $ 1,960,637 1,274,844 $ 1,142,723 $ 945,564  $ 437,787 $ 207,344 $ - $ - $ - $ 5,968,898 $ $ 5,968,898 $ - $ - $ 5,968,898
Altamont Pass $ 3,183,001 g 1,366,261 $ 1,613,548 $ 1,227,297 $ 5,723,592 $ 6,701,667 $ 6,576,827 $ - $ - $ 26,392,193 $ $ 26,392,193 $ - $ o $ 26,392,193
Los Angeles - San Diego $ 3,722,316 3 1,582,266  $ 604,490 $ 856,111 $ 1,385,165 $ 1,301,488  $ 487,501 $ 81,418 $ -8 10,020,755 $ $ 10,020,755 $ -8 - 8 10,020,755
Rail Delivery Partner - Phase Il $ 867 $ - $ - $ - $ - $ 867 $ - $ 867 $ - $ - $ 867
Project Development TOTAL 5 $ 333,341,737 $ 90,043,628 $ 136,685,856 $ 106,373,283  $ 127,243,567 $ 172,630,056  $ 103,695,351 $ 97,221,558 $ 79,904,240 $ 1,247,139,275  $ 5,743,199 $ 1,252,882,472  $ 139,313,287 $ 145,056,486 $ 1,392,195,761
Construction Program
Design-Build Contract Work 6 $ 79,358,708 $ 62,229,962 $ 441,777,753 $ 362,130,722 $ 427,793,110 $ 447,985,223 $ 882,951,883 $ 2,704,227,362 $ 74,567,278  $ 2,778,794,640 $ 1,208,501,026 ' $ 1,283,068,304 $ 3,987,295,666
SR 99 6 $ 1,699,574 $ 8,698,289 $ 13,714,661 $ 44,555,891 $ 79,307,632 $ 65,415,159 $ 57,812,485 $ 9,716,143 $ 280,919,834 $ 25950 $ 280,945,784 $ 2,974,050  $ 3,000,000 $ 283,919,834
Project Construction Management 6 $ 2,707,716 $ 9,758,659 $ 19,987,347 $ 32,448,195 $ 45,451,703 $ 55,186,612 $ 60,262,483 $ 225,802,714 $ 6,470,403 $ 232,273,117 $ 103,893,461 $ 110,363,864 $ 336,166,578
Real Property Acquisition 6 $ 416,035 $ 42,301,323 $ 152,775,737 $ 257,947,897 $ 344,151,678 $ 250,181,023 $ 88,152,001 $ 119,638,077 $ 1,255,563,771 $ 2,552,965 $ 1,258,116,736 $ 215,892,578  $ 218,445,543 $ 1,474,009,314
Environmental Mitigation 6 $ 5,000,000 $ 1,594,327 $ 653,206 $ 33,872,314 $ 11,401,197 $ 15,244,780 $ 33,041,900 $ 100,807,723 $ - $ 100,807,723 $ 47,197,585  $ 47,197,585 $ 148,005,308
Hazardous Waste Provisional Sum 6 $ - $ - $ - $ B $ $ = $ 23,525,415 $ 23,525,415 $ 23,525,415
Resource Agency 6 $ 34,907 g 281,266 $ 465,806 $ 313,266 $ 5,612,560 $ 699,064 $ 5,388,099 $ 9,042,264 $ 3544521 $ 25,381,753 $ - $ 25,381,753 $ 14,834,651  $ 14,834,651 $ 40,216,404
Third Party Contract Work 6 $ 45749 $ 895,062 $ 8,362,061 $ 15,609,913 $ 32,523,985 $ 30,310,504  $ 66,710,405 $ 154,457,678 $ 2,844,479 $ 157,302,157 $ 85,364,599  $ 88,209,078 $ 242,666,756
Project Contingency 6 $ - $ - $ - $ 513,953,931 $ 513,953,931 $ 513,953,931
Stations 6 $ - $ $ - $ 1,813,177 $ 1,813177 $ 1,813,177
Communication and Signaling 6 $ - $ $ - $ - $ = $ -
Electric Traction 6 $ = $ $ = $ - $ = $ -
Heavy Maintenance Facility 6 $ = $ $ = $ - $ = $ -
Merced-Fresno (Preliminary ROW) 6 $ 449,257 $ 3,068,083 $ 5,278,153 $ - $ - $ - $ - $ - $ 8,795,493 $ $ 8,795,493 $ - $ e $ 8,795,493
Fresno-Bakersfield (Preliminary ROW) $ 373,057 § 353549 $ 7,892,867 $ 7,237,212 $ 186,288 $ - $ - $ - $ - $ 16,042,973 $ $ 16,042,973 $ - $ - $ 16,042,973
Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 $ 6,131,312 $ - $ 6,131,312 $ - $ e $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 6,421,352 $ 51,210,468 $ 40,270,444  $ 59,547,699 $ 98,158,659 $ 85,470,201 $ 119,549,667 $ 77,882,004 $ 538,510,493 $ 6,069,218 $ 544,579,711 $ 63,057,116  $ 69,126,334 $ 607,636,827
Early Train Operator 6 $ 5,604,903 $ 11,607,287 $ 17,212,190 $ 294,036 $ 17,506,226 $ 3,234,394 ' $ 3,528,430 $ 20,740,620
Legal 6 $ 36,027 $ 255,865 $ 788,030 $ 1,460,515 $ 6,389,249 $ 6,413,992 $ 9,352,179 $ 6,364,130 ' $ 31,059,986 $ -8 31,059,986 $ 8,887,591 ' $ 8,887,501 $ 39,947,577
Pre-Construction Activities 6 $ ° $ $ = $ 22,904,292 $ 22,904,292 $ 22,904,292
Project Reserve 6 $ - $ $ - $ - $ = $ -
Interim Use 6 $ 53,856,392 $ - $ - $ - $ - $ 53,856,392 $ $ 53,856,392 $ - $ e $ 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ - $ = $ -
Construction TOTAL 5 $ 407,964 $ 9,657,058 $ 201,004,875 $ 294,855,512 $ 893,947,608 $ 972,767,425 $ 930,038,469 $ 838,240,618 $ 1,277,850,145 $ 5,418,769,673 $ 92,824,329 $ 5,511,594,003 $ 2,316,033,866  $ 2,408,858,195 $ 7,827,627,868
TOTAL 578 $ 333,749,701 $ 99,700,686 $ 337,690,731 $ 401,228,795 $ 1,021,191,175 $ 1,145,397,480 $ 1,033,733,820 $ 935,462,176 $ 1,357,754,385  $ 6,665,908,948 $ 98,567,528  $ 6,764,476,475 $ 2,455,347,153  $ 2,553,914,681 $ 9,219,823,629
. Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Cumulative Program Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul) to Date (Aug - Jun) FY2020-21 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E)
Administrative Total $ 16,777,155 $ 5,475,894 $ 10,239,866 $ 12,060,565 $ 13,443,252 $ 14,113,155 $ 14,771,879 $ 16,999,431 $ 16,988,301  $ 120,869,498 $ 1,361,496 $ 122,230,994 $ 30,307,469  $ 31,668,965 $ 152,538,463
Support Funding for Project Delivery Total $ 6,269,845 $ 6,460,106 $ 8,655,134 $ 14,512,435 $ 22,349,748 $ 20,792,845 $ 22,381,121 $ 22,961,569 $ 25,402,724  $ 149,785,527 $ 1,634,842 $ 151,420,369 $ 34,647,938 $ 36,282,780 $ 186,068,307
Local Assistance (Bookend) Total 56 $ 76,502,540 $ - $ 164,315,022 $ 138,113,328 $ 378,930,890 $ 14,504,735 $ 393,435,625 $ 334,914,602  $ 349,419,337 $ 728,350,227
Construction and Project Development Total 5 $ 333,749,701 $ 99,700,686 $ 337,690,731 $ 401,228,795 $ 1,021,191,175 $ 1,145,397,480 $ 1,033,733,820 $ 935,462,176 $ 1,357,754,385  $ 6,665,908,948 $ 98,567,528  $ 6,764,476,476  $ 2,455,347,153 ' $ 2,553,914,681 $ 9,219,823,629
TOTAL 5 $ 356,796,701 $ 111,636,686  $ 356,585,731 $ 427,801,795 $ 1,056,984,175 $ 1,256,806,020 $ 1,070,886,820 $ 1,139,738,197 $ 1,538,258,738  $ 7,315,494,864 $ 116,068,601  $ 7,431,563,464 $ 2,855,217,162 ' $ 2,971,285,763  $ 10,286,780,626

Notes: ARRA State Match

11 The Authority submitted $6M in refunds to the FRA reducing the ARRA Federal
contribution to $2.547B. As a result, the ARRA State and Local Match requirement
was updated to $2.500B to reflect the updated Federal contribution amount and now
accurately reflects Federal/State required percentage contribution as stated in the
agreement. In addition, ARRA State Match increased by $48M due to the Authority
absorbing costs related to LA Union Station which was originally allocated as ARRA
Local Match.

12 The State Match to ARRA and State Match Liability tables reflect invoices submitted
to and approved by the FRA totaling $476.7M as of July 31, 2020. An additional
$1.136B is pending FRA approval, and $564.6M is in-process at HSRA, resulting in
$2.177B (87.1%) approved by the FRA, pending approval by the FRA, and in-process
at HSRA as of July 31, 2020.





