CALIFORNIA

High-Speed Rail Authority

Data through August 31, 2020
Administrative Budget

Total Project Expenditures with Forecasts
October 2020 Report

on efforts, the Admin expenditures for FY2006-07 to FY2019-20 have

Submitted State Match to ARRA

Fiscal Year Notes Approved Amount Submitted Total Submitted
Pending Aproval

FY2010-14 $ 102,100,000 | $ - $ 102,100,000
FY2014-15 $ 171,286,474 | $ - $ 171,286,474
FY2015-16 $ 6,411,319 | $ - $ 6,411,319
FY2016-17 $ 13,291,394 | $ - $ 13,291,394
FY2017-18 $ - $ - $ -
FY2018-19 $ 183,615,240 | $ 612,317,327 | $ 795,932,567
FY2019-20 $ - $ 452,221,099 | $ 452,221,099
FY2020-21 $ - $ 387,437,575 | $ 387,437,575
TOTAL (to date) 12 $ 476,704,427 | $ 1,451,976,002 | $ 1,928,680,429

State Match Liability

Submitted Pending

Fund Type Notes Total Obligation Approved To Date Approval To Date Total Submitted Remaining Balance % Submitted to Date
(B) ©) (©)=(B +C) (E)=(A-D) (P =0D/A

Federal Funds

ARRA 11 $ 2,552,556,231 $ 2,546,512,842 $ - $ 2,546,512,842 $ 6,043,389 99.8%

FY10 $ 928,620,000  $ - $ - $ - $ 928,620,000 0.0%
Federal Funds TOTAL $ 3,481,176,231 $ 2,546,512,842 $ - $ 2,546,512,842 $ 934,663,389 73.2%
State and Local Match to Federal Grants

State to ARRA 11,12 $ 2,495,702,471 $ 476,704,427 $ 1,451,976,002 $ 1,928,680,429 $ 567,022,042 77.3%

Local to ARRA 11 $ 4,100,000 $ - $ - $ - $ 4,100,000 0.0%

State to FY10 $ 359,805,000 $ - $ - $ - $ 359,805,000 0.0%
State Funds TOTAL $ 2,859,607,471 $ 476,704,427 $ 1,451,976,002 $ 1,928,680,429 $ 930,927,042 67.4%
TOTAL $ 6,340,783,702  $ 3,023,217,269  $ 1,451,976,002  $ 4,475,193271  $ 1,865,590,431 70.6%

Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul - Aug) to Date (Sep - Jun) FY2020-21 Total .
(B) (C)= (A)+(B) (E)=(B)+(D) (FY=(AYHE) Notes: Admin, Supportand Local
1960 - Administration 1,2 $ 16,777,155 _$ 5475894 $ 10,239,866 _$ 12,060,565 _$ 13443252 $ 14,113,155 _$ 14,771,879 $ 16,999,431 $ 16,988,301 | $ 120,869,498 $ 2,847,834 | $ 123,717,332 $ 23,304,981 | $ 26,152,816 $ 147,022,314 1 All admin expenditures are currently being reconciled. As part of these
TOTAL 1,2 $ 16,777,155 $ 5,475,894 $ 10,239,866 $ 12,060,565 $ 13,443,252 $ 14,113,155 $ 14,771,879 $ 16,999,431 $ 16,988,301  $ 120,869,498 $ 2,847,834 $ 123,717,332 $ 23,304,981 $ 26,152,816 $ 147,022,314
| Support Funding been updated
Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative 2All costs for the Administrative Budget are displayed in Program 1960.
Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul - Aug) to Date (Sep - Jun) FY2020-21 Total Expenditures for all years were paid for through multiple fund sources.
- - (A) (B) (C)= (AY+(B) (D) (E)=(B)+(D) (FI=(A)+(E) 3 Support Funding: expenditures that are a re-categorization of Administrative
1960.20 Project Delivery Support 3 $ 6,269,845 $ 4,208,474 $ 5,778,929 $ 8,062,116 $ 9,307,997 $ 9,036,756 $ 10,113,358 $ 10,926,351 $ 12,083,601 $ 75,787,427 $ 1,530,022 $ 77,317,449 $ 20,875,196 $ 22,405,218 $ 98,192,645
1960.30 Construction Support 3 $ - $ 2,251,632 $ 2,876,204 $ 6,450,320 $ 13,041,751 $ 11,756,089  $ 12,267,763 $ 12,035219 $ 13,319,123 $ 73,998,100 $ 1,842,160 $ 75,840,260 $ 15,893,243 ' $ 17,735,403 $ 91,733,504 costs to Project Development and Construction costs based on support staff
TOTAL $ 6,269,845 $ 6,460,106 $ 8,655,134 $ 14,512,435 $ 22,349,748 $ 20,792,845 $ 22,381,121 $ 22,961,569 $ 25,402,724 $ 149,785,527 $ 3,372,182 $ 153,157,709 $ 36,768,439  $ 40,140,621 $ 189,926,149 working on project delivery and construction tasks.
“4Local Assistance includes Bookend Projects in the North (Peninsula Corridor
\Bookend Projects Electrification Project) and South (Rosecrans/Marquardt Grade Separation
Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative Prolect
Notes v FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (3ul - Aug) to Date (Sep - Jun) FY2020-21 Total ject).
(A) (B) (C)= (A)+(B) (E)=(B)+(D) (F)=(AY+(E)
Bookend - North 4,6 $ 76,502,540 $ - $ 150,168,022 $ 126,755,625 ' $ 353,426,187 $ 18,063,042 $ 371,489,229 $ 215,671,295 ' $ 233,734,337 $ 587,160,524
Bookend - South 4,6 $ - $ - $ 14,147,000 $ 11,357,703 $ 25,504,703 $ - $ 25,504,703 $ 115,685,000 ' $ 115,685,000 $ 141,189,703
TOTAL 5 $ - $ - $ - $ - $ - $ 76,502,540 $ - $ 164,315,022 $ 138,113,328 ' $ 378,930,890 $ 18,063,042 $ 396,993,932 $ 331,356,295 ' $ 349,419,337 $ 728,350,227
\Project Development and Construction
. . Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Project Development Section Phase | Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul - Aug) to Date (Sep - Jun) FY2020-21 Total . . .
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (FI=(AV+(E) Notes: Project D and Covstztor
San Francisco - San Jose $ 18,209,224 g 1,132,675 $ 426274 $ - $ 3,130,261 $ 7,798,367 $ 928,360 $ 5,461,291 $ 2,844,435 $ 39,930,887 $ 242,684 $ 40,173,571 $ 5,149,083 $ 5,391,767 $ 45,322,654 5 Expenditures reflect paid invoices and material estimated costs for work
San Jose - Merced $ 30,362,595 $ 10,556,324  $ 5,507,483 $ 166 $ 1,886,492 $ 16,949,806 $ 15,244,211 $ 11,483,038 $ 5,351,828 $ 97,341,942 $ 710,015 $ 98,051,957 $ 8,238,683 $ 8,948,698 $ 106,290,640 performed, not yet paid.
Merced - Fresno $ 32,916,500 12,590,762 9,829,412 8,235,210 - - - - - $ 63,571,884 $ - $ 63,571,884 $ - $ = $ 63,571,884 oo . .
Fresno - Bakersfield $ 67,434,702 2 10.754.245 2 30.946,200 2 33.274,611 : 8,916,666 : B : B : B : . $ 151.326,514 $ ~ $ 151.326,514 $ - $ _ $ 151,326,514 6 Gray cells indicate the section was not under contract during that period or
Bakersfield - Palmdale $ 15341 g 2536 $ 30,861 $ 6,835,787 $ 17,373,898 $ 11,084,992 $ 3,721,229 $ 4,897,710 $ 5919,179 $ 49,881,532 $ 1,447,981 ' $ 51,329,513 $ 5,741,260 ' $ 7,189,241 $ 57,070,773 line item was not applicable during that fiscal year.
Locally Generated Alternative (LGA) 6 $ 7,660,843 $ 8,582,080 $ 1,249,917 $ 373,709 $ 17,866,558 $ - $ 17,866,558 $ 4,474,398 $ 4,474,398 $ 22,340,956 7 Historical expenditures have been restated as of June 30, 2020 as a result of
Palmdale - Los Angeles 9 $ 19,481,380 $ 7,578,289 $ 15,551,811 $ 15,615,542 $ 58,227,021 $ -8 58,227,021 $ -8 - 8 58,227,021 reconciliation efforts. FY2019-20 expenditures may fluctuate month over month
Palmdale - Burbank 6,9 $ 24,466,566 $ 21,277,390 $ 8,045,638 $ 7,887,829 $ 4642721 $ 66,320,144 $ 1,351,846  $ 67,671,990 $ 7,711,866 $ 9,063,712 $ 75,383,856 due to prior period adjustments for year end activities.
Burbank - Los Angeles 6,9 $ 6,432,118 $ 8,800,650 $ 4,015,230 $ 3,741,999 $ 3,015,398 $ 26,005,394 $ 494,888 $ 26,500,282 $ 4,599,436 ' $ 5,094,324 $ 31,099,718 N
Los Angeles - Anaheim $ 26,451,372 3,062,587 $ 2,865,255 $ 2,095,111 $ 5178291 $ 8,063,880 $ 6,834,082 $ 4,136,831 $ 5860,154 $ 64,547,563 $ 776,939 $ 65,324,502 $ 8,202,618  $ 8979557 $ 73,527,120 The forecasts are reviewed throughout the fiscal year and will be updated
Central Valley Wye $ 25,410,338 1,985,119 $ 12,197,691 $ 5495823 $ 3,127,346 $ 5,877,424 $ 1,428,408 $ 1,211,286 $ 1,070,987 ' $ 57,804,421 $ 222,678 $ 58,027,099 $ 1,610,177 ' $ 1,832,855 $ 59,637,276 quarterly or as needed once they are approved by Program Delivery.
Resource Agency $ 27,362,052 9,223,045 $ 22429726 $ 4775319 $ 16,195,216 $ 39,160,717 $ 24708271 $ 16,153,358 $ 23,800,502 ' $ 183,808,206 $ 22,482 ' $ 183,830,688 $ 54,487,239 ' $ 54,509,721 $ 238,317,927 9 Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical
Legal - PD $ 759,130 4,506,607 $ 5,590,666 $ 6,853,482 $ 4249339 $ 3,188,889 $ 2,793272 $ 2945436 $ 1,278,070  $ 32,164,891 $ 3399 $ 32,168,290 $ 14,665,036  $ 14,668,435 $ 46,833,326 expenditures were tracked as Palmdale - Los Angeles.
SCISAP $ 1,324,747 $ 231,828 $ 471,102 $ 683,407 $ 2,070,426 $ 5,017,448 $ 353,355 $ 614,479 $ 1,917,073 $ 12,683,866 $ 32,660 $ 12,716,526 $ 4,623,035 $ 4,655,695 $ 17,339,561 10 Rail Delivery Partner lines include Project Management Team expenditures.
SWCAP 6 $ 677,872 $ Y Y Y Y Y -3 677,872 $ - 8 677,872 $ -8 -3 677,872 -
NorCal Interconnections 6 $ - $ - $ - $ 1,559,000 $ 1,559,000 $ 1,559,000
Early Train Operator 10 $ 1,284,674 287,018 - $ 1571691 $ - $ 1571691 $ - $ e $ 1,571,691
Rail Delivery Partner 10 $ 74,748,401 $ 24,196,240 $ 26,800,652 $ 19,479,854 $ 26,669,539 $ 29,539,152 $ 18,692,202 37,069,948 23,370,847  $ 280,566,835 $ 4,866,300  $ 285,433,135 $ 13,822,783  $ 18,689,083 $ 299,255,918
Project Development Section Phase Il
Sacramento - Merced $ 1,960,637 $ 1,274,844 $ 1,142,723 $ 945,564 $ 437,787 $ 207,344 $ - $ - $ - $ 5,968,898 $ - $ 5,968,898 $ - $ = $ 5,968,898
Altamont Pass $ 3,183,001 § 1,366,261 $ 1,613,548 $ 1,227,297 $ 5,723,592 $ 6,701,667 $ 6,576,827 $ - $ - $ 26,392,193 $ - $ 26,392,193 $ - $ = $ 26,392,193
Los Angeles - San Diego $ 3722316 $ 1,582,266 $ 604,490  $ 856,111 $ 1,385,165 $ 1,301,488 $ 487,501 $ 81,418 $ -8 10,020,755 $ -8 10,020,755 $ -8 - 8 10,020,755
Rail Delivery Partner - Phase Il 6 $ 867 $ - $ - $ - $ - $ 867 $ = $ 867 $ - $ ° $ 867
Project Development TOTAL 5 $ 333,341,736 $ 90,043,628 $ 136,685,856 $ 106,373,283 $ 127,243,567  $ 172,630,056  $ 103,695,351 $ 97,221,558 $ 79,444,901 $ 1,246,679,934 $ 10,171872  $ 1,256,851,806  $ 134,884,614 ' $ 145,056,486 $ 1,391,736,420
Construction Program
Design-Build Contract Work 6 $ 79,358,708 $ 62,229,962 $ 441777753 $ 362,130,722 $ 427,793,110 $ 447985223 $ 882,951,883 $ 2,704,227,361 $ 167,091,242 ' $ 2,871,318,603 $ 1,115,977,062 ' $ 1,283,068,304 $ 3,987,295,665
SR 99 6 $ 1699574 $ 8,698,289 $ 13,714,661 $ 44,555,891 $ 79,307,632 $ 65,415,159 $ 57,812,485 $ 9,716,143 ' $ 280,919,834 $ 75,950 ' $ 280,995,784 $ 2,924,050 ' $ 3,000,000 $ 283,919,834
Project Construction Management 6 $ 2,707,716 $ 9,758,659 $ 19,987,347 $ 32,448,195 $ 45,451,703 $ 55,186,612 $ 59,997,960 $ 225,538,191 $ 11,617,238 $ 237,155,429 $ 98,746,626 $ 110,363,864 $ 335,902,055
Real Property Acquisition 6 $ 416,035 $ 42,301,323 $ 152,775,737 $ 257,947,897 $ 344,151,678 $ 250,181,023 $ 88,152,001 $ 119,638,077  $ 1,255,563,771 $ 11,464,787 $ 1,267,028,558 $ 206,980,756 = $ 218,445,543 $ 1,474,009,314
Environmental Mitigation 6 $ 5,000,000 $ 1,594,327 $ 653,206 $ 33,872,314 $ 11,401,197 $ 15,244,780 $ 33,041,900  $ 100,807,723 $ 4,421,107 ' $ 105,228,830 $ 42,776,478  $ 47,197,585 $ 148,005,308
Hazardous Waste Provisional Sum 6 $ - $ - $ - $ - $ - $ - $ 23,525,415 $ 23,525,415 $ 23,525,415
Resource Agency 6 $ 34,908 § 281,266 $ 465,806 $ 313,266 $ 5,612,560 $ 699,064 $ 5,388,099 $ 9,042,264 $ 3544521 ' $ 25,381,754 $ 3,342 ' $ 25,385,096 $ 15,406,599  $ 15,409,941 $ 40,791,695
Third Party Contract Work 6 $ 45749 $ 895,062 $ 8,362,061 $ 15,609,913 $ 32,523,985 $ 30,310,504 $ 66,622,901  $ 154,370,174 $ 9,693,981 $ 164,064,155 $ 77,939,807 $ 87,633,788 $ 242,003,962
Project Contingency 6 $ ° $ - $ ° $ 513,953,931  $ 513,953,931 $ 513,953,931
Stations 6 $ e $ - $ e $ 1,813,177 $ 1,813,177 $ 1,813,177
Communication and Signaling 6 $ - $ - $ - $ - $ = $ -
Electric Traction 6 $ = $ - $ = $ - $ ° $ -
Heavy Maintenance Facility 6 $ - $ - $ - $ - $ = $ -
Merced-Fresno (Preliminary ROW) 6 $ 449257 $ 3,068,083 $ 5,278,153 $ - $ - $ - $ - $ - $ 8,795,493 $ - $ 8,795,493 $ - $ - $ 8,795,493
Fresno-Bakersfield (Preliminary ROW) $ 373,057 $ 353,549 $ 7,892,867 $ 7,237,212 $ 186,288 $ - $ - $ - $ - $ 16,042,973 $ - $ 16,042,973 $ - $ - $ 16,042,973
Bakersfield - Palmdale (Preliminary ROW) 6 $ - $ 6,131,312 $ 6,131,312 $ - $ 6,131,312 $ - $ - $ 6,131,312
Rail Delivery Partner - Phase | 6 $ 6,421,352 $ 51,210,468 $ 40,270,444 $ 59,547,699 $ 98,158,659 $ 85,470,201 $ 119,549,667 $ 77,882,004  $ 538,510,493 $ 11,991,038 $ 550,501,531 $ 57,135,296 $ 69,126,334 $ 607,636,827
Early Train Operator 6 $ 5,604,903 $ 11,446,908 $ 17,051,811 $ 1,044,036 $ 18,095,847 $ 2,484,394 $ 3,528,430 $ 20,580,241
Legal 6 $ 36,027 $ 255,865 $ 788,030 $ 1,460,515 $ 6,389,249 $ 6,413,992 $ 9,352,179 $ 6,364,130  $ 31,059,986 $ 147,733 ' $ 31,207,719 $ 8,739,858  $ 8,887,591 $ 39,947,577
Pre-Construction Activities 6 $ - $ - $ - $ 22,904,292 $ 22,904,292 $ 22,904,292
Project Reserve 6 $ - $ - $ - $ - $ = $ -
Interim Use 6 $ 53,856,392 $ - $ - $ - $ - $ 53,856,392 $ - $ 53,856,392 $ - $ E $ 53,856,392
Unallocated Contingency 6 $ - $ - $ - $ - $ = $ -
Construction TOTAL 5 $ 407,965 $ 9,657,058 $ 201,004,875 $ 294,855,512 $ 893,947,608 $ 972,767,425 $ 930,038,469 $ 838,240,618 $ 1,277,337,739  $ 5,418,257,268 $ 217,550,454 $ 5,635,807,722 $ 2,191,307,741  $ 2,408,858,195 $ 7,827,115,463
TOTAL 578 $ 333,749,701 $ 99,700,686 $ 337,690,731 $ 401,228,795 $ 1,021,191,175 $ 1,145,397,480 $ 1,033,733,820 $ 935,462,176 $ 1,356,782,640 ' $ 6,664,937,202 $ 227,722,326 $ 6,892,659,528 $ 2,326,192,355  $ 2,553,914,681 $ 9,218,851,883
. Total FY2006-07 to Total FY2006-07 to FY2020-21 Expenditures Inception FY2020-21 Forecast Total Cumulative
Cumulative Program Notes FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2019-20 (Jul - Aug) to Date (Sep - Jun) FY2020-21 Total
(A) (B) (C)= (AY+(B) (D) (E)=(B)+(D) (FY=(AYH(E)
Administrative Total $ 16,777,155 $ 5,475,894 $ 10,239,866 $ 12,060,565 $ 13,443252 $ 14,113,155 $ 14,771,879 $ 16,999,431 $ 16,988,301  $ 120,869,498 $ 2,847,834 $ 123,717,332 $ 23,304,981 $ 26,152,816 $ 147,022,314
Support Funding Total $ 6,269,845 $ 6,460,106 $ 8,655,134 $ 14,512,435 $ 22,349,748 $ 20,792,845 $ 22,381,121 $ 22,961,569 $ 25,402,724 $ 149,785,527 $ 3,372,182 $ 153,157,709 $ 36,768,439  $ 40,140,621 $ 189,926,149
Local Assistance (Bookend) Total 56 $ 76,502,540 $ - $ 164,315,022 $ 138,113,328 $ 378,930,890 $ 18,063,042 $ 396,993,932 $ 331,356,295 ' $ 349,419,337 $ 728,350,227
Construction and Project Development Total 5 $ 333,749,701 $ 99,700,686 $ 337,690,731 $ 401,228,795 $ 1,021,191,175  $ 1,145,397,480 $ 1,033,733,820 $ 935,462,176 $ 1,356,782,640 ' $ 6,664,937,204 $ 227,722,326 $ 6,892,659,530  $ 2,326,192,355  $ 2,553,914,681 $ 9,218,851,885
TOTAL 5 $ 356,796,701 $ 111,636,686  $ 356,585,731 $ 427,801,795 $ 1,056,984,175 $ 1,256,806,020 $ 1,070,886,820 $ 1,139,738,197 $ 1,537,286,993 ' $ 7,314,523119 $ 252,005,384 ' $ 7,566,528,503  $ 2,717,622,071 ' $ 2,969,627,455 $ 10,284,150,574

Notes: ARRA State Match

11 The Authority submitted $6M in refunds to the FRA reducing the ARRA
Federal contribution to $2.547B. As a result, the ARRA State and Local Match
requirement was updated to $2.500B to reflect the updated Federal contribution

amount and now accurately reflects

required p

contribution as stated in the agreement. In addition, ARRA State Match
increased by $48M due to the Authority absorbing costs related to LA Union
Station which was originally allocated as ARRA Local Match.

12 The State Match to ARRA and State Match Liability tables reflect invoices
submitted to and approved by the FRA totaling $476.7M as of August 31, 2020.
An additional $1.452B is pending FRA approval, and $308.1M is in-process at
HSRA, resulting in $2.237B (89.5%) approved by the FRA, pending approval by
the FRA, and in-process at HSRA as of August 31, 2020.





