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AgreeYa Solutions, Inc 6/29/20 12/31/21 NA $500,000 $0 $500,000 IT consulting

Akin Gump Strauss Hauer & Feld, LLP 1 4/11/17 12/31/22 NA $750,000 $182,664 $567,337 Legal service

Alexan RPM Inc 4/1/20 3/31/22 NA $600,000 $68,908 $531,092 Infrastructure Services

Amtrak 7/7/20 9/30/20 NA $100,000 $0 $100,000 Transportation Services

Angeles National Forest Service 1 2/22/17 11/30/21 NA $516,250 $516,250 $0 Environmental review and permits

Arcadis U.S. Inc. 3 11/7/14 12/10/21 30.1% $127,941,790 $91,623,460 $36,318,330 Project and Construction Management: CP 2 -3

Associated Right of Way Services, Inc 1 3/20/17 2/28/21 82.8% $10,830,000 $3,982,024 $6,847,976 Right-of-way and real property service

Baker and Miller PLLC 3 9/28/15 12/31/20 NA $1,500,000 $274,970 $1,225,030 Legal service

Bender Rosenthal, Inc. 1 3/20/17 2/28/21 19.3% $10,830,000 $3,310,270 $7,519,730 Right-of-way and real property service

BNSF Railway Company ("BNSF") 2/13/15 2/13/25 NA $5,000,000 $4,999,216 $784 Coordination and evaluation of facilities

BNSF Railway Company ("BNSF") 12/20/16 12/31/21 NA $12,040,600 $8,039,161 $4,001,439 Coordination and evaluation of facilities

BNSF Railway Company 2 11/1/17 1/31/21 NA $17,600,000 $9,363,769 $8,236,231 Coordination and evaluation of facilities

BNSF Railway Company 3/21/19 4/18/22 NA $65,537,554 $36,011,007 $29,526,547 Relocation and Construction of Rail Line: CP 2-3

BNSF Railway Company 3/21/19 6/30/21 NA $24,680,145 $5,299,678 $19,380,467 Relocation and Construction of Rail Line: CP 4

Burns & McDonnell Engineering Company, Inc. 2 9/22/16 12/31/22 NA $890,000 $144,066 $745,934 Staffing agreement

California Department of Conservation 2 6/30/13 9/30/21 NA $35,992,408 $12,052,616 $23,939,792 Environmental assistance: agricultural land conversion 

California Department of Forestry and Fire Protection 8/18/16 6/30/21 NA $6,000,000 $2,747,469 $3,252,531 Tree planting service

California Department of Transportation 4 1/18/13 6/30/21 NA $296,100,000 $280,839,834 $15,260,166 Design Builder: State Route 99 Executed Change Orders: 1

California Department of Transportation 2 4/13/15 12/31/22 NA $5,450,000 $3,607,402 $1,842,598 Caltrans Independent Quality Assurance

California Department of Transportation 12/11/18 9/30/21 NA $13,900 $765 $13,135 Labor relations service

California Department of Transportation 3/8/19 12/31/20 NA $4,920,000 $475,531 $4,444,469 Caltrans Independent Quality Assurance

California Department of Transportation 1 2/27/18 12/31/21 NA $4,800,000 $3,815,599 $984,401 Caltrans Independent Quality Assurance

California Department of Parks and Recreation 3 9/25/14 12/31/22 NA $3,736,195 $2,072,828 $1,663,367 Environmental review: cultural resources documentation

California Highway Patrol 2 1/1/16 12/31/20 NA $308,714 $60,522 $248,191 Protection service

California Highway Patrol 1 3/12/19 8/31/21 NA $1,592,909 $198,801 $1,394,108 Facility Checks

California Highway Patrol 4/13/20 10/31/20 NA $205,348 $0 $205,348 Administrative and Investigative Services

California Rail Builders, LLC 2/29/16 12/31/20 13.9% $600,650,550 $337,695,549 $262,955,001 Design Builder: CP 4 Executed Change Orders: 80

California Reporting, LLC 1 1/8/18 11/30/20 NA $33,000 $15,271 $17,729 Certified shorthand reporter and transcription service

California State Lands Commission 1/26/19 11/30/23 NA $49,999 $2,021 $47,978 Land lease assistance

Central California Irrigation District 2 12/2/16 12/31/22 NA $143,527 $21,801 $121,726 Coordination and evaluation of facilities

CenturyLink Communications, LLC 1 1/9/17 6/30/21 NA $19,100 $0 $19,100 Coordination and evaluation of facilities

CenturyLink Communications, LLC 2 3/2/17 12/31/22 NA $27,260 $0 $27,260 Coordination and evaluation of facilities

Chaudhary and Associates, Inc. 4 3/28/14 6/30/21 98.6% $8,631,367 $5,811,053 $2,820,314  Right-of-way land surveys

City of Anaheim 1 7/22/16 1/31/21 NA $352,259 $23,544 $328,715 Coordination and evaluation of facilities

City of Bakersfield 2 2/8/16 12/31/21 NA $401,607 $114,650 $286,957 Coordination and evaluation of facilities

City of Buena Park 1 9/13/16 1/31/21 NA $83,097 $0 $83,097 Environmental planning

City of Burbank 2 12/21/15 6/30/21 NA $800,000 $139,945 $660,055 Station Area Planning

City of Burbank 1 10/6/16 1/31/21 NA $242,362 $0 $242,362 Coordination and evaluation of facilities

City of Colton 6/19/20 6/30/22 NA $100,000 $0 $100,000 Review Engineering Documents

City of Commerce 1 7/18/16 1/31/21 NA $400,000 $16,248 $383,752 Review conflicts with utilities
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City of Fresno 9 6/7/12 12/31/22 NA $1,929,000 $1,159,343 $769,657 Right-of-way and real property service

City of Fresno 1 1/5/17 12/31/21 NA $29,845,500 $5,254,195 $24,591,305 Construction: Veterans Blvd overpass

City of Fresno 1 9/13/18 12/31/20 NA $1,525,978 $95,659 $1,430,319 Environmental service

City of Fullerton 1 11/21/16 1/31/21 NA $75,000 $0 $75,000 Coordination and evaluation of facilities

City of Gilroy 3 7/1/14 12/31/21 NA $600,000 $334,587 $265,413 Station Area Planning

City of Gilroy 1 12/12/16 6/30/21 NA $400,000 $31,425 $368,575 Coordination and evaluation of facilities

City of Glendale 1/17/20 1/31/22 NA $131,433 $43,466 $87,967 Coordination and evaluation of facilities

City of Hanford 3 6/12/14 12/31/20 NA $129,300 $35,090 $94,210 Coordination and evaluation of facilities

City of La Mirada 1 9/7/16 1/31/21 NA $457,000 $0 $457,000 Coordination and evaluation of facilities

City of Lancaster 1 12/13/16 6/30/21 NA $185,270 $0 $185,270 Coordination and evaluation of facilities

City of Los Angeles 1 10/13/16 12/31/21 NA $1,269,247 $35,565 $1,233,682 Coordination and evaluation of facilities

City of Merced 4 3/1/13 12/31/21 NA $600,000 $376,195 $223,805 Station area planning

City of Millbrae 5/7/19 10/31/20 NA $200,000 $0 $200,000 Station area planning

City of Montebello 1 10/28/16 1/31/21 NA $175,000 $0 $175,000 Coordination and evaluation of facilities

City of Morgan Hill 2 6/6/16 12/31/22 NA $409,641 $255,056 $154,585 Coordination and evaluation of facilities

City of Norwalk 1 7/1/16 1/31/21 NA $499,900 $86,041 $413,859 Coordination and evaluation of facilities

City of Palmdale 5 4/30/15 6/30/21 NA $600,000 $515,909 $84,091 Station area planning

City of Palmdale 1 8/23/16 12/31/21 NA $172,797 $0 $172,797 Coordination and evaluation of facilities

City of Pico Rivera 10/22/19 1/31/21 NA $231,806 $0 $231,806 Coordination and evaluation of facilities

City of San Mateo 2 11/14/16 12/31/22 NA $100,000 $0 $100,000 Coordination and evaluation of facilities

City of San Jose 3 10/17/16 6/30/21 NA $869,688 $538,028 $331,661 Coordination and evaluation of facilities

City of Santa Clara 2 5/23/17 12/31/22 NA $150,644 $0 $150,644 Coordination and evaluation of facilities

City of Santa Fe Springs 1 8/23/16 1/31/21 NA $499,000 $0 $499,000 Coordination and evaluation of facilities

City of Selma 4/22/20 11/30/21 NA $832,125 $0 $832,125 Training Services

City of South San Francisco 2 1/9/17 12/31/22 NA $35,000 $0 $35,000 Coordination and evaluation of facilities

City of Tehachapi 1 10/17/16 1/31/21 NA $109,222 $89,089 $20,133 Coordination and evaluation of facilities

City of Vernon 1 9/7/16 1/31/21 NA $425,118 $1,645 $423,473 Engineering service

Consolidated Irrigation District* 7/1/20 12/31/22 NA $25,000 $0 $25,000 Engineering service

Continental Acquisition Services, Inc. 1 3/20/17 2/28/21 97.0% $10,830,000 $9,875,705 $954,295 Right-of-way and real property service

Corcoran Irrigation District 6/1/20 12/31/22 NA $25,000 $810 $24,190 Coordination and evaluation of facilities

County of Fresno 3 3/1/12 12/31/21 NA $204,400 $163,534 $40,866 Review conflicts with utilities

County of Madera 4 8/18/15 12/31/22 NA $89,251 $10,304 $78,947 Coordination and evaluation of facilities

County of San Benito 2 11/14/16 12/31/22 NA $100,000 $0 $100,000 Coordination and evaluation of facilities

County of Santa Clara 2 12/16/16 12/31/22 NA $150,000 $88,119 $61,881 Coordination and evaluation of facilities

County of Tulare 3 11/12/13 12/31/21 NA $151,400 $96,484 $54,916 Review conflicts with utilities

CPS HR Consulting 7/31/19 10/31/20 NA $32,000 $32,000 $0 Labor surveys

Crown Worldwide Moving and Storage, LLC  6/29/20 8/31/20 NA $792 $0 $792 Moving Services

Data Management 6/4/20 12/31/21 NA $500,000 $0 $500,000 Data Architect Support

DB Engineering & Consulting USA, Inc. 12/19/17 11/30/23 15.1% $30,000,000 $18,623,502 $11,376,498 Early Train Operator 

Department of General Services - Office of State Publishing 1 10/9/18 12/31/20 NA $159,200 $148,111 $11,090 Record imaging service

Department of Human Resources 7/30/18 6/30/21 NA $105,000 $45,375 $59,625 CalHR to provide training service
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Department of Transportation 4 6/19/12 6/30/21 NA $27,936,000 $18,633,775 $9,302,225 Legal service

Department of Transportation 3 12/2/14 6/30/21 NA $74,106 $46,861 $27,245 Caltrans Quickmap application

Department of Transportation 3/28/18 12/31/20 NA $4,980,050 $799,040 $4,181,010 Caltrans loaned expert staff

Department of Transportation 5/1/18 6/30/22 NA $640,000 $0 $640,000 Caltrans Independent Quality Assurance

Department of Transportation 5/30/18 6/30/21 NA $3,530,000 $1,431,234 $2,098,766 Caltrans Independent Quality Assurance

Department of Transportation 5/30/18 6/30/22 NA $4,130,000 $284,106 $3,845,894 Caltrans Independent Quality Assurance

Dragados/Flatiron Joint Venture 3 6/10/15 4/18/22 12.3% $1,945,238,709 $1,100,787,540 $844,451,169 Design Builder: CP 2-3 Executed Change Orders: 219

Ebbin Moser + Skaggs, LLP 3 4/27/15 12/31/20 NA $6,600,000 $4,128,926 $2,471,074 Legal service

Enterprise Networking Solutions Inc. 10/15/18 6/30/21 NA $534,000 $61,320 $472,680 IT consulting

Environmental Science Associates 8/5/16 6/30/21 1.9% $4,800,000 $2,766,086 $2,033,914 Environmental service

Executive Maintenance, Inc. 2/26/19 1/31/21 NA $50,140 $33,427 $16,713 Janitorial service

Focus Language International LLC 6/21/19 4/30/21 NA $60,000 $3,795 $56,205 Translation service

Foster Partners 1 9/15/16 9/30/21 NA $4,000,000 $3,276,543 $723,457 Station Vision Plans

Fresno Irrigation District 3 7/29/15 12/31/22 NA $282,774 $171,198 $111,577 Coordination and evaluation of facilities

Fresno Metropolitan Flood Control District 2 10/20/16 6/30/21 NA $126,491 $79,381 $47,110 Coordination and evaluation of facilities

Frontier California, Inc. 2 1/25/17 12/31/22 NA $21,225 $0 $21,225 Coordination and evaluation of facilities

Frontier California, Inc. 4 9/25/14 12/31/22 NA $21,225 $0 $21,225 Utility conflict reviews

Goodin, MacBride, Squeri & Day, LLP 1 7/11/17 12/31/20 NA $1,602,500 $354,864 $1,247,636 Legal service

Grassland Water District 1 1/9/17 6/30/22 NA $101,442 $28,773 $72,669 Coordination and evaluation of facilities

Greenberg Traurig LLP 2 11/4/15 12/31/20 NA $1,500,000 $556,558 $943,442 Legal service

Henry Miller Reclamation District #2131 2 3/14/17 12/31/22 NA $99,408 $0 $99,408 Coordination and evaluation of facilities

Hernandez, Kroone & Associate 4 3/28/14 6/30/21 100.0% $9,825,000 $7,395,134 $2,429,866 Right-of-way land surveys

HKA – Global, Inc dba Hill International Consulting, Inc. 1 4/21/17 12/31/20 NA $2,440,000 $1,001,064 $1,438,936 Expert witness service

HNTB Corporation 2 1/8/16 8/31/21 33.1% $69,056,329 $52,319,637 $16,736,692 Project and Construction Management: CP 4

HNTB Corporation 3 11/23/15 9/30/21 21.0% $75,600,000 $62,992,768 $12,607,232 Environmental and Engineering service

J.G. Boswell Company 3 4/1/11 12/31/21 NA $285,100 $43,865 $241,235 Review conflicts with facilities

Kadesh & Associates, LLC 3 12/24/14 12/31/20 NA $480,000 $467,200 $12,800 Federal and regulatory consulting  

Kings River Conservation 3 9/21/11 12/31/21 NA $49,879 $43,135 $6,744 Review conflicts with utilities

Kleinfelder, Inc 4 12/9/16 4/30/22 24.6% $18,000,000 $8,597,736 $9,402,264 Geotechnical site investigation service

KPMG (Financial Advisors) 1 6/23/16 12/31/20 21.4% $43,500,000 $38,449,832 $5,050,168 Financial advisor - Primary

Lakeside Ditch 12/23/19 12/31/21 NA $25,000 $0 $25,000 Coordination and evaluation of facilities

Lorman Business Center, Inc. dba Lorman Education Services 1 3/1/19 2/28/21 NA $2,851 $2,635 $216 Legal training

Los Angeles County Metropolitan Transportation Authority 1 4/10/15 12/31/21 NA $750,000 $0 $750,000 Coordination and evaluation of facilities

Los Angeles County Metropolitan Transportation Authority 3 6/1/16 6/30/21 NA $18,726,102 $14,806,906 $3,919,196 Project management and quality control:  Metro Link

Los Angeles County Metropolitan Transportation Authority 5/1/18 12/31/23 NA $76,665,000 $0 $76,665,000 Construction: grade separation

Los Angeles Department of Water and Power 1 1/6/17 6/30/21 NA $1,400,000 $75,466 $1,324,534 Feasibility studies and analysis - LADWP Grid

Loss Protection & Investigations, Inc. 8/16/18 6/30/21 NA $1,000 $60 $940 Document destruction service

Lower Tule River Irrigation 7/31/20 12/31/22 NA $25,000 $0 $25,000 Irrigation Services

Madera Irrigation District 2 10/27/16 12/31/22 NA $20,000 $0 $20,000 Coordination and evaluation of facilities

Mark Thomas and Company 4 3/28/14 6/30/21 28.0% $8,525,000 $5,607,830 $2,917,170 Right-of-way land surveys
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Matson Alarm Co., Inc. 11/1/19 10/31/21 NA $1,800 $600 $1,200 Facility Services

Matson Alarm Co., Inc. 11/1/19 10/31/21 NA $17,423 $340 $17,083 Facility Services

Mayer Brown LLP 2 11/17/15 12/31/20 NA $1,800,000 $1,665,652 $134,348 Legal service

Melga Canal Company* 8/1/20 12/31/22 NA $25,000 $0 $25,000 Evaluation of Facilities

Merced Irrigation District 2 2/21/17 12/31/22 NA $58,850 $0 $58,850 Coordination and evaluation of facilities

National Marine Fisheries Service (WCR-1701) 12/21/18 3/30/23 NA $690,236 $140,306 $549,930 Evaluation of environmental challenges

NetCentric Technologies, Inc 4/22/20 6/30/21 NA $100,000 $15,872 $84,128 Remediation of ADA

8Nossaman 11 4/24/09 12/31/20 NA $22,500,000 $20,596,973 $1,903,027 Legal service

O'Dell Engineering Inc. 4 3/28/14 6/30/21 100.0% $9,818,633 $5,610,922 $4,207,711  Right-of-way land surveys

O'Dell Engineering 9/2/16 10/31/20 100.0% $5,000,000 $1,773,604 $3,226,396 Right-of-way engineering and scoping service

O'Melveny & Meyers LLP 3 9/11/13 12/31/20 NA $5,000,000 $3,711,428 $1,288,572 Legal service

Office of Planning and Research 4/29/20 12/31/22 NA $2,292,648 $116,225 $2,176,423 Environmental mitigation planning

Orange County Transportation Agency (OCTA) 2 10/26/12 1/31/21 NA $300,000 $9,179 $290,821 Engineering, design plans and cost estimates

Overland, Pacific & Cutler, Inc. 1 3/20/17 2/28/21 11.5% $10,830,000 $7,260,232 $3,569,768 Right-of-way and real property service

Pacific Bell Telephone Company dba AT&T 2 5/19/16 12/31/20 NA $26,283,753 $9,527,417 $16,756,336 Coordination and evaluation of facilities

Pacific Gas and Electric Company 6/4/20 6/30/21 NA $1,959,000 $0 $1,959,000 Environmental planning

Pacific Gas and Electric Company 2 8/31/15 6/30/24 NA $27,000,000 $10,867,351 $16,132,649 Coordination and evaluation of facilities

Pacific Gas and Electric Company 1 1/9/17 1/30/21 NA $36,034,000 $7,991,441 $28,042,559 Coordination and evaluation of facilities

Peninsula Corridor Joint Powers  Board (PCJPB) 11/18/16 6/30/21 NA $113,000,000 $112,727,712 $272,288 Corridor electrification and materials

Peninsula Corridor Joint Powers  Board (PCJPB) 1 6/23/17 6/30/21 NA $84,000,000 $57,965,368 $26,034,632 Construction: grade separation

Peninsula Corridor Joint Powers Board (Caltrain) 1 12/5/18 12/31/22 NA $600,000,000 $151,926,375 $448,073,625 Corridor electrification and materials

People's Ditch Company 6/1/20 12/31/22 NA $25,000 $0 $25,000 Labor Costs

Perkins Coie, LLP 2 11/3/15 12/31/20 NA $5,000,000 $2,160,562 $2,839,438 Advice and counsel on environmental permitting issues

Pestmaster Services, Inc. 7/19/19 6/30/21 NA $9,940 $3,251 $6,689 Facility Services

Placeworks, Inc. 8/5/16 5/31/21 14.9% $4,900,000 $242,897 $4,657,103 Environmental service

Poso Canal Company 2 1/24/17 12/31/22 NA $61,251 $6,399 $54,852 Coordination and evaluation of facilities

Project Finance Advisory Limited 2 12/18/15 10/10/21 5.5% $4,000,000 $1,667,566 $2,332,434 Reports pursuant to CSHC section 2704.08(d)(2)

8PTG Pacheco Pass Corridor 6 12/4/08 6/30/21 12.4% $80,240,000 $79,492,353 $747,647 Preliminary engineering and environmental work

Public Employment Relations Board* 7/1/20 6/30/21 NA $10,000 $0 $10,000 Mediation Services

Realty Property Management 11/27/17 6/30/21 NA $1,000,000 $217,829 $782,171 Contract management of d ROW sites (CP 4)

Realty Property Management 1 9/5/17 1/30/21 NA $1,250,000 $1,091,412 $158,588 Contract management of d ROW sites (CP 1)

Realty Property Management 9/5/17 1/30/21 NA $1,000,000 $532,143 $467,857 Contract management of d ROW sites (CP 2)

Realty Property Management 9/5/17 1/30/21 NA $1,000,000 $235,256 $764,744 Contract management of d ROW sites (CP 3)

Regents of the University of California, Berkeley 1 8/10/18 6/30/22 NA $178,000 $102,806 $75,194 Seismic policy and technical practices experts

Regents of the University of California, Los Angeles 3/16/20 1/5/23 NA $782,821 $24,023 $758,798 Fault rupture research

Remy Moose Manley, LLP 5 9/13/12 12/31/20 NA $3,750,000 $1,875,672 $1,874,328 Legal service

Rutan & Tucker 2 8/14/15 12/31/20 NA $6,400,000 $5,402,311 $997,689 Legal service

San Benito County Water District 2 1/9/17 12/31/22 NA $45,200 $1,932 $43,268 Coordination and evaluation of facilities

San Bernardino County Transportation Authority 4/1/20 6/30/22 NA $100,000 $0 $100,000 Review of engineering documents

San Francisco Bay Conservation and Development Commission 10/18/19 12/31/22 NA $50,000 $7,259 $42,741 Project evaluation and permit processing

San Joaquin Regional Rail Commission (SJRRC) 3 12/18/12 6/30/21 NA $750,000 $648,166 $101,834 Preparation and review of engineering design plans
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San Joaquin Valley Air Pollution Control District 7/23/14 7/31/28 NA $1,705,472 $1,364,377 $341,095 Environmental mitigation

San Joaquin Valley Air Pollution Control District 6/26/15 7/31/28 NA $367,829 $294,263 $73,566 Voluntary Emissions Reduction Agreement

San Joaquin Valley Air Pollution Control District 1/13/16 7/31/28 NA $10,806,923 $8,645,538 $2,161,385 Offset construction air pollution cost

San Joaquin Valley Railroad Co. 1 8/28/15 6/30/22 NA $5,000,000 $1,990,630 $3,009,370 Coordination and evaluation of facilities

San Joaquin Valley Air Pollution Control District 9/16/16 6/30/26 NA $3,562,246 $2,849,797 $712,449 Voluntary Emissions Reduction Agreement

San Luis Delta – Mendota Water Authority 2 1/9/17 12/31/22 NA $58,740 $3,643 $55,097 Coordination and evaluation of facilities

Santa Clara Valley Transportation Authority 3/1/19 12/31/20 NA $1,000,000 $1,000,000 $0 Preliminary design - station

Santa Clara Valley Habitat Agency 1/27/20 12/31/22 NA $100,000 $0 $100,000 Environmental mitigation

Sener Engineering and Systems 2 4/24/15 12/31/21 25.9% $64,901,223 $60,773,471 $4,127,752 Preliminary engineering and environmental work

Settler's Ditch Company 6/1/20 12/31/22 NA $25,000 $0 $25,000 Evaluation of Facilities

Shute, Mihaly & Weinberger, LLP 1 10/11/17 12/31/20 NA $500,000 $24,423 $475,577 Environmental mitigation

Skylandscape, LLC 10/22/19 7/31/21 NA $38,400 $12,800 $25,600 Facility Services

Southern California Regional Rail Authority 1 6/26/15 12/31/21 NA $750,000 $411,391 $338,609 Develop engineering, planning and environmental data

Sprint Communications Company L.P. 1 3/14/17 6/30/21 NA $100,000 $0 $100,000 Reviews conflicts with utilities

Sprint Communications Company L.P. 2 3/14/17 12/31/22 NA $100,000 $0 $100,000 Reviews conflicts with utilities

State Controller's Office 7/1/19 6/30/24 NA $125,000 $1,925 $123,075 Warrant expedite services

STV Incorporated 3 3/27/15 6/30/22 31.2% $67,529,252 $54,747,424 $12,781,828 Preliminary engineering and environmental work

Towill 9/12/17 10/31/20 23.5% $4,000,000 $1,938,962 $2,061,038 ROW engineering and survey support service

Town of Atherton 2 1/25/17 12/31/22 NA $50,000 $0 $50,000 Coordination and evaluation of facilities

Tutor Perini/Zachry/Parsons, a Joint Venture 1 8/16/13 11/2/21 25.0% $2,259,598,080 $1,247,383,423 $1,012,214,658 Design Builder: CP 1 Executed Change Orders: 371

T.Y. Lin International 3 2/20/14 1/31/21 27.5% $72,658,068 $68,636,679 $4,021,389 EIR/EIS & Preliminary Engineering

UIC International Union of Railways 1/1/18 12/31/22 NA $65,296 $65,296 $0 Railway Operations membership

Universal Field Services, Inc 1 3/20/17 2/28/21 5.9% $10,830,000 $6,655,555 $4,174,445 Right-of-way and real property service

8
UPRR 3 6/6/12 6/30/22 NA $5,000,000 $1,563,867 $3,436,133 Review design drawings

Union Pacific Railroad Company ("UPRR") 1 12/22/14 9/30/20 NA $69,025,000 $36,907,006 $32,117,994 Engineering, construction and maintenance agreement

U.S. Army Corp of Engineers 6/26/20 9/30/23 NA $4,021,752 $700,916 $3,320,836 Project evaluation and permit processing

U.S. Army Corp of Engineers 2 11/20/14 9/30/21 NA $5,321,464 $1,248,887 $4,072,577 Project evaluation and permit processing

U.S. Bureau of Reclamation 3 2/3/15 6/30/22 NA $4,244,652 $2,707,955 $1,536,697 Environmental challenge resolution

US Environmental Protection Agency 3 8/29/14 12/31/22 NA $2,510,471 $1,766,777 $743,694 Environmental resource impacts issue resolution

United States Department of Fish and Wildlife Services 3 10/1/15 12/31/22 NA $4,539,859 $2,275,640 $2,264,219 Environmental assistance and coordination service

Video Streaming Services Company 4/1/20 6/30/21 NA $100,000 $20,841 $79,159 Video Streaming Services

Viking Shred LLC 6/5/19 3/31/21 NA $2,880 $1,066 $1,814 Habitat mitigation service

Vollmar Natural Lands Consulting, Inc. 1 6/10/14 12/31/25 NA $1,852,910 $1,064,438 $788,472 Environmental mitigation

Web Content Management System 6/4/20 12/31/21 NA $241,912 $0 $241,912 Web Content Management System

West Isle Line, Inc. 12/21/17 5/31/21 NA $1,000,000 $0 $1,000,000 Design drawing review

West Publishing Corporation 1 9/7/17 6/30/22 NA $122,078 $67,104 $54,975 Electronic legal library service

West San Martin Water Works, Inc 2 10/17/16 12/31/22 NA $32,000 $599 $31,401 Coordination and evaluation of facilities

Westervelt Ecological Services 6/4/20 6/30/21 NA $42,000 $42,000 $0 Habitat mitigation service

Westervelt Ecological Services 1 3/21/16 2/28/25 3.7% $73,955,943 $58,159,984 $15,795,959 Habitat mitigation service

Westervelt Ecological Services 6/19/19 4/14/30 12.4% $21,015,000 $1,225,000 $19,790,000 Habitat mitigation service
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Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A)  

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

Data through August 31, 2020

CA High-Speed Rail Authority 

Contracts & Purchase Orders Expenditures Report

October 2020

Contracts

Wind Dancer Moving Company 7/17/20 7/31/20 NA $4,998 $4,998 $0 Moving Services

Wong + Harris, JV 4 5/15/13 2/28/22 30.7% $112,837,948 $80,532,686 $32,305,262 Project and Construction Management: CP 1

WSP USA, Inc. 3 7/1/15 6/30/22 27.2% $666,369,796 $539,468,274 $126,901,522 Rail Delivery Partner

CONTRACT SUBTOTAL 21.4% $8,200,279,731 $4,846,885,290 $3,353,394,440

# 

1. 

     

2. 

3. 

4. 

5. 

     

6. 

7. 

8. 

     

9. 

     

Footnotes

The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party Contracts. An "NA" 

(Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

Vendors may appear several times due to multiple contracts. 

Actual expenditures reflect processed and paid invoices for active contracts. 

This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.  

The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent eligible contracts 

represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization tracking to date.

Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

As of August 31, 2020, the Authority has a total of 240 contracts and purchase orders; 205 contracts and 35 purchase orders.

Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were executed prior to 

August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.  

Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on Active Awarded 

Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.
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Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A)  

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

AbleGov 0.0% $7,051 $0 $7,051 IT software

AbleGov 100.0% $12,289 $12,289 $0 Office supplies

AbleGov 0.0% $1,934 $0 $1,934 IT software

C&C Express Delivery* 0.0% $164 $0 $164 Office supplies

C&C Express Delivery* 0.0% $56 $0 $56 Office supplies

CEB NA $8,836 $3,017 $5,819 Law Books

eJAmerica 76.3% $68,846 $52,526 $16,320 IT software

Federal Express NA $5,000 $1,374 $3,626 Overnight mailing service

Frank T Marchello Co Inc * 0.0% $136 $0 $136 Personnel Award

Frank T Marchello Co Inc 100.0% $136 $136 $0 Personnel Award

Golden State Overnight NA $13,000 $9,090 $3,910 Delivery service

HSB Solutions Inc 55.5% $127,158 $70,589 $56,569 IT software

HSB Solutions Inc 47.6% $54,128 $25,764 $28,364 IT software

LexisNexis NA $4,720 $2,950 $1,770 IT software

Lustre Cal Corp NA $324 $324 $0 Office Equipment

MTM Recognition Corp* NA $123 $0 $123 Personnel Award

Nexxsol Corporation 66.7% $51,540 $34,360 $17,180 IT service

Patriot IT Corporation 100.0% $8,453 $8,453 $0 IT software

Prison Industry Authority (PIA) NA $1,276 $0 $1,276 Office supplies

Prison Industry Authority (PIA) 0.0% $4,855 $0 $4,855 Office supplies

Prison Industry Authority (PIA) NA $107,886 $0 $107,886 Office furniture

Prison Industry Authority (PIA) NA $14,650 $0 $14,650 Office furniture

Prison Industry Authority (PIA) NA $620 $0 $620 Office supplies

River City Office Supply 100.0% $45 $45 $0 Office supplies

River City Office Supply 100.0% $173 $173 $0 Office supplies

Secretary of State of California NA $750 $0 $750 Auditorium rental

Sheehan's Office Interiors, Inc. NA $67,996 $0 $67,996 COVID Supplies

SoftwareONE Inc NA $41,728 $26,554 $15,174 IT software

Solutions Simplified 33.3% $248,740 $82,940 $165,800 IT service

Solutions Simplified 33.8% $324,266 $109,622 $214,644 IT service

Taborda Solutions NA $33,710 $33,710 $0 IT software

Walker's Express* 0.0% $62 $0 $62 Office supplies

Data through August 31, 2020

CA High-Speed Rail Authority 

Contracts & Purchase Orders Expenditures Report

October 2020

Purchase Orders
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Vendor / Contractor Name Amendment # Start Date End Date
Small Business 

Utilization

Contract Amount

(A)  

Actual Expenditures 

(B)

Balance

(A - B = C)
Description of Service

Data through August 31, 2020

CA High-Speed Rail Authority 

Contracts & Purchase Orders Expenditures Report

October 2020

Purchase Orders

Walker's Express* 0.0% $38 $0 $38 Office supplies

Walker's Express* 0.0% $84 $0 $84 Office supplies

Walker's Express 0.0% $21 $0 $21 Office supplies

PURCHASE ORDERS SUBTOTAL 43.6% $1,210,795 $473,917 $736,878

CONTRACTS AND PURCHASE ORDERS TOTAL 21% $8,201,490,526 $4,847,359,207 $3,354,131,318

#  
1. 

    

2. 

3. 

4. 

5. 

    

    
6. 

7. 

8. 

    

9. 

    

Footnotes
The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party 

 Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

Vendors may appear several times due to multiple contracts. 

Actual expenditures reflect processed and paid invoices for active contracts. 

This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.  

The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent

eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization                 

tracking to date.
Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

As of August 31, 2020, the Authority has a total of 240 contracts and purchase orders; 205 contracts and 35 purchase orders.

Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were 

executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.  

Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on 

 Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.
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