
Major Contractors Payments- September 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00046 7/1/2020 7/31/2020 8/27/2020 65251189 9/30/2020 34 12,425,874.51        
DRAGADOS FLATIRON JV HSR13-57 00064 7/1/2020 7/31/2020 8/12/2020 65142081 9/17/2020 36 44,231,494.64        

00084 7/1/2020 7/31/2020 8/14/2020 65165373 9/21/2020 38 17,151,528.10        
00085 8/1/2020 8/31/2020 9/10/2020 65164970 9/21/2020 11 41,792,469.33        
55-60834-CN-006 7/25/2020 8/21/2020 9/8/2020 65229465 9/28/2020 20 919,753.22              
1001-60834-CN-005 6/1/2020 6/30/2020 9/8/2020 65243021 9/29/2020 21 378,446.07              

WONG HARRIS JV HSR11-20 WH86419-86 7/1/2020 7/31/2020 8/24/2020 65142084 9/17/2020 24 1,845,345.85          
978529 6/1/2020 6/30/2020 8/6/2020 65093919 9/10/2020 35 8,469,094.73          
979135 7/1/2015 6/30/2020 8/10/2020 65056722 9/3/2020 24 865,576.20              
981479 1/1/2016 12/31/2017 8/20/2020 65112859 9/14/2020 25 33,682.53                
984272 7/1/2020 7/31/2020 9/2/2020 65181757 9/22/2020 20 7,588,010.67          
990242 4/1/2020 7/31/2020 9/15/2020 65243026 9/29/2020 14 865,576.20              
55-62475-PL 6/27/2020 6/30/2020 8/10/2020 65049558 9/2/2020 23 81,527.60                
56-62475-PL 7/1/2020 7/24/2020 8/11/2020 65039877 9/1/2020 21 346,943.68              

PARSONS TRANSPORTATION GROUP INC HSR08-05 2008B253 7/1/2020 7/24/2020 8/14/2020 65165372 9/21/2020 38 113,377.97              
STV INCORPORATED HSR14-39 20132250 Rev 01 7/1/2020 7/31/2020 8/27/2020 65181753 9/22/2020 26 648,856.88              
T Y LIN INTERNATIONAL HSR13-44 102009081 7/1/2020 7/31/2020 9/3/2020 65229464 9/28/2020 25 24,642.10                

137,782,200.28$   

HSR15-34

Grand Total

WSP USA INC HSR14-66

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

TUTOR PERINI ZACHRY PARSONS HSR13-06

HNTB CORPORATION HSR15-01

HNTB CORPORATION



Major Contractors Payments- August 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00045 6/1/2020 6/30/2020 7/17/2020 64917619 8/17/2020 31 10,604,564.69        
DRAGADOS FLATIRON JV HSR13-57 00063 6/30/2020 5/31/2020 7/2/2020 64869531 8/11/2020 40 48,526,140.64        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00083 6/1/2020 6/30/2020 7/16/2020 64829117 8/5/2020 20 13,321,092.79        
ARCADIS US INC HSR13-81 HSR0520 5/1/2020 5/31/2020 7/2/2020 64835116 8/6/2020 35 2,546,017.12          

53-60834-CN-005 5/23/2020 6/30/2020 7/13/2020 64917620 8/17/2020 35 2,146,643.37          
54-60834-CN-006 7/1/2020 7/24/2020 8/10/2020 65002206 8/27/2020 17 993,928.48              

WONG HARRIS JV HSR11-20 WH86419-85 6/1/2020 6/30/2020 7/21/2020 64932831 8/18/2020 28 1,889,460.36          
854404W2CIDR1 8/1/2018 12/31/2018 7/10/2020 64849053 8/7/2020 28 578.70                      
975096 4/1/2020 6/30/2020 7/27/2020 64996504 8/26/2020 30 4,393.31                  
872383W2CIDR1 7/1/2017 2/28/2019 8/3/2020 65019585 8/28/2020 25 5,181.00                  
062020RB1 6/1/2020 6/30/2020 8/4/2020 65002205 8/27/2020 23 552,785.95              

HNTB CORPORATION HSR15-34 54-62475-PL 5/23/2020 6/26/2020 7/10/2020 64917621 8/17/2020 38 580,271.12              
PARSONS TRANSPORTATION GROUP INC HSR08-05 2007B980 5/23/2020 6/30/2020 7/24/2020 64932832 8/18/2020 25 132,914.54              
STV INCORPORATED HSR14-39 20131103 6/1/2020 6/30/2020 7/20/2020 65002203 8/27/2020 38 800,360.96              

102007190 5/30/2020 6/30/2020 7/10/2020 64829120 8/5/2020 26 866,564.06              
102008121 7/1/2020 7/31/2020 8/11/2020 65002207 8/27/2020 16 703,282.57              

SENER ENGINEERING AND SYS INC HSR14-42 20/057 6/1/2020 6/30/2020 7/30/2020 64945415 8/20/2020 21 707,304.40              
84,381,484.06$      

HSR13-44

Grand Total

WSP USA INC HSR14-66

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

HNTB CORPORATION HSR15-01

T Y LIN INTERNATIONAL



Major Contractors Payments- July 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00044 5/1/2020 5/31/2020 6/12/2020 64641340 7/6/2020 24 12,905,855.75        
00044A 5/1/2020 5/31/2020 7/10/2020 64790652 7/30/2020 20 10,954,119.69        

DRAGADOS FLATIRON JV HSR13-57 00062 5/1/2020 5/31/2020 6/11/2020 09219139 7/24/2020 43 26,974,202.91        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00082 5/1/2020 5/31/2020 6/19/2020 64693265 7/15/2020 26 13,909,944.46        
HNTB CORPORATION HSR15-01 52-60834-CN-005 4/25/2020 5/22/2020 6/19/2020 64715819 7/20/2020 31 1,239,731.81          

WH86419-83A 4/1/2020 4/30/2020 6/26/2020 64715824 7/20/2020 24 1,527,422.70          
WH86419-84 5/1/2020 5/31/2020 6/30/2020 64743598 7/22/2020 22 1,840,432.15          
966365 12/1/2019 3/31/2020 6/12/2020 64640216 7/6/2020 24 865,576.20              
916222W2CIDR1 7/1/2017 2/28/2019 6/15/2020 64683597 7/14/2020 29 8,862.52                  
931851W3IDR1 12/1/2019 12/31/2019 7/2/2020 64790641 7/30/2020 28 1,019.27                  
970553 5/1/2020 5/31/2020 7/8/2020 64790654 7/30/2020 22 8,405,048.21          
51-62475-PL 2/22/2020 3/27/2020 6/18/2020 04329571 7/28/2020 40 653,189.81              
52-62475-PL 3/28/2020 4/24/2020 6/18/2020 04329572 7/28/2020 40 569,476.11              
53-62475-PL 4/25/2020 5/22/2020 6/18/2020 04329573 7/28/2020 40 715,416.98              

PARSONS TRANSPORTATION GROUP INC HSR08-05 2006B523 4/18/2020 5/22/2020 6/18/2020 64683921 7/14/2020 26 96,384.75                
STV INCORPORATED HSR14-39 20129919Rev01 5/1/2020 5/31/2020 6/17/2020 64693257 7/15/2020 28 674,826.34              
T Y LIN INTERNATIONAL HSR13-44 102006167 4/25/2020 5/29/2020 6/10/2020 64641329 7/6/2020 26 356,834.16              
SENER ENGINEERING AND SYS INC HSR14-42 20/045 5/1/2020 5/31/2020 7/7/2020 64785897 7/29/2020 22 551,946.59              

82,250,290.41$      Grand Total

WSP USA INC HSR14-66

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

HSR14-32CALIFORNIA RAIL BUILDERS LLC

WONG HARRIS JV HSR11-20

HNTB CORPORATION HSR15-34



Major Contractors Payments- June 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00040R1-

ReleaseofStopPay
ment

1/1/2020 1/31/2020 6/4/2020 64517351 6/19/2020 15 1,703,224.08          

DRAGADOS FLATIRON JV HSR13-57 00061 4/1/2020 4/30/2020 5/7/2020 64423304 6/8/2020 32 33,448,668.14        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00081 4/1/2020 4/30/2020 5/19/2020 64437035 6/9/2020 21 14,894,888.77        
ARCADIS US INC HSR13-81 HSR0420 4/1/2020 4/30/2020 5/29/2020 64520939 6/22/2020 24 2,731,910.48          
HNTB CORPORATION HSR15-01 51-60834-CN-005 3/28/2020 4/24/2020 5/11/2020 64394433 6/2/2020 22 1,076,161.93          
WONG HARRIS JV HSR11-20 WH86419-83 4/1/2020 4/30/2020 5/21/2020 64517349 6/19/2020 29 521,627.33              

917472W3IDR1 11/1/2019 11/30/2019 5/13/2020 64393914 6/2/2020 20 153,342.26              
953636 3/1/2020 3/31/2020 5/7/2020 64393915 6/2/2020 26 7,820,778.20          
955165 1/1/2016 12/31/2016 5/20/2020 64436503 6/9/2020 20 12,364.51                
633862-0915IDR1 4/1/2015 9/30/2015 6/5/2020 64597780 6/25/2020 20 4,769.31                  
960485 4/1/2020 4/30/2020 6/4/2020 64597781 6/25/2020 21 8,058,854.10          

PARSONS TRANSPORTATION GROUP INC HSR08-05 2005B496 3/21/2020 4/17/2020 5/20/2020 64444718 6/10/2020 21 100,091.62              
STV INCORPORATED HSR14-39 20128622REV01 4/1/2020 4/30/2020 5/20/2020 64437037 6/9/2020 20 662,171.30              
T Y LIN INTERNATIONAL HSR13-44 102005305 2/29/2020 4/24/2020 5/22/2020 64517352 6/19/2020 28 949,219.46              
SENER ENGINEERING AND SYS INC HSR14-42 20/036 4/1/2020 4/30/2020 6/1/2020 64517353 6/19/2020 18 423,688.83              

72,561,760.32$      Grand Total

WSP USA INC HSR14-66

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS



Major Contractors Payments- May 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00043 4/1/2020 4/30/2020 5/11/2020 64349271 5/28/2020 17 10,250,762.50        
DRAGADOS FLATIRON JV HSR13-57 00080 3/1/2020 3/31/2020 4/15/2020 64204506 5/7/2020 22 24,578,243.31        

HSR0120 1/1/2020 1/31/2020 4/1/2020 64185653 5/4/2020 33 2,140,776.66          
HSR0220 2/1/2020 2/29/2020 4/23/2020 64193566 5/5/2020 12 1,975,311.86          
HSR0320 4/28/2020 4/28/2020 4/28/2020 64342851 5/27/2020 29 2,265,517.81          
49-60834-CN-005 1/25/2020 2/21/2020 4/22/2020 04272927B 5/22/2020 30 1,089,081.03          
47-60834-CN-005 11/23/2019 12/31/2019 4/22/2020 04272927A 5/14/2020 22 881,149.13              
48-60834-CN-005 1/1/2020 1/24/2020 4/22/2020 04272927 5/14/2020 22 819,669.21              
50-60834-CN-005 2/22/2020 3/27/2020 4/13/2020 04272927C 5/14/2020 31 1,251,111.83          

WONG HARRIS JV HSR11-20 WH86419-82 3/1/2020 3/31/2020 4/20/2020 64232782 5/12/2020 22 1,902,821.37          
945501 2/1/2020 2/29/2020 4/2/2020 64184705 5/4/2020 32 7,996,284.55          
898054W3IDR1 8/1/2019 8/31/2019 4/10/2020 64293335 5/19/2020 39 17,806.75                
920213W3IDR1 2/1/2019 8/31/2019 4/16/2020 64278922 5/18/2020 32 1,130.60                  
946305 7/1/2017 2/28/2019 4/17/2020 64304632 5/21/2020 34 87,558.42                
949792 1/1/2020 3/31/2020 4/20/2020 64299622 5/20/2020 30 7,895.69                  
891268W3IDR1 7/1/2019 7/31/2019 4/23/2020 64342255 5/27/2020 34 18,395.58                

PARSONS TRANSPORTATION GROUP INC HSR08-05 2004B373 2/22/2020 3/20/2020 4/22/2020 64255001 5/13/2020 21 106,139.83              
STV INCORPORATED HSR14-39 20127591Rev01 3/1/2020 3/31/2020 4/10/2020 64273177 5/15/2020 35 648,696.84              
T Y LIN INTERNATIONAL HSR13-44 102004130 2/29/2020 3/27/2020 4/10/2020 64221801 5/11/2020 31 273,440.75              
SENER ENGINEERING AND SYS INC HSR14-42 20/030 3/1/2020 3/31/2020 4/29/2020 64349290 5/28/2020 29 400,122.01              

56,711,915.73$      Grand Total

WSP USA INC HSR14-66

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

ARCADIS US INC

HNTB CORPORATION

HSR13-81

HSR15-01



Major Contractors Payments- April 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
DESIGN BUILDERS 00041 2/1/2020 2/29/2020 3/18/2020 64010543 4/7/2020 20 15,307,817.84        

00042 3/1/2020 3/31/2020 4/13/2020 64134877 4/28/2020 15 15,342,455.19        
00058 1/1/2020 1/31/2020 2/28/2020 63941969 4/1/2020 33 22,541,941.02        
00059 2/1/2020 2/29/2020 3/19/2020 64103855 4/22/2020 34 25,462,459.42        
00060 3/1/2020 3/31/2020 3/27/2020 64076975 4/17/2020 21 23,021,462.07        

TUTOR PERINI ZACHRY PARSONS HSR13-06 00079 2/1/2020 2/29/2020 3/13/2020 64050504 4/14/2020 32 20,415,828.28        
PCMs ARCADIS US INC HSR13-81 HSR1219 12/1/2019 12/31/2019 3/3/2020 63941973 4/1/2020 29 1,755,482.96          

WH86419-80 1/1/2020 1/31/2020 3/12/2020 64016128 4/8/2020 27 1,913,888.86          
WH86419-81 2/1/2020 2/29/2020 3/26/2020 64119763 4/24/2020 29 1,699,790.71          

RAIL DELIVERY PARTNER 831133W2CIDR1 8/31/2017 10/31/2018 4/1/2020 64134875 4/28/2020 27 69,990.27                
946878 8/1/2019 11/30/2019 4/2/2020 64119772 4/24/2020 22 865,576.20              
938639 1/1/2020 1/31/2020 3/4/2020 04245276 4/9/2020 36 7,841,509.55          

REGIONAL CONSULTANTS HNTB CORPORATION HSR15-34 50-62475-PL 1/25/2020 2/21/2020 3/17/2020 64050508 4/14/2020 28 499,011.70              
PARSONS TRANSPORTATION GROUP INC HSR08-05 2003B457 1/25/2020 2/21/2020 3/18/2020 64050509 4/14/2020 27 61,305.89                
STV INCORPORATED HSR14-39 20125679B 2/1/2020 2/28/2020 3/11/2020 63987680 4/3/2020 23 464,753.92              
T Y LIN INTERNATIONAL HSR13-44 102003145 12/28/2019 2/28/2020 3/13/2020 64050507 4/14/2020 32 805,575.65              

20/013 1/1/2020 1/31/2020 3/9/2020 63941978 4/1/2020 23 379,632.14              
20/021 2/1/2020 2/29/2020 4/1/2020 64134879 4/28/2020 27 273,364.47              

138,721,846.14$   Grand Total

CALIFORNIA RAIL BUILDERS LLC HSR14-32

DRAGADOS FLATIRON JV HSR13-57

WONG HARRIS JV HSR11-20

WSP USA INC HSR14-66

SENER ENGINEERING AND SYS INC HSR14-42



Major Contractors Payments- March 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
DESIGN BUILDERS CALIFORNIA RAIL BUILDERS LLC HSR14-32 00040R1 1/1/2020 1/31/2020 2/14/2020 63781480 3/9/2020 24 10,676,548.84        

DRAGADOS FLATIRON JV HSR13-57 00057 12/1/2019 12/31/2019 1/27/2020 63726265 3/2/2020 35 20,246,607.58        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00078 1/1/2020 1/31/2020 2/18/2020 63726269 3/2/2020 13 22,584,659.53        

RAIL DELIVERY PARTNER 919765 10/1/2019 12/31/2019 2/4/2020 63762383 3/5/2020 30 5,096.08                  
935115 7/1/2017 2/28/2019 2/27/2020 63833623 3/16/2020 18 6,509.23                  
940324 10/15/2018 7/31/2019 3/10/2020 63932493 3/30/2020 20 15,727.25                
903575W3IDR1 9/1/2019 9/30/2019 2/28/2020 63845050 3/17/2020 18 1,309.44                  

REGIONAL CONSULTANTS HNTB CORPORATION HSR15-34 49-62475-PL 12/28/2019 1/24/2020 2/14/2020 63781477 3/9/2020 24 516,263.33              
PARSONS TRANSPORTATION GROUP INC HSR08-05 2002B891 12/21/2019 1/24/2020 2/27/2020 63854264 3/18/2020 20 101,139.96              
STV INCORPORATED HSR14-39 20125679A 2/18/2020 2/18/2020 3/2/2020 63845049 3/17/2020 15 42,823.68                
T Y LIN INTERNATIONAL HSR13-44 102002094 12/28/2019 1/31/2020 2/13/2020 63775599 3/6/2020 22 580,871.87              
SENER ENGINEERING AND SYS INC HSR14-42 19/039-REV02 4/1/2020 4/30/2020 2/13/2020 63781475 3/9/2020 25 30,825.19                

54,808,381.98$      Grand Total

WSP USA INC HSR14-66



Major Contractors Payments- February 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
DESIGN BUILDERS 00039 12/1/2019 12/31/2019 1/17/2020 63550314 2/4/2020 18 9,930,815.06          

0015RET 12/1/2019 12/31/2019 1/22/2020 63596190 2/11/2020 20 25,289.75                
TUTOR PERINI ZACHRY PARSONS HSR13-06 00077 12/1/2019 12/31/2019 1/15/2020 63605725 2/12/2020 28 13,227,236.36        

PCMs ARCADIS US INC HSR13-81 HSR1119 11/1/2019 11/30/2019 1/24/2020 63627865 2/14/2020 21 1,649,359.59          
WONG HARRIS JV HSR11-20 WH86419-79 12/1/2019 12/31/2019 2/3/2020 63696733 2/26/2020 23 1,555,353.73          

RAIL DELIVERY PARTNER 916222 7/1/2017 2/28/2019 1/13/2020 63538879 2/3/2020 21 6,853.16                  
847464WP3IDR1 10/15/2018 12/31/2018 1/23/2020 63567603 2/6/2020 14 16.48                        
931581 12/1/2019 12/31/2019 2/5/2020 63720677 2/28/2020 23 6,664,486.45          
920213 2/1/2019 8/31/2019 2/7/2020 63696734 2/26/2020 19 46,189.75                

REGIONAL CONSULTANTS HNTB CORPORATION HSR15-34 48-62475-PL 11/23/2019 12/27/2019 1/21/2020 63605727 2/12/2020 22 484,230.80              
PARSONS TRANSPORTATION GROUP INC HSR08-05 2001B348 11/23/2019 12/20/2019 1/16/2020 63567599 2/6/2020 21 72,417.65                

20123883 12/1/2019 12/31/2019 1/17/2020 63550309 2/4/2020 18 502,763.42              
20124941 1/1/2020 1/31/2020 2/11/2020 63720681 2/28/2020 17 550,597.45              
102001090 10/26/2019 12/27/2019 1/16/2020 63672204 2/21/2020 36 599,283.69              
101912168 7/1/2019 7/26/2019 1/17/2020 63655939 2/20/2020 34 7,620.41                  
102001153 10/26/2019 12/27/2019 2/3/2020 63705471 2/27/2020 24 55,621.54                
19/103 11/1/2019 11/30/2019 1/13/2020 63550310 2/4/2020 22 355,602.32              
20/006 12/1/2019 12/31/2019 2/4/2020 63720676 2/28/2020 24 313,483.53              

36,047,221.14$      Grand Total

CALIFORNIA RAIL BUILDERS LLC HSR14-32

WSP USA INC HSR14-66

SENER ENGINEERING AND SYS INC HSR14-42

T Y LIN INTERNATIONAL

STV INCORPORATED HSR14-39

HSR13-44



Major Contractors Payments- January 2020

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
0014RET 11/1/2019 11/30/2019 12/17/2019 04158125 1/8/2020 22 598,261.19              
00038 11/1/2019 11/30/2019 12/11/2019 04157687 1/8/2020 28 11,366,962.55        
0013RET 10/1/2019 10/31/2019 11/25/2019 04157032 1/7/2020 43 565,928.87              

DRAGADOS FLATIRON JV HSR13-57 00056 11/1/2019 11/30/2019 12/17/2019 63484081 1/24/2020 38 27,866,305.19        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00076 11/1/2019 11/30/2019 12/16/2019 63387100 1/13/2020 28 7,311,684.35          
ARCADIS US INC HSR13-81 HSR1019 10/1/2019 10/31/2019 12/23/2019 63484079 1/24/2020 32 1,984,426.97          
HNTB CORPORATION HSR15-01 46-60834-CN-005 10/26/2019 11/22/2019 12/16/2019 63387099 1/13/2020 28 709,798.54              
WONG HARRIS JV HSR11-20 WH86419-78 11/1/2019 11/30/2019 1/9/2020 63493971 1/27/2020 18 1,382,152.22          

862845W3IDR1 3/1/2019 3/31/2019 1/6/2020 63493970 1/27/2020 21 24,592.30                
917472 11/1/2019 11/30/2019 1/8/2020 63521818 1/30/2020 22 7,050,518.28          
W2C823500IDR1 7/1/2018 9/30/2018 12/10/2019 04162319 1/14/2020 35 132.00                      
911800 10/1/2019 10/31/2019 12/6/2019 04160321 1/10/2020 35 3,218,288.90          
911800 10/1/2019 10/31/2019 12/6/2019 04163562 1/15/2020 40 4,683,207.91          
915306 7/1/2015 6/30/2020 12/20/2019 04163563 1/15/2020 26 865,576.20              
914174 7/1/2017 2/28/2019 12/17/2019 04163564 1/15/2020 29 1,229.44                  
914174 7/1/2017 2/28/2019 12/17/2019 04160320 1/10/2020 24 39,793.76                
633862-1215IDR1 7/1/2015 12/31/2015 12/17/2019 04160322 1/10/2020 24 1,130.00                  

HNTB CORPORATION HSR15-34 47-62475-PL 10/26/2019 11/22/2019 12/16/2019 63387102 1/13/2020 28 465,323.47              
PARSONS TRANSPORTATION GROUP INC HSR08-05 1912B593 10/19/2019 11/22/2019 12/23/2019 63405650 1/15/2020 23 82,018.11                
STV INCORPORATED HSR14-39 20122684 11/1/2019 11/30/2019 12/11/2019 63387098 1/13/2020 33 455,934.03              
T Y LIN INTERNATIONAL HSR13-44 101912139 10/26/2019 11/29/2019 12/13/2019 63387101 1/13/2020 31 591,731.71              

19/084 9/1/2019 9/30/2019 11/21/2019 63317042 1/2/2020 42 330,897.06              
19/094 10/1/2019 10/31/2019 12/17/2019 63399092 1/14/2020 28 332,796.97              

69,928,690.02$      

REGIONAL CONSULTANTS

Grand Total

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

CALIFORNIA RAIL BUILDERS LLC HSR14-32

WSP USA INC HSR14-66

HSR14-42SENER ENGINEERING AND SYS INC



Major Contractors Payments- December  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00037 10/1/2019 10/31/2019 11/19/2019 63206827 12/17/2019 28 10,752,648.58        

00054 10/1/2019 10/31/2019 11/8/2019 63171200 12/12/2019 34 18,791,209.13        
00055 11/20/2019 11/20/2019 11/21/2019 04126909 & 04126910 12/4/2019 13 133,930,912.00      

TUTOR PERINI ZACHRY PARSONS HSR13-06 00075 10/1/2019 10/31/2019 11/15/2019 63267432 12/24/2019 39 15,892,651.22        
ARCADIS US INC HSR13-81 HSR0919 9/1/2019 9/30/2019 11/22/2019 63305703 12/30/2019 38 1,655,465.70          
HNTB CORPORATION HSR15-01 45-60834-CN-005 9/28/2019 10/25/2019 11/12/2019 63125076 12/6/2019 24 826,635.25              
WONG HARRIS JV HSR11-20 WH86419-77 10/1/2019 10/31/2019 11/25/2019 63289100 12/27/2019 32 1,670,610.33          
HNTB CORPORATION HSR15-34 46-62475-PL 9/28/2019 10/25/2019 11/12/2019 63206824 12/17/2019 35 494,332.25              
PARSONS TRANSPORTATION GROUP INC HSR08-05 1911B791 9/21/2019 10/18/2019 12/6/2019 63305708 12/30/2019 24 84,568.79                
STV INCORPORATED HSR14-39 20121372 10/1/2019 10/31/2019 11/13/2019 63267430 12/24/2019 41 316,319.91              
T Y LIN INTERNATIONAL HSR13-44 101911144 8/31/2019 10/25/2019 11/14/2019 63267431 12/24/2019 40 470,294.98              

184,885,648.14$   

REGIONAL CONSULTANTS

Grand Total

DESIGN BUILDERS

PCMs

DRAGADOS FLATIRON JV HSR13-57



Major Contractors Payments- November  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00036 9/1/2019 9/30/2019 10/10/2019 62911714 11/6/2019 27 9,574,005.86          

00012RET 9/1/2019 9/30/2019 10/14/2019 62911717 11/6/2019 23 503,895.03              
DRAGADOS FLATIRON JV HSR13-57 00053 9/1/2019 9/30/2019 10/18/2019 63011134 11/20/2019 33 13,331,360.19        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00074 9/1/2019 9/30/2019 10/10/2019 62982020 11/15/2019 36 10,491,473.02        
ARCADIS US INC HSR13-81 HSR0819 8/1/2019 8/31/2019 10/24/2019 63034495 11/22/2019 29 1,889,152.49          
HNTB CORPORATION HSR15-01 44-60834-CN 8/24/2019 9/27/2019 10/21/2019 63011136 11/20/2019 30 1,338,817.44          
WONG HARRIS JV HSR11-20 WH86419-76 9/1/2019 9/30/2019 10/29/2019 63034498 11/22/2019 24 1,441,975.87          

900090 7/1/2019 9/30/2019 10/23/2019 62991415 11/18/2019 26 7,901.44                  
13394-Sub Rate 

Adj
1/1/2017 12/31/2017 10/23/2019 62991416 11/18/2019 26 4,324.32                  

HNTB CORPORATION HSR15-34 45-62475-PL 8/24/2019 9/27/2019 10/15/2019 62991409 11/18/2019 34 663,624.47              
1909C381 7/20/2019 8/23/2019 10/28/2019 63065575 11/27/2019 30 77,549.15                
1910B899 8/24/2019 9/20/2019 10/28/2019 63065576 11/27/2019 30 103,911.09              

STV INCORPORATED HSR14-39 20120260 9/1/2019 9/30/2019 10/15/2019 62991407 11/18/2019 34 299,820.19              
T Y LIN INTERNATIONAL HSR13-44 101910115R1 8/31/2019 9/27/2019 10/25/2019 63011140 11/20/2019 26 337,452.12              
SENER ENGINEERING AND SYS INC HSR14-42 19/083 8/1/2019 8/30/2019 10/21/2019 62991414 11/18/2019 28 268,792.31              

40,334,054.99$      

REGIONAL CONSULTANTS

Grand Total

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER WSP USA INC HSR14-66

HSR14-32CALIFORNIA RAIL BUILDERS LLC

PARSONS TRANSPORTATION GROUP INC HSR08-05



Major Contractors Payments- October  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00035 8/1/2019 8/31/2019 9/11/2019 62757460 10/18/2019 37 9,833,720.76          

0010RET 7/1/2019 7/31/2019 8/30/2019 62652728 10/8/2019 39 233,333.18              
0011RET 8/1/2019 8/31/2019 9/23/2019 62705756 10/15/2019 22 517,564.25              

DRAGADOS FLATIRON JV HSR13-57 00052 8/1/2019 8/31/2019 9/19/2019 62790150 10/23/2019 34 20,919,258.36        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00073 8/1/2019 8/31/2019 9/11/2019 62613738 10/1/2019 20 9,212,604.11          
ARCADIS US INC HSR13-81 HSR0719 7/1/2019 7/31/2019 9/20/2019 62790152 10/23/2019 33 1,820,041.96          
HNTB CORPORATION HSR15-01 43-60834-CN 7/27/2019 8/23/2019 9/12/2019 62613742 10/1/2019 19 973,356.55              

WH86419-74 7/1/2019 7/31/2019 9/6/2019 62652725 10/8/2019 32 1,439,348.16          
WH86419-75 8/1/2019 8/31/2019 9/24/2019 62790154 10/23/2019 29 1,579,873.10          

891476 7/1/2017 2/28/2019 9/19/2019 62698104 10/11/2019 22 46,594.37                
898744 10/15/2018 4/30/2019 10/4/2019 62790161 10/23/2019 19 649,182.19              
898054 8/1/2019 8/31/2019 10/7/2019 62844818 10/29/2019 22 8,163,518.46          

HNTB CORPORATION HSR15-34 44-62475-PL 7/27/2019 8/23/2019 9/16/2019 62652726 10/8/2019 22 665,860.59              
STV INCORPORATED HSR14-39 20118754 8/1/2019 8/31/2019 9/13/2019 62681161 10/10/2019 27 364,674.30              
T Y LIN INTERNATIONAL HSR13-44 101909107, 

101909118
7/1/2019 8/30/2019 9/13/2019 62668648 10/9/2019 26 249,269.84              

19/076 7/1/2019 7/31/2019 9/24/2019 62790153 10/23/2019 29 275,129.09              
19/021_REV01 1/1/2019 1/31/2019 10/1/2019 62799775 10/24/2019 23 479.18                      
19/029_REV01 2/1/2019 2/28/2019 10/1/2019 62799776 10/24/2019 23 351.84                      
19/030_REV01 3/1/2019 3/31/2019 10/1/2019 62799777 10/24/2019 23 38.97                        
19/039_REV01 4/1/2019 4/30/2019 10/1/2019 62844816 10/29/2019 28 67.12                        
19/063_REV01 6/1/2019 6/30/2019 10/1/2019 62844817 10/29/2019 28 33.84                        

56,944,300.22$      Grand Total

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

CALIFORNIA RAIL BUILDERS LLC

WONG HARRIS JV

WSP USA INC

SENER ENGINEERING AND SYS INC

HSR14-32

HSR11-20

HSR14-66

HSR14-42



Major Contractors Payments- September  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC 00034 7/1/2019 7/31/2019 8/23/2019 62589839 9/27/2019 35 8,479,251.31          

0009RET 6/1/2019 6/30/2019 8/13/2019 62349145 9/4/2019 22 511,281.01              
DRAGADOS FLATIRON JV HSR13-57 00051 7/1/2019 7/31/2019 8/19/2019 62470102 9/18/2019 30 12,153,281.10        
TUTOR PERINI ZACHRY PARSONS 00072 7/1/2019 7/31/2019 8/12/2019 62412040 9/11/2019 30 8,142,998.52          

0072S 8/6/2019 8/6/2019 8/12/2019 04033038 04033039 9/12/2019 31 126,000,000.00      
HNTB CORPORATION 42-60834-CN 7/1/2019 7/26/2019 8/26/2019 62412043 9/11/2019 16 781,459.05              

41R-60834-CN 5/25/2019 6/30/2019 8/7/2019 62412039 9/11/2019 35 1,735,597.51          
WONG HARRIS JV HSR11-20 WH86419-73 6/1/2019 6/30/2019 8/5/2019 62476972 9/19/2019 45 1,333,542.52          

13375-Subs Rate 
Adj R1

1/1/2016 12/31/2016 8/9/2019 62412038 9/11/2019 33 266,827.13              

884797 6/1/2019 6/30/2019 8/9/2019 62432976 9/13/2019 35 8,477,284.84          
W1633862-TEC-

0815IDR1
7/1/2015 8/31/2015 8/19/2019 62367123 9/6/2019 18 418.23                      

885098 7/1/2017 2/28/2019 8/21/2019 62501814 9/23/2019 33 25,077.35                
891268 7/1/2019 7/31/2019 9/6/2019 04055723 9/23/2019 17 8,372,479.49          

13375-Sub UIC 1/1/2016 12/31/2016 9/3/2019 62589840 9/27/2019 24 130,873.20              
HNTB CORPORATION HSR15-34 43-62475-PL 6/29/2019 7/26/2019 8/15/2019 62412041 9/11/2019 27 633,427.00              
PARSONS TRANSPORTATION GROUP INC HSR08-05 1908C188 7/1/2019 7/19/2019 8/27/2019 62522223 9/24/2019 28 30,578.10                
STV INCORPORATED HSR14-39 20117528REV03 7/1/2019 7/31/2019 8/21/2019 62501812 9/23/2019 33 278,884.79              

101908148 6/1/2019 6/30/2019 8/14/2019 62367122 9/6/2019 23 198,677.56              
101908154 7/1/2019 7/26/2019 8/26/2019 62501817 9/23/2019 28 155,492.50              
101908231 4/27/2019 6/30/2019 8/30/2019 62501822 9/23/2019 24 20,940.84                

177,728,372.05$   

REGIONAL CONSULTANTS

Grand Total

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER WSP USA INC HSR14-66

T Y LIN INTERNATIONAL

HSR15-01

HSR14-32

HSR13-06

HSR13-44



Major Contractors Payments- August  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00033 6/1/2019 6/30/2019 7/26/2019 62223421 8/20/2019 25 9,714,339.22$        
DRAGADOS FLATIRON JV HSR13-57 00050 6/1/2019 6/30/2019 7/16/2019 62129705 8/8/2019 23 10,649,054.46$      
TUTOR PERINI ZACHRY PARSONS HSR13-06 00071 6/1/2019 6/30/2019 7/18/2019 62169684 8/14/2019 27 6,315,614.71$        
ARCADIS US INC HSR13-81 HSR0519 5/1/2019 5/31/2019 7/9/2019 62129701 8/8/2019 30 1,700,615.48$        

HSR0619 6/1/2019 6/30/2019 8/5/2019 62322719 8/30/2019 25 1,434,056.23$        
879364 7/1/2017 2/28/2019 7/29/2019 62223420 8/20/2019 22 50,012.39$              
882650 10/15/2018 5/1/2019 7/29/2019 62129708 8/8/2019 10 865,576.00$            
880148 4/1/2019 6/30/2019 8/1/2019 62259188 8/22/2019 21 85,323.53$              
W3844187IDR1 10/15/2018 12/31/2018 8/9/2019 62301773 8/28/2019 19 87,830.69$              
W2C858341IDR1 3/27/2018 2/28/2019 8/14/2019 62294461 8/27/2019 13 213.36$  

HNTB CORPORATION HSR15-34 42-62475-PL 5/25/2019 6/28/2019 7/17/2019 62117891 8/6/2019 20 828,285.70$            
PARSONS TRANSPORTATION GROUP INC HSR08-05 1906B981 4/20/2019 5/24/2019 7/17/2019 62099684 8/5/2019 19 164,668.21$            

1907C020 5/25/2019 6/30/2019 8/2/2019 62259192 8/22/2019 20 102,342.68$            
SENER ENGINEERING AND SYSTEMS INC HSR14-42 19/047 5/1/2019 5/31/2019 7/16/2019 62099683 8/5/2019 20 312,046.28$            

19/063 6/1/2019 6/30/2019 8/5/2019 62312391 8/29/2019 24 286,395.57$            
STV INCORPORATED HSR14-39 20116431 6/1/2019 6/30/2019 7/12/2019 62099680 8/5/2019 24 275,555.34$            
T Y LIN INTERNATIONAL HSR13-44 101907114 6/1/2019 6/30/2019 7/12/2019 62099681 8/5/2019 24 389,521.02$            

33,261,450.87$      

REGIONAL CONSULTANTS

Grand Total

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER WSP USA INC HSR14-66



Major Contractors Payments- July  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
0008RET 5/1/2019 5/31/2019 6/27/2019 61980675 7/18/2019 21 271,140.31$            
00032 5/1/2019 5/31/2019 6/24/2019 61980674 7/18/2019 24 5,151,665.87$        

DRAGADOS FLATIRON JV HSR13-57 00049 5/1/2019 5/31/2019 6/20/2019 61991185 7/19/2019 29 9,475,364.85$        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00070 5/1/2019 5/31/2019 6/17/2019 61948354 7/15/2019 28 7,770,964.46$        
HNTB CORPORATION HSR15-01 40-60834-CN 4/27/2019 5/24/2019 6/7/2019 61942631 7/12/2019 35 1,189,879.21$        
WONG HARRIS JV HSR11-20 WH86419-72 5/1/2019 5/31/2019 6/28/2019 62051724 7/29/2019 31 1,324,120.11$        

872383 11/1/2017 2/28/2019 6/10/2019 61924690 7/10/2019 30 59,292.30$              
W3837010IDR1 11/1/2018 11/30/2018 6/19/2019 61981584 7/18/2019 29 101,516.08$            
W3830361-4IDR1 10/15/2018 10/31/2018 6/20/2019 61981585 7/18/2019 28 7,411.33$                
WP3PRCE1 10/15/2018 3/31/2019 6/28/2019 61981586 7/18/2019 20 865,576.20$            
W2C837473IDR1 12/13/2017 11/30/2018 7/3/2019 61992467 7/19/2019 16 2,509.20$                
W2825115-ExtCIDR1 7/3/2017 9/30/2018 7/3/2019 61999562 7/22/2019 19 231,632.81$            
878142 5/1/2019 5/31/2019 7/8/2019 62052756 7/29/2019 21 9,387,857.58$        
W2818544-ExtCIDR1 7/27/2017 8/31/2018 7/16/2019 62052755 7/29/2019 13 134,703.00$            
W2818537-ExtBIDR1 5/8/2017 8/31/2018 7/16/2019 62045024 7/26/2019 10 121.52$                    

HNTB CORPORATION HSR15-34 41-62475-PL 4/27/2019 5/24/2019 6/13/2019 61942630 7/12/2019 29 867,440.51$            
SENER ENGINEERING AND SYSTEMS INC HSR14-42 19/039 4/1/2019 4/30/2019 6/18/2019 61947246 7/15/2019 27 414,445.49$            
STV INCORPORATED HSR14-39 20115035 5/1/2019 5/31/2019 6/17/2019 61946669 7/15/2019 28 370,684.16$            

101907122 4/27/2019 6/30/2019 7/15/2019 62066382 7/30/2019 15 74,344.64$              
101906122 4/27/2019 5/31/2019 6/21/2019 61981609 7/18/2019 27 347,719.85$            

38,048,389.48$      

REGIONAL CONSULTANTS

RAIL DELIVERY PARTNER

PCMs

DESIGN BUILDERS

Grand Total

HSR13-44T Y LIN INTERNATIONAL

HSR14-66WSP USA INC

HSR14-32CALIFORNIA RAIL BUILDERS LLC



Major Contractors Payments- June  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00030 3/1/2019 3/31/2019 5/24/2019 61734509 6/18/2019 25 5,602,250.25$        
0006RET 3/1/2019 3/31/2019 5/30/2019 61742899 6/19/2019 20 294,855.28$            

DRAGADOS FLATIRON JV HSR13-57 00048 4/1/2019 4/30/2019 5/14/2019 61671767 6/10/2019 27 6,247,939.49$        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00069 4/1/2019 4/30/2019 5/14/2019 61611726 6/3/2019 20 7,372,397.32$        

0967850 3/1/2019 3/31/2019 5/17/2019 61707909 6/14/2019 28 1,922,989.35$        
0972736 4/1/2019 4/30/2019 6/12/2019 61778330 6/21/2019 9 1,773,452.58$        

HNTB CORPORATION HSR15-01 39-60834-CN 3/30/2019 4/26/2019 5/20/2019 61669361 6/10/2019 21 1,327,906.04$        
RAIL DELIVERY PARTNER WSP USA INC HSR14-66 862865 4/1/2018 2/28/2019 5/16/2019 61646208 6/6/2019 21 62,203.73$              

HNTB CORPORATION HSR15-34 40-62475-PL 3/30/2019 4/26/2019 5/15/2019 61654509 6/7/2019 23 1,071,128.95$        
PARSONS TRANSPORTATION GROUP INC HSR08-05 1905A532 3/23/2019 4/19/2019 5/31/2019 61741051 6/19/2019 19 96,227.07$              
STV INCORPORATED HSR14-39 20114055 4/1/2019 4/30/2019 5/17/2019 61668452 6/10/2019 24 543,111.39$            

101905134 3/30/2019 4/26/2019 5/17/2019 61673364 6/10/2019 24 572,671.71$            
101905142 2/23/2018 4/26/2019 5/17/2019 61673363 6/10/2019 24 96,511.54$              

26,983,644.70$      

REGIONAL CONSULTANTS

PCMs

DESIGN BUILDERS

Grand Total

HSR13-44T Y LIN INTERNATIONAL

HSR13-81ARCADIS US INC

HSR14-32CALIFORNIA RAIL BUILDERS LLC



Major Contractors Payments- May  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
DRAGADOS FLATIRON JV HSR13-57 00047 3/1/2019 3/31/2019 4/25/2019 61527326 5/22/2019 27 4,711,441.65$        
TUTOR PERINI ZACHRY PARSONS HSR13-06 00068 3/1/2019 3/31/2019 4/18/2019 61360471 5/2/2019 14 17,323,303.83$      
ARCADIS US INC HSR13-81 0961997 2/1/2019 2/28/2019 4/23/2019 61492213 5/17/2019 24 1,487,210.04$        
HNTB CORPORATION HSR15-01 38-60834-CN 2/23/2019 3/29/2019 4/19/2019 61351906 5/1/2019 12 1,113,320.99$        

WH86419-69 2/1/2019 2/28/2019 4/9/2019 61360549 5/2/2019 23 1,267,343.31$        
WH86419-70 3/1/2019 3/31/2019 5/13/2019 61587327 5/30/2019 17 1,338,594.50$        
859126 1/1/2019 3/31/2019 4/18/2019 61386671 5/6/2019 18 123,662.15$            
858341 2/1/2019 2/28/2019 4/26/2019 61480841 5/16/2019 20 49,201.69$              
861215 10/1/2018 10/14/2018 5/1/2019 61522111 5/21/2019 20 3,943.30$                
633862-1215 12/1/2015 12/31/2015 5/1/2019 61553725 5/24/2019 23 180,894.14$            
6-681846-Rev1a 7/1/2015 12/31/2017 5/9/2019 61553724 5/24/2019 15 100,000.00$            
862845 3/1/2019 3/31/2019 5/9/2019 61588439 5/30/2019 21 9,611,766.73$        

HNTB CORPORATION HSR15-34 39-62475-PL 2/23/2019 3/29/2019 4/17/2019 61422267 5/9/2019 22 1,386,810.41$        
PARSONS TRANSPORTATION GROUP INC HSR08-05 1904B127 2/16/2019 3/22/2019 4/19/2019 61409356 5/7/2019 18 32,075.87$              
SENER ENGINEERING AND SYSTEMS INC HSR14-42 19/030 3/1/2019 3/31/2019 5/1/2019 61551226 5/24/2019 23 628,847.37$            
STV INCORPORATED HSR14-39 20112879 3/1/2019 3/31/2019 4/17/2019 61413024 5/8/2019 21 381,337.04$            
T Y LIN INTERNATIONAL HSR13-44 101904120 2/23/2019 3/29/2019 4/16/2019 61415271 5/8/2019 22 302,255.23$            

40,042,008.25$      

DESIGN BUILDERS

Grand Total

HSR14-66WSP USA INC

HSR11-20WONG HARRIS JV

REGIONAL CONSULTANTS

RAIL DELIVERY PARTNER

PCMs



Major Contractors Payments- April  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00028 2/1/2019 2/28/2019 3/26/2019 61290044 4/23/2019 28 5,423,949.03$        
0029A 3/1/2019 3/4/2019 3/28/2019 08883185 4/11/2019 14 36,413,236.80$      
0005RET 2/1/2019 2/28/2019 4/4/2019 61290045 4/23/2019 19 285,471.00$            

DRAGADOS FLATIRON JV HSR13-57 00046 2/1/2019 2/28/2019 3/15/2019 61199604 4/11/2019 27 6,101,444.02$        
ARCADIS US INC HSR13-81 0956623 1/1/2019 1/31/2019 3/19/2019 61273723 4/22/2019 34 1,746,660.60$        

35R-60834-CN 11/24/2018 12/28/2018 3/19/2019 61245759 4/18/2019 30 952,150.02$            
37-60834-CN 1/26/2019 2/22/2019 3/19/2019 61245758 4/18/2019 30 1,022,992.82$        

WONG HARRIS JV HSR11-20 WH86419-68 1/1/2019 1/31/2019 3/1/2019 61145416 4/4/2019 34 1,441,093.00$        
850237 1/1/2019 1/31/2019 3/13/2019 61200606 4/11/2019 29 9,429,233.38$        
852136 1/1/2019 1/31/2019 3/20/2019 61248012 4/18/2019 29 86,487.60$              
855788 2/1/2019 2/28/2019 4/4/2019 61297242 4/24/2019 20 9,152,792.87$        
854404 8/1/2018 12/31/2018 4/8/2019 61306001 4/25/2019 17 352,547.70$            
847464 10/15/2018 12/31/2018 4/8/2019 61346827 4/30/2019 22 298,807.56$            

HNTB CORPORATION HSR15-34 38-62475-PL 1/26/2019 2/22/2019 3/19/2019 61198275 4/11/2019 23 1,276,200.10$        
PARSONS TRANSPORTATION GROUP INC HSR08-05 1902C342 1/19/2019 2/15/2019 3/25/2019 61288807 4/23/2019 29 33,276.00$              

19/021 1/1/2019 1/31/2019 3/21/2019 61274096 4/22/2019 32 576,024.24$            
19/029 2/1/2019 2/28/2019 4/8/2019 61343661 4/30/2019 22 630,834.94$            
17/119_REV01 11/1/2017 11/30/2017 3/19/2019 61136429 4/3/2019 15 14,853.95$              
18/106_REV01 8/1/2018 8/31/2018 3/19/2019 61119450 4/2/2019 14 42,649.36$              

STV INCORPORATED HSR14-39 20111610 2/1/2019 2/28/2019 3/15/2019 61218061 4/15/2019 31 504,089.77$            
75,784,794.76$      

HSR14-32CALIFORNIA RAIL BUILDERS LLC

Grand Total

REGIONAL CONSULTANTS

RAIL DELIVERY PARTNER

PCMs

DESIGN BUILDERS

HSR14-42SENER ENGINEERING AND SYSTEMS INC

HSR14-66WSP USA INC

HSR15-01HNTB CORPORATION



Major Contractors Payments- March  2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00027 1/1/2019 1/31/2019 3/1/2019 61065899 3/23/2019 22 6,546,566.98        
0004RET 1/1/2019 1/31/2019 3/7/2019 61065898 3/23/2019 16 344,556.14            

DRAGADOS FLATIRON JV HSR13-57 00045 1/1/2019 1/31/2019 2/15/2019 61007658 3/18/2019 31 7,134,242.03        
00066 1/1/2019 1/31/2019 2/11/2019 60924119 3/11/2019 28 6,681,312.57        
00067 2/1/2019 2/28/2019 3/8/2019 61113507 3/29/2019 21 6,317,941.74        

ARCADIS US INC HSR13-81 0951032 12/1/2018 12/31/2018 2/19/2019 60913957 3/8/2019 17 1,273,517.31        
HNTB CORPORATION HSR15-01 36-60834-CN 12/29/2018 1/25/2019 2/19/2019 60922088 3/11/2019 20 1,126,042.00        

844193 12/1/2018 12/31/2018 2/8/2019 60879468 3/4/2019 24 556,980.44            
13394WP2 ExtA&B 3,951,516.53        
851436 10/15/2018 12/31/2018 3/13/2019 61099866 3/28/2019 15 49,951.96              

HNTB CORPORATION HSR15-34 37-62475-PL 12/29/2018 1/25/2019 2/19/2019 60922089 3/11/2019 20 1,380,943.91        
PARSONS TRANSPORTATION GROUP INC HSR08-05 1902B948 12/22/2018 2/15/2019 2/26/2019 61037576 3/21/2019 23 25,889.44              

19/003 11/1/2018 11/30/2018 2/4/2019 60870110 3/1/2019 25 583,038.20            
19/010 12/1/2018 12/31/2018 2/28/2019 61037864 3/21/2019 21 708,204.80            
16/024_REV01 5/28/2016 6/30/2016 3/1/2019 60961146 3/14/2019 13 17,951.29              
17/046_REV02 4/1/2017 4/30/2017 3/1/2019 60973306 3/15/2019 14 693.75                    
17/076_REV01 7/1/2017 7/31/2017 3/1/2019 60973305 3/15/2019 14 2,087.32                
17/089_REV01 8/1/2017 8/31/2017 3/1/2019 60973307 3/15/2019 14 3,072.91                
17/111_REV02 10/1/2017 10/31/2017 3/1/2019 60961145 3/14/2019 13 12,370.59              
18/022_REV03 2/1/2018 2/28/2018 3/1/2019 61020990 3/19/2019 18 1,846.53                

STV INCORPORATED HSR14-39 20110304 1/1/2019 1/31/2019 2/15/2019 60913669 3/8/2019 21 667,177.33            
101902122 12/29/2018 1/25/2019 2/14/2019 60925867 3/11/2019 25 409,288.90            
101812289 8/26/2017 9/29/2017 3/11/2019 61114742 3/29/2019 18 35,968.03              
101903106 1/26/2019 2/22/2019 3/14/2019 61114741 3/29/2019 15 201,354.41            
101812327 9/30/2017 10/27/2017 3/14/2019 61114743 3/29/2019 15 25,896.36              
101903110 12/29/2018 2/22/2019 3/14/2019 61114744 3/29/2019 15 85,805.52              

38,144,216.99      

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

Grand Total

CALIFORNIA RAIL BUILDERS LLC

TUTOR PERINI ZACHRY PARSONS

WSP USA INC

SENER ENGINEERING AND SYSTEMS INC

T Y LIN INTERNATIONAL

HSR14-32

HSR13-06

HSR14-66

HSR14-42

HSR13-44



Major Contractors Payments- February 2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00026 12/1/2018 12/30/2018 1/30/2019 60779238 2/19/2019 20 4,678,270.85       
0002RET 11/1/2018 11/30/2018 1/21/2019 60795370 2/20/2019 30 247,872.10          
0003RET 12/1/2018 12/31/2018 2/7/2019 60795371 2/20/2019 13 246,224.78          

DRAGADOS FLATIRON JV HSR13-57 00044 12/1/2018 12/31/2018 1/16/2019 09208192 2/26/2019 41 5,631,012.78       
TUTOR PERINI ZACHRY PARSONS HSR13-06 00065 12/1/2018 12/31/2018 1/22/2019 60779595 2/19/2019 28 4,570,444.00       
ARCADIS US INC HSR13-81 0944876 11/1/2018 11/30/2018 1/23/2019 60732127 2/12/2019 20 1,488,760.50       
WONG HARRIS JV HSR11-20 WH86419-67 12/1/2018 12/31/2018 2/5/2019 60800834 2/21/2019 16 1,297,783.41       

837473 11/1/2018 11/30/2018 1/9/2019 60690768 2/6/2019 28 174,350.93          
633862-1115 9/11/2015 11/30/2015 1/29/2019 60765057 2/15/2019 17 76,933.14            
844187 12/1/2018 12/31/2018 2/8/2019 60852285 2/27/2019 19 7,656,869.57       

HNTB CORPORATION HSR15-34 36-62475-PL 11/24/2018 12/28/2018 1/18/2019 60696165 2/7/2019 20 2,009,761.77       
1812B500 7/10/2018 9/21/2018 2/4/2019 60827148 2/25/2019 21 8,891.07              
1901B813 11/24/2018 12/21/2018 2/4/2019 60827147 2/25/2019 21 36,613.11            

SENER ENGINEERING AND SYSTEMS INC HSR14-42 18/120 10/31/2018 10/31/2018 1/10/2019 60688215 2/6/2019 27 529,955.02          
20108187 11/1/2018 11/30/2018 1/11/2019 60687762 2/6/2019 26 791,276.11          
20109302 12/1/2018 12/31/2018 1/18/2019 60713268 2/11/2019 24 618,095.08          
101812382 10/27/2018 11/30/2018 1/10/2019 60690785 2/6/2019 27 462,734.44          
101901078 12/1/2018 12/28/2018 1/14/2019 60690786 2/6/2019 23 76,790.30            
101901081 12/1/2018 12/28/2018 1/16/2019 60690787 2/6/2019 21 77,970.42            

30,680,609.38    

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS

Grand Total

CALIFORNIA RAIL BUILDERS LLC

WSP USA INC

PARSONS TRANSPORTATION GROUP INC

STV INCORPORATED

T Y LIN INTERNATIONAL

HSR14-32

HSR14-66

HSR08-05

HSR14-39

HSR13-44



Major Contractors Payments- January 2019

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
DESIGN BUILDERS CALIFORNIA RAIL BUILDERS LLC HSR14-32 00025 11/1/2018 11/30/2018 12/12/2018 60479794 1/9/2019 28 4,709,569.80$      

ARCADIS US INC HSR13-81 0939877 10/1/2018 10/31/2018 12/12/2018 60432991 1/2/2019 21 1,713,988.45$      
HNTB CORPORATION HSR15-01 34-60834-CN 10/27/2018 11/23/2018 12/28/2018 60543624 1/18/2019 21 1,421,443.53$      

WH86419-65 10/1/2018 10/30/2018 12/11/2018 60440080 1/3/2019 23 1,329,867.78$      
WH86419-66 11/1/2018 11/30/2018 12/28/2018 60630294 1/29/2019 32 1,256,501.74$      
831133 10/1/2018 10/31/2018 12/7/2018 60435968 1/2/2019 26 4,920,557.77$      
830361-4 10/15/2018 10/31/2018 12/7/2018 60435969 1/2/2019 26 3,647,468.30$      
633862-1015 7/8/2015 10/31/2015 12/27/2018 60525290 1/16/2019 20 70,677.68$            
837010 11/1/2018 11/30/2018 1/9/2019 60610399 1/25/2019 16 9,035,490.50$      

HNTB CORPORATION HSR15-34 35-62475-PL 10/27/2018 11/23/2018 12/17/2018 60521005 1/16/2019 30 1,378,984.51$      
1811B512 9/22/2018 10/19/2018 12/19/2018 60492536 1/11/2019 23 74,493.63$            
1812B442 10/20/2018 11/23/2018 12/19/2018 60492537 1/11/2019 23 44,777.90$            

SENER ENGINEERING AND SYSTEMS INC HSR14-42 18/109 9/1/2018 9/30/2018 12/12/2018 60438697 1/3/2019 22 626,269.91$          
STV INCORPORATED HSR14-39 20106260 10/1/2018 10/31/2018 12/14/2018 60478293 1/9/2019 26 898,890.86$          
T Y LIN INTERNATIONAL HSR13-44 101812155 10/27/2018 11/30/2018 12/17/2018 60436003 1/2/2019 16 104,751.32$          

31,233,733.68      Grand Total

PCMs

WONG HARRIS JV HSR11-20

HSR14-66WSP USA INCRAIL DELIVERY PARTNER

HSR08-05PARSONS TRANSPORTATION GROUP INC
REGIONAL CONSULTANTS



Major Contractors Payments- December 2018

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
00024 10/1/2018 10/31/2018 11/21/2018 60288991 12/12/2018 21 4,312,317.93       
00023 9/1/2018 9/30/2018 11/9/2018 60284979 12/11/2018 32 2,145,481.84       
0001RET 4/15/2016 10/31/2018 12/6/2018 8744620 12/13/2018 7 5,124,557.27       
00042 10/1/2018 10/31/2018 11/20/2018 60289059 12/12/2018 22 24,484,927.75     
00043 11/1/2018 11/30/2018 12/6/2018 8755059 12/21/2018 15 30,397,095.06     
00063 10/1/2018 10/31/2018 11/20/2018 60285029 12/11/2018 21 11,903,413.63     
00064 11/1/2018 11/30/2018 12/11/2018 8750190 12/18/2018 7 11,815,143.39     

PCMs HNTB CORPORATION HSR15-01 33R-60834-CN 9/29/2018 10/26/2018 11/26/2018 60396805 12/26/2018 30 1,624,417.36       
825115-Ext C 9/1/2018 9/30/2018 11/9/2018 60257766 12/6/2018 27 8,437,936.94       
633862-0915 9/1/2015 9/30/2015 11/30/2018 60400031 12/26/2018 26 27,517.27             

HNTB CORPORATION HSR15-34 34-62475-PL 9/29/2018 10/26/2018 11/15/2018 60295230 12/13/2018 28 1,343,634.89       
PARSONS TRANSPORTATION GROUP INC HSR08-05 1811B507 9/1/2018 9/21/2018 12/6/2018 60420329 12/31/2018 25 36,757.45             
SENER ENGINEERING AND SYSTEMS INC HSR14-42 18/106 8/1/2018 8/31/2018 11/15/2018 60284540 12/11/2018 26 408,545.93           

101811134 9/29/2018 10/26/2018 11/19/2018 60296937 12/13/2018 24 108,507.84           
101811127 9/29/2018 10/26/2018 11/21/2018 60296936 12/13/2018 22 620,463.83           

102,790,718.38   Grand Total

CALIFORNIA RAIL BUILDERS LLC

DRAGADOS FLATIRON JV

TUTOR PERINI ZACHRY PARSONS

WSP USA INC

T Y LIN INTERNATIONAL

HSR14-32

HSR13-57

HSR13-06

HSR14-66

HSR13-44

DESIGN BUILDERS

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS



Major Contractors Payments- November 2018

Contract Type Supplier Name Contract Number Invoice Number Start Date End Date Date Received Payment Reference Payment Date Days to Pay Sum of Amount
CALIFORNIA RAIL BUILDERS LLC HSR14-32 00022 8/1/2018 8/31/2018 10/18/2018 60094088 11/9/2018 22 1,308,921.51       
TUTOR PERINI ZACHRY PARSONS HSR13-06 00062 9/1/2018 9/30/2018 10/8/2018 60073366 11/7/2018 30 21,321,727.99    

0927974 8/1/2018 8/31/2018 10/11/2018 60080268 11/8/2018 28 1,718,050.21       
0933653 9/1/2018 9/30/2018 11/12/2018 60213032 11/30/2018 18 1,389,641.83       

HNTB CORPORATION HSR15-01 32-60834-CN 8/25/2018 9/28/2018 10/24/2018 60093285 11/9/2018 16 932,875.47          
WONG HARRIS JV HSR11-20 WH86419-64 9/1/2018 9/30/2018 10/16/2018 60094338 11/9/2018 24 1,144,601.53       

818537-Ext B 1/1/2017 12/31/2017 10/10/2018 60069000 11/6/2018 27 1,891.77              
818544-Ext C 8/1/2018 8/31/2018 10/10/2018 60074146 11/7/2018 28 10,392,651.47    

HNTB CORPORATION HSR15-34 33-62475-PL 8/25/2018 9/28/2018 10/16/2018 60037994 11/1/2018 16 1,196,729.26       
SENER ENGINEERING AND SYSTEMS INC HSR14-42 18/087 7/1/2018 7/31/2018 10/30/2018 60158074 11/21/2018 22 338,133.56          
STV INCORPORATED HSR14-39 20105103 9/1/2018 9/30/2018 10/16/2018 60092844 11/9/2018 24 645,368.42          

101810078 8/25/2018 9/28/2018 10/17/2018 60040224 11/1/2018 15 436,837.11          
101810089 8/25/2018 9/28/2018 10/15/2018 60074162 11/7/2018 23 94,565.74            
101810262 7/1/2017 7/28/2017 11/7/2018 60170316 11/26/2018 19 34,339.01            
101810311 7/29/2017 8/25/2017 11/8/2018 60215123 11/30/2018 22 31,100.60            

40,987,435.48    Grand Total

ARCADIS US INC

WSP USA INC

T Y LIN INTERNATIONAL

HSR13-81

HSR14-66

HSR13-44

DESIGN BUILDERS

PCMs

RAIL DELIVERY PARTNER

REGIONAL CONSULTANTS
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