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Glossary of Key Terms 

TERM DESCRIPTION 

AB 1889 Assembly Bill 1889, enacted in 2016, clarifies that early investments in the 
Bookends and elsewhere along the system, as defined in SB 1029 of the 2011–
12 Regular Session (Chapter 152 of the Statutes of 2012), which will ultimately 
be used by high-speed rail trains, are consistent with the intent of the 
Legislature in appropriating funding and is consistent with Proposition 1A. 

Baseline Capital 
Costs Estimate 

A project’s baseline is defined as the cumulative project’s scope/assumptions, 
schedules, cost and risk. 

Business Plan One or more business plans approved by the Authority pursuant to 
Proposition 1A and state law (Public Utilities Code 185033), by which the 
Authority is required to prepare, publish, adopt and submit a business plan to 
the California Legislature every two years.  The Authority’s business plan is an 
overarching policy document used to inform the Legislature, the public, and 
stakeholders of the project’s implementation, and assist the Legislature in 
making policy decisions regarding the project.  

Cap-and-Trade California’s Cap-and-Trade program was established through AB 32. The 
Authority has received both one-time Cap-and-Trade funding and statutory 
authorization for a continuous appropriation of Cap-and-Trade auction revenues. 
Appropriation of Cap-and-Trade Revenues was approved in the FY 2014-15 
budget cycle, through SB 862, which continuously appropriated 25 percent of 
Cap-and-Trade revenues to the Authority. AB 398, which was signed into law in 
July 2017, extended the Cap-and-Trade Program through December 2030. 

Central Valley 
Segment 

The Central Valley Segment (CVS), also known as the Madera to Poplar Segment, 
is part of the planned Merced to Bakersfield segment and the Silicon Valley to 
Central Valley line. The CVS consists of the 119-mile segment – between Madera 
on the north end and Poplar Avenue in Shafter on the south end – that was the 
subject of previous funding plans in 2011 (C Plan) and 2017 (D Plan). It also has 
been described as the First Construction Segment (FCS) in the 2012 and 2014 
Business Plans.  
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Early Train 
Operator 

The Early Train Operator (ETO), DB Engineering & Consulting USA, a subsidiary of 
Deutsche Bahn AG, was engaged at the end of 2017. In this role, DB Engineering 
& Consulting USA will assist the Authority in developing the system—including 
operational planning, procurement of track and systems, stations, and trainsets.  

Funding Plan The plan prepared by the Authority herewith to meet the requirements of 
Streets and Highways (S&H) Code section 2704.08, subdivision (c), for the Usable 
Segments that are the subject of this Funding Plan. 

FRA Agreements Authority grant agreements with the federal government numbered FR- HSR-
0009-10-01-06 (ARRA Agreement, Amendment 6) and FR-HSR-0118- 12-01-01 
(FY 10 Agreement, Amendment 1). 

Madera to Poplar 
Segment 

The Madera to Poplar Segment, also known as the Central Valley Segment, 
consists of the 119-mile segment – between Madera on the north end and 
Poplar Avenue in Shafter on the south end – that was the subject of previous 
funding plans in 2011 (C Plan) and 2017 (D Plan). It also has been described as 
the First Construction Segment (FCS) in the 2012 and 2014 Business Plans.  

Merced to 
Bakersfield Early 
Interim Service 

The proposed approach to provide for early interim service at high speeds 
between Merced, Fresno and Bakersfield on a 171-mile portion of the future 
Silicon Valley to Central Valley line. This interim service would be operated by 
one or more regional service provider(s) to connect Merced, Fresno and 
Bakersfield, in one of the fastest growing regions in California, with additional 
stops to serve Madera and Kings/Tulare.  

Phase 1 Phase 1 comprises approximately 520 miles between San Francisco and Los 
Angeles/Anaheim.   

Project Update 
Report  

A report that fulfills the Authority’s biennial requirement to update the 
California Legislature on the development and implementation of intercity 
high-speed rail service. SB 1029 put into place reporting requirements to 
ensure legislative oversight of the project. The requirement for a project 
update report was updated by Assembly Bill 95 in June 2015. This 2019 Project 
Update Report provided comprehensive reviews of progress made on the high-
speed rail project since the 2017 Project Update Report and project updates 
since the 2018 Business Plan. In light of the extension of the schedule for 
completion of the current Business Plan into 2021, the requirement for a 
Project Update Report in March 2021 has been waived by the Legislature.  
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Proposition 1A 
(Prop 1A) or the 
Bond Act 

The “Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century” 
(the Bond Act), approved by voters in November 2008. The Bond Act authorizes 
$9.95 billion in General Obligation (GO) bonds to pay for the capital costs of the 
high-speed rail system and improvements to regional services which will 
connect to the system. The Bond Act is codified in Streets and Highways (S&H) 
Code section 2704 et seq. 

SB 1029 SB 1029, passed by the California State Legislature and signed by Governor 
Brown in July 2012, appropriates Federal and State funding for the Central 
Valley Segment and Bookend projects on the Peninsula Corridor Segment, 
Burbank to Los Angeles Segment and Los Angeles to Anaheim Segment. The 
appropriations included the initial $2.6 billion in Prop 1A funds for the Central 
Valley Segment between Madera and Poplar, as well as: $600 million for the 
Peninsula Corridor Segment; $423 million for the Link US project on both the 
Burbank to Los Angeles Usable Segment and Los Angeles to Anaheim Usable 
Segment; and $77 million for the Rosecrans/Marquardt Grade Separation 
Project on the Los Angeles to Anaheim Usable Segment. 

Silicon Valley to 
Central Valley 
Line 

The geographic alignment between the Silicon Valley and the Central Valley 
proposed as the Initial Operating Segment of the high-speed rail system. 
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Acronyms and Abbreviations 
 

AB Assembly Bill 

ACE Altamont Corridor Express 

ARB Air Resources Board of the State of California 

ARRA America Recovery and Reinvestment Act 

ARTIC Anaheim Regional Transportation Intermodal Center 

Authority California High-Speed Rail Authority 

BART Bay Area Rapid Transit 

BNSF Burlington Northern Santa Fe 

CEQA California Environmental Quality Act 

CO Change Order 

CP Construction Package 

C&T Cap and Trade 

CVS Central Valley Segment 

DB Design-Build 

DBE Disadvantaged Business Enterprise 

DOF Department of Finance 

DRB Disputes Resolution Board 

DVBE Disabled Veteran Business Enterprise 

EAC Estimate at Completion 

EIR Environmental Impact Report  

EIS Environmental Impact Statement 

ETO Early Train Operator 

ERM Enterprise Risk Management 

FRA Federal Railroad Administration 

FCP Funding Contribution Plan 

FY Fiscal Year 

FY10 
Cooperative Agreement No. FR-HSR-0118-12-01-01 (High-Speed Intercity Passenger 
Rail Program for federal fiscal year 2010) 

ETO Early Train Operator 

GGRF Greenhouse Gas Reduction Fund (a.k.a. Cap-and-Trade proceeds) 

GHG Greenhouse Gas 
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GO General Obligation (as in General Obligation Bonds) 

HSIPR High-Speed Intercity Passenger Rail Program 

HMF Heavy Maintenance Facility 

IRL Issue Resolution Ladder 

LAO California Legislative Analyst’s Office 

LGA 
Locally Generated Alternative (for the portion of the Merced to Bakersfield segment 
entering Bakersfield)  

M Millions 

Metro Los Angeles County Metropolitan Transportation Authority 

NEPA National Environmental Policy Act 

P70 70% Probability 

PCEP Peninsula Corridor Electrification Project 

PCJPB Peninsula Corridor Joint Powers Board 

PCM Project and Construction Management 

PD Project Development or Program Delivery (depending on context) 

PMO Program Management and Oversight unit 

PMP Program Management Plan 

PRIIA Passenger Rail Investment and Improvement Act of 2008 

Prop1A Proposition 1A 

PUR Project Update Report 

RFP / RFQ Request for Proposals / Request for Qualifications 

RMP Risk Management Plan 

ROD Record of Decision 

ROW Right of Way 

SB Senate Bill 

S&H Code Streets and Highways Code 

SCC Standard Cost Category 

SJJPA San Joaquin Joint Powers Authority 

SR 99 State Route 99 

STO State Treasurer’s Office 

UPRR Union Pacific Railroad 

YOE Year of Expenditure 
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Introduction 

The “Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century” (the Bond Act) is codified in 
Streets and Highways Code Section (S&H) 2704 et seq. S&H 2704.08, subdivision (c)(1) requires that, no 
later than 90 days prior to the submittal to the Legislature and the Governor of the initial request for 
appropriation of proceeds of bonds authorized by this chapter for any eligible capital costs on each corridor, 
or usable segment thereof, identified in subdivision (b) of Section 2704.04, other than costs described in 
subdivision (g), the authority shall have approved and submitted to the Director of Finance, the peer review 
group established pursuant to Section 185035 of the Public Utilities Code, and the policy committees with 
jurisdiction over transportation matters and the fiscal committees in both houses of the Legislature, a detailed 
funding plan for that corridor or a usable segment thereof. 

Background and Purpose of the Funding Plan 

Pursuant to the requirements of the Proposition 1A Bond Act, the California High-Speed Rail 
Authority (Authority) is submitting this Funding Plan to the Legislature as the first step in 
seeking a 2021 Budget Act appropriation of Proposition 1A bond funds as part of the May 
Revision of the Governor’s Budget.  As this Funding Plan is released, the Authority will also be 
releasing the Revised Draft Business Plan.  These two plans, taken together, outline the 
progress the Authority has made addressing the challenges facing the project, the significant 
number of jobs this project is producing and seeks to increase through this appropriation of 
funds, as well as the next steps for construction and funding to complete early interim service 
between Merced and Bakersfield and ultimately the full “Phase I” segment between San 
Francisco and Los Angeles – Anaheim.   

The Authority previously selected the Central Valley Segment (CVS) (from Madera to Poplar 
Avenue) for construction in accordance with the criteria specified in Streets and Highways 
(S&H) Code Section 2704.08, subdivision (f). This 119-mile project currently under construction 
also has been described as the First Construction Segment (FCS) in the 2012 and 2014 Business 
Plans, and as the Central Valley Segment in the 2016 and 2018 Business Plans (collectively, the 
Business Plans). For ease of reference, the terms Central Valley Segment, CVS, or Madera to 
Poplar Segment will be used interchangeably throughout this Plan, except when referencing 
past actions regarding the FCS.   

The Authority has prepared this Funding Plan in accordance with Streets & Highways Code 
Section 2704.08 subdivision (c) to provide additional Proposition 1A bond funds for 
construction activities on the Central Valley Segment. The bond proceeds are projected to be 
needed in fiscal year (FY) 2021-22 to meet cash flow needs of the significant construction and 
project development work occurring throughout the state.  
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Current Funding Plan Request 

The Authority has $4.2 billion available in remaining Proposition 1A bond funds for continued 
advancement of project activities.  Of this $4.2 billion, the Authority proposes to direct $100 
million to on-going project development work on the San Francisco to Los Angeles / Anaheim 
Phase I sections, including early design and completion of environmental documents.   

The Authority proposes to direct the remaining $4.1 billion, the subject of this Part C Funding 
Plan, to fund on-going construction work on the Central Valley Segment (from Madera to Poplar 
Avenue), as the Cap-and-Trade Funding previously appropriated for the project will be received 
quarterly through 2030, based on actual auction results, and Proposition 1A Bond funds are 
necessary for project cashflow in FY 2021-22 to continue construction without delay and job 
losses.   

Recently, the COVID-19 pandemic has caused shocks to the Cap-and-Trade markets, resulting in 
lower auction proceeds and project funding from the last three quarterly auctions. This resulted 
in the loss of more than $288 million, relative to what auctions produced in recent years.  These 
near-term revenue shortfalls may continue to grow as the pandemic goes on, even if revenues 
increase following recovery.   

Due to the volatility of Cap-and-Trade funding – as evidenced in 2020 with a decline in revenue 
caused by COVID 19 – and the long timeline for the full receipt of future Cap-and-Trade proceeds, 
the requested Proposition 1A bond funds will allow the Authority to re-sequence its funding to 
maintain funding stability for on-going construction and project development activities. This 
funding sequence allows for future Cap-and-Trade funds to recover to projected levels and be 
available for project commitments in later years as the quarterly auctions occur.  Exhibit I-1 
illustrates the re-sequencing of Proposition 1A Bond Funds and Cap-and-Trade funds.  The known 
costs of Central Valley construction are about $330 million above prior estimates. With an 
increased appreciation of risk due to COVID-19 and other factors, the Authority proposes to 
increase the contingency considerably to prepare for risk ahead. The total revised baseline for 
the Central Valley Segment is $13.8 billion. Moreover, to mitigate risk affecting the track and 
systems procurement, these estimates include proposed changes to the timing, approach to 
construction, and phasing of track and system installation.  These actions will mitigate cost risks 
and improve construction efficiency.    
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Exhibit I-1. Central Valley Segment Project Cost and Proposed Funding 
 

 
 

Maintaining the Economic Engine of the Project 

One of the high-speed rail project’s signature benefits is the on-going creation of jobs in 
designing, planning and constructing the system. Through June 2020, high-speed rail created 
the equivalent of about 60,000 full-time jobs and $11.4 billion in economic impact, with the 
majority of the economic activity stemming from construction of the Central Valley Segment. In 
FY 2019-20 alone, the project supported the equivalent of almost 10,000 full-time jobs.  In the 
Central Valley, the project’s economic impact has been especially meaningful to the region. By 
the close of 2017, more than 1,400 craft laborers had been dispatched to work on building 
high-speed rail on the 119-mile Central Valley Segment. By December 2020, the Authority had 
surpassed 5,000 construction workers dispatched since the start of construction, with 77 
percent of the men and women residing in the Central Valley.  The appropriation of Proposition 
1A bond funds will allow job growth to continue.  Without the bond funds, project sites will 
have to be closed and workers laid off.   
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Exhibit I-2 shows how past investments have created opportunities for disadvantaged 
businesses, disadvantaged workers and others in California. To date, more than 550 certified 
small businesses are working on the project, statewide. This includes 180 certified 
Disadvantaged Business Enterprises and 60 Certified Disabled Veteran Business Enterprises. As 
construction continues to expand, the economic benefits will continue grow. This will lead to 
new connectivity and business to business interactions that will drive California’s economy, 
creating enormous benefits throughout the state.  
 

Exhibit I-2.  Creating Opportunities for Disadvantaged Workers and Fostering Diversity 

• 573 Small business Participants (1) 

• 5,157 Construction Workers Dispatched (5) 

• 61 Disabled Veteran Business Enterprises (1) 

• 441 Disadvantaged Workers Dispatched (1,3) 

• 185 Disadvantaged Business Enterprises (1) 

• 55% Expenditures in Disadvantaged Communities (4) 

• 97% Investment in California Firms/Workers (4) 

• 129 Small Businesses Located in Disadvantaged Communities (2) 

• 99.7% Local Procurement (U.S.-Based businesses) (4) 

 

 

Notes: 1. Through April 2020. 2. As defined by CalEnviroScreen. 3. As defined in Article 3.0 of the “General Management to 
Community Benefits Policy-National Targeted Hiring Initiative Plan” for the California High-Speed Rail Authority. 4. July 
2006 to June 2019. 5. Through April 2020. 

 

Previous Funding Plans and Prop 1A Appropriations 
 

In 2011, the initial Funding Plan for the CVS Usable Segment was approved by the Authority 
Board, in accordance with the S&H Code section 2704.8, subdivision (c) (Resolution #HSR11-23, 
November 3, 2011). In the Budget Act for FY 2012-13, Prop 1A funds in the amount of $2.6 
billion were appropriated by the Legislature in Senate Bill 1029 (SB 1029), Chapter 152 of 2012. 
In making its appropriation, the Legislature chose to use Prop 1A funds to match the concurrent 
appropriation of federal funds (for combined funding of $5.87 billion) to begin construction of 
the high-speed rail system.   
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A subsequent Funding Plan dated January 1, 2017, sought expenditure approval to use the 
appropriated Prop 1A funds to pay for the on-going construction in the Central Valley that SB 
1029 authorized, and which had commenced using federal funding sources. The 2017 Funding 
Plan for the CVS (along with the required accompanying Independent Consultant Report) was 
approved in accordance with S&H Code section 2704.8, subdivision (d) (Resolution #HSRA 16-
28, December 13, 2016).  
 
In 2017 and 2020, the Director of California’s Department of Finance approved three more 
funding plans which when combined with the Central Valley Segment, provides a total of $3.3 
billion in Proposition 1A funds, specifically: 

• $2.6 billion for the Central Valley usable segment (as noted above);  

• $600 million for the Caltrain Peninsula Corridor Electrification Project (PCEP) on the 
Peninsula Corridor Usable Segment;  

• $423 million for the Link US project on both the Burbank to Los Angeles Usable 
Segment and Los Angeles to Anaheim Usable Segment; and  

• $77 million for the Rosecrans/Marquardt Grade Separation Project on the Los Angeles 
to Anaheim Usable Segment. 

Current Funding Plan / Proposition 1A Appropriation  

This Funding Plan provides an outline of the high-speed rail project’s economic and 
environmental benefits, project funding (including bond funds, Cap-and-Trade Funds, and 
existing federal funds).  The Authority also desires to work with the Biden Administration to 
restore the federal government as a project funding partner, as it was during the Obama 
Administration.  

The Authority’s immediate priorities are as follows:    

• Complete construction of the 119-mile Central Valley Segment and lay track fulfilling our 
federal grant agreements with the Federal Railroad Administration;  

• Meet our federal commitment to environmentally clear the entire 500-mile system 
between San Francisco and Los Angeles/Anaheim;  

• Advance construction on the “bookend” projects to which we have committed funding 
in the Los Angeles Basin and the Bay Area (including all funding sources, $3 billion in 
investments for infrastructure projects in the Northern and Southern regions);  
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• Commence testing of electrified high-speed trains and put high-speed trains in service 
by the end of the decade; 

• Expand the 119-mile segment in the Central Valley to develop 171 miles of electrified 
high-speed rail service by advancing design, funding pre-construction work, setting aside 
funds for construction extensions to Merced and Bakersfield, and connecting downtown 
Merced, Fresno and Bakersfield with additional stops at Madera and Kings/Tulare; 

• Advance project design in each segment, including the four Southern California 
Segments between Bakersfield and Anaheim and the two Northern California Segments 
between San Francisco and Merced, as each segment completes the environmental 
review phase; and 

• Pursue federal and private funds prospectively to “close the gaps” and expand 
electrified high-speed service to the Bay Area and Los Angeles/Anaheim, completing the 
Phase I system approved by the voters in 2008. 

 
Approval of this Funding Plan is an important component of achieving the above objectives. 
Doing so is particularly important for the Central Valley Segment, as the on-going construction 
will continue to contribute to the economic stability of this region and the state. 
 

Progress Made Supports the Current Funding Request  

Environmental Clearance 

The Federal Railroad Administration (FRA) approved the application for National Environmental 
Policy Act (NEPA) Assignment, making California the first state in the nation to receive NEPA 
Assignment for rail projects. Since February 2020, the Authority has issued four Draft 
Environmental Impact Statements, and completed the second ROD certification, finishing the 
Central Valley environmental review process.  

Although these actions have been challenging and required additional time for public and 
agency review during the COVID-19 pandemic, they were significant achievements. Within the 
next year, the Authority expects to release draft environmental documents for the final two 
project sections for public review and comment. 
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Construction 

On the construction front, significant progress is occurring in the Central Valley. The Authority 
resolved past litigation to allow construction work to progress more effectively. The resolution 
of contractor issues to clear areas of construction has doubled the amount of activity over the 
last year. The Authority increased the number of active construction sites, put thousands of 
workers on the job and engaged hundreds of small businesses. Many third-party agreements 
were completed, and stronger relationships were built with key stakeholders, thereby resolving 
program-related issues.  

Additionally, the Authority released the first major operations infrastructure Request for 
Proposals (RFP), covering Track and Systems. These are the necessary steps required to meet 
terms of the federal funding agreements to construct the first segment of the nation’s first truly 
high-speed rail system. 

The Authority’s past lessons learned, input from stakeholders, and analysis of impacts arising 
from the pandemic, among other factors, are guiding the Authority to take a more prudent and 
pragmatic delivery approach. To assess today’s situation, Authority staff have conducted an 
extensive review of the current status of civil construction in the Central Valley, the remaining 
issues and risks that need to be addressed, and the schedule for delivering the Central Valley 
projects.  

As part of this process, the Authority staff reviewed both the remaining legacy risks as well as 
the impact COVID-19 has already had and may continue to have in the future.  This review 
shows solid progress—that the Authority is moving beyond past legacy risks—but also that the 
Authority must proceed with caution in the face of the still unknown risks that may emerge 
from the pandemic. Based on this review, the Authority staff developed an updated Estimate at 
Completion (EAC), recalibrated the schedule and recognized that the contingency needs to be 
maintained and replenished. Details are found in Section C. Capital / Construction Cost. 

Construction also continues on the Authority-funded Bookend Projects.  The Peninsula Corridor 
Electrification Project and San Mateo Grade Separation Project in the Bay Area are under 
construction, and Southern California will soon see the start of construction on the Los Angeles 
Union Station Link US Project and the Rosecrans Marquardt Grade Separation Project. 
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Risk Management and Stage Gate Best Practices 

The Authority has identified two key actions to mature the organization and further strengthen 
risk management and project delivery, which will be discussed below, in turn:  

• Adopting a Stage Gate project development and delivery process for future capital 
investments; and  

• Establishing an Enterprise Risk Management Program. 
 

Stage Gate Approach to Project Delivery. The Authority is implementing a new Stage Gate 
process to serve as a comprehensive project development / delivery process and to strengthen 
its risk management program. Stage Gate will serve as the organizing framework for our capital 
budget approval process. The purpose of a Stage Gate process is to ensure that every project 
passes through a systematic and controlled process of reviews and approvals before it can 
advance to the next stage. Capital projects will advance by passing through a series of stages 
and gates which will provide enhanced visibility into projects and greater rigor and control over 
key decisions. Stage Gate processes are considered best practices and are often used by both 
the private and public sectors.   

As we advance capital projects through the Stage Gate process, we will do so with an 
integrated, multidisciplinary project team that includes Risk Management and Project Controls, 
Planning and Sustainability, Strategic Delivery, Engineering, Environmental, Real Property, 
Infrastructure Delivery, Rail Operations and the Authority’s regional teams that interface with 
local communities and stakeholders. Additional details may be found in Section F of this funding 
plan. 

Enterprise Risk Management (ERM) – a comprehensive approach to risk. The Authority’s Form-
to-Function proposal, authorized with the passage of the FY 2020/2021 State Budget, included 
the creation of a Risk Management Office, led by a Director of Risk Management and Project 
Controls. This independent office reports directly to the Board and in September 2020 a new 
director was appointed, and work began to enhance risk management oversight and develop the 
Authority’s ERM Program. 

This new function will bring state-specific oversight on risk, with independent risk analysis and 
data gathering. One of the key aspects of this framework will be the creation of an Enterprise 
Risk Committee (ERC), an oversight body including the Chief Executive Officer, the newly 
appointed Director of Risk Management and Project Controls, and other Authority executives. 
The ERC will evaluate and prioritize emerging risks, review management risk responses, and 
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provide transparent reporting. The committee will be administered by the Risk Management 
Office. There will be standardized tools to review and evaluate emerging trends, prioritize 
reviews, review management’s responses and recommend risk actions.  

The result of this new approach to risk will be to bring a consistent, organization-wide approach 
to the management of risks to empower and support our people in continuously improving our 
understanding of risks and our ability to manage them. 

Organization of the Plan 

This funding plan is organized into seven sections, and one appendix, as shown in Exhibit I-3. 
 

Exhibit I-3. 2021 Funding Plan Sections 

Section Description of Contents 

A. Usable Segment Describes the Central Valley Segment, previously selected 
and approved by the Authority for construction funding. 

B. Lease or Franchise 
Agreements 

Describes multiple agreements related to the funding, 
construction, and planning for operation of future passenger 
train service, as applicable, along the Usable Segment. 

C. Capital/Construction Costs 
Addresses updates to the projected capital costs for the 
Central Valley Segment, and describes changes in key 
assumptions and methodologies. 

D. Sources of Funding 

Describes the sources of funding available to the Usable 
Segment and presents the amount and rationale for 
additional Proposition 1A bond proceeds requested in the 
Funding Plan.  

E. Projected Ridership and 
Revenue Estimates 

Describes the future initial operating service, interim 
services, and interim use/independent utility options 
available to the Authority. 

F. Known or Foreseeable 
Risks 

Presents various funding and program risks as reported 
by the Authority’s risk management function. 

G. Authority Certifications 
Addresses statutory requirements for specific Authority 
findings and certifications related to the Usable Segment 
and the Funding Plan. 

    Appendix 1 Sources and Reference Documents 
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A. The Usable Segment 
 

Streets and Highways Code section 2704.08, subdivision(c)(2)(A) requires identification of the 
corridor, or usable segment thereof, in which the authority is proposing to invest bond 
proceeds. 

 

Central Valley Usable Segment (CVS) 

Also known as the Madera to Poplar Usable Segment, this usable segment consists of the 119-
mile Central Valley Segment  – between Madera on the north end and Poplar Avenue in Shafter 
on the south end – that was the subject of previous funding plans in 2011 (C Plan) and 2017 (D 
Plan). See Exhibit A-1 for the location of the Central Valley Segment in the context of the Silicon 
Valley to Central Valley line. 

Previous funding plans approved for the Central Valley Segment between Madera and Poplar are 
as follows: 
 

• Initial Funding Plan under S&H Code section 2704.08(c) (C Plan). Approved by Resolution 
#HSR11-23, on November 3, 2011. Prop 1A bond proceeds in the amount of $2.6 billion 
were appropriated by the Legislature in Senate Bill 1029 (SB 1029), Chapter 152 of 2012. 

 
• Expenditure Funding Plan under S&H Code section 2704.08(d) (D Plan). Approved by 

Resolution #HSRA 16-28, December 13, 2016.  Submitted to Department of Finance and 
Joint Legislative Budget Committee in January 2017. Approved by Director of Finance on 
March 3, 2017. 

 
 
 

Remainder of page intentionally left blank 
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Exhibit A-1. Central Valley Segment in Context of the Silicon Valley to Central Valley Line
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Current Construction Activities 
The official groundbreaking of construction for the high-speed rail system was held on January 6, 
2015, in Fresno. In the years that have followed, the Authority has advanced construction, 
secured ROW parcels, attained permits, continued geotechnical investigations essential to 
structural design, demolished structures, relocated utilities along the ROW, and begun 
construction of dedicated high-speed rail viaducts, bridges, and guideway.  
 
The Authority currently is delivering the infrastructure in the Central Valley through a series of contracts. 
The first contracts that the Authority let were design-build (DB) contracts for construction of the civil works 
for the segment. These contract packages include CP 1, CP 2-3, and CP 4. All of these contracts have been 
executed and work is underway with heavy construction ongoing. Information on the CVS Construction 
Packages and other Agreements can be found in Section B. Agreements. 
 
The SR-99 realignment work was completed in January 2019. This shifted the highway 100 feet to the west, 
reconstructing three overpasses, adding auxiliary lanes and improved ramp access for traffic safety and 
mobility. 

The COVID 19 pandemic, wildfires and civil unrest events have created delays, constricting an 
already very compressed construction schedule and made the goal of achieving the December 
31, 2022, federal grant deadline increasingly difficult. The Authority anticipates working with a 
re-engaged FRA in 2021 to collaborate on completing the remaining steps and delivering the 
project under a more reasonable timeline that will allow both parties to make better business 
decisions on the remaining work to be completed.   
 
The projects previously approved for construction on the Peninsula Corridor, Burbank to Los Angeles, and 
Los Angeles to Anaheim usable segments will not be funded under this funding plan and therefore, 
information about construction of these prior projects is not presented in this funding plan.  
 

Status of Construction Packages in the Central Valley 
There are several construction packages and contracts associated with completion of the 
Central Valley Segment. The scope of each construction package is summarized here. Details of 
each agreement can be found in this section, under Current Agreements – Construction 
Agreements. 
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Construction Package 1 (CP 1)  

CP 1 is the first significant construction contract executed on the Central Valley Segment, which 
is on the Valley to Valley Line, the Initial Operating Section of the high-speed rail system.  
The CP 1 construction area is a 32-mile stretch beginning at Avenue 19 in Madera County 
(approximately adjacent to the existing Madera Amtrak station) and concluding at East 
American Avenue in Fresno County. It includes 12 grade separations, two viaducts, one tunnel 
and a major river crossing over the San Joaquin River. Construction has been completed on 11 
projects, and is under way at seven more active sites. CP 1 is being delivered under a DB model.  
The scope and boundaries of CP 1 are presented in Exhibit A-2. 
 
Exhibit A-2.  CP 1 Project Scope and Boundaries 

 
Source: About Construction Package 1 (HSR 13-06) 
 
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html 
 
  

For more information on CP 1 
please refer to: 
 http://www.hsr.ca.gov/Programs/Constr
uction/about_construction_package_1.ht
ml 
http://www.hsr.ca.gov/Programs/Constru
ction/design_build_construction_contract
s.html 
 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
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Construction Package 2-3 (CP 2-3)  
CP 2-3 is the second significant construction contract executed on the Central Valley Segment. 
The CP 2-3 construction area extends approximately 65 miles beginning at the terminus of CP 1 
at East American Avenue in Fresno County and concluding approximately one mile north of the 
Tulare/Kern County line. CP 2-3 includes approximately 36 grade separations in the counties of 
Fresno, Tulare and Kings, including viaducts, underpasses and overpasses. Work in this section 
is completed at three sites and currently underway with active construction progressing at 16 
sites. CP 2-3 is being delivered under a DB model. The scope and boundaries of CP 2-3 are 
presented in Exhibit A-3.  
  
Exhibit A-3.  CP 2-3 Project Scope and Boundaries 

 
Source: About Construction Package 2-3 (HSR 13-57) 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html  

 

For more information on CP 2-3 
please refer to:  
http://www.hsr.ca.gov/Programs/Construction
/about_construction_package_2_3.html 
http://www.hsr.ca.gov/Programs/Construction
/design_build_construction_contracts.html 
 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
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Construction Package 4 (CP 4)  
CP 4 is the third significant construction contract executed on the Central Valley Segment. The CP 
4 construction area is a 22-mile stretch beginning at a point approximately one mile north of the 
Tulare/Kern County Line at the terminus of CP 2-3 and concluding at Poplar Avenue to the south. 
CP 4 work will include construction of at-grade, retained fill and aerial sections of the high-speed 
rail alignment and relocation of four miles of existing BNSF tracks. Work in this section is 
completed at two sites and currently underway with active construction progressing at five sites. 
CP 4 is being delivered under a DB model. The scope and boundaries of CP 4 are presented 
in Exhibit A-4. 
 
 Exhibit A-4. CP 4 Project Scope and Boundaries 

 
Source: About Construction Package 4 (HSR 14-32) 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html 
 

For more information on CP 4 
please refer to:  
http://www.hsr.ca.gov/Programs/Construction
/about_construction_package_4.html 
http://www.hsr.ca.gov/Programs/Construction
/design_build_construction_contracts.html 
 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
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B. Lease or Franchise Agreements 
 

Streets and Highways Code section 2704.08, subdivision (c)(2)(B) requires a description of the 
expected terms and conditions associated with any lease agreement or franchise agreement 
proposed to be entered into by the authority and any other party for the construction or operation of 
passenger train service along the corridor or usable segment thereof. 

 

The Authority has developed hundreds of contracts in support of development of the high-
speed rail system. This section of the Funding Plan identifies certain existing and proposed 
agreements and contracts relating to the construction and operation of the Usable Segments.  
The Authority has moved forward with a range of agreements necessary for construction and 
operation of the Usable Segments.  This section identifies those agreements, specifically: 
Federal Agreements between the Authority and its federal funding and oversight partners, 
Regional Interagency Agreements and Memoranda, and Construction Agreements (both 
executed and planned). None of these are lease agreements or franchise agreements. 

Federal Agreements  
 
Grant / Cooperative Agreements 

The Authority has entered into agreements with the US Department of Transportation, Federal 
Railroad Administration (FRA) in connection with the two federal funding sources for the CVS. 
Exhibit B-1 describes key elements and terms of the FRA Agreements. These include the ARRA 
Agreement, Amendment 6, and the FY 10 Agreement, Amendment 1.  

Exhibit B-1. FRA Grant/Cooperative Agreements – Key Elements and Terms 
 

Key Elements Key Terms 

Parties to the 
Agreement 

California High-Speed Rail Authority (Authority) 

US Department of Transportation, Federal Railroad Administration (FRA) 

Agreements  FR-HSR-0009-10-01-06 (ARRA Agreement, Amendment 6)     

FR-HSR-0118-12-01-01 (FY 10 Agreement, Amendment 1) 

Purpose of 
Agreement 

Conduct and fund the CVS (referred to in the Grant Agreement as the initial Central Valley 
Section), and Phase I project level environmental clearances as more specifically set forth in 
the Statement of Work, and any supplements thereto.  
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Key Elements Key Terms 

Performance 
Period* 

ARRA: 8/17/2010 to 9/30/2022; and FY 10: 12/16/2009 to 12/31/2022  

Federal Funding 
Period* 

ARRA: 8/17/2010 to 09/30/2017; and FY 10: 12/16/2009 to 12/31/2022 

Total Funding 
Amount 

$3,481,176,231.00 total federal funds 

$2,552,556,231.00 from ARRA, and $928,620,000.00 from FY 10 programs 

Scope of Project • As used in the FRA Agreements, the term “Project” refers to the overall effort identified in 
Section 8 of the Grant/Cooperative Agreement and as that term is defined in Subsection 
1(h) of Attachment 2. (ARRA Agreement, Attachment 2, General Provisions) 

• The ARRA Agreement Statement of Work, Attachment 3, incorporates Tasks 1-4, which 
define preliminary engineering and environmental work and pre-construction activities for 
seven Phase 1 sections, as well as project administration and indirect costs. 

• The ARRA Agreement Statement of Work, Attachment 3A, incorporates Tasks 5-10, which 
define activities for construction of the Initial Central Valley Section including: (5) 
design/build program management; (6) real property acquisition; (7) early work; (8) final 
design and construction; (9) project reserves; and (10) unallocated contingency.   Note:  
Task 7 is no longer applicable to implementation of the Project. 

Delivery 
Responsibilities 

The Authority is responsible for furnishing all personnel, facilities, and equipment, and other 
materials and services (except as otherwise specified in the agreement) necessary to perform 
the Project as set forth in the Statement of Work (Attachment 3), and any supplements thereto. 
(ARRA Agreement, Attachment 1-Section 2. Scope, and Attachment 3 and 3A) 
 
The FRA will provide, on an “as available” basis, one professional staff person, to be 
designated as the Grant Manager, to review work or work products in progress, and arrange 
for the review of the Project results upon completion. Since the award was made as a 
cooperative agreement, FRA has substantial programmatic involvement. Substantial 
involvement means that, after award, technical, administrative, or programmatic staff will 
assist, guide, coordinate, or otherwise participate in Project activities. (Section 3. Awarding 
Agency Participation) 
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Key Elements Key Terms 

Environmental 
Responsibilities 

Working collaboratively with FRA, the Authority is responsible for preparing the environmental 
analysis and documentation for each Project Section necessary to comply with the National 
Environmental Policy Act (NEPA), and other associated federal environmental laws including, 
but not limited to: Section 106 of the National Historic Preservation Act; Section 4(f) of the 
Department of Transportation Act; Section 7 of the Endangered Species Act; and the General 
Conformity requirements of the Clean Air Act. The Authority is also responsible for complying 
with applicable state laws that may include the California Environmental Quality Act.  

The Authority and FRA are jointly responsible for ensuring that the environmental review 
process is being conducted in accordance with relevant environmental laws. FRA is the lead 
federal agency responsible for NEPA compliance and the Authority is the lead state agency 
responsible for complying with all applicable state environmental laws. As part of the 
environmental review process, the Authority maintains all documents developed or received 
by the Authority that support agency decision making and makes them available to FRA upon 
request. In addition, the Authority has agreed to additional detailed provisions about how the 
work will be conducted with respect to its environmental responsibilities for the Project. (Task 
1 Environmental Review – Attachment 3). Since NEPA Assignment the Authority is the NEPA 
lead federal agency. 

Other 
Responsibilities 

The Authority shall comply with the Buy America provisions set forth in 49 U.S.C. 24405(a) 
for the Project with respect to the use of steel, iron and manufactured goods produced in the 
United States, subject to the conditions therein set forth. (Section 11. Buy America) 

Sources: ARRA Grant Agreement, No. FR-HSR-0009-10-01-06 (Amendment 6) and FY 10 Grant Agreement, No. FR-HSR-
0118-12-01-01 

* The COVID-19 pandemic and other events have created delays, constricting an already very compressed 
construction schedule and made the goal of achieving the December 31, 2022, federal grant deadline increasingly 
difficult. The Authority anticipates working with a re-engaged FRA in 2021 to collaborate on completing the 
remaining steps and delivering the project under a more reasonable timeline that will allow both parties to make 
better business decisions on the remaining work to be completed.   

 
Environmental Authority MOU  
 
Exhibit B-2 describes key elements of the MOU for delegated authority for the California High-
Speed Rail Authority, which has been assigned FRA’s responsibilities as lead agency under the 
National Environmental Policy Act (NEPA).  
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Exhibit B-2. NEPA Assignment MOU – Key Elements and Terms 

 
Key Elements Key Terms 

Parties to the 
Agreement 

California High-Speed Rail Authority (Authority) 

US Department of Transportation, Federal Railroad Administration (FRA) 

Agreements  Memorandum of Understanding (MOU), by which the California High-Speed Rail Authority 
(Authority) has been assigned FRA’s responsibilities as lead agency under the National 
Environmental Policy Act (NEPA). Pursuant to Section 327 of Title 23 of the United States 
Code, effective July 23, 2019 the MOU is authorized under the Surface Transportation Project 
Delivery Program, otherwise known as NEPA Assignment. 

Purpose of 
Agreement 

The NEPA Assignment MOU provides that the FRA assigns, and the State assumes, 
environmental review responsibilities under NEPA and other federal environmental laws with 
respect to projects in California’s High-Speed Rail system and projects that directly connect to 
stations on the high-speed rail system, which include the Link Union Station and West Santa 
Ana Branch Transit Corridor projects in Los Angeles. The MOU also includes the ACE forward 
project in the Altamont Corridor Express system. These federal responsibilities will be 
performed by the High-Speed Rail Authority, with oversight by the California State 
Transportation Agency. 

Sources: https://www.hsr.ca.gov/programs/environmental/nepa.aspx, 
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.p
df 

 

Additional information regarding the above-referenced federal agreements can be found here: 

http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html 

http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantA
greement_Amendment6_051816_Redacted.pdf 

http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment
_1.pdf 

 

Regional Interagency Agreements and Memoranda 
 
Station Area Development MOUs  
 
To date, the Authority has executed planning agreements with the cities of Fresno, Bakersfield 
and Merced in the Central Valley, as well as with other cities along the Phase I route.  
 
These agreements allow the Authority to work closely with station jurisdictions and other service 
providers to promote city-regeneration opportunities and enable more sustainable, district-scale 
development. These efforts also include working with regional and local transit providers to 

https://www.hsr.ca.gov/programs/environmental/nepa.aspx
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.pdf
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.pdf
http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment_1.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment_1.pdf
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enhance multi-modal connectivity to high-speed rail stations and surrounding transportation 
improvements. Ultimately, the work will facilitate adoption of amendments to general plans and 
zoning codes and will help develop financing and phasing plans to support the station area plans, 
as well as options to attract private investors.  
 
Station Site Planning MOUs  
 
The vision for station planning is to create community hubs and help transform cities. The goals 
being advanced through this program include:  

• Fostering sustainable development and operations;  
• Reducing greenhouse gas emissions;  
• Helping maximize system performance; and  
• Creating economic engines for local communities. 

 
Subject to authorization and approvals, the Authority plans to execute Memoranda of 
Understanding (MOU) with the various cities related to station site planning activities. The 
Authority plans to use a two-stage approach:  

• MOU#1 is a high-level MOU that is intended to galvanize the station planning efforts 
between the Authority and its City partner. 

• MOU#2 will focus on defined planning, governance, Public-Public agreements, timelines 
and resourcing milestones and commitments from the Authority and its City partner. 

 
Following are summaries of the MOU#1 with the cities of Fresno and Bakersfield, respectively. 
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 Exhibit B-3.  MOU for Station Site Planning – City of Fresno 

Key Elements Key Terms 

Parties to the 
Agreement 

California High-Speed Rail Authority (Authority) 

City of Fresno (Fresno)  

Purpose of Agreement 

The purpose of this Memorandum of Understanding (“MOU”) is to establish a 
flexible framework between the Participants to permit them to enable key station site 
planning activities, enable customer access to the High-Speed Rail system, facilitate 
collaboration for development of future governance principles, and establish 
principles for future Public-Public agreements. 

Scope of Project The Authority and Fresno intend to work collaboratively through initiatives 
focused particularly on, but not limited to, the following areas of cooperation: 

• Development of a Station Site and Adjacent Development Plan, led by the 
Authority, that lays out the location of station site facilities scaled to phases of 
the High-Speed Rail system program.  

• Under this MOU, the Authority and Fresno will work together to deliver a MOU 
amendment, for ratification by the Authority and Fresno, that defines plans for 
developing resources, governance, accountability, timelines, and a defined set 
of agreements associated with future station developments. 

Exhibit B-4.  MOU for Station Site Planning – City of Bakersfield 

Key Elements Key Terms 

Parties to the Agreement California High-Speed Rail Authority (Authority) 
City of Bakersfield (Bakersfield)  

Purpose of Agreement The purpose of this Memorandum of Understanding (“MOU”) is to establish a 
flexible framework between the Participants to permit them to enable key station 
site planning activities, enable customer access to the High-Speed Rail system, 
facilitate collaboration for development of future governance principles, and 
establish principles for future Public-Public agreements. 

Scope of Project The Authority and Bakersfield intend to work collaboratively through initiatives 
focused particularly on, but not limited to, the following areas of cooperation: 

• Development of a Station Site and Adjacent Development Plan, led by the 
Authority, that lays out the location of station site facilities scaled to phases of 
the High-Speed Rail system program.  

• Under this MOU, the Authority and Bakersfield will work together to deliver a 
MOU amendment, for ratification by the Authority and Fresno, that defines 
plans for developing resources, governance, accountability, timelines, and a 
defined set of agreements associated with future station developments. 
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Construction Agreements  

As described above, the CVS is being delivered through a series of agreements, commencing 
with the multiple construction packages referenced above.  Below are additional details about 
the current terms of the agreements for each construction package.  

Since March 2020, the progress of the construction work across the three Central Valley design-
build Construction Packages (CP’s) has been affected by events related to the worldwide COVID 
19 pandemic, state wildfires and civil unrest.  At this time the impact of these events on the 
terms of these agreements is not yet known since the pandemic is ongoing. 
 

Construction Package #1 (CP 1) is being delivered under a DB model. See Exhibit B-5 for key 
elements and terms of the Design-Build Construction Agreement for CP 1. 
 
Exhibit B-5. Design-Build Construction Agreement for CP 1 
 

Key 
Elements Key Terms 

Parties to 
the 
Agreement 

California High-Speed Rail Authority (Authority) 

Tutor-Perini/Zachry/Parsons, a joint venture, comprised of Tutor Perini Corporation, Zachry 
Construction Corporation and Parsons Transportation Group (a wholly owned subsidiary of Parsons 
Corporation) 

Agreement 
Number 

HSR 13-06 

Purpose of 
Agreement 

Design-build construction 

Performance 
Period 

August 2013 to November 2021 

Total 
Contract 
Price 

Contract price as of November 2020 is $2,262,115,467, which consists of base bid of $969,988,000 
+ $53,000,000 provisional sums + $1,239,127,467 in executed change orders (CO). 
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Key 
Elements Key Terms 

Scope of 
Projects 

The scope of CP 1 consists of civil works for at-grade and aerial track sections over a 32-mile 
section of the CVS beginning at Avenue 19 near the Madera Amtrak Station in Madera County and 
concluding at East American Avenue in Fresno County.  It includes 20 grade separations, two 
viaducts, one tunnel and a bridge river crossing over the San Joaquin River.  Major design and 
construction elements for CP 1 include the following:  

• Surveys, Mapping and Geotechnical Studies  
• Site Clearing, Demolition and Removal of Hazardous Materials  
• Utility and Third Party Relocation; Railroad Relocation  
• Scheduling and Coordination  
• Grading, Embankment and Drainage  
• Structure Construction and Foundation Work  
• Environmental Compliance and Mitigation  
• Paving, Re-striping, Landscaping and Traffic Signals 

 

For more information on CP 1 please refer to:  
BuildHSR | California High-Speed Rail Authority | Construction Package 1 
  

 
 
 
Construction Package #2-3 (CP 2-3) is being delivered under a DB model. See Exhibit B-6 for key 
elements and terms of the Design-Build Construction Agreement for CP 2-3. 
 
Exhibit B-6. Design-Build Construction Agreement for CP 2-3 
 

Key 
Elements 

Key Terms 

Parties to 
the 
Agreement 

California High-Speed Rail Authority (Authority) 

Dragados/Flatiron, a joint venture, comprised of Dragados USA, Inc. and Flatiron West, Inc. 

Agreement 
Number 

HSR 13-57 

Purpose of 
Agreement 

Design-build construction 

Performance 
Period 

June 2015 to April 2022 

https://buildhsr.com/construction_packages/package_1.aspx
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Key 
Elements Key Terms 

Total 
Contract 
Price 

Contract price as of November 2020 is $2,092,597,162, which consists of base bid of 
$1,205,335,890 + $160,000,000 provisional sums + $727,261,272 in executed change orders (CO).  

Scope of 
Projects 

The scope of CP 2-3 consists of design and construction of civil works for a 65-mile section of the 
CVS beginning at the terminus of CP 1 at East American Avenue in Fresno and concluding 
approximately one mile north of the Tulare-Kern County line.   

Major work elements include the design and construction of at-grade, retained fill and aerial sections 
of high-speed rail, and will be performed in the following areas:  

• Project Management, Scheduling, Investigation and Coordination  
• Geotechnical Engineering and Seismology Studies and Surveys  
• Surveys, Mapping and Investigations  
• Clearing and Demolition of ROW  
• Utility and Third-Party Relocation, Including Railroads  
• Environmental Compliance and Mitigation  
• Grading, Embankment and Drainage  
• Structure Construction and Foundation Work  
• Paving, Re-striping, Landscaping and Traffic Signals 

 
For more information on CP 2-3 please refer to:  

BuildHSR | California High-Speed Rail Authority | Construction Package 2-3 

 
 
 
Construction Package #4 (CP 4) will be delivered under a DB model. See Exhibit B-7 for key 
elements and terms of the Design-Build Construction Agreement for CP 4.  
  

https://buildhsr.com/construction_packages/package_2_3.aspx
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Exhibit B-7. Design-Build Construction Agreement for CP 4 
 

Key Elements Key Terms 

Parties to the Agreement California High-Speed Rail Authority (Authority) 

California Rail Builders, a special purpose entity of Ferrovial 
Agroman US Corp. 

Agreement Number HSR 14-32 

Purpose of Agreement Design-build construction 

Performance Period February 2016 to June 2021 

Total Contract Price Contract price as of November 2020 is $611,452,726, which 
consists of base bid of $337,247,000 + $107,000,000 provisional 
sums + $167,205,726 in executed change orders (CO). 

Scope of Projects The scope of CP 4 consists of design and construction of civil 
works for a section of the CVS of approximately 22 miles through 
the Central Valley beginning one mile north of the Tulare-Kern 
County line at the southern terminus of CP 2-3 and concluding at 
Poplar Avenue.  Major work elements include: 

• Project Management and Administration  
• Utility Investigation, Coordination and Protection and 

Relocation  
• Demolition and Clearing of Right-of-Way  
• Code Assessment  
• Completing, Coordinating, Securing Approval and Executing 

Final Permitting and Utility Agreements  
• Survey and Mapping  
• Subsurface Investigations  
• Geotechnical Engineering and Seismology  
• Design, engineering and analysis  
• Estimating  
• Value Engineering and Possible Alternative Technical 

Concepts  
• Coordination with Jurisdictional Authorities (i.e. 

governments, FRA, the California Public Utilities 
Commission, etc.)  

• Coordination w/Adjacent Railroads (BNSF), Local 
Communities and Adjacent High-Speed Rail Works  
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For more information on CP 4 please refer to:  
BuildHSR | California High-Speed Rail Authority | Construction Package 4  

 

Other Agreements 

Early Train Operator 

In 2017, the Authority contracted with DB Engineering & Consulting USA, a subsidiary of 
Deutsche Bahn AG, as the Early Train Operator (ETO). In this role, DB Engineering & Consulting 
USA has assisted the Authority in developing the system—including operational planning, 
assistance with the procurement of track and systems, stations, and trainsets. An operator, 
responsible for initial operations and maintenance, will be selected in the future.  

The ETO is now actively engaged in the program’s implementation and delivery strategy. The ETO 
confirmed that the Authority’s current procurement strategy is consistent with the long-term 
objectives of the program. The ETO also is assisting the Authority with the analysis of the early 
interim services that would operate in the Central Valley between Merced and Bakersfield.  

In addition to helping with operational design and implementation, the ETO has brought industry 
expertise to current ridership and revenue strategies to assist the Authority on decisions to 
maximize ridership and revenue.  The ETO also will assist the Authority with mobilization and the 
establishment of the Train Operating Company and subsequent commencement of revenue 
services. See Exhibit B-8 for key elements and terms of the Early Train Operator Agreement.  
 
 
 
 

Remainder of page intentionally left blank 
  

https://buildhsr.com/construction_packages/package_4.aspx
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Exhibit B-8. Early Train Operator Agreement – Key Elements and Terms 
 

Key 
Elements Key Terms 

Parties to 
the 
Agreement 

California High-Speed Rail Authority (Authority) 

DB Engineering & Consulting USA, Inc. 

Agreement 
Number 

HSR 17-20 

Purpose of 
Agreement 

Consulting services to advise Authority on the design, development and procurement of the 
commercial aspects of high-speed rail passenger train operations 

Performance 
Period 

December 19, 2017 to November 30, 2023 

Total 
Contract 
Price 

$30,000,000 (as of December 2020) 

Scope of 
Project 

Contractor to perform general Consulting Services set forth in the Scope of Work, including: 
• During the First Phase, Contractor Key Personnel will work alongside the Authority and its 

advisors on the design, development and procurement of the commercial aspects of high-
speed rail passenger train operations. The primary focus of work will be in relation to future 
passenger services in the Valley-to-Valley (V2V) segment of the System and its subsequent 
extension to San Francisco; additional work may also relate to other extensions of the System.  

• Establish the framework for the Franchise Agreement for operation of the high-speed rail 
system.  

• Engage Contractor in all decisions that have the potential to impact the future enterprise value 
of the business and fully integrate the Contractor within the Authority alongside the Rail 
Delivery Partner and other advisors (and with the Authority’s reporting requirements). 

• Negotiate and execute a Franchise Agreement to govern the provision of the Second Phase 
services, which will include mobilization and the establishment of the Train Operating Company 
(“TOC”) and subsequent commencement of revenue services. 
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Rail Delivery Partner 

The Rail Delivery Partner (RDP) provides the Authority with recommendations and advice 
regarding the implementation of delivery approaches and other strategies. As part of the 
delivery strategy and the original vision for the Authority, the RDP provides staff augmentation to 
essential functions within the organization.  
 
Exhibit B-9. Rail Delivery Partner – Key Elements and Terms 
 

Key 
Elements 

Key Terms 

Parties to 
the 
Agreement 

California High-Speed Rail Authority (Authority) 

Parson Brinkerhoff, Inc.  

Name change Amendment 2 to WSP, Inc.  

Agreement 
Number 

HSR 14-66 

Purpose of 
Agreement 

Architectural & Engineering 

Performance 
Period 

July 1, 2015 to June 30, 2022 

Total 
Contract 
Price 

Upon Execution of the Contract in 2015 value: 700,000,000.00  

Amendments reducing value: Amendment 1) 696,547.796.00 and Amendment 3) 666,369,796.00 

Amendment 2) name change to WSP, Inc. 

Current Contract value: 666,369,796.00 (as of December 2020) 

Scope of 
Projects 

Through the Program, the Consultant will be providing the Authority with recommendations, 
advice and implantation of strategic delivery approaches and other strategies.  The Consultant 
shall manage and plan the work required for the Program to meet applicable legal requirements, 
present a buildable solution and meet operating requirements. 
• Modes of Rail Delivery Partner Support 
• Functional Areas of Responsible as defined in Work Plans 
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Third-party Agreements 

Master agreements are in place with BNSF, Union Pacific Railroad, AT&T, PG&E and various 
irrigation districts. In the past year, 45 third-party agreements were finalized, of which 34 were 
critical to supporting construction. As of November 2020, there are no delinquent agreements. 
 

Proposed Future Agreements  

Upcoming long-term contracts for Track and Systems and Rolling Stock will have implications for 
testing on the CVS and potential future Interim Service between Merced and Bakersfield when 
these extensions can be completed. Likewise, one or more agreements will be needed for 
interim service operations.  Decision points related to the procurement of Track and Systems and 
high-speed Trainsets are imminent, as described below.  

Track and Systems  

In 2021, the Authority plans to execute a contract for Track and Systems to achieve the ARRA 
grant deadline and complete high-speed rail infrastructure for testing and operations. The timing 
of this contract has been affected by the pandemic. The Authority has issued an RFP for the 
procurement of Track and Systems phased into several segments. The procurement is structured 
as a long-term design-build-maintain (DBM) contract that includes both the construction, 
fabrication, and installation of high-speed rail Track and Systems (e.g., communications, 
electrification, signals etc.), testing and commissioning, and the long-term maintenance and 
lifecycle of those assets. 

The Track and Systems contract, as proposed, would include a 30-year term of maintenance for 
both the underlying civil works and the track and systems work. The Track and Systems work 
would be issued through multiple Notices to Proceed (NTP) for the Silicon Valley to Central Valley 
line. The contract will include long-term and complex provisions on performance levels, service 
plans, obligations and associated penalties during operations that will be rigorously examined by 
any operator that utilizes the high-speed rail infrastructure. The Operator of Interim Service will 
have to conform to the terms of the contract that the Authority is presently procuring, including 
service plans, performance criteria, and payments. As such, the Authority and stakeholders will 
need to agree that the terms and conditions of the contract conforms with the requirements of 
Interim Service. 

For more information on the Track and Systems please refer to: 

https://www.hsr.ca.gov/business/contractors/track_and_systems.aspx 
  

https://www.hsr.ca.gov/business/contractors/track_and_systems.aspx
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Rolling Stock  

The Authority also is planning to begin procurement of high-speed rail Trainsets (also known as 
rolling stock).  As part of this effort, the Authority will work with the California State 
Transportation Agency and the San Joaquin Joint Powers Authority to explore interim trainset 
procurement or lease options that could provide the early interim high-speed service between 
Merced and Bakersfield at speeds up to 186 miles per hour, but at a lower cost through use of 
existing production trainsets or a lease approach.   Under this scenario, as the system expands 
beyond Merced and Bakersfield, the Authority would then procure trainsets capable of operating 
at speeds of 220 miles per hour.  For full 220 mile-per-hour trains, the Authority will utilize a 
long-term contract model that bundles manufacturing, testing, and certification with the long-
term maintenance.  

Interim Service Agreements 

The Authority plans to provide for early interim service at high speeds between Merced, Fresno 
and Bakersfield on a 171-mile portion of the future Silicon Valley to Central Valley line. This 
interim service would be operated by one or more regional service provider(s) to connect 
Merced, Fresno and Bakersfield, in one of the fastest growing regions in California, with 
additional stops to serve Madera and Kings/Tulare. 

The Authority, CalSTA and the SJJPA have entered into an MOU to provide for early interim 
service from Merced to Bakersfield. The purpose of the MOU is to facilitate cooperation and 
coordination to develop the requirements of early interim operation to integrate that new 
service with existing intercity and regional rail systems. The MOU sets forth responsibilities for 
CalSTA, the Authority and the SJJPA. This is an overarching agreement that outlines roles and 
responsibilities and how the parties will work together to reach agreement on specific areas for 
service implementation. It outlines those elements to be resolved, details of which will be 
included in more detailed and specific agreement(s) that will amend, supplement or supersede 
the MOU.  See Exhibit B-10, below for an overview of the current MOU. 
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Exhibit B-10. Interim Service Plan MOU 
 

Key Elements Key Terms 

Parties to the Agreement • California High-Speed Rail Authority (Authority or CHSRA) 
• San Joaquin Joint Powers Authority (SJJPA) 
• California State Transportation Authority (CalSTA) 

Purpose of Agreement The parties are interested in pursuing a coordinated 
implementation strategy to provide improved rail service, 
including segments of HSR operations, connecting the Bay 
Area, Sacramento, Merced, and Bakersfield utilizing a 
combination of future HSR assets and existing regional rail 
services and/or corridors.  The MOU will facilitate 
cooperation and coordination between the parties and other 
participants in the development of parameters for early 
interim operation of a portion of the California High-Speed 
Rail system in combination with existing intercity and 
regional rail systems. 

HSR Key Responsibilities • Provide system access to the operator for use of HSR 
infrastructure 

• Will not exclude any interested, qualified, and acceptable 
entity from participating in operator procurement 

• HSR’s Track and Systems contractor will maintain and have 
legal responsibility for civil infrastructure, track and railway 
systems, and associated facilities 

• Provide high-speed trainsets and train maintenance facility 
• HSR’s rolling stock contractor will maintain trainsets and 

train maintenance facility  
• Provision, maintenance, and operation (by HSR’s 

contractor) of an operations control center for dispatching, 
incident management, and service recovery 

• Security and policing of infrastructure, trainsets, and 
associated facilities 

• Provide budget inputs to SJJPA for business plan 
submissions to CalSTA 
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Key Elements Key Terms 

SJJPA Key Responsibilities • Act as rail service provider (indirectly, by contract with the 
Operator) 

• Identify and propose a delegate Operator 
• Pay CHSRA system access fee for CHSRA infrastructure 

and related assets for maintenance and overhead costs 
related to interim service 

• Pay CHSRA a train rental fee for usage of trainsets to cover 
maintenance and insurance 

• Work with SJRRC and CHSRA to pursue a joint Operator 
for ACE, San Joaquins, and HSR operations. 

• Prioritize the development of regional rail connectivity 
infrastructure to Merced station including funding 

• Advertising and marketing 
• Engage and oversee the rail service Operator 
• Submit business plan to CalSTA that includes plans to 

execute future agreements for joint SJJPA and HSR 
Segment services that consider methods to account for 
operating costs 

CalSTA Key Responsibilities • Overall planning, coordination, and budgeting of intercity 
passenger rail service 

• Work with SJJPA on business plans and budgets to operate 
services, including high-speed rail, San Joaquins service, 
connecting bus services, and potentially ACE service. 

• Approve SJJPA business plans that ensure that incremental 
costs tied to HSR operations related to ACE services are 
fully covered by incremental revenues 

• Delegate appropriate authority to Caltrans to provide 
oversight and funding to SJJPA 

Notable Terms • Use the MOU as the next step in developing the 
interim service plan 

• Collaborate, cooperate, and coordinate with each other 
to commit personnel, exchange necessary technical 
and other information, and negotiate more detailed 
agreements 

• Anticipate entering into future agreements, including 
CHSRA/SJJPA system access agreement, train lease 
agreement, and operations agreement 
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C. Capital / Construction Cost 
 

Streets and Highways Code section 2704.08, subdivision (c)(2)(C) requires presentation of the 
estimated full cost of constructing the corridor or usable segment thereof, including an estimate of 
cost escalation during construction and appropriate reserves for contingencies. 

 

Capital Cost Summary  

The cost to complete the Central Valley Segment is $13.8 billion in YOE$. In 2017, the Central 
Valley Segment Funding Plan estimated the cost to deliver the Madera to Poplar Usable Segment 
to be $7.813 billion in YOE$. However, these numbers are not directly comparable and contain 
different elements of scope.  

Of the current $13.8 billion in YOE$ estimates in the current funding plan, $5.9 billion has been 
spent through November 2020. The capital costs include an increase for known costs of $330 
million. The contingencies set aside for COVID and other future risks add up to $1,040 million. 

The Authority confirms that construction cost escalation is included in the total costs presented 
herein. However, because of the methodology used to produce the cost estimate at completion 
which focuses on actual construction progress achieved during the execution of its construction 
packages and other contracts rather than a forecasted spend curve in base year dollars that can 
be multiplied by a selected escalation rate to achieve a Year of Expenditure forecast, it is not 
possible to isolate the escalation elements of this forecast. Therefore, project contingencies have 
been isolated as a single number, but cost escalation is included in the totals presented. 

Exhibit C-1 below details the funding plan budget. Costs described in this funding plan do not 
include planning/project development costs, previously appropriated bookend costs, or system-
wide construction costs outside those described. The baseline cost estimate presented for the 
CVS usable segment is based on P70 confidence levels. This means that current Authority 
forecasts reflect a 70% probability of the actual capital cost being at or below the estimate. 
Specifically, the expenditures will include the following:  

• Civil Works  
• Track  
• Railroad Infrastructure 
• Signaling 
• Overhead catenary System 
• Communication systems 
• Positive train control 
• Trainset Certification Facility 



 
 

  42 | P a g e  

 
Exhibit C-1.  Construction Cost Estimates: Total Budget and Usable Segment Budget  
($ in millions) 

Notes:  Usable Segment Budget excludes planning costs, as they are appropriated separately from 
construction costs under Proposition 1A.  Line items above include contingencies. 
 

Alternative Phased Track Option 

In light of the COVID-19 pandemic and increasing cost and funding pressures on the budget for 
the CVS, the Authority is undertaking a review of costs and schedules. Options were sought that 
could reduce immediate cost without compromising the fundamental objectives of the CVS.  
Since the civil works are under contract and well underway, the focus of these efforts turned to 
the on-going track and systems procurement, which is the major remaining component of the 
CVS works.   

The key objective for the CVS is the establishment of a fully electrified 119-mile test track for the 
certification of Tier III high speed trains, followed by early interim service on the Merced to 
Bakersfield segment.  To address this priority, the Authority is considering an alternative phased 
track option. The procurement strategy allows the Authority flexibility to deliver track in an 
incremental and phased manner – starting with a single track.  

Allowing for this phased approach will provide the Authority with options to reduce costs 
without losing functionality. The approach would include construction of a single, mainline track, 
and all track necessary to support stations. The station track areas would serve initially as passing 
tracks for trains operating interim service. In addition, track elements necessary for ultimate 
expanded dual track operation would be constructed thus minimizing future service 

 

Item  Total  
Budget 

Construction Package 1 and State Route 99 $5,254 
Construction Package 2-3 $3,727 
Construction Package 4 $1,175 
Track and Systems $2,253 
Program-wide Support  $604 
Program Wide Contingency $420 
Interim Use Reserve $162 
Project Reserve $46 
Trainset Certification Facility $72 
Central Valley Balance $62 
Total $13.776 
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interruptions and costs. This will allow the Authority to phase track implementation throughout 
the Central Valley in a way that meets cash flow and funding availability. 

The decision to deliver a phased track is not anticipated to negatively affect ridership and 
revenue forecasts given that passthrough tracks can be used to mitigate the effect of switching 
to a single-track option and that only one train per hour was assumed to run in each direction. 

Capital Cost Approach and Methodology 

The 2020 Capital Cost Basis of Estimate Report provides an overview of the estimating approach, 
methodology, and assumptions that serve as the basis for the entire Phase I system. 

Capital costs of this project have evolved as in any major transportation infrastructure project, 
from early planning and conceptual engineering through preliminary engineering, contract 
procurement and, ultimately, to final design and construction. As the project scope, alignment, 
procurement strategies, delivery mode and other key decisions are finalized—and as 
environmental mitigation and other project components are more accurately specified—capital 
costs become more certain and risk factors become more defined, supporting contingency 
modifications and schedule confidence. 

Central Valley Segment (CVS)  

The Authority conducted an Estimate At Complete (EAC) and Risk review as part of its ongoing 
review and updates to the CVS capital costs and schedule. The CVS consists of 119 miles of civil 
works track, systems, maintenance facilities, and stations. The three civil design-build 
construction packages have already been awarded and the design and construction works are in 
progress. The remaining costs outside of the civil packages (i.e., track and systems) is estimated 
using the Authority’s defined process. EAC for fixed price contracts that are in progress are 
largely dependent on the value of remaining work. Remaining Work is equal to the current 
budget (including all executed change orders) minus all expenditures. EAC is also calculated 
based on pending change orders, potential changes, and trends. Internal stakeholders, including 
program and Project Construction Management (PCM) staff, were involved in the process. 

A stochastic schedule model was created, which incorporated a number of specific risks across all 
construction package segments. Monte Carlo simulations were run against this model 
(quantitative cost risk analysis) to determine the possible range of contingency needed for each 
construction package based on the determined risk profile. The Authority has chosen to go with a 
P70 confidence level for the recommended contingency amount. Once the review was 
completed, the EAC and recommended contingency per construction package was presented to 
the senior management team to obtain feedback/approval. 
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Contingency Analysis 

The Authority conducted an enhanced and robust risk assessment effort, including Monte Carlo 
simulations, to identify and quantify discrete schedule and cost risks, as well as the uncertainties 
associated with the program scope. This assessment included a thorough review of the base 
project scope, schedule and cost established in the 2019 Program Baseline, followed by a 
comprehensive process to identify and quantify individual project risks relating to potential 
schedule and cost variables.  This process resulted in updating the capital costs previously 
included in the 2019 Program Baseline. 

The risk management team used iterative, risk-based execution planning to update the schedule 
and cost estimates of the 2019 Program Baseline.  This process included using the initial 
execution plan for each project within the Central Valley Segment, identifying and quantifying 
the project risks, and developing and incorporating treatment strategies.  Using the treatment 
strategies, a probabilistic schedule model was developed for each project that was used to run 
Monte Carlo simulations, resulting in quantitative schedule and cost risk analyses that 
established a range of possible schedule and cost outcomes.  The range of schedule and cost 
outcomes includes the probability, or confidence level, associated with each potential outcome.  
To achieve the optimal execution plan that balances scope, schedule, cost and acceptable risk, 
several iterations of this process were performed for each project.   

This technique allows the Authority to statistically quantify the cost and schedule impacts to 
projects, resulting in updated schedule and cost contingencies. Furthermore, these risk-informed 
forecasts allow the Authority to more effectively manage risks by:  

• Drilling-down and understanding the impacts of specific risks; 
• Supporting prioritization of risks for mitigation; 
• Implementing risk management and mitigation measures; and 
• Proactively monitoring the program’s costs. 

By performing iterative, risk-based execution planning, including Monte Carlo simulations, on the 
construction projects within the Central Valley Segment, staff has identified that many previously 
identified risks remain and that new risks have been added, including the addition of new scope 
of work. The Authority utilized the quantitative schedule and cost risk analyses for each project 
to develop a new, overall Central Valley Segment schedule and budget, which uses a 70th 
percentile, or P70, confidence level. By using a higher confidence level, the Authority is 
increasing the probability of completing projects within updated schedules and budgets by 
accounting for risks it is currently tracking and managing and for the unknown risks that may still 
occur given the current status of design and construction. This is a prudent, industry best 
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practice approach based on the current status of the projects.   

For additional context, the Authority’s Capital Cost Basis of Estimate also describes the 
Authority’s inclusion of risk assessment in developing the contingency.  
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D.  Sources of Funds 
 

Streets and Highways Code section 2704.08, subdivision (c)(2)(D) requires 
presentation of the sources of all funds to be invested in the corridor, or 
usable segment thereof, and the anticipated time of receipt of those funds 
based on expected commitments, authorizations, agreements, allocations, or 
other means. 

 

Overview of Sources of Funds 

The Authority has identified the following three funding sources, totaling $13.776 billion, to fund 
the construction of Central Valley Usable Segment, subject to satisfaction of the various 
conditions associated with each source summarized below: 
 
• Federal grants: authorized under the American Recovery and Reinvestment Act of 2009 

(Recovery Act or ARRA) and under the High-Speed Intercity Passenger Rail Program for 
federal fiscal year 2010 (FY10) 

• State general obligation bonds: authorized under the “Safe, Reliable High-Speed 
Passenger Train Bond Act for the 21st Century” (Bond Act) approved by California voters as 
Proposition 1A in 2008  

• State Cap-and-Trade Revenues: authorized through the Budget Act of 2014 (SB 852 and 
SB 862) and current laws 

Exhibit D-1 provides the federal and state funding sources for construction period activities for 
the Central Valley Segment. A summary of each funding source is then provided.  

Exhibit D-1. Sources of Funds for Central Valley Segment Construction ($ millions) 

Funding Sources Total 

ARRA Grant $2,081 

FY10 Grant    $929 

Prop 1A – Already Appropriated $2,609 

Prop 1A – Requested Future Appropriations $4,100 

Cap-and-Trade – Historical and Future $4,057 

Total Funding $13,776 

Source: Business Plan and Funding Contribution Plan 
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Appropriation of Funding Sources 

Federal Funding 

The Authority has received approximately $3.5 billion in federal funding commitments to 
complete environmental review for the Phase 1 system and to construct the 119-mile Central 
Valley Segment between Madera and Poplar Avenue. Of this, $3.0 billion is allocated for the 
construction of the Central Valley segment. 

ARRA: $2.5 billion was allocated by the federal American Recovery and Reinvestment Act of 
2009 in compliance with the Federal Railroad Administration (FRA) grant requirement, of which 
$2.0 billion dollars has been allocated towards CVS Construction. All ARRA funds were expended 
by the grant deadline of September 2017. These funds require a match from state funds. As 
approved by FRA, a tapered match provision was adopted, which allowed the expenditure of 
federal funds first, followed by the expenditure of state matching funds. Through October 2020, 
99.4 percent, or nearly $2.5 billion, of the ARRA obligation has been matched by state funds, 
including both match credit already submitted to the FRA, and match credit under final 
processing at the Authority.  

FY10: $929 million was appropriated by Congress from Fiscal Year 2010 Transportation, 
Housing and Urban Development funds. Per the terms of the federal grant agreement, the FY10 
funds, along with $360 million of state matching funds, are scheduled to be the last funding 
required to complete the federal grant scope of work. These funds are anticipated to be 
accessed as soon as May 2022. 

Although the Authority has collaborated with the FRA to execute the requirements of the grant 
agreements, on May 16, 2019, FRA sent notice that it was terminating the FY10 Grant 
Agreement and stating that it would de-obligate the $929 million in funding obligated by the 
FY10 Grant Agreement. On May 21, 2019, the State and the Authority filed a lawsuit against the 
U.S. Department of Transportation (U.S. DOT) and the FRA in the Federal District Court, 
Northern District (San Francisco) asking the Court to enter a judgment in favor of the Authority 
to set aside the FRA termination notice.  

On May 22, 2019, the Authority and the U.S. DOT stipulated that no portion of the $929 million 
in FY10 Grant Agreement funds that were de-obligated by the federal government would be re-
obligated except through a new Notice of Funding Opportunity (NOFO). The Authority agreed 
not to file a temporary restraining order preventing the re-obligation of the FY 10 Agreement 
funds until the federal government issued a new NOFO, allowing the litigation to proceed while 
the grant monies were held in limbo.  
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The Authority is confident in its position and looks forward to restoring full communications 
with the new federal administration and working collaboratively to execute upon the terms of 
the grants with our federal partner. 

State Funding 

In 2008, Californians voted to build electrified high-speed rail by approving Proposition 1A, 
which provided $9.95 billion for high-speed rail planning and construction, $9 billion of which 
will be used to develop the high-speed rail system. In 2012, the Legislature appropriated 
Proposition 1A funding to advance construction activities in the Central Valley and regional 
areas: $2.6 billion was appropriated for the Central Valley and $1.1 billion was appropriated for 
bookend projects in Northern and Southern California. Over multiple appropriations, the 
Legislature has additionally approved about $600 million for project development, including 
completing environmental reviews on the entire Phase I system.  

Additionally, California authorized the development of a trading system of carbon-emissions 
allowances, also known as the Cap-and-Trade Program. The California Air Resources Board 
implements the program and oversees quarterly auctions of emission credits. The Authority is 
allocated a portion of the revenue generated from the auctions. Each of these state funding 
sources is described below.  

Proposition 1A: The Central Valley Segment Funding Plan estimated the cost of construction 
scaled to support initial operations. With its approval, the Authority was provided access to 
$2.6 billion in Proposition 1A construction funds for the 119-mile segment in the Central Valley 
that is currently under construction. As of November 30, 2020, the Authority has expended 
$2.586 billion of the authorized $2.6 billion and has put those dollars directly to work in the 
Central Valley. 

The Authority has $4.2 billion available in remaining Proposition 1A bond funds for capital outlay 
activities.  The Authority proposes to direct $100 million to on-going project development work, 
which is a separate appropriation and not the subject of this Part C Funding Plan.   

The Authority proposes to direct the remaining $4.1 billion to fund on-going construction work 
on the Central Valley Segment (from Madera to Poplar Avenue). The requested Proposition 1A 
bond funds will allow the Authority to re-sequence its funding to maintain funding stability for 
on-going construction and project development activities. This funding sequence allows for 
future Cap-and-Trade funds to recover to projected levels and be available for project 
commitments in later years as the quarterly auctions occur. The Proposition 1A Bond funds are 
necessary for project cashflow in FY 2021-22 to continue construction without delay and job 
losses.  Recently, the COVID-19 pandemic has caused shocks to the Cap-and-Trade markets, 
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resulting in lower auction proceeds and project funding from the last three quarterly auctions. 
This resulted in the loss of more than $288 million, relative to what auctions produced in recent 
years.  These near-term revenue shortfalls may continue to grow as the pandemic goes on, 
even if revenues increase following recovery.  Therefore, the requested bond funds will ensure 
the Authority’s ability to continue construction without delays or job losses at a crucial time in 
the State’s recovery from the recent economic downturn.  

Exhibit D-2, below, illustrates the re-sequencing of Proposition 1A Bond Funds and Cap-and-
Trade funds.  The known costs of Central Valley construction are about $330 million above prior 
estimates, and, with an enhanced risk reserve of $1.04 billion, the total revised baseline budget 
has increased to $13.8 billion. Moreover, to mitigate risk affecting the track and systems 
procurement, these estimates include proposed changes to the timing, approach to construction, 
and phasing of track and system installation.  These actions will mitigate cost risks and improve 
construction efficiency.    

This Funding Plan is submitted pursuant to Proposition 1A to initiate the request for 
appropriation of these $4.1 billion in bond funds in FY 2021-22 for the Central Valley Segment. 

Exhibit D-2. Central Valley Segment Construction Cost and Proposed Funding 
 

 

Cap-and-Trade: To reduce greenhouse gas (GHG) emissions in California, the Legislature 
authorized the development of a trading system of carbon emissions allowances, also known as 
the Cap-and-Trade Program. The California Air Resources Board implements the program and 
oversees the quarterly auctions. In 2014, the Authority received two one-time allocations of Cap-
and-Trade funding totaling $650 million. In addition, the Legislature continuously appropriated 
25 percent of annual Cap-and-Trade funds for high-speed rail going forward. In July 2017, the 



 
 

  50 | P a g e  

Legislature approved Assembly Bill (AB) 398, which was then signed into law by Governor Brown. 
This legislation implemented several measures to stabilize the Cap-and-Trade Program, including 
extending the sunset date through December 31, 2030; this was an important step by the 
Legislature toward securing a long term, stable source of funding for this project and for regional 
transit and rail projects statewide. Subsequent to the passage of AB 398, the auctions began 
yielding more consistent results, providing a more stable funding stream. As of November 2020, 
the Authority has received $3.6 billion in Cap-and-Trade funds, which includes the initial $650 
million appropriation and quarterly auction proceeds since August 2015. 

Looking forward, because of the variability of Cap-and-Trade auctions, we have established a 
range of future Cap-and-Trade receipts for purposes of capital planning. The low range assumes 
that the Authority will receive $500 million per year, and the high range assumes $750 million 
per year. The Authority conservatively estimates Cap-and-Trade revenues to generate $500 
million of funding per year between 2021 and 2030. As shown on Exhibit D-2, since the 
enactment of AB 398 (Statutes of 2017), the Authority has received approximately $638 million 
annually through the November 2020 auction. However, proceeds for May 2020 were $6.2 
million—a direct result of the impact of the COVID-19 pandemic. Subsequent auctions in 
August and November 2020 have rebounded towards the mean. 

The Authority anticipates that the risks to future Cap-and-Trade revenues will be primarily 
short- to medium-term because past auction results suggest the Authority will capture revenue 
from unsold allowances through auctions in the coming years as those unsold allowances will 
be offered again for sale.  

In August 2020, the Cap-and-Trade auction yielded $98.4 million for the Authority. In this 
auction, 100 percent of the advanced allowances offered were sold, and approximately 80 
percent of the current allowances offered were sold. In November 2020, the auction saw a 
100% subscription to advanced and current allowances and yielded $146.8 million for the 
Authority. The increase in the August auction yield, combined with the 100% subscription from 
the November 2020 auction, presents a strong indicator that the Cap-and-Trade program is 
well into recovery for the coming 2021 auctions.  

Currently, the Cap-and-Trade program has 32.7 million previously unsold current allowances as a 
result of the less than fully subscribed historical auctions. In the event of another fully subscribed 
auctions in February 2021, the Authority would realize revenues as early as the May 2021 
auction from re-selling the previously unsold allowances.  

As the impacts of COVID-19 recede over time and as the state ramps up its climate actions to 
achieve its 2030 greenhouse gas reduction targets, the total cumulative Cap-and-Trade revenue 
for the Authority may not be significantly affected. More analysis is needed to better 
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understand the long-term impacts of COVID-19 on the Cap-and-Trade program and the 
Authority’s revenue The Authority will continue to track and analyze the program in the coming 
months. 

Exhibit D-3.  Quarterly Cap-and-Trade Auction Proceeds for High-Speed Rail ($ millions)  

 

 

Managing Cash Flow 

Governor Newsom’s May Budget Revision projected a multi-year $1.8 billion reduction in 
gasoline and diesel tax revenues that are directed to the California Department of 
Transportation and to cities and counties. Local sales tax revenues that support transportation 
projects are also being impacted. Although the Authority does not receive any of these 
revenues, changes in fuel consumption are affecting Cap-and-Trade auction proceeds.  

As indicated in the prior section, the Cap-and-Trade auction proceeds from the May 2020 
auction were down significantly due to COVID-19 impacts, from $153.2 million in the February 
2020 auction to $6.2 million in the May 2020 auction. However, auction proceeds rebounded to 
$146.8 million by the November 2020 auction. The declines in fuel consumption had a more 
dramatic impact on auction proceeds than on fuel tax revenues due to the structure of the Cap-
and-Trade market. As the Authority moves into 2021, COVID-19 adds additional risks to future 
cash flows. The Authority has multiple appropriations to fund the various commitments 
currently in place; however, the reliance on Cap-and-Trade proceeds is increasing and, at the 
same time, this revenue source will be directly impacted by the COVID-19 pandemic.  

The Authority received separate Proposition 1A appropriations from the Legislature in 2012 for 
the Central Valley construction and for bookend projects in the Bay Area and Southern 
California. The Central Valley Proposition 1A appropriation for construction has been fully 



 
 

  52 | P a g e  

utilized, resulting in full reliance on Cap-and-Trade funding for Central Valley construction 
thereafter, in the absence of the current Funding Plan. The Proposition 1A appropriation for 
bookends remains available to cover those expenditures in FY 2020-21. Federal funds are not 
anticipated to be accessible for the project until 2022, per the current federal grant agreement 
matching requirements. As published in the Financial Office’s November 2020 Cash 
Management Report, the Authority maintains a Cap-and-Trade cash balance of $1.9 billion as of 
November 30, 2020, providing a modest beginning balance of funds to pay contractors in 2021. 
Going forward, approval of the current Funding Plan will provide Prop 1A bond proceeds to 
reduce near-term reliance on uncertain future Cap-and-Trade proceeds from upcoming 
auctions.  The use of the balance of Prop 1A appropriation in the CVS will provide a more 
secure and certain stream of funding to the project, and not subject it so directly to the 
significant fluctuations in Cap-and-Trade receipts that have been experienced over the past 
twelve months. This will enable the project to keep moving forward, keep workers employed 
and move toward completion of the section. 
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E. Projected Ridership and Operating Revenues 
 

Streets and Highways Code section 2704.08, subdivision (c)(2)(E) requires presentation of the 
projected ridership and operating revenue estimate based on projected high-speed passenger train 
operations on the corridor or usable segment. 

The Authority does not plan to run stand-alone high-speed rail service on the 119-mile 
Central Valley Segment between Madera and Poplar Avenue. Instead, this segment is 
the first construction segment of early interim service between Merced and Bakersfield.  
It also will serve as the high-speed rail test track that will be necessary to test high-speed 
rolling stock before passenger service can begin. There is currently no other place in this 
country to test trains at speeds of 200mph and higher so completing this segment is 
essential to bringing high-speed rail to California.  

The Silicon Valley to Central Valley line will be the Initial Operating Section (IOS) for the 
high-speed rail system. The Central Valley Usable Segment, running from Madera to 
Poplar Avenue, is a part of the Silicon Valley to Central Valley Line.  As the Authority 
builds out the Silicon Valley to Central Valley Line, it will look for ways to bring tangible 
mobility benefits to Californians as quickly as possible through early use of the high-
speed rail infrastructure and assets being built for the Central Valley Segment.  

As the Authority advances construction of the CVS, the Authority will advance design 
and complete other preconstruction work on the north and south extensions to Merced 
and Bakersfield, where it can begin providing interim service in the Central Valley. Under 
this concept the Authority plans to lease its rail assets to a regional partner that will 
operate rail passenger service at high-speed in the Central Valley. 

Until such time as the Silicon Valley to Central Valley line is completed, interim service at 
high-speed will be provided along the Merced to Bakersfield corridor, once those 
extensions have been completed. The following information provides service concepts, 
ridership projections and revenue projections for the following services: 

• Interim service: Passenger service at high-speed between Merced and Bakersfield upon 
completion of 171 miles of high-speed rail system, with service operated by regional 
service providers  

• Initial Operating Section (IOS): High-speed service between Silicon Valley and Central 
Valley – full revenue positive high-speed rail service operated under purview of the 
Authority 
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Merced to Bakersfield Interim Service 

Interim Service Concept 

The service concept for the interim service operating at high-speed through the Usable Segment 
plans for one train per hour per direction. Service would extend over approximately 19 hours per 
day for seven days per week. Additional peak or reduced off-peak hour services or holiday period 
services have not been modeled. As envisioned, interim high-speed service is scheduled 
according to a clock face timetable, in which departures and arrivals occur at the same minute of 
each hour. At the northern terminus of the Usable Segment, at Merced, the schedule provides 
for conveniently timed transfers between interim service trains and corresponding San Joaquins 
and ACE trains, as well as for buses. At the southern terminus of the Usable Segment, at 
Bakersfield, the schedule provides for conveniently timed transfers between interim service 
trains and buses.  

Exhibit E-1.  Merced to Bakersfield Connectivity Map 
 

 

Source: CHSRA 2019 Project Update Report 
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Interim Service - Ridership Projections 

Total annual interim service rail ridership in 2029 is forecasted at 2,049,000 for the future usable 
segment between Merced and Bakersfield. Exhibit E-2 illustrates the 2029 ridership projections 
by route. 

Exhibit E-2. 2029 Interim Service Ridership  

From/To Merced Madera Fresno Tulare Bakersfield Total 

Merced    35,900  162,900  65,500  308,200  572,500 
Madera  35,900    2,500  4,300  13,600  56,300 
Fresno  162,900  2,500   134,900  197,800  498,100 
Kings Tulare  65,500  4,300  134,900    98,900  303,600 
Bakersfield  308,200  13,600  197,800  98,900    618,500 
Total  572,500  20,400  335,200  238,100  310,300  2,049,000 

Source: California High Speed Rail Early Train Operator – Central Valley Segment System Management & 
Operations Interim Financial Plan. January 31, 2020 
 

Interim Service - Revenue Projections 

The fares used in the demand modeling effort and the base case forecasts for interim service 
represent average fare levels. These projections have been presented below in Exhibit E-3. 

Exhibit E-3.  2029 Interim Service Revenue (in 2019$) 

From/To Merced Madera Fresno Tulare Bakersfield Total 

Merced   $395,000 $2,281,000 $1,114,000 $8,013,000 $11,803,000 
Madera  $395,000  $21,000 $52,000 $326,000 $794,000 
Fresno  $2,281,000 $21,000  $675,000 $4,352,000 $7,329,000 
Tulare  $1,114,000 $52,000 $675,000  $1,681,000 $3,522,000 
Bakersfield  $8,013,000 $326,000 $4,352,000 $1,681,000  $14,372,000 
Total  $11,803,000 $794,000 $7,329,000 $3,522,000 $14,372,000 $37,820,000 

Source: California High Speed Rail Early Train Operator – Central Valley Segment System Management & 
Operations Interim Financial Plan. January 31, 2020 
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Side-by-Side Peer Review Report 

At the request of legislators, the Authority commissioned an independent peer review of 
ridership forecasts prepared by the Early Train Operator (ETO) for the Side-by-Side Analysis that 
compared relative benefits of early high-speed rail service in the Central Valley, Northern 
California, and Southern California corridors. Resource Systems Group (RSG), a consulting firm 
with 30 years of experience in transportation forecasting, reviewed whether the ETO properly 
conducted their ridership study and whether the results produced were reasonable. 

The peer review report found that the ETO (and its subconsultant, Steer) applied the model 
appropriately. The work is “high level” (Steer’s term) to answer the questions asked as part of 
the Side-by-Side analysis, but it is not an investment-grade study and is caveated accordingly. 
RSG confirmed the ridership estimates for all three corridors were reasonable, while the SoCal 
estimates appear slightly high. The ridership estimates are within expected and published 
elasticity ranges for travel time and frequency. 

RSG found that the Central Valley corridor, which includes the HSR service from Merced 
Bakersfield and improvements in supporting Altamont Corridor Express (ACE) and San Joaquins 
rail and bus services, obtains the highest forecast gain in ridership and does so at the lowest 
increase in cost, relative to a “no build” scenario in comparison to the Northern California and 
Southern California corridors.  

RSG noted that there is risk that the demand for the services may not materialize in the Central 
Valley corridor as expected. However, this risk has more margin for error compared to the 
Northern California and Southern California corridors, which have higher costs and lower 
forecasted ridership and revenue. Further, this risk seems relatively low compared to the 
Northern California and Southern California corridors since there is much less need for additional 
regional funding in the “build” scenario of the CVS relative to the other corridors. 

Interim Service - Connecting Ridership Projections 

At the same time that the interim service option includes 2,049,000 trips attributable to interim 
high-speed services, it is also noted that San Joaquins, ACE, and Thruway Bus ridership increases 
by a total of 2,758,000 annually, as of 2029. The significant increase seen in traditional regional 
rail and bus services is likely attributable in large part to interim services at high-speed driving 
total demand throughout the system. 
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The ETO ridership projections are based upon the number of linked trips - defined as the number 
of individual passengers riding to a destination regardless of how many transfers are made along 
the way. The ETO forecasted total system ridership at 8,776,000 for the 2029 commencement 
assumption. When comparing the no Interim Service option to the Interim Service option as of 
2029, the total system ridership increase is 121 percent from 3,969,000 to 8,776,000 riders 
annually, respectively.  

Exhibit E-4 illustrates the breakdown of total forecasted system ridership by service type and as a 
total system. The interim service at high speed almost triples the train miles between Merced 
and Bakersfield and increases bus ridership by 96 percent. The other throughway service bus 
ridership increases by 145 percent. The combined connecting services north of Merced increase 
the train and bus miles by 122 percent and show a corresponding increase in ridership of 118 
percent.  

Exhibit E-4. 2029 Total System Ridership in the Usable Segment 

Service No Interim 
Service Interim Service 

Interim Service - Unlinked 0 2,049,000 
San Joaquins – Unlinked 1,778,000 3,111,000 
ACE – Unlinked 2,191,000 4,572,000 
Thruway Bus Bakersfield* - Unlinked 341,000 668,000 
Other Thruway Bus* - Unlinked 587,000 1,441,000 
Unlinked Trips are not additive   
Total System – Linked Trips** 3,969,000 8,776,000 

Notes:  *Reflects approved Senate Bill 742 in future scenarios which allows transportation of passengers 
who are not connecting to a passenger rail service;  
**The system total for ridership is calculated as linked trips, i.e., trips transferring from ACE, San 
Joaquins or Thruway bus connections are only counted once for total ridership. 

Source: California High Speed Rail Early Train Operator – Central Valley Segment System Management & 
Operations Interim Financial Plan. January 31, 2020 
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Interim Service - Connecting Revenue Projections 

Similar to the impact of interim service at high speed on ridership estimates, introduction of 
interim service into the total system presents a positive effect on revenue. As seen in Exhibit E-5 
below, total additional fare revenue for the San Joaquins, ACE, and Thruway bus systems under 
the interim service option is estimated at $78,422,000 (excludes the $37,820,000 direct revenue 
of the interim service).  

Exhibit E-5. 2029 Total System Revenue (in 2019$) 

Services No Interim 
Service 

Interim  
Service 

Additional  
Fare Revenue 

Interim Service $0 $37,820,000 NA 
San Joaquins $33,104,000 $62,458,000 $29,354,000 
ACE $14,607,000 $45,265,000 $30,658,000 
Thruway Bus – Bakersfield $4,498,000 $8,799,000 $4,301,000 
Other Thruway Bus $9,383,000 $23,492,000 $14,109,000 
Total System $61,592,000 $177,834,000 $78,422,000 

Source: California High Speed Rail Early Train Operator – Central Valley Segment System Management & 
Operations Interim Financial Plan. January 31, 2020 

 

Silicon Valley to Central Valley Line IOS 

IOS Service Concept 

The Authority plans to operate trains on the Silicon Valley to Central Valley Initial Operating 
Segment after early interim service in the Central Valley. The sequential delivery of high-speed 
rail segments implies that the Authority will first be an Infrastructure Owner for the Merced to 
Bakersfield segment, and then build out the balance of the Silicon Valley to Central Valley Line as 
funding sources permit.  
 

IOS Ridership and Revenue Projection 

The ridership and farebox revenue forecasts continue to use the enhanced risk analysis that 
addressed the feedback provided by Project Finance Advisory, Ltd. (PFAL), from its review of all 
the forecasts that were used in previous Proposition 1A funding plans. The risk analysis was 
conducted separately for the Silicon Valley to Central Valley Line opening year (2031). 
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These results presented below reflect Silicon Valley to Central Valley Line operations in 2036, 
which is the first full year of operations forecast without service ramp-up impact. 

Exhibit E-6. Silicon Valley to Central Valley Line Ridership and Revenue  
(Medium Case) 

Initial Operating Segment (IOS) 2036 

Ridership 17,585,246 
  
Revenue (2019$) $1,086,756,253 

Source: 2020 Business Plan 

Madera to Poplar Early Interim Use 

As required under the Federal grant which the Prop 1A funds are matching, if the development 
of the Merced to Bakersfield extensions are significantly delayed then the existing state Amtrak 
service could use the CVS high-speed rail infrastructure on an interim basis to provide faster 
service to their customers, as was described in the 2017 CVS Funding Plan. Such early interim use 
of the CVS infrastructure and assets will increase travel options for Central Valley residents, 
create new mobility connections, enhance economic opportunity, and improve air quality. 
However, this is a back-up option and not the primary goal of completing this segment. 

As the Authority currently does not have plans to deploy high-speed rail service on the stand-
alone Central Valley Segment, ridership and operating revenue projections do not exist for this 
segment. In lieu of this, historical ridership and operating revenue statistics for the existing San 
Joaquins service are shown in Exhibits E-7 and E-8 below.  
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Exhibit E-7.  San Joaquins Service – Systemwide Ridership  
(including Central Valley)1  

 

Source: 2020 SJJPA Business Plan Update 

Exhibit E-8.  San Joaquins Service – Systemwide Operating Revenue  
(including Central Valley)2 

 

Source: 2020 SJJPA Business Plan Update 

 

 
1 Ridership figures presented for the San Joaquins service include systemwide (Central Valley, Bay Area, and 
Sacramento region) alignments. 
2 Revenue figures presented for the San Joaquins service include systemwide (Central Valley, Bay Area, and 
Sacramento region) alignments. 
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F. Known or Foreseeable Risks 
 
Streets and Highways Code section 2704.08, subdivision (c)(2)(F) requires presentation of all known or 
foreseeable risks associated with the construction and operation of high-speed passenger train service 
along the corridor or usable segment thereof and the process and actions the authority will undertake to 
manage those risks. 

This section sets forth the Authority’s framework to identify, manage, and mitigate risk. The 
Authority has recently developed a new comprehensive process for the identification and 
management of risks which is structured around an Enterprise Risk Management (ERM) 
framework. This brings a deeper, more holistic and process-oriented approach to the 
comprehensive management of risk throughout the project life cycle and the entire organization. 

Just as a range of risk is inherent to any large-scale capital program, such as the California high-
speed rail project, actively managing risk is critical to objectively framing and guiding decision-
making at all levels of the organization and to achieving the program’s strategic objectives. The 
process of identifying, defining and quantifying risks is iterative, as is developing adequate risk 
mitigation strategies and management actions. The Authority has been engaged in this iterative 
process since its inception, gradually increasing its understanding of current and future program 
risks and is now employing ERM as a more formal and systematic approach to risk management. 

Effectively managing the risk is essential to the program’s future success. Over the last two years, 
many of the impediments to construction, including executing agreements with communities and 
utilities, and securing right of way needs, have been resolved. These have led to executing change 
orders with contractors and approval of significant budget change proposals in an overall effort 
to resolve and eliminate key risks.  

The known and foreseeable risks identified in this section are high priorities and the mitigation 
strategies largely remain the same.  

The Authority’s Form-to-Function proposal, authorized with the passage of the FY 2020-21 State 
Budget, included the creation of a Risk Management Office, led by a Director of Risk 
Management and Project Controls. This independent office reports directly to the Board. In 
September 2020 a new director was appointed, and work began to enhance risk management 
oversight and develop the Authority’s ERM Program. As a part of this process the Authority will 
be creating an Enterprise Risk Committee comprised of senior executives. 
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Review of Key Risks and Mitigations 

The following presents a summary of the major known and foreseeable risks that the Authority is 
presently managing within the delivery of the Central Valley project. Those risks are presented 
here along with mitigations. 

Funding and Affordability 
 

State Funding and Financing 
Known or Foreseeable Risks Mitigations 

- Prop 1A Bonds.  Delays in access to 
funds could affect the project’s 
delivery schedule. By delaying or 
significantly altering the 
contemplated access to Prop 1A 
funds, the resulting decrease in 
available cash could result in the 
Authority needing to slow 
construction or consider delaying 
future procurements, either of 
which could result in worksite 
closures, layoffs and job losses. Any 
such construction or procurement 
delays could affect commencement 
of operations.  

- To date, the Authority has successfully 
overcome legal challenges associated with the 
appropriation of Prop 1A funds, including 
findings that allowed the State Treasurer to sell 
$3.2 billion in Prop 1A bonds to advance project 
development, continue construction, and meet 
federal match requirements since the beginning 
of FY 2016-2017. This provides an important 
precedent to this Funding Plan. 

- The Authority is committed to working with the 
legislature to ensure that all required funding 
plans are compliant with Streets and Highways 
Code section 2704.08. 

- The Authority works in close coordination with the 
State Attorney General’s Office, Department of 
Finance and the State Treasurer’s Office to 
validate the content of Proposition 1A plans and to 
facilitate Proposition 1A bond sales to meet 
project cash flow needs.  

- Staff maintain detailed critical-path timelines 
that describe the requirements to secure 
approval for accessing the remaining 
Proposition 1A funds. This includes developing a 
strategy and ratifying it with internal leadership 
as well as external stakeholders, also providing 
information to the Independent Consultant 
involved in the funding plan process early in 
order for them to have adequate time to review 
and comment upon the proposal.  

- Significant cash flow planning activities are 
undertaken on a monthly basis to determine 
cash flow needs for the duration of the 
construction period.  
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- Cap-and-Trade.  The Authority has 
experienced revenue shortfalls from 
the Cap-and-Trade auction. There is 
a risk that auction results could be 
lower than forecast. This is an 
auction-based revenue source that 
is contingent upon market factors. 
The source is variable and has 
potential for volatility in the future. 
For example, it is unclear how the 
auctions in the upcoming fiscal year 
2020-21 and thereafter will be 
affected by COVID-19.  For example: 

o California has experienced 
budget shortfalls that are 
directly related to the COVID-
19 pandemic. This has caused 
the California Legislature and 
Governor of California to 
implement a two-year furlough 
program for all state 
employees. The furlough 
program includes two days of 
unpaid leave per month, which 
has reduced state staffing 
resources for all state 
departments. This not only 
affects departments on an 
individual basis, but it also 
adversely impacts workflow 
between departments that 
have interdependencies, such 
as the Authority has for 
financial appropriations, 
transportation and permitting. 

o The COVID-caused shutdown of 
businesses and schools have 
put additional strains on 
Authority staff and their 
families to maintain work 
schedules while managing 
children’s schooling and 
daycare needs, and/or to care 
for family that have contracted 
the virus. 

- For planning purposes, the Authority assumes 
average receipts in a range of $500 million to 
$750 million annually moving forward. This 
assumption is supported by California’s 
Legislative Analyst’s Office (LAO), which 
published the Cap-and-Trade Extension: Issues 
for Legislative Oversight report in December 
2017. The report notes a low and a high revenue 
scenario, which result in the Authority’s share of 
expected revenues ranging from $500 million to 
$1 billion in 2018 and from $500 million to $1.7 
billion by 2030. Since the passage of AB 398 in 
July 2017, through November 2020, the 
Authority has received an average of $638 
million per year. 

- The May 2020 Cap-and-Trade auction resulted 
in $6.2 million proceeds for the Authority. While 
this is significantly lower than forecast, the 
Authority anticipates that the risk to future Cap-
and-Trade revenues primarily will be short- to 
medium-term. Past auction results suggest the 
Authority can capture revenue from unsold 
allowances as they are offered again for sale 
through auctions in the coming cycles. By 
November 2020, auction proceeds had 
rebounded to $148.6 million, near the $153 
million pre-pandemic amount received by the 
Authority in February 2020. 

- Current mitigations include cash flow 
management and planning. Through periodic 
sources and uses modeling and cash 
management analysis, the Authority has strong 
controls in place to identify the magnitude of 
currently available funding relative to funds 
already committed. 

- The Authority undertakes periodic analysis of 
the Cap-and-Trade auction process to fully 
understand and analyze its function. This work 
provides the Authority with more clarity and 
understanding as to the likely outcomes of 
future auctions. 

- As part of the funding allocation process, the 
Authority takes into account current program 
obligations and anticipated sources and uses. 
Funds are then allocated to ensure that current 
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State Funding and Financing 
Known or Foreseeable Risks Mitigations 

o COVID-19 has had direct 
impacts on project revenues. 
The May 2020 auction yielded 
$6.2 million in proceeds for the 
Authority, significantly under 
low estimates. Although the 
auctions rebounded in August 
and November of 2020, overall, 
those three auctions produced 
a total of $288 million less than 
the level that auctions typically 
were yielding in recent years. 

 

 

commitments are met and that priority projects 
can be funded. 

- AB 398 (E. Garcia), which was signed into law in 
July 2017 and extended the Cap-and- Trade 
Program through December 2030. Cap-and-
Trade auction proceeds experienced an increase 
in stability as a result. Additionally, unsold 
allowances are advanced to the next quarterly 
auction and are subsequently sold. This can 
potentially provide the Authority with the 
compliment of its forecast funds at a future time 
when the effects of Covid-19 stabilize. 

- Longer term, the Authority is seeking to secure a 
base level of receipts, which could include a Cap 
and Trade revenue floor or borrowing authority.  
This would likely bolster and stabilize this 
revenue stream. This is critical to any large scale 
infrastructure program. 

- Affordability.  There are risks 
associated with the uncertainty 
regarding the overall affordability of 
the capital program. These risks 
include variability similar to any 
project of this scale.    

 

- The main mitigation against these combined 
risks, should they materialize, would be to find 
additional funding and/or de-scope or delay 
future portions of the project.  

- The Authority is working closely with key 
stakeholders and partner agencies-- including 
the Governor’s Office, Department of Finance 
and the Legislature --to gain stakeholder 
consensus to increase the certainty of securing 
the necessary funding on a timely basis. 

 
Federal Funding and Financing 

Known or Foreseeable Risks Mitigations 

- Federal FY10 grant funds.  In May 
2019, the FRA de-obligated $929 
million provided in the FY10 grant 
agreement.  

- The Authority could lose access to 
$929 million in FY10 funds, which 
would reduce current funding for the 
program.  

- The State of California has filed a lawsuit to stop 
FRA’s action to rescind FY10 funds.  

- However, at this time, the Authority is 
anticipating a normalizing of relations with the 
FRA under the incoming Federal Administration, 
which may mitigate these risks. 

- The Central Valley Project Funding Plan (CVPVP) 
-- an FRA deliverable-- anticipates access to FY10 
funds in May 2022. The Authority is working 
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Federal Funding and Financing 
Known or Foreseeable Risks Mitigations 
- Delay in access to, or elimination of, 

this funding resource will at a 
minimum affect the program’s cash 
flow and could affect its ability to 
deliver the initial system. 

with the DOF and the Administration to identify 
funding alternatives in the event FY10 funds are 
not available at that time.  

- Management has significantly accelerated 
construction expenditure over the last 12 
months. This increases the probability of 
achieving full grant compliance maintaining the 
current cost estimate. 

- With the State match prioritization on ARRA 
expenditures, the identification of further State 
match funds may be necessary to access FY10 
funding. The Authority has anticipated this 
possibility by selling approximately $3.2 billion 
in Prop 1A bonds to-date. In addition, the State 
also can use Cap-and-Trade funding as available 
should Proposition 1A become unavailable for 
any reason and additionally seek appropriation 
of additional Proposition 1A in the fiscal year 
2020-21 Budget Act. 

- It may be possible to offset the loss of federal 
funds with state funds, if Cap-and-Trade 
revenues are sufficient to do so. Analyses 
undertaken by the Authority have considered 
the level of Cap-and-Trade annual revenues 
from now through 2030 to cover the loss of the 
$929 million. 

- The Authority is in the process of conducting a 
comprehensive schedule re-baseline and 
associated cost risk. Additionally, the Authority 
continues to actively manage construction 
contracts to ensure that the forecasted monthly 
expenditures increase to the level required for 
timely completion. 

- Potential new federal funding sources might 
become available in the future. For example, the 
“Investing in a New Vision for the Environment 
and Surface Transportation in America Act” 
(INVEST Act) would provide a total of $494 
billion over five years (FY 2021-FY 2025). A 
component of the INVEST Act, Transforming Rail 
by Accelerating Investment Nationwide (TRAIN) 
Act, would direct $19 billion for high-speed rail 
and other transformative rail investments. The 
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Federal Funding and Financing 
Known or Foreseeable Risks Mitigations 

Authority believes the bill to be a positive sign 
that could signal a pathway to furthering federal 
investments in the California high-speed rail 
system. It should also be noted that this bill 
contains language that would re-instate FY10 
funds to the Authority. 

- Federal ARRA grant funds.  The 
federal government indicated in a 
February 2019 letter that it may 
consider additional action to reclaim 
already expended ARRA federal funds. 
This action would likely result in 
additional litigation and could have 
other financial impacts to the State of 
California. 

 

- The Authority will continue to comply with all 
federal grant requirements, communicate and 
cooperate with FRA, and participate in any 
mediation, arbitration, and litigation process. 

- At this time, the Authority is anticipating a 
normalizing of relations with the FRA under the 
incoming Federal Administration, which may 
mitigate these risks. 

- If additional state matching 
contributions are required to meet 
ARRA grant requirements, in essence 
the Authority has two methods by 
which to match federal funds—Prop 
1A and Cap and Trade. 

- Additionally, there is also a risk that 
FRA do not accept the ARRA state-
match costs that the Authority 
submits to the FRA for match 
purposes. In this case the Authority 
may have to provide further evidence 
that the costs are valid and 
appropriate or may have to identify 
other expenditures for match 
purposes. This situation has occurred 
historically. 

- Prop 1A bond proceeds have already been 
received by the Authority. 

- If future Proposition 1A funding is delayed as 
additional contributory state matching funds for 
the ARRA funding, the Authority will utilize 
appropriated Cap-and-Trade funds in its place. 

- The Authority has placed significant resources 
into its efforts to provide comprehensive 
information related to ARRA match 
requirements. 

- The Authority currently has matched 99.4  
percent of the state funds necessary to meet the 
ARRA match obligation as of October 31, 2020. 
To date, the Authority has submitted to FRA 
approximately 81.5 percent, $2.0 billion for 
approval. The FRA has processed only $690 
million, approximately 27.5 percent, as of 
October 31, 2020. Another $451 million is 
currently under internal review, for a total of 
nearly $2.5 billion. 
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Litigation Risks 
 

Prop 1A Legal Challenges 
Known or Foreseeable Risks Mitigations 

- Existing Litigation. John Tos, et al. v. 
California High-Speed Rail Authority – 
Sacramento Superior Court, was filed 
December 13, 2016. The lawsuit is 
related to two Proposition 1A bond 
funding plans.  

 
 

- In November 2018, the Superior Court ruled 
in the Authority’s favor, finding that AB 1889 
is constitutional.  

- The Plaintiffs already have conceded that if 
AB 1889 is valid, then the two funding plans 
at issue are also valid.  All parties stipulated 
to enter a final judgment in the Authority’s 
favor on that issue. 

- The case was appealed by Tos, et al, in May 
2019 to challenge the validity of AB 1889. 

- The risk posed by this litigation is being 
mitigated to a certain extent by the 
continued expenditure of bond funds, 
resulting in a reduction in the remaining 
unspent funds that may remain at risk until 
spent. 

- Future Litigation.  It is possible that 
similar litigation on other project 
sections or new litigation may arise in 
the future.  

  

- As the program advances, the Authority will 
work closely with stakeholders to address 
issues and concerns before they become 
formal lawsuits.  

- In addition, the agency will continue its 
practice of using alternative dispute 
resolution processes, such as mediation or 
arbitration, whenever possible.  
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Prop 1A Legal Challenges 
Known or Foreseeable Risks Mitigations 

- Prop 1A Litigation Risk.  There is a risk 
associated with funding under 
Proposition 1A in the event a claim 
arises due to the interpretation of the 
no operating subsidy requirement in 
the context of Interim Service provided 
by other rail operators.  Legal 
challenges could result. 

- The Authority believes it would prevail in any 
litigation regarding Interim Service provided 
by other rail operators, since the Authority 
would become an infrastructure owner 
making its assets available through a lease or 
a track access agreement with the 
operator(s) and would be paid for its 
infrastructure operations and maintenance 
costs, in compliance with Proposition 1A. 

- The Authority will plan for any delays in 
funding that might result from legal 
challenges. 

- In addition, the Authority will continue its 
practice of using alternative dispute 
resolution processes, such as mediation or 
arbitration, whenever possible.  

 
FRA Litigation 

Known or Foreseeable Risks Mitigations 

- See FY10 Funds above - See FY10 Funds above 
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Stakeholder Support Risks 
 

Public and Agency Support 
Known or Foreseeable Risks Mitigations 

- Public support There is a risk that 
public support for the project 
could weaken.  

- There is a risk that the Authority’s 
mitigation choices could erode 
public support, which could 
impact the program’s schedule 
and cost. 

- The Authority will continue to clearly articulate 
both the program’s impacts, costs and benefits to 
maintain public support. This will primarily be 
achieved by increasing transparency and through 
regular communications such as through the 
Business Plan and Project Update Report, as well 
as public board meetings. The Introduction section 
to this Funding Plan details the significant 
economic benefits that the project has already 
generated. 

- The Authority will continue to work diligently with 
the communities and stakeholders along the 
alignment and statewide to ensure accurate 
information is provided in a timely manner. 
Maintaining strong public support at all levels 
through education and outreach is vital to the 
program’s success. 

- State and Regional support. There 
is a risk of reduced support at the 
state level.    

 

- Communication with external entities is a 
responsibility managed at all levels within the 
organization, both at a statewide and regional 
level. The Authority employs three regional 
directors with the specific role of representing the 
Authority with stakeholders and communities, 
including a dedicated Central Valley Regional 
Director. 

- At the state level, ongoing communication with 
legislators and state agencies ensures that current 
and factual information is shared. As noted 
previously, the Authority works closely with its 
sister agencies to share information and provide 
regular updates.  

- Additional mitigation includes outreach activities, 
regular stakeholder and/or public meetings, and 
addressing community needs and concerns 
related to potential project effects in specific 
areas.  



 
 

70 | P a g e  
 

Public and Agency Support 
Known or Foreseeable Risks Mitigations 

- Federal support.  There is a risk of 
reduced support at the federal 
level.    

- Authority and CalSTA staff maintain an ongoing 
line of communication with members of Congress 
and their staff and with federal agencies. 

- The Authority’s main federal stakeholder is the 
Federal Railroad Administration (FRA). We 
continue to cooperate fully with the requirements 
of the federal grants and look forward to the 
normalization of relations in the coming months. 

 
Organizational Development Risks 
 

Responding to Audit Recommendations 
Known or Foreseeable Risks Mitigations 

- State Audit Report Recommendations.  
The State Auditor’s report identified 
three broad areas for Authority 
improvement: planning, contract 
management, and monitoring and 
reporting.  The Audit made 17 specific 
recommendations.  

- The recommendations focused on 
improving processes and updating areas 
of construction planning and oversight, 
contract management, contract manager 
oversight; and legislative, sustainability, 
and small business utilization reporting. 

- Risks related to not implementing these 
recommendations include cost escalation 
and delay. 

- In the period since the Audit report was 
issued, the Authority has worked diligently 
to implement the recommendations and 
provide evidence of implementation to the 
State Auditor. 

- As a result of the Authority’s focused 
efforts, the State Auditor has concurred 
that 16 of the 17 recommendations are 
either partially or fully complete, and those 
that the State Auditor has deemed partially 
implemented are primarily based on 
awaiting implementation results. 

- The Authority views the continuation of the 
refinement of its organizational structure as 
a key mitigant to cost escalation and delay. 

- With the implementation of the Enterprise 
Risk Management framework (described at 
the start of this section) the Authority is 
structuring a comprehensive approach to 
the management of risk which is designed 
to further enhance the ability to implement 
and manage the state auditor’s 
recommendations. 
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Managing Interfaces  
Known or Foreseeable Risks Mitigations 
• Federal scope interface risks. The final 

piece of construction to complete the 
federal scope of work is the installation of 
plain-line track along the 119 miles of the 
Central Valley Project.  

• Award of the track and systems contract is 
planned in 2021 before completion of 
guideway and structures on 119-miles of 
CVS.  ROW acquisition and civil works are 
ongoing and are targeting completion in 
[2023]. 

• There will be required a high degree of 
flexibility and coordination between the civil 
works design builders and track-and-system 
contractors due to portions of the guideway 
still being under construction. 

• Two prototype trainsets will also be 
delivered in parallel under a separate 
contract so that the test-track can be 
certified for high-speed rail. 

-  

• The Authority has proposed a structure 
whereby work on track and systems can be 
conducted on discrete sections of completed 
civil works while construction elsewhere is 
ongoing. This will allow work to proceed on all 
contracts simultaneously. 

• Authority is also proposing to install a single 
track first to expedite installation and defer 
the additional cost of a second track until a 
time when more funding is available. 
Stations will also be installed at a later 
date as these are not required for the 119-
mile test-track functionality. 

 
Managing Internal Delivery Organization 

Known or Foreseeable Risks Mitigations 

- Internal delivery risks.  As the Authority 
increases its right-of-way acquisition and 
subsequent contracts are executed, it 
faces risks associated with the ability of 
its internal delivery organization to 
adequately manage its assets.  

- For example, the Track and Systems 
contract is large and complex with 
multiple phases and interfaces that will 
bridge multiple decades. The 
counterparty is likely to be sophisticated 
and highly familiar with its own risk 
profile and resulting negotiating position. 

- The Authority will further expand its asset 
management capability and capacity to 
ensure that sufficient resources are 
provided to manage all aspects of the 
process in a timely and effective manner. 

- As noted above the Authority has largely 
completed its form to function process, 
which arose as a result of the 2018 State 
Audit.  

- Additionally, the ERM work that the 
Authority is presently undertaking is 
designed to highlight organizational needs 
early so that they can be remedied and 
provided resourcing to adequately respond 
to those needs. 
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Program Delivery Risks 
 

Third Party and Procurement 
Known or Foreseeable Risks Mitigations 

- ROW acquisition risk.  The Authority 
needs to acquire further right of way in 
order to complete design-build 
contracts which are already underway.  
In addition, the number of parcels 
required has increased due to 
redesigns, third party assets, and utility 
relocations. This could impact forecast 
completion schedules and in turn 
compliance with the ARRA deadline. 

- In September 2018, the Legislature approved 
Senate Bill 1172, which allowed the Authority 
to directly acquire right of way through 
purchase and eminent domain. This has 
streamlined the process of acquisition.  

- This included a major reconciliation of data 
to compile parcel data into a single tracking 
database—GeoAmps. The result has been 
increased processing efficiencies; for 
example, the time to process land acquisition 
was reduced by 38 percent, and we can more 
accurately account for the fluctuations in the 
need for right-of-way parcels. In addition, we 
are working closely with legal counsel as we 
streamline our right-of-way processes.  

- This work has resulted in significant 
advancement. For example, in February 2020 
approximately 130 right-of-way parcels were 
in negotiation. By the end of November 
2020, approximately 400 parcels were in 
negotiation—an increase of more than 300 
percent. 

- We are working with Caltrans on a one-year 
staff augmentation Taskforce. The additional 
staff will comprise principal, supervising and 
senior right-of-way agents to form a Fresno 
focused team. This augments the existing 
four Caltrans staff are already assisting 
efforts in the Central Valley managing non-
operational/real property and supporting 
mapping. 
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Third Party and Procurement 
Known or Foreseeable Risks Mitigations 

- ROW Condemnation Risk: Some 
ROW acquisition is going to 
condemnation and/or parcels might 
be at risk of not being acquired by 
the required date. 

- The revised baseline schedule is 
based on optimal acquisition 
delivery dates. Any parcels that go 
to condemnation could result in 
schedule delays. 

- Significant delays have been 
experienced in 2020 and likely 2021 
as a result of COVID-19 which has 
considerable slowed the process 
down as courts have had reduced 
hours of operations. 

- The Authority recognizes that ROW is a 
critical path item and is therefore 
applying more focus and resource to it. 

- The Authority is applying mitigating 
measures however the continuing impact 
of COVID-19 has introduced volatility into 
the process that is often beyond the 
immediate ability of the Authority to 
control. 

- Authority staff have defined a schedule 
for the remaining parcels to be acquired 
for ongoing Central Valley construction. 
To meet these updated schedules, we 
have refined our acquisition approach 
this has resulted in: 

• Streamlining the pre-acquisition and 
utility land conveyance processes; 

• Consolidating acquisitions affecting 
related parcels; and 

• Adding staff to oversee and expedite 
the process. 

- Because of these steps, we have reduced 
the time necessary for land conveyance 
by 100 days and the pre-acquisition 
process by 40 days. Our work has also 
resulted in developing new approaches 
to aggregating parcels to consolidate 
acquisitions. 
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Third Party and Procurement 
Known or Foreseeable Risks Mitigations 

- Third Party agreement risks.  There 
are risks associated with the 
unexecuted third-party agreements 
still remaining in the Central Valley. 

- While gaining a greater understanding of 
the construction barriers and outstanding 
contractor concerns, staff worked to 
build stronger relationships with third-
party partners. As that work was 
underway, staff worked to prioritize the 
outstanding agreements necessary for 
construction.  

- Over the last year, the Authority signed 
the following types of agreements: 
master/cooperative; reimbursement; 
operations and maintenance; right-of-
way transfer; utility; interagency; 
encroachment permit; license; and 
permits to enter. Of the 43 agreements 
signed; 34 of those agreements were 
critical to supporting and advancing 
construction activities. 

- Master agreements are in place with 
BNSF Railway and Union Pacific Railroad 
and construction of key projects are 
increasing access to high-speed rail 
construction sites. 

- Master agreements are also in place with 
key utilities including AT&T, PG&E and 
various irrigation districts. Many require 
multiple agreements for right-of-way, 
construction and ongoing maintenance. 
We have added additional staff with 
specialized expertise to assist with 
complicated utility agreements and 
relocation coordination. 
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Third Party and Procurement 
Known or Foreseeable Risks Mitigations 

Track and Systems contract interface 
risks.  There are risks associated with 
both the Trainset and Track & Systems 
agreements.  The design and 
development of trainsets will require 
additional interfaces with contractors 
designing and building the high-speed 
rail infrastructure. The design will 
require coordination with the Track and 
Systems contractor on connections to 
the signals and communications 
network as well as track and electrical 
interfaces. In addition, the contractor 
will also be responsible for the 
development of train maintenance 
facilities. 

-  Track and Systems contractor must 
also interface with civil works design 
build contractors in order to install 
high-speed track and systems on 
completed civil superstructures and 
guideway etc.  This will be critical in 
managing schedule risk.   

- The coordination and interface 
between all these contracts will be 
critical to maintain costs, meet 
schedule requirements, mitigate 
Authority/State risks, and begin a 
coordinated service with ACE and the 
San Joaquins.  

  

Prior to entering the Track & Systems contract, 
the Authority will: 

- Work with stakeholders, including 
SJJPA/SJRRC, CalSTA, and/or other 
regional partners to advance agreements 
that memorialize the details of the 
interim service once the system is 
completed. 

- Include flexibility in the first Track and 
Systems NTP to allow the Authority to 
comply with the minimum scope of the 
federal grant requirements (i.e., high-
speed ready track) by setting specific 
delivery milestones and other control 
points to mitigate the Authority’s 
financial exposure. 

- Ensure the design-build civil works 
contracts are fully aligned with the Track 
and Systems contract, including any 
necessary renegotiation and amendment 
of existing design-build contracts to allow 
for the delivery and acceptance of 
individually completed sub-sections of 
the civil works and the associated 
delivery schedule. 

- Complete the acquisition of all ROW for 
the 119-mile test track. 
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Third Party and Procurement 
Known or Foreseeable Risks Mitigations 

Track and Systems contract 
termination risk.  The Track and 
Systems contract requires maintenance 
and lifecycle payments once revenue 
service commences. Maintenance of 
the high-speed rail infrastructure 
almost necessitates Interim Service 
once the infrastructure is completed, or 
there is a risk of an unutilized asset. 

-        The Track and Systems contractor 
will have termination rights under the 
contract if either revenue service does 
not start or payment for maintenance 
is not made. The termination could 
represent a significant cost to the 
program and ultimately to the State. 

- The Authority has secured a 
memorandum of understanding with 
CalSTA and SJJPA on the use of high-
speed rail assets until the completion of 
the full Silicon Valley to Central Valley 
line.  This MOU sets out the agreement in 
principle of how the parties will collaborate 
to provide interim service in the future. 

 

- Track & Systems contract procurement 
delays: To comply with the federal 
grants scope, track must be placed on 
the 119-miles under construction by 
the end of 2022. 

- There is a risk that because of the 
continued slippage in CP 1-4 handover 
dates further delays in procurement of 
Track & System contract may be 
experienced which would impact the 
baseline schedule activity of installing 
track. There is also risk that contract 
access dates from the CP 1-4 contracts 
will fail to achieve contractual access 
dates identified in the Track & Systems 
contract resulting in claims for delays 
and disruption by the contractor. 

- The Authority is advancing Track & Systems 
contract procurement activities. 
Procurement is continuing with addendums 
planned to incorporate latest CP 1-4 access 
dates. 

- The Authority is undertaking cost benefit 
analysis in awarding Track & Systems 
contract with significant risk of further delays 
in access due to late CP1-4 contracts. 

- The program team is evaluating various 
procurement options to ensure that track 
installation can start as smaller segments of 
guideway (average 5 miles in length each) are 
available from the civil contractors in order 
to meet the ARRA Grant deadline. 
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Capital Cost and Schedule 
Known or Foreseeable Risks Mitigations 

- COVID-19 Impacts: This is an evolving risk 
impacting many project activities.  

- Third Party and ROW activities are some 
of the most impacted, including but not 
limited to: Extended time for approving 
and reviewing; Third-Party Agency 
resource availability; court capacities 
opening new eminent domain cases filed; 
conducting ROW appraisal settlement 
negotiations; failure to set trial dates; and 
escrow company delays in paying funds.  

- Construction activities include but are not 
limited to: Material supplies/deliveries 
delayed due to shelter-in-place or positive 
COVID-19 cases; labor shortages due to 
positive COVID-19 cases and quarantining; 
additional time required for daily health 
and safety information-sharing and 
practices; and COVID-19 tracking and 
reporting workload throughout the 
organization.  

- Additionally, delays observed in 
communication for continued operations 
with internal and external parties due to 
shelter-in-place constraints. 

- COVID-19 continues to impact 
construction activities within the Central 
Valley. Impacts have now been 
experienced for close to one year. 

- The Authority has implemented the 
following responses: 

o Teleworking practices implemented, 
including staff provided with 
appropriate tools and capacity to 
ensure continued productivity 
wherever possible. 

o Social distancing implemented on 
construction sites and site and head 
offices to ensure safety and health of 
all project workers, including rotating 
shifts to minimize staff in offices. 

o Training, guidance, processes, 
procedures, and appropriate PPE 
provided to all project staff to ensure 
as far as possible project progresses 
with least interruptions. 

- Activities advanced where COVID-19 has 
provided opportunities to expedite 
construction. These include utility street 
works where city and jurisdiction traffic 
and environmental constraints have been 
relaxed as traffic has been reduced. In 
addition, Contractors have rotated in staff 
when they have had to quarantine larger 
groups of laborers. Contractors have 
strived to find alternative methods to 
provide materials when delays due to the 
Pandemic have arisen. 
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Capital Cost and Schedule 
Known or Foreseeable Risks Mitigations 

- Cost overruns.  There is a general risk that 
the project could experience cost 
overruns and delays.  

- This includes cost escalation risks 
associated with interfaces both on the 
Track and Systems contract and the 
existing design-build contracts. 

- The Authority will proactively manage 
interfaces (particularly on timing), delay 
future segments, secure additional 
funding and pursue de-scoping, if 
necessary. 

- The introduction of the Enterprise Risk 
Management structure is specifically 
designed to provide organizational 
mitigations to generalized areas of risk 
such as cost overrun and schedule delay. 

- Central Valley construction cost risks 
(various).  On-going risks include potential 
scope changes due to final third-party 
designs or additional requirements, right-
of-way acquisition delays, negotiations 
with remaining third parties and utility 
relocations.  

- In addition, there are isolated pieces of 
construction—such as the SR-46 
improvements in Wasco—for which the 
Authority is adopting strategies for timely 
procurement and completion by the 2022 
deadline. 

- As described in earlier sections, the 
Authority, under the umbrella of the 
Enterprise Risk Management framework, has 
taken measures in key risk areas such as Right 
of Way, Third Party Agreements, and 
Construction to mitigate risk exposure. 

- Additionally, during the process of cost 
estimation risks are identified and quantified 
through Monte Carlo (quantitative 
probabilistic analysis) for the adoption of the 
CVS Baseline Budget.  
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Capital Cost and Schedule 
Known or Foreseeable Risks Mitigations 

- Schedule delay or increased project costs 
due to final certification of CP 1-4 
projects is incomplete / unsatisfactory at 
handover Quality Milestone Data Pack 
(QMDP) documents to Track & Systems 
contractor: There is a risk that the Track & 
Systems contractor will not accept the 
work or ICE/ISE cannot provide proper 
independent certification.  

- There is also a risk that the Rev2 baseline 
may not contain sufficient float to manage 
these handover requirements. There is a 
significant quantity of QMDP 
documentation required from the civil 
contractors and there is a risk this may not 
be available to meet schedule dates for 
Track & Systems access.  

-  

- The Authority is progressing mitigation of 
2021 Baseline Capital Cost Estimate 
schedules to allow Track & Systems 
Contractor sufficient access to complete track 
installation. 

- The Authority is progressing handover QMDP 
documentation and certification processes 
for completed structures to prove process 
and identify any issues with documentation 
gathering, recording, sign offs and 
completion. 

- The Authority has designed, procured and is 
populating database for deposit and tracking 
of all turn over documentation. 

- The Authority is certifying structures noting 
exceptions in compliance with QMDP as early 
as possible and identify any common issues 
that can be worked through to avoid similar 
issues with later structures. 

- The QMDP team has developed a detailed 
process schedule and highlighted a 
requirement of an average of 67 days for the 
Contractor certification delivery process, 
ICE/ISE certification, and Authority review 
and acceptance after completion of civil work 
and before handover to Track & Systems 
contractor. 

 
Business Model 

Known or Foreseeable Risks Mitigations 

- Covering Central Valley O&M costs. The 
primary operating risk to the Authority 
would be to ensure that the operating and 
maintenance costs of its built infrastructure 
are fully covered by the track access 
charges paid by a third-party operator.  

- The Authority will enter into formal 
agreements, including allocation of 
responsibilities and risk between the 
various parties, necessary to implement 
Interim Service without incurring any 
unreimbursed Authority O&M costs. 

- This is being undertaken. 
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Business Model 
Known or Foreseeable Risks Mitigations 

- Delay risks. Given the long timeline and 
associated risks of the capital program, 
schedule, and funding, there is a risk that 
the start date of operations may be 
delayed.   

- The Authority will manage risks and costs 
to ensure timely completion of the full 
Merced to Bakersfield segment to allow 
operations to commence by the planned 
start date. 

- In the event of a stress case scenario, the 
Authority will require assurances that 
SJJPA will still operate Interim Service if 
the delivery of the infrastructure is 
delayed and on a shorter segment if the 
Authority is not able to complete the 
infrastructure for Merced to Bakersfield 
as planned.  

- The Authority is working closely with 
SJJPA and CalSTA to coordinate 
operations and ultimately mitigate risk 
from an overall State perspective. 

- Ability to achieve proposed risk transfer. 
Under the business model for Interim 
Service, the Authority would become an 
infrastructure owner that will make its 
assets available through a lease or a track 
access agreement with the operator(s). 
This approach would transfer most Interim 
Service operating risks to other agencies. 
The innovative nature of this approach 
poses some risks as to both policy 
precedent and market acceptance. 

- Risks associated with FRA certification of 
Track and Systems and Trainsets would 
continue to be retained by the Authority. 

- The Authority is working to clarify the 
ability to delegate its responsibility for 
the operation of high-speed rail services 
to a third party. 

- The business model for Interim Service 
Business proposes that SJJPA/SJRRC 
procures operator(s) for enhanced San 
Joaquins service. 

- In addition, all operating risks, excluding 
Track and Systems and Trainsets, would 
rest with the operator(s) and SJJPA.  

- The process and risk of certifying the 
operator for high-speed rail operations 
would lie with SJJPA.  
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Ridership and Revenue Risks 

Ridership and Revenue 
Known or Foreseeable Risks Mitigations 

- Risk of insufficient revenue.  Ridership 
revenues need to be projected to be 
sufficient to cover the operations and 
maintenance costs of the Program to 
comply with Proposition 1A requirements. 

- The Authority will work with the ETO and 
other consultants to ensure that travel 
demand modeling incorporates latest 
developments in ridership estimating and 
assessing travel network forecasts. 

- Current forecasts predict that revenue 
will be sufficient within the corridor. 
These forecasts continue to be updated 
and refined over time. 

- There is a risk that, without certain 
investments by partners, Interim Service 
will not achieve the expected level of 
ridership.   

- The Authority will ensure that firm 
commitments for partner funding are 
received and a comprehensive 
agreement for both construction and 
operations is completed prior to the 
Authority’s full commitment.  

- This initially will take the form of a 
memorandum of understanding, or 
similar agreement, that includes the 
Authority, CalSTA, SJJPA and SJRRC. A 
more comprehensive agreement will 
follow 

 
Future Risks and New Technology 

Technology and Interface 
Known or Foreseeable Risks Mitigations 

- New technology.  One such risk derives 
from the cost of power grid 
interconnections that need to be 
upgraded for high-speed rail operations.  

- Work is underway with PG&E to define the 
scope and costs of these improvements to 
the network including new transmission 
line construction necessary for a reliable 
power supply within the PG&E service 
territory. 

- By engaging early with power providers the 
Authority is confident that power solutions 
will be available upon commencement of 
operations. 
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Technology and Interface 
Known or Foreseeable Risks Mitigations 

- Interface risk. There is risk based on 
interdependency between the Track and 
Systems contract to test and certify the 
infrastructure for high-speed rail 
(trainsets also require certification by the 
FRA as Tier III) and to be compliant with 
Buy America requirements.  

- The Authority will include flexibility in the 
first NTP to allow the Authority to comply 
with the minimum scope of the federal 
grant requirements. 

 
Operations and Maintenance (O&M) and Capital Replacement Cost and Revenue Risks 
 

O & M and Capital Replacement Cost Risk 
Known or Foreseeable Risks Mitigations 
- Cost risk. There is a risk that differences 

between actual costs and forecasts could 
result in limiting resources available to 
continue system expansion.  

 

- The Authority will work with Network Rail 
(the operator and maintainer of both the 
high-speed and conventional rail network 
infrastructure in the United Kingdom), the 
ETO, and the International Union of 
Railways to enhance understanding of 
these areas and incorporate best practices. 

- This work will flow directly into the 
Enterprise Risk Management process so 
that the approach is comprehensive and 
universal to the program as a whole. 

 
O&M Revenue Risk 

Known or Foreseeable Risks Mitigations 

- Once the high-speed rail infrastructure is 
complete, the Authority will be 
responsible for long-term maintenance 
of completed assets. The Authority may 
not have sufficient long-term funding or 
revenue to cover maintenance of the 
highly specified Trainset assets prior to 
the commencement of IOS operations.  

- There is a risk that the track access 
charges paid by a third-party operator 
will not fully cover the operating and 
maintenance costs of these 
infrastructure assets. 

- Future Interim Service would provide an 
additional source of funding for 
maintenance and lifecycle costs until the 
commencement of IOS operations. 

- To implement Interim Service, the 
Authority will enter agreements for Interim 
Service and the allocation of responsibilities 
and risk between the various parties. 

- Beyond Interim Service, the Authority will 
enter into an agreement with a long-term 
system operator. Forecasting suggests that 
even under low revenue scenarios the 
system would be cash flow positive. 
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Authority Governance as a Component of Risk Management 

Governance is a function performed in various ways throughout the organization of the 
Authority.  The most formal element of governance is the statutory organization of the Authority, 
including the composition and powers and duties of its Board of Directors, a public body. Beyond 
the Authority’s Board, the Authority staff also has established structures to ensure appropriate 
governance and management of the project. Both these layers of governance are discussed 
below, in turn. 

Authority Board – The Authority Board of Directors was established in 2003 by California Public 
Utilities Code §185020. The Board of Directors oversees the planning, construction, and 
operation of the nation’s first high-speed rail system. 

The Board of Directors consists of eleven members. There are five members appointed by the 
Governor, two members appointed by the Senate Committee on Rules, and two members 
appointed by the Speaker of the Assembly. In addition, there are two ex officio members: one 
Member of the Senate appointed by the Senate Committee on Rules; and one Member of the 
Assembly appointed by the Speaker of the Assembly.  The ex officio members serve without vote 
and participate in the activities of the Authority to the extent that participation is not 
incompatible with their positions as Members of the Legislature.  Each Board member, other than 
the ex officio members, represents the entire state and serves a four-year term. 

The Board of Directors is responsible for setting policy directives for the Authority, and for the 
development and approval of the Authority’s key policy documents. These policy documents 
include the Authority’s business plans, financial plans, and strategic plans. The Chief Executive 
Officer and Authority staff report directly to the Board of Directors and seek approval and 
guidance on a broad range of issues regarding the ongoing program including, but not limited to: 
certifying environmental documents; entering into significant contracts; making project 
alignment decisions; and business plans.    

The Board of Directors also may establish committees dedicated to overseeing specific aspects of 
the high-speed rail project. The current active committee is the Finance and Audit Committee.  

 

Internal Staff Governance Committee Structure 

As the high-speed rail program evolves, we must ensure that our staff committee governance 
structure evolves to keep pace. To that end, senior executive leadership is in the process of 
reviewing the Authority’s staff committee structures.  
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In part, the review will focus on committee charters, delegations of authority, oversight and the 
possibility of adding new committees as the Program matures and moves through the various 
phases of completing a high-speed rail system. The review is being undertaken to ensure that the 
governance committees function as efficiently as possible, that the committees’ responsibilities 
correctly overlap and that programmatic issues are being considered in a cohesive manner. 

This review is part of a continuous effort to provide greater rigor, accountability and transparency 
for major decisions. The outcomes of this governance review will be captured in the Authority’s 
updated Program Management Plan. 

The Authority maintains a structure of four internal staff governance committees, each with its 
own purpose, roles, organization and operations. These committees are made up of Authority 
state employees as well as staff of the Rail Delivery Partner that interact to make key decisions on 
behalf of the program. The organization of these committees is necessary for the Authority to 
have a strong governance structure, with a streamlined process for decision-making and 
problem-resolution.  

These four internal governance committees – the Executive Committee, the Program Delivery 
Committee (PDC), the Business Oversight Committee (BOC) and the Administrative Committee – 
regularly interact with one another. The PDC, BOC and Administrative Committee report directly 
to the Executive Committee and engage with one another as needed. 

 

Executive Committee – serves as the senior governance committee. Members of the committee 
advise the Chief Executive Officer, who chairs the committee, on key agency decisions and 
recommendations to the Board of Directors. The Executive Committee makes executive, 
enterprise-wide policy decisions, provides overarching Authority strategy and priorities, and 
resolves escalated disputes. 

Administrative Committee – provides governance and oversight of the Authority’s Administrative 
Budget. Additionally, the Administrative Committee is responsible for overseeing the 
administration of the Authority including, but not limited to, information technology, 
communications, human resources, procurement and contracting, employee engagement, 
facilities outside of program delivery, and commercial/business oversight.  

Business Oversight Committee (BOC) – provides programmatic acquisition strategy, procurement 
governance and commercial oversight. It acts as the Program Baseline configuration-
management control board and approves all changes of scope, timeline and budget to any 
program element within the Program Baseline. This committee ensures Program Baseline 
compliance with federal and state regulations and statutes. The Business Oversight Committee 
also approves any program execution or fiscal request presented to the Board of Directors. The 
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BOC will forward issues requiring escalation resolution to the Executive Committee. 

Program Delivery Committee (PDC) – provides governance and oversight of the Authority’s 
programmatic execution and performance. The Program Delivery Committee is accountable for 
all aspects of program development and delivery in accordance with the Program Baseline, 
including scope, schedule, budget and risk management. This committee surveils the program 
threats and opportunities to the Program Baseline, assesses trends and risk impacts to the 
Program Baseline, and provides recommendations to the program delivery pillar heads. The 
Program Delivery Committee advises the Executive Committee regarding program execution and 
performance. 
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G. Authority Certifications 
 

Streets and Highways Code section 2704.08, subdivision (c)(2)(G) through 
subdivision (c)(2)(K) requires presentation of various certifications of the Authority 
regarding the corridor or usable segment thereof, as noted below: 

 
(G) Construction of the corridor or usable segment thereof can be completed as 

proposed in the plan. 

(H) The corridor or usable segment thereof would be suitable and ready for high-
speed train operation. 

(I) One or more passenger service providers can begin using the tracks or 
stations for passenger train service. 

(J) The planned passenger service by the authority in the corridor or usable 
segment thereof will not require a local, state, or federal operating subsidy. 

(K) The authority has completed all necessary project level environmental 
clearances necessary to proceed to construction. 

 

Based on the Authority’s various estimates, plans and other information, the Authority certifies 
the following: 

• Construction of the Usable Segments, can be completed as proposed by the Authority. 
(subparagraph (G)) 

- The Usable Segments can be completed as proposed by the Authority and described in 
detail in this document. The Authority has demonstrated satisfaction of this provision 
in Section A and Section C of this Funding Plan. 

• Upon completion, the Usable Segment would be suitable and ready for high-speed train 
operation.  (subparagraph (H)) 

The track and related structures in the Usable Segments are being designed and built to 
high-speed passenger rail standards, thus satisfying this standard under the statute. The 
Authority has demonstrated satisfaction of this provision in Section E of this Funding 
Plan. 
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• Upon completion of each Usable Segment, one or more passenger service providers 
can begin using the tracks or stations for passenger train service. (subparagraph (I)) 

-  The Usable Segments are being developed in a manner that will enable other systems to 
operate on the new high-speed tracks, which can be done without impacts on design or 
the integrity of the new infrastructure. The Authority has demonstrated satisfaction of 
this provision in Section E of this Funding Plan. 

• The planned passenger service by the Authority for the Usable Segment will not require a 
local, state, or federal operating subsidy.  (subparagraph (J)) 

- The Authority does not plan to run a high-speed passenger service on the Usable 
Segments prior to additional investments, so no operating subsidy will be required. The 
Authority has demonstrated satisfaction of this provision in Section E of this Funding 
Plan. 

• In connection with the Central Valley Segment, the Authority has completed all necessary 
project level environmental clearances necessary to proceed to construction.  

- Furthermore, the Authority has commenced construction under the authority of 
previous Funding Plans and state appropriations. The environmental clearances in 
connection with the Central Valley Segment include:  

• the Record of Decision/Notice of Decision (ROD/NOD) for the Merced to Fresno 
portion, which was received on September 18, 2012 (Completed) 

• the Record of Decision/Notice of Decision (ROD/NOD) for the Fresno to Bakersfield 
portion, which was received on June 27, 2014 (Completed) 

Sources: All Project Section Environmental Documents (Tier 2) may be found on the 
Authority’s website at: https://hsr.ca.gov/programs/environmental/eis_eir_project_sections.aspx 

https://hsr.ca.gov/programs/environmental/eis_eir_project_sections.aspx
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Appendix 1 - Sources and Reference Documents 
 

Document URL 

CP 1 
 
http://www.hsr.ca.gov/Programs/Construction/a
bout_construction_package_1.html 

CP 2-3 http://www.hsr.ca.gov/Programs/Construction/a
bout_construction_package_2_3.html 

CP 4 http://www.hsr.ca.gov/Programs/Construction/a
bout_construction_package_4.html 

Design Build Construction Packages  
http://www.hsr.ca.gov/Programs/Constructi
on/design_build_construction_contracts.htm
l 

Environmental Documents https://www.hsr.ca.gov/programs/environm
ental/nepa.aspx 

NEPA Assignment 
https://www.hsr.ca.gov/docs/programs/environ_
planning/NEPA_MOU_Signed_Thank_you_Letter
_BK_to_Batory_20190718.pdf 

   Funding Agreements (General) http://www.hsr.ca.gov/About/Funding_Finance/
funding_agreements.html 

   ARRA Grant Agreement 
http://www.hsr.ca.gov/docs/about/funding_fina
nce/funding_agreements/HSRFRA_CooperativeG
rantAgreement_Amendment6_051816_Redacted
.pdf 

   FY10 Grant Agreement 
http://www.hsr.ca.gov/docs/about/funding_fina
nce/funding_agreements/Executed_FY10_Amen
dment_1.pdf 

   Track and Systems https://www.hsr.ca.gov/business/contractors/tra
ck_and_systems.aspx 

 

http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_1.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_2_3.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html
http://www.hsr.ca.gov/Programs/Construction/about_construction_package_4.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
http://www.hsr.ca.gov/Programs/Construction/design_build_construction_contracts.html
https://www.hsr.ca.gov/programs/environmental/nepa.aspx
https://www.hsr.ca.gov/programs/environmental/nepa.aspx
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.pdf
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.pdf
https://www.hsr.ca.gov/docs/programs/environ_planning/NEPA_MOU_Signed_Thank_you_Letter_BK_to_Batory_20190718.pdf
http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html
http://www.hsr.ca.gov/About/Funding_Finance/funding_agreements.html
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/HSRFRA_CooperativeGrantAgreement_Amendment6_051816_Redacted.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment_1.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment_1.pdf
http://www.hsr.ca.gov/docs/about/funding_finance/funding_agreements/Executed_FY10_Amendment_1.pdf
https://www.hsr.ca.gov/business/contractors/track_and_systems.aspx
https://www.hsr.ca.gov/business/contractors/track_and_systems.aspx
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For further information, visit the California High-Speed Rail Authority web site at http://www.hsr.ca.gov/

CALIFORNIA HIGH-SPEED RAIL 
RESOLUTION #HSRA 21-01  

Approval of the 2021 Proposition 1A Funding Plan 

Authorization to finalize and submit the Funding Plan to the Legislature and the Governor as Required by 
Streets & Highways Code section 2704.08(c). 

Whereas, the California High-Speed Rail Authority (Authority) is responsible for the development and 
implementation of intercity high-speed rail service pursuant to California Public Utilities Code sections 185030 
et seq.;  

Whereas, the Safe, Reliable High-Speed Passenger Train Bond Act for the 21st Century, chapter 20 
(commencing with section 2704) of Division 3 of the S&H Code (the “Bond Act”) was approved by the voters of 
the State in November 2008;  

Whereas, the Bond Act authorized bonds for purposes of developing a high-speed train system (as defined in 
the Bond Act);  

Whereas, the Bond Act added section 2704.08, subdivision (f), to the Streets and Highways Code, which 
requires the Authority consider certain criteria in designating for construction corridors or usable segments 
(each as defined in the Bond Act) of the high-speed train system;  

Whereas, the Authority was presented with information and reports bearing on each required criterion and 
such other criteria, if any, the Authority has deemed appropriate to consider;  

Whereas, the Authority has considered such information and reports and evaluated such criteria in 
accordance with Streets and Highways Code section 2704.08, subdivision (f);  

Whereas, the Central Valley Segment satisfies the criteria required for designating corridors or usable 
segments for construction as specified in S&H Code section 2704.08(f) and through Resolution #HSRA 16-28 
the Authority Board has so designated the Central Valley Segment;  

Whereas, the Central Valley Segment qualifies as a usable segment as defined by S&H Code section 
2704.01(g);  

Whereas, California Streets & Highways (S&H) Code section 2704.08(c) requires a detailed funding plan 
(Funding Plan) for a corridor or usable segment thereof to be submitted to the Legislature and the Governor 
prior to appropriation of Proposition 1A bond proceeds;  



Whereas, the construction ground-breaking ceremony for Central Valley Segment took place in January 2015; 

Whereas, the advancement of construction has resulted in over 5,000 construction workers dispatched as of 
December 2020, and 55 structures complete or under construction as of November 2020, and 79 guideway 
miles complete or under construction as of November 2020;  

Whereas, the Authority fully expended federal American Recovery and Reinvestment Act funds directed to the 

Central Valley Segment, has fully expended or accrued the prior Proposition 1A appropriation directed to the 

Central Valley, and is expected to fully expend cash balances from the Cap and Trade Program funds during 

the 2021-22 fiscal year;  

Whereas, Proposition 1A bond funds requested by this Funding Plan are needed in 2021-22 to fund ongoing 

construction in the Central Valley and avoid the layoff of construction labor and the closure of construction 

sites;  

Whereas, the Authority prepared a Funding Plan for the Central Valley Segment pursuant to S&H Code section 

2704.08(c) and,  

Whereas, S&H Code section 2704.08 (c) requires the Authority to approve the Funding Plan and then to 

submit the approved Funding Plan to the Director of Finance, the peer review group, and the policy 

committees with jurisdiction over transportation matters and the fiscal committees in both houses of the 

Legislature. 

Therefore, it is resolved: 

Effective February 9, 2021: 

The Authority approves the 2021 Proposition 1A Funding Plan pursuant to S&H Code section 2708 (c). 

The Authority authorizes the CEO to finalize the 2021 Proposition 1A Funding Plan and submit it to the 
recipients set forth in S&H Code section 2708(c). 

Vote: 9 
Yes: Richards; Schenk; Camacho; Miller; Perea; Ghielmetti; Escutia; Butros; Williams 
No: 0 
Absent: N/A 
Date: February 9, 2021 o0O0o 
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