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Executive Summary 
Overall - Report projections will be updated with Revised Baseline Schedules (RBS) and 2020 Business Plan finalization. 
Cumulative Invoicing to Fulfill American Recovery and Reinvestment Act (ARRA) Grant (Page 13): 

• Total CP Cumulative Actual Invoice – $3,101.4M compared to Total CP Cumulative Forecasted Invoice – $3,133.9M. 
• Total Estimated Cumulative Contract Value to Fulfill ARRA – $5,722.7M. 

Construction Packages (CPs) Invoicing (Pages 12 through 14). 
• The December Total Invoice is $51.6M, compared to the Forecasted Invoice of $81M.  The primary reasons for the lower expenditures are: 

- Construction Package 1: 
 Kinder Morgan pipeline relocation design, at Herndon Avenue, delayed due to UPRR approvals.  As of report date: UPRR approvals received, 

acquisition of long lead items underway, and construction start scheduled for March 2021.   
 Road 27 bridge delayed due to BNSF work plan approval. BNSF approval received and work currently proceeding. Deck completed and lower three 

tendons replaced in January.     
 Jensen Trench delayed due to the PG&E gas line relocation.  Final design submitted to PG&E in late December with an anticipated approval in early 

February 2021. 
- Construction Package 2-3: 
 Hanford Viaduct substructure is substantially complete. Directive letter issued to Design-Builder (DB) to construct superstructure.  
 ROW negotiation requiring more time than expected at various locations, such as Tule River Viaduct (resolution reached in January). 
 Change orders having been negotiated at lower amounts. 

- Construction Package 4 
 No Issues. 

• Total CP Cumulative Actual Invoice – $3,101.4M compared to Total CP Cumulative Forecasted Invoice – $3,133.9M. Total Cumulative Current Contract 
Amount – $4,987.1M. Expensed to date – 62.2%.  Total Executed Change Orders this period – $21M. 

CP Design  
• Expected completion of all CPs major design April 2021. 

- CP 1: 37 of 40 total design packages cleared for construction and three in progress.  Expected completion April 2021. 
- CP 2-3: 91 of 106 total design packages cleared for construction and 15 in progress.  Expected completion April 2021. 
- CP 4: 14 of 14 total design packages cleared for construction. 

CP Construction Labor (Page 15): 
• Total Monthly Average – 1,148 daily-workers. A decrease of 26 (1,174) daily workers this period. 5th consecutive month with daily workers above 1,000. 
• Daily Average Contracted CP Employees Quarantined for COVID-19 – 37. An increase of 30 workers from November – CP 1 state oversight office severely 

impacted. 
• Contractors continued with construction while following safety protocols and guidelines from the Centers for Disease Control and Prevention (CDC) and 

Occupational Safety and Health Administration (OSHA). 
CP Construction/Underway (Page 16): 

• Guideway – 79 miles constructed/underway compared to 119 miles total. No increase from the previous period. 
- CP 2-3: Seven miles are cleared for embankment construction and will be ready for construction to proceed once weather conditions improve, or ROW 

process/Environmental permitting is finalized: 
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 Cole Slough to Dutch John Cut approximately one mile.  Expected April 2021. 
 Lansing to SR-43 Curved Bridge approximately one mile. Expected March 2021. 
 Avenue 88 to Deer Creek Viaduct approximately two miles. Expected June 2021. 
 Deer Creek to Avenue 56 approximately one mile.  Expected April 2021. 
 Avenue 56 to Avenue 24 approximately two miles.  Expected April 2021. 

• Structures – 56 constructed/underway compared to 93 structures total. One increase of structures from previous period. 
- CP 1: Two structures behind plan: 
 Central Avenue: PG&E electric relocation delayed due to design and railroad approval. Estimated start date is April 2021. 
 Shaw Avenue: PG&E electric relocation delayed due to design 6-month shelf life re-evaluation, awaiting PG&E approval. Estimated start date is late 

February 2021. 
- CP 2-3: Two structures behind plan: 
 Currently planning early start on two other structures to achieve target for total structures in progress. 
 Deer Creek Viaduct and Avenue 136 are delayed due to ROW negotiations. Expected start is April 2021 and June 2021, respectively. 

- CP 4: One structure behind plan: 
 Poso Avenue delayed by PG&E relocation. PG&E relocation scheduled in early February 2021. 

• Utility Relocations Status - Relocated: 523 (25%); In Progress: 506 (25%); Scheduled: 112 (5%); Not Started: 918 (45%); Total: 2,059. Eighteen started in 
December reporting period . 

Small Business (SB) Enterprise (Page 17): 
• Due to processing and confirmation of Contractor submitted data, Small Business (SB) Enterprise Values are as of November 2020. 
• Small Business Enterprise Awarded Contracts: 435 at a total contract value of $974.5M (increase of $6.2M this period, no new contracts). 
• Small Business Goal (30%) at CP contract completion: $1.4B. 
• $491.2M total Small Business expenditures, 17.8% of the total CPs expenditures.  
• SB Goal as of report (30% of CP expenditures): $826.5M. 
• November 2020 SB expenditures: $491.2M, up by $16.1M this period. 

CP Real Property/Right-of-Way (Pages 18 through 21): 
• Parcels Delivered to Design-Builder (DB) – 45 parcels delivered in December. 
• 43 delinquent parcels (10 in October, 5 in November, and 28 in December). 

- CP 1: Three parcels missed in December - Two parcels at Avenue 8; forecast mid-February.  One parcel at Belmont; work proceeding with an 
Encroachment Permit. 

- CP 2-3: Twenty-nine parcels - three in October (two at Nebraska and one at Tule River), four in November (one at Tule River and three at Avenue 56), 
and 22 parcels missed in December (six at Orange and Avenue 120, four at Excelsior, two at Avenue 68, one at Avenue 56, Houston, Fowler, and Elkhorn).   
 The DB is performing out-of-sequence work to mitigate construction schedule impacts at Tule River.  Delinquent parcels at other locations are 

delaying PG&E power distribution and Harlan Stevens Ditch relocations.  Transmission relocation expected next allowable window (Fall 2021).  
Irrigation relocation expected end of February 2021. 

- CP 4: 11 parcels - Seven in October at Garces Highway; executed permission-to-enter agreements allow Environmental work to progress while concluding 
acquisition negotiations. One parcel missed in November at Poso Avenue not currently impacting schedule. Three parcels missed in December - two at 
Poso Avenue and one at Kimberlina Avenue. DB performing out-of-sequence work to mitigate. 

• The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
• Total Acquired Parcels (some pending delivery) – 40 parcels. 
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• Total Parcels Delivered to Date – 1,771 parcels compared to an Estimated Total Parcels Needed – 2,290 parcels. 
• Construction Package 1-4 – Nine parcels added (six Authority owned with no acquisition required) and 23 removed due to design optimization, resulted in a 

net decrease of 14 parcels. 
• Railroad Parcels Delivered to Design-Builder – Zero parcels. Zero delinquent parcels. 
• Total Railroad Parcels Delivered to Date – 106 parcels compared to an Estimated Total Railroad Parcels Needed – 169 parcels. 
• Land Right Conveyances (Tier I, Prior to Construction) Received Approval – 47 Land Right Conveyances.  
• One delinquent land conveyance this period. 

- CP 4: One land conveyance at Scofield Avenue. 
• To date, the Authority received approval on 518 land right conveyances (Tier 1, Prior to Construction). 

Third-Party Agreements (Page 22 and 23): 
• Ten remaining key agreements with no delinquent agreements.  In the past year, finalized 45 agreements. Thirty-four of those agreements were critical to 

supporting construction. 
Project Development (Environmental Clearance) Schedule – Record of Decision (ROD) (Pages 57 through 59): 

• The Fresno to Bakersfield Locally Generated Alternative ROD was approved in October 2019.   
• The Central Valley Wye Notice of Determination (NOD) and the ROD were approved in September 2020. 
• The Authority published four Draft EIR/EIS documents in Calendar Year 2020 including: Bakersfield to Palmdale, San Jose to Merced, Burbank to Los Angeles, 

and San Francisco to San Jose. 
• San Francisco to San Jose - Responding to public comments and preparing a Revised Draft EIR/Supplemental Draft EIS for circulation in May 2020. 
• San Jose to Merced - Administrative Revised Draft EIR/Supplemental Draft EIS circulation to Cooperating Agencies completed December 18, 2020.  The 

regional team is incorporating the comments into the RDEIR/SDEIS, scheduled for 45-day public review in March 2021. 
• Bakersfield to Palmdale - Administrative Final EIR/EIS comments received from Agency’s review and will begin addressing comments to produce Final EIR/EIS. 

A focused recirculation is planned to incorporate the US FWS’s determination on the Monarch butterfly and biological analysis on the Monarch butterfly and 
mountain lion resulting in an additional two-month delay to ROD.   

• Palmdale to Burbank - Preparing to circulate Administrative Draft EIR/EIS to Cooperating and Responsible Agencies in mid-January 2021. 
• Burbank to Los Angeles - Will circulate Administrative Final EIR/EIS to Cooperating Agencies in mid-January 2021. 
• Los Angeles to Anaheim - Working steadily to integrate BNSF facilities east of Fullerton into the Los Angles to Anaheim EIR/EIS to meet ARRA December 2022 

deadline. Planning to start assembling Administrative Draft EIR/EIS in mid-January 2021. 
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Construction Package 1 
Invoicing (Pages 24 through 26): 

• Actual Invoice – $16.3M compared to Forecasted Invoice – $25.2M. 
- Kinder Morgan pipeline relocation design, at Herndon Avenue, delayed due to UPRR approvals.  As of this date: UPRR approvals received, acquisition of 

long lead items underway, and construction start scheduled for March 2021.  Road 27 bridge delayed due to BNSF work plan approval. BNSF approval 
received and work currently proceeding.  Jensen Trench delayed due to the PG&E gas line relocation. Final design submitted to PG&E in late December 
with an anticipated approval in early February 2021. 

• Current Revised Baseline Substantial Completion Forecast Date – December 30, 2022.  
• Current Contract Amount – $2,262.1M compared to Cumulative Total Invoice $1,409.9M, 62.3% expensed to date. 

Change Orders (Pages 27): 
• Executed Change Orders – None. 

Risk Contingency (Page 28): 
• Original Contract Contingency – $1,237M with Remaining Contract Contingency – $373M. 

CP Design  
• 37 of 40 total design packages cleared for construction and three in progress. Design expected to be complete April 2021. 

Construction Labor (Page 29): 
• Total Monthly Average – 249 daily workers. A decrease of 44 (293) daily workers from the previous month. 

Construction/Underway (Page 30): 
• Guideway – 13 miles constructed/underway compared to a total of 13 miles needed. No increase this period. 
• Structures – 22 constructed/underway compared to a total of 24 planned. No increase from the previous month.  

- Two structures behind plan: 
 Central Avenue: PG&E Electric Relocation delayed due to design and railroad approval - estimated start date is March 2021. 
 Shaw Avenue: PG&E Electric Relocation delayed due to design 6-month shelf life re-evaluation - estimated start date is late February 2021. 

Small Business Enterprise (Page 31): 
• Small Business Enterprise Awarded Contracts as of report: 137 at a total contract value of $515.8M (increase of $1.3M from October 2020 and no new 

contracts this period). 
• Small Business Goal (30%) at CP contract completion: $678.6M.  Small Business Goal as of report (30% of CP expenditures): $367.7M. 
• November 2020 total Small Business expenditures as of report: $290.2M, increase of $9.5M from October 2020, at 23.7% of total paid to CP as of report. 

Real Property/Right-of-Way (Pages 32 through 34): 
• Parcels Delivered to Design-Builder (DB) – 21 parcels.   
• Three parcels missed in December.  Two parcels at Avenue 8; forecast mid-February.  One parcel at Belmont; work proceeding with an Encroachment Permit. 
• Total Parcels Delivered to Date – 876 parcels compared to an Estimated Total Parcels Needed – 1,048 parcels. 
• Railroad Parcels Delivered to Design-Builder – No delinquent parcels. 
• Total Railroad Parcels Delivered to Date – 53 parcels compared to an Estimated Total Railroad Parcels Needed – 83 parcels.  
• Land Right Conveyances (Tier I, Required Prior to Construction) Approved to Date – 286 Land Right Conveyances and zero delinquent land conveyances. 

Revised Baseline Schedules:  
• The Authority is currently evaluating the RBS and as such, the recent projections are being analyzed under the conditional acceptance of CP 1’s forecast.  



Central Valley Status Report 
December 2020 data 

 

    6 

CP 1 Construction Progress Summary 
Category Status Update 

General • Design: 37 of 40 total design packages cleared for construction and three in progress.  Design expected to be complete April 2021. 
• AT&T infrastructure from Herndon Avenue to Herndon Canal substantially complete.  AT&T acceptance expected January 2021.   
• Kinder Morgan contractor and material procurement for Herndon relocation in progress.  Relocation tentative start date is March 2021.  
• Fresno Metropolitan Flood Control District (FMFCD) relocations in progress at Herndon Avenue.  
• Secured Caltrans Encroachment Permit for sewer, water, and storm drain relocations at Herndon Avenue.  
• UPRR Downtown Shoofly in progress.  
• Mono Street Shoofly Crossing Panels and Signals installed. 
• Continued gas relocations at Downtown Fresno.  
• Started Critical path fiber optic relocations in Downtown Fresno.  

- Westside shoofly design approved as noted by UPRR.  
- Golden State Boulevard (North): Sewer, Water and Storm Drain system are in progress.  
- Carnegie – Deep water main relocation completed.  
- Fresno Irrigation District Proof of Land of Ownership approved and held North Central Canal Number 26 pre-construction meeting.  
- Guideway - MSE walls between Avenue 9 and Avenue 15 in progress.  
- Progressing Sweeper Package to 90% design progression.  

• Utility Relocations Status: 
-  Relocated: 216 (18%); In Progress: 456 (38%); Scheduled: 7 (1%); Not Started: 521 (43%); Total: 1,202.   

• Secured one UPRR Railroad crossing application and six work plan approvals in December. The railroad submittals assisted in achieving 
critical path work within the downtown area. Ten-day notice letters were issued to UPRR in December for construction commencement 
of four utility relocations. 

• Manpower: The daily-worker monthly average of 126 in December 2019 increased to 249 in December 2020.  
Structures • Continue Stage 2 of the Herndon Canal at Golden State Blvd.   

• Central Canal Box Culvert work ongoing.  
• Pier protection under American Avenue completed.  
• San Joaquin River Viaduct work is substantially complete.  
• Golden State Boulevard Viaduct: Ongoing Superstructure work.  
• Downtown Fresno Viaduct: Ongoing Superstructure work. 

Guideway • Intrusion Protection Barrier (IPB): Work is ongoing adjacent to Cottonwood Creek.  
• Avenue 9 to Avenue 15: Progress continues with the importing and compacting of subgrade.   
• Guideway Design progression continues for 2.5 miles Caltrans section between Ashlan Avenue. 
• Thirteen miles of Guideway are cleared and in construction.   
• Mobilized to SR-99 on ramp with clearing and grubbing completed and started subgrade work.  
• Reco panel fabrication in progress for retained fill section south of Downtown Fresno Viaduct. 
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Construction Package 2-3 
Invoicing (Pages 35 through 37): 

• Actual Invoice – $18.9M compared to Forecasted Invoice – $41.3M. Invoicing down mainly due to: 
- The Hanford Viaduct substructure is substantially complete. Labor can begin on superstructure upon cost dispute resolution. 
- ROW negotiation requiring more time than expected at various locations, such as Tule River Viaduct (resolution reached in January). 
- Change orders having been negotiated at lower amounts.   

• Current Revised Baseline Substantial Completion Forecast Date – December 18, 2022.  
• Current Contract Amount – $2,101.5M compared to Cumulative Total Invoice $1,292.2M, 61.5% expensed to date. 

Change Orders (Page 38): 
• Executed Change Orders this period – 16 for a total of $8.9M. 

Risk Contingency (Page 39): 
• Original Contract Contingency – $1,085M with Remaining Contract Contingency – $275M. 

CP Design  
• 91 of 106 total design packages cleared for construction and 15 in progress. Design expected to be complete April 2021. 

Construction Labor (Page 40): 
• Total Monthly Average – 671 daily workers. A decrease of 32 (703) daily workers from the previous month. 

Construction/Underway (Page 41): 
• Guideway – 46 miles constructed/underway compared to a total of 53 miles needed. No increase from the previous month.   

- Seven miles are cleared for embankment construction and will be ready for construction to proceed once weather conditions improve, or ROW 
process/Environmental permitting is finalized: 
 Cole Slough to Dutch John Cut approximately one mile.  Expected April 2021. 
 Lansing to SR-43 Curved Bridge approximately one mile. Expected March 2021. 
 Avenue 88 to Deer Creek Viaduct approximately two miles. Expected June 2021. 
 Deer Creek to Avenue 56 approximately one mile.  Expected April 2021. 
 Avenue 56 to Avenue 24 approximately two miles.  Expected April 2021. 

• Structures – 25 constructed/underway compared to a total of 27 planned. An increase of one structure this period.  
- Current planning early start on two other structures to achieve target for total structures in progress. 
- Deer Creek Viaduct and Avenue 136 are delayed due to ROW negotiations. Expected start is April 2021 and  June 2021, respectively. 

Small Business Enterprise (Page 42): 
• Small Business Enterprise Awarded Contracts as of report: 202 at a total contract value: $371.7M (increase of $3.3M from October 2020 and no new contracts 

this period).  
• Small Business Goal (30%) at CP contract completion: $622.7M.  Small Business Goal as of report (30% of CP expenditures): $351.2M. 
• November 2020 total Small Business expenditures as of report: $146M, increase of $4.5M from October 2020, at 12.5% of total paid to CP as of report. 

Real Property/Right-of-Way (Pages 43 through 45): 
• Parcels Delivered to Design-Builder (DB) – 22 parcels. 
• 29 delinquent parcels: three in October (Two at Nebraska and one at Tule River), four in November (one at Tule River and three at Avenue 56), and 22 parcels 

missed in December (six at Orange, four at Excelsior, one at Avenue 56, two at Avenue 68, six at Avenue 120, one at Houston, one at Fowler, and one at 
Elkhorn).  The DB is performing out-of-sequence work to mitigate construction schedule impacts at Tule River.  Delinquent parcels at other locations are 
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delaying PG&E power distribution and Harlan Stevens Ditch relocations.  Transmission relocation expected next allowable window (Fall 2021).  Irrigation 
relocation expected end of February 2021. 

• Total Parcels Delivered to Date – 720 parcels compared to Estimated Total Parcels Needed – 998 parcels. 
• Railroad Parcels Delivered to Design-Builder – Zero and zero delinquent parcels. 
• Total Railroad Parcels Delivered to Date – 26 parcels compared to Estimated Total Railroad Parcels Needed – 57 parcels. 
• Land Right Conveyances (Tier I, Required Prior to Construction) Approved to Date – 203 Land Right Conveyances and zero delinquent land conveyances. 

Revised Baseline Schedules: 
• The Authority is currently evaluating the RBS and as such, the recent projections are being analyzed under the conditional acceptance of CP 2-3’s forecast.  
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CP 2-3 Construction Progress Summary 
Category Status Update 

General • Design: 91 out of 106 design packages have been approved. 
• Three new RFC design packages approved with comments. 
• Twelve GBRC packages approved. 
• 3 out of 4 Viaduct RFC Design packages are now Approved with Comments. 
• Utility Relocations Status: 

-  Relocated: 278 (40%); In Progress: 37 (5%); Scheduled: 66 (10%); Not Started: 313 (45%); Total: 694. 
•  Environmental Clearance: 

- 42 of 52 required Master Streambed Alteration Agreement (MSAA) sub-notifications approved. 
- Two 408 Permits are in process – revised trestle plans were submitted to Central Valley Flood Protection Board (CVFPB) and USACE 

for Cole Slough and Dutch John Cut. BNSF Relocation and Construction Agreements (Package A and B) have been executed and 
provided to the DB Contractor. These agreements now allow the start of construction on several utility relocations and Type II bridge 
structures. 

• Manpower: The daily-worker monthly average of 282 in December 2019 more than doubled to 671 in December 2020. 
Structures • Construction work under way on 25 structures 

- Twelve Type 1 Structures under construction 
- Thirteen Type 2 Structures under construction 

• Six Structures, Peach Avenue, 9th Avenue, Kent Avenue, Kansas Avenue, Excelsior Avenue and Avenue 88 are substantially complete. 
• Hanford Viaduct: Type 1 bridge (longest Viaduct in the program) substructure substantially complete. 
• Caltrans Early Work Approvals: 

- SR-43 Tied Arch – Foundations Package approved and under construction. 
- SR-43 Tule River – Foundations Package approved and under construction. 
- SR-43 Curved Bridge – Caltrans approved the detour plans and permit issued on July 15, 2020. 

Guideway • Construction work on 46 miles of HST embankment in currently underway. 
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Construction Package 4 
Invoicing (Pages 46 through 48): 

• Actual Invoice – $16.4M compared to Forecasted Invoice – $14.3M. 
- North Kern Water Storage District (NKWSD): Canal re-alignment delayed. Final agreement negotiations underway.   

• Current Revised Baseline Substantial Completion Forecast Date – December 15, 2021. 
• Current Contract Amount – $623.5M compared to Cumulative Total Invoice $399.4M, 64.1% expensed to date. 

Change Orders (Page 49): 
• Executed Change Orders this period – Two for a total of $12.0M. 

Risk Contingency (Page 50): 
• Original Contract Contingency – $340M with Remaining Contract Contingency – $137M. 

CP Design  
• 14 of 14 total design packages cleared for construction. 

Construction Labor (Page 51): 
• Total Monthly Average – 229 daily workers. An increase of 50 (179) daily workers from the previous month. 

Construction/Underway (Page 52): 
• Guideway – 20.3 miles constructed/underway compared to a total of 20.3 miles planned. No increase from the previous month. 
• Structures – Nine constructed/underway compared to a total of 10 planned. No increase from the previous month. 

- One structure behind plan – Poso Avenue delayed by PG&E relocation. TPG&E relocation scheduled n in early February. 
Small Business Enterprise (Page 53): 

• Due to processing and confirmation of Contractor submitted data, Small Business Enterprise Values are as of November 2020. 
• Small Business Enterprise Awarded Contracts as of report: 96 at a total contract value of $86.9M (increase of $1.6M from October 2020 and no new contracts 

this period). 
• Small Business Goal (30%) at CP contract completion: $185.4M.  Small Business Goal as of report (30% of CP expenditures): $107.5M. 
• November 2020 total Small Business expenditures as of report: $54.9M, increase of $2M from October 2020, at 15.3% of total paid to CP as of report. 

Real Property/Right-of-Way (Pages 54 through 56): 
• Parcels Delivered to Design-Builder (DB) – Two parcels. 
• 11 delinquent parcels: seven parcels missed in October at Garces Highway; agreements are executed on these seven parcels to perform Environmental work 

while actively working to conclude acquisition negotiations. One parcel missed in November at Poso. Three parcels missed in December two at Poso and one 
at Kimberlina. The DB is performing out of sequence work to mitigate the construction schedule. 

• Total Parcels Delivered to Date – 175 parcels compared to the Estimated Total Parcels Needed – 244 parcels. 
• Railroad Parcels Delivered to Design-Builder – Zero and zero delinquent parcels. 
• Total Railroad Parcels Delivered to Date – 27 parcels compared to Estimated Total Railroad Parcels Needed – 29 parcels.  
• Land Right Conveyances (Tier I, Required Prior to Construction) Received Approval to Date – 29 Land Right Conveyances and one delinquent land conveyance 

at Scofield Avenue. 
Revised Baseline Schedules: 

• The Authority is currently evaluating the RBS and as such, the recent projections are being analyzed under the conditional acceptance of CP 4’s forecast.  
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CP 4 Construction Progress Summary 
Category Status Update 

General • Design of the structures are complete, and RFCs have been issued.  
• Utility Relocations Status: 

- Relocated: 29 (18%); In Progress: 13 (8%); Scheduled: 39 (24%); Not Started: 84 (51%); Total: 165.   
• Manpower: The daily-worker monthly average of 105 in December 2019 increased to 229 in December 2020. 

Structures • Completed drilled shafts at Peterson Road Underpass and started excavation for footings. 
• Continued work at Wasco Viaduct superstructure. 
• Continued work on Garces Highway Underpass backwalls and derailment walls. 
• Continued work on Pond Road Underpass interior walls. 
• Continued work on Kimberlina Underpass abutments. 
• Continued work on Merced Road Overpass Mechanically Stabilized Earth (MSE) walls. 
• Started work on McCombs Avenue Overpass drilled shafts. 

Guideway • Continued work on the Wildlife Box Culvert crossings at Kimberlina Avenue and Poplar Avenue. 
• Continued work on Box Culverts between Elmo Highway and Sherwood and between Poso Creek and Taussig. 
• Continued with work on MSE retaining walls. 
• Continued work on drainage system north of Poso Avenue. 
• Started placing subgrade between Kimberlina Avenue and Poplar Avenue. 
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Infrastructure Delivery Overview – 119-mile Central Valley Segment Construction Packages 1-4 (CP 1-4) 

CP 1-4 – Earned Value 
The chart below shows historical expenditures from the award of the first construction package through December 31, 2020. The planned values are based on the Proposed Revised 
Baseline Schedules developed for all the construction packages as of December 2020. The completion value ($4.99B) is based on the current contract values of the construction 
packages and does not include SR-99. This value does not include change orders that are yet to be executed. It is anticipated that the total current contractual value of $4.98B will 
be expended by end of December 2022. 

CP 1-4 – Planned vs. Actual Expenditures from Contract Award Through Contract Completion -$ Millions 

 
Notes:  

1. Projection has been updated based on the Revised Baseline Schedules (RBSs). 
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Remaining Expenditures to Achieve ARRA (DB + CP 5) - $ Millions 

 
Remaining DB and Track Work Baseline Items: 

• Intrusion Protection Barriers and other railroad related works. 
• North Extension (Avenue 17 to 19 in Madera County). 
• Third-Party related work (e.g., Additional PG&E and AT&T work). 
• Track Works (Needed for ARRA fulfillment). 
• Miscellaneous Works Modifications (e.g., Utility Relocation, Environmental Mitigation, Cast in Place Walls). 
• Cumulative Planned – Current Contract Value (dotted green line) is based on the current contract values for CP 1-4. This will be updated once the Revised Baseline Schedules (RBSs) are finalized. 

Notes: 
1. The Cumulative Contract Value - CP 1-5 (DB only) curve has been adjusted to reflect only the ARRA scope required to complete the 119-mile infrastructure by December 31, 2022.  For the Track & Systems contract, 

this adjustment includes only the estimated cost to place plain-line track.  The December CVSR will provide a reconciliation with the ARRA scope included in the Capital Outlay Report. 
2. The December 2022 Cumulative Plan forecast projection increased from $4,966.2M to $4,987.1M due to $21M in December 2020 Change Order executions. 
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CP 1-4 - Design-Build Planned vs. Actual Expenditures – Near Term 
CP 1-4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. All projections are being monitored against the conditional acceptance of CP 1-4’s Revised Baseline Schedule (RBS) as of December 2020. 
2. The primary reasons for the lower expenditures are: 

- CP 1: Kinder Morgan pipeline relocation design, at Herndon Avenue, delayed due to UPRR approvals.  This period: UPRR approvals received, acquisition of long lead items underway, and construction start 
scheduled for March 2021.  Road 27 bridge delayed due to BNSF work plan approval. BNSF approval received and work currently proceeding.  Jensen Trench delayed due to the PG&E gas line relocation.  Final 
design submitted to PG&E in late December with an anticipated approval in early February 2021.   

- CP 2-3: Hanford Viaduct substructure is substantially complete. Labor can begin on superstructure upon cost dispute resolution. ROW negotiation requiring more time than expected at various locations, such 
as Tule River Viaduct (resolution reached in January). Change orders having been negotiated at lower amounts. 

- CP 4: North Kern Water Storage District (NKWSD): Canal re-alignment delayed. Final agreement negotiations underway.    
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CP 1-4 – Monthly Construction Workforce Total 
CP 1-4 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The Construction Labor numbers (Full-Time Employees) are based on the weekly totals divided by the number of weeks within the working calendar month. 
2. The December 2019 reporting number shows a sharp decrease due to the holiday week of December 23 through December 31. 
3. The data from December 2019 to April 2020 was previously presented with data from each month’s final week. The data has been updated to represent more accurately the overall total on a per working calendar 

month average status. 
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CP 1-4 – Structures and Guideway Progress – Planned vs. Actuals 
CP 1-4 – Construction Progress to Completion – Planned vs. Actual 

 
Monthly Construction Status – Under Construction vs. Completed 

Construction CP 1 CP 2-3 CP 4 Overall TOTAL 
In Progress Completed In Progress Completed In Progress Completed In Progress Completed 

Guideway 11 2 27 19 20.3 0 58.3 21 79.3 
Structures 9 13 25 0 9 0 43 13 56 

 
Notes: 

1. Total Structures: 93 each.  Total Guideway: approximately119 miles. 
2. The Forecasted Structures and Guideway are based on the Authority’s conditional acceptance of CP 1-4’s Revised Baseline Schedule (RBS) as of December 2020. 
3. CP 1: Two structures behind plan: 

- Central Avenue: PG&E Electric Relocation delayed due to design and railroad approval - estimated start date is March 2021. 
- Shaw Avenue: PG&E Electric Relocation delayed due to design 6-month shelf life re-evaluation - estimated start date is late February 2021. 

4. CP 2-3:  Two structures behind plan: 
- Currently planning early start on two other structures to achieve target for total structures in progress. Deer Creek Viaduct and Avenue 136 are delayed due to ROW negotiations. Expected start is April 2021 

and June 2021, respectively. 
5. CP 2-3:  Seven miles behind plan: 

- Cole Slough to Dutch John Cut approximately one mile.  Expected April 2021. 
- Lansing to SR-43 Curved Bridge approximately one mile. Expected March 2021  
- Avenue 88 to Deer Creek Viaduct approximately two miles. Expected June 2021. 
- Deer Creek to Avenue 56 approximately one mile.  Expected April 2021. 
- Avenue 56 to Avenue 24 approximately two miles.  Expected April 2021. 
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CP 1-4 – Small Business Enterprise 
CP 1-4 Cumulative Values 

 
Notes: 

1. Number of Small Business Enterprise Awarded Contracts: 435. 
2. Value of overall Small Business Goal (30%): $1.4B. 
3. Value of Current Small Business Enterprise Awarded Contracts: $974.5M (Increase of $6.2M from October 2020). 
4. Value of Small Business expended: $491.2M. 
5. Small Business Enterprise Utilization percentage based on Contractor Invoices Paid to Date: 17.8%. 
6. Business Enterprise Utilization towards Value of overall Small Business Goal: 33%. 
7. Due to processing and confirmation of Contractor submitted data, Small Business Enterprise Values are as of November 2020. 
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CP 1-4 – Right-of-Way (ROW) Summary 
ROW established metrics to track the following: 

• Acquisition Tracking. 
- Parcel: Property rights required from others and public lands (property rights required from public entities and/or multiple parties). 
- Railroad: Property rights and other agreements required from railroads. 

• Land Right Conveyance Tracking. 
- Tier 1: Land Right Conveyances (critical); entities requiring transfer of title prior to construction (PG&E, Southern California Edison, Fresno Irrigation 

District, and the Fresno Metropolitan Flood Control District). 
- Tier 2: Land Right Conveyances (non-critical); entities where transfer of title occurs post construction. 

CP 1-4 – ROW Parcel Acquisition Summary 
Construction 

Package 
Total Needed 

November 30, 2020  
Total Needed COS(1) 

Modifications(2) 
Total Needed 

December 31, 2020  
Total Acquired 

November 30, 2020  
Acquired 

December 31, 2020  
Total Acquired 

December 31, 2020   
(A) (B) (C) = (A) + (B) (D) (E) (F) = (D) + (E) 

CP 1 1,058 -10 1,048 864 15 879 
CP 2-3 1,002 -4 998 705 20 725 
CP 4 244 0 244 174 3 177 
Total 2,304 -14 2,290 1,743 38 1,781 

Notes: 
1. Certificate of Sufficiency (COS). 
2. For CP 1, added six parcels (six Authority owned requiring no acquisition) and removed 16 parcels (design refinement). For CP 2-3, added three parcels identified during mapping and revised design and removed 

seven parcels no longer needed due to further design review. For CP 4, no changes. 

CP 1-4 – ROW Acquired but Not Delivered to Design-Builder (DB) 
Construction 

Package 
Total Acquired(1) 

December 31, 2020 
 

Delivered to DB(2) 

December 31, 2020 
 

Total Delivered to DB(3) 
December 31, 2020  

Total Acquired, Remaining to 
Deliver to DB 

December 31, 2020  
(G) = (F) (H) (I) (J) = (G) - (I) 

CP 1 879 21 876 3 
CP 2-3 725 22 720 5 
CP 4 177 2 175 2 
Total 1,781 45 1,771 10 

Notes: 
1. Total Acquired is defined as parcels that are legally possessed by the Authority. 
2. The 45 parcels delivered to the DB includes: one planned in October; 15 in December; 25 in 2021, and four in 2022. 
3. Total Delivered to DB is defined as parcels certified for construction and delivered to the Design-Builder. 
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CP 1-4 – ROW Summary 
Construction Package Total Needed Parcels 

December 31, 2020 
Total Parcels Delivered to Date 

December 31, 2020 
Remaining Parcels to be Delivered 

December 31, 2020 

CP 1 1,048 876 172 
CP 2-3 998 720 278 
CP 4 244 175 69 
Total 2,290 1,771 519 

CP 1-4 – Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Revised Baseline Schedules (RBSs) for CP 1, CP 2-3, and CP 4. 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual cumulative line for December 2020 reflects delivered parcels that are forecasted in future months. 
4. 43 delinquent parcels (10 in October; 5 in November; and 28 in December).  CP 1: Three parcels missed in December 2020.  Two parcels at Avenue 8; forecast mid-February 2021.  One parcel at Belmont; work 

proceeding with an Encroachment Permit.  CP 2-3: 29 parcels: three in October (two at Nebraska and one at Tule River), four in November (one at Tule River and three at Avenue 56), and 22 parcels missed in 
December (six at Orange and Avenue 120, four at Excelsior, two at Avenue 68, one at Avenue 56, Houston, Fowler, and Elkhorn).  The DB is performing out-of-sequence work to mitigate construction schedule 
impacts at Tule River.  Delinquent parcels at other locations are delaying PG&E power distribution and Harlan Stevens Ditch relocations.  Transmission relocation expected next allowable window (Fall 2021).  Irrigation 
relocation expected end of February 2021. CP 4: 11 parcels: Seven in October at Garces Highway; executed permission-to-enter agreements allow Environmental work to progress while concluding acquisition 
negotiations.  One parcel missed in November at Poso not currently impacting schedule.  Three parcels missed in December: two at Poso and one at Kimberlina. DB performing out-of-sequence work to mitigate. 
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CP 1-4 – ROW Railroad Summary 
Construction Package Total Needed Railroad Parcels 

December 31, 2020 
Total Railroad Parcels 

Delivered to Date 
December 31, 2020 

Remaining Railroad Parcels 
to be Delivered 

December 31, 2020 
CP 1 83 53 30 

CP 2-3 57 26 31 
CP 4 29 27 2 
Total 169 106 63 

CP 1-4 – Railroad Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Railroad Revised Baseline Schedules (RBSs) for CP 1, CP 2-3, and CP 4. 
2. Planned Railroad Delivery to DB parcels may be adjusted periodically based on continued refinement of the RBS. 
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CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 
Construction Package Total Needed Land Right 

Conveyances 
December 31, 2020 

Total Land Right Conveyances 
Approved(5)  to Date 

November 30, 2020 

Total Land Right Conveyances 
Approved 

December 31, 2020 

Remaining Land Right 
Conveyances to be Approved 

December 31, 2020 
CP 1 426 279 7 140 

CP 2-3 470 165 38 267 
CP 4 102 27 2 73 
Total 998 471 47 480 

CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. This projection has been revised based on the Revised Baseline Schedules (RBSs). 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual Cumulative for December 2020 includes completed land right conveyances that are forecasted in future months. 
4. Planned land right conveyances were adjusted from last month’s report due to continued refinement of the RBS. 
5. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
6. One delinquent land conveyance (December). CP 4: One land conveyance at Scofield Avenue. 
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119-Mile Central Valley Segment – Third-Party Agreements 
CP 1-4 – Look Ahead - Estimated Completion Timeline for Critical Third-Party Agreements 

Entity Project 
Section 

Result of Resolution Previous 
Estimated 

Completion 

Current 
Estimated 

Completion 

Madera Valley 
Water 
Company 
(MVWC) 

CP 1 Obtain MVWC’s cooperation and capture essential terms working together to relocate MVWC facilities. 
 
Additional revisions required to protect the Authority’s interests. 

Jul-20 Feb-21 

County of 
Kings 

CP 2-3 Covers transfer of ROW between Authority and County. Grants immediate right of possession to Authority 
and use of existing ROW for construction. 
 
Agreement language finalized, but County requested new format for exhibit maps, so maps are being updated 
by Authority Right-of-Way Engineering (ROWE). ROWE anticipates completing exhibits by end of January 
2021. 

Sep-20 Mar-21 

City of Wasco CP 4 Covers transfer of ROW between Authority and City. Grants immediate right of possession to Authority and 
use of existing ROW for construction. 
 
City of Wasco halted negotiations due to dispute on additional financial Farmworker Housing support.  

Jul-20 On Hold 

City of Wasco CP 4 Defines ownership and maintenance of grade separations between Authority and City in perpetuity.  
 
City of Wasco halted negotiations due to dispute on additional financial Farmworker Housing support.  

Jul-20 On Hold 

Semitropic 
Water Storage 
District 

CP 4 Design and construction of facilities. 
 
Semitropic counsel still finalizing provisions with the Authority’s Legal Office. The Authority provided further 
revisions pursuant to Semitropic’s requests during December 17, 2020 meeting. 

Jul-20 Mar-21 

Semitropic 
Water Storage 
District  

CP 4 CCUA(1) template allows prompt execution of land conveyances.  
 
Semitropic and the Authority’s CP 4 team still working out final revisions and exhibits. The Authority provided 
further revisions pursuant to Semitropic’s requests during December 17, 2020 meeting. 

Jul-20 Mar-21 

Semitropic 
Water Storage 
District  

CP 4 JUA(2) template allows prompt execution of land conveyances. 
 
Semitropic and the Authority’s CP 4 team still working out final revisions and exhibits. The Authority provided 
further revisions pursuant to Semitropic’s requests during December 17, 2020 meeting. 

Jul-20 Mar-21 

North Kern 
Water Storage 
District 
(NKWSD) 

CP 4 Utility Agreement amendments for construction of facilities. N/A Mar-21 



Central Valley Status Report 
December 2020 data 

 

    23 

North Kern 
Water Storage 
District 

CP 4 Master Agreement amendment and memorandum to revise terms of original agreement and memorialize 
new obligations. 

N/A Mar-21 

North Kern 
Water Storage 
District 

CP 4 Settlement Agreement to resolve any remaining disputed issues between NKWSD and the Authority. N/A Mar-21 

Notes: 
1. Consent to Common Use Agreement (CCUA) - CCUAs recognize/perpetuate a facility owner’s existing rights where a facility is either protected in place in an area that is now within the Authority’s ROW, or relocated 

to a new position within the Authority’s ROW, but also still within the facility owner’s existing ROW (for example, an open canal is converted to a box culvert under the Authority corridor). CCUAs also establish the 
facility owner’s and Authority’s respective rights and obligations for occupying, maintaining, and accessing the joint use area. 

2. Joint Use Agreement (JUA) - JUAs identify and convey replacement easement rights to facility owners when their utility facility relocates to a position within the Authority’s ROW and outside or partly outside of the 
facility owner’s existing ROW. JUAs also establish the facility owner’s and Authority’s respective rights and obligations for occupying, maintaining, and accessing the joint use area. 
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CONSTRUCTION PACKAGE 1 (CP 1) OVERVIEW 
CP 1 – Design-Build Contract Summary 
Milestones 

Milestone Date 
RFQ Date: 11/15/2011 
SOQ Date: 12/19/2011 
RFP Date: 03/22/2012 
Proposal: 01/18/2013 
Bid Open Date: 04/13/2013 
Award Date: 08/16/2013 
NTP 1 Date: 10/15/2013 
NTP 2 Date: 11/22/2013 
NTP 3 Date: 07/11/2014 
Original Completion Date: 03/31/2018 
Current Contract Completion Date: 11/02/2021 
Current Forecast Substantial Completion Date(2): 12/31/2022 

Contract Value 

Description Amount 

Fixed Bid Price: $969,988,000.00 
Provisional Sums: $53,000,000.00 
Original Contract Price: $1,022,988,000.00 

Executed Change Orders: $1,239,127,467.45 
Current Contract Amount: $2,262,115,467.45 

Approved Invoices to Date(1): $1,409,863,392.16 
Remaining Contract Balance: $852,252,075.29 
  

Contract Time Status 
Description Duration(3) 

Original Contract Days: 1,628 
Extension of Time Awarded:  1,312 
Current Forecast Contract Days: 2,940 
Work Days Spent (thru 11/30/2020): 2,634 

Expended to Date 
Description Percentage 

Time: 89.6% 
Dollars: 62.3% 

Growth Percentage 
Description Percentage 

Time: 80.6% 
Dollars: 121.1% 

 

Notes: 
1. Includes actuals through December 2020 and estimate for January 2021. 
2. Current RBS Substantial Completion Forecast Date (Pending executed change order letter issuance) – December 30, 2022. 
3. Calendar Days. 
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CP 1 – Earned Value 
CP 1 – Planned vs. Actual Expenditures from Contract Award Through Contract Completion ($ Millions) 

 
Notes: 

1. The Current Contract Value at completion does not include unexecuted change orders, including IPB, Herndon, SR-99 section remaining works, and the North Extension Revision. 
2. The Planned Value and Contract Substantial Completion Date (December 2022) are based on the Authority’s conditional acceptance of CP 1’s Revised Baseline Schedule (RBS). This is expected to be refined as future 

change orders are issued and finalized. 
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CP 1 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 1 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the PCM certified invoices and do not include accrual adjustments. 
2. The projections are being monitored against the conditional acceptance of CP 1’s Revised Baseline Schedule (RBS) as of December 2020. 
3. Kinder Morgan pipeline relocation design at Herndon Avenue is delayed due to UPRR approvals.  As of this date: UPRR approvals received, acquisition of long lead items underway, and construction start scheduled 

for March 2021.  Road 27 bridge delayed due to BNSF work plan approval. BNSF approval received and work currently proceeding.  Jensen Trench delayed due to the PG&E gas line relocation.  Final design submitted 
to PG&E in late December 2020 with an anticipated approval in early February 2021. 
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CP 1 – Executed Change Order Status 
CP 1 – Executed Change Order Status 

CO Number Title Change Status Amount Executed Date 

 None to report this period    

Total:  $0.00  
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CP 1 – Risk - Contingency Report 
CP 1 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to and accepted by the Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency drawdown curve 
has been revised to reflect updated contingency amount for the entire CP 1 Project. 

2. Contract through December 31, 2020. 
3. Remaining contingency balance reflects executed change orders and BOC approved items. 
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CP 1 – Monthly Construction Workforce Total 
CP 1 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The Construction Labor numbers (Full-Time Employees) are based on the working calendar month. 
2. The December 2019 reporting number shows a sharp decrease due to the holiday week of December 23 through December 31. 
3. The data from December 2019 to April 2020 was previously presented with data from each month’s final week. The data has been updated to represent more accurately the overall total on a per working calendar 

month average status. 
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CP 1 – Construction Progress 
CP 1 – Construction Progress 

Actual Structures Forecasted Structures 

 

Actual Guideway 

 

Forecasted Guideway 

 
 

CP 1 – Construction Progress to Completion – Planned vs. Actual 

 
Notes: 

1. Total Structures: 33 structures.  
2. Total Guideway: 32 miles (this does not include SR-99 section) Guideway was added to the Caltrans contract resulting in a guideway total of approximately 32 miles. 
3. The Forecasted Structures and Guideway are based on the Authority’s conditional acceptance of CP 1’s Revised Baseline Schedule (RBS) as of December 2020.  
4. The Forecasted Structures and Guideway for December 2020 has been adjusted to the midpoint date. 
5. Two structures behind plan: 

- Central Avenue: PG&E Electric Relocation delayed due to design and railroad approval - estimated start date is March 2021. 
- Shaw Avenue: PG&E Electric Relocation delayed due to design 6-month shelf life re-evaluation - estimated start date is late February 2021. 
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CP 1 – Small Business Enterprise 
TPZP CP-1 – Historical Progress Toward 30% SB Goal Based on Paid to Date Values ($M) 

 
Notes: 

1. Number of Small Business Enterprise Awarded Contracts: 137. 
2. Value of overall Small Business Goal (30%): $678.6M. 
3. Value of Current Small Business Enterprise Awarded Contracts: $515.8M (Increase of $1.3M from October 2020).  
4. Value of Small Business expended: $290.2M. 
5. 30% Goal Value for Small Business expended: $367.7M. 
6. Small Business Enterprise Utilization percentage based on Contractor Invoices Paid to Date: 23.7%. 
7. Small Business Enterprise Utilization towards Value of overall Small Business Goal: 43%. 
8. Due to processing and confirmation of Contractor submitted data, Small Business Enterprise Values are as of November 2020. 

  

$331.7

$290.2

$367.7

Jun-16 Sep-16 Dec-16 Mar-17 Jun-17 Sep-17 Dec-17 Mar-18 Jun-18 Sep-18 Dec-18 Mar-19 Jun-19 Sep-19 Dec-19 Mar-20 Jun-20 Sep-20 Dec-20

Cumulative SBE Forecast

Cumulative SBE Actual

Current SBE Target



Central Valley Status Report 
December 2020 data 

 

    32 

CP 1 – ROW Summary 
Construction Package Total Needed Parcels 

December 31, 2020 
Total Parcels Delivered to Date 

December 31, 2020 
Remaining Parcels to be Delivered 

December 31, 2020 

CP 1 1,048 876 172 

CP 1 – Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Revised Baseline Schedules (RBSs) for CP 1. 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Three parcels missed in December.  Two parcels at Avenue 8; forecast mid-February.  One parcel at Belmont; work proceeding with an Encroachment Permit. 
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CP 1 – ROW Railroad Summary 
Construction Package Total Needed Railroad Parcels 

December 31, 2020 
Total Railroad Parcels 

Delivered to Date 
December 31, 2020 

Remaining Railroad Parcels 
to be Delivered 

December 31, 2020 
CP 1 83 53 30 

CP 1 – Railroad Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Railroad Revised Baseline Schedules (RBSs) for CP 1. 
2. Planned Railroad Delivery to DB parcels may be adjusted periodically based on continued refinement of the RBS. 
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CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 
Construction Package Total Needed Land Right Conveyances 

December 31, 2020 
Total Land Right Conveyances 

Approved(5) to Date 
December 31, 2020 

Remaining Land Right Conveyances 
to be Approved 

December 31, 2020 
CP 1 426 286 140 

CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. This projection has been revised based on the Revised Baseline Schedules (RBSs). 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual Cumulative for December 2020 includes completed land right conveyances that are forecasted in future months. 
4. Planned land right conveyances were adjusted from last month’s report due to continued refinement of the RBS. 
5. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 2-3 (CP 2-3) OVERVIEW 
CP 2-3 – Design-Build Contract Summary 
Milestones 

Milestone Date 
RFQ Date: 10/09/2013 
SOQ Date: 12/13/2013 
RFP Date: 04/03/2014 
Proposal: 10/30/2014 
Bid Open Date: 12/11/2014 
Award Date: 06/10/2015 
LNTP Date: 06/12/2015 
NTP Date: 07/25/2015 
  
Original Completion Date: 08/19/2019 
Current Contract Completion Date: 04/18/2022 
Current Forecast Substantial Completion Date(2): 12/18/2022 

Contract Value 

Description Amount 

Fixed Bid Price: $1,205,335,890.00 
Provisional Sums: $160,000,000.00 
Original Contract Price: $1,365,335,890.00 

Executed Change Orders: $736,206,392.24 
Current Contract Amount: $2,101,542,282.24 

Approved Invoices to Date(1): $1,292,186,340.93 
Remaining Contract Balance: $809,355,941.31 
  

Contract Time Status 
Description Duration(3) 

Original Contract Days: 1,486 
Extension of Time Awarded:  973 
Current Forecast Contract Days: 2,459 
Work Days Spent (thru 12/31/2020): 1,986 

Expended to Date Percentage 
Description Percentage 

Time: 71.7% 
Dollars: 61.5% 

Growth Percentage 
Description Percentage 

Time: 80.8% 
Dollars: 53.9% 

 

Notes: 
1. Includes actuals through December 2020 and estimate for January 2021. 
2. Current RBS Substantial Completion Forecast Date (Pending executed change order letter issuance) – December 18, 2022. 
3. Calendar Days. 
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CP 2-3 – Earned Value 
CP 2-3 – Planned vs. Actual Expenditures from Contract Award through Contract Completion ($ Millions) 

 
Notes: 

1. The Planned Value and Contract Substantial Completion Date (December 2022) are based on the Authority’s conditional acceptance of CP 2-3’s Revised Baseline Schedule (RBS). This is expected to be refined as 
future change orders are issued and finalized.  

2. The Current Contract Value does not include unexecuted change orders including Project 517, the latest TIA settlement, and IPB change orders. 
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CP 2-3 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 2-3 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. The projections are being monitored against the conditional acceptance of CP 2-3’s Revised Baseline Schedule (RBS) as of December 2020. 
2. Hanford Viaduct substructure is substantially complete. Labor can begin on superstructure upon cost dispute resolution. ROW negotiation requiring more time than expected at various locations, such as Tule River 

Viaduct (resolution reached in January). Change orders having been negotiated at lower amounts. 
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CP 2-3 – Executed Change Order Status 
CP 2-3 – Executed Change Order Status 

CO Number Title Change Status Amount Executed 
Date 

00222 IPB Part 3_Additional Cost and Scope Executed $1,235,242.00 15-Dec-20 

00211 H & H Reports Executed $262,569.00 15-Dec-20 

00208 Dias_Stuber Property Executed $57,799.00 15-Dec-20 

00207 Irrigation Phased Construction Plans BNSF Executed $51,035.00 15-Dec-20 

00205 Tule River Design Executed $145,659.00 15-Dec-20 

00204 BNSF East Access Road Executed $264,789.00 15-Dec-20 

00185 AT&T Temporary Relocation at Elkhorn Executed $150,996.00 15-Dec-20 

00045.14 Escalation Costs - October 2020 Executed $914,233.00 15-Dec-20 

00219 Additional GEDR Revisions-Group Delta Executed $387,569.00 17-Dec-20 

00221 Use of GBR-B for GEDR-GDRS Executed $2,079,682.00 17-Dec-20 

00199 Critical Velocity 3D Validation Executed $755,453.00 18-Dec-20 

00223 Additional Field Exploration Costs Executed $2,297,312.00 18-Dec-20 

0024.19 HazMat Asbestos Segment 3 Executed $76,084.00 21-Dec-20 

00191 Wildlife Entrap Ramp Irrigation Executed $40,908.00 21-Dec-20 

00220 Impact Due to Design Hold at the 90% Executed $149,272.00 21-Dec-20 

00217 Track Packages_NDCs Executed $76,518.00 21-Dec-20 

Total: $8,945,120.00  
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CP 2-3 – Risk - Contingency Report 
CP 2-3 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to and accepted by the Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency drawdown curve 
has been revised to reflect updated contingency amount for the entire CP 2-3 Project. 

2. Contract through December 31, 2020. 
3. Remaining contingency balance reflects executed change orders and BOC approved items. 
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CP 2-3 – Monthly Construction Workforce Total 
CP 2-3 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The Construction Labor numbers (Full-Time Employees) are based on the working calendar month. 
2. The December 2019 reporting number shows a sharp decrease due to the holiday week of December 23 through December 31. 
3. The data from December 2019 to April 2020 was previously presented with data from each month’s final week. The data has been updated to represent more accurately the overall total on a per working calendar 

month average status. 
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CP 2-3 – Construction Progress 
CP 2-3 – Construction Progress 

Actual Structures Forecasted Structures 

 

Actual Guideway 

 

Forecasted Guideway 

 
 

 
CP 2-3 – Construction Progress to Completion – Planned vs. Actual 

 
Notes: 

1. Total Structures: 49 each. This count has been reduced from 50 due to combining the structures resulting from Project 517.  
2. Total Guideway: 65 miles.  
3. The Forecasted Structures and Guideway are based on the Authority’s conditional acceptance of CP 2-3’s Revised Baseline Schedule (RBS) as of December 2020. 
4. Seven miles behind plan: Cleared for embankment construction and will be ready for construction to proceed once weather condition improve, or ROW process/Environmental permitting is finalized: 

- Cole Slough to Dutch John Cut approximately one mile.  Expected April 2021. 
- Lansing to SR-43 Curved Bridge approximately one mile. Expected March 2021  
- Avenue 88 to Deer Creek Viaduct approximately two miles. Expected June 2021. 
- Deer Creek to Avenue 56 approximately one mile.  Expected April 2021. 
- Avenue 56 to Avenue 24 approximately two miles.  Expected April 2021.  

5. Two structures behind plan: 
- Currently planning early start on two other structures to achieve target for total structures in progress. Deer Creek Viaduct and Avenue 136 are delayed due to ROW negotiations. Expected start is April 2021 

and June 2021, respectively. 
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CP 2-3 – Small Business Enterprise 
DFJV CP 2-3 – Historical Progress Toward 30% SB Goal Based on Paid to Date Values ($M) 

 
Notes: 

1. Number of Small Business Enterprise Awarded Contracts: 202. 
2. Value of overall SB Goal (30%): $622.7M. 
3. Value of Current Small Business Enterprise Awarded Contracts: $371.7M (Increase of $3.3M from October 2020). 
4. Value of Small Business expended: $146M (Increase of $4.5M from October 2020). 
5. 30% Goal Value for Small Business expended: $351.3M. 
6. Small Business Enterprise Utilization percentage based on Contractor Invoices Paid to Date: 12.5%. 
7. Small Business Enterprise Utilization towards Value of overall Small Business Goal: 23.6%. 
8. Due to processing and confirmation of Contractor submitted data, Small Business Enterprise Values are as of November 2020. 
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CP 2-3 – ROW Summary 
Construction Package Total Needed Parcels 

December 31, 2020 
Total Parcels Delivered to Date 

December 31, 2020 
Remaining Parcels to be Delivered 

December 31, 2020 

CP 2-3 998 720 278 

CP 2-3 – Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Revised Baseline Schedules (RBSs) for CP 2-3. 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual cumulative line for December 2020 reflects delivered parcels that are forecasted in future months. 
4. 29 parcels delinquent: three in October (two at Nebraska and one at Tule River), and four in November (one at Tule River and three at Avenue 56), and 22 parcels missed in December (six at Orange, four at Excelsior, 

one at Avenue 56, two at Avenue 68, six at Avenue 120, one at Houston, one at Fowler, and one at Elkhorn).  The DB is performing out-of-sequence work to mitigate construction schedule impacts at Tule River.  
Delinquent parcels at other locations are delaying PG&E power distribution and Harlan Stevens ditch relocations.  Transmission relocation expected next allowable window (Fall 2021).  Irrigation relocation expected 
end of February 2021. 
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CP 2-3 – ROW Railroad Summary 
Construction Package Total Needed Railroad Parcels 

December 31, 2020 
Total Railroad Parcels 

Delivered to Date 
December 31, 2020 

Remaining Railroad Parcels 
to be Delivered 

December 31, 2020 
CP 2-3 57 26 31 

CP 2-3 – Railroad Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Railroad Revised Baseline Schedules (RBSs) for CP 2-3. 
2. Planned Delivered to DB parcels may be adjusted periodically based on continued refinement of the RBS. 
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CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 
Construction Package Total Needed Land Right Conveyances 

December 31, 2020 
Total Land Right Conveyances 

Approved(5) to Date 
December 31, 2020 

Remaining Land Right Conveyances 
to be Approved 

December 31, 2020 
CP 2-3 470 203 267 

CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. This projection has been revised based on the Revised Baseline Schedules (RBSs). 
2. The current RBS dates will adjust based on updated RBS. 
3. Actual Cumulative for December 2020 includes completed land right conveyances that are forecasted in future months. 
4. Planned land right conveyances were adjusted from last month’s report due to continued refinement of the RBS. 
5. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 4 (CP 4) OVERVIEW 
CP 4 – Design-Build Contract Summary 
Milestones 

Milestone Date 
RFQ Date: 11/20/2014 
SOQ Date: 01/30/2015 
RFP Date: 05/27/2015 
Proposal: 11/25/2015 
Bid Open Date: 01/05/2016 
Award Date: 02/29/2016 
LNTP Date: 03/01/2016 
NTP Date: 04/15/2016 
  
Original Completion Date: 06/03/2019 
Current Contract Completion Date: 06/30/2021 
Current Forecast Substantial Completion Date(2): 12/15/2021 

Contract Value 

Description Amount 

Fixed Bid Price: $337,247,000.00 
Provisional Sums: $107,000,000.00 
Original Contract Price: $444,247,000.00 

Executed Change Orders: $179,231,700.27 
Current Contract Amount: $623,478,700.27 

Approved Invoices to Date(1): $399,378,339.00 
Remaining Contract Balance: $224,100,361.27 
  

Time Status 
Description Duration(3) 

Original Contract Days: 1,144 
Extension of Time Awarded:  987 
Current Forecast Contract Days: 2,131 
Work Days Spent (thru 12/31/2020): 1,720 

Expended to Date 
Description Percentage 

Time: 80.7% 
Dollars: 64.1% 

Growth Percentage 
Description Percentage 

Time: 86.3% 
Dollars: 40.3% 

 

Notes: 
1. Includes actuals through December 2020 and estimate for January 2021. 
2. Current RBS Substantial Completion Forecast Date (Pending executed change order letter issuance) – December 15, 2021.  
3. Calendar Days. 
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CP 4 – Earned Value 
CP 4 – Planned vs. Actual Expenditures from Contract Award Through Contract Completion ($ Millions) 

 
Notes: 

1. The above contract value does not include unexecuted change orders including SR-46 BNSF structure. 
2. The Planned Value and Contract Substantial Completion Date (December 2021) are based on the Authority’s conditional acceptance of CP 4’s Revised Baseline Schedule (RBS). This is expected to be refined as future 

change orders are issued and finalized. 
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CP 4 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 4 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the PCM certified invoice and do not include accrual adjustments. 
2. The projections are being monitored against the conditional acceptance of CP 4’s Revised Baseline Schedule (RBS) as of December 2020. 
3. Additional design review and third-party requirements resulted in unanticipated delays in construction at State Route 46, Poso Avenue undercrossing, and Peterson Road overcrossing. 
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CP 4 – Executed Change Order Status 
CP 4 – Executed Change Order Status 

CO Number Title Change Status Amount Executed 
Date 

32R1 
Agreement to settle, waive, and release all claims for damages related to impacts and delays 
which caused, contributed to, or resulted in the extension of the substantial completion 
deadline to December 15, 2021 and final acceptance date of February 17, 2022. 

Executed $11,025,974.70 24-Dec-20 

0084 Quality Milestone Data Pack Structure and Content. Executed $1,000,000.00 30-Dec-20 

Total: $12,025,974.70  

  



Central Valley Status Report 
December 2020 data 

 

    50 

CP 4 – Risk - Contingency Report 
CP 4 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to and accepted by the Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency drawdown curve 
has been revised to reflect updated contingency amount for the entire CP 4 Project. 

2. Contract through December 31, 2020. 
3. Remaining contingency balance reflects executed change orders and BOC approved items. 
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CP 4 – Monthly Construction Workforce Total 
CP 4 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The Construction Labor numbers (Full-Time Employees) are based on the working calendar month. 
2. The December 2019 reporting number shows a sharp decrease due to the holiday week of December 23 through December 31. 
3. June 2020’s total was overstated (225) and has been corrected to 201. 
4. The data from October 2019 to April 2020 was previously presented with data from each month’s final week. The data has been updated to represent more accurately the overall total on a per working calendar 

month average status. 
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CP 4 – Construction Progress 
CP 4 – Construction Progress 

Structures Forecasted Structures 

 

Actual Guideway Forecasted Guideway 

 
 

 
CP 4 – Construction Progress to Completion – Planned vs. Actual 

 
Notes:  

1. Total Structures: 11 structures.  
2. Total Guideway: 21 miles. 
3. Actual Guideway progress for December 2020 was 20.3 miles. The graph reflects 20 miles due to the rounding within the mathematical formula.  
4. The Forecasted Structures and Guideway are based on the Authority’s conditional acceptance of CP 4’s Revised Baseline Schedule (RBS) as of December 2020. 
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CP 4 – Small Business Enterprise 
CRB CP-4 – Historical Progress Toward 30% SB Goal Based on Paid to Date Values ($M) 

 
Notes: 

1. Number of Small Business Enterprise Awarded Contracts: 96. 
2. Value of overall Small Business Goal (30%): $185.4M. 
3. Value of Current Small Business Enterprise Awarded Contracts: $86.9M (up by $1.6M from October 2020). 
4. Value of Small Business expended: $54.9M. 
5. 30% Goal Value for Small Business expended: $107.5M. 
6. Small Business Enterprise Utilization percentage based on Contractor Invoices Paid to Date: 15.3%.   
7. Small Business Enterprise Utilization towards Value of overall Small Business Goal: 29.6%. 
8. Due to processing and confirmation of Contractor submitted data, Small Business Enterprise Values are as of November 2020. 
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CP 4 – ROW Summary 
Construction Package Total Needed Parcels 

December 31, 2020 
Total Parcels Delivered to Date 

December 31, 2020 
Remaining Parcels to be Delivered 

December 31, 2020 

CP 4 244 175 69 

CP 4 – Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Revised Baseline Schedules (RBSs) for CP 4. 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual cumulative line for December 2020 reflects delivered parcels that are forecasted in future months. 
4. Eleven parcels delinquent: Seven in October at Garces Highway; executed permission-to-enter agreements allow Environmental work to progress while concluding acquisition negotiations.  One parcel missed in 

November at Poso not currently impacting schedule.  Three parcels missed in December: two at Poso Avenue and one at Kimberlina.  DB performing out-of-sequence work to mitigate. 
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CP 4 – ROW Railroad Summary 
Construction Package Total Needed Railroad Parcels 

December 31, 2020 
Total Railroad Parcels 

Delivered to Date 
December 31, 2020 

Remaining Railroad Parcels 
to be Delivered 

December 31, 2020 
CP 4 29 27 2 

CP 4 – Railroad Parcel Delivery to DB Summary 

 
Notes: 

1. This reflects the current Railroad Revised Baseline Schedules (RBSs) for CP 4. 
2. Planned Delivered to DB parcels may be adjusted periodically based on continued refinement of the RBS. 
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CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 
Construction Package Total Needed Land Right Conveyances 

December 31, 2020 
Total Land Right Conveyances 

Approved(5) to Date 
December 31, 2020 

Remaining Land Right Conveyances 
to be Approved 

December 31, 2020 
CP 4 102 29 73 

CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. This projection has been revised based on the Revised Baseline Schedules (RBSs). 
2. The current conditionally accepted RBS dates will adjust upon finalization of the RBS. 
3. Actual Cumulative for December 2020 includes completed land right conveyances that are forecasted in future months. 
4. Planned land right conveyances were adjusted from last month’s report due to continued refinement of the RBS. 
5. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
6. One delinquent land conveyance (December). CP 4: One land conveyance at Scofield Avenue. 
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Project Development Schedule – Record of Decision (ROD) 
Project Development Schedule (to ROD) 

Program 
Priority 

Segment Progress Complete Purpose & 
Need Statement 

Complete Alternatives 
Analysis 

Board Concurrence of 
Preliminary Preferred 

Alt. Draft EIR/EIS 

Publish Draft EIR/EIS Publish Final EIS & 
Obtain ROD 

Date EIR/EIS To Be 
Completed 

Number Section Due Dates Last Month Current Last Month Current Last Month Current Last Month Current Last Month Current Last Month Current 

Document 
Complete Merced to Fresno 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Fresno to 
Bakersfield 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Compl0ete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

CV Electrical 
Interconnections 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Locally Generated 
Alternative (F-B)  

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Central Valley Wye 
(M-F)  

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100%  

Complete 
Complete 

100% 

Complete 
Complete 

100% 

1 San Francisco to 
San Jose 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Jun-21 
Dec-21 

20% 

Jun-21 
Mar-22(1) 

27% 
Dec-21 Mar-22 

2 San Jose to 
Merced 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Apr-21 
Sep-21 

23% 

Apr-21 
Dec-21(2) 

42% 
Sep-21 Dec-21 

3 Los Angeles to 
Anaheim 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Nov-20 
Sep-21 

88% 

Nov-20 
Sep-21(3) 

90% 

Dec-21 
Oct-22 

0% 

Dec-21 
Oct-22(3) 

0% 
Oct-22 Oct-22 

4 Burbank to Los 
Angeles 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Jan-21 
Aug-21 

28% 

Jan-21 
Aug-21(4) 

35% 
Aug-21 Aug-21 

5 Palmdale to 
Burbank 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Feb-20 
Jun-21 

76% 

Feb-20 
Jul-21 
78% 

Aug-21 
Jun-22 

0% 

Aug-21 
Aug-22(5) 

0% 
Jun-22 Aug-22  

6 Bakersfield to 
Palmdale 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Feb-21 
May-21 

50% 

Feb-21 
Jun-21(6) 

50% 
May-21 Jun-21  

7 HMF 
Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Apr-16 
TBD 
0% 

Apr-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Feb-21 
TBD 
0% 

Feb-21 
TBD 
0% 

TBD TBD 

Notes:  
1. Nine-month delay due to changes in document requirements and environmental process, receipt of substantial comments on Draft EIR/EIS, preparation of Revised Draft EIR/Supplemental Draft EIS, and program-wide resolution 

of resource constraints.  
2. Eight-month delay due to changes in document requirements and environmental process, receipt of substantial comments on Draft EIR/EIS, preparation of Revised Draft EIR/Supplemental Draft EIS, and program-wide resolution 

of resource constraints. 
3. Ten-month delay due to late submittal of BNSF environmental deliverables, time required to reach concurrence with BNSF on design issues, and full incorporation of a modified V30 Legal and Environmental Review Process.  
4. Seven-month delay due to extension of Draft EIR/EIS public comment period, late submittal of cooperating agency comments, remediation time to meet WCAG, internal reviews and resource constraints.  
5. Publication of draft corrected to address delay due to additional consultation with the U.S. Army Corps of Engineers (USACE) and U.S. Environmental Protection Agency (EPA).  Twelve-month delay in delivery of ROD because of 

additional design and analysis for developing the avoidance alternative at Una Lake, to provide additional review by National Environmental Policy Act (NEPA) Assignment Team before CEO signature, and to incorporate internal 
resource constraints.  (Mitigations for minimizing delays are being evaluated.) The Draft EIR/EIS publication will need to follow the Bakersfield to Palmdale ROD and schedule has been revised to accommodate Bakersfield to 
Palmdale ROD approval. 

6. Three-month delay due to design revision to accommodate Cesar Chavez National Monument (CCNM), delayed agency comments on Admin Final EIR/EIS, and full incorporation of a modified V30 Legal and Environmental Review 
Process. Additional two-month delay to produce a focused recirculation of the Draft EIR/EIS to incorporate the change in species status for the Monarch butterfly and Mountain lion. 
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Project Development – Key Actions 
During December, the Authority received agency comments on the San Jose to Merced Revised Draft EIR/Supplemental Draft EIS; responded to comments from cooperating and 
responsible agencies following review of the Bakersfield to Palmdale Administrative Final EIR/EIS; continued a Step 3 review for the Palmdale to Burbank Administrative Draft EIR/EIS; 
completed preparation of response to comments for the Burbank to Los Angeles Draft EIR/EIS; and proceeded towards starting the Los Angeles to Anaheim Step 3 Program review 
of the Administrative Draft EIR/EIS in early 2021. Continued communicating with FAA and Burbank Airport regarding their comments on the Burbank to Los Angeles Draft EIR/EIS. 

Project Development – Key Actions Summary 
Project 
Section 

Key Actions 

San Francisco 
to  
San Jose 

• Team is preparing standard and specific response to public comments on Draft EIR/EIS.  
• Team is preparing the environmental analysis for the Millbrae Site Reduced Plan for inclusion in a Revised Draft EIR/Supplemental Draft 

EIS (RDEIR/SDEIS).   
• Team is incorporating additional traffic mitigation measures, and Monarch Butterfly in to the RDEIR/SDEIS for release in May 2021. 

San Jose  
to  
Merced 

• Received comments from cooperating and responsible agencies on their review of Revised Draft EIR/Supplemental Draft EIS for new 
special-status species listings on December 18.  Team is working to incorporate comments into the RDEIR/SDEIS for a 45-day public 
review in March 2021. 

• Response to comments and Admin Final EIR/EIS under review by ES, NAT and Legal. 
• EEC, SD, and ES are revising draft program guidance on OCS bird electrocution avoidance configuration to incorporate comments by 

functional directors prior to coordination with regulatory agencies. 
Central 
Valley Wye 

• The NOD and ROD/NOD were completed in September 2020.  NEPA Limitation of Claims (LOC) document was approved by FRA and 
posted on Federal Register on December 14, 2020. 

• Continue to advance agreements with County of Madera, City of Chowchilla and Fairmead Community and Friends on MOU/agreement 
for implementation of EJ mitigation measures.  

• Tolling Agreements with City of Chowchilla, County of Madera, City of Madera and Fairmead Community and Friends extended to 
February 19, 2021. 

• Permitting for the Central Valley Wye will progress following Board action on the Merced and Bakersfield extensions. 
Locally 
Generated 
Alternative 

• The Combined Supplemental Record of Decision and Final Supplemental Environmental Impact Statement was completed on October 
31, 2019. 

• Permitting for the Locally Generated Alternative will progress following Board action on the Merced and Bakersfield extensions. 
Bakersfield 
to  
Palmdale 

• Revised Administrative Final EIR/EIS and VERs documentation based on comments received. Continued to advance Section 106, Section 
7 and other permitting activities related to ROD.  Received comments on Administrative Final EIR/EIS from agencies. The BP team is 
evaluating the scope for recirculating the Draft EIR/EIS to include the Monarch butterfly and Mountain lion analysis due to the recent 
protected species status change.  

• Received comments on the final Biological Assessment (BA) from USFWS; the RC has drafted the Biological Opinion and submitted to 
the Authority for review. 
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Palmdale  
to  
Burbank 

• Comments were received on the Palmdale Boulevard underpass plans and were incorporated. 
• Received agreement from USACE/EPA on December 18 for Checkpoint B (Range of Alternatives). Checkpoint C draft has been prepared 

and is undergoing reviews by the Authority.  
• The Palmdale to Burbank Administrative Draft EIR/EIS continued through the Step 3 review process. Cooperating Agency review is 

scheduled for January 2021. 
Burbank  
to  
Los Angeles 

• The team has prepared comment responses in coordination with ES, Legal, and NAT, and prepared the Administrative Final EIR/EIS for 
Step 10 Program review scheduled to start in early January 2021. 

• Held design refinement workshops with ES/NAT/Legal. Design refinements will be incorporated in the Administrative Final EIR/EIS. 
• Discussed with FAA and BGPAA on November 19, 2020 their comments on Draft EIR/EIS and held a follow up meeting with BGPAA on 

December 1, 2020.   
• Held meetings with LA Mayor’s transportation staff on December 14, 2020 and San Antonio Winery on December 15, 2020 to discuss 

Main Street grade separation design refinements.  
Los Angeles 
to  
Anaheim 

• Continued integrating revised environmental deliverables received from BNSF into the LA-A environmental document. 
• Held call with BNSF to discuss and resolve comments from the Cities of Colton and Barstow on December 18, 2020. 
• Continued development of Biological Assessment. 
• Received Finding of Effect concurrence from SHPO for the LA-A passenger rail corridor.  
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