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Executive Summary 
Construction Packages (CP’s) Design-Build Expenditures (Page 5) 

• November 2021 Expenditures totaled $37.8M: 
- Construction Package 1 – Expenditures totaled $13.4M. 
- Construction Package 2-3 – Expenditures totaled $17.8M. 
- Construction Package 4 – Expenditures totaled $6.5M. 

• Total CP Cumulative Actual Expenditures (Pages 14, 23, and 32) – $3,586.6M. 
• Total Cumulative Current Contract Amount (Pages 14, 23, and 32) – $5,234.6M. 

Change Orders 
• Executed Change Orders this period – Nine for a total of $1.7M: 

- Construction Package 1 – Two for a total of $85K (Page 16). 
- Construction Package 2-3 – Three for a total of $100K (Page 25). 
- Construction Package 4 – Four for a total of $1.5M (Page 34). 

Risk Contingency (Page 6) 
• Original Contract Contingency – $4,000.7M with Contract Contingency as of November 30, 2021 – $1,822.8M: 

- Construction Package 1 (Page 17) – $1,944.5M with Contract Contingency as of November 30, 2021 – $965.3M. 
- Construction Package 2-3 (Page 26) – $1,638.4M with Contract Contingency as of November 30, 2021 – $701.0M. 
- Construction Package 4 (Page 35) – $417.8M with Contract Contingency as of November 30, 2021 – $156.5M. 

CP Design (Structures/Guideway) 
• Expected completion of all CP’s major design - Ready for Construction (RFC) by the Second Quarter of 2022: 

- Construction Package 1 – 38 of 40 total design packages cleared for construction. Forecasted completion is Second Quarter of 2022 (2.5 Mile 
Caltrans Segment awaiting railroad approvals. Sweeper Package elements being finalized). 

- Construction Package 2-3 – 106 of 109 total design packages cleared for construction. Expected completion is Second Quarter of 2022 (Cole 
Slough and Dutch John pending Right-of-Way (ROW) acquisition for Geotech, Alpaugh ponds currently in comment resolution, and Geotech 
work at Dutch John to be in process). 

- Construction Package 4 – 14 of 14 total design packages cleared for construction. 

Third-Party Design (Page 7) 
• Construction Package 1-4 – 582 of 716 or 81% completed. An increase of six from the previous month (from 576): 

- Construction Package 1 –244 of 305 or 80% completed and 61 in progress. The total increased by 14 because some packages were split to 
reflect the actual field conditions.  

- Construction Package 2-3 – 210 of 250 or 84% completed and 40 in progress. No change from the previous period. 
- Construction Package 4 – 128 of 161 or 80% completed and 33 in progress. An increase of six from the previous period. 
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CP Construction Labor (Page 8) 
• November 2021,  Average Daily  Site Workers (by Week) – 889 workers. A decrease of 17 workers from the previous period (from 906): 

- Construction Package 1 (Page 18) – 268 workers. A decrease of 17 workers from the previous month (285). 
- Construction Package 2-3 (Page 27) – 451 workers. A decrease of 15 workers from the previous month (466). 
- Construction Package 4 (Page 36) – 170 workers. An increase of 15 workers from the previous month (155). 

• Daily Average Contracted CP Employees Quarantined for COVID-19 in November 2021 – 12. A decrease of ten from the daily average of 22 in 
October 2021. 

• Contractors continued with construction while following safety protocols and guidelines from the Centers for Disease Control and Prevention 
(CDC) and Occupational Safety and Health Administration (OSHA). 

CP Construction Progress (Page 9) 
• Structures – 66 underway/substantially complete compared to 93 structures total. An increase of one from the previous period: 

- Construction Package 1 – 26 structures underway/substantially complete. 
- Construction Package 2-3 – 29 structures underway/substantially complete. 
- Construction Package 4 – 11 structures underway/substantially complete. 

• Guideway – 86 miles constructed/underway compared to 119 miles total. No change from the previous period: 
- Construction Package 1 – 16 miles underway/substantially complete. 
- Construction Package 2-3 – 48 miles underway/substantially complete. 
- Construction Package 4 – 22 miles underway/complete. 

• Utility Relocations Status – Relocated: 747 (40%); In Progress: 421 (23%); Approved to Start: 106 (6%); Not Started: 574 (31%); Total: 1,848. 
Twenty-one relocated in November 2021 reporting period. To begin utility relocation work, a sequence of activities must be completed. These 
activities include environmental clearance, executed third-party agreement(s), design approval, construction work plans, pre-construction 
walkthroughs, acquisition of real property, and/or land right conveyances: 
- Construction Package 1 – Relocated: 303 (30%); In Progress: 371 (38%); Approved to Start: 0 (0%); Not Started: 319 (32%); Total: 993. 
- Construction Package 2-3 – Relocated: 373 (54%); In Progress: 36 (5%); Approved to Start: 63 (9%); Not Started: 222 (32%); Total: 694. 
- Construction Package 4 – Relocated: 71 (44%); In Progress: 14 (9%); Approved to Start: 43 (27%); Not Started: 33 (20%); Total: 161. 

CP Real Property/Right-of-Way (ROW) (Pages 10 - 12) 
• Total Parcels Delivered to Date – 2,011 parcels compared to an estimated 2,274 parcels needed. 
• Parcels Delivered to Design-Builder (DB) – 12 parcels in November 2021. 
• Construction Packages 1-4 – 11 parcels added, and four parcels removed due to optimized design. Net increase of seven parcels. The Authority 

received requests for 12 additional parcels. The Authority is currently reviewing this request. If merit is found, those parcels will be added and 
acquired per contractual terms. 

• Railroad Parcels Delivered to Design-Builder – Zero parcels. Zero delinquent Railroad parcels. 
• Total Railroad Parcels Delivered to Date – 122 parcels delivered compared to an estimated 168 total railroad parcels needed. 
• Land Right Conveyances (Tier 1, Prior to Construction): 
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- Fourteen land right conveyances approved. 
- To date, the Authority received approval on 618 land right conveyances. 

Third-Party Agreements (Page 13) 
• Three remaining key agreements. The Authority has finalized 54 agreements. Forty-two of those agreements were critical to supporting 

construction. 

Project Development (Environmental Clearance) Schedule – Record of Decision (ROD) (Pages 41 - 42) 
• San Francisco to San Jose – 30-day Cooperating Agency Review of Administrative Final EIR/EIS started November 24, 2021. Engineering and  

Environmental Consultant (EEC) is incorporating the Revised Draft Environmental Impact Report/Supplemental Draft Environmental Impact 
Statement (RDEIR/SDEIS) materials into the Final EIR/EIS. 

• San Jose to Merced – Completed reviews on Final EIR/EIS Batch #1 for final editing and remediation. EEC submitted Final EIR/EIS Batch #2 
(biological mitigation, Section 4(f)) and Environmental Justice) on November 30, 2021 for Authority review.  

• Bakersfield to Palmdale – Continued with the contract closeout /preparing Notices of Acceptances (for deliverables in Task Order #3); coordinated 
with Environmental Services (ES) on preparing comments on the draft Administrative Record and provided feedback to ES on the Project Closeout 
index. Staff continued to coordinate with key stakeholders (Center for Biological Diversity). 

• Palmdale to Burbank – The team continued working through completing Step 6; the Air Quality section was revised, and the Health Risk 
Assessment is under compliance thresholds. Staff coordinated discussions on the NEPA summary sections between the Regional Consultant (RC), 
ES, and Legal. The Page Turn reviews were pushed back a week and will occur in the third week in December 2021, and subsequently resulted in a 
one-week delay to the schedule.  

• Burbank to Los Angeles – The Authority released the Final EIR/EIS and started the public availability period on November 5. Outreach meetings 
with elected officials, agencies/cities, and stakeholder groups for the Final EIR/EIS are underway. The Final EIR/EIS is scheduled for consideration 
by the Board of Directors on January 19-20, 2022. 

• Los Angeles to Anaheim – The team continued integrating additional Burlington Northern Santa Fe Corporation (BNSF) deliverables pertaining to 
the Colton and Lenwood facilities into the assembled Administrative Draft EIR/EIS and continued Preliminary Engineering for Project Definition 
(PEPD) reviews with external stakeholders. 
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CP 1-4 – Design-Build Expenditures 
CP 1-4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. November 2021 Expenditures totaled $37.8M: 

a. Construction Package 1 – Expenditures totaled $13.4M. 
b. Construction Package 2-3 – Expenditures totaled $17.8M. 
c. Construction Package 4 – Expenditures totaled $6.5M.  
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CP 1-4 – Risk Contingency 
CP 1-4 – Risk Contingency Status 

 
Notes: 

1. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). The contingency drawdown curve is under development pending the Midyear 
Forecast update. 

2. The above Actual to Date reflects projected contingency drawdown for the entire CP 1-4 Project. Projected Available Contingency through the end of the current quarter (31-Dec-21) is based on the DB 
contingency drawdown only. Contingency Report Charts have been updated based on updated change order forecasts. 

3. Remaining contingency balance reflects executed change orders and Business Oversight Committee (BOC) approved items. 
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CP 1-4 – Third-Party Design 
CP 1-4 – Third-Party Design Status

 
October 2021 

 

 
November 2021 

Notes: 
1. Completed / Ready for Construction (RFC) - Applies to infrastructure crossing that the Authority Right-of-Way and design has been approved by Authority Engineering. 
2. In Progress - Contractor is in the process of preparing early design and concepts for the infrastructure owner to the process of preparing design to meet Authority requirements. 
3. The total number of designs needed may fluctuate from month to month. Designs are based on information from Third-Parties that may indicate design conflicts. Once contractors or the engineers visit the 

site or receive additional plan information from Third-Parties, conflicts may be resolved, or additional conflicts may be identified. 
4. Construction Package 1-4 – 582 of 716 or 81% completed. An increase of six from the previous month (from 576): 

a. Construction Package 1 – 244 of 305 or 80% completed and 61 in progress. The total increased by 14 because some packages were split to reflect the actual field conditions. 
b. Construction Package 2-3 – 210 of 250 or 84% completed and 40 in progress. No change from the previous period. 
c. Construction Package 4 – 128 of 161 or 80% completed and 33 in progress. An increase of six from the previous period. 
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CP 1-4 – Construction Labor 
CP 1-4 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
Week). 

2. November 2021 – 889 workers. A decrease of 17 workers from the previous period (from 906): 
a. Construction Package 1 (Page 18) – 268 workers. A decrease of 17 workers from the previous month (285) attributable to the seasonal fluctuations caused by the holidays and wet weather. 
b. Construction Package 2-3 (Page 27) – 451 workers. A decrease of 15 workers from the previous month (466) attributable to the seasonal fluctuations caused by the holidays and wet weather. 
c. Construction Package 4 (Page 36) – 170 workers. An increase of 15 workers from the previous month (155). 

  

1,129
1,174 1,148

856

997 988
1,078 1,086 1,100

1,155
1,051

936 906 889

Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21

FT
E

Total CP 1-4



Central Valley Status Report 
November 2021 data 

9 

CP 1-4 – Construction Progress 
CP 1-4 – Construction Progress to Completion – Forecast vs. Actual 

 

 
 
Monthly Construction Status – In Progress vs. Completed 

Construction CP 1 CP 2-3 CP 4 Overall Total 
 In Progress Completed In Progress Completed In Progress Completed In Progress Completed  

Structures 12 14 18 11 8 3 38 28 66 
Guideway 14 2 15 33 6 16 35 51 86 

 
Notes: 

1. The chart above incorporates provisional forecast numbers pending submission and approval of Revised Baseline Schedules (RBS) Revision 3. 
2. Total Structures: 93 each. 
3. Total Guideway: approximately 119 miles. 
4. Structures – 66 underway/substantially complete compared to 93 structures total. An increase of one from the previous period: 

a. CP 1 – 26 structures underway/substantially complete. 
b. CP 2-3 – 29 structures underway/substantially complete. 
c. CP 4 – 11 structures underway/substantially complete. 

5. Guideway – 86 miles constructed/underway compared to 119 miles total. An increase of one mile from the previous period: 
a. CP 1 – 16 miles underway/substantially complete. 
b. CP 2-3 – 48 miles underway/substantially complete. 
c. CP 4 – 22 miles underway/complete.  
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CP 1-4 – Real Property/Right-of-Way (ROW) 
CP 1-4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2021 

Total Parcels Delivered to Date 
November 30, 2021 

Remaining Parcels to be Delivered 
November 30, 2021 

CP 1 1,058 979 79 
CP 2-3 978 838 140 
CP 4 238 194 44 
Total 2,274 2,011 263 

 
CP 1-4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month compared to the planned delivery schedule which identifies 90% and 95% milestone completion for CP 1-4. The 90% and 95% 
milestone completion does not include any additional parcels that may be added. 

2. Eleven parcels added to Total Needed Parcels, and four parcels removed due to optimized design. Net increase of seven parcels. 

  

5

17 16

25
30 30

26 24

33

20

12

0

500

1000

1500

2000

0
5

10
15
20
25
30
35
40
45
50
55
60
65
70
75
80
85
90
95

100

Actual Delivery to DB Planned Cumulative Actual Cumulative

Aug. 31 2021
85%

Jul. 31, 2022
90%

Dec. 31, 2022
95%



Central Valley Status Report 
November 2021 data 

11 

CP 1-4 – Real Property/Right-of-Way (ROW) Railroad 
CP 1-4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2021 

Total Railroad Parcels Delivered to Date 
November 30, 2021 

Remaining Railroad Parcels to be Delivered 
November 30, 2021 

CP 1 83 57 26 
CP 2-3 56 36 20 
CP 4 29 29 0 
Total 168 122 46 

 
CP 1-4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. The Planned Cumulative line for Railroad Parcel Delivery is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. Total Needed Railroad Parcels adjusted by two parcels previously reflected private now classified Railroad. 
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CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
November 30, 2021 

Total Land Right Conveyances Approved(3) 

November 30, 2021 
Remaining Land Right Conveyances 

to be Approved 
November 30, 2021 

CP 1 439 331 108 
CP 2-3 433 243 190 
CP 4 88 44 44 
Total 960 618 342 

 
CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 

  

24

3

8
10

23

4

9

1
4

2

14

-500

-300

-100

100

300

500

700

900

1,100

0

5

10

15

20

25

30

35

40

45

50

55

60

65

70

75

80
Actual Land Right Conveyance Actual Cumulative



Central Valley Status Report 
November 2021 data 

13 

Third-Party Agreements – 119-Mile Central Valley Segment 
CP 1-4 – Look Ahead - Estimated Completion Timeline for Critical Third-Party Agreements 

Entity Project 
Section 

Result of Resolution Previous Estimated 
Completion 

Current Estimated 
Completion 

City of 
Wasco 

CP 4 Covers transfer of ROW between Authority and City of Wasco. Grants immediate right of 
possession to Authority and use of existing ROW for construction. 

The Authority is currently in active negotiations with City of Wasco. Latest updated draft was 
provided to City of Wasco for review in October 2021. 

Jul-20 Dec-21 

City of 
Wasco 

CP 4 Defines ownership and maintenance of grade separations between Authority and City of Wasco in 
perpetuity. 

The Authority is currently in active negotiations with City of Wasco. Latest updated draft was 
provided to City of Wasco for review in October 2021. 

Jul-20 Dec-21 

City of 
Wasco 

CP 4 Grade Separation Agreement details the parties’ obligations regarding design and construction 
work for Poso Avenue grade separation, Poso and J Street extensions, 6th Street closure, and 
Amtrak pedestrian underpass. 

The Authority is currently in active negotiations with the City of Wasco. Latest updated draft was 
provided to City of Wasco for review in October 2021. 

N/A Dec-21 
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CONSTRUCTION PACKAGE 1 (CP 1) OVERVIEW(1) 
CP 1 – Design-Build Contract Summary(2)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/15/2011 

Statement of Qualification (SOQ) Date: 12/19/2011 

Request for Proposal (RFP) Date: 03/22/2012 

Proposal: 01/18/2013 

Bid Open Date: 04/13/2013 

Award Date: 08/16/2013 

Notice to Proceed (NTP) 1 Date: 10/15/2013 

Notice to Proceed (NTP) 2 Date: 11/22/2013 

Notice to Proceed (NTP) 3 Date: 07/11/2014 

Original Completion Date: 03/31/2018 

Current Forecast Contract Completion Date(3): 03/04/2024 

Current Forecast Substantial Completion Date(4): 12/29/2023 

Contract Value 

Description Amount 

Fixed Bid Price: $969,988,000.00 

Provisional Sums: $53,000,000.00 

Original Contract Price: $1,022,988,000.00 

Executed Change Orders: $1,403,756,932.94 

Current Contract Amount: $2,426,744,932.94 

Approved Invoices to Date: $1,628,900,932.45 

Remaining Contract Balance: $797,844,000.49 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,628 

Extension of Time Awarded: 2,099 

Current Forecast Contract Days: 3,727 

Calendar Days Worked (thru 11/30/2021): 2,968 

Expended to Date 

Description Percentage 

Time: 79.6% 

Dollars: 67.1% 

Growth Percentage 

Description Percentage 

Time: 128.9% 

Dollars: 137.2% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Substantial Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Substantial Completion Date (pending executed change order) – December 29, 2023. 
4. Contract Time Status (Extension of Time Awarded and Current Forecast Contract Days), Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Forecast Substantial 

Completion Date. 
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CP 1 – Design-Build Expenditures 
CP 1 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
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CP 1 – Change Orders 
CP 1 – Change Order Status 

CO Number Title Change Status Amount Executed Date 
00382 Road 27 Fiber Optic Relocation for Comcast - Construction and Third-Party ROM Only Executed $54,095 02-Nov-21 
00395 Road 27 Fiber Optic Relocation for Comcast Scope - Construction Executed $30,709 02-Nov-21 

TOTAL  $84,804  
  



Central Valley Status Report 
November 2021 data 

17 

CP 1 – Risk Contingency 
CP 1 – Risk Contingency Status 

 
Notes: 

1. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). The contingency drawdown curve is under development pending the Midyear 
Forecast update. 

2. The above Actual to Date reflects projected contingency drawdown for the entire CP 1 Project. Projected Available Contingency through the end of the current quarter (31-Dec-21) is based on the DB 
contingency drawdown only. Contingency Report Charts have been updated based on updated change order forecasts. 

3. Remaining contingency balance reflects executed change orders and Business Oversight Committee (BOC) approved items. 
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CP 1 – Monthly Construction Labor 
CP 1 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
Week). 

2. A decrease of 17 workers from the previous month (466) attributable to the seasonal fluctuations caused by the holidays and wet weather. 
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CP 1 – Construction Progress 
CP 1 – Construction Progress
                    Actual Structures 

 
 

      Forecasted Structures 

 
 

      Actual Guideway 

 
 

       Forecasted Guideway 

 

    
 
CP 1 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 2 data pending RBS Revision 3 updates. 
2. The line chart above incorporates provisional forecast numbers pending submission and approval of RBS Revision 3. 
3. Total Structures: 33 structures: 

a. 26 structures underway/substantially complete. 
4. Total Guideway: 32 miles: 

a. 16 miles underway/substantially complete. 
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CP 1 – Right-of-Way (ROW) Summary 
CP 1-4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2021 

Total Parcels Delivered to Date 
November 30, 2021 

Remaining Parcels to be Delivered 
November 30, 2021 

CP 1 1,058 979 79 

 
CP 1 – Parcel Delivery to Design-Builder (DB) Summary 

 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and projection based on the Revised Baseline Schedules (RBS) Revision 3. 
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CP 1 – Real Property/Right-of-Way (ROW) Railroad 
CP 1 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2021 

Total Railroad Parcels Delivered to Date 
November 30, 2021 

Remaining Railroad Parcels to be Delivered 
November 30, 2021 

CP 1 83 57 26 

 
CP 1 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Note: 

1. The Planned Cumulative line for Railroad Parcel Delivery is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
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CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
November 30, 2021 

Total Land Right Conveyances 
Approved(3) to Date 
November 30, 2021 

Remaining Land Right Conveyances 
to be Approved 

November 30, 2021 
CP 1 439 331 108 

 
CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 2-3 (CP 2-3) OVERVIEW(1) 
CP 2-3 – Design-Build Contract Summary(2)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 10/09/2013 

Statement of Qualification (SOQ) Date: 12/13/2013 

Request for Proposal (RFP) Date: 04/03/2014 

Proposal: 10/30/2014 

Bid Open Date: 12/11/2014 

Award Date: 06/10/2015 

Late Notice to Proceed (LNTP) Date: 06/12/2015 

Notice to Proceed (NTP) Date: 07/25/2015 

  

Original Completion Date: 08/19/2019 

Current Forecast Contract Completion Date(3): 03/06/2024 

Current Forecast Substantial Completion Date(4): 12/31/2023 

Contract Value 

Description Amount 

Fixed Bid Price: $1,205,335,890.00 

Provisional Sums: $160,000,000.00 

Original Contract Price: $1,365,335,890.00 

Executed Change Orders: $788,227,339.42 

Current Contract Amount: $2,153,563,229.42 

Approved Invoices to Date: $1,459,513,746.64 

Remaining Contract Balance: $694,049,482.78 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,486 

Extension of Time Awarded: 1,595 

Current Forecast Contract Days: 3,081 

Calendar Days Worked (thru 11/30/2021): 2,320 

Expended to Date Percentage 

Description Percentage 

Time: 75.3% 

Dollars: 67.8% 

Growth Percentage 

Description Percentage 

Time: 107.3% 

Dollars: 57.7% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Substantial Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Substantial Completion Date (pending executed change order) – December 31, 2023. 
4. Contract Time Status (Extension of Time Awarded and Current Forecast Contract Days) Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Forecast Substantial 

Completion Date. 
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CP 2-3 – Design-Build Expenditures 
CP 2-3 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. ROW acquisition delayed at various locations. ROW resolution at Dutch John opens the entire Dutch John Viaduct area for construction, which facilitates an increase in production. 
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CP 2-3 – Change Orders 
CP 2-3 – Change Order Status 

CO Number Title Change Status Amount Executed Date 
00270 HSR Embankment Change at Settlers Ditch per DL 144 Executed  $21,115  17-Nov-21 

00157.1 Bevins Lateral Temporary Pass Executed  $22,261  12-Nov-21 
00271 Angiola Canal Redesign Executed  $56,130  02-Nov-21 

TOTAL $99,506  
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CP 2-3 – Risk Contingency 
CP 2-3 – Risk Contingency Status 

 
Notes: 

1. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). The contingency drawdown curve is under development pending the Midyear 
Forecast update. 

2. The above Actual to Date reflects projected contingency drawdown for the entire CP 2-3 Project. Projected Available Contingency through the end of the current quarter (31-Dec-21) is based on the DB 
contingency drawdown only. Contingency Report Charts have been updated based on updated change order forecasts. 

3. Remaining contingency balance reflects executed change orders and Business Oversight Committee (BOC) approved items. 
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CP 2-3 – Monthly Construction Labor 
CP 2-3 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
Week). 

2. A decrease of 15 workers from the previous month (466) attributable to the seasonal fluctuations caused by the holidays and wet weather. 

  

568

703
671

457

525 510

579
551

582
614

542

450 466 451

Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21

Total CP 2-3



Central Valley Status Report 
November 2021 data 

28 

CP 2-3 – Construction Progress 
CP 2-3 – Construction Progress

        Actual Structures 

 
 

       Forecasted Structures 

 
 

      Actual Guideway 

 
 

      Forecasted Guideway 

 

    
 
CP 2-3 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 2 data pending RBS Revision 3 updates. 
2. The line chart above incorporates provisional forecast numbers pending submission and approval of RBS Revision 3. 
3. Total Structures: 49 each: 

a. 29 structures underway/substantially complete. 
4. Total Guideway: 65 miles: 

a. 48 miles underway/substantially complete.  
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CP 2-3 – Real Property/Right-of-Way (ROW) 
CP 2-3 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2021 

Total Parcels Delivered to Date 
November 30, 2021 

Remaining Parcels to be Delivered 
November 30, 2021 

CP 2-3 978 838 140 

 
CP 2-3 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and projection based on the Revised Baseline Schedule (RBS) Revision 3. 
2. Seven CP 2-3 parcels added and two reclassified under Railroad. Net increase of five parcels. 
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CP 2-3 – Real Property/Right-of-Way (ROW) Railroad 
CP 2-3 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2021 

Total Railroad Parcels Delivered to Date 
November 30, 2021 

Remaining Railroad Parcels to be Delivered 
November 30, 2021 

CP 2-3 56 36 20 

 
CP 2-3 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Note: 

1. The Planned Cumulative line for Railroad Parcel Delivery is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. Total Needed Railroad Parcels adjusted by two parcels previously reflected private now classified as Railroad. 
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CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
November 30, 2021 

Total Land Right Conveyances 
Approved(3) to Date 
November 30, 2021 

Remaining Land Right Conveyances 
to be Approved 

November 30, 2021 
CP 2-3 433 243 190 

 
CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 4 (CP 4) OVERVIEW(1) 
CP 4 – Design-Build Contract Summary(2)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/20/2014 

Statement of Qualification (SOQ) Date: 01/30/2015 

Request for Proposal (RFP) Date: 05/27/2015 

Proposal: 11/25/2015 

Bid Open Date: 01/05/2016 

Award Date: 02/29/2016 

Late Notice to Proceed (LNTP) Date: 03/01/2016 

Notice to Proceed (NTP) Date: 04/15/2016 

  

Original Completion Date: 06/03/2019 

Current Forecast Contract Completion Date(3): 08/10/2022 

Current Forecast Substantial Completion Date(4): 06/22/2022 

Contract Value 

Description Amount 

  

Fixed Bid Price: $337,247,000.00 

Provisional Sums: 107,000,000.00 

Original Contract Price: $444,247,000.00 

Executed Change Orders: $210,021,669.51 

Current Contract Amount: $654,268,669.51 

 

Approved Invoices to Date: $498,184,211.00 

Remaining Contract Balance: $156,084,458.51 

  

Current Time Status 

Description Duration 

Original Contract Days: 1,144 

Extension of Time Awarded: 1,115 

Current Forecast Contract Days: 2,259 

Calendar Days Worked (thru 11/30/2021): 2,055 

Expended to Date 

Description Percentage 

Time: 91.0% 

Dollars: 76.1% 

Growth Percentage 

Description Percentage 

Time: 97.5% 

Dollars: 47.3% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Substantial Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Substantial Completion Date (pending executed change order) – June 22, 2022. 
4. Contract Time Status (Extension of Time Awarded and Current Forecast Contract Days) Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Forecast Substantial 

Completion Date. 
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CP 4 – Design-Build Expenditures 
CP 4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
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CP 4 – Change Orders 
CP 4 – Change Order Status 

CO Number Title Change Status Amount Executed Date 
107 Reimbursement of CDFW Fees Executed  $113,459  04-Nov-21 
111 Mitigation measures to reduce the delays resulting from the limitation of Form Bs Executed  $300,000  05-Nov-21 
113 SR46 Get-to-Work Effort at Abutment 3 Executed  $85,904  17-Nov-21 
115 Additional insurance premium costs resulting from Change Orders increasing the 

Contract Price 
Executed  $977,069  17-Nov-21 

TOTAL  $1,476,432  
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CP 4 – Risk Contingency 
CP 4 – Risk Contingency Status 

 
Notes: 

1. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). The contingency drawdown curve is under development pending the Midyear 
Forecast update. 

2. The above Actual to Date reflects projected contingency drawdown for the entire CP 4 Project. Projected Available Contingency through the end of the current quarter (31-Dec-21) is based on the DB 
contingency drawdown only. Contingency Report Charts have been updated based on updated change order forecasts. 

3. Remaining contingency balance reflects executed change orders and Business Oversight Committee (BOC) approved items. 
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CP 4 – Monthly Construction Labor 
CP 4 – Monthly Construction Workforce Total – Actual 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
Week). 
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CP 4 – Construction Progress 
CP 4 – Construction Progress 

       Actual Structures 

 

         Forecasted Structures        Actual Guideway         Forecasted Guideway 

 

 
    

 
CP 4 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 2 data pending RBS Revision 3 updates. 
2. Total Structures: 11 structures: 

a. 11 structures underway/substantially complete.  
3. Total Guideway: 22 miles. The actual miles for CP 4 are 21.5 miles but rounded to 22 miles for consistency in reporting: 

a. 22 miles underway/complete. On target. 
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CP 4 – Real Property/Right-of-Way (ROW) 
CP 4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2021 

Total Parcels Delivered to Date 
November 30, 2021 

Remaining Parcels to be Delivered 
November 30, 2021 

CP 4 238 194 44 

 
CP 4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month compared to the Revised Baseline Schedule (RBS) Revision 3. 
2. Four parcels added to Total Needed Parcels in CP4 (three Authority owned parcels requiring no acquisition), and two parcels removed. 
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CP 4 – Real Property/Right-of-Way (ROW) Railroad 
CP 4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2021 

Total Railroad Parcels Delivered to Date 
November 30, 2021 

Remaining Railroad Parcels to be Delivered 
November 30, 2021 

CP 4 29 29 0 
 

CP 4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 
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CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
November 30, 2021 

Total Land Right Conveyances 
Approved(3) to Date 
November 30, 2021 

Remaining Land Right Conveyances 
to be Approved 

November 30, 2021 
CP 4 88 44 44 

 
CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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Project Development Schedule (Environmental Clearance) – Record of Decision (ROD) 
Project Development Schedule (to ROD) 

Program 
Priority Segment Progress Complete Purpose and 

Need Statement 
Complete Alternatives 

Analysis 

Board Concurrence of 
Preliminary Preferred 

Alt. Draft EIR/EIS 
Publish Draft EIR/EIS Publish Final EIS and 

Obtain ROD 
Date EIR/EIS To Be 

Completed 

Number Section Due Dates Last Month Current Last Month Current Last Month Current Last Month Current Last Month Current Last Month Current 

Document 
Complete 

Merced to 
Fresno 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Fresno to 
Bakersfield 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Compl0ete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

CV Electrical 
Interconnections 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Locally 
Generated 
Alternative (F-B) 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Central Valley 
Wye (M-F) 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Bakersfield to 
Palmdale 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

1 San Francisco to 
San Jose 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Jun-22 
May-22 

73% 

Jun-22 
Jun-221 

76% 
May-22 Jun-22 

2 San Jose to 
Merced 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Mar-22 
Mar-22 

80% 

Mar-22 
Mar-22 

84% 
Mar-22 Mar-22 

3 Los Angeles to 
Anaheim 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

May-22 
Sep-22 

96% 

May-22 
Sep-22 

96% 

Jun-23 
Oct-23 

0% 

Jun-23 
Oct-232 

0% 
Oct-23 Oct-23 

4 Burbank to Los 
Angeles 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Dec-21 
Jan-22 
89% 

Dec-21 
Jan-223 

92% 
Jan-22 Jan-22 

5 Palmdale to 
Burbank 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Sep-21 
Feb-22 

92% 

Sep-21 
Feb-22 

94% 

Dec-22 
Mar-23 

0% 

Dec-22 
Mar-234 

0% 
Mar-23 Mar-23 

6 HMF 
Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Apr-16 
TBD 
0% 

Apr-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Feb-21 
TBD 
0% 

Feb-21 
TBD 
0% 

TBD TBD 

Notes: 
1. One-month delay to incorporate internal review constraints, expanded page-turn, and summary of comments following release of the Final EIR/EIS prior to Board Meeting.  
2. Three-month delay was incorporated last month due to late submittal of BNSF air quality deliverables for Colton and Lenwood. BNSF plans to submit these deliverables on December 22, 2021. 
3. One-month delay was incorporated last month as the Board meeting for consideration of the Final EIR/EIS has shifted from December 2021 to January 2022. 
4. Schedule indicates a 21-week delay: (addressing ~2,400 internal comments received on the ADEIR/S (7 weeks); updating the AQ/HRA analysis, interagency coordination (e.g., completing the AJD/PJD), and 

accounting for no overlap between the public comment period of the Burbank to Los Angeles Final EIR/EIS (13 weeks); and initiating the Page Turn review (1 week)). 
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Project Development – Key Actions 
Project Development – Key Actions Summary 

Project Section Key Actions 

San Francisco 
to 
San Jose 

Administrative Final EIR/EIS was submitted to 30-day Cooperating Agency Review on November 24, 2021. Revised Draft Environmental Impact 
Report/Supplemental Draft Environmental Impact Statement (RDEIR/SDEIS) and other items will be incorporated into the Final EIR/EIS. 

San Jose 
to 
Merced 

Final EIR/EIS Batch #1 completed reviews for final editing and remediation (except sections related to biological resources and Section 4(f)). 

Engineering and Environmental Consultant (EEC) submitted Final EIR/EIS Batch #2 for National Environmental Policy Act (NEPA) Assignment 
Team (NAT) Quality and Legal Fatal Flaw Review on November 30, 2021. 

Draft General Conformity Determination was published in Federal Register on November 26, 2021 for 30-day public review.  

Central Valley Wye Permitting for the Central Valley Wye will progress following Board action on the Merced and Bakersfield extensions. 

Monthly meetings scheduled with City of Chowchilla and County of Madera to review progress of mitigation projects for the Authority. 

Locally Generated 
Alternative 

Permitting for the Locally Generated Alternative will progress following Board action on the Merced and Bakersfield extensions. 

Bakersfield 
to 
Palmdale 

Continued with the contract closeout/preparing the Notices of Acceptances (for deliverables in Task Order #3); coordinated with 
Environmental Services (ES) on preparing comments on the draft Administrative Record and provided feedback to ES on the Project Closeout 
index. Staff continued to coordinate with key stakeholders (Center for Biological Diversity). 

Palmdale 
to 
Burbank 

The only outstanding comments on the ADEIR/S involved Air Quality. In this reporting period Air Quality results were updated, the section was 
revised, and the Health Risk Assessment is under compliance thresholds. Staff coordinated discussions on the NEPA summary sections 
between the Regional Consultants (RC), ES, and Legal. The Page Turn reviews were pushed back a week and will occur in the third week in 
December; this resulted in a one-week delay to the schedule.  

Burbank 
to 
Los Angeles 

The Authority released the Final EIR/EIS and started the public availability period on November 5. 

Outreach meetings with elected officials, agencies/cities, and stakeholder groups for the Final EIR/EIS are underway. 

Los Angeles 
to 
Anaheim 

Continued integrating additional revised environmental deliverables from Burlington Northern Santa Fe Corporation (BNSF) pertaining to the 
Colton and Lenwood project components into the assembled Administrative Draft EIR/EIS. 

Continued draft Preliminary Engineering for Project Definition (PEPD) reviews with external stakeholders. 
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