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Executive Summary 
Construction Packages (CP) Design-Build Expenditures (Page 5) 

• June 2022 Expenditures totaled $53.4M:  
- Construction Package 1 – Expenditures totaled $15.2M. 
- Construction Package 2-3 – Expenditures totaled $31.4M. 
- Construction Package 4 – Expenditures totaled $6.7M. 

• Total CP Cumulative Actual Expenditures (Pages 13, 22, and 31) – $4,009.7M. 
• Total Cumulative Current Contract Amount (Pages 13, 22, and 31) – $5,928.1M. 

Change Orders 
• Executed Change Orders this period – 31 for a total of $9.8M: 

- Construction Package 1 (Page 15) – 15 for a total of $4.0M (Page 15). 
- Construction Package 2-3 (Page 24) – 10 for a total of $4.0M (Page 24). 
- Construction Package 4 (Page 35) – Six for a total of $1.9M (Page 35). 

Risk Contingency (Page 6) 
• Original Contract Contingency – $4,000.7M budgeted contract contingency. Contingency balance is $1,135.3M as of June 30, 2022. 

- Construction Package 1 (Page 16) – $1,944.5M budgeted contract contingency. Contingency balance is $569.5M as of June 30, 2022. 
- Construction Package 2-3 (Page 25) – $1,638.4M budgeted contract contingency. Contingency balance is $450.7M as of June 30, 2022. 
- Construction Package 4 (Page 36) – $417.8M budgeted contract contingency. Contingency balance is $115.1M as of June 30, 2022. 

CP Design (Structures/Guideway) 
• CP major design - Ready for Construction (RFC). Milestone of 100% of the required 163 RFC design approvals agreed with the Authority in June 2022 

for Construction. 
- Construction Package 1 – 40 of 40 total design packages approved by the Authority for construction.  
- Construction Package 2-3 – 109 of 109 total design packages approved by the Authority for construction.  
- Construction Package 4 – 14 of 14 total design packages approved by the Authority for construction. 

CP Construction Labor (Page 7) 
• June 2022, Average Daily Site Workers (by Week) – 1,119 workers. A decrease of 38 workers from the previous period (from 1,157): 

- Construction Package 1 (Page 17) – 255 workers. An increase of 15 workers from the previous month (240). 
- Construction Package 2-3 (Page 26) – 591 workers. A decrease of 34 workers from the previous month (625). 
- Construction Package 4 (Page 37) – 273 workers. A decrease of 19 workers from the previous month (292). 

• Daily Average Contracted CP Employees Quarantined for COVID-19 in June 2022 – Six.  An increase of four from the daily average of two in May 
2022. 

• Contractors continued with construction while following safety protocols and guidelines from the Centers for Disease Control and Prevention (CDC) 
and Occupational Safety and Health Administration (OSHA). 
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CP Construction Progress (Page 8) 
• Structures – 67 underway/Construction complete compared to 93 structures (72%) total. No change from the previous period:  

- Construction Package 1 – 26 structures underway/Construction complete. 
- Construction Package 2-3 – 30 structures underway/Construction complete. 
- Construction Package 4 – 11 structures underway/Construction complete. 

• Guideway – 87 miles constructed/underway compared to 119 miles (73%) total. No change from the previous period: 
- Construction Package 1 – 17 miles underway/Construction complete. 
- Construction Package 2-3 – 48 miles underway/Construction complete. 
- Construction Package 4 – 22 miles underway/Construction complete. 

Utility Relocations Status (Page 9) 
• Relocated: 862 (46%); In Progress: 370 (20%); Approved to Start: 81 (4%); Not Started: 549 (30%); Total: 1,862. Nineteen relocated in June 2022 

reporting period. A sequence of activities must be completed to begin utility relocation work. These activities include environmental clearance, 
executed third-party agreement(s), design approval, construction work plans, pre-construction walkthroughs, acquisition of real property, and/or 
land right conveyances: 
- Construction Package 1 – Relocated: 366 (37%); In Progress: 341 (34%); Approved to Start: 0 (0%); Not Started: 285 (29%); Total: 992. 
- Construction Package 2-3 – Relocated: 408 (58%); In Progress: 21 (3%); Approved to Start: 44 (6%); Not Started: 232 (33%); Total: 705. 
- Construction Package 4 – Relocated: 88 (53%); In Progress: 8 (5%); Approved to Start: 37 (23%); Not Started: 32 (19%); Total: 165. 

CP Real Property/Right-of-Way (ROW) (Pages 10 - 12) 
• Total Parcels Delivered to Date – 2,112 parcels compared to an estimated 2,309 parcels needed. 
• Parcels Delivered to Design-Builder (DB) – Eight parcels in June 2022. 
• Construction Packages 1-4 – Zero parcels added. The Authority continues to receive requests for additional parcels primarily related to third-party 

requirements. The Authority reviews these as received and if merit is found, those parcels will be added and acquired per contractual terms. 
• Railroad Parcels Delivered to Design-Builder – Zero parcels. 
• Total Railroad Parcels Delivered to Date – 123 parcels delivered compared to an estimated 168 total railroad parcels needed. 
• Land Right Conveyances (Tier 1, Prior to Construction): 

- One land right conveyance approved. 
- To date, the Authority received approval on 665 land right conveyances. 
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Project Development (Environmental Clearance) Schedule – Notice of Determination (NOD)/Record of Decision (ROD) (Pages 42 - 43) 

• San Francisco to San Jose –  Final Environmental Impact Report/Environmental Impact Statement (EIR/EIS) was published on June 10, 2022. The 
State Historic Preservation Officer signed the Section 106 Memorandum of Agreement on June 22, 2022. Preparing for the presentation of the San 
Francisco to San Jose ( F-J) Final EIR/EIS at the August Board meeting. 

• San Jose to Merced – Final ROD was signed by the Authority’s Chief Executive Officer (CEO) on June 1, 2022. Staff continues to assemble the 
Administrative Record. 

• Bakersfield to Palmdale – Work through Notice of Determination/Record of Decision (NOD/ROD) has been completed. Continued meeting with key 
stakeholders (Center for Biological Diversity). 

• Palmdale to Burbank – Validation of updated capital costs for all six project alternatives is ongoing. On June 13, 2022, executive management 
selected a scheduled release date for the Draft EIR/EIS of September 2, 2022. 

• Burbank to Los Angeles – The Authority’s Chief Executive Officer (CEO) signed the Record of Decision on March 7, 2022. Work through NOD/ROD has 
been completed. 

• Los Angeles to Anaheim – The team continued integrating additional Burlington Northern Santa Fe Corporation (BNSF) deliverables pertaining to the 
Colton and Lenwood facilities into the assembled Administrative Draft EIR/EIS and continued Preliminary Engineering for Project Definition (PEPD) 
reviews with external stakeholders. 
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CP 1-4 – Design-Build Expenditures 
CP 1-4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. June 2022 Expenditures totaled $53.4M: 

a. Construction Package 1 – Expenditures totaled $15.2M. 
b. Construction Package 2-3 – Expenditures totaled $31.4M. 
c. Construction Package 4 – Expenditures totaled $6.7M. 
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CP 1-4 – Risk Contingency 
CP 1-4 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. Program baseline is $4,000.7M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects all executed change orders and Business Oversight Committee (BOC) approved items for all CPs. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations, and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 1-4 – Construction Labor 
CP 1-4 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. June 2022, Average Daily Site Workers (by week) – 1,119 workers. A decrease of 38 workers from the previous period (from 1,157): 
a. Construction Package 1 (Page 19) – 255 workers. An increase of 15 workers from the previous month (240). 
b. Construction Package 2-3 (Page 28) – 591 workers. A decrease of 34 workers from the previous month (625). 
c. Construction Package 4 (Page 37) – 273 workers. A decrease of 19 workers from the previous month (292). 
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CP 1-4 – Construction Progress 
CP 1-4 – Construction Progress to Completion – Forecast vs. Actual 

 
Monthly Construction Status – In Progress vs. Completed 

Construction CP 1 CP 2-3 CP 4 Overall Total 
 In Progress Completed In Progress Completed In Progress Completed In Progress Completed  

Structures 12 14 16 14 8 3 36 31 67 
Guideway 15 2 15 33 8.6 13.4 38.6 48.4 87 

Notes: 
1. The chart above incorporates provisional forecast numbers pending submission and approval of Revised Baseline Schedules (RBS) Revision 3. 
2. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

3. Total Structures: 93 
4. Structures – 67 underway/Construction complete compared to 93 structures total. (72%)  No change from the previous period. 

a. CP 1 – 26 structures underway/Construction complete. Structures behind at Central Avenue (PG&E) and Avenue 17 (PG&E). 
b. CP 2-3 – 30 structures underway/Construction complete. Grangeville delay is due to utility relocation of SCE transmission line and Alpaugh Allensworth Atwell Trails (AAAT) awaiting environmental 

incidental take permit (ITP) to be issued. 
c. CP 4 – 11 structures underway/Construction complete. 

5. Total Guideway: approximately 119 miles 
6. Guideway – 87 miles underway/Construction complete compared to 119 miles total. (73%) No change from the previous period. 

a. CP 1 – 17 miles underway/Construction complete. One mile behind the forecast.  Jensen Trench is awaiting multiple utility relocations. 
b. CP 2-3 – 48 miles underway/Construction complete. The one mile behind is south of Dutch John, designs completed in June 2022. 
c. CP 4 – 22 miles underway/Construction complete. The actual miles for CP 4 are 21.5 miles but rounded to 22 miles for consistency in reporting. 
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CP 1-4 – Utility Relocations 
CP 1-4 – Utility Relocation Summary 

Construction Package Total Relocations 
June 30, 2022 

Total Utilities Relocated to Date 
June 30, 2022 

Remaining Utility Relocations 
June 30, 2022 

CP 1 992 366 626 
CP 2-3 705 408 297 
CP 4 165 88 77 
Total 1,862 862 1,000 

 
CP 1-4 – Utility Relocation Status Summary-Monthly 

 
Notes: 

1. In Progress 370 (20%). 
2. Approved to start 81 (4%). 
3. Not Started 549 (30%). 
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CP 1-4 – Real Property/Right-of-Way (ROW)  
CP 1-4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
June 30, 2022 

Total Parcels Delivered to Date 
June 30, 2022 

Remaining Parcels to be Delivered 
June 30, 2022 

CP 1 1,079 1,005 74 
CP 2-3 990 907 83 
CP 4 240 200 40 
Total 2,309 2,112 197 

 
CP 1-4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month compared to the planned delivery schedule which identifies 90% and 95% milestone completion for CP 1-4. The 90% and 95% 
milestone completion does not include any additional parcels that may be added. 

2. Delivery to Design Builder 90% milestone completion was achieved for CP1-4 in March 2022. 
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CP 1-4 – Real Property/Right-of-Way (ROW) Railroad 
CP 1-4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
June 30, 2022 

Total Railroad Parcels Delivered to Date 
June 30, 2022 

Remaining Railroad Parcels to be Delivered 
June 30, 2022 

CP 1 83 57 26 
CP 2-3 56 37 19 
CP 4 29 29 0 
Total 168 123 45 

 
CP 1-4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. The Planned Cumulative line for Railroad Parcel Delivery reflects Revised Baseline Schedule (RBS) Revision 3. 
2. Four Railroad parcel delivery dates are being reforecast, not impacting the critical path. 
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CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
June 30, 2022 

Total Land Right Conveyances Approved(2) 

June 30, 2022 
Remaining Land Right Conveyances 

to be Approved 
June 30, 2022 

CP 1 393 343 50 
CP 2-3 433 276 157 
CP 4 88 46 42 
Total 914 665 249 

 
CP 1-4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term "Approved” is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 1 (CP 1) OVERVIEW 
CP 1 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/15/2011 

Statement of Qualification (SOQ) Date: 12/19/2011 

Request for Proposal (RFP) Date: 03/22/2012 

Proposal: 01/18/2013 

Bid Open Date: 04/13/2013 

Award Date: 08/16/2013 

Notice to Proceed (NTP) 1 Date: 10/15/2013 

Notice to Proceed (NTP) 2 Date: 11/22/2013 

Notice to Proceed (NTP) 3 Date: 07/11/2014 

Original Completion Date: 03/31/2018 

Current Forecast Contract Completion Date(2): 03/04/2024 

Current Forecast Construction Completion Date(3): 12/29/2023 

Contract Value 

Description Amount 

Fixed Bid Price: $969,988,000.00 

Provisional Sums: $53,000,000.00 

Original Contract Price: $1,022,988,000.00 

Executed Change Orders: $1,772,411,822.24 

Current Contract Amount: $2,795,399,822.24 

Approved Invoices to Date: $1,819,852,312.46 

Remaining Contract Balance: $975,547,509.78 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,628 

Extension of Time Awarded: 2,099 

Current Forecast Contract Days: 3,727 

Calendar Days Worked (thru 06/30/2022): 3,180 

Expended to Date 

Description Percentage 

Time: 85.3% 

Dollars: 65.1% 

Growth Percentage 

Description Percentage 

Time: 128.9% 

Dollars: 173.3% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Forecast Contract Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Construction Completion Date (pending executed change order) – December 29, 2023. 
4. Subject to finalization of Revised Baseline Schedules (RBS) Revision 3 and execution of contract changes of any time extensions. 
5. Contract Time Status (Extension of Time Awarded and Current Contract Days), Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Construction Completion Date. 
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CP 1 – Design-Build Expenditures 
CP 1 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $15.2M. 
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CP 1 – Change Orders (CO) 
CP 1 – Change Order Status 

CO Number Title Change Status Amount Executed Date 

00168.01 PCO 0783 Rev 2 DL-00130 Rev 2, 3 & 4 AR Fence Requirements - Design Executed $169,592.00 06-28-22 

00417 DL-184 Service Road to Authority Facility on G Street - Design Executed $418,581.00 06-21-22 

00437 Changes to Executed City of Fresno Utility Relocation Agreement from Draft 
Agreement - Church Sewer - 42" OD Casing and Jack & Bore 

Executed $1,400,613.00 06-30-22 

00438 

 

Changes to Executed City of Fresno Utility Relocation Agreement from Draft 
Agreement - Church Sewer - 30" OD Casing and Jack & Bore 

Executed $1,520,505.00 06-30-22 

00441 

 

Van Ness Ave Sign Relocation Executed $110,362.00 06-21-22 

00442 Additional Design Impacts for Sprint (T5-1) at Tulare Street and Ventura Street - 
Design 

Executed $37,435.00 06-30-22 

00443 Additional Design Impacts for Sprint (T5-2) at Herndon Avenue - Design Executed $85,623.00 06-30-22 

00444 Additional Design Impacts for Sprint (T5-1) at Fresno Street - Design Executed $30,530.00 06-30-22 

00445 Additional Design Impacts for Level 3 (T3-20) at Belmont Avenue - Design Executed $13,587.00 06-30-22 

00446 Additional Design Impacts for Level 3 (T3-10) at McKinley Avenue and West 
Avenue - Design 

Executed $27,950.00 06-30-22 

00447 Additional Design Impacts for Level 3 (T3-5) at Fresno Street - Design Executed $32,096.00 06-30-22 

00448 Additional Design Impacts for Qwest (T4-4) at Herndon Avenue - Design Executed $69,426.00 06-30-22 

00449 Design Refinement of GSB Roadway Width and Water at McKinley Ave - Design Executed $27,571.00 06-29-22 

00450 PCO 1014 - Sprint Qwest at Herndon Conflict due to Trucker's Air Material - Design Executed $16,409.00 06-30-22 

00451 CPUC Conflict T17-005 at Road 33 - Design Executed $14,616.00 06-30-22 

TOTAL  $3,974,896.00  
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CP 1 – Risk Contingency 
CP 1 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. Program baseline is $1,945M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations, and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 1 – Monthly Construction Labor 
CP 1 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. An increase of 15 workers from the previous month (240). 
 
 
 

279 286 286
330 340 336

294 285 268

210
231 246 250 236 240 255

Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22

Total CP 1



Central Valley Status Report 
June 2022 data 

18 

CP 1 – Construction Progress 
CP 1 – Construction Progress
                    Actual Structures 

 
 

             Forecasted Structures 

 
 

         Actual Guideway 

 
 

           Forecasted Guideway 

 

    
CP 1 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 3 data pending approval. 
2. The line chart above incorporates provisional forecast numbers pending submission and approval of RBS Revision 3. 
3. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

4. Total Structures: 33: 
a. 26 structures underway/Construction complete. Structures behind at Central Avenue (PG&E) and Avenue 17 (PG&E). 

5. Total Guideway: 32 miles: 
a. 17 miles underway/Construction complete. One mile behind the forecast.  Jensen Trench is awaiting multiple utility relocations. 

6. The 40 design submissions included 33 Structure packages, 6 packages covering the 32 miles of guideway and one for Sweeper Package designs for viaducts and trenches at various locations (hence term 
“Sweeper”) to include stairways, walkways, duct trenches and various other advance Track and Systems requirements. 33 Structure packages approved by the Authority, but only 30 approved by third 
parties. There are 32 miles of guideway approved by the Authority, but 2.5 miles (CalTrans section) has not been approved by Union Pacific Rail Road. 
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CP 1– Real Property/Right-of-Way (ROW) 
CP 1 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
June 30, 2022 

Total Parcels Delivered to Date 
June 30, 2022 

Remaining Parcels to be Delivered 
June 30, 2022 

CP 1 1,079 1,005 74 

 
CP 1 – Parcel Delivery to Design-Builder (DB) Summary 

 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and projection based on the Revised Baseline Schedules (RBS) Revision 3. 
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CP 1 – Real Property/Right-of-Way (ROW) Railroad 
CP 1 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
June 30, 2022 

Total Railroad Parcels Delivered to Date 
June 30, 2022 

Remaining Railroad Parcels to be Delivered 
June 30, 2022 

CP 1 83 57 26 

 
CP 1 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Note: 

1. The Planned Cumulative line for Railroad Parcel Delivery reflects Revised Baseline Schedule (RBS) Revision 3. 
2. Two Railroad parcel delivery dates are being reforecast, not impacting the critical path. 
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CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
June 30, 2022 

Total Land Right Conveyances 
Approved(2) to Date 

June 30, 2022 

Remaining Land Right Conveyances 
to be Approved 
June 30, 2022 

CP 1 393 343 50 

 
CP 1 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 2-3 (CP 2-3) OVERVIEW 
CP 2-3 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 10/09/2013 

Statement of Qualification (SOQ) Date: 12/13/2013 

Request for Proposal (RFP) Date: 04/03/2014 

Proposal: 10/30/2014 

Bid Open Date: 12/11/2014 

Award Date: 06/10/2015 

Late Notice to Proceed (LNTP) Date: 06/12/2015 

Notice to Proceed (NTP) Date: 07/25/2015 

  

Original Completion Date: 08/19/2019 

Current Forecast Contract Completion Date(2): 03/06/2024 

Current Forecast Construction Completion Date(3): 12/31/2023 

Contract Value 

Description Amount 

Fixed Bid Price: $1,205,335,890.00 

Provisional Sums: $160,000,000.00 

Original Contract Price: $1,365,335,890.00 

Executed Change Orders: $1,060,632,121.42 

Current Contract Amount: $2,425,968,011.42 

Approved Invoices to Date: $1,620,204,906.14 

Remaining Contract Balance: $805,763,105.28 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,486 

Extension of Time Awarded: 1,595 

Current Forecast Contract Days: 3,081 

Calendar Days Worked (thru 06/30/2022): 2,532 

Expended to Date Percentage 

Description Percentage 

Time: 82.2% 

Dollars: 66.8% 

Growth Percentage 

Description Percentage 

Time: 107.3% 

Dollars: 77.7% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Forecast Contract Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Construction Completion Date (pending executed change order) – December 31, 2023. 
4. Subject to finalization of Revised Baseline Schedules (RBS) Revision 3 and execution of contract changes of any time extensions. 
5. Contract Time Status (Extension of Time Awarded and Current Contract Days) Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Construction Completion Date. 

  



Central Valley Status Report 
June 2022 data 

23 

CP 2-3 – Design-Build Expenditures 
CP 2-3 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $31.4M. 
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CP 2-3 – Change Orders (CO) 
CP 2-3 – Change Order Status 

CO Number Title Change Status Amount Executed 
Date 

00302 Hanford Viaduct Over SJVR Design Resubmittals - Design Only  Executed $113,983.00 06-22-22 

00319 Additional Fresno County Concurrent Roadway Closure Fee at Adams/South  Executed $743,700.00 06-17-22 

00298 CalTrans 2018 Specifications - DESIGN ONLY  Executed $20,091.00 06-09-22 

00301 BNSF Conejo Siding Revisions - DESIGN ONLY  Executed $668,750.00 06-09-22 

00320 Additional Material Hauling-Whitley Ave. to Curved Bridge  Executed $200,000.00 06-09-22 

00268.2 Jacobs Delay Impacts – Category 1 – Group Delta Consultants  Executed $296,754.00 06-09-22 

00307 Harlan Stevens Winery, Wristen Ditch Jack and Bore Design, and South Avenue  Executed $218,137.00 06-09-22 

00045.31 Escalation Costs - March 2022  Executed $699,989.00 06-09-22 

00259 Coopers Ditch Redesign - DESIGN ONLY  Executed $102,348.00 06-09-22 

00314 Design and Relocate Lumen Fiber Optic Utility Near FID Executed $916,218.00 06-09-22 

TOTAL  $3,979,970.00  
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CP 2-3 – Risk Contingency 
CP 2-3 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. Program baseline is $1,638M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations, and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 2-3 – Monthly Construction Labor 
CP 2-3 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. A decrease of 34 workers from the previous month (625). 
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CP 2-3 – Construction Progress 
CP 2-3 – Construction Progress

            Actual Structures 

 
 

       Forecasted Structures 

 
 

      Actual Guideway 

 
 

      Forecasted Guideway 

 

   
CP 2-3 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 3 data pending approval. 
2. The line chart above incorporates provisional forecast numbers pending submission and approval of RBS Revision 3. 
3. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

4. Total Structures: 49: 
a. 30 structures underway/Construction complete. Grangeville delay is due to utility relocation of SCE transmission line and Alpaugh Allensworth Atwell Trails (AAAT) awaiting environmental incidental 

take permit (ITP) to be issued. 
5. Total Guideway: 65 miles: 

a. 48 miles underway/Construction complete. The one mile behind is south of Dutch John, designs completed in June 2022. 
6. The 109 design submissions included 50 Structures (split submission at Tulare Viaduct), 6 submissions covering the 65 miles of guideway, 41 for roadways and access roads with the corridor with the 

remaining 12 for IPB Packages, special foundation designs and Alpaugh Pond. 
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CP 2-3 – Real Property/Right-of-Way (ROW) 
CP 2-3 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
June 30, 2022 

Total Parcels Delivered to Date 
June 30, 2022 

Remaining Parcels to be Delivered 
June 30, 2022 

CP 2-3 990 907 83 

 
CP 2-3 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and projection based on the Revised Baseline Schedule (RBS) Revision 3. 
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CP 2-3 – Real Property/Right-of-Way (ROW) Railroad 
CP 2-3 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
June 30, 2022 

Total Railroad Parcels Delivered to Date 
June 30, 2022 

Remaining Railroad Parcels to be Delivered 
June 30, 2022 

CP 2-3 56 37 19 

 
CP 2-3 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. The Planned Cumulative line for Railroad Parcel Delivery reflects Revised Baseline Schedule (RBS) Revision 3. 
2. Two Railroad parcel delivery dates are being reforecast, not impacting the critical path. 
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CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
June 30, 2022 

Total Land Right Conveyances 
Approved(2) to Date 

June 30, 2022 

Remaining Land Right Conveyances 
to be Approved 
June 30, 2022 

CP 2-3 433 276 157 

 
CP 2-3 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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CONSTRUCTION PACKAGE 4 (CP 4) OVERVIEW 
CP 4 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/20/2014 

Statement of Qualification (SOQ) Date: 01/30/2015 

Request for Proposal (RFP) Date: 05/27/2015 

Proposal: 11/25/2015 

Bid Open Date: 01/05/2016 

Award Date: 02/29/2016 

Late Notice to Proceed (LNTP) Date: 03/01/2016 

Notice to Proceed (NTP) Date: 04/15/2016 

  

Original Completion Date: 06/03/2019 

Current Forecast Contract Completion Date(2): 05/03/2023 

Current Forecast Construction Completion Date(3): 03/01/2023 

Contract Value 

Description Amount 

  

Fixed Bid Price: $337,247,000.00 

Provisional Sums: $107,000,000.00 

Original Contract Price: $444,247,000.00 

Executed Change Orders: $262,504,889.15 

Current Contract Amount: $706,751,889.15 

Approved Invoices to Date: $569,672,485.10 

Remaining Contract Balance: $137,079,404.05 

  

Current Time Status 

Description Duration 

Original Contract Days: 1,144 

Extension of Time Awarded: 1,367 

Current Forecast Contract Days: 2,511 

Calendar Days Worked (thru 06/30/2022): 2,267 

Expended to Date 

Description Percentage 

Time: 90.3% 

Dollars: 80.6% 

Growth Percentage 

Description Percentage 

Time: 119.5% 

Dollars: 59.1% 

Notes: 
1. Information in this section is coming from data provided by the PCM – Monthly Status Report. 
2. Updated to align with Current Forecast Contract Completion Date based on Expenditure Authorization (pending executed change order). 
3. Expenditure Authorization Current Forecast Construction Completion Date (pending executed change order) – March 1, 2023. 
4. Contract Time Status (Extension of Time Awarded and Current Forecast Contract Days) Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Construction Completion 

Date. 
 

 



Central Valley Status Report 
June 2022 data 

32 

CP 4 – Earned Value 
CP 4 – Earned Value Summary (%) 

 

Notes: 
1. The plan graphs are based on RBS Revision 3, which has a data date of October 1, 2021 and a construction completion date of March 1, 2023. Actual graph is as of June 30, 2022. 
2. Earned Value represents physical progress of site activities, which is based on project team verification of site progress measurements. 
3. The early dates graph is optimistic and assumes activities will take place on the schedule early dates. 
4. Average graph assumes non-critical path activities are taking place mid-way of early and late dates. 
5. The late dates graph assumes activities will take place on the schedule late dates. If actuals fall below late graph, it indicates schedule slippage. To provide contingency, the Schedule Performance Index 

(SPI) is measured against the average graph. 
6. Time contingency is not included in these forecasts. This is Authority owned contingency. 
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CP 4 – Cost Trend 
CP 4 – Cost Trend Summary ($ Millions) 
  

 

Notes: 
1. The graph provides a comparison of the project actual cost performance against the target Estimate at Completion (EAC). 
2. The target EAC forecast is based on the contract value and the estimated cost of expected change orders. 
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CP 4 – Design-Build Expenditures 
CP 4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $6.7M. 
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CP 4 – Change Orders (CO) 
CP 4 – Change Order Status 

CO Number Title Change Status Amount Executed Date 

67.1 Extension of Daily Sanitizing Porter Services  Executed $57,780.00 06-30-22 

136 NKWSD Canal 9-22 Design Costs Executed $115,029.26 06-10-22 

137 OCS Structural Connection to Type 1 Aerial Structures  Executed $665,890.30 06-30-22 

140 Semitropic Facilities' Design Costs Executed $765,534.16 06-20-22 

143 Drilling Crew Standby Costs at Poso Ave Executed $216,744.70 06-30-22 

148 CN-00093 City of Wasco Unidentified Conflict Executed $57,175.70 06-30-22 

TOTAL  $1,878,154.12  
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CP 4 – Risk Contingency 
CP 4 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. Program baseline is $418M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR21-11 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations, and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
5. June 2022 increases due to $31M Business Oversight Committee approved transfer of Utility Provisional Sum from contract to contingency.  
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CP 4 – Monthly Construction Labor 
CP 4 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. A decrease of 19 workers from the previous month (292).  
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CP 4 – Construction Progress 
CP 4 – Construction Progress 

       Actual Structures 

 

         Forecasted Structures          Actual Guideway         Forecasted Guideway 

 
 

 
  

CP 4 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS3) approved schedule. 
2. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

3. Total Structures: 11: 
a. 11 structures underway/Construction complete. 

4. Total Guideway: 22 miles. The actual miles for CP 4 are 21.5 miles but rounded to 22 miles for consistency in reporting: 
a. 22 miles underway/Construction complete. 
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CP 4 – Real Property/Right-of-Way (ROW) 
CP 4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
June 30, 2022 

Total Parcels Delivered to Date 
June 30, 2022 

Remaining Parcels to be Delivered 
June 30, 2022 

CP 4 240 200 40 

 
CP 4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month compared to the Revised Baseline Schedule (RBS) Revision 3. 
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CP 4 – Real Property/Right-of-Way (ROW) Railroad 
CP 4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
June 30, 2022 

Total Railroad Parcels Delivered to Date 
June 30, 2022 

Remaining Railroad Parcels to be Delivered 
June 30, 2022 

CP 4 29 29 0 
 

CP 4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 
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CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) 
CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

Construction Package Total Needed Land Right Conveyances 
June 30, 2022 

Total Land Right Conveyances 
Approved(2) to Date 

June 30, 2022 

Remaining Land Right Conveyances 
to be Approved 
June 30, 2022 

CP 4 88 46 42 

 
CP 4 – Tier 1 Land Right Conveyances Required Prior to Construction (PG&E, SCE, FID, FMFCD) Summary 

 
Notes: 

1. The Planned Cumulative line for Land Right Conveyances is being adjusted to reflect Revised Baseline Schedule (RBS) Revision 3 and will be reflected in a subsequent report. 
2. The term “Approved" is defined as land right conveyances with Director of Real Property for signature, PG&E for signature, or recorded. 
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Project Development Schedule (Environmental Clearance) – Record of Decision (ROD) 
Project Development Schedule (to ROD) 
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Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete 

Burbank to Los 
Angeles 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Document 
Complete  

San Jose to 
Merced4 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete4 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

1 San Francisco to 
San Jose3 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Aug-22 
Aug-22 

95% 

Aug-22 
Aug-223 

97% 
Aug-22 Aug-22 

2 Los Angeles to 
Anaheim 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

May-23 
May 23 

80% 

May-23 
May-23 

82% 

Jun-24 
Jun-24 

0% 

Jun-24 
Jun-241 

0% 
Jun-24 Jun-24 

3 Palmdale to 
Burbank 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Aug-22 
Aug-22  

99% 

Aug-22 
Sep-222 

 99% 

Sep-23 
Sep-23 

0% 

Sep-23 
Oct-23 

0% 
Sep-23 Oct-23 

4 HMF 
Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Apr-16 
TBD 
0% 

Apr-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Feb-21 
TBD 
0% 

Feb-21 
TBD 
0% 

TBD TBD 

Notes: 
1. The Los Angeles to Anaheim project segment completion dates were extended in February 2022 due to additional discussions with various stakeholders such as BNSF, the City of Colton, and the Lenwood 

community. 
2. In June 2022 the release of the Draft EIR/EIS for Palmdale to Burbank was extended to September 2022 due to additional time needed to prepare the document for release. 
3. San Francisco to San Jose Final EIR/EIS published on June 10, 2022. 
4. The High-Speed Rail Authority Board of Directors approved the San Jose to Merced Final EIR/EIS on April 28, 2022. Final ROD signed by CEO on 1 June, 2022 following California Environmental Quality Act (CEQA) 

30-day statute of limitations. 
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Project Development – Key Actions 
Project Development – Key Actions Summary 

Project Section Key Actions 

San Francisco 
to 
San Jose 

Final Environmental Impact Report/Environmental Impact Statement (EIR/EIS) was published on June 10, 2022. 

Federal Railroad Administration (FRA) forwarded one comment letter on the Draft General Conformity Determination (GCD) to the Authority on 
June 21, 2022.  The Authority will respond to the comment and provide the Final GCD for publication in early August 2022. 

State Historic Preservation Office (SHPO) signed the Section 106 Memorandum of Agreement on June 23, 2022 

San Jose 
to 
Merced 

The Final Record of Decision (ROD) was signed by the Authority CEO on June 1, 2022. 

Administrative Record being assembled and organized. First batch submitted of reference materials on June 24, 2022.  

Central Valley Wye Permitting for the Central Valley Wye will progress following Board action on the Merced and Bakersfield extensions. 

Conducted monthly progress meeting with County of Madera on Fairmead mitigation projects. 

Locally Generated 
Alternative 

Permitting for the Locally Generated Alternative will progress following Board action on the Merced and Bakersfield extensions. 

Bakersfield 
to 
Palmdale 

Work through Notice of Determination/Record of Decision (NOD/ROD) has been completed. However, the Authority, Rail Delivery Partner (RDP), 
and Regional Consultants (RC) have continued to meet with key stakeholders (e.g., Center for Biological Diversity), as necessary. 

Palmdale 
to 
Burbank 

Validation of updated capital costs for all six project alternatives is ongoing. On June 13, 2022, executive management selected a scheduled 
release date for the Draft EIR/EIS of September 2, 2022. 

Burbank 
to 
Los Angeles 

The Authority’s Chief Executive Officer (CEO) signed the Record of Decision on March 7, 2022. Work through NOD/ROD has been completed. 

Los Angeles 
to 
Anaheim 

Continued integrating additional revised environmental deliverables from Burlington Northern Santa Fe Corporation (BNSF) pertaining to the 
Colton and Lenwood project components into the assembled Administrative Draft EIR/EIS. 

Continued draft Preliminary Engineering for Project Definition (PEPD) reviews with external stakeholders. 
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