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California High-Speed Rail 
BRIEFING: NOVEMBER 17, 2022 AGENDA ITEM #2 

TO:  Board Chair Richards and Board Members 

FROM:  Brian Kelly, Chief Executive Officer 

DATE:  November 17, 2022 

RE:   Construction Update  

 

Summary 
Information item to update the Board of Directors on Program Delivery activities. 

Background 
This presentation reflects the Authority’s commitment to brief the Board periodically on Program progress. The 
CEO, Regional Director, and Deputy COO will present a program update with a PowerPoint presentation to the 
Board.  This presentation expands on the monthly Central Valley Status Report to provide a broader picture of 
program activities and final project challenges. This Program Update aims to give the Board a look at where 
program activities are and what is on the horizon as construction advances.  

Discussion  
This information item provides an update on major activities across the Program, including achievements and 
goals relative to environmental clearance, right-of-way (ROW) delivery, and construction on the 119 miles in 
the Central Valley. The presentation will include further information on the following topics: 

1. 2022 Progress 
The Authority has environmentally cleared 422 miles between San Jose and Palmdale and is advancing 
design from Merced to Madera and Poplar Avenue to Bakersfield. The Initial Operation Segment – The 
171 miles between Merced and Bakersfield, is environmentally cleared, with 119 miles under construction 
and 52 miles starting advanced design work. The design contract for the Central Valley Stations is 
underway. The Track and Systems (T&S) contract procurements are planned for 2023, with train 
procurement commencing in 2023. The goal is to have initial operations by 2030.  

 
2. Achieving Construction Management 

In the Central Valley, the Program has made significant progress in our commitments to improve 
construction project management. The primary areas in which the Program expects to achieve 
construction management by the end of 2022 include: 
 

a. Instituting a complete project definition. 
 The majority of change orders are expected to be incorporated into the project scope by 

the end of 2022. Cross Creek Viaduct is the only commercial issue that may require 
more time, as it is currently in arbitration. 



 
b. Completing Right-of-Way (ROW) acquisitions. 

 The improvements made in ROW planning, forecasting, and management increased 
capacity and productivity to exceed acquisition goals. 

 
c. Focused efforts on finalizing third-party designs 

 The Chief Executive Officer delegated authority to the Director of Real Property, Dennis 
Kim, to be the executive in charge of leading Third-Party relationship strategies, 
including increased engagement of third-party executives and workshops focused on 
process improvements with AT&T, PG&E, and railroads. These efforts added to the 
Authority’s Third-Party Task Force accomplishments, achieving resolution on 54 of the 
66 issues to mitigate critical project risks. 
 

d. Updating design and construction activities to finalize project schedules. 
 Working with Design-Build (DB) contractors to re-sequence work and mitigate schedule 

impacts. 
 Revised Baseline Schedules (RBSs) have been submitted by the contractors for 

Construction Package (CP) 1 and CP 2-3 and have been conditionally accepted. All CPs 
now have agreed upon substantial completion dates.  

 
3. Right-of-Way Progress 

A new management approach to ROW processes contributed to increased ROW acquisition and 
improved schedule forecasting. The Authority is ahead of schedule in delivering Right-of-Way. Parcel 
delivery is projected to reach 95% of the total needed by the end of 2022. Presently, we have delivered 
93% (2,141) of the 2,301 parcels needed 
 

4. Design and Construction Progress 
In the Central Valley, all construction design packages are now complete, utility relocation design 
approvals and other third-party requirements are a primary focus with increased resources, and major 
change orders have progressed significantly, bringing the project scope into greater focus.  The 
conditionally approved RBSs have provided construction completion dates that contribute to the Authority 
having the scope defined and a detailed schedule for critical milestones. Progress and remaining 
challenges in each of the CPs in the Central Valley are detailed in the presentation, including the 
following: 
 

a. CP 1 – All Ready for Construction design packages have been approved by the Authority. Utility 
Relocation Design approvals are a major focus for 2023. The RBS has been submitted by the 
contractor, subject to final approval.  The contractor submitted estimated substantial completion 
date is Quarter 4, 2025.  Only two major change orders remain, and both are in negotiations and 
expected to conclude by year-end.   The primary risks have been identified, and mitigation plans 
are in place. These risks include extended road closures in the City of Fresno, interpretation and 
enforcement of environmental specifications on the project, and obtaining timely approvals of 
railroad submittals. Utility relocations, including design reviews/approvals and complex cutover 
activities, are a critical risk on CP 1 and are more complex and time-consuming than for other 
CPs, as the density of locations in the Fresno area has an average of six times more utility 
conflicts than any other area of the 119 miles currently under construction. Aggressive efforts are 
planned for 2022/2023 to complete the majority of the remaining utility relocations, which would 
outpace historic performance levels. 
 

b. CP 2-3 - All ready for Construction design packages have been approved by the Authority. Utility 
Relocation Design approvals will continue to be a focus into 2023. The RBS was conditionally 
accepted in October 2022, subject to final approval. The contractor submitted estimated 
substantial completion date is Quarter 1, 2026. Two major commercial issues have concluded, 
and construction is underway - BNSF Intrusion Protection Barriers and the Hanford Viaduct. Deer 
Creek Viaduct is in the final stages of negotiations and will be agreed upon and executed before 
the end of 2022. Cross Creek Viaduct is in arbitration. The primary risk areas are ROW 



acquisitions for utility relocations, third-party design reviews/approvals, and the commercial 
issues noted above.  

c. CP 4 – All design work is complete, and the Actual Earned Value as of September 31, 2022, was
87.3%. All major change orders have been executed to finalize the major scope. The primary risks
that remain are relative to design reviews/approvals with Semitropic Water Storage District,
PG&E, and BNSF. Mitigations include a targeted effort to obtain the design approvals, with
increased staff dedicated to finding a resolution. Substantial completion for construction is
expected in March of 2023.

Additional key performance indicators for each construction package will be provided in the presentation. 

5. Program Risks and Opportunities
The Program is observing historic inflation, and contractors have raised concerns about the potential 
impacts of escalating costs. The Authority is developing a strategy to address these concerns. Further, 
the Authority is working to maximize potential opportunities through US Department of Transportation 
grants. Four grant applications have been submitted totaling $1.33 billion in potential funding 
opportunities. Two additional grant applications are planned for rail infrastructure safety improvements 
and a federal partnership opportunity for intercity rail.

Legal Approval 
 This is an informational item, and by itself, does not raise any legal concerns. 

Budget and Fiscal Impact 
This is an informational item, and by itself, does not have a budget or fiscal impact. 

REVIEWER INFORMATION SIGNATURE 
Reviewer Name and Title: 
Brian Annis 
Chief Financial Officer 

Signature verifying budget analysis: 
Signed 11/10/2022 

Reviewer Name and Title: 
Alicia Fowler 
Chief Council 

Signature verifying legal analysis: 
Signed 11/10/2022 

Recommendations  
This is an informational item. 
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