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Executive Summary  
Construction Packages (CP) Design-Build Expenditures (Page 4) 

• November 2023 Expenditures totaled $157.0M: 
- Construction Package 1 (Page 14) - Expenditures totaled $23.9M. 
- Construction Package 2-3 (Page 23) - Expenditures totaled $125.4M. 
- Construction Package 4 (Page 33) - Expenditures totaled $7.8M. 

• Total CP Cumulative Actual Expenditures (Pages 12, 22, and 31) – $5,528.5M. 
• Total Cumulative Current Contract Amount (Pages 12, 22, and 31) – $7,621.5M. 

Change Orders 
• Executed Change Orders this period – 13 for a total of $76.7M:  

- Construction Package 1 (Page 15) – Four for a total of $0.1M. 
- Construction Package 2-3 (Page 24) – Seven for a total of $74.6M. 
- Construction Package 4 (Page 34) – Two for a total of $1.9M. 

Risk Contingency (Page 5) 
• Approved Contingency – $6,001.6M budgeted contract contingency. Contingency balance is $1,291.4M as of data date. 

- Construction Package 1 (Page 16) – $2,791.6M budgeted contract contingency. Contingency balance is $517.0M as of data date. 
- Construction Package 2-3 (Page 25) – $2,691.5M budgeted contract contingency. Contingency balance is $715.6M as of data date. 
- Construction Package 4 (Page 35) – $518.5M budgeted contract contingency. Contingency balance is $58.7M as of data date. 

CP Construction Labor (Page 6) 
• November 2023, Average Daily Site Workers (by Week) – 1,492 workers. An increase of 59 workers from the previous period (1,433): 

- Construction Package 1 (Page 17) – 314 workers. A decrease of 23 workers from the previous month (337). 
- Construction Package 2-3 (Page 26) – 966 workers. An increase of 97 workers from the previous month (869). 
- Construction Package 4 (Page 36) – 212 workers. A decrease of 15 workers from the previous month (227). 

• Contractors continued with construction while following safety protocols and guidelines from the Centers for Disease Control and Prevention (CDC) 
and Occupational Safety and Health Administration (OSHA). 

CP Construction Progress (Page 7) 
• Structures – 78 underway/construction complete (33 underway, 45 completed) compared to 93 structures total (84%). An increase of two from the 

previous period. 
- Construction Package 1 – 28 structures underway/construction complete (10 underway, 18 completed). One structure completed in November 

2023: Avenue 9. 
- Construction Package 2-3 – 39 structures underway/construction complete (23 underway, 16 completed). Two structures started in November 

2023: Cole Slough and Lakeland Bridge. 
- Construction Package 4 – 11 of 11 structures completed. 

• Guideway – 91 miles underway/construction complete (35 underway, 56 completed) compared to 119 miles total (76%). No change from the 
previous period. 
- Construction Package 1 – 20 miles underway/construction complete (18 underway, 2 completed).    
- Construction Package 2-3 – 49 miles underway/construction complete (16 underway, 33 completed). 
- Construction Package 4 – 22 miles underway/construction complete (1 underway, 21 completed). 
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Utility Relocations Status (Pages 8 - 9) 
• Relocated: 1,225 (67%); In Progress: 295 (16%); Approved to Start: 0 (0%); Not Started: 316 (17%); Total: 1,836.  A total of 46 relocated in November 

2023. A sequence of activities must be completed to begin utility relocation work. These activities include environmental clearance, executed third-
party agreement(s), design approval, construction work plans, pre-construction walkthroughs, acquisition of real property, and/or land right 
conveyances: 
- Construction Package 1 – Relocated: 609 (61%); In Progress: 209 (21%); Approved to Start: 0 (0%); Not Started: 174 (18%); Total: 992. 
- Construction Package 2-3 – Relocated: 493 (70%); In Progress: 66 (10%); Approved to Start: 0 (0%); Not Started: 142 (20%); Total: 701. 
- Construction Package 4 – Relocated: 123 (86%); In Progress: 20 (14%); Approved to Start: 0 (0%); Not Started: 0 (0%); Total: 143. 

CP Real Property/Right-of-Way (ROW) (Pages 10 - 11) 
• Total Parcels Delivered to Date – 2,259 parcels compared to an estimated 2,294 parcels needed. 
• Parcels Delivered to Design-Builder (DB) – One parcel in November 2023 from CP 2-3. 
• Construction Packages 1-4 – Zero parcels added for CP 1-4 and one parcel removed for CP 2-3. The Authority continues to receive requests for 

additional parcels primarily related to third-party requirements. The Authority reviews these as received and if merit is found, those parcels will be 
added and acquired per contractual terms. 

• Total Railroad Parcels Delivered to Date – 147 parcels delivered compared to an estimated 171 total railroad parcels needed. 
• Railroad Parcels Delivered to Design-Builder – Zero parcels in November 2023. 

Project Development (Environmental Clearance) Schedule – Notice of Determination (NOD)/Record of Decision (ROD) (Pages 41 - 42) 
• San Francisco to San Jose – Work through NOD/ROD has been completed.  Staff finalizing the Administrative Record. 
• San Jose to Merced – Work through NOD/ROD has been completed.  Staff finalizing the Administrative Record. 
• Bakersfield to Palmdale – Work through NOD/ROD has been completed. Continued meeting with key stakeholders, including the Center for 

Biological Diversity. 
• Palmdale to Burbank –The Administrative Final Environmental Impact Report (EIR)/Environmental Impact Statement (EIS) has been submitted to the 

Cooperating Agencies for review. Major activities on this project section included preparing response to comments received on the Draft EIR/EIS and 
preparing permitting documents. 

• Burbank to Los Angeles – Work through NOD/ROD has been completed. Project closeout activities are ongoing. 
• Los Angeles to Anaheim – Administrative Draft EIR/EIS scheduled for Spring 2024. NOD/ROD anticipated in late 2025. 

Project Development (Post-Record of Decision) Schedule (Pages 42 - 43) 
• Merced Extension (Merced to Madera) – Stantec Inc., under Agreement HSR22-02, continues to make progress on the 30% design goals of this 

Project. Stantec submitted to the Authority the Draft Configuration Footprint on October 10, 2023, and expect to be accepted by the Authority by 
December 2023. HSR22-02 contract was amended to include NTP-3 (Merced Station Relocation) on October 11, 2023.  

• Fresno to Bakersfield Locally Generated Alternative (LGA) – HNTB Corporation (HNTB), under agreement HSR22-01, continues to make progress on 
the early actions of this Project.  
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CP 1-4 – Design-Build Expenditures 
CP 1-4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. November 2023 Expenditures totaled $157.0M: 
a. Construction Package 1 – Expenditures totaled $23.9M. 
b. Construction Package 2-3 – Expenditures totaled $125.4M. 
c. Construction Package 4 – Expenditures totaled $7.8M. 
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CP 1-4 – Risk Contingency 
CP 1-4 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. March 2023 reflects the March 16, 2023 Board Expenditure Authorization which increased the total Program Contingency to $6,001.6M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR23-01 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects all executed change orders and Business Oversight Committee (BOC) approved items for all CPs. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations, and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 1-4 – Construction Labor 
CP 1-4 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. November 2023, Average Daily Site Workers (by week) – 1,492 workers. An increase of 59 workers from the previous period (1,433). 
a. Construction Package 1 (Page 17) – 314 workers. A decrease of 23 workers from the previous month (337). 
b. Construction Package 2-3 (Page 26) – 966 workers. An increase of 97 workers from the previous month (869). 
c. Construction Package 4 (Page 36) – 212 workers. A decrease of 15 workers from the previous month (227). 
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CP 1-4 – Construction Progress 
CP 1-4 – Construction Progress to Completion – Forecast vs. Actual 

 
Monthly Construction Status – In Progress vs. Completed 

Construction CP 1 CP 2-3 CP 4 Overall Total 
 In Progress Completed In Progress Completed In Progress Completed In Progress Completed  

Guideway 18 2 16 33 1 21 35 56 91 
Structures 10 18 23 16 0 11 33 45 78 

Notes: 
1. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

2. Total Structures: 93 
3. Structures – 78 underway/construction complete compared to 93 structures total (84%). An increase of two from the previous period. 

a. CP 1 – 28 structures underway/construction complete. One structure completed in November 2023: Avenue 9. 
b. CP 2-3 – 39 structures underway/construction complete. Two structures started in November 2023: Cole Slough and Lakeland Bridge. 
c. CP 4 – 11 of 11 structures completed. 

4. Total Guideway: approximately 119 miles 
5. Guideway – 91 miles underway/construction complete compared to 119 miles total (76%). 

a. CP 1 – 20 miles underway/construction complete.  
b. CP 2-3 – 49 miles underway/construction complete. 
c. CP 4 – 22 miles underway/construction complete. The actual miles for CP 4 are 21.5 miles but rounded to 22 miles for consistency in reporting. 
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CP 1-4 – Utility Relocations 
CP 1-4 – Utility Relocation Summary 

Construction Package Total Relocations 
November 30, 2023 

Total Utilities Relocated to Date 
November 30, 2023 

Remaining Utility Relocations 
November 30, 2023 

CP 1 992 609 383 
CP 2-3 701 493 208 
CP 4 143 123 20 
Total 1,836 1,225 611 

 
CP 1-4 – Utility Relocation Status Summary-Monthly 
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CP 1-4 – Utility Relocation Summary  
CP 1-4 – Summary by Utility Type  

Utility  Status  CP-1  CP-2-3  CP-4  CP 1-4 Total  Percentage   

Electric  

NOT STARTED  77 102 0 179 27% 

APPROVED TO START 0 0 0 0 0% 

IN PROGRESS  20 30 1 51 8% 

RELOCATED  118 252 61 431 65% 

TOTAL 215 384 62 661 100% 

Gas  

NOT STARTED  17 10 0 27 22% 

APPROVED TO START 0 0 0 0 0% 

IN PROGRESS  28 0 0 28 22% 

RELOCATED  46 17 7 70 56% 

TOTAL 91 27 7 125 100% 

Telecom  

NOT STARTED  32 3 0 35 5% 

APPROVED TO START 0 0 0 0 0% 

IN PROGRESS  55 27 0 82 12% 

RELOCATED  328 203 32 563 83% 

TOTAL 415 233 32 680 100% 

Wet  

NOT STARTED  48 27 0 75 20% 

APPROVED TO START 0 0 0 0 0% 

IN PROGRESS  106 9 19 134 36% 

RELOCATED  117 21 23 161 44% 

TOTAL 271 57 42 370 100% 
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CP 1-4 – Real Property/Right-of-Way (ROW)  
CP 1-4 – Right-of-Way (ROW) Summary 

Construction 
Package 

Total Needed Parcels 
November 30, 2023 

Total Parcels Delivered to Date 
November 30, 2023 

Remaining Parcels to be Delivered 
November 30, 2023 

Percentage 
Delivered 

CP 1 1,083 1,064 19 98% 
CP 2-3 988 972 16 98% 
CP 4 223 223 0 100% 
Total 2,294 2,259 35 98% 

 
CP 1-4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and forecasts based on Revised Baseline Schedules (RBS) Revision 4.  
2. Total Parcels Needed reduced by one parcel in CP2-3. 
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CP 1-4 – Real Property/Right-of-Way (ROW) Railroad 
CP 1-4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2023 

Total Railroad Parcels Delivered to Date 
November 30, 2023 

Remaining Railroad Parcels to be Delivered 
November 30, 2023 

CP 1 84 64 20 
CP 2-3 58 54 4 
CP 4 29 29 0 
Total 171 147 24 

 
CP 1-4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual Railroad parcels delivered to Design-Builder by month and updated forecast dates. 
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CONSTRUCTION PACKAGE 1 (CP 1) OVERVIEW 
CP 1 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/15/2011 

Statement of Qualification (SOQ) Date: 12/19/2011 

Request for Proposal (RFP) Date: 03/22/2012 

Proposal: 01/18/2013 

Bid Open Date: 04/13/2013 

Award Date: 08/16/2013 

Notice to Proceed (NTP) 1 Date: 10/15/2013 

Notice to Proceed (NTP) 2 Date: 11/22/2013 

Notice to Proceed (NTP) 3 Date: 07/11/2014 

Original Completion Date: 03/31/2018 

Current Forecast Contract Completion Date(2): Dec 2026 

Current Forecast Construction Completion Date(2): Nov 2026 

 

Contract Value 

Description Amount 

Fixed Bid Price: $969,988,000.00 

Provisional Sums: $53,000,000.00 

Original Contract Price: $1,022,988,000.00 

Executed Change Orders: $2,590,043,272.47 

Current Contract Amount: $3,613,031,272.47 

Approved Invoices to Date: $2,390,023,664.40 

Remaining Contract Balance: $1,223,007,608.07 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,628 

Extension of Time Awarded(3): 3,159 

Current Forecast Contract Days(3): 4,787 

Calendar Days Worked (thru 11/30/2023): 3,698 

Expended to Date 

Description Percentage 

Time(3): 77.3% 

Dollars: 66.2% 

Growth Percentage 

Description Percentage 

Time(3): 194.0% 

Dollars: 253.2% 

Notes: 
1. Data in this section is sourced from data provided by the PCM – Monthly Status Report. 
2. Updated per the accepted Revised Baseline Schedule (RBS) Revision 4. 
3. Contract Time Status (Extension of Time Awarded and Current Contract Days), Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Forecast Construction 

Completion Date. 
 

 
 



Central Valley Status Report 
  November 2023 Data 

13 

CP 1 – Earned Value 
CP 1 – Earned Value Summary (%) 

Notes:  
1. Earned Value represents physical progress of site activities, which is based on project team verification of site progress measurements. 
2. The early dates graph is optimistic and assumes activities will take place on the schedule early dates. 
3. Average graph assumes non-critical path activities are taking place mid-way of early and late dates. 
4. The late dates graph assumes activities will take place on the schedule late dates. If actuals fall below late graph, it indicates schedule slippage. To provide contingency, the Schedule Performance Index 

(SPI) is measured against the average graph. 
5. Time contingency is not included in these forecasts. This is Authority owned contingency. 
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CP 1 – Design-Build Expenditures 

CP 1 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $23.9M. 
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CP 1 – Change Orders (CO) 
CP 1 – Change Order Status 

CO 
Number Title Change 

Status Amount Executed 
Date 

511 Unidentified Underground Tank at GSB South Tie In - T&Ms Executed $50,000.00    11-2-23 

453.1 Caltrans SR-99 Realignment - Unknown Concrete Roadway Discovered  Executed $50,000.00    11-13-23 

503TA FID Braly No. 14 at California and Cherry Avenues – RFI 2471 R1 - Technical Executed ($1,092.00)     11-29-23 

512 Jennifer and Gates Water - Unknown Casing Executed $3,628.00 11-29-23 

TOTAL  $102,536.00     

 

Note:  
1. Change Order 503 was executed on August 7, 2023, in the amount of $183,712.00. Change Order 503 amount was adjusted on November 29, 2023, to $182,620.00, which created a net reduction of 

($1,092.00). 503TA was used as an internal mechanism to adjust the amount of Change Order 503. 
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CP 1 – Risk Contingency 
CP 1 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. March 2023 reflects the March 16, 2023 Board Expenditure Authorization which increased the total CP 1 Contingency to $2,791.6M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR23-01 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations and dispute 

resolution, timing and value of Forecasted Contingency Balance can vary. 
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CP 1 – Monthly Construction Labor 
CP 1 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. A decrease of 23 workers from the previous month (337). 
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CP 1 – Construction Progress 
CP 1 – Construction Progress
                    Actual Structures 

 
 

             Forecasted Structures 

 
 

         Actual Guideway 

 
 

           Forecasted Guideway 

 

    
CP 1 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 4 accepted schedule.  
2. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

3. Total Structures: 33: 
a. 28 structures underway/construction complete. One structure completed in November 2023: Avenue 9. 

4. Total Guideway: 32 miles.  
a. 20 miles underway/construction complete.  

5. There are 32 miles of guideway approved by the Authority, but 2.5 miles (Caltrans section) has not been approved by Union Pacific Railroad (UPRR). UPRR has approved the Caltrans 2.5 miles at 60% Design 
with 90% Design progressing. The Caltrans 2.5 mile IPB Work Plan has been approved and work commenced February 2023. 

6. Late finish dates are being used to estimate forecast numbers. 
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CP 1 – Utility Relocation Summary  
CP 1 - High Level Summary  

Status  Utility Relocations  Percentage   
Total Utilities Not Started  174 18% 

Total Utilities Approved to Start 0 0% 

Total Utilities in Progress  209 21% 

Total Utilities Relocated  609 61% 

Total  992 100% 
 
CP 1 – Summary by Utility Type  

Utility  Status  Utility Relocations   Percentage 

Electric  

NOT STARTED  77 36% 
APPROVED TO START 0 0% 

IN PROGRESS  20 9% 
RELOCATED  118 55% 

TOTAL 215 100% 

Gas  

NOT STARTED  17 19% 
APPROVED TO START 0 0% 

IN PROGRESS  28 31% 
RELOCATED  46 50% 

TOTAL 91 100% 

Telecom  

NOT STARTED  32 8% 
APPROVED TO START 0 0% 

IN PROGRESS  55 13% 
RELOCATED  328 79% 

TOTAL  415 100% 

Wet  

NOT STARTED  48 18% 
APPROVED TO START 0 0% 

IN PROGRESS  106 39% 
RELOCATED  117 43% 

TOTAL 271 100% 
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CP 1– Real Property/Right-of-Way (ROW) 
CP 1 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2023 

Total Parcels Delivered to Date 
November 30, 2023 

Remaining Parcels to be Delivered 
November 30, 2023 

CP 1 1,083 1,064 19 

 
CP 1 – Parcel Delivery to Design-Builder (DB) Summary 

 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and forecasts based on Revised Baseline Schedules (RBS) Revision 4. 
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CP 1 – Real Property/Right-of-Way (ROW) Railroad 
  CP 1 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2023 

Total Railroad Parcels Delivered to Date 
November 30, 2023 

Remaining Railroad Parcels to be Delivered 
November 30, 2023 

CP 1 84 64 20 

 
CP 1 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Note: 

1. This reflects the actual Railroad parcels delivered to Design-Builder by month and updated forecast dates. 
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CONSTRUCTION PACKAGE 2-3 (CP 2-3) OVERVIEW 
CP 2-3 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 10/09/2013 

Statement of Qualification (SOQ) Date: 12/13/2013 

Request for Proposal (RFP) Date: 04/03/2014 

Proposal: 10/30/2014 

Bid Open Date: 12/11/2014 

Award Date: 06/10/2015 

Late Notice to Proceed (LNTP) Date: 06/12/2015 

Notice to Proceed (NTP) Date: 07/25/2015 

Original Completion Date: 08/19/2019 

Current Forecast Contract Completion Date(2): May 2026 

Current Forecast Construction Completion Date(2): March 2026 

Contract Value 

Description Amount 

Fixed Bid Price: $1,205,335,890.00 

Provisional Sums: $160,000,000.00 

Original Contract Price: $1,365,335,890.00 

Executed Change Orders: $1,859,731,212.59 

Current Contract Amount: $3,225,067,102.59 

Approved Invoices to Date: $2,377,501,508.28 

Remaining Contract Balance: $847,565,594.31 

  

Contract Time Status 

Description Duration 

Original Contract Days: 1,486 

Extension of Time Awarded(3): 2,406 

Current Forecast Contract Days(3): 3,892 

Calendar Days Worked (thru 11/30/2023): 3,050 

    Expended to Date Percentage 

Description Percentage 

Time(3): 78.4% 

Dollars: 73.7% 

 

Growth Percentage 

Description Percentage 

Time(3): 161.9% 

Dollars: 136.2% 

 

Notes: 
1. Data in this section is sourced from data provided by the PCM – Monthly Status Report. 
2. Updated per the conditionally accepted Revised Baseline Schedule (RBS) Revision 4. 
3. Contract Time Status (Extension of Time Awarded and Current Contract Days), Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Forecast Construction 

Completion Date. 
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CP 2-3 – Design-Build Expenditures 
CP 2-3 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $125.4M.   
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CP 2-3 – Change Orders (CO) 
CP 2-3 – Change Order Status 

CO 
Number Title Change 

Status Amount Executed 
Date 

369.2  Tule River Viaduct – Pergola Only Executed $39,546,858.00    11-28-23 

369.1  Tule River Viaduct – North Approach Only Executed $33,743,225.00    11-28-23 

379.2 Vie-Del Private Steel Casings – Redesign – T&M  Executed $30,000.00    11-28-23 

148.3  Hanford Viaduct Future Station Platform Integration – Design & Construction - T&M Executed $950,000.00    11-27-23 

223.1 Group Delta – Additional Field Exploration Costs – Design Executed $289,326.00 11-27-23 

395 LTID Lawrence Ditch Undergrounding  – Design Executed $35,204.00 11-27-23 

396 Removal of the Chance Avenue Box Structure – Design Executed $45,347.00 11-13-23 

TOTAL  $74,639,960.00  
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CP 2-3 – Risk Contingency 
CP 2-3 – Risk Contingency Status ($ Millions) 

 

 
Notes: 

1. March 2023 reflects the March 16, 2023 Board Expenditure Authorization which increased the total CP 2-3 Contingency to $2,691.5M.  
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR23-01 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 2-3 – Monthly Construction Labor 
CP 2-3 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. An increase of 97 workers from the previous month (869). 
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CP 2-3 – Construction Progress 
CP 2-3 – Construction Progress

            Actual Structures 

 
 

       Forecasted Structures 

 
 

      Actual Guideway 

 
 

      Forecasted Guideway 

 

   
CP 2-3 – Structures and Guideway Progress – Forecast vs. Actual 

Notes: 
1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 4 data as of September 2022, pending final approval.  
2. The line chart above incorporates provisional forecast numbers as of September 2022, pending final approval of RBS Revision 4. 
3. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

4. Total Structures: 49: 
a. 39 structures underway/construction complete. Two structures started in November 2023: Cole Slough and Lakeland Bridge. 

5. Total Guideway: 65 miles: 
a. 49 miles underway/construction complete. 

6. Late finish dates are being used to estimate forecast numbers. 
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CP 2-3 Utility Relocation Summary  
CP 2-3 - High Level Summary  

Status  Utility Relocations  Percentage   
Total Utilities Not Started  142 20% 

Total Utilities Approved to Start 0 0% 

Total Utilities in Progress  66 10% 

Total Utilities Relocated  493 70% 

Total 701 100% 
 
CP 2-3 – Summary by Utility Type  

Utility  Status  Utility Relocations   Percentage 

Electric  

NOT STARTED  102 27% 
APPROVED TO START 0 0% 

IN PROGRESS  30 8% 
RELOCATED  252 65% 

TOTAL  384 100% 

Gas  

NOT STARTED  10 37% 
APPROVED TO START 0 0% 

IN PROGRESS  0 0% 
RELOCATED  17 63% 

TOTAL  27 100% 

Telecom  

NOT STARTED  3 1% 
APPROVED TO START 0 0% 

IN PROGRESS  27 12% 
RELOCATED  203 87% 

TOTAL  233 100% 

Wet  

NOT STARTED  27 47% 
APPROVED TO START 0 0% 

IN PROGRESS  9 16% 
RELOCATED  21 37% 

TOTAL  57 100% 
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CP 2-3 – Real Property/Right-of-Way (ROW) 
CP 2-3 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2023 

Total Parcels Delivered to Date 
November 30, 2023 

Remaining Parcels to be Delivered 
November 30, 2023 

CP 2-3 988 972 16 

 
CP 2-3 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month and forecasts based on Revised Baseline Schedules (RBS) Revision 4. 
2. Total Parcels Needed reduced by one parcel in CP2-3. 
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CP 2-3 – Real Property/Right-of-Way (ROW) Railroad 
CP 2-3 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2023 

Total Railroad Parcels Delivered to Date 
November 30, 2023 

Remaining Railroad Parcels to be Delivered 
November 30, 2023 

CP 2-3 58 54 4 

 
CP 2-3 – Railroad Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual Railroad parcels delivered to Design-Builder by month and forecast dates. 
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CONSTRUCTION PACKAGE 4 (CP 4) OVERVIEW 
CP 4 – Design-Build Contract Summary(1)

Milestones 

Milestone Date 

Request for Quote (RFQ) Date: 11/20/2014 

Statement of Qualification (SOQ) Date: 01/30/2015 

Request for Proposal (RFP) Date: 05/27/2015 

Proposal: 11/25/2015 

Bid Open Date: 01/05/2016 

Award Date: 02/29/2016 

Late Notice to Proceed (LNTP) Date: 03/01/2016 

Notice to Proceed (NTP) Date: 04/15/2016 

Original Completion Date: 06/03/2019 

Current Forecast Contract Completion Date(2): March 2024 

Current Forecast Construction Completion Date(2): Jan 2024 

Contract Value 

Description Amount 

  

Fixed Bid Price: $337,247,000.00 

Provisional Sums: $107,000,000.00 

Original Contract Price: $444,247,000.00 

 

Executed Change Orders: $339,171,386.28 

Current Contract Amount: $783,418,386.28 

Approved Invoices to Date: $760,983,966.81 

Remaining Contract Balance: $22,434,419.47 

  

Current Time Status 

Description Duration 

Original Contract Days: 1,144 

Extension of Time Awarded(3): 1,680 

Current Forecast Contract Days(3): 2,824 

Calendar Days Worked (thru 11/30/2023): 2,785 

Expended to Date 

Description Percentage 

Time(3): 98.6% 

Dollars: 97.1% 

Growth Percentage 

Description Percentage 

Time(3): 146.9% 

Dollars: 76.3% 

Notes: 
1. Data in this section is sourced from data provided by the PCM – Monthly Status Report. 
2. Updated to align with current projected milestone dates of guideway completion while substantial and final completion are pending the agreement of design with the final third-party on canal 9-22 

relocation. 
3. Contract Time Status (Extension of Time Awarded and Current Forecast Contract Days), Expended to Date (Time), and Growth Percentage (Time) calculation is based on the Current Construction 

Completion Date. 
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CP 4 – Earned Value 
CP 4 – Earned Value Summary (%) 

Notes:  
1. Substantial completion excludes a 400-foot section of the guideway at canal 9-22 in North Kern Water Storage District (NKWSD) that is delayed due to land conveyance issues. 
2. Earned Value represents physical progress of site activities, which is based on project team verification of site progress measurements.  
3. Time contingency is not included in these forecasts. This is Authority owned contingency. 
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The CP 4 completion forecasts are now primarily 

dependent on the outcome of one agreement 

with a third-party. Current forecast for 

Substantial Completion is January 2024. Given 

the above, the Project status is as follows: 
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Structures 100% Complete 
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Intrusion Protection Barrier 100% Complete 

 

Fo
re

ca
st

 F
in

al
 C

om
pl

et
io

n 
– 

M
ar

ch
 2

02
4 

 



Central Valley Status Report 
  November 2023 Data 

33 

CP 4 – Design-Build Expenditures 
CP 4 – Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the Capital Outlay and Expenditure Report. 
2. Expenditures totaled $7.8M. 
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CP 4 – Change Orders (CO) 
CP 4 – Change Order Status 

CO 
Number Title Change Status Amount Executed 

Date 

216 Temporary Power Generators at Amtrak and Poso Avenue  
Executed $163,884.13  11-28-23 

32.6 Additional costs associated with Project delays in accordance with the Proposed Schedule 
23. TIA#17  Executed $1,751,540.10    11-16-23 

TOTAL  $1,915,424.23     
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CP 4 – Risk Contingency 
CP 4 – Risk Contingency Status ($ Millions) 

 
Notes: 

1. March 2023 reflects the March 16, 2023 Board Expenditure Authorization which increased the total CP 4 Contingency to $518.5M. 
2. Contingency balance updated to reflect the Board’s adoption of Resolution #HSR23-01 (Expenditure Authorization Increase). 
3. Contingency Amount Allocated reflects executed change orders and Business Oversight Committee (BOC) approved items. 
4. The Forecasted Contingency Balance drawdown curve is based only on agreed change orders expected to be executed within the three-month window. Due to change order negotiations and dispute 

resolution, timing and value of Forecasted Contingency Balance is uncertain. 
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CP 4 – Monthly Construction Labor 
CP 4 – Monthly Construction Workforce Total – Actual (FTE) 

 
Notes: 

1. The construction labor numbers (full-time employees) are based on the weekly totals divided by the number of weeks within the working calendar month and represents the Average Daily Site Workers (by 
week). 

2. A decrease of 15 from the previous month (227). 
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CP 4 – Construction Progress 
CP 4 – Construction Progress 

         Actual Structures 

 

         Forecasted Structures          Actual Guideway         Forecasted Guideway 

 
  

CP 4 – Structures and Guideway Progress – Forecast vs. Actual 

 
Notes: 

1. The circle charts above incorporate Revised Baseline Schedules (RBS) Revision 4 approved schedule. 
2. Construction Complete definition: 

a. Structure Completion – all concrete work is complete. 
b. Guideway Completion – earthworks complete with rough grading. 

3. Total Structures: 11: 
a. 11 of 11 structures completed. 

4. Total Guideway: 22 miles. The actual miles for CP 4 are 21.5 miles but rounded to 22 miles for consistency in reporting: 
a. 22 miles underway/construction complete. 
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CP 4 – Utility Relocation Summary  
CP 4 – High Level Summary  

Status  Utility Relocations  Percentage   

Total Utilities Not Started  0 0% 

Total Utilities Approved to Start 0 0% 

Total Utilities in Progress  20 14% 

Total Utilities Relocated  123 86% 

Total  143 100% 
 
CP 4 – Summary by Utility Type  

Utility  Status  Utility Relocations   Percentage 

Electric  

NOT STARTED  0 0% 
APPROVED TO START 0 0% 

IN PROGRESS  1 2% 
RELOCATED  61 98% 

TOTAL  62 100% 

Gas  

NOT STARTED  0 0% 
APPROVED TO START 0 0% 

IN PROGRESS  0 0% 
RELOCATED  7 100% 

TOTAL  7 100% 

Telecom  

NOT STARTED  0 0% 
APPROVED TO START 0 0% 

IN PROGRESS  0 0% 
RELOCATED  32 100% 

TOTAL  32 100% 

Wet  

NOT STARTED  0 0% 
APPROVED TO START 0 0% 

IN PROGRESS  19 45% 
RELOCATED  23 55% 

TOTAL  42 100% 

 
 



Central Valley Status Report 
  November 2023 Data 

39 

CP 4 – Real Property/Right-of-Way (ROW) 
CP 4 – Right-of-Way (ROW) Summary 

Construction Package Total Needed Parcels 
November 30, 2023 

Total Parcels Delivered to Date 
November 30, 2023 

Remaining Parcels to be Delivered 
November 30, 2023 

CP 4 223 223 0 

 
CP 4 – Parcel Delivery to Design-Builder (DB) Summary 

 
Notes: 

1. This reflects the actual parcels delivered to the Design-Builder by month compared to the Revised Baseline Schedule (RBS) Revision 3. 
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CP 4 – Real Property/Right-of-Way (ROW) Railroad 
CP 4 – Right-of-Way (ROW) Railroad Summary 

Construction Package Total Needed Railroad Parcels 
November 30, 2023 

Total Railroad Parcels Delivered to Date 
November 30, 2023 

Remaining Railroad Parcels to be Delivered 
November 30, 2023 

CP 4 29 29 0 
 

CP 4 – Railroad Parcel Delivery to Design-Builder (DB) Summary 
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Project Development Schedule (Environmental Clearance) – Record of Decision (ROD) 
Project Development Schedule (to ROD) 

Program 
Priority 

 
Segment 

 
Progress Complete Purpose and 

Need Statement 
Complete Alternatives 

Analysis 

Board Concurrence of 
Preliminary Preferred Alt. 

Draft EIR/EIS 

 
Publish Draft EIR/EIS Publish Final EIS and 

Obtain ROD 
Date EIR/EIS To Be 

Completed 

Number Section Due Dates Last 
Month Current Last Month Current Last Month Current Last Month Current Last Month Current Last Month Current 

Document 
Complete 

Merced to 
Fresno 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 
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Complete 
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Complete 
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Document 
Complete 
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Plan 
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Complete 

100% 
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Complete 
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Complete 
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Complete 
Complete 

100% 
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Complete 
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Complete 

100% 

Complete 
Complete 

100% 
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Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 
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Complete 

CV 
Electrical 
Interconnections 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 
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Complete 
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Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 
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Forecast 
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Nov-25 
Nov-251 

Nov-25 
Nov-251  

 
Dec-251 

 
Dec-251 

2 Palmdale to 
Burbank 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Dec-23 
Dec-23  

Dec-23 
Dec-23  
 

 
Feb-24 

 
Feb-24 

 
3 

Heavy 
Maintenance 
Facility 
(HMF) 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

 

TBD  

 

TBD  

 

TBD  

 

TBD  

 

TBD  

 

TBD  

 

TBD 

 

TBD 

Note: 
1. For the Los Angeles to Anaheim project section, the schedule has been revised and the baseline re-established to account for supplemental alternative analysis. 
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Project Development – Key Actions 
Project Development (Environmental Clearance) – Key Actions Summary 
Project Section Key Actions 

San Francisco 
To San Jose 

Environmental Clearance activities complete. Authority is currently in settlement discussions for ongoing litigation activities. 

San Jose 
To Merced 

Environmental Clearance activities complete. The Authority is participating in post-Record of Decision (ROD) coordination with external stakeholders 
such as the Transportation Authority of Monterey County, Grasslands Water District, City of San Jose, and others. 

Central Valley Wye Conducted monthly progress meeting with County of Madera on Fairmead mitigation projects. Environmental Clearance activities complete. Transition 
to Merced Extension (Merced to Madera). 

Locally Generated 
Alternative 

Environmental Clearance activities complete. Transition to Bakersfield Extension (LGA).  

Bakersfield 
To Palmdale 

Work through Notice of Determination/Record of Decision (NOD/ROD) has been completed. The Authority has continued to meet with key stakeholders 
(e.g., Center for Biological Diversity, City of Palmdale) as necessary. 

Palmdale 
To Burbank 

The Administrative Final EIR/EIS has been submitted to the Cooperating Agencies for review. Major activities on this project section included preparing 
response to comments received on the Draft EIR/EIS and preparing permitting documents. 

Burbank 
To Los Angeles 

Work through NOD/ROD has been completed. Project closeout activities are ongoing. Authority is currently in settlement discussions for ongoing 
litigation activities. 

Los Angeles 
To Anaheim 

On November 2, 2023, the Regional Director for Southern California briefed the HSR board on a Supplemental Alternative Analysis (SAA) for the Los 
Angeles to Anaheim project section (LA-A) which evaluates potential project alternatives and recommends alternatives or options to advance for further 
study in the Draft EIR/EIS. The SAA was also released in November 2, 2023. The LA-A team conducted in-person and virtual outreach information sessions 
with communities and stakeholders affected by the SAA and the new staff-recommended Preferred Alternative (PA) which will be presented to the HSR 
board for approval during Q1, 2024.  

Project Development (Post-ROD) – Key Actions Summary 
Project Section Key Actions 

Merced Extension 
(Merced to Madera) 

Stantec Inc. under agreement HSR 22-02, continues to make progress on the 30% design goals for this Project. On August 24, 2023, various Subject 
Matter Experts from the Authority met with Stantec to determine the format and content of the Draft Configuration Footprint. Third Party coordination 
is advancing with the local agencies and utility companies. Stantec submitted to the Authority the Draft Configuration Footprint on October 10, 2023, and 
expect to be accepted by the Authority by December 2023. HSR 22-02 contract was amended to include NTP-3 (Merced Station Relocation) on October 
11, 2023. A series of Value Engineering and Value Analysis Workshops were held in October 2023; and completed in November 2023. 
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Fresno to Bakersfield 
Locally Generated 
Alternative (LGA) 

HNTB Corporation (HNTB), under agreement HSR 22-01, continues to make progress on the 30% design goals for this Project. The LGA team has met with 
the FRA for the first monthly update meeting related to the CRISI Grant award for 6 BNSF grade separations through the City of Shafter. The ROW priority 
acquisition plan remains under development for both the Shafter area associated with the recent grant award and the remainder of the alignment from 
Riverside St to the F St Station. Third Party coordination is continuing to advance with the local agencies and utility companies, and reimbursement 
agreements are in various stages of negotiations with these stakeholders. Multiple Business Cases have been uploaded to the e-BOC for the January BOC 
meeting. The LGA team has completed the Value Analysis Study and is evaluating the proposed options for potential recommendation for inclusion into 
the design package. HNTB has submitted the Draft Configuration Footprint for review in early November. The LGA and HNTB teams have been holding 
various over the shoulder design reviews with the HSR Engineering Team to assist with design progression.  
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