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CEO REPORT
RAISE Grant Application – Merced Multimodal Station 
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The Merced Integrated Multimodal station will be the 

signature point of convergence for high-speed rail and 

multiple additional Northern California rail and transit 

services.

• In February 2024, the Authority submitted a federal Rebuilding

American Infrastructure with Sustainability and Equity (RAISE) grant

application for $15.88 million. The State of California will provide

matching funds from Cap-and-Trade revenue of $3.97 million, for a total

cost of $19.85 million.

• The application is for Final Design and related third-party coordination

for the Merced Integrated Multimodal Station Project (Project). A future

grant application will request funding for construction.

• The Project will serve as a “Northern California Gateway” to

Sacramento, the Bay Area, other San Joaquin Valley destinations, and

points south for high-speed intercity passenger rail and coordinated

regional rail and transit services.



CEO REPORT
Program Update – CP 1

• Wong-Harris JV

»Contract Amendment

»Justification: The revised Construction Package 1 schedule has required the
Wong-Harris contract to be extended to comport with the 2026 project completion
date. The approval of this change order increases the budget and extends the
contract, which allows for continuity in the critical services provided by Wong-
Harris JV.

»Scope of Work: No change to scope of work. Increase in budget and extends
contract to September 30, 2025.

»Cost: $91,871,623
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CEO REPORT
Program Update – CP 1

• PG&E and AT&T Facilities Relocation

»Change Order: 48.9

»Justification: The relocation of PG&E and AT&T utilities were excluded from the 
original scope of work for Construction Package 1. The relocation of these 
facilities became the responsibility of the contractor after the original bid because 
the volume of relocations was more than the utilities could execute alone. The 
approval of this change order allows the Authority to compensate TPZP for work 
associated with the relocation of PG&E and AT&AT facilities. Without the 
approval, the advancement of the project would be significantly delayed.

»Scope of Work: Change in scope of work and increase in budget.

»Cost: $62,500,000
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