Data through July 31, 2024
Administrative Budget

CALIFORNIA

High-Speed Rail Authority

Total Project Expenditures with Forecasts
September 26, 2024 Report

Total FY2006-07 to Total FY2006-07 to FY2024-25 Expenditures Inception FY2024-25 Forecast Total Cumulative
Notes FY2020-21 FY2021-22 FY2022-23 FY2023-24 FY2023-24 (Jul - Jul) to Date (Aug - Jun) FY2024-25 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)*(E)

1960 - Administration 1,2 $ 141,467,590 $ 24,965,648 $ 28,438,848 $ 27,513,086 $ 222,385,171 % 1,890,442 % 224,275,613 % 26,241,732 % 28,132,174 % 250,517,345
TOTAL 1,2 $ 141,467,590 $ 24,965,648 $ 28,438,848 $ 27,513,086 $ 222,385,171 $ 1,890,442 $ 224,275,613 $ 26,241,732 $ 28,132,174 $ 250,517,345
Support Funding

Total FY2006-07 to Total FY2006-07 to FY2024-25 Expenditures Inception FY2024-25 Forecast Total Cumulative
Notes FY2020-21 FY2021-22 FY2022-23 FY2023-24 FY2023-24 (Jul - Jul) to Date (Aug - Jun) FY2024-25 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E)

1960.20 Project Delivery Support 3 $ 88,437,750 % 21,831,432 % 15,165,854 $ 18,698,013 % 144,133,049 $ 1,304,615 $ 145,437,665 $ 18,109,706 $ 19,414,321 $ 163,547,371

1960.30 Construction Support 3 $ 87,304,191 $ 19,129,523 $ 29,432,717 % 36,219,531  $ 172,085,962 % 2,527,142 ' $ 174,613,104 % 35,079,934 % 37,607,076 $ 209,693,038
TOTAL $ 175,741,941 $ 40,960,955 $ 44,598,571 $ 54,917,544 $ 316,219,011 $ 3,831,757  $ 320,050,769 $ 53,189,640 $ 57,021,397 $ 373,240,409
Bookend Projects

Total FY2006-07 to Total FY2006-07 to FY2024-25 Expenditures Inception FY2024-25 Forecast Total Cumulative
Notes FY2020-21 FY2021-22 FY2022-23 FY2023-24 FY2023-24 (Jul - Jul) to Date (Aug - Jun) FY2024-25 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E)

Bookend - North 4 $ 432,575,678 $ 147,379,620 $ 126,649,090 $ 30,406,739 % 737,011,128 $ 1,632,273  $ 738,643,401 % 37,771,094 % 39,403,367 $ 776,414,495

Bookend - South 4 $ 25,798,360 $ 3,861,064 $ - 9 13,307,452 % 42,966,876 % - $ 42,966,876 % 51,313,245 $ 51,313,245 $ 94,280,121
TOTAL 5,6 $ 458,374,038 $ 151,240,684 $ 126,649,090 $ 43,714,191 $ 779,978,004 $ 1,632,273 $ 781,610,277 $ 89,084,339 $ 90,716,612 $ 870,694,616
Project Development and Construction

| | Total FY2006-07 to Total FY2006-07 to FY2024-25 Expenditures Inception FY2024-25 Forecast Total Cumulative
Project Development Section Phase | Notes FY2020-21 FY2021-22 FY2022-23 FY2023-24 FY2023-24 (Jul - Jul) to Date (Aug - Jun) FY2024-25 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)+(E)

San Francisco - San Jose $ 42,095,929 ¢ 1,791,796 $ 016,474 $ 571,986 $ 45,376,185 $ - $ 45,376,185 $ 482,700 $ 482,700 $ 45,858,885

San Jose - Merced $ 100,541,942 § 2,319,824 $ 596,845 $ 338,163 $ 103,796,774 $ 60,000 $ 103,856,774 $ 385,050 $ 445,050 $ 104,241,824

Merced - Fresno $ 63,571,884 § - 5 - 9 - 95 63,571,884 $ - 9 63,571,884 $ - 9 - $ 63,571,884

Fresno - Bakersfield $ 151,326,514 $ - $ - $ - $ 151,326,514 % - $ 151,326,514 % - $ - $ 151,326,514

Bakersfield - Paimdale $ 96,975,135 § 809,718 $ 113,380 $ 208,114 $ 58,106,347 $ - $ 58,106,347 $ 196,303 ' $ 196,303 $ 58,302,650

Locally Generated Alternative (LGA) $ 17,867,991 $ 59,460 $ - $ - $ 17,927,451  $ - $ 17,927,451  $ - 9 - $ 17,927,451

Palmdale - Burbank 8 9 131,034,992 3 3,404,128 $ 5,376,249 $ 6,754,974 $ 146,570,343 $ 654,826 $ 147,225,169 $ 2,246,006 $ 2,900,832 $ 149,471,175

Burbank - Los Angeles 8 $ 30,060,731 $ 2,384,542 % 116,170 $ 20,122 $ 32,581,565 $ - $ 32,581,565 $ 40,000 $ 40,000 $ 32,621,565

Los Angeles - Anaheim $ 68,571,458 $ 2,765,292 $ 3,111,287 $ 5,895,386 9 80,343,423 $ 886,453 % 81,229,876 3 8,360,241 $ 0,246,694 89,590,117

Central Valley Wye $ 58,163,560 $ 16,462 $ - $ - $ 58,180,022 $ - $ 58,180,022 % - 9 . $ 58,180,022

Resource Agency $ 194,755,382 § 13,845,465 $ 11,814,622 % 11,205,312  $ 231,620,781 % 500,000 $ 232,120,781 % 29,651,428 $ 30,151,428 $ 261,772,209

Legal - PD $ 37,783,575 § 3,126,825 $ 2,797,423 $ 2,573,489 9 46,281,312 % - $ 46,281,312 % 8,076,536 9 8,076,536 $ 54,357,848

SCI/SAP 9 13,382,217 § - $ 635 $ 2,900,809 $ 16,283,661 $ - $ 16,283,661 $ 6,223,383  $ 6,223,383 $ 22,507,044

SWCAP $ 677,872 $ - 3 - 9 -9 677,872 $ - 9 677,872 $ - 9 - 5 677,872

Merced Extension - Design Advancement $ - $ - $ 4,951,964 $ 37,776,709 42,728,673 % 8,358,332 % 51,087,005 $ 11,328,114  $ 19,686,446 $ 62,415,119

Bakersfield Extension - Design Advancement $ - % - % 9,156,589 $ 25,737,809 $ 34,894,398 $ 1,540,625 $ 36,435,023 $ 12,750,925 ' $ 14,291,550 $ 49,185,948

Central Valley Stations - Design Advancement ) - $ - $ 1,798,020 $ 18,081,231 $ 19,879,251 % 2,046,776 ' $ 21,926,027 $ 23,036,196 ' $ 25,082,972 $ 44,962,223

NorCal Interconnections 9 3,499 $ 3,978 $ 2,175 $ 330,004 9 339,656 - $ 339,656 $ 1,366,304 1,366,304 $ 1,705,960

Early Train Operator 9 $ 1,571,692 § - $ - $ - $ 1,571,692 $ - $ 1,571,692 $ - $ - $ 1,571,692

Rail Delivery Partner - Program Delivery Support 9 $ 291,467,203 $ 21,827,731 % 27,964,813 $ 24,404,617  $ 365,664,364 $ 5,638,152 % 371,302,516 $ 24,978,879 % 30,617,031 % 396,281,395

Project Management Oversight Continuation $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Project Development Section Phase I

Sacramento - Merced $ 5,968,898 $ - $ - $ - $ 5,968,898 $ - $ 5,968,898 $ - $ - $ 5,968,898

Altamont Pass $ 26,392,193 $ - % - 9 - % 26,392,193 $ - 9 26,392,193 $ - 9 - 5 26,392,193

Los Angeles - San Diego $ 10,020,755 § - $ - 9 - $ 10,020,755 $ - $ 10,020,755 $ - $ - $ 10,020,755

Rail Delivery Partner - Phase |l $ 867 $ - $ - $ - $ 867 % - $ 867 % - $ - $ 867

Project Development TOTAL 5,6,7 $ 1,302,234,289 $ 52,355,221 $ 68,716,646 $ 136,798,725 $ 1,560,104,881 $ 19,685,164 $ 1,579,790,045 $ 129,122,065 $ 148,807,229 $ 1,708,912,110
Construction Program

Design-Build Contract Work $ 3,369,601,677 $ 657,883,562 % 837,600,947 $ 1,255,070,953 $ 6,120,157,139 % 77,707,325 ' $ 6,197,864,464 % 1,016,444,493 $ 1,094,151,818 $ 7,214,308,957

SR 99 $ 281,172,062 $ 702,608 $ 8,025,949 % - $ 289,900,619 $ - $ 289,900,619 % 2,000,000 $ 2,000,000 $ 291,900,619

SR 46 $ - $ - $ 7,524,412 $ 11,201,980 9 18,726,392 % 1,881,660 $ 20,608,052 % 5,799,919 $ 7,681,579 $ 26,407,971

Project Construction Management $ 299,916,052 $ 03,773,956 $ 97,117,410 $ 121,661,921 612,469,339 $ 0,804,912 ' $ 622,274,251 % 104,437,468 $ 114,242,380 $ 726,711,719

Real Property Acquisition $ 1,348,114,977 $ 75,521,762 % 33,869,266 $ 55,665,517 9 1,513,171,521 $ 508,503 $ 1,513,680,024 $ 123,670,665 $ 124,179,168 $ 1,637,350,689

Environmental Mitigation $ 110,357,574 $ 7,192,597 $ 3,991,542 $ 583,118 $ 122,124,830 $ - $ 122,124,830 $ 14,067,011  $ 14,067,011 $ 136,191,841

Hazardous Waste Provisional Sum $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Resource Agency $ 34,271,613  $ 17,253,886 $ 14,400,119 $ 10,315,085 9 76,240,703 $ 100,000 $ 76,340,703 $ 37,909,425 $ 38,009,425 $ 114,250,128

Third Party Contract Work $ 224,352,230 $ 46,230,458 % 50,495,339 $ 52,508,419 $ 373,586,446 $ 3,436,620 $ 377,023,066 % 100,557,033  $ 103,993,653 $ 477,580,099

Estimated-At-Completion Contingency $ - $ - $ - $ - $ - $ - $ - $ 83,417,911 $ 83,417,911 $ 83,417,911

Project Contingency ) - $ - $ - 9 - $ - $ - 9 - $ 116,439,905 $ 116,439,905 % 116,439,905

Stations (Fresno Station and Fresno Historic Depot) $ - 3 185,099 $ 459,996 $ 413,412  $ 1,058,508 $ - $ 1,058,508 $ 7,680,000 $ 7,680,000 $ 8,738,508

Trainsets & Facilities $ - 3 - 3 - 3 -9 - - 9 - 3 13,000,000 $ 13,000,000 $ 13,000,000

Merced Extension 9 - $ - 9 - $ 291,107 291,107 $ 470,000 $ 761,107 % 167,570,804 $ 168,040,804 $ 168,331,911

Bakersfield Extension ) - $ - $ - $ 151,148 9 151,148 % - $ 151,148 $ 205,387,002 % 205,387,002 % 205,538,150

CVS Track Construction 9 - $ - 9 102,513 $ 1,000,000 $ 1,102,513 $ - $ 1,102,513 $ 128,398,106 $ 128,398,106 $ 129,500,619

Merced-Fresno (Preliminary ROW) $ 8,795,493 § - $ - $ - $ 8,795,493 $ - $ 8,795,493 $ - $ - $ 8,795,493

Fresno-Bakersfield (Preliminary ROW) $ 16,042,973 $ - $ - $ - $ 16,042,973 $ - $ 16,042,973 $ - $ - $ 16,042,973

Bakersfield - Palmdale (Preliminary ROW) $ 6,131,312 § - $ - $ - $ 6,131,312 $ - $ 6,131,312 $ - $ - $ 6,131,312

Rail Delivery Partner - Phase | $ 619,588,895 § 76,797,044 3 60,942,513 $ 87,059,851 $ 844,388,303 $ 3,793,726 $ 848,182,029 3 99,157,231 $ 102,950,957 % 947,339,260

Project Management Oversight Continuation $ - $ - $ - $ - $ - $ - $ - $ 2,402,815 $ 2,402,815 $ 2,402,815

Early Train Operator $ 23,467,235 $ 4,825,745 % 5,732,377 % 10,859,724 $ 44,885,081 % 600,000 $ 45,485,081 % 15,569,456 $ 16,169,456 $ 61,054,537

Legal $ 35,081,054 § 4,785,610 $ 6,701,932 % 6,959,294 9 53,527,889 $ - $ 53,527,889 % 12,618,758 $ 12,618,758 % 66,146,647

Pre-Construction Activities $ - $ . $ - $ . $ - $ - $ - $ 2.436,000 $ 2.436,000 $ 2,436,000

Project Reserve $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Interim Use $ 93,856,392 $ - $ - 9 - $ 53,856,392 % - $ 53,856,392 % - 9 . $ 53,856,392

Unallocated Contingency $ - 3 - $ - 3 -9 - 9 - 9 - 3 32,648,872 ' $ 32,648,872 $ 32,648,872

Construction TOTAL 5 $ 6,430,749,539 $ 985,152,326 $ 1,126,964,314 $ 1,613,741,528 $ 10,156,607,708 $ 98,302,746 $ 10,254,910,454 $ 2,291,612,874 $ 2,389,915,620 $ 12,546,523,328
TOTAL 5,6,7 $ 7,732,983,828 $ 1,037,507,547 $ 1,195,680,960 $ 1,750,540,253 $ 11,716,712,589 $ 117,987,910 $ 11,834,700,499 $ 2,420,734,939 $ 2,538,722,849 $ 14,255,435,438
Cumulative Program Totals

| Total FY2006-07 to Total FY2006-07 to FY2024-25 Expenditures Inception FY2024-25 Forecast Total Cumulative
Cumulative Program Notes FY2020-21 FY2021-22 FY2022-23 FY2023-24 FY2023-24 (Jul - Jul) to Date (Aug - Jun) FY2024-25 Total
(A) (B) (C)= (A)+(B) (D) (E)=(B)+(D) (F)=(A)*(E)

Administrative Total $ 141,467,590 $ 24,965,648 $ 28,438,848 % 27,513,086 $ 222,385,172 1,890,442 $ 224,275,614 % 26,241,732 % 28,132,174 % 250,517,346

Support Funding Total $ 175,741,941 % 40,960,955 $ 44,598,571 $ 54,917,544 $ 316,219,011 $ 3,831,757  $ 320,050,768 % 53,189,640 $ 57,021,397 373,240,408

Local Assistance (Bookend) Total 5 $ 458,374,038 $ 151,240,684 $ 126,649,090 $ 43,714,191 % 779,978,004 $ 1,632,273 % 781,610,277 3 89,084,339 $ 90,716,612 $ 870,694,616

Construction and Project Development Total 5 $ 7,732,983,829 $ 1,037,507,547 $ 1,195,680,960 $ 1,750,540,253 $ 11,716,712,590 $ 117,987,910 $ 11,834,700,500 $ 2.420,734939 $ 2.538,722,849 $ 14,255,435,439
TOTAL 5 $ 8,508,567,398 $ 1,254,674,835 $ 1,395,367,469 $ 1,876,685,074 $ 13,035,294,777 $ 125,342,382 $ 13,160,637,159 $ 2,589,250,651 $ 2,714,593,033 $ 15,749,887,810

Notes: Admin, Support and Local Assistance

" All admin expenditures are currently being reconciled. As part of these reconciliation efforts, the Admin expenditures for FY2006-07 to FY2022-23 have been updated.
* All costs for the Administrative Budget are displayed in Program 1960. Expenditures for all years were paid for through multiple fund sources.

° Support Funding: expenditures that are a re-categorization of Administrative costs to Project Development and Construction costs based on support staff working on project delivery and construction tasks.

*Local Assistance includes Bookend Projects in the North (Peninsula Corridor Electrification Project) and South (Rosecrans/Marquardt Grade Separation Project).
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Notes: Project Development and Construction

> Expenditures reflect paid invoices and material estimated costs for work performed, not yet paid.
° Prior Fiscal Year(s) expenditures may fluctuate month over month due to prior period adjustments for abatements/refunds and

year end activities.

" The forecasts are reviewed throughout the fiscal year which are updated as needed and during the mid-year forecast.
® Prior to FY2015-16 Palmdale - Burbank and Burbank - Los Angeles historical expenditures were tracked as Palmdale - Los Angeles.
? Rail Delivery Partner lines include Project Management Team expenditures.




Total Project Expenditures with Forecasts
CALI FO RN IA September 26, 2024 Report

Hig h-Speed Rail Authority Data through July 31, 2024
State Match Liability
Fund Type Notes Total Obligation Approved To Date S:::‘::::Ie;::;::;g Total Submitted Remaining Balance % Submitted to Date
(A) (B) © (D) =(B+C) (E)=(A-D) (F)=(D/A)
Federal Funds
Federal Trust Fund (ARRA) 11 S 2,552,556,231 | $ 2,545,817,568 | $ (770,432) S 2,545,047,136 | S 7,509,095 99.7%
Federal Trust Fund (FY10) S 928,620,000 ' $ - S - S - S 928,620,000 0.0%
Federal Trust Fund (Brownfields EPA Grant) S 600,000 | $ 556,600 ' $ - S 556,600 ' $ 43,400 92.8%
Federal Trust Fund (RAISE Merced Extension) 13 S 25,000,000 | S 14,044,888 @ $ - S 14,044,888 S 10,955,112 56.2%
Federal Trust Fund (RAISE SR-46) 13 S 24,000,000 | S - S - S - S 24,000,000 0.0%
Federal Trust Fund (Federal State Partnership) 13 S 3,073,600,000 | $ - S - S - S 3,073,600,000 0.0%
Federal Trust Fund (CRISI Shafter Grade Separations) 13 S 201,946,942 S - S - S - S 201,946,942 0.0%
Federal Trust Fund (RAISE Fresno Historic Depot) 13 S 20,000,000 ' $ - S - S - S 20,000,000 0.0%
Federal Trust Fund (Corridor ID) S 500,000 | $ - S - S - S 500,000 0.0%
Federal Funds TOTAL $ 6,826,823,173 ' $ 2,560,419,056 S (770,432) $ 2,559,648,624 $ 4,267,174,549 37.5%
State Match to Federal Grants
Federal Trust Fund (ARRA) 11, 12 S 2,498,207,329 | $ 2,523,695,364 | $ (1,363,498) S  2,522,331,865 | $ - 101.0%
Federal Trust Fund (FY10) S 359,805,000 | $ - S - S - S 359,805,000 0.0%
Federal Trust Fund (Brownfields EPA Grant) S - S - S - S - S - 0.0%
Federal Trust Fund (RAISE Merced Extension) 13 S 16,000,000 | $ 8,988,759 | $ - S 8,988,759 | S 7,011,241 56.2%
Federal Trust Fund (RAISE SR-46) 13 S 60,100,000 ' $ - S - S - S 60,100,000 0.0%
Federal Trust Fund (Federal State Partnership) 13 S 768,400,000 | $ - S - S - S 768,400,000 0.0%
Federal Trust Fund (CRISI Shafter Grade Separations) 13 S 89,873,197 ' S - S - S - S 89,873,197 0.0%
Federal Trust Fund (RAISE Fresno Historic Depot) 13 S 13,200,000 | $ - S - S - S 13,200,000 0.0%
Federal Trust Fund (Corridor ID) S - S - S - S - S - 0.0%
State Funds TOTAL $ 3,805,585,526 S 2,532,684,123 S (1,363,498) $ 2,531,320,625 $ 1,298,389,438 66.5%
TOTAL $ 10,632,408,699  $ 5,093,103,179  $ (2,133,931) $ 5,090,969,249 $ 5,565,563,987 47.9%

Notes: ARRA State Match

11 The Authority submitted $7.5M in refunds to the FRA reducing the ARRA Federal contribution to $2.545B. As a result, the ARRA State Match requirement was updated to $2.498B to reflect the updated Federal contribution
amount and now accurately reflects Federal/State required percentage contribution as stated in the agreement. In addition, ARRA State Match increased by $52.1M due to the Authority absorbing costs which were originally
allocated as ARRA Local Match.

12 The State Match to ARRA and State Match Liability tables reflect invoices submitted to and approved by the FRA totaling $2.523B as of January 31, 2022. With January's approval, HSRA has met its total State Match
obligation.

13 The Board approved a new Expenditure Authorization at the January 18, 2024 meeting for the new Federal grants and State Match.
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