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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 
2017. 

General Assumptions: 
- This Funding Contribution Plan (FCP) is the quarterly update for March 31, 2017 as required by 

Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to 
modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 
including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 
are not based on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income. 
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Project Development ARRA forecast for May 2017 includes $32M LAUS payment. 
- Total ARRA expenditures are $2.415B or 94.5% of the $2.553B grant as of March 31, 2017 

including FRA paid, approved, and pending invoices plus invoices pending submittal to FRA, 
invoices received by HSRA, and Work-in-Progress. 
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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 
2017. 
General Assumptions Continued: 

- Contracts executed to date (including the Authority ’s design-build construction contracts) have 
obligated FY10 grant funding to complete the scope of work within the grant agreement. 

- The Regional Consultant schedules reflect updated Environmental Milestones. 
- The SR-99 schedule extends to December 2018 in accordance with Board Resolution HSRA17-

05. 
- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 91,938,065 146,426,076 21,743,080 - - 499,983,138 301,801,001 84,011,182 114,170,955 499,983,138 
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 9,636,901 28,619,610 3,314,210 - - 86,291,610 86,291,610 - - 86,291,610 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 4,604,281 4,288,272 332,292 - - 32,635,483 32,635,483 - - 32,635,483 
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 1,425,624 350,350 6,901 - - 16,441,587 16,441,587 - - 16,441,587 
Task 1.4 EIR / EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 25,207,473 11,885,204 1,026,338 - - 106,798,656 106,798,656 - - 106,798,656 
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 4,962,492 10,494,837 754,200 - - 37,426,038 37,426,038 - - 37,426,038 
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 2,452,487 6,132,938 304,875 - - 22,207,627 22,207,627 - - 22,207,627 
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 16,759,377 13,739,720 3,593,037 - - 84,011,182 - 84,011,182 - 84,011,182 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 26,889,430 70,915,144 12,411,228 - - 114,170,955 - - 114,170,955 114,170,955 

Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 44,465,317 78,996,300 1,121,289 - - 336,009,966 241,606,372 94,403,594 - 336,009,966 
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 29,635,281 53,703,222 925,621 - - 241,606,372 241,606,372 - - 241,606,372 
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 14,830,037 25,293,078 195,668 - - 71,314,362 - 71,314,362 - 71,314,362 
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - - - 23,089,232 - 23,089,232 - 23,089,232 

Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 42,340,479 87,056,952 15,564,611 - - 190,329,024 21,840,040 8,219,310 160,269,674 190,329,024 
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 1,192,782 3,804,646 655,147 - - 9,610,536 9,610,536 - - 9,610,536 
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 782,154 619,256 84,778 - - 12,229,504 12,229,504 - - 12,229,504 
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - - - 483,340 - 483,340 - 483,340 
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - - - 3,387,262 - 3,387,262 - 3,387,262 
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - - - 4,348,708 - 4,348,708 - 4,348,708 
Task 3.6 Station Area Planning - - - - - 663,613 2,407,057 7,929,329 - - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS / So California Investments - - - - - - 32,000,000 33,600,000 14,400,000 - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 5,704,540 41,103,720 424,686 - - 69,269,674 - - 69,269,674 69,269,674 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.1 SWCAP - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 178,743,861 312,479,328 38,428,979 - - 1,027,000,000 565,247,413 186,634,086 275,118,501 1,027,000,000 
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FCP Expenditures and Forecast 

Phase I San Francisco San Jose 
From 8/17/2010 

FY2010 11 FY2011 12 FY2012 13 FY2013 14 FY2014 15 FY2015 16 FY2016 17 FY2017 18 FY2018 19 FY2019 20 FY2020 21 
Total Estimated 

Cost RC Teams PMT RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 13,578,169 30,604,727 5,884,162 - - 66,983,954 22,501,033 11,225,477 33,257,443 66,983,954 
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 661,795 1,394,415 116,201 - - 5,271,069 5,271,069 - - 5,271,069 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 684,607 640,082 53,340 - - 3,140,468 3,140,468 - - 3,140,468 
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 460,150 - - - - 1,056,641 1,056,641 - - 1,056,641 
Task 1.4 EIR / EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 3,662,390 1,714,964 142,914 - - 9,648,739 9,648,739 - - 9,648,739 
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 559,672 1,568,899 130,742 - - 2,748,104 2,748,104 - - 2,748,104 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - 119,252 477,009 39,751 - - 636,012 636,012 - - 636,012 
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 2,560,419 3,036,081 64,598 - - 11,225,477 - 11,225,477 - 11,225,477 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 4,869,883 21,773,278 5,336,618 - - 33,257,443 - - 33,257,443 33,257,443 

Task 2 Preliminary Engineering (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 4,259,454 3,475,507 289,626 - - 27,204,235 17,496,103 9,708,132 - 27,204,235 
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 2,503,487 1,127,491 93,958 - - 17,496,103 17,496,103 - - 17,496,103 
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,755,967 2,348,016 195,668 - - 7,399,209 - 7,399,209 - 7,399,209 
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - - - 2,308,923 - 2,308,923 - 2,308,923 

Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 2,345,169 20,043,892 10,630 - - 31,989,916 718,791 821,931 30,449,194 31,989,916 
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 - - - 221 14,158 52,319 4,360 - - 516,634 516,634 - - 516,634 
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 116,830 75,242 6,270 - - 202,157 202,157 - - 202,157 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - - - 48,334 - 48,334 - 48,334 
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - - - 338,726 - 338,726 - 338,726 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - - - 434,871 - 434,871 - 434,871 
Task 3.6 Station Area Planning - - - - - - 3,649 496,351 - - - 500,000 - - 500,000 500,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 2,185,137 19,419,980 - - - 29,949,194 - - 29,949,194 29,949,194 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.1 SWCAP - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Francisco San Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 20,182,791 54,124,127 6,184,418 126,211,999 40,715,927 21,755,541 63,740,531 126,211,999 
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FCP Expenditures and Forecast 

Phase I San Jose - Merced 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 25,026,921 76,227,795 14,624,142 - - 157,145,845 63,288,873 29,769,516 64,087,457 157,145,845 
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 2,636,726 12,742,989 3,034,331 - - 25,784,413 25,784,413 - - 25,784,413 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 804,072 707,828 117,971 - - 5,011,022 5,011,022 - - 5,011,022 
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 455,903 41,404 6,901 - - 1,436,518 1,436,518 - - 1,436,518 
Task 1.4 EIR / EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 5,572,515 2,184,780 364,130 - - 23,302,410 23,302,410 - - 23,302,410 
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,538,931 2,217,747 369,625 - - 5,913,215 5,913,215 - - 5,913,215 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 262,305 768,814 128,136 - - 1,841,294 1,841,294 - - 1,841,294 
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 5,791,067 9,196,266 3,528,439 - - 29,769,516 - 29,769,516 - 29,769,516 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 7,965,402 48,367,969 7,074,610 - - 64,087,457 - - 64,087,457 64,087,457 

Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 11,687,792 21,061,495 384,837 - - 69,226,006 38,102,432 31,123,573 - 69,226,006 
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 7,935,565 4,136,113 384,837 - - 38,102,432 38,102,432 - - 38,102,432 
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 3,752,227 16,925,382 - - - 26,749,225 - 26,749,225 - 26,749,225 
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348 

Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 2,489,046 23,697,649 85,043 - - 32,298,148 1,465,563 1,486,410 29,346,175 32,298,148 
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 68,276 79,897 13,316 - - 327,272 327,272 - - 327,272 
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 620,306 430,363 71,727 - - 1,138,291 1,138,291 - - 1,138,291 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821 
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808 
Task 3.6 Station Area Planning - - - - - 161,322 635,029 1,503,649 - - - 2,300,000 - - 2,300,000 2,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 1,114,646 21,683,740 - - - 27,046,175 - - 27,046,175 27,046,175 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 39,203,759 120,986,940 15,094,023 - - 258,839,467 102,856,868 62,379,499 93,603,100 258,839,467 
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FCP Expenditures and Forecast 

Phase I Merced - Fresno 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,919,595 5,821,857 12,075,743 9,204,697 1,017,112 - 224,981 560,362 - - - 32,824,348 29,359,360 3,428,865 36,123 32,824,348 
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - 88,941 237,174 - - - 4,356,253 4,356,253 - - 4,356,253 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - 38,887 103,698 - - - 1,591,142 1,591,142 - - 1,591,142 
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630 
Task 1.4 EIR / EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - 44,315 118,173 - - - 10,417,269 10,417,269 - - 10,417,269 
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - 34,328 91,542 - - - 4,221,633 4,221,633 - - 4,221,633 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - 3,665 9,774 - - - 8,728,434 8,728,434 - - 8,728,434 
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - 14,845 - - - - 36,123 - - 36,123 36,123 

Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - 26,627 71,004 - - - 16,188,140 11,657,773 4,530,367 - 16,188,140 
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - 26,627 71,004 - - - 11,657,773 11,657,773 - - 11,657,773 
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712 
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655 

Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 517,713 1,332,287 - - - 8,150,969 3,327,596 2,912,099 1,911,274 8,150,969 
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667 
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - - - - - 2,867,929 2,867,929 - - 2,867,929 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741 
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577 
Task 3.6 Station Area Planning - - - - - 50,000 517,713 1,332,287 - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - - - - - 11,274 - - 11,274 11,274 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.1 SWCAP - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 769,321 1,963,652 - - - 57,265,137 44,344,728 10,871,331 2,049,078 57,265,137 
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FCP Expenditures and Forecast 

Phase I Fresno - Bakersfield 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 5,315,052 5,406,955 11,689,255 15,796,678 3,601,329 913,900 2,090,527 1,748,344 - - - 46,562,040 41,656,780 4,275,295 629,966 46,562,040 
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 344,528 803,899 - - - 11,557,193 11,557,193 - - 11,557,193 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 94,716 221,005 - - - 5,530,787 5,530,787 - - 5,530,787 
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065 
Task 1.4 EIR / EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) 66,225 154,526 - - - 9,390,589 9,390,589 - - 9,390,589 
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 110,046 256,774 - - - 10,987,791 10,987,791 - - 10,987,791 
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 133,774 312,140 - - - 3,619,356 3,619,356 - - 3,619,356 
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 811,454 - - - - 4,275,295 - 4,275,295 - 4,275,295 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - 529,783 - - - - 629,966 - - 629,966 629,966 

Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 6,806 15,880 - - - 43,505,204 39,850,043 3,655,160 - 43,505,204 
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 6,806 15,880 - - - 39,850,043 39,850,043 - - 39,850,043 
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975 
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185 

Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 780,063 3,067,646 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357 
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - (0) - - - 454,814 454,814 - - 454,814 
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - (0) - - - 6,125,886 6,125,886 - - 6,125,886 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196 
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577 
Task 3.6 Station Area Planning - - - - - 452,291 780,063 3,067,646 - - - 4,300,000 - - 4,300,000 4,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Fresno - Bakersfield 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,877,396 4,831,869 - - - 103,351,069 88,087,523 10,111,030 5,152,516 103,351,069 
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FCP Expenditures and Forecast 

Phase I Bakersfield Palmdale 
From 8/17/2010 

FY2010 11 FY2011 12 FY2012 13 FY2013 14 FY2014 15 FY2015 16 FY2016 17 FY2017 18 FY2018 19 FY2019 20 FY2020 21 
Total Estimated 

Cost RC Teams PMT RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,166,719 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 20,568,828 19,486,259 - - - 82,711,535 60,894,412 17,504,002 4,313,120 82,711,535 
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 4,176,741 10,399,352 - - - 20,410,018 20,410,018 - - 20,410,018 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 1,085,863 1,149,710 - - - 5,522,424 5,522,424 - - 5,522,424 
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 (5,692) 219,765 - - - 5,565,591 5,565,591 - - 5,565,591 
Task 1.4 EIR / EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 4,730,851 1,532,759 - - - 17,474,320 17,474,320 - - 17,474,320 
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 1,700,832 2,797,034 - - - 7,536,665 7,536,665 - - 7,536,665 
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 1,492,102 2,232,675 - - - 4,385,394 4,385,394 - - 4,385,394 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 3,838,705 1,053,684 - - - 17,504,002 - 17,504,002 - 17,504,002 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 3,549,426 101,281 - - - 4,313,120 - - 4,313,120 4,313,120 

Task 2 Preliminary Engineering (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 10,255,514 43,407,234 - - - 86,160,050 63,565,449 22,594,601 - 86,160,050 
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 6,028,504 39,438,960 - - - 63,565,449 63,565,449 - - 63,565,449 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 4,227,010 3,968,274 - - - 17,127,025 - 17,127,025 - 17,127,025 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - - - - 5,467,576 - 5,467,576 - 5,467,576 

Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 700,642 - - - - 4,682,255 1,526,162 (35,340) 3,191,433 4,682,255 
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - - - - 95,778 95,778 - - 95,778 
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - 0 - - - - 1,430,384 1,430,384 - - 1,430,384 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - - - - 49,428 - 49,428 - 49,428 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 329,110 (918,915) - - - - - - 476,761 - 476,761 - 476,761 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - - - - (561,530) - (561,530) - (561,530) 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 91,260 340,563 2,147,849 611,761 - - - - 3,191,433 - - 3,191,433 3,191,433 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Bakersfield Palmdale 2,169,015 3,605,575 16,732,782 17,844,444 5,829,627 33,021,706 31,524,984 62,893,494 173,621,627 125,986,024 40,063,263 7,572,341 173,621,627 
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FCP Expenditures and Forecast 

Phase I Palmdale - Los Angeles 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 19,429,781 11,366,779 1,234,775 - - 80,860,183 59,508,725 14,754,104 6,597,354 80,860,183 
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 974,909 1,467,705 163,678 - - 13,029,343 13,029,343 - - 13,029,343 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 1,448,620 977,562 160,981 - - 8,860,031 8,860,031 - - 8,860,031 
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 179,281 51,169 - - - 5,588,006 5,588,006 - - 5,588,006 
Task 1.4 EIR / EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 6,920,098 3,684,310 519,294 - - 25,816,805 25,816,805 - - 25,816,805 
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 792,622 2,244,870 253,834 - - 3,822,763 3,822,763 - - 3,822,763 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 356,973 1,891,309 136,988 - - 2,391,776 2,391,776 - - 2,391,776 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 3,423,507 453,690 - - - 14,754,104 - 14,754,104 - 14,754,104 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 5,333,770 596,164 - - - 6,597,354 - - 6,597,354 6,597,354 

Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 13,699,838 7,165,248 446,826 - - 72,146,897 53,340,450 18,806,447 - 72,146,897 
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 9,700,580 5,113,841 446,826 - - 53,340,450 53,340,450 - - 53,340,450 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 3,999,258 2,051,407 - - - 13,931,113 - 13,931,113 - 13,931,113 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334 

Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 2,400,632 4,892,717 1,068,937 - - 13,854,913 6,543,160 363,944 6,947,808 13,854,913 
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 871,544 3,295,514 637,471 - - 6,337,221 6,337,221 - - 6,337,221 
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 - - - 90,143 32,607 67,806 6,781 - - 205,940 205,940 - - 205,940 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498) 
Task 3.6 Station Area Planning - - - - - - 470,603 1,529,397 - - - 2,000,000 - - 2,000,000 2,000,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 949,693 - 424,686 - - 4,947,808 - - 4,947,808 4,947,808 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 35,530,251 23,424,744 2,750,538 - - 166,929,780 119,392,336 33,924,495 13,612,949 166,929,780 
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FCP Expenditures and Forecast 

Phase I Los Angeles - Anaheim 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 11,018,859 6,431,809 - - - 32,895,233 24,591,818 3,053,923 5,249,493 32,895,233 
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 753,261 1,574,076 - - - 5,883,322 5,883,322 - - 5,883,322 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 447,516 488,387 - - - 2,979,609 2,979,609 - - 2,979,609 
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 335,981 38,012 - - - 2,179,137 2,179,137 - - 2,179,137 
Task 1.4 EIR / EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 4,211,080 2,495,692 - - - 10,748,522 10,748,522 - - 10,748,522 
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 226,060 1,317,971 - - - 2,195,867 2,195,867 - - 2,195,867 
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 84,416 441,218 - - - 605,361 605,361 - - 605,361 
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 334,225 - - - - 3,053,923 - 3,053,923 - 3,053,923 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 4,626,320 76,453 - - - 5,249,493 - - 5,249,493 5,249,493 

Task 2 Preliminary Engineering (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 4,529,288 3,799,932 - - - 21,579,435 17,594,121 3,985,314 - 21,579,435 
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 3,433,713 3,799,932 - - - 17,594,121 17,594,121 - - 17,594,121 
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 1,095,574 - - - - 2,709,103 - 2,709,103 - 2,709,103 
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - - - 1,276,211 - 1,276,211 - 1,276,211 

Task 3 Other Related Work Needed Prior to Start of Construction 63,392 241,091 815,893 804,023 355,931 2,428,163 33,107,213 34,022,760 14,400,000 - - 86,238,466 1,678,068 489,691 84,070,707 86,238,466 
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 238,803 376,915 - - - 1,419,151 1,419,151 - - 1,419,151 
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 12,410 45,845 - - - 258,917 258,917 - - 258,917 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - - - 32,590 - 32,590 - 32,590 
Task 3.4 Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - - - 205,199 - 205,199 - 205,199 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - - - 251,902 - 251,902 - 251,902 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS/So California Investments - - - - - - 32,000,000 33,600,000 14,400,000 - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 843,303 - - - - 4,070,707 - - 4,070,707 4,070,707 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Los Angeles - Anaheim 3,333,494 4,426,451 5,702,159 4,381,310 2,640,732 12,986,914 48,655,359 44,254,502 14,400,000 - - 140,780,921 43,864,007 7,528,928 89,387,987 140,780,921 
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 5 Program, Project and FCS Construction Management - - - 41,605,432 57,537,436 111,296,016 112,913,877 94,318,159 95,967,545 39,276,981 5,711,620 558,627,066 - 398,202,081 160,424,985 558,627,066 

Task 5.1 Program Management (RDP) - - - 41,605,432 56,692,249 77,190,898 78,449,859 50,735,743 67,157,557 26,370,342 - 398,202,081 - 398,202,081 - 398,202,081 
Task 5.1.1 RDP - - - 41,605,432 56,692,249 76,790,861 75,465,438 45,575,523 67,157,557 26,370,342 - 389,657,402 - 389,657,402 - 389,657,402 
Task 5.1.2 Network Integration (Task 15) - - - - - 400,037 2,984,421 5,160,221 - - - 8,544,679 - 8,544,679 - 8,544,679 
Task 5.2 Project Construction Management (PCM) - - - - 845,186 33,209,067 32,550,681 42,562,212 28,322,861 12,906,639 5,711,620 156,108,267 - - 156,108,267 156,108,267 
Task 5.2.1 Project Construction Management 1 - - - - - 20,971,986 7,890,479 4,077,423 1,269,000 - - 34,208,889 - - 34,208,889 34,208,889 
Task 5.2.2 Project Construction Management 2-3 - - - - 845,186 11,033,246 17,496,064 29,806,370 12,663,823 - - 71,844,690 - - 71,844,690 71,844,690 
Task 5.2.3 Project Construction Management 4 - - - - - 1,203,835 7,164,138 8,678,418 8,678,418 4,339,209 - 30,064,017 - - 30,064,017 30,064,017 
Task 5.2.4 Project Construction Management 5 - - - - - - - - 5,711,620 8,567,430 5,711,620 19,990,671 - - 19,990,671 19,990,671 
Task 5.3 Legal Services - Construction - - - - - 896,051 1,913,337 1,020,204 487,126 - - 4,316,718 - - 4,316,718 4,316,718 
Task 5.3.1 Legal Services - Construction - - - - - 896,051 1,913,337 1,020,204 487,126 - - 4,316,718 - - 4,316,718 4,316,718 

Task 6 Real Property Acquisition and Environmental Mitigation - - - 74,366,653 116,264,394 300,989,688 296,768,326 129,774,196 25,216,221 - - 943,379,479 24,327,386 - 919,052,093 943,379,479 

Task 6.1 Real Property - Preliminary ROW - - - 753,968 3,321,916 20,251,502 (0) - - - - 24,327,386 24,327,386 - - 24,327,386 

Task 6.2 Real Property - ROW Services & Relocation - - - 73,612,686 107,712,528 (94,660,351) 61,518,557 43,580,900 14,650,223 - - 206,414,541 - - 206,414,541 206,414,541 
Task 6.2.1 CP1 ROW Services & Relocation - - - 71,738,091 52,549,608 (73,307,038) 34,933,246 26,651,397 14,650,223 - - 127,215,529 - - 127,215,529 127,215,529 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 1,874,594 45,083,843 (19,686,436) 17,432,750 10,761,343 - - - 55,466,094 - - 55,466,094 55,466,094 
Task 6.2.3 CP4 ROW Services & Relocation - - - - 10,079,076 (1,666,878) 9,152,561 6,168,159 - - - 23,732,918 - - 23,732,918 23,732,918 

Task 6.3 Real Property - Environmental Mitigation - - - - 5,229,950 2,459,275 16,902,895 65,096,179 10,519,999 - - 100,208,298 - - 100,208,298 100,208,298 
Task 6.3.1 CP1 ROW Mitigation - - - - 5,229,950 (229,950) - 10,100,000 - - - 15,100,000 - - 15,100,000 15,100,000 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - 2,689,225 16,902,895 18,782,881 10,519,999 - - 48,895,000 - - 48,895,000 48,895,000 
Task 6.3.3 CP4 ROW Mitigation - - - - - - - 36,213,298 - - - 36,213,298 - - 36,213,298 36,213,298 

Task 6.4 Real Property - ROW Acquisition - - - - - 372,939,263 218,346,874 21,097,117 46,000 - - 612,429,254 - - 612,429,254 612,429,254 
Task 6.4.1 CP1 ROW Acquisition - - - - - 281,680,109 151,911,394 4,906,111 46,000 - - 438,543,614 - - 438,543,614 438,543,614 
Task 6.4.2 CP2-3 ROW Acquisition - - - - - 85,850,518 44,538,894 6,920,643 - - - 137,310,054 - - 137,310,054 137,310,054 
Task 6.4.3 CP4 ROW Acquisition - - - - - 5,408,636 21,896,587 9,270,363 - - - 36,575,586 - - 36,575,586 36,575,586 

Task 7 Early Works - - - - - - - - - - - - - - - -
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 8 Final Design and Construction Contract Work for the FCS - - - 63,817,676 81,237,789 533,277,562 465,112,152 1,447,373,619 1,564,205,555 469,634,900 141,939,633 4,766,598,886 - - 4,766,598,886 4,766,598,886 

Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 76,270,913 69,799,997 34,348,898 - - 260,900,000 - - 260,900,000 260,900,000 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 235,731,636 519,538,687 472,160,106 102,680,559 - 1,683,277,996 - - 1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 - - - 61,293,820 64,402,181 209,155,331 184,967,540 349,854,477 342,039,670 71,334,941 - 1,283,047,960 - - 1,283,047,960 1,283,047,960 
Task 8.2.2 CP1 Contingency - - - - - - - 11,694,805 23,389,609 23,675,626 - 58,760,040 - - 58,760,040 58,760,040 
Task 8.2.3 Third Parties CP1 - - - - 576,110 10,355,368 21,741,885 97,539,583 57,857,205 - - 188,070,152 - - 188,070,152 188,070,152 
Task 8.2.4 Madera Extension - - - - - 7,384,196 29,022,210 60,449,823 48,873,622 7,669,992 - 153,399,844 - - 153,399,844 153,399,844 
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 121,240,026 570,203,734 786,866,626 126,092,493 - 1,822,767,890 - - 1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 - - - - - 208,683,128 127,999,862 405,317,091 579,173,156 55,606,000 - 1,376,779,237 - - 1,376,779,237 1,376,779,237 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 62,249,461 124,328,699 63,178,492 - 249,756,653 - - 249,756,653 249,756,653 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 9,681,883 (6,759,836) 95,329,183 68,748,770 - - 167,000,000 - - 167,000,000 167,000,000 
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 31,869,577 287,831,200 184,652,286 22,883,120 - 553,557,000 - - 553,557,000 553,557,000 
Task 8.4.1 D-B CP4 - - - - - 26,320,817 31,369,577 249,206,726 122,442,100 16,874,900 - 446,214,120 - - 446,214,120 446,214,120 
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000 
Task 8.4.2 CP4 Contingency - - - - - - - 15,008,220 39,016,440 6,008,220 - 60,032,880 - - 60,032,880 60,032,880 
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - 500,000 19,750,004 16,749,996 - - 37,000,000 - - 37,000,000 37,000,000 
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -

Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - - - 154,290,362 208,146,754 - - 208,146,754 208,146,754 
Task 9.1 Project Reserves - - - - - - - - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645 

Task 10 Unallocated Contingency - - - - - - - - - - 68,046,668 68,046,668 - - 68,046,668 68,046,668 
Task 10.1 Unallocated Contingency - - - - - - - - - - 68,046,668 68,046,668 - - 68,046,668 68,046,668 

Construction Subtotal - - - 179,789,762 255,039,619 999,419,658 874,794,355 1,671,465,974 1,685,389,321 508,911,881 369,988,284 6,544,798,853 24,327,386 398,202,081 6,122,269,386 6,544,798,853 

TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 1,053,538,216 1,983,945,302 1,723,818,300 508,911,881 369,988,284 7,571,798,853 589,574,799 584,836,167 6,397,387,887 7,571,798,853 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Total Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 250,775,467 $ 249,207,672 $ - $ 499,983,138 $ - $ 499,983,138 

Task 2:Preliminary Engineering (PE) $ - $ 187,806,825 $ 148,203,141 $ - $ 336,009,966 $ - $ 336,009,966 

Task 3:Other Related Work Needed Prior to Start of 
Construction 

$ - $ 72,116,065 $ 66,112,958 $ 52,100,000 $ 190,329,024 $ - $ 190,329,024 

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) $ - $ 677,872 $ - $ - $ 677,872 $ - $ 677,872 

PHASE 1 SUBTOTAL $ $ 511,376,229 $ 463,523,771 $ 52,100,000 $ 1,027,000,000 $ $ 1,027,000,000 

FIRST CONSTRUCTION SECTION 
Task 5: Program, Project and FCS Construction 
Management $ 51,940,734 $ 285,769,932 $ 155,564,723 $ - $ 493,275,388 $ 65,351,678 $ 558,627,066 

Task 6: Real Property Acquisition and Environmental 
Mitigation 

$ - $ 684,546,646 $ 234,820,012 $ - $ 919,366,658 $ 24,012,821 $ 943,379,479 

Task7: Early Works $ - $ - $ - $ - $ - $ - $ -

Task 8: Final Design and Construction Contract 
Work for the FCS 

$ 721,023,346 $ 1,017,007,032 $ 1,892,886,616 $ - $ 3,630,916,994 $ 1,135,681,892 $ 4,766,598,886 

Task 9: Interim Use Project Reserve $ 108,023,253 $ 53,856,392 $ 46,267,109 $ - $ 208,146,754 $ - $ 208,146,754 

Task 10: Unallocated Contingency $ 47,632,668 $ - $ 20,414,000 $ - $ 68,046,668 $ - $ 68,046,668 

SUBTOTAL $ 928,620,000 $ 2,041,180,002 $ 2,349,952,460 $ $ 5,319,752,462 $ 1,225,046,391 $ 6,544,798,853 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 $ 1,225,046,391 $ 7,571,798,853 
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Project Development Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE 1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 
RDP Phase I $ - $ 105,087,100 $ 81,546,986 $ - $ 186,634,086 
Resource Agencies/Legal Costs Phase I $ - $ 49,455,914 $ 133,984,715 $ - $ 183,440,629 

San Francisco - San Jose1 $ - $ 23,155,086 $ 17,560,841 $ - $ 40,715,927 

San Jose – Merced1 $ - $ 58,494,544 $ 44,362,324 $ - $ 102,856,868 

Merced - Fresno1 $ - $ 25,218,779 $ 19,125,949 $ - $ 44,344,728 

Fresno – Bakersfield1 $ - $ 50,095,240 $ 37,992,283 $ - $ 88,087,523 

Bakersfield – Palmdale1 $ - $ 71,648,060 $ 54,337,964 $ - $ 125,986,024 

Palmdale - Los Angeles1 $ - $ 67,898,240 $ 51,494,096 $ - $ 119,392,336 

Los Angeles - Anaheim1 $ - $ 24,945,394 $ 18,918,613 $ - $ 43,864,007 
Other Project Development Costs 

Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ 677,872 
Station Area Planning $ - $ 2,700,000 $ 4,200,000 $ 4,100,000 $ 11,000,000 
LAUS/Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000 

SUBTOTAL $ - $ 511,376,229 $ 463,523,771 $ 52,100,000 $ 1,027,000,000 

Notes: 
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation. 
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Annual Expenditures and Forecast by FRA Task 

Expenditures Forecast 
Proposed 
Forecast 

Current Grant 
Budget 

Proposed 
Budget 

7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 
6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total 
Task 1 A Environmental Review $ 499,534 $ 499,534 $ 22,347 $ 27,097 $ 52,537 $ 53,609 $ 25,497 $ 58,790 $ 91,938 $ 146,426 $ 21,743 $ - $ - $ 499,983 
Task 2 A Preliminary Engineering (PE) 337,362 337,362 26,314 33,525 42,068 45,317 10,744 53,459 44,465 78,996 1,121 - - $ 336,010 
Task 3 A Other Related Work Needed Prior to Start 

of Construction 189,426 189,426 616 4,415 25,342 13,437 (4,437) 5,994 42,340 87,057 15,565 - - $ 190,329 
Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP) 678 678 - - - 660 18 - - - - - - $ 678 
Task 5 B Program, Project and FCS Construction 

Management 558,627 558,627 - - - 41,605 57,537 111,296 112,914 94,318 95,968 39,277 5,712 $ 558,627 
Task 6 B Real Property Acquisition and 

Environmental Mitigation 943,379 943,379 - - - 74,367 116,264 300,990 296,768 129,774 25,216 - - $ 943,379 
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 

Work for the FCS 4,766,599 4,766,599 - - - 63,818 81,238 533,278 465,112 1,447,374 1,564,206 469,635 141,940 $ 4,766,599 
Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 $ 208,147 
Task 10 B Unallocated Contingency 68,047 68,047 - - - - - - - - - - 68,047 $ 68,047 
Project Development Expenditures (A) $ 1,027,000 $ 1,027,000 $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 178,744 $ 312,479 $ 38,429 $ - $ - $ 1,027,000 
Construction Expenditures (B) $ 6,544,799 $ 6,544,799 $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 874,794 $ 1,671,466 $ 1,685,389 $ 508,912 $ 369,988 $ 6,544,799 
Total Expenditures (A) + (B) $ 7,571,799 $ 7,571,799 $ 49,277 $ 65,036 $ 119,947 $ 292,813 $ 286,861 $ 1,117,662 $ 1,053,538 $ 1,983,945 $ 1,723,818 $ 508,912 $ 369,988 $ 7,571,799 

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast. 
5 The Proposed Forecast reflects expenditures to date and forecast. 
6 The Current Grant Budget reflects the most recently submitted budget from Dec-16. 
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Annual Expenditure and Forecast Plan by Project 
Development/Construction 

($ 000's) 
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures 

Project Development Source $ 1,027,000 $ 977,723 $ 912,686 $ 792,739 $ 679,716 $ 647,894 $ 529,652 $ 350,908 $ 38,429 $ - $ - $ 1,027,000 
Project Development Use 49,277 65,036 119,947 113,023 31,822 118,242 178,744 312,479 38,429 - - 1,027,000 
Project Development Balance $ 977,723 $ 912,686 $ 792,739 $ 679,716 $ 647,894 $ 529,652 $ 350,908 $ 38,429 $ - $ - $ - $ -

Construction Source $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,550 $ 4,235,755 $ 2,564,289 $ 878,900 $ 369,988 $ 6,544,799 
Construction Use - - - 179,790 255,040 999,420 874,794 1,671,466 1,685,389 508,912 369,988 6,544,799 
Construction Balance $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,550 $ 4,235,755 $ 2,564,289 $ 878,900 $ 369,988 $ - $ -

Balance $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ - $ -

Total Sources $ 7,571,799 $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ 7,571,799 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,053,538 1,983,945 1,723,818 508,912 369,988 $ 7,571,799 
Balance $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ - $ -

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast. 
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Annual Expenditure and Forecast Plan by Funding 
Source 
($ 000's) 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 

Expenditures 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Sources: 
ARRA $ 511,376 $ 488,531 $ 455,003 $ 365,475 $ 266,149 $ 265,722 $ 153,716 $ - $ - $ - $ - $ - $ 511,376 
FY10 - - - - - - - - - - - - -
State 463,524 437,092 405,583 375,165 361,467 330,072 323,836 298,808 24,029 - - - 463,524 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 14,400 - - - 52,100 

Project Development Subtotal $ 1,027,000 $ 977,723 $ 912,686 $ 792,739 $ 679,716 $ 647,894 $ 529,652 $ 350,908 $ 38,429 $ - $ - $ - $ 1,027,000 

ARRA $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 1,861,390 $ 1,746,285 $ 748,271 $ - $ - $ - $ - $ - $ 2,041,180 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - 928,620 
State 3,574,999 3,574,999 3,574,999 3,574,999 3,574,999 3,435,064 3,433,659 3,307,135 1,635,669 236,948 96,211 - 3,574,999 
Local - - - - - - - - - - - - -

Construction Subtotal $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,550 $ 4,235,755 $ 2,564,289 $ 878,900 $ 369,988 $ - $ 6,544,799 

Uses: 
ARRA $ 22,845 $ 33,528 $ 89,528 $ 99,326 $ 427 $ 112,006 $ 153,716 $ - $ - $ - $ - $ - $ 511,376 
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 25,028 274,779 24,029 - - - 463,524 
Local - - - - - - - 37,700 14,400 - - - 52,100 

Project Development Subtotal $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $  178,744 $ 312,479 $ 38,429 $ - $ - $ - $ 1,027,000 

ARRA $ - $ - $ - $ 179,790 $ 115,105 $ 998,014 $ 748,271 $ - $ - $ - $ - $ - $ 2,041,180 
FY10 - - - - - - - - 286,667 368,176 273,777 - 928,620 
State - - - - 139,935 1,405 126,523 1,671,466 1,398,722 140,736 96,211 - 3,574,999 
Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 874,794 $ 1,671,466 $ 1,685,389 $ 508,912 $ 369,988 $ - $ 6,544,799 

Balance: 
ARRA $ 488,531 $ 455,003 $ 365,475 $ 266,149 $ 265,722 $ 153,716 $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - - -
State 437,092 405,583 375,165 361,467 330,072 323,836 298,808 24,029 - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 14,400 - - - - -

Project Development Subtotal $ 977,723 $ 912,686 $ 792,739 $ 679,716 $ 647,894 $ 529,652 $ 350,908 $ 38,429 $ - $ - $ - $ - $ -

ARRA $ 2,041,180 $ 2,041,180 $ 2,041,180 $ 1,861,390 $ 1,746,285 $ 748,271 $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - - -
State 3,574,999 3,574,999 3,574,999 3,574,999 3,435,064 3,433,659 3,307,135 1,635,669 236,948 96,211 - - -
Local - - - - - - - - - - - - -

Construction Subtotal $ 6,544,799 $ 6,544,799 $  6,544,799 $ 6,365,009 $ 6,109,969 $ 5,110,550 $ 4,235,755 $ 2,564,289 $ 878,900 $ 369,988 $ - $ - $ -

Balance $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ - $ - $ -

Total Sources $ 7,571,799 $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ - $ 7,571,799 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,053,538 1,983,945 1,723,818 508,912 369,988 - 7,571,799 
Balance $ 7,522,522 $ 7,457,485 $ 7,337,538 $ 7,044,725 $ 6,757,864 $ 5,640,202 $ 4,586,664 $ 2,602,718 $ 878,900 $ 369,988 $ - $ - $ -

Notes: 
Please refer to the notes on page 2 
FY2010-15 reflect expenditures. FY2016-17 reflects expenditures and forecast. FY2017-21 reflect forecast. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2016-17 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 153,716 $ 140,161 $ 130,049 $ 129,136 $ 117,603 $ 109,674 $ 104,820 $ 91,489 $ 81,335 $ 71,751 $ 57,899 $ -
FY10 - - - - - - - - - - - -
State 323,836 323,836 323,836 310,567 310,567 310,567 310,567 310,567 310,567 310,528 310,257 310,256
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Project Development Subtotal $ 529,652 $ 516,098 $ 505,985 $ 491,803 $ 480,270 $ 472,341 $ 467,488 $ 454,156 $ 444,003 $ 434,379 $ 420,256 $ 362,356 

ARRA $ 748,271 $ 685,088 $ 565,216 $ 460,427 $ 390,655 $ 321,729 $ 218,649 $ 202,625 $ 121,645 $ 65,456 $ 6,192 $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,433,659 3,433,659 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,386,324 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,110,550 $ 5,047,367 $ 4,928,702 $ 4,823,913 $ 4,754,141 $ 4,685,216 $ 4,582,136 $ 4,566,111 $ 4,485,131 $ 4,428,943 $ 4,369,678 $ 4,314,944 

Uses: 
ARRA $ 13,555 $ 10,112 $ 913 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,585 $ 13,852 $ 57,899 $ -
FY10 - - - - - - - - - - - -
State - - 13,269 - - - - - 39 271 2 11,447 
Local - - - - - - - - - - - -

Project Development Subtotal $ 13,555 $ 10,112 $ 14,182 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,624 $ 14,122 $ 57,901 $ 11,447 

ARRA $ 63,183 $ 119,872 $ 104,789 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 59,265 $ 6,192 $ -
FY10 - - - - - - - - - - - -
State - - (1,207) - - - - - - - 48,542 79,189 
Local - - - - - - - - - - - -

Construction Subtotal $ 63,183 $ 119,872 $ 103,582 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 59,265 $ 54,734 $ 79,189 

Balance: 
ARRA $ 140,161 $ 130,049 $ 129,136 $ 117,603 $ 109,674 $ 104,820 $ 91,489 $ 81,335 $ 71,751 $ 57,899 $ - $ -
FY10 - - - - - - - - - - - -
State 323,836 323,836 310,567 310,567 310,567 310,567 310,567 310,567 310,528 310,257 310,256 298,808 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 516,098 $ 505,985 $ 491,803 $ 480,270 $ 472,341 $ 467,488 $ 454,156 $ 444,003 $ 434,379 $ 420,256 $ 362,356 $ 350,908 

ARRA $ 685,088 $ 565,216 $ 460,427 $ 390,655 $ 321,729 $ 218,649 $ 202,625 $ 121,645 $ 65,456 $ 6,192 $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,433,659 3,433,659 3,436,074 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,434,866 3,386,324 3,307,135 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,047,367 $ 4,927,495 $ 4,825,120 $ 4,754,141 $ 4,685,216 $ 4,582,136 $ 4,566,111 $ 4,485,131 $ 4,428,943 $ 4,369,678 $ 4,314,944 $ 4,235,755 

Balance $ 5,563,465 $ 5,433,480 $ 5,316,924 $ 5,234,411 $ 5,157,557 $ 5,049,623 $ 5,020,267 $ 4,929,134 $ 4,863,321 $ 4,789,934 $ 4,677,300 $ 4,586,664 

Total Sources $ 5,640,202 $ 5,563,465 $ 5,434,687 $ 5,315,716 $ 5,234,411 $ 5,157,557 $ 5,049,623 $ 5,020,267 $ 4,929,134 $ 4,863,321 $ 4,789,934 $ 4,677,300 
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 29,356 91,134 65,812 73,387 112,635 90,636 
Balance $ 5,563,465 $ 5,433,480 $ 5,316,924 $ 5,234,411 $ 5,157,557 $ 5,049,623 $ 5,020,267 $ 4,929,134 $ 4,863,321 $ 4,789,934 $ 4,677,300 $ 4,586,664 

Notes: Please refer to the notes on page 2. 
FY2016-17 reflects expenditures and forecast. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2017-18 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 298,808 280,785 263,371 245,696 227,704 201,648 176,009 145,231 109,626 77,526 61,069 43,119 
Local 52,100 51,428 50,939 50,451 49,962 49,473 44,317 39,322 34,328 29,333 24,338 19,344 

Project Development Subtotal $ 350,908 $ 332,213 $ 314,310 $ 296,147 $ 277,666 $ 251,121 $ 220,326 $ 184,553 $ 143,953 $ 106,859 $ 85,407 $ 62,462 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,307,135 3,217,766 3,107,207 2,980,510 2,841,087 2,682,787 2,512,814 2,357,180 2,203,366 2,036,302 1,901,613 1,767,281 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,235,755 $ 4,146,386 $ 4,035,827 $ 3,909,130 $ 3,769,707 $ 3,611,407 $ 3,441,434 $ 3,285,800 $ 3,131,986 $ 2,964,922 $ 2,830,233 $ 2,695,901 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 18,023 17,414 17,675 17,992 26,055 25,639 30,778 35,605 32,100 16,457 17,950 19,090 
Local 672 489 489 489 489 5,156 4,995 4,995 4,995 4,995 4,995 4,944 

Project Development Subtotal $ 18,695 $ 17,903 $ 18,164 $ 18,481 $ 26,544 $ 30,796 $ 35,773 $ 40,600 $ 37,095 $ 21,452 $ 22,945 $ 24,033 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 89,370 110,559 126,697 139,422 158,300 169,974 155,634 153,814 167,064 134,689 134,332 131,611 
Local - - - - - - - - - - - -

Construction Subtotal $ 89,370 $ 110,559 $ 126,697 $ 139,422 $ 158,300 $ 169,974 $ 155,634 $ 153,814 $ 167,064 $ 134,689 $ 134,332 $ 131,611 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 280,785 263,371 245,696 227,704 201,648 176,009 145,231 109,626 77,526 61,069 43,119 24,029 
Local 51,428 50,939 50,451 49,962 49,473 44,317 39,322 34,328 29,333 24,338 19,344 14,400 

Project Development Subtotal $ 332,213 $ 314,310 $ 296,147 $ 277,666 $ 251,121 $ 220,326 $ 184,553 $ 143,953 $ 106,859 $ 85,407 $ 62,462 $ 38,429 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,217,766 3,107,207 2,980,510 2,841,087 2,682,787 2,512,814 2,357,180 2,203,366 2,036,302 1,901,613 1,767,281 1,635,669 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,146,386 $ 4,035,827 $ 3,909,130 $ 3,769,707 $ 3,611,407 $ 3,441,434 $ 3,285,800 $ 3,131,986 $ 2,964,922 $ 2,830,233 $ 2,695,901 $ 2,564,289 

Balance $ 4,478,599 $ 4,350,137 $ 4,205,276 $ 4,047,373 $ 3,862,529 $ 3,661,759 $ 3,470,353 $ 3,275,939 $ 3,071,781 $ 2,915,640 $ 2,758,363 $ 2,602,718 

Total Sources $ 4,586,664 $ 4,478,599 $ 4,350,137 $ 4,205,276 $ 4,047,373 $ 3,862,529 $ 3,661,759 $ 3,470,353 $ 3,275,939 $ 3,071,781 $ 2,915,640 $ 2,758,363 
Total Uses 108,065 128,462 144,861 157,903 184,844 200,769 191,406 194,414 204,159 156,141 157,277 155,645 
Balance $ 4,478,599 $ 4,350,137 $ 4,205,276 $ 4,047,373 $ 3,862,529 $ 3,661,759 $ 3,470,353 $ 3,275,939 $ 3,071,781 $ 2,915,640 $ 2,758,363 $ 2,602,718 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2018-19 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 24,029 10,062 615 - - - - - - - - -
Local 14,400 9,600 4,800 - - - - - - - - -

Project Development Subtotal $ 38,429 $ 19,662 $ 5,415 $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 866,169 790,449 716,117 
State 1,635,669 1,492,607 1,353,221 1,207,540 1,036,006 869,889 701,870 537,787 406,478 333,040 300,589 268,732 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,564,289 $ 2,421,227 $ 2,281,841 $ 2,136,160 $ 1,964,626 $ 1,798,509 $ 1,630,490 $ 1,466,407 $ 1,335,098 $ 1,199,210 $ 1,091,038 $ 984,850 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 13,967 9,447 615 - - - - - - - - -
Local 4,800 4,800 4,800 - - - - - - - - -

Project Development Subtotal $ 18,767 $ 14,247 $ 5,415 $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - 62,451 75,720 74,332 74,165 
State 143,063 139,385 145,681 171,534 166,117 168,019 164,083 131,309 73,437 32,451 31,857 31,785 
Local - - - - - - - - - - - -

Construction Subtotal $ 143,063 $ 139,385 $ 145,681 $ 171,534 $ 166,117 $ 168,019 $ 164,083 $ 131,309 $ 135,888 $ 108,172 $ 106,188 $ 105,950 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 10,062 615 - - - - - - - - - -
Local 9,600 4,800 - - - - - - - - - -

Project Development Subtotal $ 19,662 $ 5,415 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 866,169 790,449 716,117 641,953 
State 1,492,607 1,353,221 1,207,540 1,036,006 869,889 701,870 537,787 406,478 333,040 300,589 268,732 236,948 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,421,227 $ 2,281,841 $ 2,136,160 $ 1,964,626 $ 1,798,509 $ 1,630,490 $ 1,466,407 $ 1,335,098 $ 1,199,210 $ 1,091,038 $ 984,850 $ 878,900 

Balance $ 2,440,889 $ 2,287,256 $ 2,136,160 $ 1,964,626 $ 1,798,509 $ 1,630,490 $ 1,466,407 $ 1,335,098 $ 1,199,210 $ 1,091,038 $ 984,850 $ 878,900 

Total Sources $ 2,602,718 $ 2,440,889 $ 2,287,256 $ 2,136,160 $ 1,964,626 $ 1,798,509 $ 1,630,490 $ 1,466,407 $ 1,335,098 $ 1,199,210 $ 1,091,038 $ 984,850 
Total Uses 161,830 153,633 151,096 171,534 166,117 168,019 164,083 131,309 135,888 108,172 106,188 105,950 
Balance $ 2,440,889 $ 2,287,256 $ 2,136,160 $ 1,964,626 $ 1,798,509 $ 1,630,490 $ 1,466,407 $ 1,335,098 $ 1,199,210 $ 1,091,038 $ 984,850 $ 878,900 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2019-20 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 641,953 577,310 524,506 483,422 443,468 410,278 373,877 357,741 340,948 324,155 307,363 290,570 
State 236,948 209,244 186,613 169,006 151,883 137,659 122,058 117,202 113,004 108,806 104,608 100,410 
Local - - - - - - - - - - - -

Construction Subtotal $ 878,900 $ 786,554 $ 711,119 $ 652,427 $ 595,351 $ 547,937 $ 495,935 $ 474,944 $ 453,952 $ 432,961 $ 411,970 $ 390,979 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 64,643 52,804 41,084 39,953 33,190 36,402 16,136 16,793 16,793 16,793 16,793 16,793 
State 27,704 22,630 17,608 17,123 14,224 15,601 4,855 4,198 4,198 4,198 4,198 4,198 
Local - - - - - - - - - - - -

Construction Subtotal $ 92,347 $ 75,434 $ 58,692 $ 57,076 $ 47,414 $ 52,002 $ 20,991 $ 20,991 $ 20,991 $ 20,991 $ 20,991 $ 20,991 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 577,310 524,506 483,422 443,468 410,278 373,877 357,741 340,948 324,155 307,363 290,570 273,777 
State 209,244 186,613 169,006 151,883 137,659 122,058 117,202 113,004 108,806 104,608 100,410 96,211 
Local - - - - - - - - - - - -

Construction Subtotal $ 786,554 $ 711,119 $ 652,427 $ 595,351 $ 547,937 $ 495,935 $ 474,944 $ 453,952 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Balance $ 786,554 $ 711,119 $ 652,427 $ 595,351 $ 547,937 $ 495,935 $ 474,944 $ 453,952 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Total Sources $ 878,900 $ 786,554 $ 711,119 $ 652,427 $ 595,351 $ 547,937 $ 495,935 $ 474,944 $ 453,952 $ 432,961 $ 411,970 $ 390,979 
Total Uses 92,347 75,434 58,692 57,076 47,414 52,002 20,991 20,991 20,991 20,991 20,991 20,991 
Balance $ 786,554 $ 711,119 $ 652,427 $ 595,351 $ 547,937 $ 495,935 $ 474,944 $ 453,952 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2020-21 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021 
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 273,777 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - -
State 96,211 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 16,793 12,737 18,145 14,089 14,089 14,089 45,701 138,134 - - - -
State 4,198 3,184 4,536 3,522 3,522 3,522 49,789 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 20,991 $ 15,922 $ 22,681 $ 17,612 $ 17,612 $ 17,612 $ 95,490 $ 162,070 $ - $ - $ - $ -

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - - -
State 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Balance $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Total Sources $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -
Total Uses 20,991 15,922 22,681 17,612 17,612 17,612 95,490 162,070 - - - -
Balance $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ 0 $ - $ - $ - $ -

Notes: Please refer to the notes on page 2. 

FCP for period end March 31, 2017 v1 
23 of 67 



FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 - - - 41,605,432 57,537,436 111,296,016 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181 - - - 74,366,653 111,034,444 298,530,413 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - 5,229,950 2,459,275 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - 61,293,820 64,978,292 226,894,895 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - 26,320,817 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - 53,856,392 
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853 - - - 179,789,762 255,039,619 999,419,658 

Grand Total 8/17/2010 2/28/2021 7,571,798,853 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165 
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644 
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229 22,845,334 33,527,782 89,528,325 99,325,832 426,579 112,006,459 

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932 - - - 41,605,432 36,746,686 111,063,169 
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678 - - - 74,366,653 42,529,049 297,861,593 
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969 - - - - 5,000,000 2,689,225 
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820 - - - 2,523,856 11,553,036 61,696,838 
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496 - - - 61,293,820 19,276,053 226,161,348 
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230 - - - - - 26,320,817 
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - 53,856,392 
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002 - - - 179,789,762 115,104,824 998,014,394 

Grand Total 8/17/2010 5/31/2017 2,552,556,231 22,845,334 33,527,782 89,528,325 279,115,594 115,531,403 1,110,020,853 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672 11,969,699 13,235,593 15,093,682 5,862,695 16,272,487 3,630,392 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141 14,143,944 16,070,763 9,958,024 5,423,330 10,779,131 3,003,311 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958 318,347 2,202,124 5,366,972 2,411,333 4,343,557 (397,863) 
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,841 

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378 - - - - 20,790,750 232,847 
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501 - - - - 68,505,395 668,820 
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510 - - - - 229,950 (229,950) 
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772 - - - - 4,706,461 -
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843 - - - - 45,702,239 733,547 
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696 - - - - - -
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760 - - - - - -
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460 - - - - 139,934,795 1,405,264 

Grand Total 8/17/2010 9/30/2018 2,453,671,231 26,431,989 31,508,480 30,418,677 13,697,358 171,329,971 7,641,104 

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - -
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000 - - - - - -
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000 - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - -
Construction 6 ROW Mitigation - - - - - - -
Construction 8 SR99 - - - - - - -
Construction 8 CP1 - - - - - - -
Construction 8 CP23 - - - - - - -
Construction 8 CP4 - - - - - - -
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction - - - - - - -

Grand Total 7/1/2017 9/30/2018 52,100,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678 - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002 - - - - - -
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819 - - - - - -
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408 - - - - - -
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693 - - - - - -
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534 - - - - - -
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569 - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687 - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391 - - - - - -

Grand Total 7/1/2018 3/31/2019 1,225,046,391 - - - - - -

FY 10 Grant TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432 - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358 - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY2016-17 

Q2 
FY2016-17 

Q3 
FY2016-17 

Q4 
FY2016-17 

Q1 
FY2017-18 

Q2 
FY2017-18 

Q3 
FY2017-18 

Q4 
FY2017-18 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 20,366,079 14,164,443 19,746,778 37,660,765 25,606,826 41,815,124 40,425,621 38,578,505 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 14,654,218 8,977,058 10,959,615 9,874,426 15,406,560 14,301,206 46,180,969 3,107,565 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024 2,828,546 1,174,257 2,402,332 35,935,344 13,748,398 19,704,303 26,860,385 26,743,866 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000 37,848,843 24,315,758 33,108,724 83,470,536 54,761,783 75,820,633 113,466,975 68,429,936 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 27,806,685 28,209,367 30,943,110 25,954,715 24,374,751 24,312,496 23,291,010 22,339,902 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181 103,209,361 108,802,435 22,521,730 45,331,904 17,555,336 22,913,300 18,877,508 5,331,872 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 6,093,295 (0) 8,800,367 2,009,234 15,461,043 16,545,044 16,545,044 16,545,048 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 12,941,722 16,352,124 29,340,331 17,636,736 17,449,999 17,449,999 17,449,999 17,449,999 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 74,001,872 70,198,731 28,784,571 62,746,462 122,857,358 184,086,895 102,589,608 110,004,827 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 33,350,903 25,501,223 30,071,073 32,316,826 106,538,169 132,738,189 159,650,907 171,276,469 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 29,233,069 (7,286,628) 2,731,972 7,191,164 22,389,084 69,650,282 138,107,659 57,684,175 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853 286,636,907 241,777,253 153,193,154 193,187,041 326,625,740 467,696,205 476,511,736 400,632,293 

Grand Total 8/17/2010 2/28/2021 7,571,798,853 324,485,750 266,093,011 186,301,878 276,657,576 381,387,523 543,516,839 589,978,711 469,062,229 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467 12,705,601 14,164,443 19,746,778 30,347,275 - - - -
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825 9,080,358 8,977,058 10,959,615 6,741,236 - - - -
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065 2,793,873 1,174,257 2,363,184 34,662,238 - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229 24,579,833 24,315,758 33,069,576 71,750,750 - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932 27,806,685 28,209,367 30,943,110 9,395,482 - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678 103,913,165 108,802,435 22,521,730 11,388,052 - - - -
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969 6,093,295 (0) 8,800,367 581,082 - - - -
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820 12,941,722 16,352,124 29,340,331 5,878,912 - - - -
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496 74,505,469 70,198,731 28,784,571 26,440,504 - - - -
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486 33,350,903 25,501,223 30,071,073 10,772,275 - - - -
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230 29,233,069 (7,286,628) 2,731,972 1,000,000 - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002 287,844,308 241,777,253 153,193,154 65,456,307 - - - -

Grand Total 8/17/2010 5/31/2017 2,552,556,231 312,424,141 266,093,011 186,262,730 137,207,057 - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672 7,660,478 - - 7,313,490 25,606,826 41,815,124 40,425,621 38,578,505 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141 5,573,859 - - 3,133,190 15,406,560 14,301,206 46,180,969 3,107,565 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958 34,673 - 39,148 1,273,105 12,099,097 13,570,348 11,876,584 11,810,923 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771 13,269,010 - 39,148 11,719,786 53,112,483 69,686,678 98,483,174 53,496,993 

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378 - - - 16,559,233 24,374,751 24,312,496 23,291,010 22,339,902 
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501 (703,804) - - 33,943,852 17,555,336 22,913,300 18,877,508 5,331,872 
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510 - - - 1,428,152 15,461,043 16,545,044 16,545,044 16,545,048 
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772 - - - 11,757,824 17,449,999 17,449,999 17,449,999 17,449,999 
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843 (503,597) - - 36,305,958 122,857,358 184,086,895 102,589,608 110,004,827 
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696 - - - 21,544,551 106,538,169 132,738,189 159,650,907 171,276,469 
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760 - - - 6,191,164 22,389,084 69,650,282 138,107,659 57,684,175 
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460 (1,207,401) - - 127,730,734 326,625,740 467,696,205 476,511,736 400,632,293 

Grand Total 8/17/2010 9/30/2018 2,453,671,231 12,061,609 - 39,148 139,450,519 379,738,223 537,382,884 574,994,910 454,129,286 

ARRA Local Match Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000 - - - - 1,649,301 6,133,955 14,983,801 14,932,943 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000 - - - - 1,649,301 6,133,955 14,983,801 14,932,943 

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 7/1/2017 9/30/2018 52,100,000 - - - - 1,649,301 6,133,955 14,983,801 14,932,943 
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819 - - - - - - - -
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408 - - - - - - - -
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693 - - - - - - - -
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534 - - - - - - - -
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569 - - - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391 - - - - - - - -

Grand Total 7/1/2018 3/31/2019 1,225,046,391 - - - - - - - -

FY 10 Grant TOTAL FORECAST Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  Federal TOTAL Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  State Match TOTAL Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 FY2017-18 
Q3 Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  Federal 80/20 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432 - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  State Match 80/20 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358 - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  Federal 100/0 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant  Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY2018-19 

Q2 
FY2018-19 

Q3 
FY2018-19 

Q4 
FY2018-19 

Q1 
FY2019-20 

Q2 
FY2019-20 

Q3 
FY2019-20 

Q4 
FY2019-20 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 21,743,080 - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 1,121,289 - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024 15,564,611 - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000 38,428,979 - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 23,642,461 25,057,852 24,899,998 22,367,234 17,933,209 17,060,057 2,141,858 2,141,858 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181 4,885,908 4,883,408 4,926,907 - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 138,802,066 164,553,997 96,584,736 72,219,307 65,764,698 36,915,861 - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 185,046,037 214,443,569 223,232,131 164,144,890 90,779,246 35,313,247 - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 53,192,674 54,145,572 46,151,474 31,162,566 11,441,560 11,441,560 - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - 20,277,091 35,484,910 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 6,544,798,853 428,129,147 505,670,383 431,280,156 320,309,634 226,472,896 156,492,724 62,973,130 62,973,130 

Grand Total 8/17/2010 2/28/2021 7,571,798,853 466,558,127 505,670,383 431,280,156 320,309,634 226,472,896 156,492,724 62,973,130 62,973,130 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969 - - - - - - - -
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820 - - - - - - - -
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496 - - - - - - - -
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486 - - - - - - - -
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002 - - - - - - - -

Grand Total 8/17/2010 5/31/2017 2,552,556,231 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672 21,743,080 - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141 1,121,289 - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958 1,164,611 - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771 24,028,979 - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378 2,799,390 - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501 578,221 - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510 625,179 - - - - - - -
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772 2,042,490 - - - - - - -
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843 17,067,009 - - - - - - -
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696 21,910,411 - - - - - - -
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760 5,795,395 - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460 50,818,094 - - - - - - -

Grand Total 8/17/2010 9/30/2018 2,453,671,231 74,847,074 - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000 14,400,000 - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000 14,400,000 - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 7/1/2017 9/30/2018 52,100,000 14,400,000 - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678 20,843,071 25,057,852 19,450,755 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002 4,307,687 4,883,408 4,926,907 - - - - -
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819 4,684,821 5,209,999 - - - - - -
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408 15,207,512 17,098,896 - - - - - -
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693 121,735,057 164,553,997 80,377,639 - - - - -
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534 163,135,626 214,443,569 176,157,339 - - - - -
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569 47,397,279 54,145,572 32,323,718 - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687 - 20,277,091 28,828,597 - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391 377,311,053 505,670,383 342,064,954 - - - - -

Grand Total 7/1/2018 3/31/2019 1,225,046,391 377,311,053 505,670,383 342,064,954 - - - - -

FY 10 Grant  TOTAL FORECAST Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078 - - 5,449,243 22,367,234 17,933,209 17,060,057 2,141,858 2,141,858 
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007 - - 3,674,276 16,789,389 13,621,747 12,748,594 - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071 - - 1,774,967 5,577,844 4,311,462 4,311,462 2,141,858 2,141,858 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807 - - 831,425 1,266,382 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621 - - 474,807 2,169,604 2,169,604 2,169,604 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643 - - 468,735 2,141,858 2,141,858 2,141,858 2,141,858 2,141,858 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892 - - 83,765,958 297,942,401 208,539,687 139,432,668 60,831,273 60,831,273 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964 - - 16,207,098 72,219,307 65,764,698 36,915,861 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174 - - 47,074,792 164,144,890 90,779,246 35,313,247 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441 - - 13,827,755 31,162,566 11,441,560 11,441,560 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313 - - 6,656,314 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313 - - 6,656,314 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - 89,215,201 320,309,634 226,472,896 156,492,724 62,973,130 62,973,130 

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - 89,215,201 320,309,634 226,472,896 156,492,724 62,973,130 62,973,130 

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal TOTAL Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734 - - 3,814,470 15,657,064 12,553,247 11,942,040 1,691,132 1,713,486 
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - 2,571,993 11,752,573 9,535,223 8,924,016 - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929 - - 1,242,477 3,904,491 3,018,023 3,018,023 1,691,132 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - 581,997 886,468 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - 332,365 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929 - - 328,115 1,499,300 1,499,300 1,499,300 1,691,132 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346 - - 58,636,171 208,559,681 145,977,781 97,602,867 48,030,122 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - 11,344,968 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - 32,952,354 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - 9,679,429 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540 - - 4,659,419 21,290,946 28,387,928 39,033,400 48,030,122 48,665,018 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540 - - 4,659,419 21,290,946 28,387,928 39,033,400 48,030,122 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 

Subtotal Construction 
2/1/2021 
3/1/2019 

2/28/2021 
2/28/2021 

47,632,668 
928,620,000 

-
-

-
-

-
62,450,641 

-
224,216,744 

-
158,531,027 

-
109,544,907 

-
49,721,253 

-
50,378,504 

Grand Total 3/1/2019 2/28/2021 928,620,000 - - 62,450,641 224,216,744 158,531,027 109,544,907 49,721,253 50,378,504 

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match TOTAL Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344 - - 1,634,773 6,710,170 5,379,963 5,118,017 450,726 428,372 
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - 1,102,283 5,036,817 4,086,524 3,824,578 - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142 - - 532,490 1,673,353 1,293,439 1,293,439 450,726 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - 249,427 379,915 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - 142,442 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714 - - 140,621 642,557 642,557 642,557 450,726 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546 - - 25,129,788 89,382,720 62,561,906 41,829,800 12,801,151 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - 4,862,129 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - 14,122,438 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - 4,148,327 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772 - - 1,996,894 9,124,691 12,166,255 16,728,600 12,801,151 12,166,255 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772 - - 1,996,894 9,124,691 12,166,255 16,728,600 12,801,151 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 

Subtotal Construction 
2/1/2021 
3/1/2019 

2/28/2021 
2/28/2021 

20,414,000 
359,805,000 

-
-

-
-

-
26,764,560 

-
96,092,890 

-
67,941,869 

-
46,947,817 

-
13,251,877 

-
12,594,626 

Grand Total 3/1/2019 2/28/2021 359,805,000 - - 26,764,560 96,092,890 67,941,869 46,947,817 13,251,877 12,594,626 

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302 - - 3,814,470 15,657,064 12,553,247 11,942,040 156,482 -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - 2,571,993 11,752,573 9,535,223 8,924,016 - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497 - - 1,242,477 3,904,491 3,018,023 3,018,023 156,482 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - 581,997 886,468 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - 332,365 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498 - - 328,115 1,499,300 1,499,300 1,499,300 156,482 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777 - - 58,636,171 208,559,681 145,977,781 97,602,867 4,444,278 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - 11,344,968 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - 32,952,354 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - 9,679,429 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972 - - 4,659,419 21,290,946 28,387,928 39,033,400 4,444,278 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972 - - 4,659,419 21,290,946 28,387,928 39,033,400 4,444,278 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 62,450,641 224,216,744 158,531,027 109,544,907 4,600,760 -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 62,450,641 224,216,744 158,531,027 109,544,907 4,600,760 -

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987 - - 1,634,773 6,710,170 5,379,963 5,118,017 67,064 -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - 1,102,283 5,036,817 4,086,524 3,824,578 - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784 - - 532,490 1,673,353 1,293,439 1,293,439 67,064 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - 249,427 379,915 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - 142,442 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356 - - 140,621 642,557 642,557 642,557 67,064 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904 - - 25,129,788 89,382,720 62,561,906 41,829,800 1,904,690 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - 4,862,129 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - 14,122,438 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - 4,148,327 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130 - - 1,996,894 9,124,691 12,166,255 16,728,600 1,904,690 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130 - - 1,996,894 9,124,691 12,166,255 16,728,600 1,904,690 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 26,764,560 96,092,890 67,941,869 46,947,817 1,971,754 -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 26,764,560 96,092,890 67,941,869 46,947,817 1,971,754 -

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 80/20 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432 - - - - - - 1,534,649 1,713,486 
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432 - - - - - - 1,534,649 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432 - - - - - - 1,534,649 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568 - - - - - - 43,585,844 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568 - - - - - - 43,585,844 48,665,018 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568 - - - - - - 43,585,844 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match 80/20 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358 - - - - - - 383,662 428,372 
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358 - - - - - - 383,662 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358 - - - - - - 383,662 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642 - - - - - - 10,896,461 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642 - - - - - - 10,896,461 12,166,255 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642 - - - - - - 10,896,461 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 

FCP for period end March 31, 2017 v1 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 100/0 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY2020-21 

Q2 
FY2020-21 

Q3 
FY2020-21 

Q4 
FY2020-21 

Q1 
FY2021-22 

Q2 
FY2021-22 

Q3 
FY2021-22 

Q4 
FY2021-22 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 190,329,024 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 1,027,000,000 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 2,141,858 2,141,858 1,427,905 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 843,171,181 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - - - - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - - - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 57,451,758 50,692,727 33,795,148 - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 

Subtotal Construction 
2/1/2021 
7/1/2013 

2/28/2021 
2/28/2021 

68,046,668 
6,544,798,853 

-
59,593,615 

-
52,834,585 

68,046,668 
257,560,083 

-
-

-
-

-
-

-
-

-
-

Grand Total 8/17/2010 2/28/2021 7,571,798,853 59,593,615 52,834,585 257,560,083 - - - - -

ARRA Federal Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 5/31/2017 250,775,467 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 5/31/2017 187,806,825 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 5/31/2017 72,116,065 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 5/31/2017 511,376,229 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 285,769,932 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 661,382,678 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 4/30/2017 23,163,969 - - - - - - - -
Construction 8 SR99 7/1/2013 4/30/2017 140,286,820 - - - - - - - -
Construction 8 CP1 7/1/2013 5/31/2017 506,660,496 - - - - - - - -
Construction 8 CP23 7/1/2015 4/30/2017 318,060,486 - - - - - - - -
Construction 8 CP4 7/1/2015 4/30/2017 51,999,230 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 5/31/2017 2,041,180,002 - - - - - - - -

Grand Total 8/17/2010 5/31/2017 2,552,556,231 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 249,207,672 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 148,203,141 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 66,112,958 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 463,523,771 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 7/31/2018 134,700,378 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 7/31/2018 167,670,501 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 7/31/2018 67,149,510 - - - - - - - -
Construction 8 SR99 7/1/2014 7/31/2018 88,306,772 - - - - - - - -
Construction 8 CP1 7/1/2014 7/31/2018 618,843,843 - - - - - - - -
Construction 8 CP23 5/1/2017 7/31/2018 613,658,696 - - - - - - - -
Construction 8 CP4 5/1/2017 7/31/2018 299,817,760 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 7/31/2018 1,990,147,460 - - - - - - - -

Grand Total 8/17/2010 9/30/2018 2,453,671,231 - - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 7/1/2017 9/30/2018 52,100,000 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2017 9/30/2018 52,100,000 - - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 7/1/2017 9/30/2018 52,100,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 7/1/2018 3/31/2019 65,351,678 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2018 3/31/2019 14,118,002 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2018 12/31/2018 9,894,819 - - - - - - - -
Construction 8 SR99 7/1/2018 12/31/2018 32,306,408 - - - - - - - -
Construction 8 CP1 7/1/2018 3/31/2019 366,666,693 - - - - - - - -
Construction 8 CP23 7/1/2018 3/31/2019 553,736,534 - - - - - - - -
Construction 8 CP4 7/1/2018 3/31/2019 133,866,569 - - - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 49,105,687 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2018 3/31/2019 1,225,046,391 - - - - - - - -

Grand Total 7/1/2018 3/31/2019 1,225,046,391 - - - - - - - -

FY 10 Grant TOTAL FORECAST Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 72,805,078 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 46,834,007 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 25,971,071 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 2,097,807 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,983,621 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,889,643 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 993,282,892 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 191,106,964 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 337,312,174 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 67,873,441 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 396,990,313 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 396,990,313 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - 68,046,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,940,734 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 19,156,929 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,799,929 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,023,346 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 303,618,540 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 303,618,540 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 20,864,344 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,814,142 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,089,714 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 272,259,546 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 93,371,772 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 93,371,772 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 44,123,302 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 32,783,805 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 11,339,497 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 1,468,465 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,888,535 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,982,498 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 515,220,777 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 133,774,875 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 236,118,522 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 47,511,409 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 97,815,972 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 97,815,972 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 18,909,987 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 12/31/2019 14,050,202 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,859,784 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 629,342 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 2,095,086 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,135,356 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 220,808,904 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,332,089 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 101,193,652 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 20,362,032 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 41,921,130 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 41,921,130 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 7,817,432 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,817,432 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,817,432 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 205,802,568 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 205,802,568 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 205,802,568 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant State Match 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 1,954,358 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,954,358 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,954,358 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 51,450,642 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 51,450,642 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 51,450,642 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Federal 100/0 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
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