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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended 
September 30, 2017. 

General Assumptions: 
- The initial submission of this report inadvertently omitted the general assumption related to the elements 

that comprise expenditures reflected in this report. This revised page includes this general assumption. 
- Expenditures reflect amounts paid and reported to the Federal Railroad Administration (FRA), invoices 

received and in process, and material estimated costs for work performed, not yet billed. 
- This Funding Contribution Plan (FCP) is the quarterly update for September 30, 2017 as required by 

Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to modify, 
supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not 
limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The FCP maintains the June 2017 Task level forecasts. 
- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast are not based 

on any contractual milestones. 
- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative (formerly 

known as Bakersfield F Street) supplemental environmental documents are reflected in the segment 
breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income. 
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Contracts executed to date (including the Authority’s design-build construction contracts) have assumed FY10 

grant funding to complete the scope of work within the grant agreement. 
- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 71,479,866 166,719,393 21,907,962 - - 499,983,138 301,800,999 84,011,183 114,170,956 499,983,138 
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 9,383,238 26,326,780 3,314,210 - - 83,745,118 83,745,118 - - 83,745,118 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 4,662,043 4,230,510 332,292 - - 32,635,483 32,635,483 - - 32,635,483 
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 1,562,488 465,350 6,901 - - 16,693,450 16,693,450 - - 16,693,450 
Task 1.4 EIR / EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 30,092,518 9,165,354 1,026,338 - - 108,963,851 108,963,851 - - 108,963,851 
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 3,086,089 12,500,673 754,200 - - 37,555,470 37,555,470 - - 37,555,470 
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 1,148,660 7,436,765 304,875 - - 22,207,627 22,207,627 - - 22,207,627 
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 14,858,193 15,476,023 3,757,919 - - 84,011,183 - 84,011,183 - 84,011,183 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 6,686,636 91,117,939 12,411,228 - - 114,170,956 - - 114,170,956 114,170,956 

Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 43,883,243 76,525,470 4,174,193 - - 336,009,966 241,606,372 94,403,594 - 336,009,966 
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 31,114,789 52,223,713 925,621 - - 241,606,372 241,606,372 - - 241,606,372 
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 12,768,454 24,301,757 3,248,572 - - 71,314,362 - 71,314,362 - 71,314,362 
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - - - 23,089,232 - 23,089,232 - 23,089,232 

Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 20,487,872 88,985,598 16,188,262 - - 171,028,714 21,840,039 8,219,310 140,969,365 171,028,714 
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 1,057,646 3,939,781 655,147 - - 9,610,535 9,610,535 - - 9,610,535 
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 882,761 518,649 84,778 - - 12,229,504 12,229,504 - - 12,229,504 
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - - - 483,340 - 483,340 - 483,340 
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - - - 3,387,262 - 3,387,262 - 3,387,262 
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - - - 4,348,708 - 4,348,708 - 4,348,708 
Task 3.6 Station Area Planning - - - - - 663,613 2,527,273 7,185,462 623,651 - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS / So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 - - 60,699,691 60,699,691 
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 3,066,555 43,741,705 424,686 - - 69,269,674 - - 69,269,674 69,269,674 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.1 SWCAP - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 135,850,982 332,230,461 42,270,417 - - 1,007,699,691 565,247,410 186,634,087 255,818,193 1,007,699,691 
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FCP Expenditures and Forecast 

Phase I San Francisco-San Jose 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP
Resource 
Agencies Total

Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 10,223,301 33,959,595 5,884,162 - - 66,983,954 22,501,033 11,225,478 33,257,443 66,983,954 
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 458,707 1,583,925 116,201 - - 5,257,492 5,257,492 - - 5,257,492 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 679,296 645,393 53,340 - - 3,140,468 3,140,468 - - 3,140,468 
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 473,728 60,810 - - - 1,131,027 1,131,027 - - 1,131,027 
Task 1.4 EIR / EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 4,045,031 1,271,513 142,914 - - 9,587,930 9,587,930 - - 9,587,930 
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 190,187 1,938,384 130,742 - - 2,748,104 2,748,104 - - 2,748,104 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - 596,261 39,751 - - 636,012 636,012 - - 636,012 
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 2,175,099 3,421,401 64,598 - - 11,225,478 - 11,225,478 - 11,225,478 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 2,201,253 24,441,908 5,336,618 - - 33,257,443 - - 33,257,443 33,257,443 

Task 2 Preliminary Engineering (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 4,395,405 3,339,557 289,626 - - 27,204,236 17,496,104 9,708,132 - 27,204,236 
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 3,025,319 605,660 93,958 - - 17,496,104 17,496,104 - - 17,496,104 
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,370,086 2,733,897 195,668 - - 7,399,209 - 7,399,209 - 7,399,209 
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - - - 2,308,923 - 2,308,923 - 2,308,923 

Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 1,292,738 20,929,657 177,297 - - 31,989,916 718,790 821,931 30,449,195 31,989,916 
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 - - - 221 1,987 64,490 4,360 - - 516,633 516,633 - - 516,633 
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 98,556 93,515 6,270 - - 202,157 202,157 - - 202,157 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - - - 48,334 - 48,334 - 48,334 
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - - - 338,726 - 338,726 - 338,726 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - - - 434,871 - 434,871 - 434,871 
Task 3.6 Station Area Planning - - - - - - - 333,333 166,667 - - 500,000 - - 500,000 500,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 1,166,800 20,438,318 - - - 29,949,195 - - 29,949,195 29,949,195 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.1 SWCAP - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Francisco-San Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 15,911,443 58,228,809 6,351,085 126,212,000 40,715,927 21,755,541 63,740,532 126,212,000 
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FCP Expenditures and Forecast 

Phase I San Jose - Merced 
From 8/17/2010

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 19,169,864 81,597,476 14,624,142 - - 156,658,469 63,288,872 29,450,192 63,919,404 156,658,469 
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 2,505,500 10,392,772 3,034,331 - - 23,302,970 23,302,970 - - 23,302,970 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 879,061 632,839 117,971 - - 5,011,022 5,011,022 - - 5,011,022 
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 581,908 41,404 6,901 - - 1,562,523 1,562,523 - - 1,562,523 
Task 1.4 EIR / EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 7,927,953 2,184,779 364,130 - - 25,657,848 25,657,848 - - 25,657,848 
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,332,077 2,424,601 369,625 - - 5,913,215 5,913,215 - - 5,913,215 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 133,909 897,209 128,136 - - 1,841,294 1,841,294 - - 1,841,294 
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 4,696,011 9,971,998 3,528,439 - - 29,450,192 - 29,450,192 - 29,450,192 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 1,113,444 55,051,874 7,074,610 - - 63,919,404 - - 63,919,404 63,919,404 

Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 10,164,188 19,646,455 2,979,770 - - 68,882,294 37,758,721 31,123,573 - 68,882,294 
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 7,651,109 4,076,858 384,837 - - 37,758,721 37,758,721 - - 37,758,721 
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 2,513,079 15,569,597 2,594,933 - - 26,749,225 - 26,749,225 - 26,749,225 
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348 

Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 1,915,486 24,171,253 85,043 - - 32,198,192 1,465,563 1,486,410 29,246,219 32,198,192 
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 48,302 99,872 13,316 - - 327,272 327,272 - - 327,272 
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 770,140 280,530 71,727 - - 1,138,291 1,138,291 - - 1,138,291 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821 
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808 
Task 3.6 Station Area Planning - - - - - 161,322 451,101 1,687,576 - - - 2,300,000 - - 2,300,000 2,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 595,154 22,103,275 - - - 26,946,219 - - 26,946,219 26,946,219 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 31,249,537 125,415,185 17,688,956 - - 257,908,423 102,513,156 62,060,175 93,335,091 257,908,423 
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FCP Expenditures and Forecast 

Phase I Merced - Fresno 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,919,595 5,821,857 12,075,743 9,204,697 1,017,112 - 14,845 938,552 - - - 32,992,401 29,359,361 3,428,865 204,176 32,992,401 
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - - 326,116 - - - 4,356,253 4,356,253 - - 4,356,253 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - - 142,585 - - - 1,591,142 1,591,142 - - 1,591,142 
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630 
Task 1.4 EIR / EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - - 162,488 - - - 10,417,269 10,417,269 - - 10,417,269 
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - - 125,871 - - - 4,221,633 4,221,633 - - 4,221,633 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - - 13,440 - - - 8,728,434 8,728,434 - - 8,728,434 
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - 14,845 168,052 - - - 204,176 - - 204,176 204,176 

Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - - 97,630 - - - 16,188,140 11,657,773 4,530,367 - 16,188,140 
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - - 97,630 - - - 11,657,773 11,657,773 - - 11,657,773 
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712 
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655 

Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 479,047 1,013,925 456,984 - - 8,250,925 3,327,596 2,912,099 2,011,230 8,250,925 
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667 
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - - - - - 2,867,929 2,867,929 - - 2,867,929 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741 
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577 
Task 3.6 Station Area Planning - - - - - 50,000 479,047 913,969 456,984 - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - 99,956 - - - 111,230 - - 111,230 111,230 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.1 SWCAP - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 493,892 2,050,107 456,984 - - 57,533,146 44,344,729 10,871,331 2,317,087 57,533,146 
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FCP Expenditures and Forecast 

Phase I Fresno - Bakersfield 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 5,315,052 5,406,955 11,689,255 15,796,678 3,601,329 913,900 1,465,933 2,512,790 - - - 46,701,893 41,656,781 4,415,146 629,966 46,701,893 
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 - 1,148,427 - - - 11,557,193 11,557,193 - - 11,557,193 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 - 315,721 - - - 5,530,787 5,530,787 - - 5,530,787 
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065 
Task 1.4 EIR / EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) (0) 91,319 - - - 9,261,157 9,261,157 - - 9,261,157 
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 315,486 180,767 - - - 11,117,223 11,117,223 - - 11,117,223 
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 - 445,914 - - - 3,619,356 3,619,356 - - 3,619,356 
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 757,086 194,220 - - - 4,415,146 - 4,415,146 - 4,415,146 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - 393,361 136,422 - - - 629,966 - - 629,966 629,966 

Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 - 366,396 - - - 43,848,914 40,193,754 3,655,160 - 43,848,914 
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 - 366,396 - - - 40,193,754 40,193,754 - - 40,193,754 
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975 
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185 

Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 939,271 2,908,438 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357 
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - - - - - 454,814 454,814 - - 454,814 
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - - - - - 6,125,886 6,125,886 - - 6,125,886 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196 
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577 
Task 3.6 Station Area Planning - - - - - 452,291 939,271 2,908,438 - - - 4,300,000 - - 4,300,000 4,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Fresno - Bakersfield 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,405,205 5,787,624 - - - 103,834,632 88,431,234 10,250,882 5,152,516 103,834,632 
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FCP Expenditures and Forecast 

Phase I Bakersfield-Palmdale 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,166,719 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 16,346,804 23,708,282 - - - 82,711,534 60,894,412 17,504,002 4,313,120 82,711,534 
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 3,967,183 10,608,910 - - - 20,410,018 20,410,018 - - 20,410,018 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 967,951 1,267,622 - - - 5,522,424 5,522,424 - - 5,522,424 
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 (73,874) 287,948 - - - 5,565,591 5,565,591 - - 5,565,591 
Task 1.4 EIR / EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 4,749,310 1,514,300 - - - 17,474,320 17,474,320 - - 17,474,320 
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 1,066,722 3,431,144 - - - 7,536,665 7,536,665 - - 7,536,665 
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 942,095 2,782,681 - - - 4,385,394 4,385,394 - - 4,385,394 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 3,908,227 984,162 - - - 17,504,002 - 17,504,002 - 17,504,002 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 819,190 2,831,517 - - - 4,313,120 - - 4,313,120 4,313,120 

Task 2 Preliminary Engineering (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 10,389,161 43,273,587 - - - 86,160,050 63,565,449 22,594,601 86,160,050 
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 6,046,787 39,420,676 - - - 63,565,449 63,565,449 - - 63,565,449 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 4,342,374 3,852,910 - - - 17,127,025 - 17,127,025 - 17,127,025 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - - - - 5,467,576 - 5,467,576 - 5,467,576 

Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 415,509 285,133 - - - 4,682,255 1,526,162 (35,340) 3,191,433 4,682,255 
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - - - - 95,778 95,778 - - 95,778 
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - - - - - - 1,430,384 1,430,384 - - 1,430,384 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - - - - 49,428 - 49,428 - 49,428 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 329,110 (918,915) - - - - - - 476,761 - 476,761 - 476,761 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - - - - (561,529) - (561,529) - (561,529) 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 91,260 340,563 2,147,849 326,628 285,133 - - - 3,191,433 - - 3,191,433 3,191,433 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

-

Total Bakersfield-Palmdale 2,169,015 3,605,575 16,732,782 17,844,444 5,829,627 33,021,706 27,151,475 67,267,002 173,621,627 125,986,023 40,063,263 7,572,340 173,621,627 

FCP for period end September 30, 2017 
8 of 66 



FCP Expenditures and Forecast 

Phase I Palmdale - Los Angeles 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 16,581,464 14,050,212 1,399,657 - - 80,860,181 59,508,723 14,754,104 6,597,354 80,860,181 
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 1,679,464 711,676 163,678 - - 12,977,870 12,977,870 - - 12,977,870 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 1,554,254 871,928 160,981 - - 8,860,031 8,860,031 - - 8,860,031 
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 230,754 51,168 - - - 5,639,478 5,639,478 - - 5,639,478 
Task 1.4 EIR / EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 8,450,470 2,153,938 519,294 - - 25,816,805 25,816,805 - - 25,816,805 
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 249,712 2,787,781 253,834 - - 3,822,763 3,822,763 - - 3,822,763 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 95,568 2,152,714 136,988 - - 2,391,776 2,391,776 - - 2,391,776 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 3,052,787 659,528 164,882 - - 14,754,104 - 14,754,104 - 14,754,104 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 1,268,455 4,661,479 - - - 6,597,354 - - 6,597,354 6,597,354 

Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 14,740,379 5,666,736 904,797 - - 72,146,897 53,340,450 18,806,447 - 72,146,897 
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 10,979,571 3,834,850 446,826 - - 53,340,450 53,340,450 - - 53,340,450 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 3,760,808 1,831,886 457,971 - - 13,931,113 - 13,931,113 - 13,931,113 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334 

Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 2,092,364 5,200,985 1,068,937 - - 13,854,912 6,543,160 363,944 6,947,808 13,854,912 
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 816,268 3,350,790 637,471 - - 6,337,220 6,337,220 - - 6,337,220 
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 - - - 90,143 13,116 87,297 6,781 - - 205,940 205,940 - - 205,940 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498) 
Task 3.6 Station Area Planning - - - - - - 657,854 1,342,146 - - - 2,000,000 - - 2,000,000 2,000,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 528,943 420,751 424,686 - - 4,947,808 - - 4,947,808 4,947,808 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 33,414,207 24,917,932 3,373,392 - - 166,929,777 119,392,333 33,924,495 13,612,949 166,929,777 
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FCP Expenditures and Forecast 

Phase I Los Angeles - Anaheim 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 7,677,655 9,952,486 - - - 33,074,706 24,591,818 3,233,395 5,249,493 33,074,706 
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 772,384 1,554,954 - - - 5,883,322 5,883,322 - - 5,883,322 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 581,482 354,422 - - - 2,979,609 2,979,609 - - 2,979,609 
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 349,973 24,020 - - - 2,179,137 2,179,137 - - 2,179,137 
Task 1.4 EIR / EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 4,919,755 1,787,017 - - - 10,748,522 10,748,522 - - 10,748,522 
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 (68,095) 1,612,126 - - - 2,195,867 2,195,867 - - 2,195,867 
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 (22,913) 548,546 - - - 605,361 605,361 - - 605,361 
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 268,983 244,714 - - - 3,233,395 - 3,233,395 - 3,233,395 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 876,086 3,826,687 - - - 5,249,493 - - 5,249,493 5,249,493 

Task 2 Preliminary Engineering (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 4,194,111 4,135,109 - - - 21,579,435 17,594,121 3,985,314 - 21,579,435 
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 3,412,004 3,821,642 - - - 17,594,121 17,594,121 - - 17,594,121 
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 782,107 313,467 - - - 2,709,103 - 2,709,103 - 2,709,103 
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - - - 1,276,211 - 1,276,211 - 1,276,211 

Task 3 Other Related Work Needed Prior to Start of Construction 63,392 241,091 815,893 804,023 355,931 2,428,163 13,353,458 34,476,207 14,400,000 - - 66,938,157 1,678,068 489,691 64,770,398 66,938,157 
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 191,090 424,629 - - - 1,419,151 1,419,151 - - 1,419,151 
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 949 57,306 - - - 258,917 258,917 - - 258,917 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - - - 32,590 - 32,590 - 32,590 
Task 3.4 Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - - - 205,199 - 205,199 - 205,199 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - - - 251,902 - 251,902 - 251,902 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS/So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 - - 60,699,691 60,699,691 
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 449,031 394,272 - - - 4,070,707 - - 4,070,707 4,070,707 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Los Angeles - Anaheim 3,333,494 4,426,451 5,702,159 4,381,310 2,640,732 12,986,914 25,225,223 48,563,802 14,400,000 - - 121,660,086 43,864,007 7,708,401 70,087,678 121,660,086 

FCP for period end September 30, 2017 
10 of 66 



FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 5 Program, Project and FCS Construction Management - - - 41,605,432 57,537,436 111,296,016 122,394,722 84,837,314 95,967,545 39,276,981 5,711,620 558,627,066 - 398,202,081 160,424,985 558,627,066 

Task 5.1 Program Management (RDP) - - - 41,605,432 56,692,249 77,190,898 84,293,854 44,891,749 67,157,557 26,370,342 - 398,202,081 - 398,202,081 - 398,202,081 
Task 5.1.1 RDP - - - 41,605,432 56,692,249 76,790,861 82,037,386 39,003,575 67,157,557 26,370,342 - 389,657,402 - 389,657,402 - 389,657,402 
Task 5.1.2 Network Integration (Task 15) - - - - - 400,037 2,256,468 5,888,174 - - - 8,544,679 - 8,544,679 - 8,544,679 
Task 5.2 Project Construction Management (PCM) - - - - 845,186 33,209,067 36,870,458 38,242,434 28,322,861 12,906,639 5,711,620 156,108,267 - - 156,108,267 156,108,267 
Task 5.2.1 Project Construction Management 1 - - - - - 20,971,986 11,075,869 8,161,033 - - - 40,208,889 - - 40,208,889 40,208,889 
Task 5.2.2 Project Construction Management 2-3 - - - - 845,186 11,033,246 18,771,642 21,261,792 13,932,823 - - 65,844,690 - - 65,844,690 65,844,690 
Task 5.2.3 Project Construction Management 4 - - - - - 1,203,835 7,022,947 8,819,609 8,678,418 4,339,209 - 30,064,017 - - 30,064,017 30,064,017 
Task 5.2.4 Project Construction Management 5 - - - - - - - - 5,711,620 8,567,430 5,711,620 19,990,671 - - 19,990,671 19,990,671 
Task 5.3 Legal Services - Construction - - - - - 896,051 1,230,411 1,703,131 487,126 - - 4,316,718 - - 4,316,718 4,316,718 
Task 5.3.1 Legal Services - Construction - - - - - 896,051 1,230,411 1,703,131 487,126 - - 4,316,718 - - 4,316,718 4,316,718 

Task 6 Real Property Acquisition and Environmental Mitigation - - - 74,366,653 116,264,394 300,989,688 334,587,459 213,308,846 32,475,670 - - 1,071,992,710 24,327,386 - 1,047,665,324 1,071,992,710 

Task 6.1 Real Property - Preliminary ROW - - - 753,968 3,321,916 20,251,502 (0) - - - - 24,327,386 24,327,386 - - 24,327,386 

Task 6.2 Real Property - ROW Services & Relocation - - - 73,612,686 107,712,528 (94,660,351) 49,451,180 55,506,421 21,799,911 - - 213,422,374 - - 213,422,374 213,422,374 
Task 6.2.1 CP1 ROW Services & Relocation - - - 71,738,091 52,549,608 (73,307,038) 30,746,931 40,244,303 16,845,650 - - 138,817,546 - - 138,817,546 138,817,546 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 1,874,594 45,083,843 (19,686,436) 14,451,369 7,815,383 3,932,170 - - 53,470,924 - - 53,470,924 53,470,924 
Task 6.2.3 CP4 ROW Services & Relocation - - - - 10,079,076 (1,666,878) 4,252,881 7,446,735 1,022,091 - - 21,133,904 - - 21,133,904 21,133,904 

Task 6.3 Real Property - Environmental Mitigation - - - - 5,229,950 2,459,275 29,083,885 52,915,189 10,519,999 - - 100,208,298 - - 100,208,298 100,208,298 
Task 6.3.1 CP1 ROW Mitigation - - - - 5,229,950 (229,950) - 10,100,000 - - - 15,100,000 - - 15,100,000 15,100,000 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - 2,689,225 26,402,078 9,283,699 10,519,999 - - 48,895,000 - - 48,895,000 48,895,000 
Task 6.3.3 CP4 ROW Mitigation - - - - - - 2,681,808 33,531,490 - - - 36,213,298 - - 36,213,298 36,213,298 

Task 6.4 Real Property - ROW Acquisition - - - - - 372,939,263 256,052,394 104,887,236 155,760 - - 734,034,652 - - 734,034,652 734,034,652 
Task 6.4.1 CP1 ROW Acquisition - - - - - 281,680,109 163,705,548 37,225,545 52,200 - - 482,663,402 - - 482,663,402 482,663,402 
Task 6.4.2 CP2-3 ROW Acquisition - - - - - 85,850,518 61,841,310 37,942,390 103,560 - - 185,737,777 - - 185,737,777 185,737,777 
Task 6.4.3 CP4 ROW Acquisition - - - - - 5,408,636 30,505,536 29,719,301 - - - 65,633,473 - - 65,633,473 65,633,473 

Task 7 Early Works - - - - - - - - - - - - - - - -
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 8 Final Design and Construction Contract Work for the FCS - - - 63,817,676 81,237,789 533,277,562 503,868,268 1,408,617,503 1,564,205,555 469,634,900 141,939,633 4,766,598,886 - - 4,766,598,886 4,766,598,886 

Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 78,950,719 67,120,191 34,348,898 - - 260,900,000 - - 260,900,000 260,900,000 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 263,325,504 491,944,820 472,160,106 102,680,559 - 1,683,277,996 - - 1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 - - - 61,293,820 64,402,181 209,155,331 211,495,235 324,749,078 344,884,260 72,757,236 - 1,288,737,141 - - 1,288,737,141 1,288,737,141 
Task 8.2.2 CP1 Contingency - - - - - - - 10,272,509 20,545,019 22,253,331 - 53,070,859 - - 53,070,859 53,070,859 
Task 8.2.3 Third Parties CP1 - - - - 576,110 10,355,368 22,604,962 96,676,506 57,857,205 - - 188,070,152 - - 188,070,152 188,070,152 
Task 8.2.4 Madera Extension - - - - - 7,384,196 29,225,308 60,246,726 48,873,622 7,669,992 - 153,399,844 - - 153,399,844 153,399,844 
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 128,010,829 563,432,930 786,866,626 126,092,493 - 1,822,767,890 - - 1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 - - - - - 208,683,128 134,947,333 401,448,135 585,330,187 58,684,516 - 1,389,093,299 - - 1,389,093,299 1,389,093,299 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 59,170,946 118,171,669 60,099,977 - 237,442,591 - - 237,442,591 237,442,591 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 9,681,883 (6,936,503) 95,505,850 68,748,770 - - 167,000,000 - - 167,000,000 167,000,000 
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 33,581,216 286,119,561 184,652,286 22,883,121 - 553,557,000 - - 553,557,000 553,557,000 
Task 8.4.1 D-B CP4 - - - - - 26,320,817 33,555,228 247,230,347 122,860,645 17,084,173 - 447,051,210 - - 447,051,210 447,051,210 
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000 
Task 8.4.2 CP4 Contingency - - - - - - - 14,798,948 38,597,895 5,798,948 - 59,195,790 - - 59,195,790 59,195,790 
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - 25,988 20,224,016 16,749,996 - - 37,000,000 - - 37,000,000 37,000,000 
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -

Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - - - 154,290,362 208,146,754 - - 208,146,754 208,146,754 
Task 9.1 Project Reserves - - - - - - - - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645 

Task 10 Unallocated Contingency - - - - - - - - 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179 
Task 10.1 Unallocated Contingency - - - - - - - - 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179 

Construction Subtotal - - - 179,789,762 255,039,619 999,419,658 960,850,449 1,706,763,662 2,050,464,280 508,911,881 369,988,284 7,031,227,595 24,327,386 398,202,081 6,608,698,128 7,031,227,595 

TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 1,096,701,431 2,038,994,123 2,092,734,697 508,911,881 369,988,284 8,038,927,286 589,574,796 584,836,169 6,864,516,321 8,038,927,286 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant
Federal State Local Total Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 236,259,587 $ 263,723,551 $ - $ 499,983,138 $ - $ 499,983,138

Task 2:Preliminary Engineering (PE) $ - $ 190,136,611 $ 145,873,356 $ - $ 336,009,966 $ - $ 336,009,966 

Task 3:Other Related Work Needed Prior to Start of 
Construction 

$ - $ 51,517,967 $ 67,410,747 $ 52,100,000 $ 171,028,714 $ - $ 171,028,714 

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) $ - $ 677,872 $ - $ - $ 677,872 $ - $ 677,872 

PHASE 1 SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ 1,007,699,691 $ $ 1,007,699,691 

FIRST CONSTRUCTION SECTION 
Task 5: Program, Project and FCS Construction 
Management 

$ 51,886,614 $ 302,613,343 $ 133,525,202 $ - $ 488,025,158 $ 70,601,908 $ 558,627,066 

Task 6: Real Property Acquisition and Environmental 
Mitigation 

$ - $ 584,082,362 $ 442,905,411 $ - $ 1,026,987,774 $ 45,004,936 $ 1,071,992,710 

Task7: Early Works $ - $ - $ - $ - $ - $ - $ -

Task 8: Final Design and Construction Contract 
Work for the FCS 

$ 721,077,466 $ 1,133,412,097 $ 1,693,356,855 $ - $ 3,547,846,418 $ 1,218,752,468 $ 4,766,598,886 

Task 9: Interim Use Project Reserve $ 108,023,253 $ 53,856,392 $ 46,267,109 $ - $ 208,146,754 $ - $ 208,146,754 

Task 10: Unallocated Contingency $ 47,632,668 $ - $ 20,414,000 $ - $ 68,046,668 $ 357,815,511 $ 425,862,179 

FIRST CONSTRUCTION SECTION SUBTOTAL $ 928,620,000 $ 2,073,964,194 $ 2,336,468,577 $ $ 5,339,052,771 $ 1,692,174,824 $ 7,031,227,595 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 $ 1,692,174,824 $ 8,038,927,286 
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Project Development Cost Summary by Segment 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Additional 

State Total 

PHASE 1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 
RDP Phase I $ - $ 101,935,410 $ 84,698,678 $ - $ - $ 186,634,087
Resource Agencies/Legal Costs Phase I $ - $ 29,367,381 $ 154,073,249 $ - $ - $ 183,440,630
San Francisco - San Jose1 $ - $ 23,820,313 $ 16,895,614 $ - $ - $ 40,715,927 
San Jose – Merced1 $ - $ 59,973,961 $ 42,539,195 $ - $ - $ 102,513,156
Merced - Fresno1 $ - $ 25,943,295 $ 18,401,434 $ - $ - $ 44,344,729 
Fresno – Bakersfield1 $ - $ 51,735,520 $ 36,695,715 $ - $ - $ 88,431,234 
Bakersfield – Palmdale1 $ - $ 73,706,451 $ 52,279,573 $ - $ - $ 125,986,023
Palmdale - Los Angeles1 $ - $ 69,848,899 $ 49,543,434 $ - $ - $ 119,392,333
Los Angeles - Anaheim1 $ - $ 25,662,055 $ 18,201,952 $ - $ - $ 43,864,007 

Other Project Development Costs 
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872 
Station Area Planning $ - $ 3,221,190 $ 3,678,810 $ 4,100,000 $ - $ 11,000,000 
LAUS/Southern CA Improvements $ - $ 12,699,691 $ - $ 48,000,000 $ - $ 60,699,691 

SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ $ 1,007,699,691 
Notes: 
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation. 
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Annual Expenditures and Forecast by FRA Task 
Expenditures Forecast 

Current Grant 
Budget 

Proposed 
Budget 

7/1/2010 
6/30/2011

7/1/2011 
6/30/2012 

7/1/2012 
6/30/2013 

7/1/2013 
6/30/2014 

7/1/2014 
6/30/2015 

7/1/2015 
6/30/2016 

7/1/2016 
6/30/2017 

7/1/2017 
6/30/2018 

7/1/2018 
6/30/2019 

7/1/2019 
6/30/2020 

7/1/2020 
6/30/2021 

Proposed 
Forecast 

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total 
Task 1 A Environmental Review $ 499,534 $ 499,983 $ 22,347 $ 27,097 $ 52,537 $ 53,609 $ 25,497 $ 58,790 $ 71,480 $ 166,719 $ 21,908 $ - $ - $ 499,983 
Task 2 A Preliminary Engineering (PE) 337,362 336,010 26,314 33,525 42,068 45,317 10,744 53,459 43,883 76,525 4,174 - - $ 336,010 
Task 3 A Other Related Work Needed Prior to Start 

of Construction 
189,426 171,029 616 4,415 25,342 13,437 (4,437) 5,994 20,488 88,986 16,188 - - $ 171,029 

Task 4 A Project Administration and Statewide Cost 
Allocation Plan (SWCAP) 

678 678 - - - 660 18 - - - - - - $ 678 

Task 5 B Program, Project and FCS Construction 
Management 

558,627 558,627 - - - 41,605 57,537 111,296 122,395 84,837 95,968 39,277 5,712 $ 558,627 

Task 6 B Real Property Acquisition and 
Environmental Mitigation 

943,379 1,071,993 - - - 74,367 116,264 300,990 334,587 213,309 32,476 - - $ 1,071,993 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 

Work for the FCS 
4,766,599 4,766,599 - - - 63,818 81,238 533,278 503,868 1,408,618 1,564,206 469,635 141,940 $ 4,766,599 

Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 $ 208,147 
Task 10 B Unallocated Contingency 68,047 425,862 - - - - - - - - 357,816 - 68,047 $ 425,862 

Project Development Expenditures (A) $ 1,027,000 $ 1,007,700 $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 135,851 $ 332,230 $ 42,270 $ - $ - $$ 1,007,700
Construction Expenditures (B) $ 6,544,799 $ 7,031,228 $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 960,850 $ 1,706,764 $ 2,050,464 $ 508,912 $ 369,988 $ 7,031,228
Total Expenditures (A) + (B) $ 7,571,799 $ 8,038,927 $ 49,277 $ 65,036 $ 119,947 $ 292,813 $ 286,861 $ 1,117,662 $ 1,096,701 $ 2,038,994 $ 2,092,735 $ 508,912 $ 369,988 $ 8,038,927

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 
5 The Proposed Budget has been maintained from the Jun-17 FRA submission. 
6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10. 
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Annual Expenditure and Forecast Plan by Project 
Development/Construction 

($ 000's) 
Expenditures FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 

Project Development Source $ 1,007,700 $ 958,422 $ 893,386 $ 773,439 $ 660,416 $ 628,594 $ 510,352 $ 374,501 $ 42,270 $ - $ - $ 1,007,700 
Project Development Use 49,277 65,036 119,947 113,023 31,822 118,242 135,851 332,230 42,270 - - 1,007,700 
Project Development Balance $ 958,422 $ 893,386 $ 773,439 $ 660,416 $ 628,594 $ 510,352 $ 374,501 $ 42,270 $ - $ - $ - $ -

Construction Source $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 $ 878,900 $ 369,988 $ 7,031,228 
Construction Use - - - 179,790 255,040 999,420 960,850 1,706,764 2,050,464 508,912 369,988 7,031,228 
Construction Balance $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ -

Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ - $ -

Total Sources $ 8,038,927 $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ 8,038,927 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,038,994 2,092,735 508,912 369,988 $ 8,038,927 
Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ - $ -

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 
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Annual Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 

Expenditures 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Sources: 
ARRA $ 478,592 $ 455,747 $ 422,219 $ 332,691 $ 233,365 $ 232,938 $ 120,932 $ 3,920 $ - $ - $ - $ - $ 478,592 
FY10 - - - - - - - - - - - - -
State 477,008 450,576 419,067 388,649 374,951 343,556 337,320 318,481 27,247 - - - 477,008 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - 52,100 

Project Development Subtotal $ 1,007,700 $ 958,422 $ 893,386 $ 773,439 $ 660,416 $ 628,594 $ 510,352 $ 374,501 $ 42,270 $ - $ - $ - $ 1,007,700 

ARRA $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 1,894,174 $ 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - $ - $ 2,073,964 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - 928,620 
State 4,028,643 4,028,643 4,028,643 4,028,643 4,028,643 3,888,709 3,887,303 3,711,428 2,000,744 236,948 96,211 - 4,028,643 
Local - - - - - - - - - - - - -

Construction Subtotal $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ 7,031,228 

Uses: 
ARRA $ 22,845 $ 33,528 $ 89,528 $ 99,326 $ 427 $ 112,006 $ 117,012 $ 3,920 $ - $ - $ - $ - $ 478,592 
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 18,839 291,234 27,247 - - - 477,008 
Local - - - - - - - 37,076 15,024 - - - 52,100 

Project Development Subtotal $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 135,851 $ 332,230 $ 42,270 $ - $ - $ - $ 1,007,700 

ARRA $ - $ - $ - $ 179,790 $ 115,105 $ 998,014 $ 784,975 $ (3,920) $ - $ - $ - $ - $ 2,073,964 
FY10 - - - - - - - - 286,667 368,176 273,777 - 928,620 
State - - - - 139,935 1,405 175,875 1,710,684 1,763,797 140,736 96,211 - 4,028,643 
Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 960,850 $ 1,706,764 $ 2,050,464 $ 508,912 $ 369,988 $ - $ 7,031,228 
Balance: 

ARRA $ 455,747 $ 422,219 $ 332,691 $ 233,365 $ 232,938 $ 120,932 $ 3,920 $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - - -
State 450,576 419,067 388,649 374,951 343,556 337,320 318,481 27,247 - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - - -

Project Development Subtotal $ 958,422 $ 893,386 $ 773,439 $ 660,416 $ 628,594 $ 510,352 $ 374,501 $ 42,270 $ - $ - $ - $ - $ -

ARRA $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 1,894,174 $ 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - - -
State 4,028,643 4,028,643 4,028,643 4,028,643 3,888,709 3,887,303 3,711,428 2,000,744 236,948 96,211 - - -
Local - - - - - - - - - - - - -

Construction Subtotal $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ - $ -

Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ - $ - $ -

Total Sources $ 8,038,927 $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ - $ 8,038,927 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,038,994 2,092,735 508,912 369,988 - 8,038,927 
Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 $ 369,988 $ - $ - $ -

Notes: 
Please refer to the notes on page 2 
FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2016-17 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 120,932 $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 $ 38,967 $ 33,316 $ 24,909 
FY10 - - - - - - - - - - - -
State 337,320 337,320 337,320 324,051 324,051 324,051 324,051 324,051 324,051 324,012 317,598 299,142 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 510,352 $ 496,797 $ 486,685 $ 472,503 $ 460,970 $ 453,041 $ 448,187 $ 434,856 $ 424,702 $ 415,079 $ 403,014 $ 376,151 

ARRA $ 781,055 $ 717,872 $ 598,000 $ 493,211 $ 423,439 $ 354,514 $ 251,434 $ 235,409 $ 154,429 $ 98,240 $ 32,488 $ (24,909) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,887,303 3,887,303 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,806,258 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,596,979 $ 5,533,796 $ 5,415,131 $ 5,310,342 $ 5,240,570 $ 5,171,644 $ 5,068,564 $ 5,052,540 $ 4,971,560 $ 4,915,371 $ 4,849,618 $ 4,709,968 

Uses: 
ARRA $ 13,555 $ 10,112 $ 913 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,585 $ 5,651 $ 8,407 $ 20,989 
FY10 - - - - - - - - - - - -
State - - 13,269 - - - - - 39 6,414 18,456 (19,339) 
Local - - - - - - - - - - - -

Project Development Subtotal $ 13,555 $ 10,112 $ 14,182 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,624 $ 12,064 $ 26,863 $ 1,650 

ARRA $ 63,183 $ 119,872 $ 104,789 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65,753 $ 57,397 $ (20,989) 
FY10 - - - - - - - - - - - -
State - - (1,207) - - - - - - - 82,253 94,830 
Local - - - - - - - - - - - -

Construction Subtotal $ 63,183 $ 119,872 $ 103,582 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65,753 $ 139,650 $ 73,840 

Balance: 
ARRA $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 $ 38,967 $ 33,316 $ 24,909 $ 3,920 
FY10 - - - - - - - - - - - -
State 337,320 337,320 324,051 324,051 324,051 324,051 324,051 324,051 324,012 317,598 299,142 318,481 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 496,797 $ 486,685 $ 472,503 $ 460,970 $ 453,041 $ 448,187 $ 434,856 $ 424,702 $ 415,079 $ 403,014 $ 376,151 $ 374,501 

ARRA $ 717,872 $ 598,000 $ 493,211 $ 423,439 $ 354,514 $ 251,434 $ 235,409 $ 154,429 $ 98,240 $ 32,488 $ (24,909) $ (3,920) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,887,303 3,887,303 3,889,718 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,806,258 3,711,428 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,533,796 $ 5,413,923 $ 5,311,549 $ 5,240,570 $ 5,171,644 $ 5,068,564 $ 5,052,540 $ 4,971,560 $ 4,915,371 $ 4,849,618 $ 4,709,968 $ 4,636,128 

Balance $ 6,030,593 $ 5,900,608 $ 5,784,052 $ 5,701,540 $ 5,624,685 $ 5,516,752 $ 5,487,396 $ 5,396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120 $ 5,010,629 

Total Sources $ 6,107,330 $ 6,030,593 $ 5,901,816 $ 5,782,845 $ 5,701,540 $ 5,624,685 $ 5,516,752 $ 5,487,396 $ 5,396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120 
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 29,356 91,134 65,812 77,817 166,513 75,491 
Balance $ 6,030,593 $ 5,900,608 $ 5,784,052 $ 5,701,540 $ 5,624,685 $ 5,516,752 $ 5,487,396 $ 5,396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120 $ 5,010,629 

Notes: Please refer to the notes on page 2. 
FY2016-17 reflects expenditures. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2017-18 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources: 
ARRA $ 3,920 $ 12 $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 318,481 316,713 304,914 299,384 275,643 243,839 212,406 174,116 132,123 94,134 73,271 50,920 
Local 52,100 52,100 52,100 52,100 52,100 52,100 47,300 42,500 37,328 31,726 26,125 20,523 

Project Development Subtotal $ 374,501 $ 368,826 $ 357,026 $ 351,484 $ 327,743 $ 295,939 $ 259,706 $ 216,616 $ 169,452 $ 125,861 $ 99,396 $ 71,443 

ARRA $ (3,920) $ (12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,711,428 3,798,686 3,736,093 3,652,688 3,485,305 3,295,682 3,087,746 2,894,392 2,707,677 2,508,436 2,343,130 2,179,113 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,636,128 $ 4,727,293 $ 4,664,703 $ 4,581,308 $ 4,413,925 $ 4,224,302 $ 4,016,366 $ 3,823,012 $ 3,636,297 $ 3,437,056 $ 3,271,750 $ 3,107,733 

Uses: 
ARRA $ 3,907 $ - $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 1,768 11,799 5,531 23,741 31,804 31,433 38,290 41,992 37,989 20,863 22,351 23,673 
Local - - - - - 4,800 4,800 5,172 5,602 5,602 5,602 5,499 

Project Development Subtotal $ 5,675 $ 11,799 $ 5,543 $ 23,741 $ 31,804 $ 36,233 $ 43,090 $ 47,164 $ 43,591 $ 26,465 $ 27,953 $ 29,172 

ARRA $ (3,907) $ (2) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State (87,258) 62,592 83,405 167,383 189,623 207,936 193,354 186,715 199,241 165,306 164,018 178,368 
Local - - - - - - - - - - - -

Construction Subtotal $ (91,165) $ 62,590 $ 83,395 $ 167,383 $ 189,623 $ 207,936 $ 193,354 $ 186,715 $ 199,241 $ 165,306 $ 164,018 $ 178,368 

Balance: 
ARRA $ 12 $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 316,713 304,914 299,384 275,643 243,839 212,406 174,116 132,123 94,134 73,271 50,920 27,247 
Local 52,100 52,100 52,100 52,100 52,100 47,300 42,500 37,328 31,726 26,125 20,523 15,024 

Project Development Subtotal $ 368,826 $ 357,026 $ 351,484 $ 327,743 $ 295,939 $ 259,706 $ 216,616 $ 169,452 $ 125,861 $ 99,396 $ 71,443 $ 42,270 

ARRA $ (12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,798,686 3,736,093 3,652,688 3,485,305 3,295,682 3,087,746 2,894,392 2,707,677 2,508,436 2,343,130 2,179,113 2,000,744 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,727,293 $ 4,664,703 $ 4,581,308 $ 4,413,925 $ 4,224,302 $ 4,016,366 $ 3,823,012 $ 3,636,297 $ 3,437,056 $ 3,271,750 $ 3,107,733 $ 2,929,364 

Balance $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175 $ 2,971,635 

Total Sources $ 5,010,629 $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175 
Total Uses (85,490) 74,389 88,938 191,124 221,427 244,169 236,444 233,878 242,833 191,771 191,970 207,541 
Balance $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175 $ 2,971,635 

Notes: Please refer to the notes on page 2. 
FY2017-18 reflects expenditures and forecast. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2018-19 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 27,247 11,775 822 - - - - - - - - -
Local 15,024 10,120 5,216 312 208 104 - - - - - -

Project Development Subtotal $ 42,270 $ 21,894 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 
State 2,000,744 1,855,130 1,713,183 1,566,212 1,393,339 1,225,873 1,056,754 893,422 762,874 332,838 300,589 268,732 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,929,364 $ 2,783,750 $ 2,641,803 $ 2,494,832 $ 2,321,959 $ 2,154,493 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 15,472 10,952 822 - - - - - - - - -
Local 4,904 4,904 4,904 104 104 104 - - - - - -

Project Development Subtotal $ 20,376 $ 15,856 $ 5,726 $ 104 $ 104 $ 104 $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - 62,923 75,248 74,332 74,165 
State 145,615 141,947 146,971 172,873 167,466 169,119 163,332 130,548 430,036 32,249 31,857 31,785 
Local - - - - - - - - - - - -

Construction Subtotal $ 145,615 $ 141,947 $ 146,971 $ 172,873 $ 167,466 $ 169,119 $ 163,332 $ 130,548 $ 492,959 $ 107,497 $ 106,188 $ 105,950 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 11,775 822 - - - - - - - - - -
Local 10,120 5,216 312 208 104 - - - - - - -

Project Development Subtotal $ 21,894 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 641,953 
State 1,855,130 1,713,183 1,566,212 1,393,339 1,225,873 1,056,754 893,422 762,874 332,838 300,589 268,732 236,948 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,783,750 $ 2,641,803 $ 2,494,832 $ 2,321,959 $ 2,154,493 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900 

Balance $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154,597 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900

Total Sources $ 2,971,635 $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154,597 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 
Total Uses 165,991 157,803 152,697 172,977 167,570 169,223 163,332 130,548 492,959 107,497 106,188 105,950 
Balance $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154,597 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($  000's) 
FY2019-20 

Period  Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 
Period  End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 641,953 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570 
State 236,948 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 
Local - - - - - - - - - - - -

Construction Subtotal $ 878,900 $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 63,515 51,677 39,957 38,826 32,063 35,885 17,601 19,137 19,137 16,793 16,793 16,793 
State 27,221 22,147 17,124 16,640 13,741 15,379 6,320 4,784 4,784 4,198 4,198 4,198 
Local - - - - - - - - - - - -

Construction Subtotal $ 90,736 $ 73,824 $ 57,082 $ 55,466 $ 45,804 $ 51,265 $ 23,921 $ 23,921 $ 23,921 $ 20,991 $ 20,991 $ 20,991 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570 273,777 
State 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 96,211 
Local - - - - - - - - - - - -

Construction Subtotal $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Balance $     788,164 $     714,340 $     657,259 $     601,793 $     555,989 $     504,725 $     480,804 $     456,882 $     432,961 $     411,970 $     390,979 $ 369,988 

Total Sources $ 878,900 $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 
Total Uses 90,736 73,824 57,082 55,466 45,804 51,265 23,921 23,921 23,921 20,991 20,991 20,991 
Balance $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Notes: Please  refer to  the  notes  on  page  2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2020-21 

Period  Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021 
Period  End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 273,777 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - -
State 96,211 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 16,793 12,737 18,145 14,089 14,089 14,089 45,701 138,134 - - - -
State 4,198 3,184 4,536 3,522 3,522 3,522 49,789 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 20,991 $ 15,922 $ 22,681 $ 17,612 $ 17,612 $ 17,612 $ 95,490 $ 162,070 $ - $ - $ - $ -

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - - -
State 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - - -
Local - - - - - - - - - - - -

Construction  Subtotal $     348,997 $     333,075 $     310,395 $     292,783 $     275,172 $     257,560 $     162,070 $    - $   - $   - $   - $    - 

Balance $     348,997 $     333,075 $     310,395 $     292,783 $     275,172 $     257,560 $     162,070 $    - $   - $   - $   - $    - 

Total Sources $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -
Total Uses 20,991 15,922 22,681 17,612 17,612 17,612 95,490 162,070 - - - -
Balance $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Notes: Please refer to the notes on page 2. 
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 - - - 41,605,432 57,537,436 111,296,016 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412 - - - 74,366,653 111,034,444 298,530,413 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - 5,229,950 2,459,275 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - 61,293,820 64,978,292 226,894,895 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - 26,320,817 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - 53,856,392 
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595 - - - 179,789,762 255,039,619 999,419,658 

Grand Total 8/17/2010 2/28/2021 8,038,927,286 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 

ARRA Federal Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165 
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644 
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 22,845,334 33,527,782 89,528,325 99,325,832 426,579 112,006,459 

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - 41,605,432 36,746,686 111,063,169 
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - 74,366,653 42,529,049 297,861,593 
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194 - - - - 5,000,000 2,689,225 
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - 2,523,856 11,553,036 61,696,838 
Construction 8 CP1 7/1/2013 8/31/2017 570,338,596 - - - 61,293,820 19,276,053 226,161,348 
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - 26,320,817 
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - 53,856,392 
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - 179,789,762 115,104,824 998,014,394 

Grand Total 8/17/2010 9/30/2017 2,552,556,231 22,845,334 33,527,782 89,528,325 279,115,594 115,531,403 1,110,020,853 
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FCP Expenditures and Forecast Breakdown 

ARRA  State  Match Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task  Description 
Project  Development 1 Environmental  Review 8/17/2010 9/30/2018  263,723,551  11,969,699  13,235,593  15,093,682  5,862,695  16,272,487  3,630,392 
Project  Development 2 Preliminary  Engineering 8/17/2010 9/30/2018  145,873,356  14,143,944  16,070,763  9,958,024  5,423,330  10,779,131  3,003,311 
Project  Development 3 Other  Related  Work 8/17/2010 9/30/2018  67,410,747  318,347  2,202,124  5,366,972  2,411,333  4,343,557  (397,863) 
Project  Development 4 SWCAP  -  -  -  -  -  -  -

Subtotal  Project  Development 8/17/2010 9/30/2018 477,007,654 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,841 

Construction 5 Program,  Project  &  Const  Mgmt 7/1/2014 6/30/2018 1 13,637,396  -  -  -  -  20,790,750 2 32,847 
Construction 6 ROW  Services and  Acquisition 7/1/2014 6/30/2018 3 84,926,727  -  -  -  -  68,505,395 6 68,820 
Construction 6 ROW  Mitigation 7/1/2014 6/30/2018 5 7,978,684  -  -  -  - 2 29,950  (229,950) 
Construction 8 SR99 7/1/2014 6/30/2018 6 8,565,867  -  -  -  -  4,706,461  -
Construction 8 CP1 7/1/2014 6/30/2018 5 27,250,275  -  -  -  -  45,702,239 7 33,547 
Construction 8 CP23 5/1/2017 6/30/2018 5 44,062,297  -  -  -  -  -  -
Construction 8 CP4 5/1/2017 6/30/2018 2 80,242,330  -  -  -  -  -  -
Construction 8 CP5  -  -  -  -  -  -  -
Construction 9 Interim  Use  Project  Reserve  -  -  -  -  -  -  -
Construction 10 Unallocated  Contingency  -  -  -  -  -  -  -

Subtotal  Construction 7/1/2014 6/30/2018  1,976,663,577 - - -  - 139,934,795 1,405,264 

Grand  Total 8/17/2010 9/30/2018  2,453,671,231 2 6,431,989 3 1,508,480  30,418,677  13,697,358 1 71,329,971  7,641,104 

ARRA  Local  Match Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task  Description 
Project  Development 1 Environmental  Review  -  -  -  -  -  -  -
Project  Development 2 Preliminary  Engineering  -  -  -  -  -  -  -
Project  Development 3 Other  Related  Work 12/1/2017 12/31/2018 5 2,100,000  -  -  -  -  -  -
Project  Development 4 SWCAP  -  -  -  -  -  -  -

Subtotal  Project  Development 12/1/2017 12/31/2018 52,100,000 - - - -  - -

Construction 5 Program,  Project  &  Const  Mgmt  -  -  -  -  -  -  -
Construction 6 ROW  Services and  Acquisition  -  -  -  -  -  -  -
Construction 6 ROW  Mitigation  -  -  -  -  -  -  -
Construction 8 SR99  -  -  -  -  -  -  -
Construction 8 CP1  -  -  -  -  -  -  -
Construction 8 CP23  -  -  -  -  -  -  -
Construction 8 CP4  -  -  -  -  -  -  -
Construction 8 CP5  -  -  -  -  -  -  -
Construction 9 Interim  Use  Project  Reserve  -  -  -  -  -  -  -
Construction 10 Unallocated  Contingency  -  -  -  -  -  -  -

Subtotal  Construction - - - - -  - -

Grand  Total 12/1/2017 12/31/2018 5 2,100,000  -  -  -  -  -  -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total FY202010--11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908 - - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517 - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 392,283,992 - - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 580,995,540 - - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 155,662,648 - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,913,273 - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824 - - - - - -

Grand Total 6/1/2018 3/31/2019 1,692,174,824 - - - - - -

FY 10 Grant -TOTAL FORECAST Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202010-11 FY202011 -12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY202016-17 

Q2 
FY202016-17 

Q3 
FY202016-17 

Q4 
FY202016-17 

Q1 
FY202017-18 

Q2 
FY202017-18 

Q3 
FY202017-18 

Q4 
FY202017-18 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 20,366,079 14,164,443 19,746,778 17,202,566 15,759,875 57,242,439 50,349,041 43,368,038 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 14,654,218 8,977,058 10,959,615 9,292,353 6,527,098 10,788,907 51,061,655 8,147,809 
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 2,828,546 1,174,257 2,402,332 14,082,737 730,384 23,746,186 32,434,554 32,074,474 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 37,848,843 24,315,758 33,108,724 40,577,656 23,017,358 91,777,532 133,845,250 83,590,321 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 27,806,685 28,209,367 30,943,110 35,435,560 25,104,409 21,553,239 17,742,539 20,437,127 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412 103,209,361 108,802,435 22,521,730 70,970,047 (101,427,101) 88,713,359 93,018,857 80,088,542 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 6,093,295 - 8,800,367 14,190,224 4,727,023 16,062,721 16,062,721 16,062,725 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 12,941,722 16,352,124 29,340,331 20,316,542 19,158,216 15,987,325 15,987,325 15,987,325 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 74,001,872 70,198,731 28,784,571 90,340,330 75,474,369 190,683,268 109,185,982 116,601,201 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 33,350,903 25,501,223 30,071,073 39,087,630 28,806,132 156,391,933 183,304,651 194,930,213 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 29,233,069 (7,286,628) 2,731,972 8,902,803 2,976,730 75,550,520 144,007,897 63,584,413 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595 286,636,907 241,777,253 153,193,154 279,243,135 54,819,778 564,942,366 579,309,972 507,691,546 

Grand Total 8/17/2010 2/28/2021 8,038,927,286 324,485,750 266,093,011 186,301,878 319,820,791 77,837,136 656,719,898 713,155,223 591,281,867 

ARRA Federal Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 12,705,601 14,164,443 19,746,778 13,733,794 2,097,601 - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 9,080,358 8,977,058 10,959,615 7,372,790 1,698,232 - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 2,793,873 1,174,257 2,363,184 13,940,122 124,018 - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 24,579,833 24,315,758 33,069,576 35,046,706 3,919,852 - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 27,806,685 28,209,367 30,943,110 23,423,500 2,815,393 - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 103,913,165 108,802,435 22,521,730 (52,536,748) (43,529,709) - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194 6,093,295 - 8,800,367 7,571,308 - - - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 12,941,722 16,352,124 29,340,331 15,248,742 6,780,467 - - -
Construction 8 CP1 7/1/2013 8/31/2017 570,338,596 74,505,469 70,198,731 28,784,571 69,485,729 20,632,875 - - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 33,350,903 25,501,223 30,071,073 30,065,012 9,517,355 - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 29,233,069 (7,286,628) 2,731,972 8,902,809 (136,232) - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 287,844,308 241,777,253 153,193,154 102,160,351 (3,919,852) - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 312,424,141 266,093,011 186,262,730 137,207,057 - - - -

FCP for period end September 30, 2017 
34 of 66 



FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551 7,660,478 - - 3,468,772 13,662,274 57,242,439 50,349,041 43,368,038 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356 5,573,859 - - 1,919,563 4,828,866 10,788,907 51,061,655 8,147,809 
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747 34,673 - 39,148 142,615 606,366 18,946,186 16,861,013 15,371,666 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654 13,269,010 - 39,148 5,530,950 19,097,506 86,977,532 118,271,709 66,887,514 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396 - - - 12,012,060 22,289,016 21,553,239 17,742,539 19,016,945 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727 (703,804) - - 123,506,795 (57,897,392) 88,713,359 93,018,857 69,114,696 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684 - - - 6,618,916 4,727,023 16,062,721 16,062,721 14,507,304 
Construction 8 SR99 7/1/2014 6/30/2018 68,565,867 - - - 5,067,800 12,377,749 15,987,325 15,987,325 14,439,207 
Construction 8 CP1 7/1/2014 6/30/2018 527,250,275 (503,597) - - 20,854,601 54,841,494 190,683,268 109,185,982 105,752,741 
Construction 8 CP23 5/1/2017 6/30/2018 544,062,297 - - - 9,022,618 19,288,777 156,391,933 183,304,651 176,054,317 
Construction 8 CP4 5/1/2017 6/30/2018 280,242,330 - - - (6) 3,112,962 75,550,520 144,007,897 57,570,957 
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 (1,207,401) - - 177,082,784 58,739,630 564,942,366 579,309,972 456,456,167 

Grand Total 8/17/2010 9/30/2018 2,453,671,231 12,061,609 - 39,148 182,613,734 77,837,136 651,919,898 697,581,681 523,343,681 

ARRA Local Match Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - 4,800,000 15,573,542 16,702,807 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - 4,800,000 15,573,542 16,702,807 

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - 4,800,000 15,573,542 16,702,807 
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908 - - - - - - - 1,420,182 
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517 - - - - - - - 10,973,845 
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 - - - - - - - 1,555,421 
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 - - - - - - - 1,548,119 
Construction 8 CP1 6/1/2018 3/31/2019 392,283,992 - - - - - - - 10,848,460 
Construction 8 CP23 6/1/2018 3/31/2019 580,995,540 - - - - - - - 18,875,896 
Construction 8 CP4 6/1/2018 3/31/2019 155,662,648 - - - - - - - 6,013,456 
Construction 8 CP5 12/1/2018 3/31/2019 53,913,273 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824 - - - - - - - 51,235,379 

Grand Total 6/1/2018 3/31/2019 1,692,174,824 - - - - - - - 51,235,379 

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - - -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - - -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY202016-17 
Q2 

FY202016-17 
Q3 

FY202016-17 
Q4 

FY202016-17 
Q1 

FY202017-18 
Q2 

FY202017-18 
Q3 

FY202017-18 
Q4 

FY202017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY202018-19 

Q2 
FY202018-19 

Q3 
FY202018-19 

Q4 
FY202018-19 

Q1 
FY202019-20 

Q2 
FY202019-20 

Q3 
FY202019-20 

Q4 
FY202019-20 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 21,907,962 - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 4,174,193 - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 15,876,436 311,825 - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 41,958,591 311,825 - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 25,386,292 26,551,109 22,337,009 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412 9,545,359 7,177,879 5,232,434 - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 138,802,066 164,553,997 96,584,736 72,219,307 65,764,698 36,915,860 - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 185,046,037 214,443,569 223,232,131 164,144,890 90,779,246 35,313,247 - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 53,192,674 54,145,572 46,151,474 31,162,566 11,441,560 11,441,561 - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - 20,277,091 35,484,910 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - 357,815,511 - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595 434,532,430 509,458,111 786,838,205 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 

Grand Total 8/17/2010 2/28/2021 8,038,927,286 476,491,021 509,769,937 786,838,205 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 

ARRA Federal Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194 - - - - - - - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - - - - - -
Construction 8 CP1 7/1/2013 8/31/2017 570,338,596 - - - - - - - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - - - - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551 21,907,962 - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356 4,174,193 - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747 1,164,611 - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654 27,246,766 - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684 - - - - - - - -
Construction 8 SR99 7/1/2014 6/30/2018 68,565,867 - - - - - - - -
Construction 8 CP1 7/1/2014 6/30/2018 527,250,275 - - - - - - - -
Construction 8 CP23 5/1/2017 6/30/2018 544,062,297 - - - - - - - -
Construction 8 CP4 5/1/2017 6/30/2018 280,242,330 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 - - - - - - - -

Grand Total 8/17/2010 9/30/2018 2,453,671,231 27,246,766 - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - -
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46 of 66 



FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908 25,386,292 26,551,109 17,244,325 - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517 9,545,359 7,177,879 5,232,434 - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 392,283,992 138,802,066 164,553,997 78,079,470 - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 580,995,540 185,046,037 214,443,569 162,630,038 - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 155,662,648 53,192,674 54,145,572 42,310,945 - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,913,273 - 20,277,091 33,636,182 - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - 357,815,511 - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824 434,532,430 509,458,111 696,948,904 - - - - -

Grand Total 6/1/2018 3/31/2019 1,692,174,824 434,532,430 509,458,111 696,948,904 - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419 - - 5,092,684 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219 - - 4,755,488 16,789,389 8,790,114 8,790,114 8,790,114 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201 - - 337,196 4,903,745 4,311,462 4,311,462 2,141,858 2,141,858 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419 - - 75,136 592,282 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - 131,873 2,169,604 2,169,604 2,169,604 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095 - - 130,187 2,141,858 2,141,858 2,141,858 2,141,858 2,141,858 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551 - - 84,796,617 297,942,401 208,539,687 139,432,668 60,831,273 60,831,273 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - 18,505,267 72,219,307 65,764,698 36,915,860 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - 60,602,093 164,144,890 90,779,246 35,313,247 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - 3,840,529 31,162,566 11,441,560 11,441,561 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727 - - 1,848,728 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727 - - 1,848,728 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 

FCP for period end September 30, 2017 
47 of 66 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614 - - 3,564,879 15,185,194 9,171,103 9,171,103 8,511,552 1,713,486 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491 - - 3,328,841 11,752,573 6,153,080 6,153,080 6,843,918 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122 - - 236,037 3,432,621 3,018,023 3,018,023 1,667,635 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - 52,595 414,598 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - 92,311 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449 - - 91,131 1,499,300 1,499,300 1,499,300 1,667,635 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466 - - 59,357,632 208,559,681 145,977,781 97,602,868 47,362,781 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - 12,953,687 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - 42,421,465 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - 2,688,370 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889 - - 1,294,110 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889 - - 1,294,110 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504 

Grand Total 3/1/2019 2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504 

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806 - - 1,527,805 6,507,940 3,930,473 3,930,473 2,420,419 428,372 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727 - - 1,426,646 5,036,817 2,637,034 2,637,034 1,946,196 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078 - - 101,159 1,471,123 1,293,439 1,293,439 474,223 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - 22,541 177,685 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - 39,562 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647 - - 39,056 642,557 642,557 642,557 474,223 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085 - - 25,438,985 89,382,720 62,561,906 41,829,800 13,468,492 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - 5,551,580 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - 18,180,628 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - 1,152,159 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838 - - 554,619 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838 - - 554,619 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626 

Grand Total 3/1/2019 2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626 

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453 - - 3,564,879 15,185,194 9,171,103 9,171,103 1,638,174 -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786 - - 3,328,841 11,752,573 6,153,080 6,153,080 1,317,213 -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666 - - 236,037 3,432,621 3,018,023 3,018,023 320,961 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - 52,595 414,598 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - 92,311 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993 - - 91,131 1,499,300 1,499,300 1,499,300 320,961 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627 - - 59,357,632 208,559,681 145,977,781 97,602,868 9,115,666 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - 12,953,687 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - 42,421,465 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - 2,688,370 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050 - - 1,294,110 21,290,946 28,387,928 39,033,400 9,115,666 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050 - - 1,294,110 21,290,946 28,387,928 39,033,400 9,115,666 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765 - - 1,527,805 6,507,940 3,930,473 3,930,473 702,074 -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051 - - 1,426,646 5,036,817 2,637,034 2,637,034 564,520 -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714 - - 101,159 1,471,123 1,293,439 1,293,439 137,555 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - 22,541 177,685 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - 39,562 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283 - - 39,056 642,557 642,557 642,557 137,555 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125 - - 25,438,985 89,382,720 62,561,906 41,829,800 3,906,714 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - 5,551,580 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - 18,180,628 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - 1,152,159 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878 - - 554,619 9,124,691 12,166,255 16,728,600 3,906,714 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878 - - 554,619 9,124,691 12,166,255 16,728,600 3,906,714 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - - 6,873,379 1,713,486 
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - 5,526,705 -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - - 1,718,345 428,372 
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - 1,381,676 -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - - 336,668 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - - 336,668 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

FCP for period end September 30, 2017 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY202018-19 
Q2 

FY202018-19 
Q3 

FY202018-19 
Q4 

FY202018-19 
Q1 

FY202019-20 
Q2 

FY202019-20 
Q3 

FY202019-20 
Q4 

FY202019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Total Forecast 
Start Finish Total 

Q1 
FY202020-21 

Q2 
FY202020-21 

Q3 
FY202020-21 

Q4 
FY202020-21 

Q1 
FY202021-22 

Q2 
FY202021-22 

Q3 
FY202021-22 

Q4 
FY202021-22 

Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066 2,141,858 2,141,858 1,427,905 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - - - - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - - - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 57,451,758 50,692,727 33,795,148 - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - 68,046,668 - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595 59,593,615 52,834,585 257,560,083 - - - - -

Grand Total 8/17/2010 2/28/2021 8,038,927,286 59,593,615 52,834,585 257,560,083 - - - - -

ARRA Federal Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194 - - - - - - - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - - - - - -
Construction 8 CP1 7/1/2013 8/31/2017 570,338,596 - - - - - - - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - - - - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684 - - - - - - - -
Construction 8 SR99 7/1/2014 6/30/2018 68,565,867 - - - - - - - -
Construction 8 CP1 7/1/2014 6/30/2018 527,250,275 - - - - - - - -
Construction 8 CP23 5/1/2017 6/30/2018 544,062,297 - - - - - - - -
Construction 8 CP4 5/1/2017 6/30/2018 280,242,330 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 - - - - - - - -

Grand Total 8/17/2010 9/30/2018 2,453,671,231 - - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908 - - - - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517 - - - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 - - - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 - - - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 392,283,992 - - - - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 580,995,540 - - - - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 155,662,648 - - - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,913,273 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824 - - - - - - - -

Grand Total 6/1/2018 3/31/2019 1,692,174,824 - - - - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - 68,046,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY202020-21 
Q2 

FY202020-21 
Q3 

FY202020-21 
Q4 

FY202020-21 
Q1 

FY202021-22 
Q2 

FY202021-22 
Q3 

FY202021-22 
Q4 

FY202021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -

FCP for period end September 30, 2017 
66 of 66 


	California High-Speed Rail Authority Funding Contribution Plan (FCP) September 30, 2017
	Table of Contents
	Footnotes
	Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan

	FCP Expenditures and Forecast
	Cost Summary Table
	Project Development Cost Summary by Segment
	Notes:

	Annual Expenditures and Forecast by FRA Task
	Notes

	Annual Expenditure and Forecast Plan by Project Development/Construction
	Notes:

	Annual Expenditure and Forecast Plan by Funding Source
	Notes:

	Monthly Expenditure and Forecast Plan by Funding Source
	FCP Expenditures and Forecast Breakdown




