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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 
The following Funding Contribution Plan is submitted for the quarter ended 
December 31, 2017. 
General Assumptions: 

- The initial submission of this report inadvertently omitted the general assumption related to the 
elements that comprise expenditures reflected in this report. This revised page includes this 
general assumption. 

- Expenditures reflect amounts paid and reported to the Federal Railroad Administration (FRA), 
invoices received and in process, and material estimated costs for work performed, not yet 
billed. 

- This Funding Contribution Plan (FCP) is the quarterly update for December 31, 2017 as required 
by Cooperative Agreement FR-HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to 
modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 
including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority released updated cost estimates for the first 119-miles of construction in California. 
The Authority anticipates an estimated $2.8 billion increase to previous estimates reported in the 
2016 Business Plan. This revised cost estimate is within state and federal funding dedicated to the 
Authority to build the nation’s first high-speed rail system. The Authority will incorporate the 
revised cost estimates into its 2018 Business Plan due to the Legislature later this spring. Once 
adopted, the revised estimates will be captured within this report. 

- The Grant scope of work continues to be top priority for the Authority and the $2.8 billion Central 
Valley Cost increase summarized at the January 2018 Board meeting is within the Authority’s 
dedicated funding sources. 
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Footnotes 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 
The following Funding Contribution Plan is submitted for the quarter ended 
December 31, 2017. 

General Assumptions: 
- The total program forecast reflects a net increase of $8,062,913; the updated forecast increases 

the level of additional state funds included in the FCP. Changes include: 
- The Project Development forecast increased by $9,062,913 primarily to implement Board 

Resolution 17-17 for Regional Consultant work. 
- The Construction (ROW) forecast decreased by $1,000,000. The forecast for this line item is 

being reviewed in conjunction of the release of the 2018 Business Plan. 
- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 

are not based on any contractual milestones. 
- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 

(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income. 
- FY2010-11 costs reflect ARRA start date of August 17, 2010. 
- Contracts executed to date (including the Authority’s design-build construction contracts) have 

assumed FY10 grant funding to complete the scope of work within the grant agreement. 
- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 71,479,866 168,413,376 24,828,397 - - 504,597,557 307,215,418 84,011,183 113,370,956 504,597,557 
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 9,383,238 28,385,719 3,750,864 - - 86,240,712 86,240,712 - - 86,240,712 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 4,662,043 4,473,091 461,242 - - 33,007,014 33,007,014 - - 33,007,014 
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 1,562,488 808,115 144,899 - - 17,174,213 17,174,213 - - 17,174,213 
Task 1.4 EIR / EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 30,092,518 14,945,621 3,075,227 - - 116,793,007 116,793,007 - - 116,793,007 
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 3,086,089 9,420,104 922,144 - - 34,642,845 34,642,845 - - 34,642,845 
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 1,148,660 4,586,765 304,875 - - 19,357,627 19,357,627 - - 19,357,627 
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 14,858,193 15,476,023 3,757,919 - - 84,011,183 - 84,011,183 - 84,011,183 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 6,686,636 90,317,939 12,411,228 - - 113,370,956 - - 113,370,956 113,370,956 

Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 43,883,243 79,179,364 5,907,247 - - 340,396,914 245,993,320 94,403,594 - 340,396,914 
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 31,114,789 54,877,607 2,658,675 - - 245,993,320 245,993,320 - - 245,993,320 
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 12,768,454 24,301,756 3,248,572 - - 71,314,362 - 71,314,362 - 71,314,362 
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - - - 23,089,232 - 23,089,232 - 23,089,232 

Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 20,487,872 88,978,204 16,257,203 - - 171,090,261 22,038,673 8,219,310 140,832,278 171,090,261 
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 1,057,646 3,939,781 655,147 - - 9,610,535 9,610,535 - - 9,610,535 
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 882,761 648,342 153,719 - - 12,428,138 12,428,138 - - 12,428,138 
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - - - 483,340 - 483,340 - 483,340 
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - - - 3,387,262 - 3,387,262 - 3,387,262 
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - - - 4,348,708 - 4,348,708 - 4,348,708 
Task 3.6 Station Area Planning - - - - - 663,613 2,527,273 7,185,462 623,651 - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS / So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 - - 60,699,691 60,699,691 
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 3,066,555 43,604,618 424,686 - - 69,132,587 - - 69,132,587 69,132,587 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.1 SWCAP - - - 659,952 17,920 - - - - - - 677,872 - - 677,872 677,872 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 135,850,982 336,570,944 46,992,846 - - 1,016,762,604 575,247,411 186,634,087 254,881,106 1,016,762,604 
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FCP Expenditures and Forecast 

Phase I San Francisco San Jose 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 10,223,301 33,159,595 5,884,162 - - 66,183,954 22,501,033 11,225,478 32,457,443 66,183,954 
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 458,707 1,583,925 116,201 - - 5,257,492 5,257,492 - - 5,257,492 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 679,296 645,393 53,340 - - 3,140,468 3,140,468 - - 3,140,468 
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 473,728 60,810 - - - 1,131,027 1,131,027 - - 1,131,027 
Task 1.4 EIR / EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 4,045,031 1,271,513 142,914 - - 9,587,930 9,587,930 - - 9,587,930 
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 190,187 1,938,384 130,742 - - 2,748,104 2,748,104 - - 2,748,104 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - 596,261 39,751 - - 636,012 636,012 - - 636,012 
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 2,175,099 3,421,401 64,598 - - 11,225,478 - 11,225,478 - 11,225,478 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 2,201,253 23,641,908 5,336,618 - - 32,457,443 - - 32,457,443 32,457,443 

Task 2 Preliminary Engineering (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 4,395,405 3,339,557 611,950 - - 27,526,561 17,818,428 9,708,132 - 27,526,561 
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 3,025,319 605,660 416,282 - - 17,818,428 17,818,428 - - 17,818,428 
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,370,086 2,733,897 195,668 - - 7,399,209 - 7,399,209 - 7,399,209 
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - - - 2,308,923 - 2,308,923 - 2,308,923 

Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 1,292,738 20,929,657 177,297 - - 31,989,916 718,790 821,931 30,449,195 31,989,916 
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 - - - 221 1,987 64,490 4,360 - - 516,633 516,633 - - 516,633 
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 98,556 93,515 6,270 - - 202,157 202,157 - - 202,157 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - - - 48,334 - 48,334 - 48,334 
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - - - 338,726 - 338,726 - 338,726 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - - - 434,871 - 434,871 - 434,871 
Task 3.6 Station Area Planning - - - - - - - 333,333 166,667 - - 500,000 - - 500,000 500,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 1,166,800 20,438,318 - - - 29,949,195 - - 29,949,195 29,949,195 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.1 SWCAP - - - 32,998 896 - - - - - - 33,894 - - 33,894 33,894 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Francisco San Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 15,911,443 57,428,809 6,673,409 125,734,324 41,038,251 21,755,541 62,940,532 125,734,324 
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FCP Expenditures and Forecast 

Phase I San Jose - Merced 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 19,169,864 83,011,496 17,544,577 - - 160,992,923 71,703,291 25,370,228 63,919,404 160,992,923 
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 2,505,500 11,214,216 3,470,985 - - 24,561,068 24,561,068 - - 24,561,068 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 879,061 875,421 246,920 - - 5,382,553 5,382,553 - - 5,382,553 
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 581,908 301,009 144,899 - - 1,960,126 1,960,126 - - 1,960,126 
Task 1.4 EIR / EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 7,927,953 6,039,193 2,413,019 - - 31,561,151 31,561,151 - - 31,561,151 
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,332,077 2,740,541 537,569 - - 6,397,099 6,397,099 - - 6,397,099 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 133,909 897,209 128,136 - - 1,841,294 1,841,294 - - 1,841,294 
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 4,696,011 5,892,034 3,528,439 - - 25,370,228 - 25,370,228 - 25,370,228 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 1,113,444 55,051,874 7,074,610 - - 63,919,404 - - 63,919,404 63,919,404 

Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 10,164,188 21,828,437 4,390,499 - - 72,475,006 41,823,345 30,651,661 - 72,475,006 
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 7,651,109 6,730,752 1,795,567 - - 41,823,345 41,823,345 - - 41,823,345 
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 2,513,079 15,097,684 2,594,933 - - 26,277,313 - 26,277,313 - 26,277,313 
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348 

Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 1,915,486 24,300,946 153,984 - - 32,396,826 1,664,197 1,486,410 29,246,219 32,396,826 
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 48,302 99,872 13,316 - - 327,272 327,272 - - 327,272 
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 770,140 410,223 140,668 - - 1,336,925 1,336,925 - - 1,336,925 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821 
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808 
Task 3.6 Station Area Planning - - - - - 161,322 451,101 1,687,576 - - - 2,300,000 - - 2,300,000 2,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 595,154 22,103,275 - - - 26,946,219 - - 26,946,219 26,946,219 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 31,249,537 129,140,879 22,089,061 - - 266,034,223 115,190,833 57,508,299 93,335,091 266,034,223 
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FCP Expenditures and Forecast 

Phase I Merced - Fresno 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 3,919,595 5,821,857 12,075,743 9,204,697 1,017,112 - 14,845 938,552 - - - 32,992,401 29,359,361 3,428,865 204,176 32,992,401 
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - - 326,116 - - - 4,356,253 4,356,253 - - 4,356,253 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - - 142,585 - - - 1,591,142 1,591,142 - - 1,591,142 
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630 
Task 1.4 EIR / EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - - 162,488 - - - 10,417,269 10,417,269 - - 10,417,269 
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - - 125,871 - - - 4,221,633 4,221,633 - - 4,221,633 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - - 13,440 - - - 8,728,434 8,728,434 - - 8,728,434 
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - 14,845 168,052 - - - 204,176 - - 204,176 204,176 

Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - - 97,630 - - - 16,188,140 11,657,773 4,530,367 - 16,188,140 
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - - 97,630 - - - 11,657,773 11,657,773 - - 11,657,773 
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712 
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655 

Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 479,047 1,013,925 456,984 - - 8,250,925 3,327,596 2,912,099 2,011,230 8,250,925 
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667 
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - - - - - 2,867,929 2,867,929 - - 2,867,929 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741 
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577 
Task 3.6 Station Area Planning - - - - - 50,000 479,047 913,969 456,984 - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - 99,956 - - - 111,230 - - 111,230 111,230 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.1 SWCAP - - - 98,993 2,688 - - - - - - 101,681 - - 101,681 101,681 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 493,892 2,050,107 456,984 - - 57,533,146 44,344,729 10,871,331 2,317,087 57,533,146 
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FCP Expenditures and Forecast 

Phase I Fresno - Bakersfield 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 5,315,052 5,406,955 11,689,255 15,796,678 3,601,329 913,900 1,465,933 2,695,652 - - - 46,884,755 41,656,781 4,598,008 629,966 46,884,755 
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 - 1,061,442 - - - 11,470,208 11,470,208 - - 11,470,208 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 - 315,721 - - - 5,530,787 5,530,787 - - 5,530,787 
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065 
Task 1.4 EIR / EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) (0) 91,319 - - - 9,261,157 9,261,157 - - 9,261,157 
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 315,486 267,752 - - - 11,204,208 11,204,208 - - 11,204,208 
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 - 445,914 - - - 3,619,356 3,619,356 - - 3,619,356 
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 757,086 377,082 - - - 4,598,008 - 4,598,008 - 4,598,008 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - 393,361 136,422 - - - 629,966 - - 629,966 629,966 

Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 - 366,396 - - - 43,848,914 40,193,754 3,655,160 - 43,848,914 
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 - 366,396 - - - 40,193,754 40,193,754 - - 40,193,754 
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975 
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185 

Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 939,271 2,908,438 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357 
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - - - - - 454,814 454,814 - - 454,814 
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - - - - - 6,125,886 6,125,886 - - 6,125,886 
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196 
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802 
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577 
Task 3.6 Station Area Planning - - - - - 452,291 939,271 2,908,438 - - - 4,300,000 - - 4,300,000 4,300,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Fresno - Bakersfield 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,405,205 5,970,486 - - - 104,017,494 88,431,234 10,433,744 5,152,516 104,017,494 
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FCP Expenditures and Forecast 

Phase I Bakersfield Palmdale 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,166,719 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 16,346,804 22,148,216 - - - 81,151,468 57,894,412 18,943,936 4,313,120 81,151,468
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 3,967,183 10,608,910 - - - 20,410,018 20,410,018 - - 20,410,018 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 967,951 1,267,622 - - - 5,522,424 5,522,424 - - 5,522,424 
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 (73,874) 287,948 - - - 5,565,591 5,565,591 - - 5,565,591 
Task 1.4 EIR / EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 4,749,310 1,514,300 - - - 17,474,320 17,474,320 - - 17,474,320 
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 1,066,722 1,931,144 - - - 6,036,665 6,036,665 - - 6,036,665 
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 942,095 1,282,681 - - - 2,885,394 2,885,394 - - 2,885,394 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 3,908,227 2,424,096 - - - 18,943,936 - 18,943,936 - 18,943,936 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 819,190 2,831,517 - - - 4,313,120 - - 4,313,120 4,313,120 

Task 2 Preliminary Engineering (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 10,389,161 43,273,587 - - - 86,160,050 63,565,449 22,594,601 - 86,160,050 
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 6,046,787 39,420,676 - - - 63,565,449 63,565,449 - - 63,565,449 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 4,342,374 3,852,910 - - - 17,127,025 - 17,127,025 - 17,127,025 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - - - - 5,467,576 - 5,467,576 - 5,467,576 

Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 415,509 148,046 - - - 4,545,168 1,526,162 (35,340) 3,054,346 4,545,168 
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - - - - 95,778 95,778 - - 95,778 
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - - - - - - 1,430,384 1,430,384 - - 1,430,384 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - - - - 49,428 - 49,428 - 49,428 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 329,110 (918,915) - - - - - - 476,761 - 476,761 - 476,761 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - - - - (561,529) - (561,529) - (561,529) 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 91,260 340,563 2,147,849 326,628 148,046 - - - 3,054,346 - - 3,054,346 3,054,346 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Bakersfield Palmdale 2,169,015 3,605,575 16,732,782 17,844,444 5,829,627 33,021,706 27,151,475 65,569,848 171,924,473 122,986,023 41,503,197 7,435,253 171,924,473 
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FCP Expenditures and Forecast 

Phase I Palmdale - Los Angeles 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 16,581,464 15,976,386 1,399,657 - - 82,786,355 59,508,723 16,680,278 6,597,354 82,786,355 
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 1,679,464 2,036,157 163,678 - - 14,302,350 14,302,350 - - 14,302,350 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 1,554,254 871,928 160,981 - - 8,860,031 8,860,031 - - 8,860,031 
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 230,754 110,182 - - - 5,698,491 5,698,491 - - 5,698,491 
Task 1.4 EIR / EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 8,450,470 4,103,938 519,294 - - 27,766,805 27,766,805 - - 27,766,805 
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 249,712 804,287 253,834 - - 1,839,269 1,839,269 - - 1,839,269 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 95,568 802,714 136,988 - - 1,041,776 1,041,776 - - 1,041,776 
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 3,052,787 2,585,702 164,882 - - 16,680,278 - 16,680,278 - 16,680,278 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 1,268,455 4,661,479 - - - 6,597,354 - - 6,597,354 6,597,354 

Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 14,740,379 5,666,736 904,797 - - 72,146,897 53,340,450 18,806,447 - 72,146,897 
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 10,979,571 3,834,850 446,826 - - 53,340,450 53,340,450 - - 53,340,450 
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 3,760,808 1,831,886 457,971 - - 13,931,113 - 13,931,113 - 13,931,113 
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334 

Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 2,092,364 5,200,985 1,068,937 - - 13,854,912 6,543,160 363,944 6,947,808 13,854,912 
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 816,268 3,350,790 637,471 - - 6,337,220 6,337,220 - - 6,337,220 
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 - - - 90,143 13,116 87,297 6,781 - - 205,940 205,940 - - 205,940 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230 
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498) 
Task 3.6 Station Area Planning - - - - - - 657,854 1,342,146 - - - 2,000,000 - - 2,000,000 2,000,000 
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 528,943 420,751 424,686 - - 4,947,808 - - 4,947,808 4,947,808 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 33,414,207 26,844,106 3,373,392 - - 168,855,951 119,392,333 35,850,669 13,612,949 168,855,951 
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FCP Expenditures and Forecast 

Phase I Los Angeles - Anaheim 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 7,677,655 10,483,480 - - - 33,605,700 24,591,818 3,764,389 5,249,493 33,605,700 
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 772,384 1,554,954 - - - 5,883,322 5,883,322 - - 5,883,322 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 581,482 354,422 - - - 2,979,609 2,979,609 - - 2,979,609 
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 349,973 48,167 - - - 2,203,284 2,203,284 - - 2,203,284 
Task 1.4 EIR / EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 4,919,755 1,762,871 - - - 10,724,375 10,724,375 - - 10,724,375 
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 (68,095) 1,612,126 - - - 2,195,867 2,195,867 - - 2,195,867 
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 (22,913) 548,546 - - - 605,361 605,361 - - 605,361 
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 268,983 775,708 - - - 3,764,389 - 3,764,389 - 3,764,389 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 876,086 3,826,687 - - - 5,249,493 - - 5,249,493 5,249,493 

Task 2 Preliminary Engineering (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 4,194,111 4,607,021 - - - 22,051,347 17,594,121 4,457,226 - 22,051,347 
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 3,412,004 3,821,642 - - - 17,594,121 17,594,121 - - 17,594,121 
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 782,107 785,379 - - - 3,181,015 - 3,181,015 - 3,181,015 
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - - - 1,276,211 - 1,276,211 - 1,276,211 

Task 3 Other Related Work Needed Prior to Start of Construction 63,392 241,091 815,893 804,023 355,931 2,428,163 13,353,458 34,476,207 14,400,000 - - 66,938,157 1,678,068 489,691 64,770,398 66,938,157 
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 191,090 424,629 - - - 1,419,151 1,419,151 - - 1,419,151 
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 949 57,306 - - - 258,917 258,917 - - 258,917 
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - - - 32,590 - 32,590 - 32,590 
Task 3.4 Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - - - 205,199 - 205,199 - 205,199 
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - - - 251,902 - 251,902 - 251,902 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -
Task 3.7 LAUS/So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 - - 60,699,691 60,699,691 
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 449,031 394,272 - - - 4,070,707 - - 4,070,707 4,070,707 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - - - - - - - - -

Total Los Angeles - Anaheim 3,333,494 4,426,451 5,702,159 4,381,310 2,640,732 12,986,914 25,225,223 49,566,708 14,400,000 - - 122,662,992 43,864,007 8,711,307 70,087,678 122,662,992 
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FCP Expenditures and Forecast 
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‘SUMMARY- CONSTRUCTION
From8/17/2010

Fy2010-11 FY2011-12  FY2012-13 FY2013-14  FYZ01415 FY201S16 FY2016-1 Y2017-18 FY2018-19 —FY201S-20 —-FY2020-21
Total Estimated

Cost RCTeams PMT-ROP
Resource
Agencies Total

Task Program, Propet and FCS Construction Management : : = 44,605,432 57.537436 114,296,016 122.394.722 ——85,837.344 ——95.967545 —39,276.981 5.711.620 559,627,066 - 398,202,081 164,424.985 559,627,066

Task§.1  Prog'amManagement(RDP) : 7 = 44,605,432 56,692.249 7.190.898 84,293.854 ——44.891.749 ——67.157.557 26,370,342 7 398,202,081 : 398,202,081 - 398,202,081
Task§.1.1 RDP - - - «44,605,432 -$6.692249 76,790,861 82,037,386  39,008.575 67,187557 26,370,342 - 289,657,402 - 389,887,402 - 289,657,402
Task§.1.2 Network Integration (Task 15) : : : : : 400.037 2,256 488 5,888,174 : : : 8.544879 : 8.544.879 : 8.544.879
Task§.2 Propet Construction Management(PCM) 7 7 : : 845.186 33,209,067 —«36,870458 —«39,242A34 —=28,322861 —_—«*12,906,639 —«5.711,620 157,108,267 - - 157,408.267 157,108,267
Task§.2.1 Propet Construction Management1 ; - - - - 20,971 988 11,075 869 9,161 033 - - - 41,208889 7 - 41,208889 41,208,889
Task§.2.2 Propet Construction Management2-3 - - - - 245,186 11,033,248 18,771642 —-21,281.792 13,992.823 - - €5,844890 - - 65.244890 68,844.690
Task§.2.3 Propet Construction Management4 7 7 7 7 - 1,203,826 7,022,847 8,819,609 8,678,418 4,339,208 - 20,064.017 - - 20,064,017 20,084,017
Task5.2.4 Project Constructon Management 5 7 7 7 7 7 7 7 - 5,711,620 8,567.40 5.711.620 19,990871 - - 19990671 _19.990871
Task5.3 Legal Services - Construction : : - - : 896,051 1.230411 4,703,131 487.126 - - 4316718 - - 4316718 4.316.718
Task5.3.1 Legal Services - Construction - - - - - 896,051 1,230,411 1,703,131 487,126 - 7 4.316718 7 7 4.318.718 4,316,718

Taské RealPI uisiion and Environmental Mitigation - - = 74,366,653 116,264,394 300,989,688 —334,.587459 —214,208848 ——-32.475.670 - = _4,069,992710 24,327,386 = 1.045,665.324 1,069.992.710

Task6.1 Real Property- PreiminaryROW - - - 753988 3,321816 ©——=-20,251 502 © - - - - 24,327388 24,227,388 - - 24,327 286

Task6.2 Real Property- ROW Services & Relocation : : = 73,612,686 107,712,528 _(94.660351) 49,451.180 54,506,421 21,799911 : - 242,422,374 - - 242,422,374 242,422,374
Task6.2.1 CP1 ROW Services & Relocation - - - 74,738,081 62,849.08  (73.207.038) 30,748,931 40,244 303 18.845650 - - 138.817.5468 - - 138,817548  128,817546
Task6.2.2 CP2-3 ROW Services & Relocation - - - 1,874,594 45,083,843 (19,888,436) «14,451,369 7,818,383 3,932,170 - - 53,470824 7 7 53,470924 53,470,924
Task6.2.3 CP4 ROW Services & Relocation - - - -  10,079.076 (1.668 878) 4,252,881 6,448,735 1,022,091 - - 20,133,904 - 7 20,133,304 20,133,904

Tssk6.3 Real Property- Environmental Mitigation : : - - 5,229,950 2.459275 29.083.885 ——52,915.189 10,519.99 - : 100,208,298 - - 100,208.298  100,208.298
Task6.3.1. CP1 ROW Mitigation - - - 7 5,229,950 (223 380) 7 28,313, 298 7 - 7 33,313.298 7 7 33,313288 33,313,298
Task6.3.2 CP2-3 ROW Mitigation - - - - - 2.689225 28,402,078 9.283.699 10,519899 - - 48,895,000 - - 48,895,000 48,895,000
Task6.3.3 CP4 ROW Mitigation - - - - - - 2.681808 18,318,182 - - - 18,000,000 - - 18,000,000 18,000,000

Task6.4 Real Property- ROW Acquisition : : - - : 372,939,263 256,052,394 __103,887.236 155760 - : 733,034,652 - - 733.034652 733,034.652
Task6.4.1 CPt ROW Acquisition - - - - - 281,680,108  163,708.548 (2.467 333) 52,200 - 7 441,970524 7 7 441,970524  441,970524
Task6.4.2 CP2-3 ROW Acquisition - - - 7 7 85,850518 61,841310 41,838.00 103,580 - - 189,632,397 7 7 189,633,397 189,633,397
Task6.4.3 CP4 ROW Acquisiton - - - - 7 5.408626 2.505538  68,516.589 7 - - 101,430,731 - - 101,430731 101,430,731

Task7 Early Works - - - - - - - - - - - - - - - -



FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 8/17/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 
Total Estimated

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 8 Final Design and Construction Contract Work for the FCS - - - 63,817,676 81,237,789 533,277,562 503,868,268 1,408,617,503 1,564,205,555 469,634,900 141,939,633 4,766,598,886 - - 4,766,598,886 4,766,598,886 

Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 78,950,719 67,120,191 34,348,898 - - 260,900,000 - - 260,900,000 260,900,000 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 263,325,504 491,944,820 472,160,106 102,680,559 - 1,683,277,996 - - 1,683,277,996 1,683,277,996 
Task 8.2.1 D-B CP1 - - - 61,293,820 64,402,181 209,155,331 211,495,235 326,426,185 348,238,475 74,434,343 - 1,295,445,570 - - 1,295,445,570 1,295,445,570 
Task 8.2.2 CP1 Contingency - - - - - - - 8,595,402 17,190,805 20,576,224 - 46,362,430 - - 46,362,430 46,362,430 
Task 8.2.3 Third Parties CP1 - - - - 576,110 10,355,368 22,604,962 96,676,506 57,857,205 - - 188,070,152 - - 188,070,152 188,070,152 
Task 8.2.4 Madera Extension - - - - - 7,384,196 29,225,308 60,246,726 48,873,622 7,669,992 - 153,399,844 - - 153,399,844 153,399,844 
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 128,010,829 563,432,930 786,866,626 126,092,493 - 1,822,767,890 - - 1,822,767,890 1,822,767,890 
Task 8.3.1 D-B CP2-3 - - - - - 208,683,128 134,947,333 414,426,930 611,287,776 71,663,310 - 1,441,008,477 - - 1,441,008,477 1,441,008,477 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 43,692,151 89,914,079 47,121,182 - 180,727,413 - - 180,727,413 180,727,413 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 9,681,883 (6,936,503) 98,005,850 71,048,770 - - 171,800,000 - - 171,800,000 171,800,000 
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 33,581,216 286,119,561 184,652,286 22,883,121 - 553,557,000 - - 553,557,000 553,557,000 
Task 8.4.1 D-B CP4 - - - - - 26,320,817 33,555,228 247,230,347 122,860,645 17,084,173 - 447,051,210 - - 447,051,210 447,051,210 
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000 
Task 8.4.2 CP4 Contingency - - - - - - - 14,798,948 38,597,895 5,798,948 - 59,195,790 - - 59,195,790 59,195,790 
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - 25,988 20,224,016 16,749,996 - - 37,000,000 - - 37,000,000 37,000,000 
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - - - - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -

Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - - - 154,290,362 208,146,754 - - 208,146,754 208,146,754 
Task 9.1 Project Reserves - - - - - - - - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645 

Task 10 Unallocated Contingency - - - - - - - - 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179 
Task 10.1 Unallocated Contingency - - - - - - - - 357,815,511 - 68,046,668 425,862,179 - - 425,862,179 425,862,179 

Construction Subtotal - - - 179,789,762 255,039,619 999,419,658 960,850,449 1,705,763,662 2,050,464,280 508,911,881 369,988,284 7,030,227,595 24,327,386 398,202,081 6,607,698,128 7,030,227,595 

TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 1,096,701,431 2,042,334,606 2,097,457,127 508,911,881 369,988,284 8,046,990,199 599,574,797 584,836,169 6,862,579,234 8,046,990,199 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Total Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 236,259,587 $ 261,457,607 $ - $ 497,717,194 $ 6,880,363 $ 504,597,557 

Task 2:Preliminary Engineering (PE) $ - $ 190,136,611 $ 148,547,368 $ - $ 338,683,979 $ 1,712,936 $ 340,396,914 

Task 3:Other Related Work Needed Prior to Start of 
Construction 

$ - $ 51,517,967 $ 67,002,679 $ 52,100,000 $ 170,620,646 $ 469,615 $ 171,090,261 

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) $ - $ 677,872 $ - $ - $ 677,872 $ - $ 677,872 

PHASE 1 SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ 1,007,699,691 $ 9,062,913 $ 1,016,762,604 

FIRST CONSTRUCTION SECTION 
Task 5: Program, Project and FCS Construction 
Management 

$ 49,273,820 $ 302,613,343 $ 133,930,632 $ - $ 485,817,795 $ 73,809,271 $ 559,627,066 

Task 6: Real Property Acquisition and Environmental 
Mitigation 

$ - $ 584,329,095 $ 443,251,490 $ - $ 1,027,580,585 $ 42,412,125 $ 1,069,992,710 

Task7: Early Works $ - $ - $ - $ - $ - $ - $ -

Task 8: Final Design and Construction Contract 
Work for the FCS 

$ 723,690,259 $ 1,133,165,364 $ 1,692,605,346 $ - $ 3,549,460,970 $ 1,217,137,916 $ 4,766,598,886 

Task 9: Interim Use Project Reserve $ 108,023,253 $ 53,856,392 $ 46,267,109 $ - $ 208,146,754 $ - $ 208,146,754 

Task 10: Unallocated Contingency $ 47,632,668 $ - $ 20,414,000 $ - $ 68,046,668 $ 357,815,511 $ 425,862,179 

FIRST CONSTRUCTION SECTION SUBTOTAL $ 928,620,000 $ 2,073,964,194 $ 2,336,468,577 $ $ 5,339,052,771 $ 1,691,174,824 $ 7,030,227,595 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 $ 1,700,237,737 $ 8,046,990,199 
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Project Development Cost Summary by Segment 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Additional 

State Total 

PHASE 1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 
RDP Phase I $ - $ 101,935,410 $ 81,817,465 $ - $ 2,881,213 $ 186,634,087 
Resource Agencies/Legal Costs Phase I $ - $ 29,367,381 $ 150,689,605 $ - $ 2,446,557 $ 182,503,543 
San Francisco - San Jose1 $ - $ 23,591,518 $ 17,180,268 $ - $ 266,466 $ 41,038,251 
San Jose – Merced1 $ - $ 66,219,356 $ 48,223,530 $ - $ 747,946 $ 115,190,833 
Merced - Fresno1 $ - $ 25,492,301 $ 18,564,493 $ - $ 287,935 $ 44,344,729 
Fresno – Bakersfield1 $ - $ 50,836,158 $ 37,020,882 $ - $ 574,193 $ 88,431,234 
Bakersfield – Palmdale1 $ - $ 70,700,551 $ 51,486,911 $ - $ 798,561 $ 122,986,023 
Palmdale - Los Angeles1 $ - $ 68,634,658 $ 49,982,447 $ - $ 775,227 $ 119,392,333 
Los Angeles - Anaheim1 $ - $ 25,215,950 $ 18,363,243 $ - $ 284,814 $ 43,864,007 

Other Project Development Costs 
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872 
Station Area Planning $ - $ 3,221,190 $ 3,678,810 $ 4,100,000 $ - $ 11,000,000 
LAUS/Southern CA Improvements $ - $ 12,699,691 $ - $ 48,000,000 $ - $ 60,699,691 

SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ 9,062,913 $ 1,016,762,604 
Notes: 
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation. 
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Annual Expenditures and Forecast by FRA Task 

($ 000's) Current Grant 
Budget 

Proposed 
Budget 

Expenditures 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017

Forecast 
7/1/2017 7/1/2018 7/1/2019 7/1/2020 

6/30/2018 6/30/2019 6/30/2020 6/30/2021 
Proposed 
Forecast 

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total 
Task 1 A Environmental Review $ 499,534 $ 504,598 $ 22,347 $ 27,097 $ 52,537 $ 53,609 $ 25,497 $ 58,790 $ 71,480 $ 168,413 $ 24,828 $ - $ - $ 504,598 
Task 2 A Preliminary Engineering (PE) 337,362 340,397 26,314 33,525 42,068 45,317 10,744 53,459 43,883 79,179 5,907 - - $ 340,397 
Task 3 A Other Related Work Needed Prior to Start 

of Construction 
189,426 171,090 616 4,415 25,342 13,437 (4,437) 5,994 20,488 88,978 16,257 - - $ 171,090 

Task 4 A Project Administration and Statewide Cost 
Allocation Plan (SWCAP) 

678 678 - - - 660 18 - - - - - - $ 678 

Task 5 B Program, Project and FCS Construction 
Management 

558,627 559,627 - - - 41,605 57,537 111,296 122,395 85,837 95,968 39,277 5,712 $ 559,627 

Task 6 B Real Property Acquisition and 
Environmental Mitigation 

943,379 1,069,993 - - - 74,367 116,264 300,990 334,587 211,309 32,476 - - $ 1,069,993 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 

Work for the FCS 
4,766,599 4,766,599 - - - 63,818 81,238 533,278 503,868 1,408,618 1,564,206 469,635 141,940 $ 4,766,599 

Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 $ 208,147 
Task 10 B Unallocated Contingency 68,047 425,862 - - - - - - - - 357,816 - 68,047 $ 425,862 

Project Development Expenditures (A) 
Construction Expenditures (B) 
Total Expenditures (A) + (B) 

$ 1,027,000 $ 1,016,763 $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 135,851 $ 336,571 $ 46,993 $ - $ - $$ 1,016,763 
$ 6,544,799 $ 7,030,228 $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 960,850 $ 1,705,764 $ 2,050,464 $ 508,912 $ 369,988 $ 7,030,228 
$ 7,571,799 $ 8,046,990 $ 49,277 $ 65,036 $ 119,947 $ 292,813 $ 286,861 $ 1,117,662 $ 1,096,701 $ 2,042,335 $ 2,097,457 $ 508,912 $ 369,988 $ 8,046,990 

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 
5 The Proposed Budget reflects a net increase of $ $8,062,913 (from $8,038,927,286 to $8,046,990,199) over the Sep-17 FRA submission. 
6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10. 
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Annual Expenditure and Forecast Plan by Project 
Development/Construction 

($ 000's) 
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures 

Project Development Source $ 1,016,763 $ 967,485 $ 902,449 $ 782,502 $ 669,479 $ 637,657 $ 519,415 $ 383,564 $ 46,993 $ - $ - $ 1,016,763 
Project Development Use 49,277 65,036 119,947 113,023 31,822 118,242 135,851 336,571 46,993 - - 1,016,763 
Project Development Balance $ 967,485 $ 902,449 $ 782,502 $ 669,479 $ 637,657 $ 519,415 $ 383,564 $ 46,993 $ - $ - $ - $ -

Construction Source $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5,595,979 $ 4,635,128 $ 2,929,364 $ 878,900 $ 369,988 $ 7,030,228 
Construction Use - - - 179,790 255,040 999,420 960,850 1,705,764 2,050,464 508,912 369,988 7,030,228 
Construction Balance $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5,595,979 $ 4,635,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ -

Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - $ -

Total Sources $ 8,046,990 $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ 8,046,990 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,042,335 2,097,457 508,912 369,988 $ 8,046,990 
Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - $ -

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of August 17, 2010. 
4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 
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Annual Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 

Expenditures 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Sources: 
ARRA $ 478,592 $ 455,747 $ 422,219 $ 332,691 $ 233,365 $ 232,938 $ 120,932 $ 3,920 $ - $ - $ - $ - $ 478,592 
FY10 - - - - - - - - - - - - -
State 486,071 459,639 428,130 397,711 384,014 352,619 346,383 327,544 31,969 - - - 486,071 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - 52,100 

Project Development Subtotal $ 1,016,763 $ 967,485 $ 902,449 $ 782,502 $ 669,479 $ 637,657 $ 519,415 $ 383,564 $ 46,993 $ - $ - $ - $ 1,016,763 

ARRA $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 1,894,174 $ 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - $ - $ 2,073,964 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - 928,620 
State 4,027,643 4,027,643 4,027,643 4,027,643 4,027,643 3,887,709 3,886,303 3,710,428 2,000,744 236,948 96,211 - 4,027,643 
Local - - - - - - - - - - - - -

Construction Subtotal $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5,595,979 $ 4,635,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ 7,030,228 

Uses: 
ARRA $ 22,845 $ 33,528 $ 89,528 $ 99,326 $ 427 $ 112,006 $ 117,012 $ 3,920 $ - $ - $ - $ - $ 478,592 
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 18,839 295,575 31,969 - - - 486,071 
Local - - - - - - - 37,076 15,024 - - - 52,100 

Project Development Subtotal $ 49,277 $ 65,036 $ 119,947 $ 113,023 $ 31,822 $ 118,242 $ 135,851 $ 336,571 $ 46,993 $ - $ - $ - $ 1,016,763 

ARRA $ - $ - $ - $ 179,790 $ 115,105 $ 998,014 $ 784,975 $ (3,920) $ - $ - $ - $ - $ 2,073,964 
FY10 - - - - - - - - 286,667 368,176 273,777 - 928,620 
State - - - - 139,935 1,405 175,875 1,709,684 1,763,797 140,736 96,211 - 4,027,643 
Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ 179,790 $ 255,040 $ 999,420 $ 960,850 $ 1,705,764 $ 2,050,464 $ 508,912 $ 369,988 $ - $ 7,030,228 
Balance: 

ARRA $ 455,747 $ 422,219 $ 332,691 $ 233,365 $ 232,938 $ 120,932 $ 3,920 $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - - -
State 459,639 428,130 397,711 384,014 352,619 346,383 327,544 31,969 - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - - -

Project Development Subtotal $ 967,485 $ 902,449 $ 782,502 $ 669,479 $ 637,657 $ 519,415 $ 383,564 $ 46,993 $ - $ - $ - $ - $ -

ARRA $ 2,073,964 $ 2,073,964 $ 2,073,964 $ 1,894,174 $ 1,779,070 $ 781,055 $ (3,920) $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - - -
State 4,027,643 4,027,643 4,027,643 4,027,643 3,887,709 3,886,303 3,710,428 2,000,744 236,948 96,211 - - -
Local - - - - - - - - - - - - -

Construction Subtotal $ 7,030,228 $ 7,030,228 $ 7,030,228 $ 6,850,438 $ 6,595,398 $ 5,595,979 $ 4,635,128 $ 2,929,364 $ 878,900 $ 369,988 $ - $ - $ -

Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - $ - $ -

Total Sources $ 8,046,990 $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - $ 8,046,990 
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,042,335 2,097,457 508,912 369,988 - 8,046,990 
Balance $ 7,997,713 $ 7,932,677 $ 7,812,730 $ 7,519,917 $ 7,233,055 $ 6,115,393 $ 5,018,692 $ 2,976,357 $ 878,900 $ 369,988 $ - $ - $ -

Notes: 
Please refer to the notes on page 2 
FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast. 

FCP for the period ending December 31, 2017 18 of 67 



Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2016-17 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 120,932 $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 $ 38,967 $ 33,316 $ 24,909
FY10 - - - - - - - - - - - -
State 346,383 346,383 346,383 333,114 333,114 333,114 333,114 333,114 333,114 333,075 326,661 308,205
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Project Development Subtotal $ 519,415 $ 505,860 $ 495,748 $ 481,566 $ 470,033 $ 462,104 $ 457,250 $ 443,919 $ 433,765 $ 424,141 $ 412,077 $ 385,214 

ARRA $ 781,055 $ 717,872 $ 598,000 $ 493,211 $ 423,439 $ 354,514 $ 251,434 $ 235,409 $ 154,429 $ 98,240 $ 32,488 $ (24,909) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,886,303 3,886,303 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,805,258
Local - - - - - - - - - - - -

Construction Subtotal $ 5,595,979 $ 5,532,796 $ 5,414,131 $ 5,309,342 $ 5,239,570 $ 5,170,644 $ 5,067,564 $ 5,051,540 $ 4,970,560 $ 4,914,371 $ 4,848,618 $ 4,708,968

Uses: 
ARRA $ 13,555 $ 10,112 $ 913 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,585 $ 5,651 $ 8,407 $ 20,989
FY10 - - - - - - - - - - - -
State - - 13,269 - - - - - 39 6,414 18,456 (19,339) 
Local - - - - - - - - - - - -

Project Development Subtotal $ 13,555 $ 10,112 $ 14,182 $ 11,533 $ 7,929 $ 4,853 $ 13,331 $ 10,153 $ 9,624 $ 12,064 $ 26,863 $ 1,650

ARRA $ 63,183 $ 119,872 $ 104,789 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65,753 $ 57,397 $ (20,989)
FY10 - - - - - - - - - - - -
State - - (1,207) - - - - - - - 82,253 94,830 
Local - - - - - - - - - - - -

Construction Subtotal $ 63,183 $ 119,872 $ 103,582 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65,753 $ 139,650 $ 73,840 

Balance: 
ARRA $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 $ 38,967 $ 33,316 $ 24,909 $ 3,920 
FY10 - - - - - - - - - - - -
State 346,383 346,383 333,114 333,114 333,114 333,114 333,114 333,114 333,075 326,661 308,205 327,544 
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 505,860 $ 495,748 $ 481,566 $ 470,033 $ 462,104 $ 457,250 $ 443,919 $ 433,765 $ 424,141 $ 412,077 $ 385,214 $ 383,564 

ARRA $ 717,872 $ 598,000 $ 493,211 $ 423,439 $ 354,514 $ 251,434 $ 235,409 $ 154,429 $ 98,240 $ 32,488 $ (24,909) $ (3,920)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,886,303 3,886,303 3,888,718 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,887,511 3,805,258 3,710,428 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,532,796 $ 5,412,923 $ 5,310,549 $ 5,239,570 $ 5,170,644 $ 5,067,564 $ 5,051,540 $ 4,970,560 $ 4,914,371 $ 4,848,618 $ 4,708,968 $ 4,635,128 

Balance $ 6,038,656 $ 5,908,671 $ 5,792,115 $ 5,709,603 $ 5,632,748 $ 5,524,815 $ 5,495,459 $ 5,404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183 $ 5,018,692

Total Sources $ 6,115,393 $ 6,038,656 $ 5,909,879 $ 5,790,908 $ 5,709,603 $ 5,632,748 $ 5,524,815 $ 5,495,459 $ 5,404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 29,356 91,134 65,812 77,817 166,513 75,491
Balance $ 6,038,656 $ 5,908,671 $ 5,792,115 $ 5,709,603 $ 5,632,748 $ 5,524,815 $ 5,495,459 $ 5,404,325 $ 5,338,513 $ 5,260,696 $ 5,094,183 $ 5,018,692

Notes: Please refer to the notes on page 2. 
FY2016-17 reflects expenditures. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2017-18 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ 3,920 $ 12 $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 327,544 325,776 313,977 308,446 302,012 293,820 288,435 230,368 176,782 126,942 96,713 65,005 
Local 52,100 52,100 52,100 52,100 52,100 52,100 51,943 46,343 40,743 35,106 28,378 21,649 

Project Development Subtotal $ 383,564 $ 377,888 $ 366,089 $ 360,546 $ 354,112 $ 345,920 $ 340,377 $ 276,711 $ 217,524 $ 162,048 $ 125,090 $ 86,655 

ARRA $ (3,920) $ (12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,710,428 3,797,686 3,735,093 3,651,688 3,579,865 3,486,683 3,325,449 3,094,331 2,865,708 2,621,926 2,416,227 2,218,471 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,635,128 $ 4,726,293 $ 4,663,703 $ 4,580,308 $ 4,508,485 $ 4,415,303 $ 4,254,069 $ 4,022,951 $ 3,794,328 $ 3,550,546 $ 3,344,847 $ 3,147,091 

Uses: 
ARRA $ 3,907 $ - $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 1,768 11,799 5,531 6,435 8,192 5,385 58,066 53,587 49,840 30,229 31,707 33,036 
Local - - - - - 157 5,600 5,600 5,637 6,728 6,728 6,625 

Project Development Subtotal $ 5,675 $ 11,799 $ 5,543 $ 6,435 $ 8,192 $ 5,542 $ 63,666 $ 59,187 $ 55,477 $ 36,958 $ 38,436 $ 39,662 

ARRA $ (3,907) $ (2) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State (87,258) 62,592 83,405 71,823 93,182 161,234 231,118 228,623 243,782 205,699 197,756 217,726 
Local - - - - - - - - - - - -

Construction Subtotal $ (91,165) $ 62,590 $ 83,395 $ 71,823 $ 93,182 $ 161,234 $ 231,118 $ 228,623 $ 243,782 $ 205,699 $ 197,756 $ 217,726 

Balance: 
ARRA $ 12 $ 12 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 325,776 313,977 308,446 302,012 293,820 288,435 230,368 176,782 126,942 96,713 65,005 31,969 
Local 52,100 52,100 52,100 52,100 52,100 51,943 46,343 40,743 35,106 28,378 21,649 15,024 

Project Development Subtotal $ 377,888 $ 366,089 $ 360,546 $ 354,112 $ 345,920 $ 340,377 $ 276,711 $ 217,524 $ 162,048 $ 125,090 $ 86,655 $ 46,993 

ARRA $ (12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 3,797,686 3,735,093 3,651,688 3,579,865 3,486,683 3,325,449 3,094,331 2,865,708 2,621,926 2,416,227 2,218,471 2,000,744 
Local - - - - - - - - - - - -

Construction Subtotal $ 4,726,293 $ 4,663,703 $ 4,580,308 $ 4,508,485 $ 4,415,303 $ 4,254,069 $ 4,022,951 $ 3,794,328 $ 3,550,546 $ 3,344,847 $ 3,147,091 $ 2,929,364 

Balance $ 5,104,182 $ 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 $ 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 $ 3,469,937 $ 3,233,745 $ 2,976,357 

Total Sources $ 5,018,692 $ 5,104,182 $ 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 $ 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 $ 3,469,937 $ 3,233,745 
Total Uses (85,490) 74,389 88,938 78,258 101,375 166,776 294,784 287,810 299,258 242,656 236,192 257,388 
Balance $ 5,104,182 $ 5,029,793 $ 4,940,855 $ 4,862,597 $ 4,761,222 $ 4,594,446 $ 4,299,662 $ 4,011,852 $ 3,712,594 $ 3,469,937 $ 3,233,745 $ 2,976,357 

Notes: Please refer to the notes on page 2. 
FY2017-18 reflects expenditures and forecast. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2018-19 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019 
Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 31,969 13,975 822 - - - - - - - - -
Local 15,024 10,120 5,216 312 208 104 - - - - - -

Project Development Subtotal $ 46,993 $ 24,094 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 
State 2,000,744 1,847,716 1,705,619 1,559,878 1,388,236 1,222,000 1,054,111 891,660 761,994 332,838 300,589 268,732 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,929,364 $ 2,776,336 $ 2,634,239 $ 2,488,498 $ 2,316,856 $ 2,150,620 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 17,995 13,152 822 - - - - - - - - -
Local 4,904 4,904 4,904 104 104 104 - - - - - -

Project Development Subtotal $ 22,899 $ 18,056 $ 5,726 $ 104 $ 104 $ 104 $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - 62,923 75,248 74,332 74,165 
State 153,028 142,097 145,741 171,642 166,236 167,889 162,451 129,667 429,155 32,249 31,857 31,785 
Local - - - - - - - - - - - -

Construction Subtotal $ 153,028 $ 142,097 $ 145,741 $ 171,642 $ 166,236 $ 167,889 $ 162,451 $ 129,667 $ 492,078 $ 107,497 $ 106,188 $ 105,950 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 13,975 822 - - - - - - - - - -
Local 10,120 5,216 312 208 104 - - - - - - -

Project Development Subtotal $ 24,094 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 641,953 
State 1,847,716 1,705,619 1,559,878 1,388,236 1,222,000 1,054,111 891,660 761,994 332,838 300,589 268,732 236,948 
Local - - - - - - - - - - - -

Construction Subtotal $ 2,776,336 $ 2,634,239 $ 2,488,498 $ 2,316,856 $ 2,150,620 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900 

Balance $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900 

Total Sources $ 2,976,357 $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 
Total Uses 175,927 160,153 151,467 171,746 166,340 167,993 162,451 129,667 492,078 107,497 106,188 105,950 
Balance $ 2,800,430 $ 2,640,277 $ 2,488,810 $ 2,317,064 $ 2,150,724 $ 1,982,731 $ 1,820,280 $ 1,690,614 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900 

Notes: Please refer to the notes on page 2. 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2019-20 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 641,953 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570 
State 236,948 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 
Local - - - - - - - - - - - -

Construction Subtotal $ 878,900 $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 63,515 51,677 39,957 38,826 32,063 35,885 17,601 19,137 19,137 16,793 16,793 16,793 
State 27,221 22,147 17,124 16,640 13,741 15,379 6,320 4,784 4,784 4,198 4,198 4,198 
Local - - - - - - - - - - - -

Construction Subtotal $ 90,736 $ 73,824 $ 57,082 $ 55,466 $ 45,804 $ 51,265 $ 23,921 $ 23,921 $ 23,921 $ 20,991 $ 20,991 $ 20,991 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570 273,777 
State 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 96,211 
Local - - - - - - - - - - - -

Construction Subtotal $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Balance $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Total Sources $ 878,900 $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 
Total Uses 90,736 73,824 57,082 55,466 45,804 51,265 23,921 23,921 23,921 20,991 20,991 20,991 
Balance $ 788,164 $ 714,340 $ 657,259 $ 601,793 $ 555,989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979 $ 369,988 

Notes: Please refer to the notes on page 2. 

FCP for the period ending December 31, 2017 22 of 67 



Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2020-21 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021 
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 273,777 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - -
State 96,211 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 16,793 12,737 18,145 14,089 14,089 14,089 45,701 138,134 - - - -
State 4,198 3,184 4,536 3,522 3,522 3,522 49,789 23,936 - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 20,991 $ 15,922 $ 22,681 $ 17,612 $ 17,612 $ 17,612 $ 95,490 $ 162,070 $ - $ - $ - $ -

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - - -
State 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - - -
Local - - - - - - - - - - - -

Construction Subtotal $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Balance $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Total Sources $ 369,988 $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ -
Total Uses 20,991 15,922 22,681 17,612 17,612 17,612 95,490 162,070 - - - -
Balance $ 348,997 $ 333,075 $ 310,395 $ 292,783 $ 275,172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Notes: Please refer to the notes on page 2. 
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 504,597,557 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 340,396,914 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 559,627,066 - - - 41,605,432 57,537,436 111,296,016 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 969,784,412 - - - 74,366,653 111,034,444 298,530,413 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - 5,229,950 2,459,275 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - 61,293,820 64,978,292 226,894,895 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - 26,320,817 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - 53,856,392 
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,030,227,595 - - - 179,789,762 255,039,619 999,419,658 

Grand Total 8/17/2010 2/28/2021 8,046,990,199 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165 
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644 
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - 659,952 17,920 -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 22,845,334 33,527,782 89,528,325 99,325,832 426,579 112,006,459 

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - 41,605,432 36,746,686 111,063,169 
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - 74,366,653 42,529,049 297,861,593 
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 - - - - 5,000,000 2,689,225 
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - 2,523,856 11,553,036 61,696,838 
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 - - - 61,293,820 19,276,053 226,161,348 
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - 218,365,012 
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - 26,320,817 
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - 53,856,392 
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - 179,789,762 115,104,824 998,014,394 

Grand Total 8/17/2010 9/30/2017 2,552,556,231 22,845,334 33,527,782 89,528,325 279,115,594 115,531,403 1,110,020,853 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 8/31/2018 261,457,607 11,969,699 13,235,593 15,093,682 5,862,695 16,272,487 3,630,392 
Project Development 2 Preliminary Engineering 8/17/2010 8/31/2018 148,547,368 14,143,944 16,070,763 9,958,024 5,423,330 10,779,131 3,003,311 
Project Development 3 Other Related Work 8/17/2010 8/31/2018 67,002,679 318,347 2,202,124 5,366,972 2,411,333 4,343,557 (397,863) 
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 8/17/2010 8/31/2018 477,007,654 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,841 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,162,595 - - - - 20,790,750 232,847 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 389,149,404 - - - - 68,505,395 668,820 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 54,102,085 - - - - 229,950 (229,950) 
Construction 8 SR99 7/1/2014 6/30/2018 68,900,900 - - - - 4,706,461 -
Construction 8 CP1 7/1/2014 6/30/2018 525,338,539 - - - - 45,702,239 733,547 
Construction 8 CP23 5/1/2017 6/30/2018 545,051,316 - - - - - -
Construction 8 CP4 5/1/2017 6/30/2018 278,958,738 - - - - - -
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 - - - - 139,934,795 1,405,264 

Grand Total 8/17/2010 8/31/2018 2,453,671,231 26,431,989 31,508,480 30,418,677 13,697,358 171,329,971 7,641,104 

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - -
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - -
Construction 6 ROW Mitigation - - - - - - -
Construction 8 SR99 - - - - - - -
Construction 8 CP1 - - - - - - -
Construction 8 CP23 - - - - - - -
Construction 8 CP4 - - - - - - -
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 
Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Project Development 1 Environmental Review 8/1/2018 9/30/2018 6,880,363 - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018 9/30/2018 1,712,936 - - - - - -
Project Development 3 Other Related Work 8/1/2018 9/30/2018 469,615 - - - - - -
Project Development 4 SWCAP - - - - - - -

Subtotal Project Development 8/1/2018 9/30/2018 9,062,913 - - - - - -

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 73,809,272 - - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 26,706,839 - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 395,474,046 - - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 578,234,103 - - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 153,957,820 - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,909,963 - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,691,174,824 - - - - - -

Grand Total 6/1/2018 3/31/2019 1,700,237,737 - - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,041,857 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,182,053 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,804 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,553 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,328 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 998,046,113 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,186,037 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,186,037 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,273,820 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,618,275 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,545 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,612 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,690,259 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,588,206 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,588,206 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 18,768,037 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,563,778 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,259 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,716 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,355,854 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,597,831 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,597,831 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - -

FCP for the period ending December 31, 2017 28 of 67 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,117,660 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,091,571 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,026,089 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,910,156 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 523,226,420 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,124,367 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,124,367 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,478,997 - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,182,102 - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,895 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,352 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 224,239,894 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,481,871 - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,481,871 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - -
Construction 5.2 Project Construction Management - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total 
Q1 

FY2016-17 FY2016-17 
Q2 Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 504,597,557 20,366,079 14,164,443 19,746,778 17,202,566 15,759,875 13,246,166 79,852,959 59,554,376 
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 340,396,914 14,654,218 8,977,058 10,959,615 9,292,353 6,527,098 5,765,225 54,776,894 12,110,147 
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 2,828,546 1,174,257 2,402,332 14,082,737 730,384 1,157,764 43,699,586 43,390,469 
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 37,848,843 24,315,758 33,108,724 40,577,656 23,017,358 20,169,155 178,329,439 115,054,992 

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 559,627,066 27,806,685 28,209,367 30,943,110 35,435,560 25,104,409 34,513,790 14,918,110 11,301,005 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 969,784,412 103,209,361 108,802,435 22,521,730 70,970,047 (101,427,101) 93,537,327 101,254,676 65,028,755 
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 6,093,295 - 8,800,367 14,190,224 4,727,023 4,753,367 12,275,361 31,159,439 
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 12,941,722 16,352,124 29,340,331 20,316,542 19,158,216 16,705,761 15,628,107 15,628,107 
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 74,001,872 70,198,731 28,784,571 90,340,330 75,474,369 79,611,168 164,722,032 172,137,251 
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 33,350,903 25,501,223 30,071,073 39,087,630 28,806,132 85,381,411 218,809,913 230,435,475 
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 29,233,069 (7,286,628) 2,731,972 8,902,803 2,976,730 11,736,904 175,914,705 95,491,221 
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,030,227,595 286,636,907 241,777,253 153,193,154 279,243,135 54,819,778 326,239,728 703,522,904 621,181,253 

Grand Total 8/17/2010 2/28/2021 8,046,990,199 324,485,750 266,093,011 186,301,878 319,820,791 77,837,136 346,408,883 881,852,343 736,236,244 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 12,705,601 14,164,443 19,746,778 13,733,794 2,097,601 - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 9,080,358 8,977,058 10,959,615 7,372,790 1,698,232 - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 2,793,873 1,174,257 2,363,184 13,940,122 124,018 - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 24,579,833 24,315,758 33,069,576 35,046,706 3,919,852 - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 27,806,685 28,209,367 30,943,110 23,423,500 2,815,393 - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 103,913,165 108,802,435 22,521,730 (52,536,748) (43,529,709) - - -
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 6,093,295 - 8,800,367 7,571,308 - 246,733 - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 12,941,722 16,352,124 29,340,331 15,248,742 6,780,467 - - -
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 74,505,469 70,198,731 28,784,571 69,485,729 20,632,875 (246,733) - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 33,350,903 25,501,223 30,071,073 30,065,012 9,517,355 - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 29,233,069 (7,286,628) 2,731,972 8,902,809 (136,232) - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 287,844,308 241,777,253 153,193,154 102,160,351 (3,919,852) - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 312,424,141 266,093,011 186,262,730 137,207,057 - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 8/31/2018 261,457,607 7,660,478 - - 3,468,772 13,662,274 13,246,166 79,852,959 59,554,376 
Project Development 2 Preliminary Engineering 8/17/2010 8/31/2018 148,547,368 5,573,859 - - 1,919,563 4,828,866 5,765,225 54,776,894 12,110,147 
Project Development 3 Other Related Work 8/17/2010 8/31/2018 67,002,679 34,673 - 39,148 142,615 606,366 1,000,270 26,863,011 23,308,190 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 8/31/2018 477,007,654 13,269,010 - 39,148 5,530,950 19,097,506 20,011,661 161,492,864 94,972,712 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,162,595 - - - 12,012,060 22,289,016 34,513,790 14,918,110 10,406,022 
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 389,149,404 (703,804) - - 123,506,795 (57,897,392) 93,537,327 101,254,676 60,277,587 
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 54,102,085 - - - 6,618,916 4,727,023 4,506,634 12,275,361 25,974,152 
Construction 8 SR99 7/1/2014 6/30/2018 68,900,900 - - - 5,067,800 12,377,749 16,705,761 15,628,107 14,415,021 
Construction 8 CP1 7/1/2014 6/30/2018 525,338,539 (503,597) - - 20,854,601 54,841,494 79,857,900 164,722,032 159,130,322 
Construction 8 CP23 5/1/2017 6/30/2018 545,051,316 - - - 9,022,618 19,288,777 85,381,411 218,809,913 212,548,598 
Construction 8 CP4 5/1/2017 6/30/2018 278,958,738 - - - (6) 3,112,962 11,736,904 175,914,705 88,194,173 
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 (1,207,401) - - 177,082,784 58,739,630 326,239,728 703,522,904 570,945,874 

Grand Total 8/17/2010 8/31/2018 2,453,671,231 12,061,609 - 39,148 182,613,734 77,837,136 346,251,388 865,015,768 665,918,586 

ARRA Local Match Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280 

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - 157,494 16,836,575 20,082,280 
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 8/1/2018 9/30/2018 6,880,363 - - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018 9/30/2018 1,712,936 - - - - - - - -
Project Development 3 Other Related Work 8/1/2018 9/30/2018 469,615 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/1/2018 9/30/2018 9,062,913 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 73,809,272 - - - - - - - 894,983 
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 26,706,839 - - - - - - - 4,751,168 
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - - - - - - 5,185,287 
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - - - - - 1,213,086 
Construction 8 CP1 6/1/2018 3/31/2019 395,474,046 - - - - - - - 13,006,929 
Construction 8 CP23 6/1/2018 3/31/2019 578,234,103 - - - - - - - 17,886,877 
Construction 8 CP4 6/1/2018 3/31/2019 153,957,820 - - - - - - - 7,297,048 
Construction 8 CP5 12/1/2018 3/31/2019 53,909,963 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,691,174,824 - - - - - - - 50,235,379 

Grand Total 6/1/2018 3/31/2019 1,700,237,737 - - - - - - - 50,235,379 

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,041,857 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,182,053 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,804 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,553 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,328 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 998,046,113 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,186,037 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,186,037 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,273,820 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,618,275 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,545 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,612 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,690,259 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,588,206 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,588,206 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 18,768,037 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,563,778 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,259 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,716 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,355,854 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,597,831 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,597,831 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,117,660 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,091,571 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,026,089 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,910,156 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 523,226,420 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,124,367 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,124,367 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,478,997 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,182,102 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,895 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,352 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 224,239,894 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,481,871 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,481,871 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - - - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

-FY2016-17 
Q2 

-FY2016-17
Q3 

-FY2016-17 
Q4 

-FY2016-17 
Q1 

-FY2017-18 
Q2 

-FY2017-18 
Q3 

-FY2017-18 
Q4 

FY2017 -18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY2016-17 
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2016-17
Q2 

FY2016-17 
Q3 

FY2016-17 
Q4 

FY2016-17 
Q1 

FY2017-18 
Q2 

FY2017-18 
Q3 

FY2017-18 
Q4 

FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Q1 

FY2020-21 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 504,597,557 24,828,397 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 340,396,914 5,907,247 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 15,945,377 311,825 - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 46,681,021 311,825 - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 559,627,066 25,386,292 26,551,109 22,337,009 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858 2,141,858 
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 969,784,412 15,879,044 3,486,620 2,590,008 - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 5,310,000 5,209,999 - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 17,250,002 17,098,896 - - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 138,802,066 164,553,997 96,584,736 72,219,307 65,764,698 36,915,860 - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 185,046,037 214,443,569 223,232,131 164,144,890 90,779,246 35,313,247 - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 53,192,674 54,145,572 46,151,474 31,162,566 11,441,560 11,441,561 - - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 - 20,277,091 35,484,910 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 57,451,758 
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - 357,815,511 - - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,030,227,595 440,866,115 505,766,852 784,195,779 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 59,593,615 

Grand Total 8/17/2010 2/28/2021 8,046,990,199 487,547,135 506,078,678 784,195,779 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 59,593,615 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2018 19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Q1 

FY2020-21 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 - - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 - - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 - - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 - - - - - - - - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - - - - - - -
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 - - - - - - - - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - - - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - - - - -
Construction 8 CP5 - - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - - - - - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 - - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Q1 

FY2020-21 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 8/31/2018 261,457,607 17,948,034 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 8/31/2018 148,547,368 4,194,311 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 8/31/2018 67,002,679 763,937 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - - -

Subtotal Project Development 8/17/2010 8/31/2018 477,007,654 22,906,282 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,162,595 - - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 389,149,404 - - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 54,102,085 - - - - - - - - -
Construction 8 SR99 7/1/2014 6/30/2018 68,900,900 - - - - - - - - -
Construction 8 CP1 7/1/2014 6/30/2018 525,338,539 - - - - - - - - -
Construction 8 CP23 5/1/2017 6/30/2018 545,051,316 - - - - - - - - -
Construction 8 CP4 5/1/2017 6/30/2018 278,958,738 - - - - - - - - -
Construction 8 CP5 - - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 - - - - - - - - -

Grand Total 8/17/2010 8/31/2018 2,453,671,231 22,906,282 - - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Q1 

FY2020-21 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - - -
Project Development 4 SWCAP - - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - - -
Construction 8 SR99 - - - - - - - - - -
Construction 8 CP1 - - - - - - - - - -
Construction 8 CP23 - - - - - - - - - -
Construction 8 CP4 - - - - - - - - - -
Construction 8 CP5 - - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - -

Subtotal Construction - - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 8/1/2018 9/30/2018 6,880,363 6,880,363 - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018 9/30/2018 1,712,936 1,712,936 - - - - - - -
Project Development 3 Other Related Work 8/1/2018 9/30/2018 469,615 469,615 - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/1/2018 9/30/2018 9,062,913 9,062,913 - - - - - - -

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 73,809,272 25,386,292 26,551,109 20,976,887 - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 26,706,839 15,879,044 3,486,620 2,590,008 - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 395,474,046 138,802,066 164,553,997 79,111,054 - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 578,234,103 185,046,037 214,443,569 160,857,620 - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 153,957,820 53,192,674 54,145,572 39,322,525 - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,909,963 - 20,277,091 33,632,873 - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - 357,815,511 - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,691,174,824 440,866,115 505,766,852 694,306,479 - - - - -

Grand Total 6/1/2018 3/31/2019 1,700,237,737 449,929,028 505,766,852 694,306,479 - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,041,857 - - 1,360,122 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,182,053 - - 1,022,322 16,789,389 8,790,114 8,790,114 8,790,114 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,804 - - 337,800 4,903,745 4,311,462 4,311,462 2,141,858 2,141,858 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,553 - - 75,271 592,282 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - 132,109 2,169,604 2,169,604 2,169,604 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,328 - - 130,420 2,141,858 2,141,858 2,141,858 2,141,858 2,141,858 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 998,046,113 - - 88,529,179 297,942,401 208,539,687 139,432,668 60,831,273 60,831,273 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - 17,473,682 72,219,307 65,764,698 36,915,860 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - 62,374,510 164,144,890 90,779,246 35,313,247 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - 6,828,949 31,162,566 11,441,560 11,441,561 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,186,037 - - 1,852,038 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,186,037 - - 1,852,038 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 

Grand Total 3/1/2019 2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130 
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FCP Expenditures and Forecast Breakdown 
Q1 

FY2018-19 FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,273,820 - - 952,085 15,185,194 9,171,103 9,171,103 8,511,552 1,713,486 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,618,275 - - 715,626 11,752,573 6,153,080 6,153,080 6,843,918 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,545 - - 236,460 3,432,621 3,018,023 3,018,023 1,667,635 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - 52,690 414,598 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - 92,477 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,612 - - 91,294 1,499,300 1,499,300 1,499,300 1,667,635 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,690,259 - - 61,970,425 208,559,681 145,977,781 97,602,868 47,362,781 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - 12,231,578 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - 43,662,157 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - 4,780,264 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,588,206 - - 1,296,426 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,588,206 - - 1,296,426 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504 

Grand Total 3/1/2019 2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 18,768,037 - - 408,037 6,507,940 3,930,473 3,930,473 2,420,419 428,372 
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,563,778 - - 306,697 5,036,817 2,637,034 2,637,034 1,946,196 -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,259 - - 101,340 1,471,123 1,293,439 1,293,439 474,223 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - 22,581 177,685 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - 39,633 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,716 - - 39,126 642,557 642,557 642,557 474,223 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,355,854 - - 26,558,754 89,382,720 62,561,906 41,829,800 13,468,492 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - 5,242,105 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - 18,712,353 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - 2,048,685 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,597,831 - - 555,611 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255 
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,597,831 - - 555,611 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626 

Grand Total 3/1/2019 2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,117,660 - - 952,085 15,185,194 9,171,103 9,171,103 1,638,174 -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,091,571 - - 715,626 11,752,573 6,153,080 6,153,080 1,317,213 -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,026,089 - - 236,460 3,432,621 3,018,023 3,018,023 320,961 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - 52,690 414,598 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - 92,477 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,910,156 - - 91,294 1,499,300 1,499,300 1,499,300 320,961 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 523,226,420 - - 61,970,425 208,559,681 145,977,781 97,602,868 9,115,666 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - 12,231,578 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - 43,662,157 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - 4,780,264 21,813,796 8,009,092 8,009,092 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,124,367 - - 1,296,426 21,290,946 28,387,928 39,033,400 9,115,666 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,124,367 - - 1,296,426 21,290,946 28,387,928 39,033,400 9,115,666 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,478,997 - - 408,037 6,507,940 3,930,473 3,930,473 702,074 -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,182,102 - - 306,697 5,036,817 2,637,034 2,637,034 564,520 -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,895 - - 101,340 1,471,123 1,293,439 1,293,439 137,555 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - 22,581 177,685 - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - 39,633 650,881 650,881 650,881 - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,352 - - 39,126 642,557 642,557 642,557 137,555 -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 224,239,894 - - 26,558,754 89,382,720 62,561,906 41,829,800 3,906,714 -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - 5,242,105 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - 18,712,353 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - 2,048,685 9,348,770 3,432,468 3,432,468 - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,481,871 - - 555,611 9,124,691 12,166,255 16,728,600 3,906,714 -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,481,871 - - 555,611 9,124,691 12,166,255 16,728,600 3,906,714 -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - - - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 - - - - - - 6,873,379 1,713,486 
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - 5,526,705 -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 

Grand Total 1/1/2020 2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

-FY2018-19 
Q2 

-FY2018-19 
Q3 

-FY2018-19 
Q4 

-FY2018-19 
Q1 

-FY2019-20 
Q2 

-FY2019-20 
Q3 

-FY2019-20 
Q4 

-FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 - - - - - - 1,718,345 428,372 
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - 1,381,676 -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 - - - - - - 336,668 428,372 
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 - - - - - - 336,668 428,372 
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255 
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 

Grand Total 1/1/2020 2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - - - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - - - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2018 504,597,557 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 340,396,914 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,090,261 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 12/31/2018 1,016,762,604 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 559,627,066 2,141,858 2,141,858 1,427,905 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 969,784,412 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - - - - - -
Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996 - - - - - - - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - - - -
Construction 8 CP5 12/1/2018 2/28/2021 446,096,000 57,451,758 50,692,727 33,795,148 - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179 - - 68,046,668 - - - - -

Subtotal Construction 7/1/2013 2/28/2021 7,030,227,595 59,593,615 52,834,585 257,560,083 - - - - -

Grand Total 8/17/2010 2/28/2021 8,046,990,199 59,593,615 52,834,585 257,560,083 - - - - -

ARRA Federal Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967 - - - - - - - -
Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 11/30/2017 30,400,927 - - - - - - - -
Construction 8 SR99 7/1/2013 7/31/2017 156,437,116 - - - - - - - -
Construction 8 CP1 7/1/2013 11/30/2017 570,091,863 - - - - - - - -
Construction 8 CP23 7/1/2015 8/31/2017 346,870,578 - - - - - - - -
Construction 8 CP4 7/1/2015 8/31/2017 59,765,807 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194 - - - - - - - -

Grand Total 8/17/2010 9/30/2017 2,552,556,231 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/17/2010 8/31/2018 261,457,607 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010 8/31/2018 148,547,368 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 8/31/2018 67,002,679 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/17/2010 8/31/2018 477,007,654 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 115,162,595 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 389,149,404 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2018 54,102,085 - - - - - - - -
Construction 8 SR99 7/1/2014 6/30/2018 68,900,900 - - - - - - - -
Construction 8 CP1 7/1/2014 6/30/2018 525,338,539 - - - - - - - -
Construction 8 CP23 5/1/2017 6/30/2018 545,051,316 - - - - - - - -
Construction 8 CP4 5/1/2017 6/30/2018 278,958,738 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577 - - - - - - - -

Grand Total 8/17/2010 8/31/2018 2,453,671,231 - - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Project Development 1 Environmental Review 8/1/2018 9/30/2018 6,880,363 - - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2018 9/30/2018 1,712,936 - - - - - - - -
Project Development 3 Other Related Work 8/1/2018 9/30/2018 469,615 - - - - - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 8/1/2018 9/30/2018 9,062,913 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 73,809,272 - - - - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 26,706,839 - - - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 15,705,286 - - - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,561,984 - - - - - - - -
Construction 8 CP1 6/1/2018 3/31/2019 395,474,046 - - - - - - - -
Construction 8 CP23 6/1/2018 3/31/2019 578,234,103 - - - - - - - -
Construction 8 CP4 6/1/2018 3/31/2019 153,957,820 - - - - - - - -
Construction 8 CP5 12/1/2018 3/31/2019 53,909,963 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511 - - - - - - - -

Subtotal Construction 6/1/2018 3/31/2019 1,691,174,824 - - - - - - - -

Grand Total 6/1/2018 3/31/2019 1,700,237,737 - - - - - - - -

FY 10 Grant - TOTAL FORECAST Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 68,041,857 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 44,182,053 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,804 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,553 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,923 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,328 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 998,046,113 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 192,373,548 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 352,611,893 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 60,874,635 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,186,037 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,186,037 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668 - - 68,046,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -

Grand Total 3/1/2019 2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 49,273,820 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 31,618,275 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,545 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,612 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 723,690,259 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,588,206 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,588,206 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -

Grand Total 3/1/2019 2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 18,768,037 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 12,563,778 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,259 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,716 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 274,355,854 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,597,831 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,597,831 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -

Grand Total 3/1/2019 2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 36,117,660 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 26,091,571 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,026,089 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,287 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,646 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,910,156 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 523,226,420 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 134,661,484 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 246,828,325 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 42,612,244 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,124,367 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,124,367 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668 - - 47,632,668 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -

Grand Total 3/1/2019 2/28/2021 606,976,747 - - 47,632,668 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 15,478,997 - - - - - - - -
Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 11,182,102 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,895 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,266 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,277 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,352 - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 224,239,894 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 57,712,064 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,783,568 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 18,262,390 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,481,871 - - - - - - - -
Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,481,871 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000 - - 20,414,000 - - - - -

Subtotal Construction 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -

Grand Total 3/1/2019 2/28/2021 260,132,891 - - 20,414,000 - - - - -

FCP for the period ending December 31, 2017 63 of 67 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -

Grand Total 1/1/2020 2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040 428,372 428,372 285,581 - - - - -
Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676 - - - - - - - -
Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -

Grand Total 1/1/2020 2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -

Grand Total 1/1/2021 2/28/2021 108,023,253 - - 108,023,253 - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -

Grand Total 1/1/2021 1/31/2021 46,267,109 - - 46,267,109 - - - - -
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