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General Assumptions 
Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended 
December 31, 2018. 
General Assumptions: 

- Biennially, the Authority updates their Business Plan and project baseline to reflect updated cost estimates 
and schedules for implementing the nation’s first high-speed rail system. The 2018 Business Plan was 
approved in May 2018. 

- In June 2018 the Project Baseline was approved (10+ years and over $4B of program work has been loaded 
into a single program controls database with scope, schedule, and budget). The 2018 Project Baseline 
includes an increased cost estimate for the ARRA scope of work. The total updated Grant project budget has 
increased by $3.102 billion and is now $10.669 billion. 

- This FCP is the quarterly update for December 31, 2018 as required by Cooperative Agreement FR-HSR-
0009-10-01-06.  Nothing in this FCP shall be interpreted to modify, supersede, or amend the terms of the 
Cooperative Agreement FR-HSR-0009-10-01-06 including but not limited to the Scope, Schedule and 
Approved Grant Budget contained therein. 

- Expenditures through December 2018 reflect amounts paid and reported to the Federal Railroad 
Administration (FRA), invoices received and in process, and material estimated costs for work performed, 
not yet billed. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost estimates are based on projections. 
- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative (formerly 

known as Bakersfield F Street) supplemental environmental documents are reflected in the segment 
breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income. 
- Contracts executed to date (including the Authority’s design-build construction contracts) have assumed FY10 

grant funding to complete the scope of work within the grant agreement. 
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General Assumptions 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 
The following Funding Contribution Plan is submitted for the quarter ended 
December 31, 2018. 

General Assumptions: 
- The schedule and forecast contained herein are subject to change. 
- The Authority has revised the funding sequence to be consistent with the FRA’s position on the funding 

sequence of completing the ARRA grant match and expending additional state resources prior to accessing 
FY10 funds. 

- FY10 Grant Funding is planned to be spent as the last funding source for Tasks 5, 8, 9, and 10. The 
sequence of funding is in the following order: FY10 70/30, FY10 80/20, and FY10 100/0. 

- Task 9 and Task 10 forecasted expenditures are back loaded into their respective fund types, as timing of the 
use of the funds is to be determined. The forecast amounts are in June 2021 for $284.3M (Additional State), April 
2022 for $141.6M (FY10 Fed 70/30 & FY10 State 70/30) and December 2022 for $154.3M (FY10 Fed 100/0 & 
FY10 Prop IA State). 

- The June 2018 and September 2018 reports reflected an updated section allocation methodology based on 
the new baseline and WBS structure, this applied to all fiscal years starting FY10/11. 

- The December 2018 reports reverted to historical section allocations consistent with the March 2018 
submittal, for expenditures FY17/18 and prior. 

- Starting in FY18/19 and forward the expenditures and forecast reflect the 2018 baseline and WBS structure. 
- Total Federal expended to date decreased by $5.5M due to the ARRA refunds. 
- Total State Match was adjusted by ($5.3M), as a result of ARRA refunds. 

FCP for the period ending December 31, 2018 3 of 58 



FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 130,187,249 58,300,244 46,825,472 46,172,003 42,680,980 58,578,173 82,291,768 61,241,091 70,354,587 
Task 1.1 Regional Consultant Project Management (RC) 26,178,896 19,528,161 13,882,736 11,751,580 5,403,721 9,220,873 9,105,804 10,652,138 6,415,943 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 9,182,809 716,147 1,454,388 2,320,701 2,852,979 5,013,724 4,305,045 3,011,652 2,753,430 
Task 1.3 Alternatives Analysis (RC) 1,397,016 281,497 1,287,006 1,313,467 4,886,292 4,808,282 1,318,861 533,278 1,742,145 
Task 1.4 EIR / EIS Analysis (RC) 18,357,828 4,663,592 2,691,123 4,365,937 5,310,806 18,202,668 29,815,642 19,786,708 11,345,988 
Task 1.5 Draft and Final EIR / EIS (RC) 11,861,962 380,543 712,413 502,387 380,258 1,198,737 3,752,992 7,450,106 5,437,009 
Task 1.6 Certification of EIR / EIS and ROD (RC) 3,132,420 50,335 6,485 1,694,439 660,858 601,753 1,209,608 1,087,191 886,762 
Task 1.7 Program Management (RDP) 31,137,443 16,948,614 13,312,533 12,503,483 14,633,505 8,141,028 26,744,122 15,833,721 17,727,434 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 28,938,875 15,731,355 13,478,787 11,720,010 8,552,560 11,391,110 6,039,694 2,886,296 24,045,874 

Task 2 Preliminary Engineering (PE) 64,380,735 10,443,363 23,199,222 29,176,942 388,632 46,058,988 42,072,708 35,456,117 27,895,884 
Task 2.1 Regional Consultant PE (RC) 64,380,735 6,733,379 8,626,704 10,641,216 11,043,089 33,533,409 31,494,870 21,320,003 14,608,921 
Task 2.2 Program Management (RDP) - 1,274,997 5,763,121 7,311,952 (10,391,789) 11,391,890 10,577,837 14,136,114 13,267,435 
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,223,774 (262,668) 1,133,689 - - 19,528 

Task 3 Other Related Work Needed Prior to Start of Construction 7,129,688 2,225,309 11,368,622 7,612,134 (1,240,532) 11,525,630 23,715,049 14,284,055 19,698,243 
Task 3.1 Regional Consultant Station Area Planning (RC) 1,112,194 451,448 128,724 158,212 327,300 1,206,001 1,109,463 347,768 10,956,870 
Task 3.2 Regional Consultant ROW Work (RC) 5,939,241 223,079 4,302 5,391 110,137 299,491 611,146 10,807,083 1,816,299 
Task 3.3 RDP ROW Work (RDP) - 88,932 489,182 281,215 (390,971) - - - -
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,319,801) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 6,292,839 2,444,236 (4,576,866) 27,581 162,981 10,945 2,173 
Task 3.6 Station Area Planning - - - - 222,916 555,715 3,969,453 1,945,712 1,363,037 
Task 3.7 LAUS / So California Investments - - - - - - 11,085,152 - 824,514 
Task 3.8 Legal Services - Pre-construction 78,253 55,801 473,999 3,406,639 5,386,753 9,436,842 6,776,854 1,172,547 4,735,350 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - -
Task 4.1 SWCAP - - - 659,952 17,920 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 201,697,672 70,968,917 81,393,316 83,621,032 41,847,000 116,162,790 148,079,525 110,981,262 117,948,713 

SUMMARY - PROJECT DEVELOPMENT FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 98,261,618 15,842,609 - - 710,735,793 341,745,695 152,668,346 216,321,751 710,735,793 
Task 1.1 Regional Consultant Project Management (RC) 6,213,490 (195,372) - - 118,157,971 118,157,971 - - 118,157,971 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,447,550 (120,730) - - 33,937,695 33,937,695 - - 33,937,695 
Task 1.3 Alternatives Analysis (RC) 1,646,122 14,806 - - 19,228,771 19,228,771 - - 19,228,771 
Task 1.4 EIR / EIS Analysis (RC) 10,599,134 116,925 - - 125,256,352 125,256,352 - - 125,256,352 
Task 1.5 Draft and Final EIR / EIS (RC) 3,624,069 (104,695) - - 35,195,780 35,195,780 - - 35,195,780 
Task 1.6 Certification of EIR / EIS and ROD (RC) 722,026 (82,752) - - 9,969,126 9,969,126 - - 9,969,126 
Task 1.7 Program Management (RDP) 11,155,815 (15,469,352) - - 152,668,346 - 152,668,346 - 152,668,346 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 61,853,412 31,683,778 - - 216,321,751 - - 216,321,751 216,321,751 

Task 2 Preliminary Engineering (PE) 9,066,775 - - - 288,139,365 215,185,083 72,954,283 - 288,139,365 
Task 2.1 Regional Consultant PE (RC) 12,802,757 - - - 215,185,083 215,185,083 - - 215,185,083 
Task 2.2 Program Management (RDP) (3,750,733) - - - 49,580,824 - 49,580,824 - 49,580,824 
Task 2.3 RDP Engineering (RDP) 14,751 - - - 23,373,459 - 23,373,459 - 23,373,459 

Task 3 Other Related Work Needed Prior to Start of Construction 12,641,876 5,487,877 - - 114,447,950 38,094,864 9,240,984 67,112,103 114,447,950 
Task 3.1 Regional Consultant Station Area Planning (RC) 782,608 (25,030) - - 16,555,557 16,555,557 - - 16,555,557 
Task 3.2 Regional Consultant ROW Work (RC) 1,723,367 (229) - - 21,539,306 21,539,306 - - 21,539,306 
Task 3.3 RDP ROW Work (RDP) - - - - 468,358 - 468,358 - 468,358 
Task 3.4 Ridership Forecasting (RDP) - - - - 3,692,933 - 3,692,933 - 3,692,933 
Task 3.5 Construction Planning / Procurement Support (RDP) 23,585 2,886 - - 5,079,693 - 5,079,693 - 5,079,693 
Task 3.6 Station Area Planning 747,490 (403,358) - - 8,400,965 - - 8,400,965 8,400,965 
Task 3.7 LAUS / So California Investments 2,860 1,304,229 - - 13,216,755 - - 13,216,755 13,216,755 
Task 3.8 Legal Services - Pre-construction 9,361,966 4,609,379 - - 45,494,383 - - 45,494,383 45,494,383 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 677,872 - - 677,872 677,872 
Task 4.1 SWCAP - - - - 677,872 - - 677,872 677,872 
Task 4.2 Project Administration - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 119,970,268 21,330,485 - - 1,114,000,980 595,025,642 234,863,612 284,111,726 1,114,000,980 
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FCP Expenditures and Forecast 

Phase  I San Francisco-San Jose 
From 7/1/2010  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task  1 Environmental  Review   15,577,519  9,178,574  6,270,554  5,121,113  4,349,358  8,384,534  11,616,755  (1,100,010)  6,001,351
Task 1.1  Regional Consultant Project Management (RC)      1,527,581  607,648  74,782  35,544  -  1,024,007  907,380  3,690  1,785,197 
Task 1.2  Regional Consultant Public / Agency Participation        (RC)  886,659  354,810  62,644  63,915  -  157,759  379,698  31,953  230,841 
Task 1.3  Alternatives Analysis    (RC)  191,179 -  185  -  -  623,622  626,488  (227,745)  359,084 
Task 1.4  EIR / EIS Analysis     (RC)  3,710,406  574,132  57,262  21,741  -  1,933,269  3,356,088  (1,803,989)  1,834,844 
Task 1.5  Draft and Final EIR / EIS (RC)       391,940 - -  -  -  108,257  142,407  2,232,130  1,239,044 
Task 1.6  Certification of EIR / EIS and ROD (RC)       - - -  -  -  -  -  -  11,477 
Task 1.7  Program Management (RDP)    4,359,242  2,372,806  1,863,755  1,750,488  2,048,691  1,139,744  3,744,177  -  -
Task 1.8  Non-federal Resource and Other Agencies for Environmental Review       4,510,513  5,269,178  4,211,926  3,249,426  2,300,667  3,397,876  2,460,517  (1,336,049)  540,863 

Task 2 Preliminary Engineering (PE) 10,804,413 1,727,117 1,480,831 1,859,966 (1,065,446) 3,019,468 3,709,787 (894,612) 1,293,066 
Task 2.1 Regional Consultant PE (RC) 10,804,413 1,356,118 23,580 6,393 - 1,766,910 2,652,004 (894,612) 1,293,066 
Task 2.2 Program Management (RDP) - 127,500 576,312 731,195 (1,039,179) 1,139,189 1,057,784 - -
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,122,377 (26,267) 113,369 - - -

Task 3 Other Related Work Needed Prior to Start of Construction 334,164 171,039 1,102,887 1,527,686 1,220,554 3,337,898 1,059,121 579,204 10,829,631 
Task 3.1  Regional Consultant Station Area Planning (RC)       303,956 - -  -  -  13,623  (11,140)  (86,621)  10,200,000 
Task 3.2  Regional Consultant ROW Work (RC)     - - -  -  -  96,227  41,304  (77,771)  102,202 
Task 3.3  RDP ROW Work (RDP)   -  8,893  48,918  28,122  (39,097)  -  -  -  -
Task 3.4  Ridership Forecasting (RDP)   -  71,672  397,958  131,644  (231,980)  -  -  -  -
Task 3.5  Construction Planning / Procurement Support (RDP)      -  68,933  629,284  244,424  (457,687)  2,758  16,298  -  -
Task 3.6  Station Area Planning    - - -  -  -  -  43,824  280,330  88,404 
Task 3.7  LAUS / So California Investments    - - -  -  -  -  -  -  -
Task 3.8  Legal Services - Pre-construction    30,208  21,541  26,727  1,123,497  1,949,318  3,225,289  968,836  463,267  439,025 

Task  4 Project  Administration  and  Statewide  Cost  Allocation  Plan  (SWCAP) -  -  -  32,998 896 -  -  -  -
Task 4.1 SWCAP  - -  -  32,998  896  -  -  -  -
Task  4.2 Project Administration     - -  -  -  -  -  -  -  -

Total San Francisco-San Jose 26,716,096  11,076,730  8,854,272  8,541,762  4,505,362  14,741,900  16,385,664  (1,415,418)  18,124,047 

Phase  I San Francisco-San Jose FY2019-20 FY2020-21 FY2021-22 FY2022-23
Total  Estimated 

Cost RC  Teams PMT-RDP 
Resource  
Agencies Total 

 Task 1  Environmental Review  4,901,865  (56,396)  -  -  70,245,216 26,998,741  17,278,902  25,967,573  70,245,216 
 Task 1.1 Regional Consultant Project Management (RC)  1,266,077 6,608 -  -  7,238,514  7,238,514  -  -  7,238,514 
 Task 1.2 Regional Consultant Public / Agency Participation  (RC)  139,538  11,943  -  - 2,319,761  2,319,761  -  -  2,319,761 
 Task 1.3  Alternatives Analysis   (RC)  255,563 -  -  - 1 ,828,376  1,828,376  -  -  1,828,376 
 Task 1.4   EIR / EIS Analysis   (RC)  966,794  (19,699) -  - 1 0,630,846  10,630,846  -  -  10,630,846 
 Task 1.5      Draft and Final EIR / EIS (RC)  858,209  (11,476) -  - 4 ,960,510  4,960,510  -  -  4,960,510 
 Task 1.6       Certification of EIR / EIS and ROD (RC)  9,256  -  -  - 2 0,733  20,733  -  -  20,733 
 Task 1.7   Program Management (RDP)  -  -  -  - 1 7,278,902  -  17,278,902  -  17,278,902 
 Task 1.8 Non-federal Resource and Other Agencies for Environmental Review  1,406,427  (43,772)  -  - 2 5,967,573  -  -  25,967,573  25,967,573 

 Task 2   Preliminary Engineering (PE)  761,352  -  -  - 22,695,942 17,769,224  4,926,719  -  22,695,942 
 Task 2.1   Regional Consultant PE (RC)  761,352 - - - 1 7,769,224  17,769,224  -  -  17,769,224 
 Task 2.2   Program Management (RDP) - - - - 2 ,592,801  -  2,592,801  -  2,592,801 
 Task 2.3 RDP Engineering (RDP) - - - - 2 ,333,918  -  2,333,918  -  2,333,918 

 Task 3       Other Related Work Needed Prior to Start of Construction  601,422 (672,916) -  - 2 0,090,689  10,665,636  920,139  8,504,914  20,090,689 
 Task 3.1      Regional Consultant Station Area Planning (RC)  3,335 - -  - 1 0,423,153  10,423,153  -  -  10,423,153 
 Task 3.2     Regional Consultant ROW Work (RC)  80,520 - -  - 2 42,483  242,483  -  -  242,483 
 Task 3.3   RDP ROW Work (RDP)  - - -  - 4 6,836  -  46,836  -  46,836 
 Task 3.4   Ridership Forecasting (RDP)  - - -  -  369,293  -  369,293  -  369,293 
 Task 3.5      Construction Planning / Procurement Support (RDP)  - - -  -  504,010  -  504,010  -  504,010 
 Task 3.6    Station Area Planning  65,204 125,868 -  -  603,629  -  -  603,629  603,629 
 Task 3.7    LAUS / So California Investments  - - - - -  -  -  -  -
 Task 3.8   Legal Services - Pre-construction  452,363 (798,784) -  -  7,901,285  -  -  7,901,285  7,901,285 

Task  4 Project  Administration  and  Statewide  Cost  Allocation  Plan  (SWCAP) - - - -  33,894 - -  33,894  33,894 
Task  4.1 SWCAP - - - - 33,894 -  -  33,894  33,894 

 Task 4.2 Project  Administration   - - - - - - - -  -

Total San Francisco San Jose 6,264,639 (729,312) 113,065,742 55,433,601 23,125,760 34,506,381 113,065,742 
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FCP Expenditures and Forecast 

Phase I San Jose - Merced 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 11,642,215 7,772,589 6,131,979 5,400,510 5,611,641 5,215,016 15,709,588 48,227,594 27,235,217 
Task 1.1 Regional Consultant Project Management (RC) - - - - - 337,901 994,131 5,801,424 649,414 
Task 1.2 Regional Consultant Public / Agency Participation (RC) - - - - - 107,753 619,658 901,680 416,546 
Task 1.3 Alternatives Analysis (RC) - - - - - 231,773 407,847 893,044 347,417 
Task 1.4 EIR / EIS Analysis (RC) - - - - - 477,210 4,066,605 15,791,831 3,529,744 
Task 1.5 Draft and Final EIR / EIS (RC) - - - - - 19,490 332,121 1,023,115 2,212,619 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - 7,606 53,661 1,216 
Task 1.7 Program Management (RDP) 9,341,233 5,084,584 3,993,760 3,751,045 4,390,051 2,442,308 8,023,237 8,631,054 9,663,328 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,300,982 2,688,005 2,138,219 1,649,465 1,221,590 1,598,581 1,258,384 15,131,786 10,414,934 

Task 2 Preliminary Engineering (PE) - 741,997 2,914,504 3,707,145 (2,130,891) 3,209,280 8,678,137 28,602,797 11,560,786 
Task 2.1 Regional Consultant PE (RC) - - - - - 704,165 6,562,569 20,897,120 4,317,985 
Task 2.2 Program Management (RDP) - 254,999 1,152,624 1,462,390 (2,078,358) 2,278,378 2,115,567 7,705,678 7,232,156 
Task 2.3 RDP Engineering (RDP) - 486,998 1,761,879 2,244,755 (52,534) 226,738 - - 10,645 

Task 3 Other Related Work Needed Prior to Start of Construction 15,410 309,985 2,165,954 1,436,837 (379,594) 1,768,664 2,326,058 2,031,536 1,826,869 
Task 3.1 Regional Consultant Station Area Planning (RC) - - - - - - (857) 681,216 91,798 
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 25,476 527,696 485,770 267,867 
Task 3.3 RDP ROW Work (RDP) - 17,786 97,836 56,243 (78,194) - - - -
Task 3.4 Ridership Forecasting (RDP) - 143,343 795,915 263,288 (463,960) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 137,867 1,258,568 488,847 (915,373) 5,516 32,596 5,966 1,185 
Task 3.6 Station Area Planning - - - - - - 1,302,293 553,282 280,708 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 15,410 10,989 13,634 628,459 1,077,934 1,737,672 464,330 305,303 1,185,311 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - -
Task 4.1 SWCAP - - - 164,988 4,480 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total San Jose - Merced 11,657,625 8,824,571 11,212,436 10,709,480 3,105,636 10,192,960 26,713,782 78,861,928 40,622,872 

Phase I San Jose - Merced FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 39,040,104 18,770,023 - - 190,756,476 44,599,010 52,969,265 93,188,200 190,756,476 
Task 1.1 Regional Consultant Project Management (RC) 825,842 (2,573) - - 8,606,139 8,606,139 - - 8,606,139 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 301,839 5,137 - - 2,352,613 2,352,613 - - 2,352,613 
Task 1.3 Alternatives Analysis (RC) 247,168 10,621 - - 2,137,870 2,137,870 - - 2,137,870 
Task 1.4 EIR / EIS Analysis (RC) 2,596,849 (114,914) - - 26,347,325 26,347,325 - - 26,347,325 
Task 1.5 Draft and Final EIR / EIS (RC) 1,534,550 (33,068) - - 5,088,828 5,088,828 - - 5,088,828 
Task 1.6 Certification of EIR / EIS and ROD (RC) 3,754 - - - 66,236 66,236 - - 66,236 
Task 1.7 Program Management (RDP) 6,081,100 (8,432,434) - - 52,969,265 - 52,969,265 - 52,969,265 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 27,449,002 27,337,253 - - 93,188,200 - - 93,188,200 93,188,200 

Task 2 Preliminary Engineering (PE) 798,548 - - - 58,082,303 35,316,892 22,765,411 - 58,082,303 
Task 2.1 Regional Consultant PE (RC) 2,835,054 - - - 35,316,892 35,316,892 - - 35,316,892 
Task 2.2 Program Management (RDP) (2,044,547) - - - 18,078,889 - 18,078,889 - 18,078,889 
Task 2.3 RDP Engineering (RDP) 8,041 - - - 4,686,522 - 4,686,522 - 4,686,522 

Task 3 Other Related Work Needed Prior to Start of Construction 4,074,774 2,154,154 - - 17,730,646 2,367,036 1,861,859 13,501,752 17,730,646 
Task 3.1 Regional Consultant Station Area Planning (RC) 96,059 - - - 868,216 868,216 - - 868,216 
Task 3.2 Regional Consultant ROW Work (RC) 188,589 3,421 - - 1,498,820 1,498,820 - - 1,498,820 
Task 3.3 RDP ROW Work (RDP) - - - - 93,672 - 93,672 - 93,672 
Task 3.4 Ridership Forecasting (RDP) - - - - 738,587 - 738,587 - 738,587 
Task 3.5 Construction Planning / Procurement Support (RDP) 12,856 1,573 - - 1,029,601 - 1,029,601 - 1,029,601 
Task 3.6 Station Area Planning 73,079 (275,783) - - 1,933,579 - - 1,933,579 1,933,579 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 3,704,190 2,424,943 - - 11,568,172 - - 11,568,172 11,568,172 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - -

Total San Jose - Merced 43,913,426 20,924,177 - - 266,738,893 82,282,938 77,596,535 106,859,420 266,738,893 
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FCP Expenditures and Forecast 

Phase I Merced - Fresno 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 29,880,308 24,321,622 17,509,886 14,120,999 4,410,055 6,781,392 6,639,204 (28,235,457) 1,773,493 
Task 1.1 Regional Consultant Project Management (RC) 11,343,275 17,877,574 12,462,965 9,257,181 1,371,866 541,585 860,004 (1,980,232) 304,691 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 104,590 157,003 394,415 487,146 395,739 111,502 257,125 (372,221) 85,817 
Task 1.3 Alternatives Analysis (RC) 309,651 138,114 25,991 24,762 - - 17,986 (448,231) 8,476 
Task 1.4 EIR / EIS Analysis (RC) 3,674,221 3,674,598 1,652,237 1,666,181 1,791,351 2,072,843 3,373,359 (7,946,406) 204,948 
Task 1.5 Draft and Final EIR / EIS (RC) 134,336 377,272 473,827 423,353 187,129 257,323 1,103,060 120,478 231,727 
Task 1.6 Certification of EIR / EIS and ROD (RC) - 50,335 4,386 1,686,031 341,507 517,530 195,895 260,212 22,014 
Task 1.7 Program Management (RDP) - - - - - - - - -
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 14,314,235 2,046,726 2,496,065 576,346 322,463 3,280,608 831,775 (17,869,057) 915,821 

Task 2 Preliminary Engineering (PE) 9,491,493 3,068,183 4,253,204 4,955,493 2,715,153 580,547 (1,401,215) (14,623,407) 130,412 
Task 2.1 Regional Consultant PE (RC) 9,491,493 3,068,183 4,253,204 4,955,493 2,715,153 580,547 (1,401,215) (14,623,407) 130,412 
Task 2.2 Program Management (RDP) - - - - - - - - -
Task 2.3 RDP Engineering (RDP) - - - - - - - - -

Task 3 Other Related Work Needed Prior to Start of Construction 157,552 654,846 3,651 37,818 282,985 1,286,998 3,779,325 (425,517) 1,161,208 
Task 3.1 Regional Consultant Station Area Planning (RC) 82,319 435,820 3,651 3,820 - - 19,484 (521,791) 69,174 
Task 3.2 Regional Consultant ROW Work (RC) 75,233 219,026 - - - 422 (91) (294,258) 5,933 
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - - -
Task 3.6 Station Area Planning - - - - 222,916 555,715 429,835 383,121 192,704 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 33,997 60,070 730,862 3,330,097 7,411 893,398 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - -
Task 4.1 SWCAP - - - 98,993 2,688 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total Merced - Fresno 39,529,352 28,044,652 21,766,742 19,213,303 7,410,881 8,648,937 9,017,314 (43,284,381) 3,065,113

Phase I Merced - Fresno FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 2,087,453 (55,184) - - 79,233,771 70,802,863 - 8,430,908 79,233,771
Task 1.1 Regional Consultant Project Management (RC) 127,770 9,675 - - 52,176,355 52,176,355 - - 52,176,355 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 43,690 4,846 - - 1,669,651 1,669,651 - - 1,669,651 
Task 1.3 Alternatives Analysis (RC) 15,620 - - - 92,369 92,369 - - 92,369 
Task 1.4 EIR / EIS Analysis (RC) 231,056 7,696 - - 10,402,083 10,402,083 - - 10,402,083 
Task 1.5 Draft and Final EIR / EIS (RC) 75,107 (22,336) - - 3,361,276 3,361,276 - - 3,361,276 
Task 1.6 Certification of EIR / EIS and ROD (RC) 22,323 896 - - 3,101,129 3,101,129 - - 3,101,129 
Task 1.7 Program Management (RDP) - - - - - - - - -
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,571,887 (55,960) - - 8,430,908 - - 8,430,908 8,430,908 

Task 2 Preliminary Engineering (PE) 221,224 - - - 9,391,086 9,391,086 - - 9,391,086 
Task 2.1 Regional Consultant PE (RC) 221,224 - - - 9,391,086 9,391,086 - - 9,391,086 
Task 2.2 Program Management (RDP) - - - - - - - - -
Task 2.3 RDP Engineering (RDP) - - - - - - - - -

Task 3 Other Related Work Needed Prior to Start of Construction 1,079,185 722,699 - - 8,740,752 139,200 - 8,601,553 8,740,752 
Task 3.1 Regional Consultant Station Area Planning (RC) 30,613 - - - 123,092 123,092 - - 123,092 
Task 3.2 Regional Consultant ROW Work (RC) 9,843 - - - 16,107 16,107 - - 16,107 
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - - -
Task 3.6 Station Area Planning 50,829 151 - - 1,835,270 - - 1,835,270 1,835,270 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 987,900 722,549 - - 6,766,283 - - 6,766,283 6,766,283 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 101,681 - - 101,681 101,681
Task 4.1 SWCAP - - - - 101,681 - - 101,681 101,681 
Task 4.2 Project Administration - - - - - - - - -

Total Merced - Fresno 3,387,862 667,516 - - 97,467,290 80,333,148 - 17,134,142 97,467,290 
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FCP Expenditures and Forecast 

Phase I Fresno - Bakersfield 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 45,486,653 880,431 1,066,928 4,001,423 3,866,113 452,025 4,425,384 20,708,389 8,099,972 
Task 1.1 Regional Consultant Project Management (RC) 10,153,386 - - - 727,857 44,888 1,620,678 4,218,950 519,480 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 7,202,720 - 307,209 671,175 32,789 - 277,455 1,672,365 120,832 
Task 1.3 Alternatives Analysis (RC) 574,004 482 - - - - - 408,946 33,356 
Task 1.4 EIR / EIS Analysis (RC) 8,739,181 (2,388) - - - - 437,233 7,739,026 638,205 
Task 1.5 Draft and Final EIR / EIS (RC) 11,203,028 - - - 111,909 - 454,707 2,581,112 169,041 
Task 1.6 Certification of EIR / EIS and ROD (RC) 3,117,235 - - - 315,335 0 215,923 967,300 93,871 
Task 1.7 Program Management (RDP) 1,556,872 847,431 665,627 625,174 731,675 407,051 1,337,206 3,164,543 3,543,022 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,940,228 34,907 94,093 2,705,074 1,946,548 85 82,182 (43,852) 2,982,164 

Task 2 Preliminary Engineering (PE) 39,092,566 3,844 - - 2,326,118 0 226,249 15,537,451 3,308,140
Task 2.1 Regional Consultant PE (RC) 39,092,566 3,844 - - 2,326,118 0 226,249 12,712,193 652,595 
Task 2.2 Program Management (RDP) - - - - - - - 2,825,258 2,651,643 
Task 2.3 RDP Engineering (RDP) - - - - - - - - 3,903 

Task 3 Other Related Work Needed Prior to Start of Construction 6,227,984 - 404,764 260,780 153,133 212,398 1,485,664 11,449,099 2,592,545 
Task 3.1 Regional Consultant Station Area Planning (RC) 443,840 - - - - - - 44,684 99,901 
Task 3.2 Regional Consultant ROW Work (RC) 5,784,144 - - - - - - 10,644,634 800,000 
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - 2,187 434 
Task 3.6 Station Area Planning - - - - - - 1,018,703 645,656 152,619 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - 404,764 260,780 153,133 212,398 466,961 111,938 1,539,592 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - -
Task 4.1 SWCAP - - - 164,988 4,480 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total Fresno - Bakersfield 90,807,203 884,275 1,471,692 4,427,190 6,349,844 664,423 6,137,297 47,694,939 14,000,657 

Phase I Fresno - Bakersfield FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 19,129,259 (729,284) - - 107,387,292 67,118,029 12,016,494 28,252,769 107,387,292 
Task 1.1 Regional Consultant Project Management (RC) 484,707 - - - 17,769,947 17,769,947 - - 17,769,947 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 156,803 - - - 10,441,346 10,441,346 - - 10,441,346 
Task 1.3 Alternatives Analysis (RC) 46,500 - - - 1,063,286 1,063,286 - - 1,063,286 
Task 1.4 EIR / EIS Analysis (RC) 741,996 - - - 18,293,252 18,293,252 - - 18,293,252 
Task 1.5 Draft and Final EIR / EIS (RC) 207,196 6,525 - - 14,733,518 14,733,518 - - 14,733,518 
Task 1.6 Certification of EIR / EIS and ROD (RC) 107,015 - - - 4,816,679 4,816,679 - - 4,816,679 
Task 1.7 Program Management (RDP) 2,229,612 (3,091,720) - - 12,016,494 - 12,016,494 - 12,016,494 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 15,155,429 2,355,911 - - 28,252,769 - - 28,252,769 28,252,769 

Task 2 Preliminary Engineering (PE) 23,269 - - - 60,517,636 55,783,510 4,734,126 - 60,517,636 
Task 2.1 Regional Consultant PE (RC) 769,946 - - - 55,783,510 55,783,510 - - 55,783,510 
Task 2.2 Program Management (RDP) (749,625) - - - 4,727,275 - 4,727,275 - 4,727,275 
Task 2.3 RDP Engineering (RDP) 2,948 - - - 6,851 - 6,851 - 6,851 

Task 3 Other Related Work Needed Prior to Start of Construction 3,177,914 895,042 - - 26,859,322 18,692,116 7,912 8,159,294 26,859,322 
Task 3.1 Regional Consultant Station Area Planning (RC) 2,747 - - - 591,171 591,171 - - 591,171 
Task 3.2 Regional Consultant ROW Work (RC) 872,167 - - - 18,100,945 18,100,945 - - 18,100,945 
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) 4,714 577 - - 7,912 - 7,912 - 7,912 
Task 3.6 Station Area Planning - (288,370) - - 1,528,608 - - 1,528,608 1,528,608 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 2,298,287 1,182,835 - - 6,630,687 - - 6,630,687 6,630,687 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 169,468 - - 169,468 169,468 
Task 4.1 SWCAP - - - - 169,468 - - 169,468 169,468 
Task 4.2 Project Administration - - - - - - - - -

Total Fresno - Bakersfield 22,330,442 165,758 - - 194,933,719 141,593,654 16,758,533 36,581,532 194,933,719 
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FCP Expenditures and Forecast 

Phase I Bakersfield-Palmdale 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 9,047,301 5,715,055 4,501,738 4,146,848 10,636,065 14,841,243 15,698,649 (4,183,757) 3,612,301 
Task 1.1 Regional Consultant Project Management (RC) - - - 30,861 1,406,536 1,963,538 1,714,477 (356,716) 622,795 
Task 1.2 Regional Consultant Public / Agency Participation (RC) - - - - 548,217 1,488,781 763,590 (183,388) 437,783 
Task 1.3 Alternatives Analysis (RC) - - - - 2,791,938 2,048,696 120,285 (232,165) 616,600 
Task 1.4 EIR / EIS Analysis (RC) - 2,536 - - 1,511,942 5,670,928 4,578,168 (4,064,298) 467,952 
Task 1.5 Draft and Final EIR / EIS (RC) - - - - - 700,880 859,653 823,720 940,068 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - 3,658 84,222 721,533 (222,679) 359,035 
Task 1.7 Program Management (RDP) 7,784,361 4,237,153 3,328,133 3,125,871 3,658,376 2,035,257 6,686,031 - -
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,262,940 1,475,366 1,173,605 990,117 715,397 848,940 254,914 51,767 168,068 

Task 2 Preliminary Engineering (PE) - 1,298,495 5,100,381 6,487,504 (3,179,815) 12,137,966 10,096,604 (4,278,830) 1,245,846 
Task 2.1 Regional Consultant PE (RC) - - - - 549,245 7,754,014 6,394,361 (4,278,830) 1,245,846 
Task 2.2 Program Management (RDP) - 446,249 2,017,092 2,559,183 (3,637,126) 3,987,161 3,702,243 - -
Task 2.3 RDP Engineering (RDP) - 852,246 3,083,289 3,928,321 (91,934) 396,791 - - -

Task 3 Other Related Work Needed Prior to Start of Construction 8,458 529,275 3,774,043 1,773,899 (1,995,378) 936,439 896,308 (25,265) 85,623 
Task 3.1 Regional Consultant Station Area Planning (RC) - - - - - - - - -
Task 3.2 Regional Consultant ROW Work (RC) - - - - - - - - -
Task 3.3 RDP ROW Work (RDP) - 31,126 171,214 98,425 (136,840) - - - -
Task 3.4 Ridership Forecasting (RDP) - 250,851 1,392,852 460,754 (811,930) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 241,267 2,202,494 855,483 (1,601,903) 9,653 57,043 - -
Task 3.6 Station Area Planning - - - - - - 159,527 - 792 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 8,458 6,031 7,484 359,237 555,295 926,785 679,738 (25,265) 84,831 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -
Task 4.1 SWCAP - - - 65,995 1,792 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total Bakersfield-Palmdale 9,055,759 7,542,825 13,376,162 12,474,247 5,462,664 27,915,648 26,691,561 (8,487,853) 4,943,770 

Phase I Bakersfield-Palmdale FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 5,945,058 68,451 - - 70,028,953 29,605,340 30,855,182 9,568,431 70,028,953 
Task 1.1 Regional Consultant Project Management (RC) 598,333 865 - - 5,980,688 5,980,688 - - 5,980,688 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 412,262 748 - - 3,467,993 3,467,993 - - 3,467,993 
Task 1.3 Alternatives Analysis (RC) 587,050 - - - 5,932,404 5,932,404 - - 5,932,404 
Task 1.4 EIR / EIS Analysis (RC) 1,208,262 28,493 - - 9,403,984 9,403,984 - - 9,403,984 
Task 1.5 Draft and Final EIR / EIS (RC) 334,863 91,994 - - 3,751,178 3,751,178 - - 3,751,178 
Task 1.6 Certification of EIR / EIS and ROD (RC) 201,187 (77,864) - - 1,069,092 1,069,092 - - 1,069,092 
Task 1.7 Program Management (RDP) - - - - 30,855,182 - 30,855,182 - 30,855,182 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,603,101 24,216 - - 9,568,431 - - 9,568,431 9,568,431 

Task 2 Preliminary Engineering (PE) 1,207,653 - - - 30,115,804 12,872,288 17,243,516 - 30,115,804 
Task 2.1 Regional Consultant PE (RC) 1,207,653 - - - 12,872,288 12,872,288 - - 12,872,288 
Task 2.2 Program Management (RDP) - - - - 9,074,803 - 9,074,803 - 9,074,803 
Task 2.3 RDP Engineering (RDP) - - - - 8,168,713 - 8,168,713 - 8,168,713 

Task 3 Other Related Work Needed Prior to Start of Construction 101,268 87,098 - - 6,171,768 - 3,220,488 2,951,280 6,171,768 
Task 3.1 Regional Consultant Station Area Planning (RC) - - - - - - - - -
Task 3.2 Regional Consultant ROW Work (RC) - - - - - - - - -
Task 3.3 RDP ROW Work (RDP) - - - - 163,925 - 163,925 - 163,925 
Task 3.4 Ridership Forecasting (RDP) - - - - 1,292,526 - 1,292,526 - 1,292,526 
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - 1,764,036 - 1,764,036 - 1,764,036 
Task 3.6 Station Area Planning 1,728 756 - - 162,804 - - 162,804 162,804 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 99,540 86,341 - - 2,788,476 - - 2,788,476 2,788,476 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - -

Total Bakersfield Palmdale 7,253,980 155,549 106,384,312 42,477,628 51,319,186 12,587,499 106,384,312 
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FCP Expenditures and Forecast 

Phase I Palmdale - Los Angeles 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 8,447,220 6,360,461 7,258,615 10,671,115 10,345,879 19,744,767 20,623,152 15,940,197 11,720,284 
Task 1.1 Regional Consultant Project Management (RC) 116,785 256,133 729,419 2,036,847 1,478,258 4,865,310 2,350,832 2,341,804 1,593,011 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 53,836 82,897 363,929 956,271 1,511,468 2,915,650 1,589,242 690,261 996,539 
Task 1.3 Alternatives Analysis (RC) 74,477 119,452 871,366 1,096,625 1,318,943 1,824,019 91,973 111,279 262,443 
Task 1.4 EIR / EIS Analysis (RC) 100,677 320,211 838,791 2,640,165 1,985,731 7,228,073 9,697,923 6,881,589 2,857,571 
Task 1.5 Draft and Final EIR / EIS (RC) - 2,892 51,147 74,687 81,220 112,786 785,946 484,903 332,953 
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - 68,630 (2,942) 198,964 
Task 1.7 Program Management (RDP) 6,227,489 3,389,723 2,662,507 2,500,697 2,926,701 1,628,206 5,348,824 2,527,678 2,829,988 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,873,956 2,189,154 1,741,457 1,365,824 1,043,558 1,170,724 689,782 2,905,625 2,648,814 

Task 2 Preliminary Engineering (PE) 189,110 2,456,630 7,574,400 10,407,698 2,041,630 25,432,015 17,667,814 7,455,649 6,503,474 
Task 2.1 Regional Consultant PE (RC) 189,110 1,343,635 3,202,645 4,846,980 5,237,967 21,674,341 14,494,463 5,198,975 4,382,358 
Task 2.2 Program Management (RDP) - 382,499 1,728,936 2,193,586 (3,117,537) 3,417,567 3,173,351 2,256,674 2,117,999 
Task 2.3 RDP Engineering (RDP) - 730,496 2,642,819 3,367,132 (78,800) 340,107 - - 3,117 

Task 3 Other Related Work Needed Prior to Start of Construction 13,322 460,154 3,278,352 1,866,323 (1,285,401) 2,635,922 2,523,173 531,417 1,684,200 
Task 3.1 Regional Consultant Station Area Planning (RC) 772 2,710 34,467 99,240 87,462 1,133,622 1,020,193 151,225 453,856 
Task 3.2 Regional Consultant ROW Work (RC) - - 4,302 4,302 - 146,508 42,005 38,657 376,086 
Task 3.3 RDP ROW Work (RDP) - 26,680 146,755 84,365 (117,291) - - - -
Task 3.4 Ridership Forecasting (RDP) - 215,015 1,193,873 394,932 (695,940) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 206,800 1,887,852 733,271 (1,373,060) 8,274 48,894 1,747 347 
Task 3.6 Station Area Planning - - - - - - 895,511 83,323 471,166 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 12,550 8,949 11,104 550,214 813,428 1,347,517 516,570 256,465 382,745 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -
Task 4.1 SWCAP - - - 65,995 1,792 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total Palmdale - Los Angeles 8,649,652 9,277,246 18,111,368 23,011,131 11,103,900 47,812,704 40,814,138 23,927,263 19,907,958 

Phase I Palmdale - Los Angeles FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 16,702,415 (410,398) - - 127,403,708 72,227,708 29,353,203 25,822,797 127,403,708 
Task 1.1 Regional Consultant Project Management (RC) 1,858,072 (135,883) - - 17,490,587 17,490,587 - - 17,490,587 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 1,003,766 (134,364) - - 10,029,495 10,029,495 - - 10,029,495 
Task 1.3 Alternatives Analysis (RC) 365,933 4,185 - - 6,140,696 6,140,696 - - 6,140,696 
Task 1.4 EIR / EIS Analysis (RC) 3,197,454 209,032 - - 35,957,216 35,957,216 - - 35,957,216 
Task 1.5 Draft and Final EIR / EIS (RC) 331,234 (114,131) - - 2,143,637 2,143,637 - - 2,143,637 
Task 1.6 Certification of EIR / EIS and ROD (RC) 206,636 (5,212) - - 466,077 466,077 - - 466,077 
Task 1.7 Program Management (RDP) 1,780,902 (2,469,510) - - 29,353,203 - 29,353,203 - 29,353,203 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 7,958,418 2,235,485 - - 25,822,797 - - 25,822,797 25,822,797 

Task 2 Preliminary Engineering (PE) 4,073,078 - - - 83,801,497 65,239,959 18,561,538 - 83,801,497 
Task 2.1 Regional Consultant PE (RC) 4,669,486 - - - 65,239,959 65,239,959 - - 65,239,959 
Task 2.2 Program Management (RDP) (598,763) - - - 11,554,312 - 11,554,312 - 11,554,312 
Task 2.3 RDP Engineering (RDP) 2,355 - - - 7,007,226 - 7,007,226 - 7,007,226 

Task 3 Other Related Work Needed Prior to Start of Construction 2,523,434 574,513 - - 14,805,410 4,509,506 2,766,738 7,529,165 14,805,410 
Task 3.1 Regional Consultant Station Area Planning (RC) 600,493 (13,030) - - 3,571,010 3,571,010 - - 3,571,010 
Task 3.2 Regional Consultant ROW Work (RC) 330,287 (3,650) - - 938,496 938,496 - - 938,496 
Task 3.3 RDP ROW Work (RDP) - - - - 140,508 - 140,508 - 140,508 
Task 3.4 Ridership Forecasting (RDP) - - - - 1,107,880 - 1,107,880 - 1,107,880 
Task 3.5 Construction Planning / Procurement Support (RDP) 3,765 461 - - 1,518,351 - 1,518,351 - 1,518,351 
Task 3.6 Station Area Planning 429,870 30,031 - - 1,909,900 - - 1,909,900 1,909,900 
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 1,159,019 560,702 - - 5,619,265 - - 5,619,265 5,619,265 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - -

Total Palmdale - Los Angeles 23,298,928 164,115 - - 226,078,402 141,977,173 50,681,479 33,419,750 226,078,402 
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FCP Expenditures and Forecast 

Phase I Los Angeles - Anaheim 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 1 Environmental Review 10,106,033 4,071,511 4,085,771 2,709,995 3,461,868 3,159,196 7,579,037 9,884,134 11,911,970 
Task 1.1 Regional Consultant Project Management (RC) 3,037,870 786,807 615,570 391,148 419,204 443,642 658,303 623,217 941,355 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 935,003 121,437 326,191 142,194 364,767 232,280 418,278 271,004 465,072 
Task 1.3 Alternatives Analysis (RC) 247,706 23,449 389,464 192,079 775,410 80,172 54,282 28,150 114,768 
Task 1.4 EIR / EIS Analysis (RC) 2,133,343 94,504 142,834 37,851 21,783 820,345 4,306,266 3,188,955 1,812,725 
Task 1.5 Draft and Final EIR / EIS (RC) 132,658 378 187,439 4,348 - - 75,099 184,647 311,558 
Task 1.6 Certification of EIR / EIS and ROD (RC) 15,185 - 2,099 8,408 357 - 22 31,640 200,185 
Task 1.7 Program Management (RDP) 1,868,247 1,016,917 798,752 750,209 878,010 488,462 1,604,647 1,510,447 1,691,096 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,736,021 2,028,019 1,623,423 1,183,759 1,002,337 1,094,295 462,140 4,046,075 6,375,210 

Task 2 Preliminary Engineering (PE) 4,803,154 1,147,098 1,875,901 1,759,136 (318,116) 1,679,711 3,095,332 3,657,070 3,854,160 
Task 2.1 Regional Consultant PE (RC) 4,803,154 961,599 1,147,275 832,350 214,607 1,053,432 2,566,440 2,308,565 2,586,660 
Task 2.2 Program Management (RDP) - 63,750 288,156 365,598 (519,589) 569,594 528,892 1,348,505 1,265,638 
Task 2.3 RDP Engineering (RDP) - 121,749 440,470 561,189 (13,133) 56,684 - - 1,863 

Task 3 Other Related Work Needed Prior to Start of Construction 372,798 100,010 638,972 708,791 763,169 1,347,311 11,645,400 143,581 1,518,166 
Task 3.1 Regional Consultant Station Area Planning (RC) 281,306 12,917 90,605 55,151 239,838 58,756 81,784 79,057 42,141 
Task 3.2 Regional Consultant ROW Work (RC) 79,865 4,053 - 1,089 110,137 30,857 231 10,052 264,212 
Task 3.3 RDP ROW Work (RDP) - 4,447 24,459 14,061 (19,549) - - - -
Task 3.4 Ridership Forecasting (RDP) - 35,836 198,979 65,822 (115,990) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 34,467 314,642 122,212 (228,843) 1,379 8,149 1,044 207 
Task 3.6 Station Area Planning - - - - - - 119,762 - 176,644 
Task 3.7 LAUS/So California Investments - - - - - - 11,085,152 - 824,514 
Task 3.8 Legal Services - Pre-construction 11,627 8,291 10,287 450,456 777,576 1,256,319 350,323 53,428 210,448 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -
Task 4.1 SWCAP - - - 65,995 1,792 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total Los Angeles - Anaheim 15,281,985 5,318,618 6,600,644 5,243,918 3,908,713 6,186,218 22,319,769 13,684,785 17,284,296 

Phase I Los Angeles - Anaheim FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 1 Environmental Review 10,455,464 (1,744,604) - - 65,680,376 30,394,004 10,195,300 25,091,072 65,680,376 
Task 1.1 Regional Consultant Project Management (RC) 1,052,689 (74,064) - - 8,895,740 8,895,740 - - 8,895,740 
Task 1.2 Regional Consultant Public / Agency Participation (RC) 389,651 (9,040) - - 3,656,836 3,656,836 - - 3,656,836 
Task 1.3 Alternatives Analysis (RC) 128,288 - - - 2,033,769 2,033,769 - - 2,033,769 
Task 1.4 EIR / EIS Analysis (RC) 1,656,722 6,318 - - 14,221,646 14,221,646 - - 14,221,646 
Task 1.5 Draft and Final EIR / EIS (RC) 282,910 (22,203) - - 1,156,834 1,156,834 - - 1,156,834 
Task 1.6 Certification of EIR / EIS and ROD (RC) 171,855 (572) - - 429,179 429,179 - - 429,179 
Task 1.7 Program Management (RDP) 1,064,201 (1,475,688) - - 10,195,300 - 10,195,300 - 10,195,300 
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 5,709,148 (169,355) - - 25,091,072 - - 25,091,072 25,091,072 

Task 2 Preliminary Engineering (PE) 1,981,650 - - - 23,535,097 18,812,124 4,722,973 - 23,535,097 
Task 2.1 Regional Consultant PE (RC) 2,338,041 - - - 18,812,124 18,812,124 - - 18,812,124 
Task 2.2 Program Management (RDP) (357,799) - - - 3,552,744 - 3,552,744 - 3,552,744 
Task 2.3 RDP Engineering (RDP) 1,407 - - - 1,170,229 - 1,170,229 - 1,170,229 

Task 3 Other Related Work Needed Prior to Start of Construction 1,083,878 1,727,286 - - 20,049,361 1,721,371 463,846 17,864,144 20,049,361 
Task 3.1 Regional Consultant Station Area Planning (RC) 49,360 (12,000) - - 978,915 978,915 - - 978,915 
Task 3.2 Regional Consultant ROW Work (RC) 241,960 - - - 742,456 742,456 - - 742,456 
Task 3.3 RDP ROW Work (RDP) - - - - 23,418 - 23,418 - 23,418 
Task 3.4 Ridership Forecasting (RDP) - - - - 184,647 - 184,647 - 184,647 
Task 3.5 Construction Planning / Procurement Support (RDP) 2,250 275 - - 255,782 - 255,782 - 255,782 
Task 3.6 Station Area Planning 126,779 3,990 - - 427,175 - - 427,175 427,175 
Task 3.7 LAUS/So California Investments 2,860 1,304,229 - - 13,216,755 - - 13,216,755 13,216,755 
Task 3.8 Legal Services - Pre-construction 660,668 430,792 - - 4,220,214 - - 4,220,214 4,220,214 

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787 
Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787 
Task 4.2 Project Administration - - - - - - - - -

Total Los Angeles - Anaheim 13,520,992 (17,317) - - 109,332,622 50,927,499 15,382,119 43,023,003 109,332,622 
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 5 Program, Project and FCS Construction Management - - 105,912 59,347,811 49,895,945 94,291,609 112,070,920 156,458,004 129,809,518 

Task 5.1 Program Management (RDP) - - 50,164 54,185,571 40,335,369 70,172,128 76,800,062 102,878,157 75,898,216 
Task 5.1.1 RDP - - 0 54,178,872 40,335,369 69,856,261 74,530,378 99,885,583 71,571,932 
Task 5.1.2 Network Integration (Task 15) - - 50,164 6,698 - 315,867 2,269,685 2,992,574 4,326,283 
Task 5.2 Project Construction Management (PCM) - - 55,748 4,710,835 9,506,511 20,027,192 31,710,531 50,669,841 45,755,438 
Task 5.2.1 Project Construction Management 1 - - 55,748 4,710,835 6,670,271 9,555,242 10,139,828 13,424,970 16,083,745 
Task 5.2.2 Project Construction Management 2-3 - - - - 2,836,240 9,613,316 15,001,102 20,596,311 20,203,204 
Task 5.2.3 Project Construction Management 4 - - - - - 858,635 6,569,602 16,648,559 9,468,489 
Task 5.2.4 Project Construction Management 5 - - - - - - - - -
Task 5.3 Legal Services - Construction - - - 451,405 54,065 4,092,289 3,560,327 2,910,007 8,155,865 
Task 5.3.1 Legal Services - Construction - - - 451,405 54,065 4,092,289 3,560,327 2,910,007 8,155,865 

Task 6 Real Property Acquisition and Environmental Mitigation 33,964 1,134,997 5,232,170 75,875,922 258,177,036 281,171,786 234,196,039 151,363,705 200,650,725 

Task 6.1 Real Property - Preliminary ROW 33,964 1,134,997 4,665,278 9,744,034 5,598,312 3,014 335,825 - -

Task 6.2 Real Property - ROW Services & Relocation - - 566,892 66,131,888 149,165,662 266,549,948 154,332,084 49,818,658 51,557,174 
Task 6.2.1 CP1 ROW Services & Relocation - - 566,892 64,911,731 129,812,555 226,496,306 135,508,594 30,289,630 19,537,906 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 1,220,157 16,767,133 35,041,492 14,053,786 14,088,501 14,244,607 
Task 6.2.3 CP4 ROW Services & Relocation - - - - 2,585,975 5,012,150 4,769,705 5,440,526 17,774,662 

Task 6.3 Real Property - Environmental Mitigation - - - - 1,364,377 358,943 34,445,831 18,182,607 24,667,010 
Task 6.3.1 CP1 ROW Mitigation - - - - 1,364,377 114,468 250,768 304,953 7,147,324 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - 244,475 31,696,625 10,559,462 11,465,703 
Task 6.3.3 CP4 ROW Mitigation - - - - - - 2,498,439 7,318,192 6,053,983 

Task 6.4 Real Property - ROW Acquisition - - - - 102,048,684 14,259,882 45,082,298 83,362,440 124,426,540 
Task 6.4.1 CP1 ROW Acquisition - - - - 3,234,516 693,926 434,672 20,786,535 47,359,026 
Task 6.4.2 CP2-3 ROW Acquisition - - - - 98,814,168 41,982 23,769,189 14,332,761 65,902,939 
Task 6.4.3 CP4 ROW Acquisition - - - - - 13,523,975 20,878,438 48,243,144 11,164,575 

Task 7 Early Works - - - - - - - - -

SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

Task 5 Program, Project and FCS Construction Management 11,748,389 28,488,246 1,228,027 52,569 643,496,950 - 380,470,011 263,026,939 643,496,950 

Task 5.1 Program Management (RDP) (39,965,559) 32,210 31,125 52,569 380,470,011 - 380,470,011 - 380,470,011 
Task 5.1.1 RDP (38,686,721) - - - 371,671,674 - 371,671,674 - 371,671,674 
Task 5.1.2 Network Integration (Task 15) (1,278,838) 32,210 31,125 52,569 8,798,337 - 8,798,337 - 8,798,337 
Task 5.2 Project Construction Management (PCM) 43,651,273 24,577,886 - - 230,665,255 - - 230,665,255 230,665,255 
Task 5.2.1 Project Construction Management 1 5,583,141 - - - 66,223,779 - - 66,223,779 66,223,779 
Task 5.2.2 Project Construction Management 2-3 19,409,567 12,994,483 - - 100,654,223 - - 100,654,223 100,654,223 
Task 5.2.3 Project Construction Management 4 18,658,566 11,583,403 - - 63,787,253 - - 63,787,253 63,787,253 
Task 5.2.4 Project Construction Management 5 - - - - - - - - -
Task 5.3 Legal Services - Construction 8,062,675 3,878,150 1,196,902 - 32,361,684 - - 32,361,684 32,361,684 
Task 5.3.1 Legal Services - Construction 8,062,675 3,878,150 1,196,902 - 32,361,684 - - 32,361,684 32,361,684 

Task 6 Real Property Acquisition and Environmental Mitigation 3,949,372 150,193,506 - - 1,361,979,222 21,537,239 - 1,340,441,983 1,361,979,222 

Task 6.1 Real Property - Preliminary ROW 21,815 - - - 21,537,239 21,537,239 - - 21,537,239 

Task 6.2 Real Property - ROW Services & Relocation 14,350,626 10,009,376 - - 762,482,309 - - 762,482,309 762,482,309 
Task 6.2.1 CP1 ROW Services & Relocation (10,137,904) 1,258,329 - - 598,244,039 - - 598,244,039 598,244,039 
Task 6.2.2 CP2-3 ROW Services & Relocation 14,454,211 8,303,611 - - 118,173,497 - - 118,173,497 118,173,497 
Task 6.2.3 CP4 ROW Services & Relocation 10,034,318 447,437 - - 46,064,773 - - 46,064,773 46,064,773 

Task 6.3 Real Property - Environmental Mitigation 38,040,391 69,897,480 - - 186,956,640 - - 186,956,640 186,956,640 
Task 6.3.1 CP1 ROW Mitigation 26,808,889 30,403,638 - - 66,394,416 - - 66,394,416 66,394,416 
Task 6.3.2 CP2-3 ROW Mitigation 9,282,507 18,714,180 - - 81,962,952 - - 81,962,952 81,962,952 
Task 6.3.3 CP4 ROW Mitigation 1,948,995 20,779,662 - - 38,599,272 - - 38,599,272 38,599,272 

Task 6.4 Real Property - ROW Acquisition (48,463,460) 70,286,649 - - 391,003,034 - - 391,003,034 391,003,034 
Task 6.4.1 CP1 ROW Acquisition (59,053,652) 323,521 - - 13,778,543 - - 13,778,543 13,778,543 
Task 6.4.2 CP2-3 ROW Acquisition 52,333,098 69,963,128 - - 325,157,266 - - 325,157,266 325,157,266 
Task 6.4.3 CP4 ROW Acquisition (41,742,906) - - - 52,067,226 - - 52,067,226 52,067,226 

Task 7 Early Works -
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FCP Expenditures and Forecast 

SUMMARY - CONSTRUCTION 
From 7/1/2010 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 
Task 8 Final Design and Construction Contract Work for the FCS - - 2,621,789 89,251,680 122,146,080 450,311,961 501,732,498 540,494,121 688,702,776 

Task 8.1 SR-99 - - 2,250,462 11,141,399 19,060,641 38,108,106 78,290,895 82,724,230 22,433,588 

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - 371,327 76,110,281 65,895,970 215,786,524 263,231,676 253,122,328 293,515,664 
Task 8.2.1 D-B CP1 - - - 75,367,382 64,013,315 195,253,988 219,688,579 200,905,036 189,836,986 
Task 8.2.2 CP1 Contingency - - - - - - - - -
Task 8.2.3 Third Parties CP1 - - 371,327 742,899 1,882,655 13,148,340 17,248,889 38,426,191 74,928,524 
Task 8.2.4 Madera Extension - - - - - 7,384,196 26,294,208 13,791,101 28,750,154 
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - 2,000,000 37,189,469 170,301,701 125,205,875 167,711,127 307,830,463 
Task 8.3.1 D-B CP2-3 - - - 2,000,000 37,189,469 169,436,537 114,499,872 175,298,362 256,279,418 
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - - 24,100,797 
Task 8.3.2 CP2-3 Contingency - - - - - - - - -
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 865,164 10,706,002 (7,587,234) 27,450,248 
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,115,630 35,004,052 36,936,435 64,923,062 
Task 8.4.1 D-B CP4 - - - - - 26,049,511 34,961,910 36,769,057 56,188,001 
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - - -
Task 8.4.2 CP4 Contingency - - - - - - - - -
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - 66,119 42,142 167,379 8,735,060 
Task 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Task 8.5.1 D-B CP5 - - - - - - - - -
Task 8.5.2 CP5 Contingency - - - - - - - - -
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -

Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - -
Task 9.1 Project Reserves - - - - - - - - -
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - -

Task 10 Unallocated Contingency - - - - - - - - -
Task 10.1 Unallocated Contingency - - - - - - - - -

Construction Subtotal 33,964 1,134,997 7,959,871 224,475,413 430,219,060 879,631,748 847,999,457 848,315,830 1,019,163,020 

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 201,731,636 72,103,914 89,353,188 308,096,445 472,066,060 995,794,538 996,078,981 959,297,092 1,137,111,733 

SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Total Estimated 

Cost RC Teams PMT-RDP 
Resource 
Agencies Total 

ask 8 T Final Design and Construction Contract Work for the FCS 1,577,048,473 2,023,025,325 792,473,192 127,449,760 6,915,257,657 - - 6,915,257,657 6,915,257,657 

ask 8.1 T SR-99 28,393,024 46,131,014 - - 328,533,360 - - 328,533,360 328,533,360 

ask 8.2 T Civil Infrastructure Construction Package 1 (CP1) 945,145,177 517,500,457 8,456,326 - 2,639,135,730 - - 2,639,135,730 2,639,135,730
ask 8.2.1 T D-B CP1 343,373,881 83,296,436 - - 1,371,735,603 - - 1,371,735,603 1,371,735,603 
ask 8.2.2 T CP1 Contingency 438,463,816 312,516,197 - - 750,980,014 - - 750,980,014 750,980,014 
ask 8.2.3 T Third Parties CP1 123,418,138 110,964,727 8,456,326 - 389,588,016 - - 389,588,016 389,588,016 
ask 8.2.4 T Madera Extension 39,889,342 10,723,097 - - 126,832,097 - - 126,832,097 126,832,097 
ask 8.3 T Civil Infrastructure Construction Package 2-3 (CP2-3) 378,535,183 667,579,128 269,890,254 - 2,126,243,201 - - 2,126,243,201 2,126,243,201 
ask 8.3.1 T D-B CP2-3 331,558,037 315,394,544 68,934,348 - 1,470,590,587 - - 1,470,590,587 1,470,590,587 
ask 8.3.1.1 T D-B CP2-3 Haz Material Prov. Sum 4,890,659 4,540,761 1,023,809 - 34,556,026 - - 34,556,026 34,556,026 
ask 8.3.2 T CP2-3 Contingency - 274,474,312 176,816,974 - 451,291,286 - - 451,291,286 451,291,286 
ask 8.3.3 T Third Parties / Support Costs CP2-3 42,086,488 73,169,511 23,115,123 - 169,805,302 - - 169,805,302 169,805,302 
ask 8.4 T Civil Infrastructure Construction Package 4 (CP4) 223,874,789 152,017,302 77,435,984 - 616,307,255 - - 616,307,255 616,307,255 
ask 8.4.1 T D-B CP4 91,839,296 146,398,178 70,000,000 - 462,205,953 - - 462,205,953 462,205,953 
ask 8.4.1.1 T D-B CP4 Haz Material Prov. Sum 10,639,775 - - - 10,639,775 - - 10,639,775 10,639,775 
ask 8.4.2 T CP4 Contingency 111,247,858 - - - 111,247,858 - - 111,247,858 111,247,858 
ask 8.4.3 T Third Parties / Support Costs CP4 10,147,861 5,619,125 7,435,984 - 32,213,669 - - 32,213,669 32,213,669 
ask 8.5 T FCS Track Work Construction (CP5) 1,100,299 639,797,424 436,690,628 127,449,760 1,205,038,111 - - 1,205,038,111 1,205,038,111 
ask 8.5.1 T D-B CP5 1,100,299 317,042,684 305,459,424 127,449,760 751,052,167 - - 751,052,167 751,052,167 
ask 8.5.2 T CP5 Contingency - - - - - - - - -
ask 8.5.3 T Third Parties / Support Costs CP5 - 322,754,740 131,231,204 - 453,985,944 - - 453,985,944 453,985,944 

ask 9 T Interim Use Project Reserve - 89,111,099 30,755,813 34,423,449 208,146,753 - - 208,146,753 208,146,753 
ask 9.1 T Project Reserves - 39,600,441 3,750,000 2,916,667 46,267,108 - - 46,267,108 46,267,108 
ask 9.2 T Interim Use Reserve - 49,510,658 27,005,813 31,506,782 161,879,645 - - 161,879,645 161,879,645 

ask 10 T Unallocated Contingency - 195,186,832 110,808,434 119,866,913 425,862,179 - - 425,862,179 425,862,179 
ask 10.1 T Unallocated Contingency - 195,186,832 110,808,434 119,866,913 425,862,179 - - 425,862,179 425,862,179 

Construction Subtotal 1,592,746,234 2,486,005,008 935,265,467 281,792,691 9,554,742,760 21,537,239 380,470,011 9,152,735,510 9,554,742,760 

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION ,712,716,502 1 2,507,335,493 935,265,467 281,792,691 10,668,743,740 616,562,881 615,333,624 9,436,847,236 10,668,743,740 
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Cost Summary Table 

Task Description FY10 Grant
Federal 

ARRA Grant 
Federal State Local Total Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 275,256,576 $ 262,280,030 $ - $ 537,536,606 $ 173,199,187 $ 710,735,793 

Task 2: Preliminary Engineering (PE) $ - $ 171,664,009 $ 74,383,162 $ - $ 246,047,172 $ 42,092,194 $ 288,139,365 

Task 3:Other Related Work Needed Prior to Start of 
Construction 

$ - $ 53,360,374 $ 11,882,669 $ 4,100,000 $ 69,343,044 $ 45,104,906 $ 114,447,950 

Task 4: Project Administration and Statewide Cost 
Allocation Plan (SWCAP) $ - $ 677,872 $ - $ - $ 677,872 $ - $ 677,872 

PHASE 1 SUBTOTAL $ -      $ 500,958,831 $ 348,545,861 $ 4,100,000 $ 853,604,693 $ 260,396,287 $ 1,114,000,980 

FIRST CONSTRUCTION SECTION 
Task 5: Program, Project and FCS Construction 
Management 

$ 2,225,163 $ 291,700,920 $ 119,866,687 $ - $ 413,792,771 $ 229,704,179 $ 643,496,950 

Task 6: Real Property Acquisition and Environmental 
Mitigation 

$ - $ 567,852,657 $ 585,922,113 $ - $ 1,153,774,770 $ 208,204,452 $ 1,361,979,222 

Task 7: Early Works $ - $ - $ - $ - $ - $ - $ -

Task 8: Final Design and Construction Contract Work 
for the FCS 

$ 702,537,444 $ 1,132,706,983 $ 1,729,854,347 $ - $ 3,565,098,774 $ 3,350,158,882 $ 6,915,257,657 

Task 9: Interim Use Project Reserve $ 33,013,449 $ 53,856,392 $ 32,165,813 $ - $ 119,035,654 $ 89,111,099 $ 208,146,753 

Task 10: Unallocated Contingency $ 190,843,943 $ - $ 39,831,404 $ - $ 230,675,347 $ 195,186,832 $ 425,862,179 

FIRST CONSTRUCTION SECTION SUBTOTAL $ 928,620,000 $ 2,046,116,953 $ 2,507,640,364 $  -  $ 5,482,377,316 $ 4,072,365,444 $ 9,554,742,760 

TOTAL $ 928,620,000 $ 2,547,075,784 $ 2,856,186,225 $ 4,100,000 $ 6,335,982,009 $ 4,332,761,731 $ 10,668,743,740 
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Project Development Cost Summary by Segment 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal State Local Additional State Total 

PHASE 1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 
RDP Phase I $ - $ 107,325,131 $ 71,309,818 $ - $ 56,228,664 $ 234,863,612 
Resource Agencies/Legal Costs Phase I $ - $ 39,092,540 $ 82,418,583 $ - $ 140,305,012 $ 261,816,134 
San Francisco - San Jose $ - $ 26,112,379 $ 16,202,190 $ - $ 13,119,032 $ 55,433,601 
San Jose – Merced $ - $ 16,835,532 $ 59,613,917 $ - $ 5,833,489 $ 82,282,938 
Merced - Fresno $ - $ 67,928,668 $ 10,889,156 $ - $ 1,515,324 $ 80,333,148 
Fresno – Bakersfield $ - $ 88,122,911 $ 27,576,793 $ - $ 25,893,950 $ 141,593,654 
Bakersfield – Palmdale $ - $ 31,632,034 $ 6,840,637 $ - $ 4,004,957 $ 42,477,628 
Palmdale - Los Angeles $ - $ 83,220,088 $ 50,162,459 $ - $ 8,594,626 $ 141,977,173 
Los Angeles - Anaheim $ - $ 23,806,490 $ 22,848,701 $ - $ 4,272,307 $ 50,927,499 

Other Project Development Costs $ - $ -
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872 
Station Area Planning $ - $ 3,722,230 $ 466,873 $ 4,100,000 $ 111,862 $ 8,400,965 
LAUS/Southern CA Improvements $ - $ 12,699,691 $ - $ - $ 517,064 $ 13,216,755 

SUBTOTAL $ - $ 501,175,565 $ 348,329,128 $ 4,100,000 $ 260,396,287 $ 1,114,000,980 
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Annual Expenditures and Forecast by FRA Task 

Expenditures Forecast 
($ 000's) Current Grant 

Budget 
Proposed 

Budget 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022 Proposed 

Forecast 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Total 
Task 1 A Environmental Review $ 499,534 $ 710,736 $ 130,187 $ 58,300 $ 46,825 $ 46,172 $ 42,681 $ 58,578 $ 82,292 $ 61,241 $ 70,355 $ 98,262 $ 15,843 $ - $ - $ 710,736
Task 2 A Preliminary Engineering (PE) 337,362 288,139 64,381 10,443 23,199 29,177 389 46,059 42,073 35,456 27,896 9,067 - - - $ 288,139
Task 3 A Other Related Work Needed Prior to Start 

of Construction 
189,426 114,448 7,130 2,225 11,369 7,612 (1,241) 11,526 23,715 14,284 19,698 12,642 5,488 - - $ 114,448

Task 4 A Project Administration and Statewide Cost 
Allocation Plan (SWCAP) 

678 678 - - - 660 18 - - - - - - - - $ 678 

Task 5 B Program, Project and FCS Construction 
Management 

558,627 643,497 - - 106 59,348 49,896 94,292 112,071 156,458 129,810 11,748 28,488 1,228 53 $ 643,497

Task 6 B Real Property Acquisition and 
Environmental Mitigation 

943,379 1,361,979 34 1,135 5,232 75,876 258,177 281,172 234,196 151,364 200,651 3,949 150,194 - - $ 1,361,979

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 

Work for the FCS 
4,766,599 6,915,258 - - 2,622 89,252 122,146 450,312 501,732 540,494 688,703 1,577,048 2,023,025 792,473 127,450 $ 6,915,258

Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 89,111 30,756 34,423 $ 208,147
Task 10 B Unallocated Contingency 68,047 425,862 - - - - - - - - - - 195,187 110,808 119,867 $ 425,862

Project Development Expenditures (A) $ 1,027,000 $ 1,114,001 $ 201,698 $ 70,969 $ 81,393 $ 83,621 $ 41,847 $ 116,163 $ 148,080 $ 110,981 $ 117,949 $ 119,970 $ 21,330 $ - $ - $ 1,114,001 
Construction Expenditures (B) $ 6,544,799 $ 9,554,743 $ 34 $ 1,135 $ 7,960 $ 224,475 $ 430,219 $ 879,632 $ 847,999 $ 848,316 $ 1,019,163 $ 1,592,746 $ 2,486,005 $ 935,265 $ 281,793 $ 9,554,743 
Total Expenditures (A) + (B) $ 7,571,799 $ 10,668,744 $ 201,732 $ 72,104 $ 89,353 $ 308,096 $ 472,066 $ 995,795 $ 996,079 $ 959,297 $ 1,137,112 $ 1,712,717 $ 2,507,335 $ 935,265 $ 281,793 $ 10,668,744 

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of July 1, 2010. 
4 FY2010-11 through FY2017-18 reflect expenditures. FY2018-19 reflects expenditures and forecasts. FY2019-20 and beyond reflect forecast. 
5 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10. 
6 Final expenditures are through Dec-22. 
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Annual Expenditure and Forecast Plan by Project 
Development/Construction 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 
($ 000's) 

FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Expenditures 

Project Development Source $ 1,114,001 $ 912,303 $ 841,334 $ 759,941 $ 676,320 $ 634,473 $ 518,310 $ 370,231 $ 259,249 $ 141,301 $ 21,330 - $ - $ 1,114,001 
Project Development Use 201,698 70,969 81,393 83,621 41,847 116,163 148,080 110,981 117,949 119,970 21,330 - - 1,114,001 
Project Development Balance $ 912,303 $ 841,334 $ 759,941 $ 676,320 $ 634,473 $ 518,310 $ 370,231 $ 259,249 $ 141,301 $ 21,330 $ - $ - $ - $ -

Construction Source $ 9,554,743 $ 9,554,709 $ 9,553,574 $ 9,545,614 $ 9,321,139 $ 8,890,919 $ 8,011,288 $ 7,163,288 $ 6,314,972 $ 5,295,809 $ 3,703,063 $ 1,217,058 $ 281,793 $ 9,554,743 
Construction Use 34 1,135 7,960 224,475 430,219 879,632 847,999 848,316 1,019,163 1,592,746 2,486,005 935,265 281,793 9,554,743 
Construction Balance $ 9,554,709 $ 9,553,574 $ 9,545,614 $ 9,321,139 $ 8,890,919 $ 8,011,288 $ 7,163,288 $ 6,314,972 $ 5,295,809 $ 3,703,063 $ 1,217,058 $ 281,793 $ - $ -

Balance $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ - $ -

Total Sources $ 10,668,744 $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ 10,668,744 
Total Uses 201,732 72,104 89,353 308,096 472,066 995,795 996,079 959,297 1,137,112 1,712,717 2,507,335 935,265 281,793 $ 10,668,744 
Balance $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ - $ -

Notes: 
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts. 
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income. 
3 FY2010-11 costs reflect ARRA start date of July 1, 2010. 
4 FY2010-11 through FY2017-18 reflect expenditures. FY2018-19 reflects expenditures and forecasts. FY2019-20 and beyond reflect forecast. 
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Annual Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Expenditures 

Sources: 
ARRA $ 500,959 $ 376,430 $ 356,373 $ 302,834 $ 240,091 $ 235,921 $ 146,890 $ 11,115 $ - $ - $ - $ - $ - $ 500,959 
FY10 - - - - - - - - - - - - - -
State 608,942 531,773 480,862 453,007 432,129 394,534 367,425 356,258 258,338 141,301 21,330 - - 608,942 
Local 4,100 4,100 4,100 4,100 4,100 4,019 3,995 2,857 912 - - - - 4,100 

Project Development Subtotal $ 1,114,001 $ 912,303 $ 841,334 $ 759,941 $ 676,320 $ 634,473 $ 518,310 $ 370,231 $ 259,249 $ 141,301 $ 21,330 $ - $ - $ 1,114,001 

ARRA $ 2,046,117 $ 2,046,083 $ 2,046,083 $ 2,039,413 $ 1,814,975 $ 1,638,971 $ 776,774 $ (6,201) $ (406) $ - $ - $ - $ - $ 2,046,117 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 878,663 210,025 928,620 
State 6,580,006 6,580,006 6,578,871 6,577,581 6,577,544 6,323,329 6,305,894 6,240,869 5,386,759 4,367,189 2,774,443 338,395 71,768 6,580,006 
Local - - - - - - - - - - - - - -

Construction Subtotal $ 9,554,743 $ 9,554,709 $ 9,553,574 $ 9,545,614 $ 9,321,139 $ 8,890,919 $ 8,011,288 $ 7,163,288 $ 6,314,972 $ 5,295,809 $ 3,703,063 $ 1,217,058 $ 281,793 $ 9,554,743 

Uses: 
ARRA $ 124,528 $ 20,058 $ 53,538 $ 62,743 $ 4,171 $ 89,031 $ 135,775 $ 11,115 $ - $ - $ - $ - $ - $ 500,959 
FY10 - - - - - - - - - - - - - -
State 77,169 50,911 27,855 20,878 37,595 27,109 11,167 97,920 117,037 119,970 21,330 - - 608,942 
Local - - - - 81 23 1,138 1,946 912 - - - - 4,100 

Project Development Subtotal $ 201,698 $ 70,969 $ 81,393 $ 83,621 $ 41,847 $ 116,163 $ 148,080 $ 110,981 $ 117,949 $ 119,970 $ 21,330 $ - $ - $ 1,114,001 

ARRA $ 34 $ - $ 6,670 $ 224,439 $ 176,004 $ 862,197 $ 782,975 $ (5,795) $ (406) $ - $ - $ - $ - $ 2,046,117 
FY10 - - - - - - - - - - 49,957 668,638 210,025 928,620 
State - 1,135 1,290 37 254,215 17,434 65,025 854,111 1,019,569 1,592,746 2,436,048 266,627 71,768 6,580,006 
Local - - - - - - - - - - - - - -

Construction Subtotal $ 34 $ 1,135 $ 7,960 $ 224,475 $ 430,219 $ 879,632 $ 847,999 $ 848,316 $ 1,019,163 $ 1,592,746 $ 2,486,005 $ 935,265 $ 281,793 $ 9,554,743 
Balance: 

ARRA $ 376,430 $ 356,373 $ 302,834 $ 240,091 $ 235,921 $ 146,890 $ 11,115 $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - - - -
State 531,773 480,862 453,007 432,129 394,534 367,425 356,258 258,338 141,301 21,330 - - - -
Local 4,100 4,100 4,100 4,100 4,019 3,995 2,857 912 - - - - - -

Project Development Subtotal $ 912,303 $ 841,334 $ 759,941 $ 676,320 $ 634,473 $ 518,310 $ 370,231 $ 259,249 $ 141,301 $ 21,330 $ - $ - $ - $ -

ARRA $ 2,046,083 $ 2,046,083 $ 2,039,413 $ 1,814,975 $ 1,638,971 $ 776,774 $ (6,201) $ (406) $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 878,663 210,025 - -
State 6,580,006 6,578,871 6,577,581 6,577,544 6,323,329 6,305,894 6,240,869 5,386,759 4,367,189 2,774,443 338,395 71,768 - -
Local - - - - - - - - - - - - - -

Construction Subtotal $ 9,554,709 $ 9,553,574 $ 9,545,614 $ 9,321,139 $ 8,890,919 $ 8,011,288 $ 7,163,288 $ 6,314,972 $ 5,295,809 $ 3,703,063 $ 1,217,058 $ 281,793 $ - $ -

Balance $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ - $ -

Total Sources $ 10,668,744 $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ 10,668,744 
Total Uses 201,732 72,104 89,353 308,096 472,066 995,795 996,079 959,297 1,137,112 1,712,717 2,507,335 935,265 281,793 10,668,744 
Balance $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,437,110 $ 3,724,394 $ 1,217,058 $ 281,793 $ - $ -
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2016-17 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 146,890 $ 135,615 $ 122,144 $ 115,019 $ 107,987 $ 97,203 $ 84,395 $ 71,761 $ 66,595 $ 58,336 $ 49,276 $ 21,074 
FY10 - - - - - - - - - - - -
State 367,425 363,996 363,048 362,247 362,121 361,149 361,149 360,956 360,146 359,924 358,618 356,284 
Local 3,995 3,995 3,983 3,983 3,983 3,983 3,983 3,983 3,505 3,497 3,103 3,044 

Project Development Subtotal $ 518,310 $ 503,606 $ 489,175 $ 481,249 $ 474,091 $ 462,335 $ 449,527 $ 436,700 $ 430,246 $ 421,758 $ 410,996 $ 380,401 

ARRA $ 776,774 $ 746,866 $ 650,074 $ 600,217 $ 523,182 $ 460,194 $ 406,199 $ 367,375 $ 279,114 $ 237,692 $ 160,600 $ 75,269 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 6,305,894 6,294,034 6,293,850 6,283,798 6,283,769 6,283,354 6,280,165 6,280,114 6,277,484 6,277,218 6,276,780 6,280,538 
Local - - - - - - - - - - - -

Construction Subtotal $ 8,011,288 $ 7,969,520 $ 7,872,544 $ 7,812,634 $ 7,735,572 $ 7,672,168 $ 7,614,983 $ 7,576,109 $ 7,485,218 $ 7,443,530 $ 7,366,000 $ 7,284,427 

Uses: 
ARRA $ 11,275 $ 13,471 $ 7,126 $ 7,032 $ 10,784 $ 12,808 $ 12,634 $ 5,167 $ 8,258 $ 9,061 $ 28,202 $ 9,958 
FY10 - - - - - - - - - - - -
State 3,429 947 801 126 972 - 193 810 222 1,307 2,334 26 
Local - 12 - - - - - 478 8 394 59 186 

Project Development Subtotal $ 14,704 $ 14,430 $ 7,926 $ 7,158 $ 11,756 $ 12,808 $ 12,827 $ 6,454 $ 8,489 $ 10,762 $ 30,595 $ 10,170 

ARRA $ 29,908 $ 96,792 $ 49,857 $ 77,034 $ 62,988 $ 53,996 $ 38,824 $ 88,261 $ 41,421 $ 77,092 $ 85,331 $ 81,470
FY10 - - - - - - - - - - - -
State 11,860 185 10,052 28 416 3,189 51 2,630 266 438 (3,758) 39,669
Local - - - - - - - - - - - -

Construction Subtotal $ 41,768 $ 96,976 $ 59,909 $ 77,063 $ 63,404 $ 57,185 $ 38,875 $ 90,891 $ 41,687 $ 77,530 $ 81,573 $ 121,139 

Balance: 
ARRA $ 135,615 $ 122,144 $ 115,019 $ 107,987 $ 97,203 $ 84,395 $ 71,761 $ 66,595 $ 58,336 $ 49,276 $ 21,074 $ 11,115 
FY10 - - - - - - - - - - - -
State 363,996 363,048 362,247 362,121 361,149 361,149 360,956 360,146 359,924 358,618 356,284 356,258 
Local 3,995 3,983 3,983 3,983 3,983 3,983 3,983 3,505 3,497 3,103 3,044 2,857 

Project Development Subtotal $ 503,606 $ 489,175 $ 481,249 $ 474,091 $ 462,335 $ 449,527 $ 436,700 $ 430,246 $ 421,758 $ 410,996 $ 380,401 $ 370,231 

ARRA $ 746,866 $ 650,074 $ 600,217 $ 523,182 $ 460,194 $ 406,199 $ 367,375 $ 279,114 $ 237,692 $ 160,600 $ 75,269 $ (6,201) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 6,294,034 6,293,850 6,283,798 6,283,769 6,283,354 6,280,165 6,280,114 6,277,484 6,277,218 6,276,780 6,280,538 6,240,869 
Local - - - - - - - - - - - -

Construction Subtotal $ 7,969,520 $ 7,872,544 $ 7,812,634 $ 7,735,572 $ 7,672,168 $ 7,614,983 $ 7,576,109 $ 7,485,218 $ 7,443,530 $ 7,366,000 $ 7,284,427 $ 7,163,288 

Balance $ 8,473,126 $ 8,361,719 $ 8,293,884 $ 8,209,663 $ 8,134,503 $ 8,064,510 $ 8,012,809 $ 7,915,464 $ 7,865,288 $ 7,776,996 $ 7,664,828 $ 7,533,519 

Total Sources $ 8,529,598 $ 8,473,126 $ 8,361,719 $ 8,293,884 $ 8,209,663 $ 8,134,503 $ 8,064,510 $ 8,012,809 $ 7,915,464 $ 7,865,288 $ 7,776,996 $ 7,664,828
Total Uses 56,472 111,407 67,836 84,220 75,160 69,993 51,702 97,345 50,176 88,292 112,168 131,309
Balance $ 8,473,126 $ 8,361,719 $ 8,293,884 $ 8,209,663 $ 8,134,503 $ 8,064,510 $ 8,012,809 $ 7,915,464 $ 7,865,288 $ 7,776,996 $ 7,664,828 $ 

 
7,533,519 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2017-18 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ 11,115 $ 2,237 $ 2,237 $ (12) $ (12) $ (12) $ (12) $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 356,258 351,984 342,778 336,384 330,239 323,849 317,046 310,598 305,252 299,142 294,540 288,578 
Local 2,857 2,813 2,757 2,771 2,496 2,496 2,496 2,214 2,103 2,103 2,049 1,008 

Project Development Subtotal $ 370,231 $ 357,034 $ 347,772 $ 339,142 $ 332,722 $ 326,332 $ 319,529 $ 312,812 $ 307,355 $ 301,245 $ 296,589 $ 289,586 

ARRA $ (6,201) $ (3,291) $ (3,044) $ (5,469) $ (5,468) $ (5,468) $ (5,468) $ (5,419) $ (5,318) $ (407) $ (407) $ (406) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 6,240,869 6,197,710 6,235,102 6,151,485 6,067,972 5,986,458 5,812,633 5,747,955 5,676,505 5,608,687 5,552,967 5,479,583 
Local - - - - - - - - - - - -

Construction Subtotal $ 7,163,288 $ 7,123,039 $ 7,160,678 $ 7,074,636 $ 6,991,124 $ 6,909,609 $ 6,735,785 $ 6,671,156 $ 6,599,808 $ 6,536,900 $ 6,481,180 $ 6,407,797 

Uses: 
ARRA $ 8,878 $ - $ 2,250 $ - $ - $ - $ (12) $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 4,274 9,206 6,395 6,144 6,391 6,803 6,448 5,346 6,110 4,602 5,962 30,240
Local 45 56 (14) 276 - - 281 111 - 54 1,041 96

Project Development Subtotal $ 13,197 $ 9,262 $ 8,630 $ 6,420 $ 6,391 $ 6,803 $ 6,717 $ 5,456 $ 6,110 $ 4,656 $ 7,004 $ 30,336 

ARRA $ (2,910) $ (247) $ 2,425 $ (1) $ - $ - $ (49) $ (101) $ (4,911) $ - $ (1) $ -
FY10 - - - - - - - - - - - -
State 43,159 (37,392) 83,617 83,512 81,515 173,824 64,679 71,450 67,818 55,720 73,384 92,824 
Local - - - - - - - - - - - -

Construction Subtotal $ 40,249 $ (37,639) $ 86,042 $ 83,512 $ 81,515 $ 173,824 $ 64,629 $ 71,348 $ 62,908 $ 55,720 $ 73,383 $ 92,824 

Balance: 
ARRA $ 2,237 $ 2,237 $ (12) $ (12) $ (12) $ (12) $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 351,984 342,778 336,384 330,239 323,849 317,046 310,598 305,252 299,142 294,540 288,578 258,338
Local 2,813 2,757 2,771 2,496 2,496 2,496 2,214 2,103 2,103 2,049 1,008 912

Project Development Subtotal $ 357,034 $ 347,772 $ 339,142 $ 332,722 $ 326,332 $ 319,529 $ 312,812 $ 307,355 $ 301,245 $ 296,589 $ 289,586 $ 259,249 

ARRA $ (3,291) $ (3,044) $ (5,469) $ (5,468) $ (5,468) $ (5,468) $ (5,419) $ (5,318) $ (407) $ (407) $ (406) $ (406) 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 6,197,710 6,235,102 6,151,485 6,067,972 5,986,458 5,812,633 5,747,955 5,676,505 5,608,687 5,552,967 5,479,583 5,386,759
Local - - - - - - - - - - - -

Construction Subtotal $ 7,123,039 $ 7,160,678 $ 7,074,636 $ 6,991,124 $ 6,909,609 $ 6,735,785 $ 6,671,156 $ 6,599,808 $ 6,536,900 $ 6,481,180 $ 6,407,797 $ 6,314,972 

Balance $ 7,480,073 $ 7,508,451 $ 7,413,779 $ 7,323,847 $ 7,235,941 $ 7,055,314 $ 6,983,968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382 $ 6,574,222 

Total Sources $ 7,533,519 $ 7,480,073 $ 7,508,451 $ 7,413,779 $ 7,323,847 $ 7,235,941 $ 7,055,314 $ 6,983,968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382
Total Uses 53,446 (28,377) 94,672 89,932 87,906 180,627 71,347 76,805 69,018 60,376 80,387 123,160 
Balance $ 7,480,073 $ 7,508,451 $ 7,413,779 $ 7,323,847 $ 7,235,941 $ 7,055,314 $ 6,983,968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382 $ 6,574,222 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2018-19 

 Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019 
 Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019 

Sources: 
ARRA $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -
FY10  -  -  -  -  -  -  -  -  -  -  -  -
State  258,338  254,095  249,924  244,987  237,840  232,455  227,098  212,874  198,649  184,386  170,066  155,731 
Local  912  912  785  785  785  785  785  579  373  206  96  0 

Project  Development  Subtotal $     2 59,249 $     2 55,007 $     2 50,709 $     2 45,772 $      238,624 $     2 33,240 $     2 27,883 $     2 13,452 $     1 99,022 $     1 84,592 $     1 70,161 $     1 55,731 

ARRA $    (406) $   (406) $   (406) $   (229) $   (229) $   (96) $   - $   - $   - $   - $   - $    -
FY10  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620 
State  5,386,759  5,303,928  5,248,081  5,186,765  5,106,307  5,043,546  4,995,513  4,919,410  4,840,548  4,744,946  4,634,630  4,510,015 
Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $     6 ,314,972 $     6 ,232,142 $     6 ,176,295 $      6,115,156 $      6,034,699 $      5,972,070 $     5 ,924,133 $     5 ,848,030 $     5 ,769,168 $     5 ,673,566 $     5 ,563,250 $     5 ,438,635

Uses: 
ARRA  $   -  $  -  $  -  $  -  $  -  $  -  $  -  $  -  $  -  $  -  $  -  $   -
FY10  -  -  -  -  -  -  -  -  -  -  -  -
State  4,242  4,171  4,937  7,147  5,384  5,357  14,224  14,224  14,264  14,320  14,334  14,430
Local  -  127  -  -  -  -  206  206  167  110  96  -

Project Development Subtotal $     4 ,242 $     4 ,298 $     4 ,937 $     7 ,147 $     5 ,384 $     5 ,357 $     1 4,430 $     1 4,430 $     1 4,430 $     1 4,430 $     1 4,430 $ 14,430 

ARRA $    - $   - $   (177) $   - $   (133) $   (96) $   - $   - $   - $   - $   - $    -
FY10  -  -  -  -  -  -  -  -  -  -  -  -
State  82,831  55,847  61,316  80,458  62,762  48,032  76,103  78,862  95,601  110,317  124,615  142,825 
Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $     8 2,831 $     5 5,847 $     6 1,139 $     8 0,458 $     6 2,629 $     4 7,936 $     7 6,103 $     7 8,862 $     9 5,601 $     1 10,317 $     1 24,615 $     1 42,825

Balance: 
ARRA $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -
FY10  -  -  -  -  -  -  -  -  -  -  -  -
State  254,095  249,924  244,987  237,840  232,455  227,098  212,874  198,649  184,386  170,066  155,731  141,301 
Local  912  785  785  785  785  785  579  373  206  96  -  -

Project Development Subtotal $ 255,007 $ 250,709 $ 245,772 $ 238,624 $ 233,240 $ 227,883 $ 213,452 $ 199,022 $ 184,592 $ 170,161 $ 155,731 $ 141,301 

ARRA  $   (406)  $  (406)  $  (229)  $  (229)  $  (96)  $  -  $  -  $  -  $  -  $  -  $  -  $   -
FY10  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620 
State  5,303,928 5,248,081  5,186,765  5,106,307  5,043,546 4,995,513  4,919,410 4,840,548 4,744,946  4,634,630 4,510,015 4,367,189 
Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction Subtotal $ 6,232,142 $ 6,176,295 $ 6,115,156 $ 6,034,699 $ 5,972,070 $ 5,924,133 $ 5,848,030 $ 5,769,168 $ 5,673,566 $ 5,563,250 $ 5,438,635 $ 5,295,809 

Balance $ 6,487,149 $ 6,427,003 $ 6,360,928 $ 6,273,323 $ 6,205,310 $ 6,152,016 $ 6,061,483 $ 5,968,190 $ 5,858,158 $ 5,733,411 $ 5,594,366 $ 5,437,110 

 Total Sources  $      6,574,222  $      6,487,149  $      6,427,003  $      6,360,928  $      6,273,323  $      6,205,310  $      6,152,016  $      6,061,483  $      5,968,190  $      5,858,158  $      5,733,411  $      5,594,366
 Total Uses  87,073  60,145 66,076 87,605 68,013  53,294  90,534 93,293  110,032  124,747  139,045  157,256

Balance $ 6,487,149 $ 6,427,003 $ 6,360,928 $ 6,273,323 $ 6,205,310 $ 6,152,016 $ 6,061,483 $ 5,968,190 $ 5,858,158 $ 5,733,411 $ 5,594,366 $ 5,437,110 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2019-20 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 141,301 131,303 121,306 111,308 101,311 91,313 81,316 71,318 61,321 51,323 41,326 31,328 
Local - - - - - - - - - - - -

Project Development Subtotal $ 141,301 $ 131,303 $ 121,306 $ 111,308 $ 101,311 $ 91,313 $ 81,316 $ 71,318 $ 61,321 $ 51,323 $ 41,326 $ 31,328 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 4,367,189 4,234,461 4,101,732 3,969,003 3,836,274 3,703,545 3,570,816 3,438,087 3,305,359 3,172,630 3,039,901 2,907,172 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,295,809 $ 5,163,081 $ 5,030,352 $ 4,897,623 $ 4,764,894 $ 4,632,165 $ 4,499,436 $ 4,366,707 $ 4,233,979 $ 4,101,250 $ 3,968,521 $ 3,835,792 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 9,998 9,998 9,998 9,998 9,998 9,998 9,998 9,998 9,998 9,998 9,998 9,998 
Local - - - - - - - - - - - -

Project Development Subtotal $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 $ 9,998 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 132,729 132,729 132,729 132,729 132,729 132,729 132,729 132,729 132,729 132,729 132,729 132,729 
Local - - - - - - - - - - - -

Construction Subtotal $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 $ 132,729 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 131,303 121,306 111,308 101,311 91,313 81,316 71,318 61,321 51,323 41,326 31,328 21,330 
Local - - - - - - - - - - - -

Project Development Subtotal $ 131,303 $ 121,306 $ 111,308 $ 101,311 $ 91,313 $ 81,316 $ 71,318 $ 61,321 $ 51,323 $ 41,326 $ 31,328 $ 21,330 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 4,234,461 4,101,732 3,969,003 3,836,274 3,703,545 3,570,816 3,438,087 3,305,359 3,172,630 3,039,901 2,907,172 2,774,443 
Local - - - - - - - - - - - -

Construction Subtotal $ 5,163,081 $ 5,030,352 $ 4,897,623 $ 4,764,894 $ 4,632,165 $ 4,499,436 $ 4,366,707 $ 4,233,979 $ 4,101,250 $ 3,968,521 $ 3,835,792 $ 3,703,063 

Balance $ 5,294,384 $ 5,151,657 $ 5,008,931 $ 4,866,205 $ 4,723,478 $ 4,580,752 $ 4,438,026 $ 4,295,299 $ 4,152,573 $ 4,009,846 $ 3,867,120 $ 3,724,394 

Total Sources $ 5,437,110 $ 5,294,384 $ 5,151,657 $ 5,008,931 $ 4,866,205 $ 4,723,478 $ 4,580,752 $ 4,438,026 $ 4,295,299 $ 4,152,573 $ 4,009,846 $ 3,867,120 
Total Uses 142,726 142,726 142,726 142,726 142,726 142,726 142,726 142,726 142,726 142,726 142,726 142,726 
Balance $ 5,294,384 $ 5,151,657 $ 5,008,931 $ 4,866,205 $ 4,723,478 $ 4,580,752 $ 4,438,026 $ 4,295,299 $ 4,152,573 $ 4,009,846 $ 3,867,120 $ 3,724,394 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2020-21 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021 
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 21,330 20,352 19,373 18,394 17,415 16,436 15,457 14,478 13,499 12,520 11,542 10,563 
Local - - - - - - - - - - - -

Project Development Subtotal $ 21,330 $ 20,352 $ 19,373 $ 18,394 $ 17,415 $ 16,436 $ 15,457 $ 14,478 $ 13,499 $ 12,520 $ 11,542 $ 10,563 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 
State 2,774,443 2,582,385 2,390,327 2,198,270 2,006,212 1,814,154 1,622,096 1,447,210 1,272,323 1,097,437 922,551 747,664 
Local - - - - - - - - - - - -

Construction Subtotal $ 3,703,063 $ 3,511,005 $ 3,318,947 $ 3,126,890 $ 2,934,832 $ 2,742,774 $ 2,550,716 $ 2,375,830 $ 2,200,943 $ 2,026,057 $ 1,851,171 $ 1,676,284

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 979 979 979 979 979 979 979 979 979 979 979 10,563 
Local - - - - - - - - - - - -

Project Development Subtotal $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 979 $ 10,563 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - 49,957 
State 192,058 192,058 192,058 192,058 192,058 192,058 174,886 174,886 174,886 174,886 174,886 409,269 
Local - - - - - - - - - - - -

Construction Subtotal $ 192,058 $ 192,058 $ 192,058 $ 192,058 $ 192,058 $ 192,058 $ 174,886 $ 174,886 $ 174,886 $ 174,886 $ 174,886 $ 459,226 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 20,352 19,373 18,394 17,415 16,436 15,457 14,478 13,499 12,520 11,542 10,563 -
Local - - - - - - - - - - - -

Project Development Subtotal $ 20,352 $ 19,373 $ 18,394 $ 17,415 $ 16,436 $ 15,457 $ 14,478 $ 13,499 $ 12,520 $ 11,542 $ 10,563 $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 878,663 
State 2,582,385 2,390,327 2,198,270 2,006,212 1,814,154 1,622,096 1,447,210 1,272,323 1,097,437 922,551 747,664 338,395 
Local - - - - - - - - - - - -

Construction Subtotal $ 3,511,005 $ 3,318,947 $ 3,126,890 $ 2,934,832 $ 2,742,774 $ 2,550,716 $ 2,375,830 $ 2,200,943 $ 2,026,057 $ 1,851,171 $ 1,676,284 $ 1,217,058 

Balance $ 3,531,357 $ 3,338,320 $ 3,145,283 $ 2,952,247 $ 2,759,210 $ 2,566,173 $ 2,390,308 $ 2,214,443 $ 2,038,577 $ 1,862,712 $ 1,686,847 $ 1,217,058

Total Sources $ 3,724,394 $ 3,531,357 $ 3,338,320 $ 3,145,283 $ 2,952,247 $ 2,759,210 $ 2,566,173 $ 2,390,308 $ 2,214,443 $ 2,038,577 $ 1,862,712 $ 1,686,847 
Total Uses 193,037 193,037 193,037 193,037 193,037 193,037 175,865 175,865 175,865 175,865 175,865 469,789 
Balance $ 3,531,357 $ 3,338,320 $ 3,145,283 $ 2,952,247 $ 2,759,210 $ 2,566,173 $ 2,390,308 $ 2,214,443 $ 2,038,577 $ 1,862,712 $ 1,686,847 $ 1,217,058 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2021-22 

Period Begin 7/1/2021 8/1/2021 9/1/2021 10/1/2021 11/1/2021 12/1/2021 1/1/2022 2/1/2022 3/1/2022 4/1/2022 5/1/2022 6/1/2022 
Period End 7/31/2021 8/31/2021 9/30/2021 10/31/2021 11/30/2021 12/31/2021 1/31/2022 2/28/2022 3/31/2022 4/30/2022 5/31/2022 6/30/2022 

Sources: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 878,663 786,113 742,534 698,954 655,375 611,795 568,216 524,636 481,057 437,477 297,191 253,608 
State 338,395 298,731 280,054 261,377 242,700 224,023 205,346 186,669 167,992 149,315 93,559 82,663 
Local - - - - - - - - - - - -

Construction Subtotal $ 1,217,058 $ 1,084,844 $ 1,022,587 $ 960,331 $ 898,075 $ 835,818 $ 773,562 $ 711,305 $ 649,049 $ 586,793 $ 390,750 $ 336,271 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 92,550 43,579 43,579 43,579 43,579 43,579 43,579 43,579 43,579 140,287 43,583 43,583 
State 39,664 18,677 18,677 18,677 18,677 18,677 18,677 18,677 18,677 55,756 10,896 10,896 
Local - - - - - - - - - - - -

Construction Subtotal $ 132,215 $ 62,256 $ 62,256 $ 62,256 $ 62,256 $ 62,256 $ 62,256 $ 62,256 $ 62,256 $ 196,043 $ 54,479 $ 54,479 

Balance: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 786,113 742,534 698,954 655,375 611,795 568,216 524,636 481,057 437,477 297,191 253,608 210,025
State 298,731 280,054 261,377 242,700 224,023 205,346 186,669 167,992 149,315 93,559 82,663 71,768
Local - - - - - - - - - - - -

Construction Subtotal $ 1,084,844 $ 1,022,587 $ 960,331 $ 898,075 $ 835,818 $ 773,562 $ 711,305 $ 649,049 $ 586,793 $ 390,750 $ 336,271 $ 281,793 

Balance $ 1,084,844 $ 1,022,587 $ 960,331 $ 898,075 $ 835,818 $ 773,562 $ 711,305 $ 649,049 $ 586,793 $ 390,750 $ 336,271 $ 281,793 

Total Sources $ 1,217,058 $ 1,084,844 $ 1,022,587 $ 960,331 $ 898,075 $ 835,818 $ 773,562 $ 711,305 $ 649,049 $ 586,793 $ 390,750 $ 336,271 
Total Uses 132,215 62,256 62,256 62,256 62,256 62,256 62,256 62,256 62,256 196,043 54,479 54,479 
Balance $ 1,084,844 $ 1,022,587 $ 960,331 $ 898,075 $ 835,818 $ 773,562 $ 711,305 $ 649,049 $ 586,793 $ 390,750 $ 336,271 $ 281,793
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Monthly Expenditure and Forecast Plan by Funding 
Source 

($ 000's) 
FY2022-23 

Period Begin 7/1/2022 8/1/2022 9/1/2022 10/1/2022 11/1/2022 12/1/2022 
Period End 7/31/2022 8/31/2022 9/30/2022 10/31/2022 11/30/2022 12/31/2022 

Sources: 
ARRA $ - $ - $ - $ - $ - $ -
FY10 - - - - - -
State - - - - - -
Local - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ -
FY10 210,025 193,025 176,024 159,024 142,024 125,024 
State 71,768 67,517 63,267 59,017 54,767 50,517 
Local - - - - - -

Construction Subtotal $ 281,793 $ 260,542 $ 239,292 $ 218,042 $ 196,791 $ 175,541 

Uses: 
ARRA $ - $ - $ - $ - $ - $ -
FY10 - - - - - -
State - - - - - -
Local - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ -
FY10 17,000 17,000 17,000 17,000 17,000 125,024
State 4,250 4,250 4,250 4,250 4,250 50,517
Local - - - - - -

Construction Subtotal $ 21,250 $ 21,250 $ 21,250 $ 21,250 $ 21,250 $ 175,541 

Balance: 
ARRA $ - $ - $ - $ - $ - $ -
FY10 - - - - - -
State - - - - - -
Local - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ -
FY10 193,025 176,024 159,024 142,024 125,024 -
State 67,517 63,267 59,017 54,767 50,517 -
Local - - - - - -

Construction Subtotal $ 260,542 $ 239,292 $ 218,042 $ 196,791 $ 175,541 $ -

Balance $ 260,542 $ 239,292 $ 218,042 $ 196,791 $ 175,541 $ -

Total Sources $ 281,793 $ 260,542 $ 239,292 $ 218,042 $ 196,791 $ 175,541 
Total Uses 21,250 21,250 21,250 21,250 21,250 175,541 
Balance $ 260,542 $ 239,292 $ 218,042 $ 196,791 $ 175,541 $ -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793 130,187,249 58,300,244 46,825,472 46,172,003 42,680,980 58,578,173 82,291,768 61,241,091 
Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365 64,380,735 10,443,363 23,199,222 29,176,942 388,632 46,058,988 42,072,708 35,456,117 
Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950 7,129,688 2,225,309 11,368,622 7,612,134 (1,240,532) 11,525,630 23,715,049 14,284,055 
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - 659,952 17,920 - - -

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980 201,697,672 70,968,917 81,393,316 83,621,032 41,847,000 116,162,790 148,079,525 110,981,262 

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950 - - 105,912 59,347,811 49,895,945 94,291,609 112,070,920 156,458,004 
Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582 33,964 1,134,997 5,232,170 75,875,922 256,812,659 280,812,843 199,750,207 133,181,098 
Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640 - - - - 1,364,377 358,943 34,445,831 18,182,607 
Construction 8 SR99 3/1/2013 6/30/2021 328,533,360 - - 2,250,462 11,141,399 19,060,641 38,108,106 78,290,895 82,724,230 
Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730 - - 371,327 76,110,281 65,895,970 215,786,524 263,231,676 253,122,328 
Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201 - - - 2,000,000 37,189,469 170,301,701 125,205,875 167,711,127 
Construction 8 CP4 11/1/2015 6/30/2022 616,307,255 - - - - - 26,115,630 35,004,052 36,936,435 
Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111 - - - - - - - -
Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753 - - - - - 53,856,392 - -
Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179 - - - - - - - -

Subtotal Construction 7/1/2010 12/31/2022 9,554,742,760 33,964 1,134,997 7,959,871 224,475,413 430,219,060 879,631,748 847,999,457 848,315,830 

Grand Total 7/1/2010 12/31/2022 10,668,743,740 201,731,636 72,103,914 89,353,188 308,096,445 472,066,060 995,794,538 996,078,981 959,297,092 

ARRA Federal Forecast Start Finish Total FY2010-11 FY2011-12 FY2012 -13 FY2013 -14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576 63,123,242 13,618,577 24,984,305 32,749,098 19,584,267 42,508,662 73,897,307 4,791,119 
Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009 54,520,939 5,357,544 18,984,305 23,388,055 (10,963,810) 36,394,147 41,767,876 2,214,954 
Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374 6,884,161 1,081,525 9,569,824 5,945,912 (4,467,849) 10,127,875 20,109,651 4,109,276 
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - 659,952 17,920 - - -

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831 124,528,342 20,057,647 53,538,434 62,743,017 4,170,528 89,030,683 135,774,833 11,115,349 

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920 - - 85,961 59,311,780 28,938,175 88,227,340 111,512,447 3,625,217 
Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680 33,964 - 3,994,178 75,875,922 77,114,505 269,508,696 157,976,070 (48,218,603) 
Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977 - - - - - 358,943 31,596,034 -
Construction 8 SR99 3/1/2013 7/31/2017 150,925,509 - - 2,250,462 11,141,399 14,354,192 38,108,106 78,290,883 6,780,467 
Construction 8 CP1 8/1/2012 12/31/2018 577,805,350 - - 339,138 76,109,488 18,407,379 215,720,521 244,668,891 22,579,014 
Construction 8 CP23 5/1/2014 7/31/2017 344,017,807 - - - 2,000,000 37,189,469 170,301,701 125,087,589 9,439,048 
Construction 8 CP4 11/1/2015 6/30/2017 59,958,317 - - - - - 26,115,630 33,842,687 -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392 - - - - - 53,856,392 - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953 33,964 - 6,669,740 224,438,589 176,003,719 862,197,328 782,974,602 (5,794,856) 

Grand Total 7/1/2010 12/31/2018 2,547,075,784 124,562,306 20,057,647 60,208,174 287,181,606 180,174,247 951,228,011 918,749,435 5,320,493 
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030 67,064,007 44,681,667 21,841,167 13,422,906 23,096,713 16,069,511 8,394,462 31,259,346 
Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162 9,859,797 5,085,819 4,214,917 5,788,887 11,352,442 9,664,841 304,832 12,804,712 
Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669 245,527 1,143,784 1,798,798 1,666,222 3,145,948 1,374,510 2,467,425 (2,373,805) 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861 77,169,330 50,911,270 27,854,882 20,878,015 37,595,103 27,108,862 11,166,718 41,690,253 

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355 - - 19,951 36,032 20,957,770 6,064,269 558,473 46,430,059 
Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939 - 1,134,997 1,237,992 - 179,698,154 11,304,148 41,774,137 156,621,836 
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 - - - - 1,364,377 - 2,849,797 -
Construction 8 SR99 7/1/2014 10/31/2019 112,430,524 - - - - 4,706,449 - 12 75,943,764 
Construction 8 CP1 5/1/2013 10/31/2019 648,955,299 - - 32,189 793 47,488,591 66,003 18,562,785 215,656,452 
Construction 8 CP23 7/1/2016 9/30/2019 554,907,426 - - - - - - 118,286 166,917,617 
Construction 8 CP4 11/1/2016 9/30/2019 125,935,646 - - - - - - 1,161,365 36,935,258 
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364 - 1,134,997 1,290,132 36,825 254,215,341 17,434,420 65,024,855 698,504,986 

Grand Total 7/1/2010 10/31/2019 2,496,381,225 77,169,330 52,046,267 29,145,014 20,914,839 291,810,444 44,543,282 76,191,573 740,195,239 

ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000 - - - - 81,369 23,245 1,137,973 1,945,712 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000 - - - - 81,369 23,245 1,137,973 1,945,712 

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 6/1/2015 5/31/2019 4,100,000 - - - - 81,369 23,245 1,137,973 1,945,712 
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187 - - - - - - - 25,190,626 
Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194 - - - - - - - 20,436,451 
Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906 - - - - - - - 10,602,873 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287 - - - - - - - 56,229,949 

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179 - - - - - - - 106,402,727 
Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963 - - - - - - - 24,777,864 
Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489 - - - - - - - 18,182,607 
Construction 8 SR99 7/1/2019 6/30/2021 65,028,756 - - - - - - - -
Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172 - - - - - - - 14,886,862 
Construction 8 CP23 5/1/2018 6/30/2021 946,302,256 - - - - - - - (8,645,538) 
Construction 8 CP4 11/1/2017 6/30/2021 351,095,427 - - - - - - - 1,177 
Construction 8 CP5 7/1/2019 5/31/2021 587,581,271 - - - - - - - -
Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099 - - - - - - - -
Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832 - - - - - - - -

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444 - - - - - - - 155,605,700 

Grand Total 7/1/2017 6/30/2021 4,327,065,592 - - - - - - - 211,835,650 

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015 -16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 1,288,425,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 928,620,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014 -15 FY2015 -16 FY2016 -17 FY2017- 18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 359,805,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 3/31/2022 898,195 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545 - - - - - - - -

Subtotal Construction 6/1/2021 4/30/2022 606,976,747 - - - - - - - -

Grand Total 6/1/2021 4/30/2022 606,976,747 - - - - - - - -

FCP for the period ending December 31, 2018 31 of 58 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889 - - - - - - - -

Subtotal Construction 6/1/2021 4/30/2022 260,132,891 - - - - - - - -

Grand Total 6/1/2021 4/30/2022 260,132,891 - - - - - - - -

FCP for the period ending December 31, 2018 32 of 58 



FCP Expenditures and Forecast Breakdown 

FY 10 Grant-Federal 80/20 Forecast Start Finish Total FY2010 -11 FY2011 -12 FY2012 -13 FY2013-14 FY2014-15 FY2015-16 FY2016- 7 FY2017 -18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240 - - - - - - - -
Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756 - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 5/1/2022 6/30/2022 199,484 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025 - - - - - - - -
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 213,620,000 - - - - - - - -

Grand Total 4/1/2022 12/31/2022 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 53,405,000 - - - - - - - -

Grand Total 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855 - - - - - - - -
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398 - - - - - - - -

Subtotal Construction 12/1/2022 12/31/2022 108,023,253 - - - - - - - -

Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594 - - - - - - - -
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515 - - - - - - - -

Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - -

Grand Total 12/1/2022 12/31/2022 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793 8,268,633 11,085,808 25,500,073 25,500,073 24,565,405 24,565,405 24,565,405 24,565,405 
Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365 4,665,888 6,379,326 8,425,335 8,425,335 2,266,694 2,266,694 2,266,694 2,266,694 
Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950 543,446 423,693 9,365,552 9,365,552 3,160,469 3,160,469 3,160,469 3,160,469 
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980 13,477,966 17,888,827 43,290,960 43,290,960 29,992,567 29,992,567 29,992,567 29,992,567 

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950 34,327,660 34,703,433 30,389,213 30,389,213 2,937,097 2,937,097 2,937,097 2,937,097 
Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582 16,380,968 30,872,149 64,365,299 64,365,299 (8,522,755) (8,522,755) (8,522,755) (8,522,755) 
Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640 354,978 - 12,156,016 12,156,016 9,510,098 9,510,098 9,510,098 9,510,098 
Construction 8 SR99 3/1/2013 6/30/2021 328,533,360 12,072,235 10,353,082 3,722 4,549 7,098,256 7,098,256 7,098,256 7,098,256 
Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730 66,934,588 32,459,484 64,869,327 129,252,265 236,286,294 236,286,294 236,286,294 236,286,294 
Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201 66,255,757 69,130,191 56,792,401 115,652,114 94,633,796 94,633,796 94,633,796 94,633,796 
Construction 8 CP4 11/1/2015 6/30/2022 616,307,255 3,490,154 13,504,255 21,991,021 25,937,632 55,968,697 55,968,697 55,968,697 55,968,697 
Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111 - - - - 275,075 275,075 275,075 275,075 
Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753 - - - - - - - -
Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179 - - - - - - - -

Subtotal  Construction 7/1/2010 12/31/2022   9,554,742,760 199,816,340   191,022,595   250,566,998   377,757,088   398,186,559   398,186,559   398,186,559   398,186,559 

 Grand Total 7/1/2010 12/31/2022   10,668,743,740   2 13,294,306    208,911,421   2 93,857,958    421,048,048   4 28,179,126    428,179,126   4 28,179,126    428,179,126 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2018 -19 
Q2 

FY2018 -19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576 - - - - - - - -
Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009 - - - - - - - -
Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374 - - - - - - - -
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - - - - - -

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831 - - - - - - - -

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680 (177,361) (209,692) - - - - - -
Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977 - - - - - - - -
Construction 8 SR99 3/1/2013 7/31/2017 150,925,509 - - - - - - - -
Construction 8 CP1 8/1/2012 12/31/2018 577,805,350 - (19,081) - - - - - -
Construction 8 CP23 5/1/2014 7/31/2017 344,017,807 - - - - - - - -
Construction 8 CP4 11/1/2015 6/30/2017 59,958,317 - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392 - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953 (177,361) (228,773) - - - - - -

Grand Total 7/1/2010 12/31/2018 2,547,075,784 (177,361) (228,773) - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030 4,781,362 8,205,054 7,672,571 7,672,571 6,089,020 2,029,673 - -
Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162 1,692,917 3,684,870 4,524,542 4,524,542 (212,613) 1,092,657 - -
Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669 36,390 133,629 621,591 994,091 484,090 144,470 - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861 6,510,668 12,023,553 12,818,705 13,191,204 6,360,498 3,266,801 - -

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355 11,262,512 11,291,105 9,857,624 9,857,624 2,511,703 837,234 - -
Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939 14,186,928 29,770,770 54,252,262 54,252,262 28,105,839 9,368,613 - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 - - - - - - - -
Construction 8 SR99 7/1/2014 10/31/2019 112,430,524 12,072,235 10,353,082 3,722 4,549 7,010,034 2,336,678 - -
Construction 8 CP1 5/1/2013 10/31/2019 648,955,299 64,143,157 29,627,221 39,368,715 103,751,653 102,054,780 28,202,959 - -
Construction 8 CP23 7/1/2016 9/30/2019 554,907,426 66,232,914 67,339,927 53,797,826 112,657,540 87,843,315 - - -
Construction 8 CP4 11/1/2016 9/30/2019 125,935,646 3,490,154 13,504,255 21,202,340 25,148,951 24,493,324 - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364 171,387,900 161,886,361 178,482,489 305,672,579 252,018,995 40,745,484 - -

Grand Total 7/1/2010 10/31/2019 2,496,381,225 177,898,569 173,909,914 191,301,194 318,863,783 258,379,492 44,012,285 - -

ARRA Local Match Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000 127,137 - 578,531 206,032 - - - -
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000 127,137 - 578,531 206,032 - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction - - - - - - - - -

Grand Total 6/1/2015 5/31/2019 4,100,000 127,137 - 578,531 206,032 - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187 3,487,271 2,880,753 17,827,502 17,827,502 18,476,384 22,535,731 24,565,405 24,565,405 
Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194 2,972,970 2,694,457 3,900,793 3,900,793 2,479,306 1,174,036 2,266,694 2,266,694 
Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906 379,919 290,064 8,165,429 8,165,429 2,676,379 3,015,999 3,160,469 3,160,469 
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287 6,840,161 5,865,274 29,893,724 29,893,724 23,632,069 26,725,766 29,992,567 29,992,567 

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179 23,065,148 23,412,328 20,531,589 20,531,589 425,394 2,099,863 2,937,097 2,937,097 
Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963 2,371,401 1,311,071 10,113,036 10,113,036 (36,628,593) (17,891,368) (8,522,755) (8,522,755) 
Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489 354,978 - 12,156,016 12,156,016 9,510,098 9,510,098 9,510,098 9,510,098 
Construction 8 SR99 7/1/2019 6/30/2021 65,028,756 - - - - 88,222 4,761,578 7,098,256 7,098,256 
Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172 2,791,431 2,851,344 25,500,612 25,500,612 134,231,514 208,083,335 236,286,294 236,286,294 
Construction 8 CP23 5/1/2018 6/30/2021 946,302,256 22,843 1,790,264 2,994,574 2,994,574 6,790,481 94,633,796 94,633,796 94,633,796 
Construction 8 CP4 11/1/2017 6/30/2021 351,095,427 - - 788,681 788,681 31,475,374 55,968,697 55,968,697 55,968,697 
Construction 8 CP5 7/1/2019 5/31/2021 587,581,271 - - - - 275,075 275,075 275,075 275,075 
Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099 - - - - - - - -
Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832 - - - - - - - -

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444 28,605,800 29,365,006 72,084,508 72,084,508 146,167,564 357,441,074 398,186,559 398,186,559 

Grand Total 7/1/2017 6/30/2021 4,327,065,592 35,445,961 35,230,280 101,978,233 101,978,233 169,799,633 384,166,840 428,179,126 428,179,126 

FY 10 Grant -TOTAL FORECAST Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019 20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 1,288,425,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant-Federal TOTAL Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 928,620,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404 - - - - - - - -

Subtotal Construction 6/1/2021 12/31/2022 359,805,000 - - - - - - - -

Grand Total 6/1/2021 12/31/2022 359,805,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 3/31/2022 898,195 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545 - - - - - - - -

Subtotal Construction 6/1/2021 4/30/2022 606,976,747 - - - - - - - -

Grand Total 6/1/2021 4/30/2022 606,976,747 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - - - - - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - - - - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451 - - - - - - - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532 - - - - - - - -
Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - - - - - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218 - - - - - - - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889 - - - - - - - -

Subtotal Construction 6/1/2021 4/30/2022 260,132,891 - - - - - - - -

Grand Total 6/1/2021 4/30/2022 260,132,891 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018- 19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240 - - - - - - - -
Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756 - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal 5/1/2022 6/30/2022 199,484 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025 - - - - - - - -
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 213,620,000 - - - - - - - -

Grand Total 4/1/2022 12/31/2022 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant-State Match 80/20 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 53,405,000 - - - - - - - -

Grand Total 4/1/2022 12/31/2022 53,405,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855 - - - - - - - -
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398 - - - - - - - -

Subtotal Construction 12/1/2022 12/31/2022 108,023,253 - - - - - - - -

Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2018-19 
Q2 

FY2018-19 
Q3 

FY2018-19 
Q4 

FY2018-19 
Q1 

FY2019-20 
Q2 

FY2019-20 
Q3 

FY2019-20 
Q4 

FY2019-20 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - -
Construction 5.3 Legal - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594 - - - - - - - -
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515 - - - - - - - -

Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - -

Grand Total 12/1/2022 12/31/2022 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown 
Total Forecast 

Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 6/30/2021 710,735,793 2,111,131 2,111,131 2,111,131 9,509,216 - - - - - -
Project Development 2 Preliminary Engineering 7/1/2010 6/30/2020 288,139,365 - - - - - - - - - -
Project Development 3 Other Related Work 7/1/2010 6/30/2021 114,447,950 825,536 825,536 825,536 3,011,267 - - - - - -
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - - - - - - - -

Subtotal Project Development 7/1/2010 6/30/2021 1,114,000,980 2,936,667 2,936,667 2,936,667 12,520,483 - - - - - -

Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2022 643,496,950 7,122,061 7,122,061 7,122,061 7,122,061 307,007 307,007 307,007 307,007 26,284 26,284 
Construction 6 ROW Services and Acquisition 7/1/2010 6/30/2021 1,175,022,582 20,074,006 20,074,006 20,074,006 20,074,006 - - - - - -
Construction 6 ROW Mitigation 7/1/2014 6/30/2021 186,956,640 17,474,370 17,474,370 17,474,370 17,474,370 - - - - - -
Construction 8 SR99 3/1/2013 6/30/2021 328,533,360 11,532,753 11,532,753 11,532,753 11,532,753 - - - - - -
Construction 8 CP1 8/1/2012 6/30/2022 2,639,135,730 155,132,424 155,132,424 103,617,804 103,617,804 2,114,082 2,114,082 2,114,082 2,114,082 - -
Construction 8 CP23 5/1/2014 6/30/2022 2,126,243,201 166,884,321 166,884,321 166,884,321 166,926,164 73,274,514 73,316,358 73,316,358 49,983,024 - -
Construction 8 CP4 11/1/2015 6/30/2022 616,307,255 38,004,326 38,004,326 38,004,326 38,004,326 71,858,996 1,858,996 1,858,996 1,858,996 - -
Construction 8 CP5 7/1/2019 12/31/2022 1,205,038,111 159,949,356 159,949,356 159,949,356 159,949,356 109,172,657 109,172,657 109,172,657 109,172,657 63,724,880 63,724,880 
Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,753 - - - 89,111,099 - - - 30,755,813 - 34,423,449 
Construction 10 Unallocated Contingency 6/1/2021 12/31/2022 425,862,179 - - - 195,186,832 - - - 110,808,434 - 119,866,913 

Subtotal Construction 7/1/2010 12/31/2022 9,554,742,760 576,173,618 576,173,618 524,658,999 808,998,773 256,727,256 186,769,099 186,769,099 305,000,013 63,751,164 218,041,526 

Grand Total 7/1/2010 12/31/2022 10,668,743,740 579,110,286 579,110,286 527,595,666 821,519,256 256,727,256 186,769,099 186,769,099 305,000,013 63,751,164 218,041,526 

ARRA Federal Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576 - - - - - - - - - -
Project Development 2 Preliminary Engineering 7/1/2010 9/30/2017 171,664,009 - - - - - - - - - -
Project Development 3 Other Related Work 7/1/2010 9/30/2017 53,360,374 - - - - - - - - - -
Project Development 4 SWCAP 6/1/2014 6/30/2015 677,872 - - - - - - - - - -

Subtotal Project Development 7/1/2010 1/31/2018 500,958,831 - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 11/1/2012 9/30/2017 291,700,920 - - - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680 - - - - - - - - - -
Construction 6 ROW Mitigation 9/1/2015 6/30/2017 31,954,977 - - - - - - - - - -
Construction 8 SR99 3/1/2013 7/31/2017 150,925,509 - - - - - - - - - -
Construction 8 CP1 8/1/2012 12/31/2018 577,805,350 - - - - - - - - - -
Construction 8 CP23 5/1/2014 7/31/2017 344,017,807 - - - - - - - - - -
Construction 8 CP4 11/1/2015 6/30/2017 59,958,317 - - - - - - - - - -
Construction 8 CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 5/1/2016 5/31/2016 53,856,392 - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - - -

Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953 - - - - - - - - - -

Grand Total 7/1/2010 12/31/2018 2,547,075,784 - - - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

ARRA State Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2010 10/31/2019 262,280,030 - - - - - - - - - -
Project Development 2 Preliminary Engineering 8/1/2010 10/31/2019 74,383,162 - - - - - - - - - -
Project Development 3 Other Related Work 8/1/2010 10/31/2019 11,882,669 - - - - - - - - - -
Project Development 4 SWCAP - - - - - - - - - - -

Subtotal Project Development 7/1/2010 10/31/2019 348,545,861 - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt 11/1/2012 10/31/2019 119,684,355 - - - - - - - - - -
Construction 6 ROW Services and Acquisition 2/1/2012 10/31/2019 581,707,939 - - - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 - - - - - - - - - -
Construction 8 SR99 7/1/2014 10/31/2019 112,430,524 - - - - - - - - - -
Construction 8 CP1 5/1/2013 10/31/2019 648,955,299 - - - - - - - - - -
Construction 8 CP23 7/1/2016 9/30/2019 554,907,426 - - - - - - - - - -
Construction 8 CP4 11/1/2016 9/30/2019 125,935,646 - - - - - - - - - -
Construction 8 CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - - -

Subtotal Construction 2/1/2012 10/31/2019 2,147,835,364 - - - - - - - - - -

Grand Total 7/1/2010 10/31/2019 2,496,381,225 - - - - - - - - - -

ARRA Local Match Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Project Development 1 Environmental Review - - - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - - - -
Project Development 3 Other Related Work 6/1/2015 5/31/2019 4,100,000 - - - - - - - - - -
Project Development 4 SWCAP - - - - - - - - - - -

Subtotal Project Development 6/1/2015 5/31/2019 4,100,000 - - - - - - - - - -

Construction 5 Program, Project & Const Mgmt - - - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - - - -
Construction 8 SR99 - - - - - - - - - - -
Construction 8 CP1 - - - - - - - - - - -
Construction 8 CP23 - - - - - - - - - - -
Construction 8 CP4 - - - - - - - - - - -
Construction 8 CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - - -

Subtotal Construction - - - - - - - - - - -

Grand Total 6/1/2015 5/31/2019 4,100,000 - - - - - - - - - -
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FCP Expenditures and Forecast Breakdown 

Additional State Forecast Start Finish Total 
Q1 

FY2020 21 
Q2 

FY2020 21 
Q3 

FY2020 21 
Q4 

FY2020 21 
Q1 

FY2021 22 
Q2 

FY2021 22 
Q3 

FY2021 22 
Q4 

FY2021 22 
Q1 

FY2022 23 
Q2 

FY2022 23 
Phase Task Task Description 
Project Development 1 Environmental Review 7/1/2017 6/30/2021 173,199,187 2,111,131 2,111,131 2,111,131 9,509,216 - - - - - -
Project Development 2 Preliminary Engineering 7/1/2017 6/30/2020 42,092,194 - - - - - - - - - -
Project Development 3 Other Related Work 7/1/2017 6/30/2021 45,104,906 825,536 825,536 825,536 3,011,267 - - - - - -
Project Development 4 SWCAP - - - - - - - - - - -

Subtotal Project Development 7/1/2017 6/30/2021 260,396,287 2,936,667 2,936,667 2,936,667 12,520,483 - - - - - -

Construction 5 Program, Project & Const Mgmt 7/1/2017 6/30/2021 229,704,179 7,122,061 7,122,061 7,122,061 5,995,162 - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2017 6/30/2021 57,416,963 20,074,006 20,074,006 20,074,006 20,074,006 - - - - - -
Construction 6 ROW Mitigation 8/1/2017 6/30/2021 150,787,489 17,474,370 17,474,370 17,474,370 17,474,370 - - - - - -
Construction 8 SR99 7/1/2019 6/30/2021 65,028,756 11,532,753 11,532,753 11,532,753 11,384,183 - - - - - -
Construction 8 CP1 7/1/2017 6/30/2021 1,400,151,172 155,132,424 155,132,424 103,617,804 99,850,221 - - - - - -
Construction 8 CP23 5/1/2018 6/30/2021 946,302,256 166,884,321 166,884,321 166,884,321 155,800,706 - - - - - -
Construction 8 CP4 11/1/2017 6/30/2021 351,095,427 38,004,326 38,004,326 38,004,326 36,122,446 - - - - - -
Construction 8 CP5 7/1/2019 5/31/2021 587,581,271 159,949,356 159,949,356 159,949,356 106,632,904 - - - - - -
Construction 9 Interim Use Project Reserve 6/1/2021 6/30/2021 89,111,099 - - - 89,111,099 - - - - - -
Construction 10 Unallocated Contingency 6/1/2021 6/30/2021 195,186,832 - - - 195,186,832 - - - - - -

Subtotal Construction 7/1/2017 6/30/2021 4,072,365,444 576,173,618 576,173,618 524,658,999 737,631,930 - - - - - -

Grand Total 7/1/2017 6/30/2021 4,327,065,592 579,110,286 579,110,286 527,595,666 750,152,413 - - - - - -

FY 10 Grant -TOTAL FORECAST Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021 22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,407,495 - - - 1,126,899 307,007 307,007 307,007 307,007 26,284 26,284 
Construction 5.1 Program Management (RDP) 6/1/2021 12/31/2022 83,784 - - - 90 7,781 7,781 7,781 7,781 26,284 26,284 
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,115,400 - - - 1,115,400 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,082,874 - - - 1,082,874 - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - 32,527 - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,208,311 - - - 11,408 299,226 299,226 299,226 299,226 - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 990,162,896 - - - 70,239,943 256,420,249 186,462,092 186,462,092 163,128,759 63,724,880 63,724,880 
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - 148,571 - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 12,223,909 - - - 3,767,583 2,114,082 2,114,082 2,114,082 2,114,082 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 281,015,712 - - - 11,125,458 73,274,514 73,316,358 73,316,358 49,983,024 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 79,317,864 - - - 1,881,880 71,858,996 1,858,996 1,858,996 1,858,996 - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 617,456,840 - - - 53,316,452 109,172,657 109,172,657 109,172,657 109,172,657 63,724,880 63,724,880 
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 459,329,408 - - - 26,420,224 76,364,856 76,364,856 76,364,856 76,364,856 63,724,880 63,724,880 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 158,127,432 - - - 26,896,228 32,807,801 32,807,801 32,807,801 32,807,801 - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 65,179,262 - - - - - - - 30,755,813 - 34,423,449 
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 230,675,347 - - - - - - - 110,808,434 - 119,866,913 

Subtotal Construction 6/1/2021 12/31/2022 1,288,425,000 - - - 71,366,842 256,727,256 186,769,099 186,769,099 305,000,013 63,751,164 218,041,526 

Grand Total 6/1/2021 12/31/2022 1,288,425,000 - - - 71,366,842 256,727,256 186,769,099 186,769,099 305,000,013 63,751,164 218,041,526 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 12/31/2022 2,225,163 - - - 1,046,903 307,007 307,007 307,007 204,671 26,284 26,284 
Construction 5.1 Program Management (RDP) 7/1/2021 12/31/2022 81,100 - - - - 7,781 7,781 7,781 5,187 26,284 26,284 
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - 1,046,384 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - 1,046,384 - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 6/1/2021 6/30/2022 1,097,679 - - - 518 299,226 299,226 299,226 199,484 - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 702,537,444 - - - 48,909,887 179,402,072 130,431,363 130,431,363 111,413,466 50,974,647 50,974,647 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 6/30/2022 10,292,714 - - - 2,541,081 2,114,082 2,114,082 2,114,082 1,409,388 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 6/30/2022 259,769,780 - - - 9,230,787 70,584,262 73,316,358 73,316,358 33,322,016 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 6/30/2022 77,686,642 - - - 1,453,542 71,275,777 1,858,996 1,858,996 1,239,331 - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 354,788,308 - - - 35,684,477 35,427,951 53,141,927 53,141,927 75,442,731 50,974,647 50,974,647 
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 224,473,684 - - - 9,694,560 13,556,084 31,270,060 20,334,126 47,669,560 50,974,647 50,974,647 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 6/30/2022 130,314,624 - - - 25,989,917 21,871,867 21,871,867 32,807,801 27,773,171 - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 33,013,449 - - - - - - - 9,368,595 - 23,644,855 
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 190,843,943 - - - - - - - 106,465,545 - 84,378,398 

Subtotal Construction 6/1/2021 12/31/2022 928,620,000 - - - 49,956,790 179,709,079 130,738,369 130,738,369 227,452,276 51,000,932 159,024,185 

Grand Total 6/1/2021 12/31/2022 928,620,000 - - - 49,956,790 179,709,079 130,738,369 130,738,369 227,452,276 51,000,932 159,024,185 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match TOTAL Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - 79,996 - - - 102,336 - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - 90 - - - 2,594 - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - 69,016 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - 36,489 - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - 32,527 - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - 10,890 - - - 99,742 - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 12/31/2022 287,625,451 - - - 21,330,056 77,018,177 56,030,730 56,030,730 51,715,293 12,750,233 12,750,233 
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - 148,571 - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - 1,226,502 - - - 704,694 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - 1,894,671 2,690,252 - - 16,661,008 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - 428,338 583,219 - - 619,665 - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 12/31/2022 262,668,532 - - - 17,631,975 73,744,705 56,030,730 56,030,730 33,729,926 12,750,233 12,750,233 
Construction 8.5.1 D-B CP5 6/1/2021 12/31/2022 234,855,723 - - - 16,725,664 62,808,772 45,094,796 56,030,730 28,695,296 12,750,233 12,750,233 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - 906,311 10,935,934 10,935,934 - 5,034,630 - -
Construction 9 Interim Use Project Reserve 4/1/2022 12/31/2022 32,165,813 - - - - - - - 21,387,218 - 10,778,594 
Construction 10 Unallocated Contingency 4/1/2022 12/31/2022 39,831,404 - - - - - - - 4,342,889 - 35,488,515 

Subtotal Construction 6/1/2021 12/31/2022 359,805,000 - - - 21,410,053 77,018,177 56,030,730 56,030,730 77,547,736 12,750,233 59,017,342 

Grand Total 6/1/2021 12/31/2022 359,805,000 - - - 21,410,053 77,018,177 56,030,730 56,030,730 77,547,736 12,750,233 59,017,342 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 3/31/2022 1,967,923 - - - 1,046,903 307,007 307,007 307,007 - - -
Construction 5.1 Program Management (RDP) 7/1/2021 3/31/2022 23,344 - - - - 7,781 7,781 7,781 - - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 1,046,384 - - - 1,046,384 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 1,046,384 - - - 1,046,384 - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 6/1/2021 3/31/2022 898,195 - - - 518 299,226 299,226 299,226 - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 3/31/2022 489,174,684 - - - 48,909,887 179,402,072 130,431,363 130,431,363 - - -
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 3/31/2022 8,883,326 - - - 2,541,081 2,114,082 2,114,082 2,114,082 - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 3/31/2022 226,447,764 - - - 9,230,787 70,584,262 73,316,358 73,316,358 - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 3/31/2022 76,447,311 - - - 1,453,542 71,275,777 1,858,996 1,858,996 - - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 3/31/2022 177,396,283 - - - 35,684,477 35,427,951 53,141,927 53,141,927 - - -
Construction 8.5.1 D-B CP5 6/1/2021 3/31/2022 74,854,830 - - - 9,694,560 13,556,084 31,270,060 20,334,126 - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 3/31/2022 102,541,452 - - - 25,989,917 21,871,867 21,871,867 32,807,801 - - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 9,368,595 - - - - - - - 9,368,595 - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 106,465,545 - - - - - - - 106,465,545 - -

Subtotal Construction 6/1/2021 4/30/2022 606,976,747 - - - 49,956,790 179,709,079 130,738,369 130,738,369 115,834,140 - -

Grand Total 6/1/2021 4/30/2022 606,976,747 - - - 49,956,790 179,709,079 130,738,369 130,738,369 115,834,140 - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 70/30 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 6/1/2021 4/30/2022 182,332 - - - 79,996 - - - 102,336 - -
Construction 5.1 Program Management (RDP) 6/1/2021 4/30/2022 2,684 - - - 90 - - - 2,594 - -
Construction 5.2 Project Construction Management 6/1/2021 6/30/2021 69,016 - - - 69,016 - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 6/1/2021 6/30/2021 36,489 - - - 36,489 - - - - - -
Construction 5.2.3 Project Construction Management 4 6/1/2021 6/30/2021 32,527 - - - 32,527 - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 6/1/2021 4/30/2022 110,632 - - - 10,890 - - - 99,742 - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 6/1/2021 4/30/2022 234,220,451 - - - 21,330,056 77,018,177 56,030,730 56,030,730 23,810,759 - -
Construction 8.1 SR-99 6/1/2021 6/30/2021 148,571 - - - 148,571 - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2021 4/30/2022 1,931,195 - - - 1,226,502 - - - 704,694 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2021 4/30/2022 21,245,931 - - - 1,894,671 2,690,252 - - 16,661,008 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2021 4/30/2022 1,631,222 - - - 428,338 583,219 - - 619,665 - -
Construction 8.5 FCS Track Work Construction (CP5) 6/1/2021 4/30/2022 209,263,532 - - - 17,631,975 73,744,705 56,030,730 56,030,730 5,825,392 - -
Construction 8.5.1 D-B CP5 6/1/2021 4/30/2022 181,450,723 - - - 16,725,664 62,808,772 45,094,796 56,030,730 790,762 - -
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 6/1/2021 4/30/2022 27,812,808 - - - 906,311 10,935,934 10,935,934 - 5,034,630 - -
Construction 9 Interim Use Project Reserve 4/1/2022 4/30/2022 21,387,218 - - - - - - - 21,387,218 - -
Construction 10 Unallocated Contingency 4/1/2022 4/30/2022 4,342,889 - - - - - - - 4,342,889 - -

Subtotal Construction 6/1/2021 4/30/2022 260,132,891 - - - 21,410,053 77,018,177 56,030,730 56,030,730 49,643,202 - -

Grand Total 6/1/2021 4/30/2022 260,132,891 - - - 21,410,053 77,018,177 56,030,730 56,030,730 49,643,202 - -
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt 5/1/2022 12/31/2022 257,240 - - - - - - - 204,671 26,284 26,284 
Construction 5.1 Program Management (RDP) 5/1/2022 12/31/2022 57,756 - - - - - - - 5,187 26,284 26,284 
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal 5/1/2022 6/30/2022 199,484 - - - - - - - 199,484 - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 213,362,760 - - - - - - - 111,413,466 50,974,647 50,974,647 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 5/1/2022 6/30/2022 1,409,388 - - - - - - - 1,409,388 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 5/1/2022 6/30/2022 33,322,016 - - - - - - - 33,322,016 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 5/1/2022 6/30/2022 1,239,331 - - - - - - - 1,239,331 - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 177,392,025 - - - - - - - 75,442,731 50,974,647 50,974,647 
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 149,618,854 - - - - - - - 47,669,560 50,974,647 50,974,647 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 4/1/2022 6/30/2022 27,773,171 - - - - - - - 27,773,171 - -
Construction 9 Interim Use Project Reserve - - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 213,620,000 - - - - - - - 111,618,137 51,000,932 51,000,932 

Grand Total 4/1/2022 12/31/2022 213,620,000 - - - - - - - 111,618,137 51,000,932 51,000,932 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - State Match 80/20 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 4/1/2022 12/31/2022 53,405,000 - - - - - - - 27,904,534 12,750,233 12,750,233 
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 4/1/2022 12/31/2022 53,405,000 - - - - - - - 27,904,534 12,750,233 12,750,233 
Construction 8.5.1 D-B CP5 4/1/2022 12/31/2022 53,405,000 - - - - - - - 27,904,534 12,750,233 12,750,233 
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - - - -

Subtotal Construction 4/1/2022 12/31/2022 53,405,000 - - - - - - - 27,904,534 12,750,233 12,750,233 

Grand Total 4/1/2022 12/31/2022 53,405,000 - - - - - - - 27,904,534 12,750,233 12,750,233 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Federal 100/0 Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 23,644,855 - - - - - - - - - 23,644,855 
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 84,378,398 - - - - - - - - - 84,378,398 

Subtotal Construction 12/1/2022 12/31/2022 108,023,253 - - - - - - - - - 108,023,253 

Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - - - - - 108,023,253 
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FCP Expenditures and Forecast Breakdown 

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total 
Q1 

FY2020-21 
Q2 

FY2020-21 
Q3 

FY2020-21 
Q4 

FY2020-21 
Q1 

FY2021-22 
Q2 

FY2021-22 
Q3 

FY2021-22 
Q4 

FY2021-22 
Q1 

FY2022-23 
Q2 

FY2022-23 
Phase Task Task Description 
Construction 5 Program, Project & Const Mgmt - - - - - - - - - - -
Construction 5.1 Program Management (RDP) - - - - - - - - - - -
Construction 5.2 Project Construction Management - - - - - - - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - - - - -
Construction 5.2.2 Project Construction Management 2-3 - - - - - - - - - - -
Construction 5.2.3 Project Construction Management 4 - - - - - - - - - - -
Construction 5.2.4 Project Construction Management 5 - - - - - - - - - - -
Construction 5.3 Legal - - - - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.1 CP1 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - - - - - -
Construction 6.4.1 CP1 ROW Acquisition - - - - - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - - - - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - - - - - -
Construction 8.1 SR-99 - - - - - - - - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - - - - - -
Construction 8.5.1 D-B CP5 - - - - - - - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - - - - - -
Construction 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 10,778,594 - - - - - - - - - 10,778,594 
Construction 10 Unallocated Contingency 12/1/2022 12/31/2022 35,488,515 - - - - - - - - - 35,488,515 

Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - - - 46,267,109 

Grand Total 12/1/2022 12/31/2022 46,267,109 - - - - - - - - - 46,267,109 
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