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Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended June 30, 2015. 

General Assumptions: 
- This FCP is the quarterly update for June 30, 2015 as required by Cooperative Agreement 

FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify, 

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but 

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 

- In accordance with the Authority’s contingency management plan, $261.2m has been moved to construction 

package 2-3. 

- The San Francisco to San Jose and San Jose to Merced environmental sections are currently under 

consideration for amendment or re-procurement. 

- Contracts for the Palmdale to Burbank and Burbank to Anaheim environmental sections have been procured 

and executed. Fiscal year budgets are being developed. 
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FCP Expenditures and Forecast 
SUMMARY - PLANNING 

From 8/17/2010 
2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 

Total Estimated 
Cost RC Teams PMT Agencies Total 

Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 28,531,963 28,210,345 9,184,566 5,376,215 - - 244,229,358 190,481,554 53,747,804 - 244,229,358 
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 4,606,626 5,983,885 2,073,224 950,000 - - 52,287,187 52,287,187 - - 52,287,187 
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 3,539,322 3,042,776 1,406,869 200,000 - - 23,557,680 23,557,680 - - 23,557,680 
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 4,794,257 50,000 - - - - 11,043,592 11,043,592 - - 11,043,592 
Task 1.4 EIR / EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 6,172,115 2,755,445 735,000 - - - 56,434,324 56,434,324 - - 56,434,324 
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 3,039,004 413,406 6,661,940 1,228,818 - - - 28,074,326 28,074,326 - - 28,074,326 
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 1,197,712 5,252,824 400,000 - - - 19,084,446 19,084,446 - - 19,084,446 
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 7,808,527 4,463,476 3,340,656 4,226,215 - - 53,747,804 - 53,747,804 - 53,747,804 

Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34,492,128 24,642,965 19,835,084 7,756,397 4,601,865 4,065,316 - - 214,376,987 136,384,529 77,992,458 - 214,376,987 
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 14,194,277 2,392,921 261,210 - - - 136,384,529 136,384,529 - - 136,384,529 
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 5,640,807 5,363,476 4,340,656 4,065,316 - - 49,747,336 - 49,747,336 - 49,747,336 
Task 2.3 PMT Engineering 14,949,071 13,296,051 - - - - - - - - 28,245,122 - 28,245,122 - 28,245,122 

Task 3 Other Related Work 11,123,576 23,062,760 8,859,651 7,902,906 10,218,952 51,578,797 51,701,491 150,000 - - 164,598,132 13,248,981 14,709,502 136,639,649 164,598,132 
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 401,174 364,371 90,000 - - - 2,957,137 2,957,137 - - 2,957,137 
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 125,395 816,423 51,000 - - - 10,291,845 10,291,845 - - 10,291,845 
Task 3.3 PMT ROW Work 296,574 428,622 - - - - - - - - 725,196 - 725,196 - 725,196 
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 - - - - - - - - 7,593,041 - 7,593,041 - 7,593,041 
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - - - - - - 6,391,265 - 6,391,265 - 6,391,265 
Task 3.6 Station Area Planning - - - - - 6,400,000 4,450,000 150,000 - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - - 40,000,000 40,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 3,692,849 5,103,612 8,378,429 7,663,882 9,692,383 3,998,003 7,110,491 - - - 45,639,649 - - 45,639,649 45,639,649 

Task 4 Project Administration (SWCAP) 659,950 - - 17,920 - 117,652 - - - - 795,522 - - 795,522 795,522 

Total SUMMARY - PLANNING 131,037,215 125,614,718 82,816,857 63,202,565 58,586,000 87,663,191 65,487,923 9,591,531 - - 624,000,000 340,115,065 146,449,764 137,435,171 624,000,000 

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total 
Task 1 Environmental Review 7,364,960 2,728,386 1,105,301 908,322 780,853 5,005,930 3,627,976 422,621 - - 21,944,349 16,569,568 5,374,780 - 21,944,349 

Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 - 1,715,356 1,123,224 - - - 6,140,174 6,140,174 - - 6,140,174 
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 - 901,936 906,869 - - - 3,402,981 3,402,981 - - 3,402,981 
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815 
Task 1.4 EIR / EIS Analysis 2,427,912 639,062 51,287 42,446 - 1,410,000 735,000 - - - 5,305,706 5,305,706 - - 5,305,706 
Task 1.5 Draft and Final EIR / EIS 395,783 - - - - 440,291 478,818 - - - 1,314,892 1,314,892 - - 1,314,892 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 92,000 50,000 - - - 142,000 142,000 - - 142,000 
Task 1.7 Program Management 816,339 958,468 761,785 854,302 780,853 446,348 334,066 422,621 - - 5,374,780 - 5,374,780 - 5,374,780 

Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 564,081 844,348 695,275 406,532 - - 20,691,075 12,891,829 7,799,246 - 20,691,075 
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - - 308,000 261,210 - - - 12,891,829 12,891,829 - - 12,891,829 
Task 2.2 Program Management 621,372 726,365 959,254 726,717 564,081 536,348 434,066 406,532 - - 4,974,734 - 4,974,734 - 4,974,734 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,558,753 1,238,450 63,939 86,420 3,517,835 1,292,542 4,719,741 - - - 12,477,680 680,713 1,470,950 10,326,016 12,477,680 
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - - 75,000 75,000 - - - 554,192 554,192 - - 554,192 
Task 3.2 Regional Consultant ROW Work 1,522 - - - - 74,000 51,000 - - - 126,522 126,522 - - 126,522 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 704,201 216,339 63,939 86,420 3,517,835 1,143,542 4,593,741 - - - 10,326,016 - - 10,326,016 10,326,016 

Task 4 Project Administration (SWCAP) 33,541 - - 896 - 2,353 - - - - 36,790 - - 36,790 36,790 

Total San Francisco - San Jose 21,797,146 7,611,390 2,138,917 1,722,355 4,862,768 7,145,172 9,042,992 829,153 55,149,893 30,142,111 14,644,976 10,362,806 55,149,893 
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FCP Expenditures and Forecast 
Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 5,213,552 3,942,695 5,556,590 4,953,593 - - 47,127,474 32,855,910 14,271,563 - 47,127,474 

Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 807,154 1,050,000 950,000 950,000 - - 10,480,905 10,480,905 - - 10,480,905 
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 432,424 850,000 500,000 200,000 - - 4,384,130 4,384,130 - - 4,384,130 
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - (144) 50,000 - - - - 447,307 447,307 - - 447,307 
Task 1.4 EIR / EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 2,078,969 - - - - - 13,479,764 13,479,764 - - 13,479,764 
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 368,682 220,380 1,050,000 750,000 - - - 3,503,851 3,503,851 - - 3,503,851 
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 113,063 50,000 350,000 - - - 559,953 559,953 - - 559,953 
Task 1.7 Program Management 816,339 958,468 1,523,569 1,708,603 1,561,705 892,695 3,006,590 3,803,593 - - 14,271,563 - 14,271,563 - 14,271,563 

Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 3,722,466 1,857,616 3,906,590 3,658,784 - - 42,595,980 25,285,558 17,310,422 - 42,595,980 
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 2,594,305 784,921 - - - - 25,285,558 25,285,558 - - 25,285,558 
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,128,161 1,072,695 3,906,590 3,658,784 - - 14,485,910 - 14,485,910 - 14,485,910 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,086,526 1,939,834 1,736,592 1,128,177 1,498,430 1,938,327 4,081,751 150,000 - - 13,559,636 307,341 1,470,950 11,781,345 13,559,636 
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - - 50,000 15,000 - - - 305,640 305,640 - - 305,640 
Task 3.2 Regional Consultant ROW Work 422 70 - - - 1,210 - - - - 1,701 1,701 - - 1,701 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - 700,000 1,550,000 150,000 - - 2,400,000 - - 2,400,000 2,400,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 635,624 683,261 1,731,986 1,128,177 1,498,430 1,187,117 2,516,751 - - - 9,381,345 - - 9,381,345 9,381,345 

Task 4 Project Administration (SWCAP) 77,232 - - 4,480 - 29,410 - - - - 111,122 - - 111,122 111,122 

Total San Jose - Merced 21,350,492 15,335,610 16,207,093 9,991,212 10,434,448 7,768,048 13,544,931 8,762,378 - - 103,394,211 58,448,810 33,052,935 11,892,467 103,394,211 

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 330,065 - - - - - 35,982,289 29,929,186 6,053,103 - 35,982,289 

Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 51,840 - - - - - 4,137,450 4,137,450 - - 4,137,450 
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 - - - - - - 1,650,817 1,650,817 - - 1,650,817 
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733 
Task 1.4 EIR / EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850 
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537 
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 278,225 - - - - - 9,056,799 9,056,799 - - 9,056,799 
Task 1.7 Program Management 2,040,848 2,396,169 761,785 854,302 - - - - - - 6,053,103 - 6,053,103 - 6,053,103 

Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 36,466 - - - - - 24,090,388 11,973,793 12,116,595 - 24,090,388 
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 36,466 - - - - - 11,973,793 11,973,793 - - 11,973,793 
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - - - - - - 5,055,314 - 5,055,314 - 5,055,314 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 1,791,891 7,267,530 1,042,068 290,823 - 1,900,000 - - - - 12,292,312 3,825,408 3,677,376 4,789,529 12,292,312 

Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438 
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - - - - - - - - 3,746,970 3,746,970 - - 3,746,970 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - - 1,900,000 - - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 580,757 975,881 1,042,068 290,823 - - - - - - 2,889,529 - - 2,889,529 2,889,529 

Task 4 Project Administration (SWCAP) 116,099 - - 2,688 - 17,650 - - - - 136,437 - - 136,437 136,437 

Total Merced- Fresno 23,801,711 29,454,397 10,459,281 6,501,856 366,531 1,917,650 - - - - 72,501,426 45,728,386 21,847,074 4,925,966 72,501,426 
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FCP Expenditures and Forecast 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,951,478 14,453,679 9,728,991 8,090,890 1,218,063 - - - - - 45,443,101 39,770,890 5,672,211 - 45,443,101 

Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 531,127 - - - - - 13,318,483 13,318,483 - - 13,318,483 
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 122,254 - - - - - 5,033,282 5,033,282 - - 5,033,282 
Task 1.3 Alternatives Analysis - - - - 4,312 - - - - - 4,312 4,312 - - 4,312 
Task 1.4 EIR / EIS Analysis 3,114,822 1,604,933 - - 8,664 - - - - - 4,728,420 4,728,420 - - 4,728,420 
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,641,129 116,461 - - - - - 12,874,139 12,874,139 - - 12,874,139 
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 435,246 - - - - - 3,812,254 3,812,254 - - 3,812,254 
Task 1.7 Program Management 2,040,848 2,396,169 380,892 854,302 - - - - - - 5,672,211 - 5,672,211 - 5,672,211 

Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 3,750,436 - - - - - 55,913,682 44,276,714 11,636,968 - 55,913,682 
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 3,750,436 - - - - - 44,276,714 44,276,714 - - 44,276,714 
Task 2.2 Program Management 1,553,431 1,815,912 479,627 726,717 - - - - - - 4,575,687 - 4,575,687 - 4,575,687 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 4,133,335 7,629,814 2,782,937 1,463,985 - 2,900,000 2,900,000 - - - 21,810,071 6,041,967 3,677,376 12,090,729 21,810,071 

Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - - - - - - 631,855 631,855 - - 631,855 
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - - - - - - - 5,410,111 5,410,111 - - 5,410,111 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - - 2,900,000 2,900,000 - - - 5,800,000 - - 5,800,000 5,800,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 895,872 1,459,595 2,565,990 1,369,272 - - - - - - 6,290,729 - - 6,290,729 6,290,729 

Task 4 Project Administration (SWCAP) 202,403 - - 4,480 - 11,766 - - - - 218,650 - - 218,650 218,650 

Total Fresno - Bakersfield 32,189,295 39,003,859 20,078,843 21,333,241 4,968,499 2,911,766 2,900,000 - - - 123,385,503 90,089,571 20,986,554 12,309,378 123,385,503 

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 2,679,979 5,402,800 5,953,688 4,886,674 9,325,816 8,544,704 - - - - 36,793,661 26,683,437 10,110,223 - 36,793,661 

Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,036,727 698,596 - - - - 5,001,422 5,001,422 - - 5,001,422 
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233,422 717,749 301,012 - - - - 2,061,458 2,061,458 - - 2,061,458 
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 2,560,805 - - - - - 3,807,890 3,807,890 - - 3,807,890 
Task 1.4 EIR / EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 1,906,373 1,200,000 - - - - 10,648,162 10,648,162 - - 10,648,162 
Task 1.5 Draft and Final EIR / EIS - - 10,449 - - 424,521 - - - - 434,970 434,970 - - 434,970 
Task 1.6 Certification of EIR / EIS and ROD - - - - 371,177 4,358,358 - - - - 4,729,535 4,729,535 - - 4,729,535 
Task 1.7 Program Management 816,339 958,468 1,904,462 2,135,754 2,732,984 1,562,217 - - - - 10,110,223 - 10,110,223 - 10,110,223 

Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,529,184 3,177,217 - - - - 24,251,019 12,012,343 12,238,675 - 24,251,019 
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434,190 554,902 1,300,000 - - - - 12,012,343 12,012,343 - - 12,012,343 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 1,974,282 1,877,217 - - - - 9,414,163 - 9,414,163 - 9,414,163 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 534,894 1,466,576 1,371,338 2,354,078 1,754,636 440,393 - - - - 7,921,915 8,258 1,470,950 6,442,707 7,921,915 
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - - 8,258 - - - - 8,258 8,258 - - 8,258 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 86,054 444,466 1,371,338 2,354,078 1,754,636 432,135 - - - - 6,442,707 - - 6,442,707 6,442,707 

Task 4 Project Administration (SWCAP) 63,369 - - 1,792 - 22,354 - - - - 87,515 - - 87,515 87,515 

Total Bakersfield - Palmdale 5,823,474 11,381,011 16,561,796 9,493,525 13,609,637 12,184,667 69,054,109 38,704,039 23,819,849 6,530,222 69,054,109 
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FCP Expenditures and Forecast 
Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 9,640,474 7,152,211 - - - - 42,081,016 33,011,543 9,069,473 - 42,081,016 

Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,738,969 1,615,104 - - - - 9,608,747 9,608,747 - - 9,608,747 
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,874,032 171,945 - - - - 4,681,851 4,681,851 - - 4,681,851 
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 1,449,131 - - - - - 4,958,235 4,958,235 - - 4,958,235 
Task 1.4 EIR / EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 2,159,220 60,703 - - - - 9,471,262 9,471,262 - - 9,471,262 
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 29,193 76,565 3,597,457 - - - - 3,923,490 3,923,490 - - 3,923,490 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 367,959 - - - - 367,959 367,959 - - 367,959 
Task 1.7 Program Management 816,339 958,468 1,904,462 1,708,603 2,342,558 1,339,043 - - - - 9,069,473 - 9,069,473 - 9,069,473 

Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 8,815,369 1,609,043 - - - - 35,376,183 24,051,080 11,325,103 - 35,376,183 
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 7,123,127 - - - - - 24,051,080 24,051,080 - - 24,051,080 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,692,242 1,609,043 - - - - 8,500,591 - 8,500,591 - 8,500,591 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 1,163,288 2,222,557 1,328,049 1,232,683 1,952,952 2,039,492 - - - - 9,939,021 1,005,579 1,470,950 7,462,492 9,939,021 

Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 8,804 206,388 247 - - - - 507,537 507,537 - - 507,537 
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - - 498,042 498,042 - - 498,042 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - 900,000 - - - - 900,000 - - 900,000 900,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 540,739 1,127,269 1,282,838 1,223,878 1,746,565 641,203 - - - - 6,562,492 - - 6,562,492 6,562,492 

Task 4 Project Administration (SWCAP) 136,516 - - 1,792 - 28,236 - - - - 166,544 - - 166,544 166,544 

Total Palmdale - Los Angeles 16,649,255 15,501,910 13,922,344 10,251,477 20,408,796 10,828,982 - - - - 87,562,764 58,068,202 21,865,526 7,629,036 87,562,764 

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 3,810,709 2,270,845 2,046,803 1,141,165 2,023,140 3,564,806 - - - - 14,857,469 11,661,019 3,196,450 - 14,857,469 

Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 440,809 904,829 - - - - 3,600,007 3,600,007 - - 3,600,007 
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 392,864 817,883 - - - - 2,343,161 2,343,161 - - 2,343,161 
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 780,152 - - - - - 1,520,299 1,520,299 - - 1,520,299 
Task 1.4 EIR / EIS Analysis 1,628,945 242,970 173,616 47,999 18,888 84,742 - - - - 2,197,159 2,197,159 - - 2,197,159 
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - - 1,149,671 - - - - 1,584,447 1,584,447 - - 1,584,447 
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 9,854 - 384,507 - - - - 415,945 415,945 - - 415,945 
Task 1.7 Program Management 816,339 958,468 380,892 427,151 390,426 223,174 - - - - 3,196,450 - 3,196,450 - 3,196,450 

Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 417,082 268,174 - - - - 11,458,660 5,893,211 5,565,449 - 11,458,660 
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 135,042 - - - - - 5,893,211 5,893,211 - - 5,893,211 
Task 2.2 Program Management 621,372 726,365 479,627 363,358 282,040 268,174 - - - - 2,740,937 - 2,740,937 - 2,740,937 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 854,888 1,297,998 534,728 1,346,741 1,495,099 41,068,044 40,000,000 - - - 86,597,498 1,379,716 1,470,950 83,746,832 86,597,498 

Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 194,787 239,124 - - - - 879,475 879,475 - - 879,475 
Task 3.2 Regional Consultant ROW Work 139,933 - - - 125,395 234,913 - - - - 500,241 500,241 - - 500,241 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - 40,000,000 40,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 249,603 196,801 320,270 1,211,234 1,174,917 594,007 - - - - 3,746,832 - - 3,746,832 3,746,832 

Task 4 Project Administration (SWCAP) 30,791 - - 1,792 - 5,883 - - - - 38,466 - - 38,466 38,466 

Total Los Angeles - Anaheim 9,425,842 7,326,541 3,448,583 3,908,900 3,935,321 44,906,906 40,000,000 - - - 112,952,093 18,933,946 10,232,849 83,785,298 112,952,093 
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FCP Expenditures and Forecast 
SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total 

Task 5 D-B Program Management - - 31,136,331 45,926,766 49,414,481 91,901,379 102,776,397 86,535,812 4,269,246 - 411,960,411 - 255,864,076 156,096,335 411,960,411 

Task 5.1 Program Management 
Task 5.1.1 PMT (Tasks 6 - 16, except 15) - - 30,657,544 39,857,425 39,928,569 49,330,656 50,125,189 42,333,246 - - 252,232,630 - 246,450,411 5,782,219 252,232,630 
Task 5.1.2 Network Integration (Task 15) - - 423,039 1,356,016 1,818,529 1,543,599 2,399,853 1,872,629 - - 9,413,665 - 9,413,665 - 9,413,665 

Task 5.2 Project Construction Management 
Task 5.2.1 Project Construction Management 1 - - 55,748 4,713,325 5,908,043 9,744,792 9,744,792 4,733,300 - - 34,900,000 - - 34,900,000 34,900,000 
Task 5.2.2 Project Construction Management 2-3 - - - - 1,759,340 19,268,374 25,233,257 23,130,486 2,453,233 - 71,844,690 - - 71,844,690 71,844,690 
Task 5.2.3 Project Construction Management 4 - - - - - 7,823,366 7,823,366 7,171,419 760,605 - 23,578,755 - - 23,578,755 23,578,755
Task 5.2.4 Project Construction Management 5 - - - - - 4,190,591 7,449,940 7,294,732 1,055,408 - 19,990,671 - - 19,990,671 19,990,671 

Task 6 Real Property Acquisition - - 16,679,185 88,761,357 141,744,270 343,116,707 201,938,664 11,920,687 - - 804,160,871 24,327,386 - 779,833,485 804,160,871 

Task 6.1 Real Property - Preliminary R.O.W - - 10,898,056 9,374,743 4,054,588 - - - - - 24,327,386 24,327,386 - - 24,327,386 

Task 6.2 Real Property - R.O.W Services & Relocation - - 781,129 79,386,615 137,689,682 343,116,707 201,938,664 11,920,687 - - 774,833,485 - - 774,833,485 774,833,485 
Task 6.2.1 CP1 ROW Services & Relocation - - 781,129 79,374,721 121,177,647 97,070,408 - - - - 298,403,905 - - 298,403,905 298,403,905 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 11,894 16,512,036 141,578,369 143,119,484 10,000,000 - - 311,221,783 - - 311,221,783 311,221,783 
Task 6.2.3 CP4 ROW Services & Relocation - - - - - 104,467,930 58,819,180 1,920,687 - - 165,207,797 - - 165,207,797 165,207,797 

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 
Task 6.3.1 CP1 ROW Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - - - - - - - - - - -
Task 6.3.3 CP4 ROW Mitigation - - - - - - - - - - - - - - -

Task 7 Early Work Program - N/A - - - - - - - - - - - - - - -

Task 8 D-B Contract Work - - - 84,767,382 116,234,384 1,209,316,098 1,216,857,467 1,029,032,540 497,838,653 - 4,154,046,525 - - 4,154,046,525 4,154,046,525 

Task 8.1 SR-99 - - - 14,900,000 6,582,821 59,500,000 66,937,500 43,312,500 34,667,179 - 225,900,000 - - 225,900,000 225,900,000 
- - - -

Task 8.2 CP1 - - - 69,867,382 73,237,538 487,591,496 464,036,400 198,755,184 - - 1,293,488,000 - - 1,293,488,000 1,293,488,000 
Task 8.2.1 D-B CP1 - - - 67,367,382 62,229,962 439,144,113 349,442,530 113,882,522 - - 1,032,066,509 - - 1,032,066,509 1,032,066,509 
Task 8.2.2 CP1 Contingency - - - - - - 66,146,486 84,872,662 - - 151,019,148 - - 151,019,148 151,019,148 
Task 8.2.3 Third Parties CP1 - - - 2,500,000 11,007,576 48,447,384 48,447,384 - - - 110,402,343 - - 110,402,343 110,402,343 

Task 8.3 CP2-3 - - - - 36,414,025 426,677,790 379,357,098 534,879,488 418,439,489 - 1,795,767,890 - - 1,795,767,890 1,795,767,890 
Task 8.3.1 D-B CP2-3 - - - - 36,414,025 332,230,466 332,230,466 332,230,466 332,230,466 - 1,365,335,890 - - 1,365,335,890 1,365,335,890 

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - 7,308,000 7,308,000 7,308,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 184,376,471 76,823,529 - 261,200,000 - - 261,200,000 261,200,000 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 87,139,324 39,818,631 10,964,551 2,077,494 - 140,000,000 - - 140,000,000 140,000,000 

Task 8.4 CP4 - - - - - 185,553,294 121,935,022 75,185,231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.1 D-B CP4 - - - - - 185,553,294 121,935,022 75,185,231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.2 CP4 Contingency - - - - - - - - - - - - - - -
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -

Task 8.5 CP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - - - - - -

- - - - - - -
Task 9 Project Reserves - - - - - 11,566,777 34,700,332 108,023,253 - - 154,290,362 - - 154,290,362 154,290,362 

Task 9.1 Project Reserves - - - - - 11,566,777 34,700,332 - - - 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - - - 108,023,253 - - 108,023,253 - - 108,023,253 108,023,253 

- - - - - - -
Task 10 Unallocated Contingency - - - - - - 79,317,718 79,317,718 39,658,859 - 198,294,295 - - 198,294,295 198,294,295 

Task 10.1 Unallocated Contingency - - - - - - 79,317,718 79,317,718 39,658,859 - 198,294,295 - - 198,294,295 198,294,295 

Construction Subtotal - - 47,815,516 219,455,505 307,393,135 1,655,900,961 1,635,590,578 1,314,830,010 541,766,759 - 5,722,752,462 24,327,386 255,864,076 5,442,561,002 5,722,752,462 

Total 131,037,215 125,614,718 130,632,373 282,658,070 365,979,135 1,743,564,152 1,701,078,500 1,324,421,541 541,766,759 - 6,346,752,462 364,442,451 402,313,840 5,579,996,173 6,346,752,462 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal 

State Local Total 

PHASE 1 PE/NEPA 

Task 1: Environmental Review $ - $ 130,188,910 $ 114,040,447 $ - $ 244,229,358 

Task 2:Preliminary Engineering $ - $ 114,275,804 $ 100,101,182 $ - $ 214,376,987 

Task 3:Other Related Work Need $ - $ 76,732,223 $ 35,765,910 $ 52,100,000 $ 164,598,133 

Task 4: Project Administration and 
Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

PHASE 1 SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 

FIRST CONSTRUCTION SECTION 

Task 5: Design/Build Program 
Management 

$ 38,014,790 $ 185,430,002 $ 188,515,619 $ - $ 411,960,411 

Task 6: Real Property Acquisition $ 8,984,784 $ 427,187,124 $ 367,988,963 $ - $ 804,160,871 

Task7: Early Works $ - $ - $ - $ - $ -

Task 8: Design/Build Contract Work $ 634,811,166 $ 1,618,318,106 $ 1,900,917,252 $ - $ 4,154,046,525

Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362 

Task 10: Unallocated Contingency $ 138,786,007 $ - $ 59,508,288 $  - $ 198,294,295 

SUBTOTAL $ 928,620,000 $ 2,230,935,232 $ 2,563,197,231 $ - $ 5,722,752,462 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462 
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Planning Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE1 PE/NEPA/PLANNING 

PE/NEPA 

PMT Phase 1 $ - $ 78,066,516 $ 68,383,247 $ - $ 146,449,764 

Resource Agencies/Legal Costs Phase 1 $ - $ 24,328,673 $ 21,310,976 $ - $ 45,639,649 

San Francisco - San Jose $ - $ 16,067,555 $ 14,074,556 $ - $ 30,142,111 

San Jose – Merced $ - $ 31,156,725 $ 27,292,085 $ - $ 58,448,810 

Merced - Fresno $ - $ 24,375,975 $ 21,352,411 $ - $ 45,728,386 

Fresno – Bakersfield $ - $ 48,023,150 $ 42,066,421 $ - $ 90,089,571

Bakersfield – Palmdale $ - $ 20,631,576 $ 18,072,462 $ - $ 38,704,039

Palmdale - Los Angeles $ - $ 30,953,838 $ 27,114,364 $ - $ 58,068,202 

Los Angeles - Anaheim $ - $ 10,092,930 $ 8,841,016 $ - $ 18,933,946

Other Planning Costs 

Project Administration and Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000 

Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000

SUBTOTAL $  - $   321,620,999 $   250,279,000 $   52,100,000 $   624,000,000
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Annual Expenditures by FRA Task 

EXPENDITURES ($ 000's) 
Period Start Current Grant 

Budget 

Expenditures / 
Proposed 

Budget 
7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 
Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total 
Task 1 A Environmental Review $ 243,589 $ 244,229 $ 51,291 $ 51,532 $ 39,465 $ 30,639 $ 28,532 $ 28,210 $ 9,185 $ 5,376 $ - $ - $ - $ - $ 244,229 

Task 2 A PE 15% and 30% Design 215,683 214,377 67,963 51,020 34,492 24,643 19,835 7,756 4,602 4,065 - - - - $ 214,377 

Task 3 A Other Related Work 163,932 164,598 11,124 23,063 8,860 7,903 10,219 51,579 51,701 150 - - - - $ 164,598 

Task 4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - $ 796 

Task 5 B D/B Program Management 411,951 411,960 - - 31,136 45,927 49,414 91,901 102,776 86,536 4,269 - - - $ 411,960 

Task 6 B Real Property Acquisition 804,171 804,161 - - 16,679 88,761 141,744 343,117 201,939 11,921 - - - - $ 804,161 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - $ -

Task 8 B D/B Contract Work 3,892,847 4,154,047 - - - 84,767 116,234 1,209,316 1,216,857 1,029,033 497,839 - - - $ 4,154,047 

Task 9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - $ 154,290 

Task 10 B Unallocated Contingency 459,494 198,294 - - - - - - 79,318 79,318 39,659 - - - $ 198,294 $ 

Environmental Expenditures (A) $ 624,000 $ 624,000 $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 58,586 $ 87,663 $ 65,488 $ 9,592 $ - $ - $ - $ - $ 624,000 

Construction Expenditures (B) $ 5,722,752 $ 5,722,752 $ - $ - $ 47,816 $ 219,456 $ 307,393 $ 1,655,901 $ 1,635,591 $ 1,314,830 $ 541,767 $ - $ - $ - $ 5,722,752 

Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 $ 131,037 $ 125,615 $ 130,632 $ 282,658 $ 365,979 $ 1,743,564 $ 1,701,079 $ 1,324,422 $ 541,767 $ - $ - $ - $ 6,346,752 

Notes: 
1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Environmental/Construction 

($ 000's) 
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures 

Environmental Source $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 $ (0) $ (0) $ (0) $ (0) $ 624,000 
Environmental Use 131,037 125,615 82,817 63,203 58,586 87,663 65,488 9,592 - - - - 624,000 
Environmental Balance $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,455,481 $ 5,148,088 $ 3,492,187 $ 1,856,597 $ 541,767 $ (0) $ (0) $ (0) $ 5,722,752 
Construction Use - - 47,816 219,456 307,393 1,655,901 1,635,591 1,314,830 541,767 - - - 5,722,752 
Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,455,481 $ 5,148,088 $ 3,492,187 $ 1,856,597 $ 541,767 $ (0) $ (0) $ (0) $ (0) $ (0) 

Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,267 $ 1,866,188 $ 541,767 $ (0) $ (0) $ (0) $ (0) $ (0) 

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,267 $ 1,866,188 $ 541,767 $ (0) $ (0) $ (0) $ 6,346,752 
Total Uses 131,037 125,615 130,632 282,658 365,979 1,743,564 1,701,079 1,324,422 541,767 - - - 6,346,752 
Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,267 $ 1,866,188 $ 541,767 $ (0) $ (0) $ (0) $ (0) $ (0) 

Notes: 
1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Funding Source 
($ 000's) 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 

Expenditures 
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Sources: 
ARRA $ 321,621 $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 47,276 $ 18,300 $ (0) $ (0) $ (0) $ (0) $ (0) $ 321,621 
FY10 - - - - - - - - - - - - -
State 250,279 184,760 121,953 121,953 121,953 63,367 31,065 9,442 (0) (0) (0) - 250,279 
Local 52,100 52,100 52,100 52,100 52,100 52,100 25,715 150 0 0 0 0 52,100 

Environmental Subtotal $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 (0) (0) (0) 0 $ 624,000 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,183,120 $ 1,963,664 $ 1,847,685 $ 709,352 $ - $ - $ - $ - $ - $ 2,230,935 
FY10 928,620 928,620 928,620 928,620 928,620 928,620 893,088 705,137 356,434 - - - 928,620 
State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,889,747 1,151,460 185,333 - - - 2,563,197 
Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,455,481 $ 5,148,088 $ 3,492,187 $ 1,856,597 $ 541,767 $ - $ - $ - $ 5,722,752 

Uses: 
ARRA $ 65,519 $ 62,807 $ 82,817 $ 63,203 $ - $ 28,976 $ 18,300 $ - $ - $ - $ - $ - $ 321,621 
FY10 - - - - - - - - - - - - -
State 65,519 62,807 - - 58,586 32,302 21,623 9,442 - - - - 250,279 
Local - - - - - 26,385 25,565 150 - - - - 52,100 

Environmental Subtotal $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 58,586 $ 87,663 $ 65,488 $ 9,592 $ - $ - $ - $ - $ 624,000 

ARRA $ - $ - $ 47,816 $ 219,456 $ 115,979 $ 1,138,333 $ 709,352 $ - $ - $ - $ - $ - $ 2,230,935 
FY10 - - - - - 35,532 187,951 348,703 356,434 - - - 928,620 
State - - - - 191,414 482,036 738,287 966,127 185,333 - - - 2,563,197 
Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ 47,816 $ 219,456 $ 307,393 $ 1,655,901 $ 1,635,591 $ 1,314,830 $ 541,767 $ - $ - $ - $ 5,722,752 

Balance: 
ARRA $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 47,276 $ 18,300 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 
FY10 - - - - - - - - - - - - -
State 184,760 121,953 121,953 121,953 63,367 31,065 9,442 (0) (0) (0) (0) - (0) 
Local 52,100 52,100 52,100 52,100 52,100 25,715 150 0 0 0 0 0 0 

Environmental Subtotal $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 162,743 $ 75,079 $ 9,592 (0) $ (0) $ (0) $ (0) $ 0 $ 0 

ARRA $ 2,230,935 $ 2,230,935 $ 2,183,119 $ 1,963,664 $ 1,847,685 $ 709,352 $ (0) $ - $ - $ - $ - $ - $ (0) 
FY10 928,620 928,620 928,620 928,620 928,620 893,088 705,137 356,434 0 - - - (0) 
State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,889,747 1,151,460 185,333 0 - - - (0) 
Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,674,936 $ 5,455,481 $ 5,148,088 $ 3,492,187 $ 1,856,596 $ 541,767 $ 1 $ - $ - $ - $ (0) 

Balance $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,266 $ 1,866,188 $ 541,767 $ 1 $ (0) $ (0) $ 0 $ (0) 

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,266 $ 1,866,189 $ 541,767 $ (0) $ (0) $ 0 $ 6,346,752 
Total Uses 131,037 125,615 130,632 282,658 365,979 1,743,564 1,701,079 1,324,422 541,767 - - - 6,346,752 
Balance $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,676,810 $ 5,310,831 $ 3,567,266 $ 1,866,188 $ 541,767 $ 0 $ (0) $ (0) $ 0 $ (0) 

Notes: 
1 Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 10/11 
Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011 
Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011 

Sources: 
ARRA $ 321,621 $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,849 $ 276,443 $ 269,613 $ 263,648 

FY10 - - - - - - - - - - - -

State 250,279 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,456 $ 533,644 $ 519,983 $ 508,054

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ - $ 2,737 $ 6,122 $ 6,537 $ 5,674 $ 5,600 $ 5,920 $ 6,182 $ 6,406 $ 6,830 $ 5,965 $ 7,546 

FY10 - - - - - - - - - - - -

State - 2,737 6,122 6,537 5,674 5,600 5,920 6,182 6,406 6,830 5,965 7,546 

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ 5,473 $ 12,245 $ 13,075 $ 11,349 $ 11,200 $ 11,839 $ 12,363 $ 12,812 $ 13,661 $ 11,929 $ 15,091 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,849 $ 276,443 $ 269,613 $ 263,648 $ 256,102 

FY10 - - - - - - - - - - - -

State 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306 184,760 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,456 $ 533,644 $ 519,983 $ 508,054 $ 492,963 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715 

Total Sources $ 6,346,752 $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 

Total Uses - 5,473 12,245 13,075 11,349 11,200 11,839 12,363 12,812 13,661 11,929 15,091 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 11/12 
Period End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012 

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012 

Sources: 
ARRA $ 256,102 $ 251,493 $ 245,999 $ 241,042 $ 236,368 $ 232,181 $ 227,346 $ 222,550 $ 217,363 $ 211,494 $ 205,949 $ 200,457 

FY10 - - - - - - - - - - - -

State 184,760 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 492,963 $ 483,743 $ 472,757 $ 462,842 $ 453,495 $ 445,120 $ 435,450 $ 425,859 $ 415,484 $ 403,746 $ 392,656 $ 381,672 

ARRA $2,230,935 $2,230,935 $2,230,935 $ 2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $ 2,230,935 $2,230,935 $2,230,935 $2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $ 5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $ 5,722,752 $5,722,752 $5,722,752 $5,722,752 

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 4,610 $ 5,493 $ 4,957 $ 4,674 $ 4,187 $ 4,835 $ 4,796 $ 5,188 $ 5,869 $ 5,545 $ 5,492 $ 7,162 

FY10 - - - - - - - - - - - -

State 4,610 5,493 4,957 4,674 4,187 4,835 4,796 5,188 5,869 5,545 5,492 7,162 

Local - - - - - - - - - - - -

Environmental Subtotal $ 9,219 $ 10,987 $ 9,915 $ 9,347 $ 8,375 $ 9,670 $ 9,591 $ 10,375 $ 11,737 $ 11,090 $ 10,984 $ 14,324 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 251,493 $ 245,999 $ 241,042 $ 236,368 $ 232,181 $ 227,346 $ 222,550 $ 217,363 $ 211,494 $ 205,949 $ 200,457 $ 193,295 

FY10 - - - - - - - - - - - -

State 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 483,743 $ 472,757 $ 462,842 $ 453,495 $ 445,120 $ 435,450 $ 425,859 $ 415,484 $ 403,746 $ 392,656 $ 381,672 $ 367,348 

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,230,935 $ 2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $ 5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $ 5,722,752 

Balance $6,206,496 $ 6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $6,104,424 $ 6,090,101 

Total Sources $6,215,715 $ 6,206,496 $6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $ 6,104,424 

Total Uses 9,219 10,987 9,915 9,347 8,375 9,670 9,591 10,375 11,737 11,090 10,984 14,324 

Balance $6,206,496 $ 6,195,509 $6,185,594 $6,176,247 $6,167,872 $6,158,202 $6,148,611 $6,138,236 $6,126,499 $6,115,408 $6,104,424 $ 6,090,101 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 12/13 
Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013 
Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013 

Sources: 
ARRA $ 193,295 $ 187,118 $ 179,887 $ 172,746 $ 165,179 $ 158,636 $ 152,711 $ 146,438 $ 140,050 $ 132,455 $ 125,861 $ 118,489 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 367,348 $ 361,171 $ 353,940 $ 346,799 $ 339,232 $ 332,689 $ 326,764 $ 320,491 $ 314,103 $ 306,508 $ 299,914 $ 292,542 

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

ARRA $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,452 $ 4,958 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,452 $ 4,958 

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 187,118 $ 179,887 $ 172,746 $ 165,179 $ 158,636 $ 152,711 $ 146,438 $ 140,050 $ 132,455 $ 125,861 $ 118,489 $ 110,478 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 361,171 $ 353,940 $ 346,799 $ 339,232 $ 332,689 $ 326,764 $ 320,491 $ 314,103 $ 306,508 $ 299,914 $ 292,542 $ 284,531 

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 $5,674,937 

Balance $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437 $5,959,468 

Total Sources $6,090,101 $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437 

Total Uses 8,582 10,459 10,119 11,075 9,745 9,267 9,695 9,938 11,217 10,743 16,824 12,969 

Balance $6,081,518 $6,071,059 $6,060,940 $6,049,865 $6,040,121 $6,030,854 $6,021,160 $6,011,221 $6,000,004 $5,989,261 $5,972,437 $5,959,468 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 13/14 
Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014 
Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014 

Sources: 
ARRA $ 110,478 $ 105,327 $ 99,234 $ 93,481 $ 87,258 $ 81,698 $ 77,050 $ 72,131 $ 67,631 $ 62,789 $ 58,010 $ 52,594 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 284,531 $ 279,380 $ 273,287 $ 267,534 $ 261,311 $ 255,751 $ 251,103 $ 246,184 $ 241,684 $ 236,842 $ 232,063 $ 226,647 

ARRA $2,183,120 $2,178,926 $2,145,210 $2,131,443 $2,117,865 $2,103,103 $2,091,053 $2,078,815 $2,063,814 $2,039,916 $2,004,830 $1,994,190 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $5,670,743 $5,637,027 $5,623,260 $5,609,682 $5,594,920 $5,582,870 $5,570,632 $5,555,631 $5,531,734 $5,496,648 $5,486,007 

Uses: 
ARRA $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,416 $ 5,318 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,416 $ 5,318 

ARRA $ 4,194 $ 33,716 $ 13,767 $ 13,578 $ 14,762 $ 12,050 $ 12,238 $ 15,001 $ 23,897 $ 35,086 $ 10,641 $ 21,109 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 4,194 $ 33,716 $ 13,767 $ 13,578 $ 14,762 $ 12,050 $ 12,238 $ 15,001 $ 23,897 $ 35,086 $ 10,641 $ 21,109 

Balance: 
ARRA $ 105,327 $ 99,234 $ 93,481 $ 87,258 $ 81,698 $ 77,050 $ 72,131 $ 67,631 $ 62,789 $ 58,010 $ 52,594 $ 47,276 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 279,380 $ 273,287 $ 267,534 $ 261,311 $ 255,751 $ 251,103 $ 246,184 $ 241,684 $ 236,842 $ 232,063 $ 226,647 $ 221,329 

ARRA $2,178,926 $2,145,210 $2,131,443 $2,117,865 $2,103,103 $2,091,053 $2,078,815 $2,063,814 $2,039,916 $2,004,830 $1,994,190 $1,973,081 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,670,743 $ 5,637,027 $5,623,260 $5,609,682 $5,594,920 $5,582,870 $ 5,570,632 $5,555,631 $5,531,734 $5,496,648 $5,486,007 $ 5,464,898 

Balance $5,950,124 $ 5,910,314 $5,890,794 $5,870,993 $5,850,672 $5,833,973 $ 5,816,816 $5,797,315 $5,768,576 $5,728,710 $5,712,654 $ 5,686,227 

Total Sources $5,959,468 $ 5,950,124 $5,910,314 $5,890,794 $5,870,993 $5,850,672 $ 5,833,973 $5,816,816 $5,797,315 $5,768,576 $5,728,710 $ 5,712,654 

Total Uses 9,344 39,810 19,520 19,801 20,322 16,698 17,157 19,502 28,739 39,866 16,056 26,427 

Balance $5,950,124 $ 5,910,314 $5,890,794 $5,870,993 $5,850,672 $5,833,973 $ 5,816,816 $5,797,315 $5,768,576 $5,728,710 $5,712,654 $ 5,686,227 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 14/15 
Period End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015 

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015 
Sources: 

ARRA $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 

FY10 - - - - - - - - - - - -

State 121,953 118,487 113,733 109,117 104,013 99,465 95,205 90,802 85,900 82,127 77,933 72,766 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 221,329 $ 217,863 $ 213,109 $ 208,493 $ 203,389 $ 198,841 $ 194,581 $ 190,178 $ 185,275 $ 181,503 $ 177,308 $ 172,142 

ARRA $1,963,664 $ 1,963,664 $1,963,664 $1,963,664 $ 1,963,664 $1,963,664 $1,963,664 $ 1,963,664 $1,963,664 $1,963,664 $ 1,936,787 $1,922,434 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,542,257 2,517,217 2,500,535 2,479,004 2,448,097 2,426,828 2,413,078 2,403,379 2,375,897 2,371,783 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $5,455,481 $ 5,434,542 $5,409,501 $5,392,820 $ 5,371,288 $5,340,381 $5,319,112 $ 5,305,363 $5,295,663 $5,268,182 $ 5,237,190 $5,222,837 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 3,466 4,754 4,616 5,104 4,548 4,260 4,403 4,902 3,772 4,195 5,166 9,399 

Local - - - - - - - - - - - -

Environmental Subtotal $ 3,466 $ 4,754 $ 4,616 $ 5,104 $ 4,548 $ 4,260 $ 4,403 $ 4,902 $ 3,772 $ 4,195 $ 5,166 $ 9,399 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 26,877 $ 14,353 $ 74,749 

FY10 - - - - - - - - - - - -

State 20,940 25,040 16,681 21,531 30,907 21,269 13,750 9,699 27,482 4,114 - -

Local - - - - - - - - - - - -

Construction Subtotal $ 20,940 $ 25,040 $ 16,681 $ 21,531 $ 30,907 $ 21,269 $ 13,750 $ 9,699 $ 27,482 $ 30,992 $ 14,353 $ 74,749 

Balance: 
ARRA $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 

FY10 - - - - - - - - - - - -

State 118,487 113,733 109,117 104,013 99,465 95,205 90,802 85,900 82,127 77,933 72,766 63,367 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 217,863 $ 213,109 $ 208,493 $ 203,389 $ 198,841 $ 194,581 $ 190,178 $ 185,275 $ 181,503 $ 177,308 $ 172,142 $ 162,743 

ARRA $1,963,664 $ 1,963,664 $1,963,664 $1,963,664 $ 1,963,664 $1,963,664 $1,963,664 $ 1,963,664 $1,963,664 $1,936,787 $ 1,922,434 $1,847,685 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,542,257 2,517,217 2,500,535 2,479,004 2,448,097 2,426,828 2,413,078 2,403,379 2,375,897 2,371,783 2,371,783 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $5,434,542 $5,409,501 $ 5,392,820 $5,371,288 $5,340,381 $5,319,112 $5,305,363 $5,295,663 $5,268,182 $5,237,190 $5,222,837 $5,148,088 

Balance $5,652,404 $5,622,610 $ 5,601,312 $5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979 $5,310,831 

Total Sources $5,676,810 $5,652,404 $ 5,622,610 $5,601,312 $5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979 

Total Uses 24,406 29,794 21,298 26,635 35,455 25,529 18,153 14,602 31,254 35,186 19,519 84,148 

Balance $5,652,404 $5,622,610 $ 5,601,312 $5,574,677 $5,539,222 $5,513,693 $5,495,540 $5,480,938 $5,449,685 $5,414,498 $5,394,979 $5,310,831 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 15/16 
Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016 

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016 
Sources: 

ARRA $ 47,276 $ 43,896 $ 40,627 $ 37,296 $ 33,966 $ 30,697 $ 27,900 $ 26,300 $ 24,700 $ 23,100 $ 21,500 $ 19,900 

FY10 - - - - - - - - - - - -

State 63,367 61,520 59,783 57,984 56,186 54,449 51,994 48,587 45,181 41,529 38,123 34,594 

Local 52,100 49,901 47,702 45,504 43,305 41,106 38,907 36,708 34,510 32,311 30,112 27,913 

Environmental Subtotal $ 162,743 $ 155,317 $ 148,112 $ 140,784 $ 133,456 $ 126,251 $ 118,801 $ 111,596 $ 104,391 $ 96,940 $ 89,735 $ 82,407 

ARRA $1,847,685 $1,709,262 $1,578,152 $1,480,598 $ 1,351,319 $1,217,206 $1,113,959 $1,046,085 $ 979,303 $ 913,161 $ 849,033 $ 781,496 

FY10 928,620 927,611 926,613 925,759 924,807 923,764 922,693 921,743 920,808 919,882 907,056 900,303 

State 2,371,783 2,367,025 2,356,622 2,333,087 2,327,235 2,313,377 2,264,749 2,197,825 2,131,978 2,066,762 2,015,460 1,954,677 

Local - - - - - - - - - - - -

Construction Subtotal $5,148,088 $5,003,897 $4,861,387 $4,739,444 $ 4,603,361 $4,454,347 $4,301,402 $4,165,654 $4,032,089 $ 3,899,805 $3,771,549 $3,636,476 

Uses: 
ARRA $ 3,379 $ 3,269 $ 3,331 $ 3,331 $ 3,269 $ 2,797 $ 1,600 $ 1,600 $ 1,600 $ 1,600 $ 1,600 $ 1,600 

FY10 - - - - - - - - - - - -

State 1,847 1,737 1,798 1,798 1,737 2,455 3,406 3,406 3,652 3,406 3,529 3,529 

Local 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 2,199 

Environmental Subtotal $ 7,426 $ 7,205 $ 7,328 $ 7,328 $ 7,205 $ 7,450 $ 7,205 $ 7,205 $ 7,450 $ 7,205 $ 7,328 $ 7,328 

ARRA $ 138,424 $ 131,110 $ 97,554 $ 129,278 $ 134,113 $ 103,247 $ 67,874 $ 66,782 $ 66,142 $ 64,128 $ 67,537 $ 72,144 

FY10 1,009 998 854 953 1,043 1,071 950 935 926 12,826 6,754 7,214 

State 4,758 10,403 23,535 5,852 13,858 48,628 66,924 65,847 65,216 51,302 60,783 64,930 

Local - - - - - - - - - - - -

Construction Subtotal $ 144,191 $ 142,510 $ 121,943 $ 136,083 $ 149,014 $ 152,945 $ 135,748 $ 133,565 $ 132,284 $ 128,256 $ 135,073 $ 144,288 

Balance: 
ARRA $ 43,896 $ 40,627 $ 37,296 $ 33,966 $ 30,697 $ 27,900 $ 26,300 $ 24,700 $ 23,100 $ 21,500 $ 19,900 $ 18,300 

FY10 - - - - - - - - - - - -

State 61,520 59,783 57,984 56,186 54,449 51,994 48,587 45,181 41,529 38,123 34,594 31,065 

Local 49,901 47,702 45,504 43,305 41,106 38,907 36,708 34,510 32,311 30,112 27,913 25,715 

Environmental Subtotal $ 155,317 $ 148,112 $ 140,784 $ 133,456 $ 126,251 $ 118,801 $ 111,596 $ 104,391 $ 96,940 $ 89,735 $ 82,407 $ 75,079 

ARRA $1,709,262 $1,578,152 $ 1,480,598 $ 1,351,319 $1,217,206 $1,113,959 $1,046,085 $ 979,303 $ 913,161 $ 849,033 $ 781,496 $ 709,352 

FY10 927,611 926,613 925,759 924,807 923,764 922,693 921,743 920,808 919,882 907,056 900,303 893,088 

State 2,367,025 2,356,622 2,333,087 2,327,235 2,313,377 2,264,749 2,197,825 2,131,978 2,066,762 2,015,460 1,954,677 1,889,747 

Local - - - - - - - - - - - -

Construction Subtotal $5,003,897 $4,861,387 $ 4,739,444 $ 4,603,361 $4,454,347 $4,301,402 $4,165,654 $4,032,089 $3,899,805 $3,771,549 $3,636,476 $3,492,187 

Balance $5,159,214 $5,009,499 $ 4,880,228 $ 4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883 $3,567,267 

Total Sources $5,310,831 $5,159,214 $ 5,009,499 $ 4,880,228 $4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883 

Total Uses 151,617 149,716 129,271 143,410 156,219 160,396 142,953 140,770 139,734 135,461 142,401 151,616 

Balance $5,159,214 $5,009,499 $ 4,880,228 $ 4,736,818 $4,580,598 $4,420,202 $4,277,250 $4,136,480 $3,996,745 $3,861,284 $3,718,883 $3,567,267 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 16/17 
Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 
Sources: 

ARRA $ 18,300 $ 16,781 $ 15,263 $ 13,744 $ 12,225 $ 9,540 $ 6,854 $ 4,169 $ 817 $ 631 $ 446 $ 260 

FY10 - - - - - - - - - - - -

State 31,065 29,294 27,445 25,634 23,863 22,053 20,243 18,433 16,701 14,852 13,120 11,271 

Local 25,715 23,576 21,438 19,300 17,162 16,190 15,219 14,247 13,942 10,471 6,999 3,527 

Environmental Subtotal $ 75,079 $ 69,652 $ 64,145 $ 58,678 $ 53,250 $ 47,783 $ 42,316 $ 36,849 $ 31,460 $ 25,954 $ 20,565 $ 15,059 

ARRA $ 709,352 $ 634,152 $ 520,379 $ 410,472 $ 301,047 $ 192,331 $ 82,808 $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 893,088 860,683 859,687 858,726 857,768 856,817 855,858 854,907 853,942 819,649 755,460 730,777 

State 1,889,747 1,846,952 1,819,504 1,792,989 1,766,590 1,740,363 1,713,940 1,661,714 1,524,846 1,421,967 1,357,227 1,254,019 

Local - - - - - - - - - - - -

Construction Subtotal $3,492,187 $3,341,786 $3,199,570 $3,062,187 $2,925,406 $2,789,510 $2,652,606 $2,516,620 $2,378,788 $2,241,615 $2,112,687 $1,984,795 

Uses: 
ARRA $ 1,519 $ 1,519 $ 1,519 $ 1,519 $ 2,685 $ 2,685 $ 2,685 $ 3,352 $ 185 $ 185 $ 185 $ 260 

FY10 - - - - - - - - - - - -

State 1,771 1,849 1,810 1,771 1,810 1,810 1,810 1,732 1,849 1,732 1,849 1,829 

Local 2,138 2,138 2,138 2,138 972 972 972 305 3,472 3,472 3,472 3,377 

Environmental Subtotal $ 5,428 $ 5,506 $ 5,467 $ 5,428 $ 5,467 $ 5,467 $ 5,467 $ 5,389 $ 5,506 $ 5,389 $ 5,506 $ 5,467 

ARRA $ 75,201 $ 113,773 $ 109,906 $ 109,425 $ 108,717 $ 109,523 $ 82,808 $ - $ - $ - $ - $ -

FY10 32,406 996 962 957 951 958 952 965 34,293 64,189 24,683 25,640 

State 42,795 27,448 26,515 26,399 26,228 26,422 52,227 136,867 102,880 64,740 103,208 102,559 

Local - - - - - - - - - - - -

Construction Subtotal $ 150,401 $ 142,216 $ 137,383 $ 136,781 $ 135,896 $ 136,904 $ 135,986 $ 137,832 $ 137,173 $ 128,928 $ 127,891 $ 128,199 

Balance: 
ARRA $ 16,781 $ 15,263 $ 13,744 $ 12,225 $ 9,540 $ 6,854 $ 4,169 $ 817 $ 631 $ 446 $ 260 $ (0) 

FY10 - - - - - - - - - - - -

State 29,294 27,445 25,634 23,863 22,053 20,243 18,433 16,701 14,852 13,120 11,271 9,442 

Local 23,576 21,438 19,300 17,162 16,190 15,219 14,247 13,942 10,471 6,999 3,527 150 

Environmental Subtotal $ 69,652 $ 64,145 $ 58,678 $ 53,250 $ 47,783 $ 42,316 $ 36,849 $ 31,460 $ 25,954 $ 20,565 $ 15,059 $ 9,592 

ARRA $ 634,152 $ 520,379 $ 410,472 $ 301,047 $ 192,331 $ 82,808 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 860,683 859,687 858,726 857,768 856,817 855,858 854,907 853,942 819,649 755,460 730,777 705,137 

State 1,846,952 1,819,504 1,792,989 1,766,590 1,740,363 1,713,940 1,661,714 1,524,846 1,421,967 1,357,227 1,254,019 1,151,460 

Local - - - - - - - - - - - -

Construction Subtotal $3,341,786 $3,199,570 $3,062,187 $2,925,406 $2,789,510 $2,652,606 $2,516,620 $ 2,378,788 $2,241,615 $2,112,687 $1,984,795 $1,856,597 

Balance $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $2,553,469 $ 2,410,248 $2,267,569 $2,133,252 $1,999,854 $1,866,188 

Total Sources $3,567,267 $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $ 2,553,469 $2,410,248 $2,267,569 $2,133,252 $1,999,854 

Total Uses 155,829 147,723 142,850 142,209 141,363 142,371 141,453 143,221 142,679 134,317 133,398 133,666 

Balance $3,411,438 $3,263,715 $3,120,865 $2,978,656 $2,837,293 $2,694,922 $2,553,469 $ 2,410,248 $2,267,569 $2,133,252 $1,999,854 $1,866,188 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 17/18 
Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 
Sources: 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 9,442 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 

Local 150 138 125 113 100 88 75 63 50 38 25 13 

Environmental Subtotal $ 9,592 $ 8,816 $ 7,969 $ 7,194 $ 6,382 $ 5,571 $ 4,796 $ 3,948 $ 3,209 $ 2,398 $ 1,623 $ 775 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 705,137 689,108 676,217 575,464 532,461 491,610 451,527 430,293 416,758 409,740 401,581 393,872 

State 1,151,460 1,039,260 923,237 879,323 781,294 685,973 592,447 507,513 438,091 362,811 289,382 220,006 

Local - - - - - - - - - - - -

Construction Subtotal $1,856,597 $1,728,368 $1,599,454 $1,454,787 $1,313,755 $1,177,583 $1,043,974 $937,806 $854,849 $772,551 $690,963 $613,878 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 763 835 763 799 799 763 835 726 799 763 835 763 

Local 13 13 13 13 13 13 13 13 13 13 13 13 

Environmental Subtotal $ 775 $ 848 $ 775 $ 811 $ 811 $ 775 $ 848 $ 739 $ 811 $ 775 $ 848 $ 775 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 16,029 12,891 100,753 43,003 40,852 40,083 21,234 13,535 7,019 8,159 7,708 37,439 

State 112,200 116,023 43,914 98,030 95,320 93,526 84,935 69,422 75,279 73,430 69,376 34,673 

Local - - - - - - - - - - - -

Construction Subtotal $ 128,229 $ 128,914 $ 144,667 $ 141,032 $ 136,172 $ 133,609 $ 106,168 $ 82,957 $ 82,298 $ 81,588 $ 77,084 $ 72,112 

Balance: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 8,679 7,844 7,081 6,282 5,483 4,721 3,886 3,159 2,360 1,598 763 (0) 

Local 138 125 113 100 88 75 63 50 38 25 13 0 

Environmental Subtotal $ 8,816 $ 7,969 $ 7,194 $ 6,382 $ 5,571 $ 4,796 $ 3,948 $ 3,209 $ 2,398 $ 1,623 $ 775 $ (0) 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 689,108 676,217 575,464 532,461 491,610 451,527 430,293 416,758 409,740 401,581 393,872 356,434 

State 1,039,260 923,237 879,323 781,294 685,973 592,447 507,513 438,091 362,811 289,382 220,006 185,333 

Local - - - - - - - - - - - -

Construction Subtotal $1,728,368 $1,599,454 $1,454,787 $1,313,755 $1,177,583 $1,043,974 $ 937,806 $854,849 $772,551 $690,963 $613,878 $541,767 

Balance $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 $ 941,754 $858,058 $774,949 $692,585 $614,654 $541,767 

Total Sources $1,866,188 $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 $941,754 $858,058 $774,949 $692,585 $614,654 

Total Uses 129,004 129,762 145,442 141,844 136,983 134,384 107,016 83,696 83,110 82,364 77,932 72,887 

Balance $1,737,185 $1,607,423 $1,461,981 $1,320,137 $1,183,154 $1,048,770 $ 941,754 $858,058 $774,949 $692,585 $614,654 $541,767 

Notes: Please refer to the notes on page 2 
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$   - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $    -

Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 18/19 
7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019 Period  End 

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019 
Sources: 

ARRA $   ( 0) $  ( 0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0)

FY10 - - -  -  -  -  -  -  -  -  -  -

State  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0) 

Local  0  0  0  0  0  0  0  0  0  0  0  0 

Environmental  Subtotal $    (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0) 

ARRA $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0) 

FY10  356,434  308,232  260,407 213,728 $   213,620 $   182,758 $ 169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295 

State  185,333  164,675  144,179 124,173  62,464  31,602  0  0  0  0  0  0 

Local  -  -  - - - -  -  -  -  -  -  -

Construction  Subtotal $ 541,767 $ 472,906 $ 404,586 $    337,901 $    276,084 $    214,360 $ 169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295 

Uses: 
$  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  -

$   - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $    -

ARRA $   - $  - $  - $   - $   - $   - $  - $  - $  - $  - $  - $    -

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  -  -  -  -  -  -  -  -  -  -  -  -

Local  -  -  -  -  -  -  -  -  -  -  -  -

Environmental  Subtotal $   - $  - $  - $   - $   - $   - $  - $  - $  - $  - $  - $    -
$  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  -

ARRA $   - $  - $  - $   - $   - $   - $  - $  - $  - $  - $  - $    -

FY10  48,202  47,824  46,679  108  30,862  12,989 28,295 28,295 28,295 28,295 28,295 28,295 

State  20,658  20,496  20,005 6 1,710 3 0,862 3 1,602  -  -  -  -  -  -

Local - - - - - -  -  -  -  -  -  -

Construction  Subtotal $    6 8,860 $    6 8,321 $    6 6,685 $      61,817 $      61,724 $      44,590 $    28,295 $    28,295 $    28,295 $    28,295 $    28,295 $    28,295 
$  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  -

$   - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $    -Balance: 
ARRA $    (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0)

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0)  (0) 

Local  0  0  0  0  0  0  0  0  0  0  0  0 

Environmental  Subtotal $    (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0)

ARRA $    (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $   (0) $    (0) 

FY10  308,232  260,407  213,728 213,620 182,758 169,769  141,474  113,179 84,885 56,590 28,295  (0) 

State  164,675  144,179  124,173  62,464  31,602 0  0  0  0  0  0  0 

Local  -  -  - - - -  -  -  -  -  -  -

Construction  Subtotal $ 472,906 $ 404,586 $ 337,901 $    276,084 $    214,360 $    169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295 $     (0) 

0 0 0 0 0 0 0 0 0 0 0 0

Balance $ 472,906 $ 404,586 $ 337,901 $    276,084 $    214,360 $    169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295 $     (0)
$  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  - $  -
$  - $          - $          - $            - $            - $            - $          - $          - $          - $          - $          - $          -

Total  Sources $ 541,767 $ 472,906 $ 404,586 $    337,901 $    276,084 $    214,360 $ 169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295

Total  Uses  68,860  68,321  66,685  61,817  61,724  44,590  28,295  28,295  28,295  28,295  28,295  28,295

Balance $ 472,906 $ 404,586 $ 337,901 $    276,084 $    214,360 $    169,769 $ 141,474 $ 113,179 $    84,885 $    56,590 $    28,295 $     (0) 

Notes: Please refer to the notes on page 2 
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