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Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended September 30, 2015. 

General Assumptions: 
- This budget update for September 30, 2015 is submitted as required by Cooperative Agreement FR-HSR-0009-

10-01-05. Nothing in this quarterly update shall be interpreted to modify, supersede, or amend the terms of 

the Cooperative Agreement FR-HSR-0009-10-01-05. 

- The schedule and forecast contained herein are unmitigated and subject to change. 

- The Authority is requesting a one-year extension to the period of performance as a contingency to allow for 

potential use for testing and demonstration of high-speed service and/or integration with an Initial operating 

Segment. 

- The proposed one-year extension does not reflect a change in any contractual delivery schedule. 

- Both CP 1 and CP 2-3 delivery schedules are being re-baselined. Upon completion, the FCP schedule will be 

updated to reflect the changes. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 

- The San Francisco to San Jose and San Jose to Merced environmental sections are currently under 

procurement and subject to change. 
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FCP Expenditures and Forecast 

SUMMARY - PROJECT DEVELOPMENT 
From 8/17/2010 

2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 
Total Estimated 

Cost RC Teams PMT 
Resource 
Agencies Total 

Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 29,438,985 28,850,650 9,364,436 1,872,784 - - 242,453,124 190,497,780 51,955,344 - 242,453,124 
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 4,742,318 4,688,065 2,553,597 308,750 - - 50,966,182 50,966,182 - - 50,966,182 
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 3,636,662 2,711,715 1,628,800 - - - 23,345,891 23,345,891 - - 23,345,891 
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 5,178,809 748,392 9,800 - - - 12,136,336 12,136,336 - - 12,136,336 
Task 1.4 EIR / EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 6,531,060 3,170,677 1,127,500 - - - 57,601,001 57,601,001 - - 57,601,001 
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 3,039,004 413,406 6,133,600 1,247,350 165,863 - - 27,730,381 27,730,381 - - 27,730,381 
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 830,193 5,323,898 329,989 - - - 18,717,989 18,717,989 - - 18,717,989 
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 8,106,539 6,074,303 2,467,400 1,398,171 - - 51,955,344 - 51,955,344 - 51,955,344 

Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34,492,128 24,642,965 20,592,029 12,394,734 4,668,518 2,950,250 - - 218,723,856 140,951,481 77,772,375 - 218,723,856 
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 14,757,448 4,139,144 1,668,518 850,250 - - 140,951,481 140,951,481 - - 140,951,481 
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 5,834,581 8,255,590 3,000,000 2,100,000 - - 49,527,253 - 49,527,253 - 49,527,253 
Task 2.3 RDP Engineering 14,949,071 13,296,051 - - - - - - - - 28,245,122 - 28,245,122 - 28,245,122 

Task 3 Other Related Work 11,123,576 23,062,760 8,859,651 7,902,906 10,231,702 43,242,300 54,785,802 2,818,802 - - 162,027,498 12,875,448 14,709,502 134,442,548 162,027,498 
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 413,924 230,621 110,000 - - - 2,856,137 2,856,137 - - 2,856,137 
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 125,395 537,889 57,000 - - - 10,019,311 10,019,311 - - 10,019,311 
Task 3.3 RDP ROW Work 296,574 428,622 - - - - - - - - 725,196 - 725,196 - 725,196 
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 - - - - - - - - 7,593,041 - 7,593,041 - 7,593,041 
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - - - - - - 6,391,265 - 6,391,265 - 6,391,265 
Task 3.6 Station Area Planning - - - - - 6,900,000 3,950,000 150,000 - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - - 32,000,000 48,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 3,692,849 5,103,612 8,378,429 7,663,882 9,692,383 3,573,790 2,668,802 2,668,802 - - 43,442,548 - - 43,442,548 43,442,548 

Task 4 Project Administration (SWCAP) 659,950 - - 17,920 - 117,652 - - - - 795,522 - - 795,522 795,522 

Total SUMMARY - PROJECT DEVELOPMENT 131,037,215 125,614,718 82,816,857 63,202,565 60,262,717 84,605,335 68,818,756 7,641,836 - - 624,000,000 344,324,709 144,437,221 135,238,071 624,000,000 

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 7,364,960 2,728,386 1,105,301 908,322 810,654 3,928,903 4,183,578 270,395 - - 21,300,498 15,376,215 5,924,284 - 21,300,498

Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 - 1,122,320 1,211,056 - - - 5,634,970 5,634,970 - - 5,634,970 
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 - 560,919 997,400 - - - 3,152,496 3,152,496 - - 3,152,496 
Task 1.3 Alternatives Analysis 263,815 - - - - 31,447 9,800 - - - 305,062 305,062 - - 305,062 
Task 1.4 EIR / EIS Analysis 2,427,912 639,062 51,287 42,446 - 831,728 811,800 - - - 4,804,234 4,804,234 - - 4,804,234 
Task 1.5 Draft and Final EIR / EIS 395,783 - - - - 561,069 374,900 - - - 1,331,752 1,331,752 - - 1,331,752 
Task 1.6 Certification of EIR / EIS and ROD - - - - - - 147,700 - - - 147,700 147,700 - - 147,700 
Task 1.7 Program Management 816,339 958,468 761,785 854,302 810,654 821,420 630,922 270,395 - - 5,924,284 - 5,924,284 - 5,924,284 
Task 1.8 Resource Agencies for Environmental Review 694,920 178,125 25,915 17,727 970,860 552,647 639,519 355,746 - - 3,435,459 - - 3,435,459 3,435,459 

Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 583,458 825,559 300,000 210,000 - - 20,099,857 12,322,620 7,777,237 - 20,099,857 
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - - - - - - - 12,322,620 12,322,620 - - 12,322,620 
Task 2.2 Program Management 621,372 726,365 959,254 726,717 583,458 825,559 300,000 210,000 - - 4,952,725 - 4,952,725 - 4,952,725 
Task 2.3 RDP Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,558,753 1,238,450 63,939 86,420 3,517,835 1,491,050 2,309,879 1,211,490 - - 11,477,815 649,179 1,470,950 9,357,686 11,477,815 
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - - 56,107 75,000 - - - 535,299 535,299 - - 535,299 
Task 3.2 Regional Consultant ROW Work 1,522 - - - - 55,359 57,000 - - - 113,880 113,880 - - 113,880 
Task 3.3 RDP ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 704,201 216,339 63,939 86,420 3,517,835 1,379,584 2,177,879 1,211,490 - - 9,357,686 - - 9,357,686 9,357,686 

Task 4 Project Administration (SWCAP) 33,541 - - 896 - 2,353 - - - - 36,790 - - 36,790 36,790 
Task 4.1 SWCAP 33,541 - - 896 - 2,353 - - - - 36,790 - - 36,790 36,790 
Task 4.2 Project Administration - - - - - - - - - - - - - - -

Total San Francisco - San Jose 21,797,146 7,611,390 2,138,917 1,722,355 4,911,947 6,247,864 6,793,457 1,691,885  -  - 52,914,960 28,348,013 15,172,472 9,394,476 52,914,960 
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FCP Expenditures and Forecast 
Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 5,273,541 4,116,968 5,180,858 1,602,389 - - 43,634,800 32,214,969 11,419,831 - 43,634,800 

Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 807,154 398,583 1,342,542 308,750 - - 9,580,780 9,580,780 - - 9,580,780 
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 432,424 544,234 631,400 - - - 4,009,764 4,009,764 - - 4,009,764 
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - (144) 2,974 - - - - 400,281 400,281 - - 400,281 
Task 1.4 EIR / EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 2,079,355 432,338 315,700 - - - 14,228,189 14,228,189 - - 14,228,189 
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 368,682 220,380 675,986 872,450 165,863 - - 3,418,150 3,418,150 - - 3,418,150 
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 113,063 235,562 182,289 - - - 577,804 577,804 - - 577,804 
Task 1.7 Program Management 816,339 958,468 1,523,569 1,708,603 1,621,308 1,827,290 1,836,478 1,127,776 - - 11,419,831 - 11,419,831 - 11,419,831 

Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 3,777,970 2,019,256 4,368,518 2,740,250 - - 42,356,517 27,404,291 14,952,225 - 42,356,517 
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 2,611,053 368,138 1,668,518 850,250 - - 27,404,291 27,404,291 - - 27,404,291 
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,166,916 1,651,118 2,700,000 1,890,000 - - 12,127,713 - 12,127,713 - 12,127,713 
Task 2.3 RDP Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,086,526 1,939,834 1,736,592 1,128,177 1,498,430 1,403,777 2,075,923 1,607,312 - - 12,476,572 276,132 1,470,950 10,729,490 12,476,572 
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - - - 35,000 - - - 275,640 275,640 - - 275,640 
Task 3.2 Regional Consultant ROW Work 422 70 - - - - - - - - 492 492 - - 492 
Task 3.3 RDP ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - 700,000 1,550,000 150,000 - - 2,400,000 - - 2,400,000 2,400,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 635,624 683,261 1,731,986 1,128,177 1,498,430 703,777 490,923 1,457,312 - - 8,329,490 - - 8,329,490 8,329,490 

Task 4 Project Administration (SWCAP) 77,232 - - 4,480 - 29,410 - - - - 111,122 - - 111,122 111,122 

Total San Jose - Merced 21,350,492 15,335,610 16,207,093 9,991,212 10,549,940 7,569,412 11,625,300 5,949,952 - - 98,579,010 59,895,392 27,843,007 10,840,612 98,579,010 

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 330,065 - - - - - 35,982,289 29,929,186 6,053,103 - 35,982,289 

Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 51,840 - - - - - 4,137,450 4,137,450 - - 4,137,450 
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 - - - - - - 1,650,817 1,650,817 - - 1,650,817 
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733 
Task 1.4 EIR / EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850 
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537 
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 278,225 - - - - - 9,056,799 9,056,799 - - 9,056,799 
Task 1.7 Program Management 2,040,848 2,396,169 761,785 854,302 - - - - - - 6,053,103 - 6,053,103 - 6,053,103 

Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 36,466 - - - - - 24,090,388 11,973,793 12,116,595 - 24,090,388 
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 36,466 - - - - - 11,973,793 11,973,793 - - 11,973,793 
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - - - - - - 5,055,314 - 5,055,314 - 5,055,314 
Task 2.3 RDP Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 1,791,891 7,267,530 1,042,068 290,823 - 1,800,000 - - - - 12,192,312 3,825,408 3,677,376 4,689,529 12,192,312 

Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438 
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - - - - - - - - 3,746,970 3,746,970 - - 3,746,970 
Task 3.3 RDP ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - - 1,800,000 - - - - 1,800,000 - - 1,800,000 1,800,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 580,757 975,881 1,042,068 290,823 - - - - - - 2,889,529 - - 2,889,529 2,889,529 

Task 4 Project Administration (SWCAP) 116,099 - - 2,688 - 17,650 - - - - 136,437 - - 136,437 136,437 

Total Merced- Fresno 23,801,711 29,454,397 10,459,281 6,501,856 366,531 1,817,650 - - - - 72,401,426 45,728,386 21,847,074 4,825,966 72,401,426 
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FCP Expenditures and Forecast 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,951,478 14,453,679 9,728,991 8,090,890 1,218,063 306,475 - - - - 45,749,575 39,770,890 5,978,686 - 45,749,575 

Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 531,127 - - - - - 13,318,483 13,318,483 - - 13,318,483 
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 122,254 - - - - - 5,033,282 5,033,282 - - 5,033,282 
Task 1.3 Alternatives Analysis - - - - 4,312 - - - - - 4,312 4,312 - - 4,312 
Task 1.4 EIR / EIS Analysis 3,114,822 1,604,933 - - 8,664 - - - - - 4,728,420 4,728,420 - - 4,728,420 
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,641,129 116,461 - - - - - 12,874,139 12,874,139 - - 12,874,139 
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 435,246 - - - - - 3,812,254 3,812,254 - - 3,812,254 
Task 1.7 Program Management 2,040,848 2,396,169 380,892 854,302 - 306,475 - - - - 5,978,686 - 5,978,686 - 5,978,686 

Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 3,750,436 - - - - - 55,913,682 44,276,714 11,636,968 - 55,913,682 
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 3,750,436 - - - - - 44,276,714 44,276,714 - - 44,276,714 
Task 2.2 Program Management 1,553,431 1,815,912 479,627 726,717 - - - - - - 4,575,687 - 4,575,687 - 4,575,687 
Task 2.3 RDP Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 4,133,335 7,629,814 2,782,937 1,463,985 - 2,400,000 2,400,000 - - - 20,810,071 6,041,967 3,677,376 11,090,729 20,810,071 

Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - - - - - - 631,855 631,855 - - 631,855 
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - - - - - - - 5,410,111 5,410,111 - - 5,410,111 
Task 3.3 RDP ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - - 2,400,000 2,400,000 - - - 4,800,000 - - 4,800,000 4,800,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 895,872 1,459,595 2,565,990 1,369,272 - - - - - - 6,290,729 - - 6,290,729 6,290,729 

Task 4 Project Administration (SWCAP) 202,403 - - 4,480 - 11,766 - - - - 218,650 - - 218,650 218,650 

Total Fresno - Bakersfield 32,189,295 39,003,859 20,078,843 21,333,241 4,968,499 2,718,241 2,400,000 - - - 122,691,978 90,089,571 21,293,029 11,309,378 122,691,978 

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 2,679,979 5,402,800 5,953,688 4,886,674 9,417,634 8,813,613 - - - - 37,154,388 26,957,279 10,197,109 - 37,154,388 

Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,036,727 700,669 - - - - 5,003,494 5,003,494 - - 5,003,494 
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233,422 717,749 489,333 - - - - 2,249,779 2,249,779 - - 2,249,779 
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 2,915,839 556,282 - - - - 4,719,206 4,719,206 - - 4,719,206 
Task 1.4 EIR / EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 1,906,373 683,870 - - - - 10,132,032 10,132,032 - - 10,132,032 
Task 1.5 Draft and Final EIR / EIS - - 10,449 - - 450,169 - - - - 460,618 460,618 - - 460,618 
Task 1.6 Certification of EIR / EIS and ROD - - - - 3,658 4,388,491 - - - - 4,392,149 4,392,149 - - 4,392,149 
Task 1.7 Program Management 816,339 958,468 1,904,462 2,135,754 2,837,289 1,544,798 - - - - 10,197,109 - 10,197,109 - 10,197,109 

Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,597,006 3,538,334 - - - - 24,679,957 11,361,221 13,318,736 - 24,679,957 
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434,190 554,902 648,877 - - - - 11,361,221 11,361,221 - - 11,361,221 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 2,042,104 2,889,456 - - - - 10,494,224 - 10,494,224 - 10,494,224 
Task 2.3 RDP Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 534,894 1,466,576 1,371,338 2,354,078 1,754,636 393,763 - - - - 7,875,286 7,481 1,470,950 6,396,855 7,875,286 
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - - 7,481 - - - - 7,481 7,481 - - 7,481 
Task 3.3 RDP ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 86,054 444,466 1,371,338 2,354,078 1,754,636 386,282 - - - - 6,396,855 - - 6,396,855 6,396,855 

Task 4 Project Administration (SWCAP) 63,369 - - 1,792 - 22,354 - - - - 87,515 - - 87,515 87,515 

Total Bakersfield - Palmdale 5,823,474 11,381,011 16,561,796 9,493,525 13,769,276 12,768,064  -  -  -  - 69,797,146 38,325,981 24,986,796 6,484,369 69,797,146 
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FCP Expenditures and Forecast 
Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 9,972,443 8,121,794 - - - - 43,382,567 34,349,816 9,032,751 - 43,382,567 

Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,841,588 1,895,497 - - - - 9,991,759 9,991,759 - - 9,991,759 
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,909,387 592,261 - - - - 5,137,522 5,137,522 - - 5,137,522 
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 1,452,302 92,001 - - - - 5,053,407 5,053,407 - - 5,053,407 
Task 1.4 EIR / EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 2,260,640 765,268 - - - - 10,277,247 10,277,247 - - 10,277,247 
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 29,193 76,565 3,208,125 - - - - 3,534,159 3,534,159 - - 3,534,159 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 355,723 - - - - 355,723 355,723 - - 355,723 
Task 1.7 Program Management 816,339 958,468 1,904,462 1,708,603 2,431,962 1,212,918 - - - - 9,032,751 - 9,032,751 - 9,032,751 

Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 9,221,532 4,752,738 - - - - 38,926,041 26,675,172 12,250,870 - 38,926,041 
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 7,471,158 2,276,061 - - - - 26,675,172 26,675,172 - - 26,675,172 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,750,374 2,476,677 - - - - 9,426,357 - 9,426,357 - 9,426,357 
Task 2.3 RDP Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 1,163,288 2,222,557 1,328,049 1,232,683 1,952,952 3,160,565 - - - - 11,060,094 1,094,688 1,470,950 8,494,456 11,060,094 

Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 8,804 206,388 138,440 - - - - 645,729 645,729 - - 645,729 
Task 3.2 Regional Consultant ROW Work - - - - - 448,958 - - - - 448,958 448,958 - - 448,958 
Task 3.3 RDP ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - 2,000,000 - - - - 2,000,000 - - 2,000,000 2,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies for Environmental Review 540,739 1,127,269 1,282,838 1,223,878 1,746,565 573,167 - - - - 6,494,456 - - 6,494,456 6,494,456 

Task 4 Project Administration (SWCAP) 136,516 - - 1,792 - 28,236 - - - - 166,544 - - 166,544 166,544 

Total Palmdale - Los Angeles 16,649,255 15,501,910 13,922,344 10,251,477 21,146,927 16,063,333 - - - - 93,535,247 62,119,676 22,754,571 8,661,000 93,535,247 

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 3,810,709 2,270,845 2,046,803 1,141,165 2,416,586 3,562,897 - - - - 15,249,006 11,899,426 3,349,579 - 15,249,006 

Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 473,881 570,996 - - - - 3,299,246 3,299,246 - - 3,299,246 
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 454,849 524,967 - - - - 2,112,230 2,112,230 - - 2,112,230 
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 806,501 65,687 - - - - 1,612,335 1,612,335 - - 1,612,335 
Task 1.4 EIR / EIS Analysis 1,628,945 242,970 173,616 47,999 276,027 457,472 - - - - 2,827,029 2,827,029 - - 2,827,029 
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - - 1,238,251 - - - - 1,673,026 1,673,026 - - 1,673,026 
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 9,854 - 344,122 - - - - 375,561 375,561 - - 375,561 
Task 1.7 Program Management 816,339 958,468 380,892 427,151 405,327 361,402 - - - - 3,349,579 - 3,349,579 - 3,349,579 

Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 625,162 1,258,847 - - - - 12,657,414 6,937,670 5,719,744 - 12,657,414 
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 333,433 846,067 - - - - 6,937,670 6,937,670 - - 6,937,670 
Task 2.2 Program Management 621,372 726,365 479,627 363,358 291,729 412,779 - - - - 2,895,231 - 2,895,231 - 2,895,231 
Task 2.3 RDP Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 854,888 1,297,998 534,728 1,346,741 1,507,849 32,593,144 48,000,000 - - - 86,135,349 980,595 1,470,950 83,683,804 86,135,349 

Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 207,537 36,075 - - - - 689,176 689,176 - - 689,176 
Task 3.2 Regional Consultant ROW Work 139,933 - - - 125,395 26,091 - - - - 291,418 291,418 - - 291,418 
Task 3.3 RDP ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - 32,000,000 48,000,000 - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 249,603 196,801 320,270 1,211,234 1,174,917 530,979 - - - - 3,683,804 - - 3,683,804 3,683,804 

Task 4 Project Administration (SWCAP) 30,791 - - 1,792 - 5,883 - - - - 38,466 - - 38,466 38,466 

Total Los Angeles - Anaheim 9,425,842 7,326,541 3,448,583 3,908,900 4,549,597 37,420,771 48,000,000 - - - 114,080,234 19,817,691 10,540,273 83,722,270 114,080,234 
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FCP Expenditures and Forecast 

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC PMT Agencies Total 
Task 5 D-B Program Management - - 31,136,331 45,926,766 53,876,703 65,418,807 104,112,666 91,784,936 16,878,972 4,275,762 413,410,943 - 257,832,263 155,578,680 413,410,943 

Task 5.1 Program Management 
Task 5.1.1 RDP - - 30,657,544 39,857,425 42,480,342 46,377,509 54,080,944 40,301,955 - - 253,755,718 - 248,491,154 5,264,564 253,755,718 
Task 5.1.2 Network Integration (Task 15) - - 423,039 1,356,016 1,886,859 2,193,510 3,481,684 - - - 9,341,109 - 9,341,109 - 9,341,109 

Task 5.2 Project Construction Management 
Task 5.2.1 Project Construction Management 1 - - 55,748 4,713,325 6,673,262 5,968,366 4,996,943 4,996,943 4,996,943 2,498,471 34,900,000 - - 34,900,000 34,900,000 
Task 5.2.2 Project Construction Management 2-3 - - - - 2,836,240 6,503,983 26,033,367 27,859,868 8,104,689 506,543 71,844,690 - - 71,844,690 71,844,690 
Task 5.2.3 Project Construction Management 4 - - - - - 4,375,439 8,750,878 8,021,638 1,701,560 729,240 23,578,755 - - 23,578,755 23,578,755 
Task 5.2.4 Project Construction Management 5 - - - - - - 6,768,850 10,604,532 2,075,781 541,508 19,990,671 - - 19,990,671 19,990,671 

Task 6 Real Property Acquisition - - 16,669,946 88,829,420 145,992,592 223,210,763 293,478,048 34,529,567 - - 802,710,337 24,327,386 - 778,382,951 802,710,337 

Task 6.1 Real Property - Preliminary R.O.W - - 10,898,056 9,374,743 4,054,588 - - - - - 24,327,386 24,327,386 - - 24,327,386 

Task 6.2 Real Property - R.O.W Services & Relocation - - 771,891 79,454,678 141,938,004 223,210,763 293,478,048 34,529,567 - - 773,382,951 - - 773,382,951 773,382,951 
Task 6.2.1 CP1 ROW Services & Relocation - - 771,891 77,411,657 111,009,376 92,868,429 50,404,706 4,009,300 - - 336,475,359 - - 336,475,359 336,475,359 
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 2,043,021 28,039,219 118,137,446 104,498,859 - - - 252,718,545 - - 252,718,545 252,718,545 
Task 6.2.3 CP4 ROW Services & Relocation - - - - 2,889,409 12,204,888 138,574,483 30,520,267 - - 184,189,047 - - 184,189,047 184,189,047 

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 
Task 6.3.1 CP1 ROW Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 
Task 6.3.2 CP2-3 ROW Mitigation - - - - - - - - - - - - - - -
Task 6.3.3 CP4 ROW Mitigation - - - - - - - - - - - - - - -

Task 7 Early Work Program - N/A - - - - -

Task 8 D-B Contract Work - - - 84,767,382 117,009,828 626,016,459 1,392,126,797 1,069,512,821 661,353,664 203,259,574 4,154,046,525 - - 4,154,046,525 4,154,046,525 

Task 8.1 SR-99 - - - 14,900,000 6,582,821 56,588,145 76,741,947 53,116,947 17,970,140 - 225,900,000 - - 225,900,000 225,900,000 

Task 8.2 CP1 - - - 69,867,382 73,237,538 250,095,448 290,934,941 294,648,985 227,498,865 87,204,842 1,293,488,000 - - 1,293,488,000 1,293,488,000 
Task 8.2.1 D-B CP1 - - - 67,367,382 62,229,962 230,321,276 227,475,903 207,465,206 175,929,135 62,336,644 1,033,125,509 - - 1,033,125,509 1,033,125,509 
Task 8.2.2 CP1 Contingency - - - - - - 26,011,654 49,736,396 49,736,396 24,868,198 150,352,643 - - 150,352,643 150,352,643 
Task 8.2.3 Third Parties CP1 - - - 2,500,000 11,007,576 19,774,172 37,447,384 37,447,384 1,833,334 - 110,009,848 - - 110,009,848 110,009,848 

Task 8.3 CP2-3 - - - - 37,189,469 248,491,163 812,002,858 423,470,490 204,198,244 70,415,666 1,795,767,890 - - 1,795,767,890 1,795,767,890 
Task 8.3.1 D-B CP2-3 - - - - 37,189,469 220,265,356 722,521,826 279,993,329 91,366,244 13,999,666 1,365,335,890 - - 1,365,335,890 1,365,335,890 

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - 8,352,000 8,352,000 8,352,000 4,176,000 29,232,000 - - 29,232,000 29,232,000 
Task 8.3.2 CP2-3 Contingency - - - - - - - 104,480,000 104,480,000 52,240,000 261,200,000 - - 261,200,000 261,200,000 
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - 28,225,806 81,129,032 30,645,161 - - 140,000,000 - - 140,000,000 140,000,000 

Task 8.4 CP4 - - - - - 70,841,703 136,407,960 90,436,217 79,885,325 15,223,430 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.1 D-B CP4 - - - - - 70,841,703 136,407,960 90,436,217 79,885,325 15,223,430 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.2 CP4 Contingency - - - - - - - - - - - - - - -
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -

Task 8.5 CP5 - - - - - - 76,039,091 207,840,182 131,801,091 30,415,636 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - - 76,039,091 207,840,182 131,801,091 30,415,636 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency - - - - - - - - - - -

Task 9 Project Reserves - - - - - - - 61,716,145 61,716,145 30,858,072 154,290,362 - - 154,290,362 154,290,362 
Task 9.1 Project Reserves - - - - - - - 18,506,844 18,506,844 9,253,422 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - - - 43,209,301 43,209,301 21,604,651 108,023,253 - - 108,023,253 108,023,253 

Task 10 Unallocated Contingency - - - - - - - 79,317,718 79,317,718 39,658,859 198,294,295 - - 198,294,295 198,294,295 
Task 10.1 Unallocated Contingency - - - - - - - 79,317,718 79,317,718 39,658,859 198,294,295 - - 198,294,295 198,294,295 

Construction Subtotal - - 47,806,277 219,523,568 316,879,123 914,646,029 1,789,717,511 1,336,861,187 819,266,499 278,052,268 5,722,752,463 24,327,386 257,832,263 5,440,592,813 5,722,752,463

Total 131,037,215 125,614,718 130,623,135 282,726,133 377,141,840 999,251,364 1,858,536,267 1,344,503,023 819,266,499 278,052,268 6,346,752,462 368,652,095 402,269,484 5,575,830,883 6,346,752,462 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal 

State Local Total 

PHASE1 PROJECT DEVELOPMENT 

Task 1: Environmental Review $ - $ 129,242,071 $ 113,211,053 $ - $ 242,453,124 

Task 2:Preliminary Engineering $ - $ 116,592,947 $ 102,130,909 $ - $ 218,723,856 

Task 3:Other Related Work Need $ - $ 75,361,921 $ 34,565,578 $ 52,100,000 $ 162,027,498 

Task 4: Project Administration and 
Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

PHASE1 SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 

FIRST CONSTRUCTION SECTION 

Task 5: Design/Build Program 
Management 

$ 38,014,790 $ 186,216,762 $ 189,179,392 $ - $ 413,410,943 

Task 6: Real Property Acquisition $ 8,984,784 $ 426,400,364 $ 367,325,190 $ - $ 802,710,337 

Task7: Early Works $ - $ - $ - $ - $ -

Task 8: Design/Build Contract Work $ 634,811,166 $ 1,618,318,107 $ 1,900,917,253 $ - $ 4,154,046,525 

Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362 

Task 10: Unallocated Contingency $ 138,786,007 $ - $ 59,508,288 $ - $ 198,294,295 

SUBTOTAL $ 928,620,000 $ 2,230,935,232 $ 2,563,197,231 $ - $ 5,722,752,463 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,232 $ 52,100,000 $ 6,346,752,463 
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Planning Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE1 PROJECT DEVELOPMENT 

PROJECT DEVELOPMENT 

RDP Phase 1 $ - $ 76,993,710 $ 67,443,510 $ - $ 144,437,221 

Resource Agencies/Legal Costs Phase 1 $ - $ 23,157,486 $ 20,285,062 $ - $ 43,442,548 

San Francisco - San Jose $ - $ 15,111,193 $ 13,236,820 $ - $ 28,348,013 

San Jose – Merced $ - $ 31,927,840 $ 27,967,552 $ - $ 59,895,392 

Merced - Fresno $ - $ 24,375,975 $ 21,352,411 $ - $ 45,728,386 

Fresno – Bakersfield $ - $ 48,023,150 $ 42,066,421 $ - $ 90,089,571 

Bakersfield – Palmdale $ - $ 20,430,049 $ 17,895,932 $ - $ 38,325,981 

Palmdale - Los Angeles $ - $ 33,113,517 $ 29,006,159 $ - $ 62,119,676 

Los Angeles - Anaheim $ - $ 10,564,019 $ 9,253,672 $ - $ 19,817,691 

Other Planning Costs 

Project Administration and Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000 

LAUS/Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000 

SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 
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Annual Expenditures by FRA Task 

EXPENDITURES ($ 000's) 
Period Start Current Grant 

Budget 

Expenditures / 

Proposed 

Budget 

Total 

7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 

Task 1 A Environmental Review $ 244,229 $ 242,453 $ 51,291 $ 51,532 $ 39,465 $ 30,639 $ 29,439 $ 28,851 $ 9,364 $ 1,873 $ - $ - $ 242,453 

Task 2 A PE 15% and 30% Design 214,377 218,724 67,963 51,020 34,492 24,643 20,592 12,395 4,669 2,950 - - $ 218,724

Task 3 A Other Related Work 164,598 162,027 11,124 23,063 8,860 7,903 10,232 42,534 55,494 2,819 - - $ 162,027

Task 4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - $ 796 

Task 5 B D/B Program Management 411,960 413,411 - - 31,136 45,927 53,877 65,419 104,113 91,785 16,879 4,276 $ 413,411

Task 6 B Real Property Acquisition 804,161 802,710 - - 16,670 88,829 145,993 223,211 293,478 34,530 - - $ 802,710

Task 7 B Early Work Program - N/A - - - - - - - - - - - - $ -

Task 8 B D/B Contract Work 4,154,047 4,154,047 - - - 84,767 117,010 626,016 1,392,127 1,069,513 661,354 203,260 $ 4,154,047 

Task 9 B Project Reserve 154,290 154,290 - - - - - - - 61,716 61,716 30,858 $ 154,290

Task 10 B Unallocated Contingency 198,294 198,294 - - - - - - - 79,318 79,318 39,659 $ 198,294 

Project Development Expenditures (A) $ 624,000 $ 624,000 $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 60,263 $ 83,897 $ 69,527 $ 7,642 $ - $ - $ 624,000 

Construction Expenditures (B) $ 5,722,752 $ 5,722,752 $ - $ - $ 47,806 $ 219,524 $ 316,879 $ 914,646 $ 1,789,718 $ 1,336,861 $ 819,266 $ 278,052 $ 5,722,752 

Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 $ 131,037 $ 125,615 $ 130,623 $ 282,726 $ 377,142 $ 998,543 $ 1,859,245 $ 1,344,503 $ 819,266 $ 278,052 $ 6,346,752

Notes: 

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Environmental/Construction 

($ 000's) 
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 Expenditures 

Project Development Source $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 161,066 $ 77,169 $ 7,642 $ 0 $ 0 $ 624,000 

Project Development Use 131,037 125,615 82,817 63,203 60,263 83,897 69,527 7,642 - - 624,000 

Environmental Balance $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 161,066 $ 77,169 $ 7,642 $ 0 $ 0 $ 0 $ (0) 

Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,946 $ 5,455,423 $ 5,138,543 $ 4,223,897 $ 2,434,180 $ 1,097,319 $ 278,052 $ 5,722,752 

Construction Use - - 47,806 219,524 316,879 914,646 1,789,718 1,336,861 819,266 278,052 5,722,752 

Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,946 $ 5,455,423 $ 5,138,543 $ 4,223,897 $ 2,434,180 $ 1,097,319 $ 278,052 $ 0 $ (0) 

Balance $ 6,215,715 $ 6,090,101 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,067 $ 2,441,822 $ 1,097,319 $ 278,052 $ 0 $ (0) 

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,101 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,067 $ 2,441,822 $ 1,097,319 $ 278,052 $ 6,346,752 

Total Uses 131,037 125,615 130,623 282,726 377,142 998,543 1,859,245 1,344,503 819,266 278,052 6,346,752 

Balance $ 6,215,715 $ 6,090,101 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,067 $ 2,441,822 $ 1,097,319 $ 278,052 $ 0 $ (0) 

Notes: 

1 Third party /Support costs for CP4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Funding Source 
($ 000's) 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 

Expenditures 

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 

Sources: 
ARRA $ 321,621 $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 37,500 $ 21,604 $ 0 $ 0 $ 0 $ 321,621 

FY10 - - - - - - - - - - -

State 250,279 184,760 121,953 121,953 121,953 71,466 24,973 7,492 0 0 250,279 

Local 52,100 52,100 52,100 52,100 52,100 52,100 30,592 150 (0) (0) 52,100 

Project Development Subtotal $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 161,066 $ 77,169 $ 7,642 0 0 $ 624,000 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,183,129 $ 1,963,605 $ 1,838,140 $ 923,494 $ - $ - $ - $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 338,780 - - 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 2,371,783 2,095,400 1,097,319 278,052 2,563,197 

Local - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,946 $ 5,455,422 $ 5,138,543 $ 4,223,897 $ 2,434,180 $ 1,097,319 $ 278,052 $ 5,722,752 

Uses: 
ARRA $ 65,519 $ 62,807 $ 82,817 $ 63,203 $ 9,776 $ 15,896 $ 21,604 $ - $ - $ - $ 321,621 

FY10 - - - - - - - - - - -

State 65,519 62,807 - - 50,487 46,493 17,481 7,492 - - 250,279 

Local - - - - - 21,508 30,442 150 - - 52,100 

Project Development Subtotal $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 60,263 $ 83,897 $ 69,527 $ 7,642 $ - $ - $ 624,000 

ARRA $ - $ - $ 47,806 $ 219,524 $ 125,465 $ 914,646 $ 923,494 $ - $ - $ - $ 2,230,935 

FY10 - - - - - - 589,840 338,780 - - 928,620 

State - - - - 191,414 - 276,383 998,081 819,266 278,052 2,563,197 

Local - - - - - - - - - - -

Construction Subtotal $ - $ - $ 47,806 $ 219,524 $ 316,879 $ 914,646 $ 1,789,718 $ 1,336,861 $ 819,266 $ 278,052 $ 5,722,752 

Balance: 
ARRA $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 37,500 $ 21,604 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - -

State 184,760 121,953 121,953 121,953 71,466 24,973 7,492 0 0 0 0 

Local 52,100 52,100 52,100 52,100 52,100 30,592 150 (0) (0) (0) (0) 

Project Development Subtotal $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 161,066 $ 77,169 $ 7,642 0 $ 0 $ 0 $ (0) 

ARRA $ 2,230,935 $ 2,230,935 $ 2,183,129 $ 1,963,605 $ 1,838,140 $ 923,494 $ (0) $ - $ - $ - $ 0 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 338,780 (0) - - -

State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 2,371,783 2,095,400 1,097,319 278,053 (0) (0) 

Local - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,674,946 $ 5,455,422 $ 5,138,543 $ 4,223,897 $ 2,434,179 $ 1,097,319 $ 278,053 $ (0) $ (0) 

Balance $ 6,215,715 $ 6,090,100 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,066 $ 2,441,821 $ 1,097,319 $ 278,053 $ (0) $ (0) 

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,100 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,066 $ 2,441,822 $ 1,097,319 $ 278,052 $ 6,346,752 

Total Uses 131,037 125,615 130,623 282,726 377,142 998,543 1,859,245 1,344,503 819,266 278,052 6,346,752 

Balance $ 6,215,715 $ 6,090,100 $ 5,959,477 $ 5,676,751 $ 5,299,609 $ 4,301,066 $ 2,441,821 $ 1,097,319 $ 278,053 $ (0) $ (0)

Notes: 

1 Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 10/11 

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011 

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011 

Sources: 
ARRA $ 321,621 $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,849 $ 276,443 $ 269,613 $ 263,648 

FY10 - - - - - - - - - - - -

State 250,279 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 624,000 $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,456 $ 533,644 $ 519,983 $ 508,054 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ - $ 2,737 $ 6,122 $ 6,537 $ 5,674 $ 5,600 $ 5,920 $ 6,182 $ 6,406 $ 6,830 $ 5,965 $ 7,546 

FY10 - - - - - - - - - - - -

State - 2,737 6,122 6,537 5,674 5,600 5,920 6,182 6,406 6,830 5,965 7,546 

Local - - - - - - - - - - - -

Project Development Subtotal $ - $ 5,473 $ 12,245 $ 13,075 $ 11,349 $ 11,200 $ 11,839 $ 12,363 $ 12,812 $ 13,661 $ 11,929 $ 15,091 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 321,621 $ 318,884 $ 312,762 $ 306,225 $ 300,550 $ 294,950 $ 289,031 $ 282,849 $ 276,443 $ 269,613 $ 263,648 $ 256,102 

FY10 - - - - - - - - - - - -

State 250,279 247,542 241,420 234,883 229,208 223,608 217,689 211,507 205,101 198,271 192,306 184,760 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 624,000 $ 618,527 $ 606,282 $ 593,207 $ 581,859 $ 570,659 $ 558,819 $ 546,456 $ 533,644 $ 519,983 $ 508,054 $ 492,963 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715 

Total Sources $ 6,346,752 $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 

Total Uses - 5,473 12,245 13,075 11,349 11,200 11,839 12,363 12,812 13,661 11,929 15,091 

Balance $ 6,346,752 $ 6,341,279 $ 6,329,034 $ 6,315,960 $ 6,304,611 $ 6,293,411 $ 6,281,572 $ 6,269,209 $ 6,256,396 $ 6,242,736 $ 6,230,806 $ 6,215,715 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 11/12 

Period Begin 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012 

Period End 7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012 

Sources: 
ARRA $ 256,102 $ 251,493 $ 245,999 $ 241,042 $ 236,368 $ 232,181 $ 227,346 $ 222,550 $ 217,363 $ 211,494 $ 205,949 $ 200,457 

FY10 - - - - - - - - - - - -

State 184,760 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 492,963 $ 483,743 $ 472,757 $ 462,842 $ 453,495 $ 445,120 $ 435,450 $ 425,859 $ 415,484 $ 403,746 $ 392,656 $ 381,672 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ 4,610 $ 5,493 $ 4,957 $ 4,674 $ 4,187 $ 4,835 $ 4,796 $ 5,188 $ 5,869 $ 5,545 $ 5,492 $ 7,162 

FY10 - - - - - - - - - - - -

State 4,610 5,493 4,957 4,674 4,187 4,835 4,796 5,188 5,869 5,545 5,492 7,162 

Local - - - - - - - - - - - -

Project Development Subtotal $ 9,219 $ 10,987 $ 9,915 $ 9,347 $ 8,375 $ 9,670 $ 9,591 $ 10,375 $ 11,737 $ 11,090 $ 10,984 $ 14,324 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 251,493 $ 245,999 $ 241,042 $ 236,368 $ 232,181 $ 227,346 $ 222,550 $ 217,363 $ 211,494 $ 205,949 $ 200,457 $ 193,295 

FY10 - - - - - - - - - - - -

State 180,151 174,657 169,700 165,026 160,839 156,004 151,208 146,021 140,152 134,607 129,115 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 483,743 $ 472,757 $ 462,842 $ 453,495 $ 445,120 $ 435,450 $ 425,859 $ 415,484 $ 403,746 $ 392,656 $ 381,672 $ 367,348 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,206,496 $ 6,195,509 $ 6,185,594 $ 6,176,247 $ 6,167,872 $ 6,158,202 $ 6,148,611 $ 6,138,236 $ 6,126,499 $ 6,115,408 $ 6,104,424 $ 6,090,101 

Total Sources $ 6,215,715 $ 6,206,496 $ 6,195,509 $ 6,185,594 $ 6,176,247 $ 6,167,872 $ 6,158,202 $ 6,148,611 $ 6,138,236 $ 6,126,499 $ 6,115,408 $ 6,104,424 

Total Uses 9,219 10,987 9,915 9,347 8,375 9,670 9,591 10,375 11,737 11,090 10,984 14,324 

Balance $ 6,206,496 $ 6,195,509 $ 6,185,594 $ 6,176,247 $ 6,167,872 $ 6,158,202 $ 6,148,611 $ 6,138,236 $ 6,126,499 $ 6,115,408 $ 6,104,424 $ 6,090,101 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 12/13 

Period Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013 

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013 

Sources: 
ARRA $ 193,295 $ 187,118 $ 179,887 $ 172,746 $ 165,179 $ 158,636 $ 152,711 $ 146,438 $ 140,050 $ 132,455 $ 125,861 $ 118,489 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 367,348 $ 361,171 $ 353,940 $ 346,799 $ 339,232 $ 332,689 $ 326,764 $ 320,491 $ 314,103 $ 306,508 $ 299,914 $ 292,542 

ARRA $ 2,230,935 $ 2,228,530 $ 2,225,302 $ 2,222,324 $ 2,218,816 $ 2,215,614 $ 2,212,273 $ 2,208,852 $ 2,205,301 $ 2,201,680 $ 2,197,530 $ 2,188,078 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,720,347 $ 5,717,119 $ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 $ 5,700,669 $ 5,697,118 $ 5,693,497 $ 5,689,348 $ 5,679,895 

Uses: 
ARRA $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Project Development Subtotal $ 6,178 $ 7,231 $ 7,141 $ 7,566 $ 6,543 $ 5,925 $ 6,273 $ 6,388 $ 7,595 $ 6,594 $ 7,372 $ 8,010 

ARRA $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,452 $ 4,949 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,452 $ 4,949 

Balance: 
ARRA $ 187,118 $ 179,887 $ 172,746 $ 165,179 $ 158,636 $ 152,711 $ 146,438 $ 140,050 $ 132,455 $ 125,861 $ 118,489 $ 110,478 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 361,171 $ 353,940 $ 346,799 $ 339,232 $ 332,689 $ 326,764 $ 320,491 $ 314,103 $ 306,508 $ 299,914 $ 292,542 $ 284,531 

ARRA $ 2,228,530 $ 2,225,302 $ 2,222,324 $ 2,218,816 $ 2,215,614 $ 2,212,273 $ 2,208,852 $ 2,205,301 $ 2,201,680 $ 2,197,530 $ 2,188,078 $ 2,183,129 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,720,347 $ 5,717,119 $ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 $ 5,700,669 $ 5,697,118 $ 5,693,497 $ 5,689,348 $ 5,679,895 $ 5,674,946 

Balance $ 6,081,518 $ 6,071,059 $ 6,060,940 $ 6,049,865 $ 6,040,121 $ 6,030,854 $ 6,021,160 $ 6,011,221 $ 6,000,004 $ 5,989,261 $ 5,972,437 $ 5,959,477 

Total Sources $ 6,090,101 $ 6,081,518 $ 6,071,059 $ 6,060,940 $ 6,049,865 $ 6,040,121 $ 6,030,854 $ 6,021,160 $ 6,011,221 $ 6,000,004 $ 5,989,261 $ 5,972,437 

Total Uses 8,582 10,459 10,119 11,075 9,745 9,267 9,695 9,938 11,217 10,743 16,824 12,959 

Balance $ 6,081,518 $ 6,071,059 $ 6,060,940 $ 6,049,865 $ 6,040,121 $ 6,030,854 $ 6,021,160 $ 6,011,221 $ 6,000,004 $ 5,989,261 $ 5,972,437 $ 5,959,477 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 13/14 

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014 

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014 

Sources: 
ARRA $ 110,478 $ 105,327 $ 99,234 $ 93,481 $ 87,258 $ 81,698 $ 77,050 $ 72,131 $ 67,631 $ 62,789 $ 58,010 $ 52,594 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 284,531 $ 279,380 $ 273,287 $ 267,534 $ 261,311 $ 255,751 $ 251,103 $ 246,184 $ 241,684 $ 236,842 $ 232,063 $ 226,647 

ARRA $ 2,183,129 $ 2,178,935 $ 2,145,219 $ 2,131,242 $ 2,117,615 $ 2,102,335 $ 2,088,662 $ 2,077,979 $ 2,058,856 $ 2,033,825 $ 1,997,870 $ 1,986,352 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,674,946 $ 5,670,753 $ 5,637,037 $ 5,623,059 $ 5,609,432 $ 5,594,153 $ 5,580,479 $ 5,569,797 $ 5,550,673 $ 5,525,643 $ 5,489,688 $ 5,478,169 

Uses: 
ARRA $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,416 $ 5,318 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Project Development Subtotal $ 5,151 $ 6,094 $ 5,753 $ 6,223 $ 5,560 $ 4,648 $ 4,919 $ 4,501 $ 4,841 $ 4,780 $ 5,416 $ 5,318 

ARRA $ 4,194 $ 33,716 $ 13,977 $ 13,627 $ 15,279 $ 13,674 $ 10,682 $ 19,124 $ 25,031 $ 35,955 $ 11,519 $ 22,746 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 4,194 $ 33,716 $ 13,977 $ 13,627 $ 15,279 $ 13,674 $ 10,682 $ 19,124 $ 25,031 $ 35,955 $ 11,519 $ 22,746 

Balance: 
ARRA $ 105,327 $ 99,234 $ 93,481 $ 87,258 $ 81,698 $ 77,050 $ 72,131 $ 67,631 $ 62,789 $ 58,010 $ 52,594 $ 47,276 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 279,380 $ 273,287 $ 267,534 $ 261,311 $ 255,751 $ 251,103 $ 246,184 $ 241,684 $ 236,842 $ 232,063 $ 226,647 $ 221,329 

ARRA $ 2,178,935 $ 2,145,219 $ 2,131,242 $ 2,117,615 $ 2,102,335 $ 2,088,662 $ 2,077,979 $ 2,058,856 $ 2,033,825 $ 1,997,870 $ 1,986,352 $ 1,963,605 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,670,753 $ 5,637,037 $ 5,623,059 $ 5,609,432 $ 5,594,153 $ 5,580,479 $ 5,569,797 $ 5,550,673 $ 5,525,643 $ 5,489,688 $ 5,478,169 $ 5,455,423 

Balance $ 5,950,133 $ 5,910,323 $ 5,890,593 $ 5,870,743 $ 5,849,904 $ 5,831,582 $ 5,815,981 $ 5,792,357 $ 5,762,485 $ 5,721,750 $ 5,704,816 $ 5,676,751 

Total Sources $ 5,959,477 $ 5,950,133 $ 5,910,323 $ 5,890,593 $ 5,870,743 $ 5,849,904 $ 5,831,582 $ 5,815,981 $ 5,792,357 $ 5,762,485 $ 5,721,750 $ 5,704,816 

Total Uses 9,344 39,810 19,730 19,850 20,839 18,322 15,601 23,624 29,872 40,735 16,934 28,065 

Balance $ 5,950,133 $ 5,910,323 $ 5,890,593 $ 5,870,743 $ 5,849,904 $ 5,831,582 $ 5,815,981 $ 5,792,357 $ 5,762,485 $ 5,721,750 $ 5,704,816 $ 5,676,751 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 14/15 

Period Begin 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015 

Period End 7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015 

Sources: 
ARRA $ 47,276 $ 45,560 $ 40,840 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 

FY10 - - - - - - - - - - - -

State 121,953 120,202 120,168 118,892 113,788 109,240 104,980 100,577 95,675 91,903 87,708 82,542 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 221,329 $ 217,862 $ 213,108 $ 208,492 $ 203,388 $ 198,840 $ 194,580 $ 190,177 $ 185,275 $ 181,503 $ 177,308 $ 172,142 

ARRA $ 1,963,605 $ 1,945,311 $ 1,934,243 $ 1,928,673 $ 1,915,374 $ 1,905,571 $ 1,905,571 $ 1,905,542 $ 1,905,523 $ 1,905,262 $ 1,905,262 $ 1,905,262 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,560,552 2,546,559 2,535,454 2,527,227 2,506,110 2,484,827 2,471,077 2,461,378 2,433,896 2,402,529 2,386,466 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,455,423 $ 5,434,483 $ 5,409,421 $ 5,392,747 $ 5,371,221 $ 5,340,301 $ 5,319,018 $ 5,305,239 $ 5,295,521 $ 5,267,778 $ 5,236,411 $ 5,220,349 

Uses: 
ARRA $ 1,716 $ 4,720 $ 3,340 $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,751 33 1,277 5,104 4,548 4,260 4,403 4,901 3,772 4,195 5,166 11,076 

Local - - - - - - - - - - - -

Project Development Subtotal $ 3,467 $ 4,754 $ 4,616 $ 5,104 $ 4,548 $ 4,260 $ 4,403 $ 4,901 $ 3,772 $ 4,195 $ 5,166 $ 11,076 

ARRA $ 18,294 $ 11,068 $ 5,570 $ 13,300 $ 9,802 $ 0 $ 30 $ 19 $ 260 $ 0 $ 0 $ 67,122 

FY10 - - - - - - - - - - - -

State 2,645 13,993 11,104 8,227 21,118 21,283 13,750 9,699 27,482 31,367 16,062 14,683 

Local - - - - - - - - - - - -

Construction Subtotal $ 20,940 $ 25,061 $ 16,674 $ 21,527 $ 30,920 $ 21,283 $ 13,779 $ 9,718 $ 27,742 $ 31,367 $ 16,062 $ 81,805 

Balance: 
ARRA $ 45,560 $ 40,840 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 $ 37,500 

FY10 - - - - - - - - - - - -

State 120,202 120,168 118,892 113,788 109,240 104,980 100,577 95,675 91,903 87,708 82,542 71,466 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Project Development Subtotal $ 217,862 $ 213,108 $ 208,492 $ 203,388 $ 198,840 $ 194,580 $ 190,177 $ 185,275 $ 181,503 $ 177,308 $ 172,142 $ 161,066 

ARRA $ 1,945,311 $ 1,934,243 $ 1,928,673 $ 1,915,374 $ 1,905,571 $ 1,905,571 $ 1,905,542 $ 1,905,523 $ 1,905,262 $ 1,905,262 $ 1,905,262 $ 1,838,140 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,560,552 2,546,559 2,535,454 2,527,227 2,506,110 2,484,827 2,471,077 2,461,378 2,433,896 2,402,529 2,386,466 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,434,483 $ 5,409,421 $ 5,392,747 $ 5,371,221 $ 5,340,301 $ 5,319,018 $ 5,305,239 $ 5,295,521 $ 5,267,778 $ 5,236,411 $ 5,220,349 $ 5,138,543 

Balance $ 5,652,344 $ 5,622,529 $ 5,601,239 $ 5,574,609 $ 5,539,141 $ 5,513,598 $ 5,495,415 $ 5,480,796 $ 5,449,281 $ 5,413,719 $ 5,392,490 $ 5,299,609 

Total Sources $ 5,676,751 $ 5,652,344 $ 5,622,529 $ 5,601,239 $ 5,574,609 $ 5,539,141 $ 5,513,598 $ 5,495,415 $ 5,480,796 $ 5,449,281 $ 5,413,719 $ 5,392,490 

Total Uses 24,407 29,815 21,290 26,631 35,467 25,543 18,183 14,620 31,514 35,562 21,229 92,881 

Balance $ 5,652,344 $ 5,622,529 $ 5,601,239 $ 5,574,609 $ 5,539,141 $ 5,513,598 $ 5,495,415 $ 5,480,796 $ 5,449,281 $ 5,413,719 $ 5,392,490 $ 5,299,609 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 15/16 

Period Begin 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016 

Period End 7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016 

Sources: 
ARRA $ 37,500 $ 37,500 $ 37,192 $ 36,913 $ 36,635 $ 34,756 $ 32,877 $ 30,998 $ 29,119 $ 27,241 $ 25,362 $ 23,483 

FY10 - - - - - - - - - - - -

State 71,466 66,589 62,549 56,923 53,340 49,906 46,173 42,739 39,305 35,573 32,139 28,556 

Local 52,100 52,100 51,870 51,663 51,455 48,847 46,239 43,631 41,024 38,416 35,808 33,200 

Project Development Subtotal $ 161,066 $ 156,189 $ 151,611 $ 145,499 $ 141,429 $ 133,508 $ 125,290 $ 117,369 $ 109,448 $ 101,229 $ 93,309 $ 85,239 

ARRA $ 1,838,140 $ 1,761,470 $ 1,718,864 $ 1,685,063 $ 1,627,660 $ 1,565,635 $ 1,464,689 $ 1,395,172 $ 1,300,658 $ 1,214,390 $ 1,112,680 $ 1,017,315 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,138,543 $ 5,061,873 $ 5,019,267 $ 4,985,466 $ 4,928,063 $ 4,866,038 $ 4,765,092 $ 4,695,575 $ 4,601,061 $ 4,514,793 $ 4,413,083 $ 4,317,718 

Uses: 
ARRA $ - $ 308 $ 279 $ 279 $ 1,879 $ 1,879 $ 1,879 $ 1,879 $ 1,879 $ 1,879 $ 1,879 $ 1,879 

FY10 - - - - - - - - - - - -

State 4,877 4,040 5,626 3,583 3,434 3,732 3,434 3,434 3,732 3,434 3,583 3,583 

Local - 230 208 208 2,608 2,608 2,608 2,608 2,608 2,608 2,608 2,608 

Project Development Subtotal $ 4,877 $ 4,578 $ 6,112 $ 4,070 $ 7,921 $ 8,219 $ 7,921 $ 7,921 $ 8,219 $ 7,921 $ 8,070 $ 8,070 

ARRA $ 76,671 $ 42,606 $ 33,801 $ 57,403 $ 62,026 $ 100,945 $ 69,517 $ 94,514 $ 86,269 $ 101,710 $ 95,364 $ 93,821 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 76,671 $ 42,606 $ 33,801 $ 57,403 $ 62,026 $ 100,945 $ 69,517 $ 94,514 $ 86,269 $ 101,710 $ 95,364 $ 93,821 

Balance: 
ARRA $ 37,500 $ 37,192 $ 36,913 $ 36,635 $ 34,756 $ 32,877 $ 30,998 $ 29,119 $ 27,241 $ 25,362 $ 23,483 $ 21,604 

FY10 - - - - - - - - - - - -

State 66,589 62,549 56,923 53,340 49,906 46,173 42,739 39,305 35,573 32,139 28,556 24,973 

Local 52,100 51,870 51,663 51,455 48,847 46,239 43,631 41,024 38,416 35,808 33,200 30,592 

Project Development Subtotal $ 156,189 $ 151,611 $ 145,499 $ 141,429 $ 133,508 $ 125,290 $ 117,369 $ 109,448 $ 101,229 $ 93,309 $ 85,239 $ 77,169 

ARRA $ 1,761,470 $ 1,718,864 $ 1,685,063 $ 1,627,660 $ 1,565,635 $ 1,464,689 $ 1,395,172 $ 1,300,658 $ 1,214,390 $ 1,112,680 $ 1,017,315 $ 923,494 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,061,873 $ 5,019,267 $ 4,985,466 $ 4,928,063 $ 4,866,038 $ 4,765,092 $ 4,695,575 $ 4,601,061 $ 4,514,793 $ 4,413,083 $ 4,317,718 $ 4,223,897 

Balance $ 5,218,062 $ 5,170,878 $ 5,130,964 $ 5,069,492 $ 4,999,546 $ 4,890,382 $ 4,812,944 $ 4,710,509 $ 4,616,022 $ 4,506,392 $ 4,402,957 $ 4,301,067 

Total Sources $ 5,299,609 $ 5,218,062 $ 5,170,878 $ 5,130,964 $ 5,069,492 $ 4,999,546 $ 4,890,382 $ 4,812,944 $ 4,710,509 $ 4,616,022 $ 4,506,392 $ 4,402,957 

Total Uses 81,548 47,184 39,914 61,472 69,946 109,164 77,437 102,435 94,487 109,631 103,434 101,891 

Balance $ 5,218,062 $ 5,170,878 $ 5,130,964 $ 5,069,492 $ 4,999,546 $ 4,890,382 $ 4,812,944 $ 4,710,509 $ 4,616,022 $ 4,506,392 $ 4,402,957 $ 4,301,067 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 16/17 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 21,604 $ 19,810 $ 18,016 $ 16,222 $ 14,428 $ 11,034 $ 7,640 $ 4,246 $ 851 $ 657 $ 463 $ 269 

FY10 - - - - - - - - - - - -

State 24,973 23,548 22,042 20,577 19,152 17,687 16,222 14,756 13,372 11,866 10,482 8,976 

Local 30,592 28,048 25,503 22,958 20,414 19,469 18,524 17,579 16,635 12,490 8,345 4,201 

Project Development Subtotal $ 77,169 $ 71,406 $ 65,561 $ 59,757 $ 53,993 $ 48,189 $ 42,385 $ 36,581 $ 30,858 $ 25,014 $ 19,290 $ 13,446 

ARRA $ 923,494 $ 776,070 $ 635,875 $ 503,522 $ 338,262 $ 178,539 $ 27,358 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 891,695 795,031 684,976 591,366 501,226 417,666 

State 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,355,958 2,314,531 2,267,364 2,203,651 2,165,019 2,129,208 

Local - - - - - - - - - - - -

Construction Subtotal $ 4,223,897 $ 4,076,473 $ 3,936,278 $ 3,803,925 $ 3,638,665 $ 3,478,942 $ 3,275,011 $ 3,109,561 $ 2,952,340 $ 2,795,016 $ 2,666,246 $ 2,546,874 

Uses: 
ARRA $ 1,794 $ 1,794 $ 1,794 $ 1,794 $ 3,394 $ 3,394 $ 3,394 $ 3,394 $ 194 $ 194 $ 194 $ 269 

FY10 - - - - - - - - - - - -

State 1,425 1,506 1,465 1,425 1,465 1,465 1,465 1,385 1,506 1,385 1,506 1,484 

Local 2,545 2,545 2,545 2,545 945 945 945 945 4,145 4,145 4,145 4,051 

Project Development Subtotal $ 5,764 $ 5,844 $ 5,804 $ 5,764 $ 5,804 $ 5,804 $ 5,804 $ 5,723 $ 5,844 $ 5,723 $ 5,844 $ 5,804 

ARRA $ 147,425 $ 140,195 $ 132,353 $ 165,260 $ 159,723 $ 151,181 $ 27,358 $ - $ - $ - $ - $ -

FY10 - - - - - 36,925 96,665 110,055 93,610 90,140 83,560 78,886 

State - - - - - 15,825 41,428 47,166 63,714 38,631 35,812 33,808 

Local - - - - - - - - - - - -

Construction Subtotal $ 147,425 $ 140,195 $ 132,353 $ 165,260 $ 159,723 $ 203,931 $ 165,450 $ 157,221 $ 157,324 $ 128,771 $ 119,372 $ 112,694 

Balance: 
ARRA $ 19,810 $ 18,016 $ 16,222 $ 14,428 $ 11,034 $ 7,640 $ 4,246 $ 851 $ 657 $ 463 $ 269 $ 0 

FY10 - - - - - - - - - - - -

State 23,548 22,042 20,577 19,152 17,687 16,222 14,756 13,372 11,866 10,482 8,976 7,492 

Local 28,048 25,503 22,958 20,414 19,469 18,524 17,579 16,635 12,490 8,345 4,201 150 

Project Development Subtotal $ 71,406 $ 65,561 $ 59,757 $ 53,993 $ 48,189 $ 42,385 $ 36,581 $ 30,858 $ 25,014 $ 19,290 $ 13,446 $ 7,642 

ARRA $ 776,070 $ 635,875 $ 503,522 $ 338,262 $ 178,539 $ 27,358 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 928,620 928,620 928,620 928,620 928,620 891,695 795,031 684,976 591,366 501,226 417,666 338,780 

State 2,371,783 2,371,783 2,371,783 2,371,783 2,371,783 2,355,958 2,314,531 2,267,364 2,203,651 2,165,019 2,129,208 2,095,400 

Local - - - - - - - - - - - -

Construction Subtotal $ 4,076,473 $ 3,936,278 $ 3,803,925 $ 3,638,665 $ 3,478,942 $ 3,275,011 $ 3,109,561 $ 2,952,340 $ 2,795,016 $ 2,666,246 $ 2,546,874 $ 2,434,180 

Balance $ 4,147,878 $ 4,001,839 $ 3,863,683 $ 3,692,659 $ 3,527,132 $ 3,317,397 $ 3,146,143 $ 2,983,198 $ 2,820,030 $ 2,685,536 $ 2,560,319 $ 2,441,822 

Total Sources $ 4,301,067 $ 4,147,878 $ 4,001,839 $ 3,863,683 $ 3,692,659 $ 3,527,132 $ 3,317,397 $ 3,146,143 $ 2,983,198 $ 2,820,030 $ 2,685,536 $ 2,560,319 

Total Uses 153,188 146,039 138,157 171,024 165,527 209,735 171,254 162,944 163,168 134,494 125,216 118,498 

Balance $ 4,147,878 $ 4,001,839 $ 3,863,683 $ 3,692,659 $ 3,527,132 $ 3,317,397 $ 3,146,143 $ 2,983,198 $ 2,820,030 $ 2,685,536 $ 2,560,319 $ 2,441,822 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 17/18 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018 

Sources: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 7,492 6,880 6,231 5,619 4,988 4,358 3,746 3,097 2,503 1,873 1,261 612 

Local 150 137 125 112 100 87 75 62 50 37 25 12 

Project Development Subtotal $ 7,642 $ 7,017 $ 6,356 $ 5,731 $ 5,088 $ 4,445 $ 3,821 $ 3,159 $ 2,553 $ 1,910 $ 1,286 $ 624 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 338,780 218,327 126,929 97,221 0 0 0 0 0 0 0 0 

State 2,095,400 2,061,584 2,038,093 1,953,163 1,940,098 1,832,470 1,718,793 1,605,117 1,499,294 1,397,064 1,293,528 1,191,848 

Local - - - - - - - - - - - -

Construction Subtotal $ 2,434,180 $ 2,279,911 $ 2,165,022 $ 2,050,384 $ 1,940,098 $ 1,832,470 $ 1,718,793 $ 1,605,117 $ 1,499,294 $ 1,397,064 $ 1,293,528 $ 1,191,848 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 612 649 612 631 631 612 649 593 631 612 649 612 

Local 13 13 13 13 13 13 13 13 13 13 13 13 

Project Development Subtotal $ 624 $ 662 $ 624 $ 643 $ 643 $ 624 $ 662 $ 606 $ 643 $ 624 $ 662 $ 624 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 120,454 91,397 29,708 97,221 - - - - - - - -

State 33,816 23,491 84,930 13,065 107,629 113,676 113,676 105,823 102,230 103,536 101,680 94,529 

Local - - - - - - - - - - - -

Construction Subtotal $ 154,269 $ 114,889 $ 114,638 $ 110,286 $ 107,629 $ 113,676 $ 113,676 $ 105,823 $ 102,230 $ 103,536 $ 101,680 $ 94,529 

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 6,880 6,231 5,619 4,988 4,358 3,746 3,097 2,503 1,873 1,261 612 0 

Local 137 125 112 100 87 75 62 50 37 25 12 (0) 

Project Development Subtotal $ 7,017 $ 6,356 $ 5,731 $ 5,088 $ 4,445 $ 3,821 $ 3,159 $ 2,553 $ 1,910 $ 1,286 $ 624 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 218,327 126,929 97,221 0 0 0 0 0 0 0 0 0 

State 2,061,584 2,038,093 1,953,163 1,940,098 1,832,470 1,718,793 1,605,117 1,499,294 1,397,064 1,293,528 1,191,848 1,097,319 

Local - - - - - - - - - - - -

Construction Subtotal $ 2,279,911 $ 2,165,022 $ 2,050,384 $ 1,940,098 $ 1,832,470 $ 1,718,793 $ 1,605,117 $ 1,499,294 $ 1,397,064 $ 1,293,528 $ 1,191,848 $ 1,097,319 

Balance $ 2,286,928 $ 2,171,378 $ 2,056,115 $ 1,945,187 $ 1,836,915 $ 1,722,614 $ 1,608,276 $ 1,501,847 $ 1,398,974 $ 1,294,814 $ 1,192,472 $ 1,097,319 

Total Sources $ 2,441,822 $ 2,286,928 $ 2,171,378 $ 2,056,115 $ 1,945,187 $ 1,836,915 $ 1,722,614 $ 1,608,276 $ 1,501,847 $ 1,398,974 $ 1,294,814 $ 1,192,472 

Total Uses 154,894 115,550 115,262 110,929 108,272 114,301 114,338 106,429 102,873 104,161 102,341 95,154 

Balance $ 2,286,928 $ 2,171,378 $ 2,056,115 $ 1,945,187 $ 1,836,915 $ 1,722,614 $ 1,608,276 $ 1,501,847 $ 1,398,974 $ 1,294,814 $ 1,192,472 $ 1,097,319 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 18/19 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019 

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019 

Sources: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Project Development Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 0 0 0 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

State 1,097,319 1,003,083 907,490 824,736 748,897 681,922 614,894 548,973 489,917 432,964 379,569 327,544 

Local - - - - - - - - - - - -

Construction Subtotal $ 1,097,319 $ 1,003,083 $ 907,490 $ 824,736 $ 748,897 $ 681,922 $ 614,894 $ 548,973 $ 489,917 $ 432,964 $ 379,569 $ 327,544 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 94,236 95,592 82,754 75,840 66,974 67,028 65,921 59,056 56,953 53,395 52,026 49,491 

Local - - - - - - - - - - - -

Construction Subtotal $ 94,236 $ 95,592 $ 82,754 $ 75,840 $ 66,974 $ 67,028 $ 65,921 $ 59,056 $ 56,953 $ 53,395 $ 52,026 $ 49,491 

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Project Development Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 0 0 0 0 0 0 0 0 0 0 0 0 

State 1,003,083 907,490 824,736 748,897 681,922 614,894 548,973 489,917 432,964 379,569 327,544 278,052 

Local - - - - - - - - - - - -

Construction Subtotal $ 1,003,083 $ 907,490 $ 824,736 $ 748,897 $ 681,922 $ 614,894 $ 548,973 $ 489,917 $ 432,964 $ 379,569 $ 327,544 $ 278,052 

Balance $ 1,003,083 $ 907,490 $ 824,736 $ 748,897 $ 681,922 $ 614,894 $ 548,973 $ 489,917 $ 432,964 $ 379,569 $ 327,544 $ 278,052 

Total Sources $ 1,097,319 $ 1,003,083 $ 907,490 $ 824,736 $ 748,897 $ 681,922 $ 614,894 $ 548,973 $ 489,917 $ 432,964 $ 379,569 $ 327,544 

Total Uses 94,236 95,592 82,754 75,840 66,974 67,028 65,921 59,056 56,953 53,395 52,026 49,491 

Balance $ 1,003,083 $ 907,490 $ 824,736 $ 748,897 $ 681,922 $ 614,894 $ 548,973 $ 489,917 $ 432,964 $ 379,569 $ 327,544 $ 278,052 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 19/20 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020 

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020 

Sources: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Project Development Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 0 0 0 0 0 

State 278,052 227,537 182,708 134,734 89,437 41,468 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Construction Subtotal $ 278,052 $ 227,537 $ 182,708 $ 134,734 $ 89,437 $ 41,468 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 50,516 44,829 47,973 45,297 47,969 41,468 - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 50,516 $ 44,829 $ 47,973 $ 45,297 $ 47,969 $ 41,468 $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Project Development Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 0 0 0 0 0 0 0 0 0 0 0 0 

State 227,537 182,708 134,734 89,437 41,468 0 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Construction Subtotal $ 227,537 $ 182,708 $ 134,734 $ 89,437 $ 41,468 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Balance $ 227,537 $ 182,708 $ 134,734 $ 89,437 $ 41,468 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Total Sources $ 278,052 $ 227,537 $ 182,708 $ 134,734 $ 89,437 $ 41,468 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Total Uses 50,516 44,829 47,973 45,297 47,969 41,468 - - - - - -

Balance $ 227,537 $ 182,708 $ 134,734 $ 89,437 $ 41,468 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Notes: Please refer to the notes on page 2 
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