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Special Provisions, Attachment 1 

1. Identification of Awarding Agency and Grantee: 

The California High-Speed Rail Authority (CHSRA or Grantee) and the Administrator of the Federal 
Railroad Administration (FRA), acting by delegation from the Secretary of Transportation, have 
entered into this Cooperative Agreement ("Agreement") to conduct and fund this project, as more 
specifically set forth in the Statement of Work, Attachment 3, attached hereto and made a part hereof 
and any supplements thereto. As used in this Agreement, the term "Project" refers to the overall 
effort identified in Section 8 of the Grant/Cooperative Agreement and as that term is defined in 
Subsection l(h) of Attachment 2. As used herein, the term "individual work efforts" refers to the 
individual tasks and subtasks set forth in the Statement of Work (Attachment 3) and any future 
supplements or amendments thereto. Unless otherwise provided, reporting requirements in this 
Agreement may be aggregated with respect to the individual work efforts. However, progress 
reporting (Section 9 of Attachment 1), and budgeting and payment processing (Sections 1 and 7 of 
Attachment 2) may not be aggregated, and must be accounted for on the basis of the individual work 
efforts involved. 

2. Scope: 

The Grantee shall furnish all personnel, facilities, and equipment, and other materials and services 
( except as otherwise specified herein) necessary to perform the Project, as set forth in the Statement 
of Work (Attachment 3), and any supplements thereto, which the Parties agree is pursuant to the 
representations, certifications, and assurances set forth in the Grantee's application(s), and any 
amendments thereto ("Application"), incorporated herein by reference and made a part hereof. 

3. Awarding Agency Participation: 

The FRA will provide, on an "as available" basis, one professional staff person, to be designated as 
the Grant Manager, to review work or work products in progress, and arrange for the review of the 
Project results upon completion. If this award is made as a cooperative agreement, FRA will have 
substantial programmatic involvement. Substantial involvement means that, after award, technical, 
administrative, or programmatic staff will assist, guide, coordinate, or otherwise participate in Project 
activities. 

4. Term: 

Unless sooner terminated in accordance with its terms, this Agreement shall be valid for the period 
described in Section 4 of the Grant/Cooperative Agreement. This time frame includes the period for 
both completion of the Project, and completion and submission of a final report on Project results, as 
described in Section 11 and/or other deliverables as agreed to between the parties. 

5. Project Cost, Cost-Sharing Responsibility, and Funding: 

a. The total estimated cost of the Tasks funded under this Cooperative Agreement is 
$1,288,425,000 and is to be apportioned as set forth in subsections (b)-(f). The costs for completing 
the Tasks required in Attachment 3 in the funding percentages identified in subsections ( c) and ( e) 
and all costs in excess of those provided by FRA as identified in this section will be the responsibility 
of the Grantee. 

b. For $715,000,000 of the funds obligated by this Agreement (the December 2010 award), FRA's 
funding assistance is limited to 70% of the combined FRA financial assistance and the Grantee's 
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financial assistance described in subparagraph (c), totaling $1,021,400,000. FRA's contribution shall 
not be more than $715,000,000. 

c. For the $715,000,000 of the funds obligated by this Agreement as a result of the December 
2010 award, the Grantee's funding assistance shall be not less than 30% of the combined FRA 
financial assistance described in subparagraph (b) and the Grantee's financial assistance, totaling 
$1,021,400,000. The Grantee's contribution shall not be less than $306,400,000. 

d. For $213,620,000 of the funds obligated by this Agreement (the May 2011 award), FRA's 
funding assistance is limited to 80% of the combined FRA financial assistance and the Grantee's 
financial assistance described in subparagraph (e) totaling $267,025,000. FRA's contribution shall 
not be more than $213,620,000. 

e. For the $213,620,000 of the funds obligated by this Agreement as a result of the May 2011, the 
Grantee's funding assistance shall be not less than 20% of the combined FRA financial assistance 
described in subparagraph (d) and the Grantee's financial assistance totaling $267,025,000. The 
Grantee's contribution shall not be less than $53,405,000. 

f. Of the amount specified in subparagraph (a) of this section, the total Grantee funding 
contribution (both subparagraphs (c) and (e) of this section) shall not be less than $359,805,000. 

g. When requesting payment, the Grantee must identify: (1) the total amount of costs; (2) Grantee 
funding assistance applied to the Project; and (3) the balance of Federal assistance dollars requested 
for each payment. Payment requests must include a designation of the individual work effort 
involved. The Grantee may provide its funding assistance under this subsection from permissible non
Grantee sources. 

h. Funding responsibility for the Project under this Agreement is recapped as follows: 

FRA Funding 
Assistance 

+ Grantee Cash 
Contribution 

+ Grantee In-Kind 
Contribution 
Total 

= Total Project 
Funding 

$ December 
010 Award 2

$715,000,000.00 + $306,400,000.00 + $0.00 = $1,021,400,000.00 

$ May 2011 
Award 

$213,620,000.00 + $53,405,000.00 + $0.00 = $267,025,000.00 

$ Total Amount $928,620,000.00 + $359,805,000.00 + $0.00 = $1,288,425,000.00 

i. In accordance with Attachment 2, Sections 7(c)(5) and (d)(l) herein, FRA hereby authorizes the 

incurrence of pre-agreement costs by the Grantee on or after December 16, 2009, in anticipation of 
Agreement award, but such costs are allowable only to the extent that they are otherwise allowable 
under the terms of this Agreement. 

j. FRA recognizes that, except to the extent preempted by Federal law, the payment obligations 
and Project funding assistance contribution of the Grantee under this Agreement (including those to 
FRA directly) are subject to the availability of appropriations by the California State Legislature, and 
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in the case of Proposition lA bond funds, certain other legal requirements set forth therein that must 
be satisfied prior to Proposition lA bond funding for certain purposes. The Grantee applied for and 
has been awarded Federal funds through FRA's competitive discretionary High-Speed Intercity 
Passenger Rail (HSIPR) grant program with the understanding that it will provide funding assistance 
for the Project as set forth herein. The Grantee has entered into this Agreement with the firm 
intention of completing all of the tasks described herein, including providing the Grantee contribution 
of funding assistance for those tasks. The Grantee will seek and diligently pursue any needed 
appropriations from the California State Legislature and diligently seek to satisfy such other 
requirements in Proposition lA in a timely and appropriate manner as necessary to meet the payment 
obligations and project funding assistance contribution it has agreed to assume under this Agreement. 

6. Program Income: 

a. The Grantee is encouraged to earn income to defray Project costs. Unless prohibited by 49 C.F.R. 
Part 18.25 or 49 C.F.R. Part 19.24, as applicable, or otherwise agreed to in writing to by FRA and the 
Grantee, any program income derived from the Project shall be committed under this Agreement to 
further eligible objectives of the Project. 

b. Program income shall be proportionally deducted from Project outlays, which shall include both 
the Federal and non-Federal shares of Project costs, as applicable. 

7. Payment Method: 

Payment of FRA funding through FRA's Office of Financial Services, shall be made on a 
reimbursable basis whereby the Grantee will be reimbursed, after the submission of proper invoices, 
for actual expenses incurred. 

The Grantee will use the Automated Clearing House (ACH) Electronic Vendor Payment method for 
transfer of reimbursed funds and submit an SF 270 form. 

Unless directed otherwise, requests for payment shall be made via email to 9-AMC-AMZ-FRA
INVOICES@F AA.GOV or by mail to: 

MMAC/DOT/FRA 
AMZ-150, Accounts Payable 
P.O. Box 268943 
Oklahoma City, OK 73126 

Or via Federal Express to: 

MMAC/DOT/FRA 
AMZ-150, Accounts Payable 
HQ Bldg, Rm 272-F 
6500 S MacArthur Blvd 
Oklahoma City, OK 73169 

8. Reports, Presentations and Other Deliverables: 

Whether for technical examination, administrative review, or publication, all submittals shall be of a 
professional quality and suitable for their intended purpose. 
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9. Progress Reports: 

Four quarterly progress reports following the form of Attachment 4 shall be submitted for periods: 
January 1- March 31, April 1-June 30, July 1-September 30, and October 1-December 31. The 
Grantee shall furnish one (1) copy to the Grant Manager on or before the thirtieth (30th) calendar day 
of the month following the end of the quarter being reported. Each report shall set forth concise 
statements concerning activities relevant to the Project, and shall include, but not be limited to, the 
following: 

a) Relate the state of completion of items in the Statement of Work to expenditures of the 
relevant budget elements. 

b) An account of significant progress (findings, events, trends, etc.) made during the 
reporting period. 

c) A description of any technical and/or cost problem(s) encountered or anticipated that 
will affect completion of the grant within the time and fiscal constraints as set forth in the 
Agreement, together with recommended solutions or corrective action plans (with dates) 
to such problems, or identification of specific action that is required by the FRA, or a 
statement that no problems were encountered. 

d) An outline of work and activities planned for the next reporting period. 

10. Quarterly Federal Financial Report: 

The Grantee shall furnish one (1) copy of a quarterly financial status report to the Grant Manager, and 
one (1) copy to the Administrative Officer, on or before the thirtieth (30th) calendar day of the month 
following the end of the quarter being reported. The Grantee shall use SF-425, Federal Financial 
Report, in accordance with the instructions accompanying the form, to report all transactions, 
including Federal cash, Federal expenditures and unobligated balance, recipient share, and program 
income. 

11. Interim and/or Final Report(s): 

If required, interim reports will be due at intervals specified in the Statement of Work. Within 90 
days of the Project completion date or termination by FRA, the Grantee shall furnish one (1) hard 
copy and one (1) reproducible master original to the Grant Manager, and one (1) hard copy to the 
FRA Administrative Officer of a Summary Project Report. A final version of this report, detailing the 
results and benefits of the Grantee's improvement efforts, shall be furnished by the expiration date of 
this Agreement. 

12. Administrative Responsibility: 

Jennifer Capps, Office of Financial Management, is designated as FRA's Administrative Officer for 
this Project. All FRA administrative duties under this Agreement are to be performed by the 
Administrative Officer, unless otherwise specified. 

13. Grant Manager: 

a. John Winkle, Office of Railroad Policy and Development, is designated as FRA's Grant Manager. 
The Grant Manager will oversee the technical administration of this Agreement and act as technical 
liaison with the Grantee. The Grant Manager is not authorized to change the Statement of Work or 
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specifications as stated in this Agreement, to make any commitments or otherwise obligate the FRA, 
or authorize any changes which affect this Agreement's monetary amount, the delivery schedule, 
period of performance or other terms or conditions. 

b. The FRA official authorized to sign this Agreement is the only individual who can legally commit 
or obligate FRA for the expenditure of public funds. The technical administration of this Agreement 
shall not be construed to authorize the revision of the terms and conditions of this Agreement. 

14. Delivery/Mailing Addresses: 

Unless directed otherwise, all deliverables and copies of reports required to be delivered to the Grant 
Manager under this Agreement shall be delivered F.O.B. destination, under transmittal letter, to: 

Federal Railroad Administration 
Office of Railroad Policy and Development 
1200 New Jersey Avenue, SE (Mail Stop 20) 
Washington, DC 20590 
ATTN: John Winkle 

Unless directed otherwise, all deliverables and copies of reports required to be delivered to the 
Administrative Officer under this Agreement shall be delivered F.O.B. destination, under transmittal 
letter, to: 

Federal Railroad Administration 
Office of Financial Management 
1200 New Jersey Avenue, SE (Mail Stop 45) 
Washington, DC 20590 
ATTN: Jennifer Capps 

15. Governing Regulations: 

The Grantee acknowledges that its performance shall be governed by and in compliance with the 
following Administrative and Cost Principles: 

For State, Local and/or Tribal Governmental Entities: 

• 49 C.F.R. Part 18, "Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local Governments" 

• 0MB Circular A-87, "Cost Principles for State and Local Governments," as amended. 

For non-profit and for-profit: 

• 49 C.F.R. Part 19, "Uniform Administrative Requirements for Grants and Cooperative 
Agreements With Institutions of Higher Education, Hospitals, and Other Non-Profit 
Organizations" (applies to non-profit and for-profit organizations) 

• 0MB Circular A- 21, "Cost Principles for Educational Institutions" (applies to educational 
institutions) 

• 0MB Circular A-122, "Cost Principles for Nonprofit Organizations" (applies to private non
profit organizations) 

• Federal Acquisition Regulation, 48 C.F.R. Chapter I, Subpart 31.2, "Contracts with 
Commercial Organizations" ( applies to for-profit organizations). 
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These identified circulars and regulations are hereby incorporated into this Agreement by reference as 
if fully set out herein. 

16. Buy America: 

The Grantee shall comply with the Buy America provisions set forth in 49 U.S.C. §24405(a) for the 
Project requiring the use of steel, iron, and manufactured goods produced in the United States, in 
accordance with the conditions therein set forth. 

PRIIA Clauses for Corridor Programs, Attachment 1A 

1. Section 1. Railroad Agreements. 

The Grantee represents that it has entered into and will abide by, or will enter into and abide by, a 
written agreement, in form and content satisfactory to FRA, with any railroad owning property on 
which the Project is to be undertaken, in accordance with 49 U.S.C. 24405(c)(l) and the relevant 
section(s) of the High-Speed Intercity Passenger Rail (HSIPR) Program Interim Guidance/Notice of 
Funding Availability (NOFA) through which this Project was selected for funding (see, e.g., 
Appendix 3.4.3 of the NOFA published in the Federal Register on June 23, 2009 (74 FR 29900)). 
Such agreement shall provide for compensation for use, assurance regarding the adequacy of 

infrastructure capacity, a commitment to keeping railroad collective bargaining agreements in full 
force and effect, and compliance with liability requirements consistent with 49 U.S.C. 28103. The 
Grantee shall not enter into or agree to any substantive changes to the FRA approved written 
agreement with the railroad on which the Project is undertaken without FRA's prior written consent. 
The Grantee may not obligate or expend any funds (federal, state or private) for final design and/or 
construction of the Project, or commence any part of the final design and/or construction for the 
Project, or any component of the Project, without receiving FRA's prior written approval of the 
executed railroad agreement satisfying the requirements of this section. 

Section 2. Service Outcome Agreements with Infrastructure Owners and Operators. 

a. The Grantee represents that it has or will have satisfactory continuing control over the use of 
Project improvements and the capability and ability to maintain the Project improvements for the 
useful life of the Project, in accordance with 49 U.S.C. 24402(b)(l) and (c)(l)(B). Satisfactory 
continuing control may be established by either the direct ownership of Project improvements or 
through a written agreement(s) in form and content satisfactory to FRA with the owners of 
infrastructure on which the Project is to be undertaken and the proposed service operator of any rail 
passenger service that benefits from the Project, which agreement(s) shall authorize construction of, 
access to, and/or use of Project improvements for a minimum of twenty years from the date the 
Project improvements are placed in service. Such agreements may be combined, if appropriate. 

b. The written agreement(s) shall include the following minimum terms and conditions tailored to the 
Project: (1) specific identification of Project benefits in terms relevant to the Project being 
implemented, including, as appropriate, additional frequencies, improved reliability, future 
availability of developed capacity, and improved schedules, (2) a firm commitment on the part of the 
infrastructure owner and operator to achieving the Project benefits included in the Grantee's 
application and reflected in the Statement(s) of Work attached to this Agreement, and (3) reasonable 
and appropriate enforcement mechanisms that provide for prompt resolution of disputes and the 
ability of the Grantee to obtain the Project benefits funded through this Agreement in an expeditious 
and reasonable manner. 
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c. The Grantee shall not enter into or agree to any substantive changes in the FRA-approved written 
agreement(s) with the infrastructure owner and service operator without FRA's prior written consent. 

d. The Grantee may not obligate or expend any funds (federal, state or private) for final design and/or 
construction of the Project, or commence any part of final design and/or construction for the Project 
or any component of the Project, without receiving FRA's prior written approval of a fully executed 
agreement(s) satisfying the requirements of this section. 

e. The agreement required by this section 2 is supplemental to any agreement that may be required by 
section 1 of Attachment lA, however, the requirements of sections 1 and 2 may be satisfied in one 
agreement, where appropriate. 

Section 3. Project Management Plan. 

The Grantee may not obligate or expend any funds (federal, state or private) for final design and/or 
construction of the Project, or commence any part of final design and/or construction for the Project 
or any component of the Project, without receiving FRA's prior written approval of a project 
management plan that complies with the requirements of 49 U.S.C. §24403(a) and the relevant 
section(s) of the HSIPR Program Interim Guidance/NOFA through which this Project was selected 
for funding (see, e.g., section 2.2 of the NOFA published in the Federal Register on June 23, 2009 (74 
FR 29900)). The project management plan should document assumptions and decisions regarding 
communications, management processes, execution and overall project control. 

Section 4. Financial Plans. 

The Grantee may not obligate or expend any funds (federal, state or private) for final design and/or 
construction of the Project, or commence any part of final design and/or construction for the Project 
or any component of the Project, without receiving FRA's prior written approval of a financial plan 
that complies with the requirements of section 2.2 of the High Speed Intercity Passenger Rail 
(HSIPR) Program interim guidance published in the Federal Register on June 23, 2009 (74 FR 29900) 
and that is consistent with the requirements described in Attachment 3 Task 5. 

Section 5. Environmental Assessment. 

Prior to initiating final design, or commencing construction for the Project or any component of the 
Project, the Grantee shall submit all necessary environmental documentation, in accordance with 
Attachment 2, section 21(d) of this Agreement, and receive FRA's written confirmation that relevant 
Project environmental reviews have been completed for the overall Project or for an individual 
component of the Project that the Grantee proposes to advance to final design or construction (see 
also the relevant section(s) of the HISPR Program Interim Guidance/NOFA through which this 
Project was selected for funding (e.g., section 1.5 and Appendix 3.2.9 of the NOFA published in the 
Federal Register on June 23, 2009 (74 FR 29900)). The Grantee may not obligate or expend any 
funds (federal, state or private) for final design and/or construction of the Project, or commence any 
part of final design and/or construction for the Project or any component of the Project, without 
receiving such written confirmation from FRA. 

Section 6. Final Design and Engineering. 

Prior to commencing final design activities for the Project or any individual component of the Project, 
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the Grantee shall submit to FRA a complete set of Preliminary Engineering documents, prepared by 
or on behalf of the Grantee in accordance with the provisions of the relevant section(s) of the HSIPR 
Program Interim Guidance/NOFA through which this Project was selected for funding (see, e.g., 
Appendix 2.2 of the NOFA published in the Federal Register on June 23, 2009 (74 FR 29900)), and 
in accordance with the Statement(s) of Work incorporated into this Agreement. Except in unusual 
circumstances and where approved in advance by FRA, the submitted Preliminary Engineering 
documents shall include evidence of concurrence by infrastructure owners and operators of rail 
service whose operations would be affected by the Project improvements. The Grantee may not 
obligate or expend any funds (federal, state or private) for final design and/or final engineering of the 
Project, or commence any part of final design and/or final engineering for the Project or any 
component of the Project, without receiving FRA's prior written approval of the Preliminary 
Engineering documents. 

Section 7. Construction. 

Prior to commencing construction activities for the Project or any individual component of the 
Project, the Grantee shall submit to FRA a complete set of Final Design documents, completed by or 
on behalf of the Grantee in accordance with the provisions of the relevant section(s) of the HSIPR 
Program Interim Guidance/NOFA through which this Project was selected for funding (see, e.g., 
section 2.2 of the NOFA published in the Federal Register on June 23, 2009 (74 FR 29900)), and in 
accordance with the Statement(s) of Work incorporated into this Agreement. In unusual 
circumstances where the Preliminary Engineering documents approved by FRA did not contain 
evidence of concurrence by infrastructure owners and operators of rail service whose operations 
would be affected by Project improvement, then the submitted Final Design documents shall include 
evidence of concurrence by such infrastructure owners and operators. The Grantee may not obligate 
or expend any funds (federal, state or private) for construction of the Project, as defined in the 
Statement(s) of Work, or commence any part of construction for the Project or any component of the 
Project, without receiving FRA's prior written approval of the Final Design documents. 

Section 8. Design/Build Program Plan. 

Project components being implemented by the Grantee through a design/build implementation 
Process shall, with FRA's concurrence, comply with this section 8 in lieu of sections 6 and 7. Prior to 
commencing any design activities that follow preliminary engineering/design, and expressly including 
the preparation of final construction plans and detailed specifications for the performance of 
construction work for the Project or any individual component of the Project, the Grantee shall submit 
to FRA a comprehensive Design/Build Program Plan completed by or on behalf of the Grantee, and 
as described in the Statement of Work attached to this Agreement. The Design/Build Program Plan 
shall include, at a minimum, a description identifying: (1) the suitability of the Project as a 
design/build candidate, (2) the performance metrics to be used to assess successful Project 
completion, (3) the composition of the design/build Project team, ( 4) Project scope, (5) the decision 
factors to be used for the selection from among the design/build proposals, and (6) methods for 
contract administration. FRA may issue additional guidance in the future further describing the 
required contents of Design/Build Program Plans. Except in unusual circumstances and where 
approved in advance by FRA, the Grantee will be responsible for providing in the Design/Build 
Program Plan evidence of concurrence by infrastructure owners and operators of rail service whose 
operations would be affected by the Project improvements. The Grantee may not obligate or expend 
any funds (federal, state or private) for implementing the design/build implementation process for the 
Project (not including preparation of the Plan) or any component of the Project or commence any part 
of implementing the design/build implementation process (not including the preparation of the Plan) 
without receiving FRA's prior written approval of the Design/Build Program Plan. 
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Section 9. Property Acquisition. 

The Grantee may not obligate or expend any funds (Federal, State, or private) to acquire any real 
property for the Project, including rights-of-way, unless property acquisition is specifically authorized 
in the Statement of Work incorporated as an attachment to this Agreement and unless the required 
National Environmental Policy Act (NEPA) documentation for the associated acquisition step is by 
then completed as determined in writing by FRA and any required California Environmental Quality 
Act (CEQA) documentation for the associated acquisition step is by then completed as determined by 
the Grantee. 

Section 10. Detailed Statements of Work For Project Components. 

The Grantee may not obligate or expend any funds (federal, state or private) for the final design 
and/or construction of the Project or commence any activity on or for the Project, that is not 
specifically authorized in a Statement of Work incorporated as an attachment to this Agreement 
and/or which has not secured all required FRA approvals. The parties recognize that this Agreement 
contemplates a phased Project implementation process, whereby individual Project components or 
phases will be implemented as they are developed by the Grantee and approved by FRA. These 
phases may be reflected in terms of stages of Project development ( e.g., preliminary engineering, final 
design, or construction) or in terms of individual Project components (e.g., stations, interlocking, or 
third track construction) of the larger Project. The parties contemplate a series of amendments to this 
Agreement that will add greater definition to the individual Project components to be undertaken by 
the Grantee for each phase or component of Project implementation, and will authorize the Grantee to 
initiate the next phase of Project implementation, as reflected in the agreed-upon amendments or 
supplements to the Statement of Work. It is the Grantee's responsibility to propose revised or 
additional statements of work (including a detailed scope, schedule and budget) significantly in 
advance of proposed implementation, to allow for the Grantee and the FRA to agree on the 
components of that next phase, and adopt a revised or supplemental Statement of Work through an 
amendment to this Agreement. 

Section 11. Buy America. 

The Grantee shall comply with the Buy America provisions set forth in 49 U.S.C. 24405(a) for the 
Project requiring the use of steel, iron, and manufactured goods produced in the United States, in 
accordance with the conditions therein set forth. 

Section 12. Labor Provisions. 

49 U.S.C. 24405(b) provides that persons conducting rail operations over rail infrastructure 
constructed or improved in whole or in part with funds provided through this Agreement shall be 
considered a "rail carrier," as defined by 49 U.S.C. 10102(5), for the purposes of Title 49, United 
States Code, and any other statute that adopts that definition or in which that definition applies, 
including the Railroad Retirement Act of 1974 (45 U.S.C 231 et seq.), the Railway Labor Act (43 
U.S.C.151 et seq.), and the Railroad Unemployment Insurance Act (45 U.S.C. 351 et seq.). The 
Grantee shall reflect these provisions in its agreements with the entities operating rail services over 
such rail infrastructure to the extent required by 49 U.S.C. 24405(b) and other laws referenced above. 

Section 13. Labor Protective Arrangements. 

For a project that uses rights-of-way owned by a railroad, the Grantee shall comply with the 
protective arrangements established under Section 504 of the Railroad Revitalization and Regulatory 
Reform Act of 1976 (4R Act), 45 U.S.C. 836, with respect to employees affected by actions taken in 
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connection with the Project financed in whole or in part under this Agreement (See 49 U.S.C. 
24405(c)). The Grantee agrees to include the applicable protective arrangements established by the 
Department of Labor under 45 U.S.C. 836. in its agreements with entities operating rail services over 
rail infrastructure constructed as part of the Project. The following definitions apply for purposes of 
applying those protective arrangements: 

'Protected employee' means an employee of a railroad who had an employment relationship with 
such railroad on the date on which the Grantee first applied for financial assistance applicable to the 
Project involved and who is affected by actions taken pursuant to this Agreement; provided, however, 
that an employee who was benefitted solely as a result of the Project shall not be a protected 
employee under these provisions. 

'Railroad' means a rail carrier or a common carrier by railroad or express as defined in 49 U.S.C. 
10102, and includes the National Railroad Passenger Corporation and the Alaska Railroad as well as a 
person that conducts rail operations over rail infrastructure constructed or improved with funding 
provided in whole or in part in a grant made pursuant to this Agreement. 

Section 14. Maintenance Responsibility and Refunds. 

a. Except as otherwise provided herein, the Grantee shall ensure the maintenance of Project property 
to the level of utility (including applicable FRA track safety standards) which exists when the Project 
improvements are placed in service (as set forth in the Statement(s) of Work incorporated into this 
Agreement) for a period of twenty (20) years from the date such Project property was placed in 
service, consistent with the satisfactory continuing control and maintenance responsibilities of 49 
U.S.C. 24402(b)(l) and (c)(l) and as addressed in Section 2 above. In the event the Project property 
is not maintained as required by this section, for a period of time in excess of six (6) months, or such 
other period as may be mutually determined by the parties, and is not restored within a reasonable 
time to the level of utility which exists when the Project improvements are placed in service, the 
Grantee will refund to FRA a pro-rata share of the Federal contribution, based upon the percentage 
remaining of the twenty (20) year period that commenced when the Project property was placed in 
service. 

b. In the event that all intercity passenger rail service making use of the Project property is 
discontinued during the twenty (20) year period, the Grantee shall continue to ensure that 
maintenance of the Project property, as set forth above, for a period of one (1) year from the date of 
the discontinuance to allow for the possible reintroduction of intercity rail passenger service. 

Section 15. Project Use for Intercity Passenger Rail Service and Refunds. 

a. The Grantee acknowledges that the purpose of the Project is to benefit intercity passenger rail 
service. In the event that all intercity passenger rail service making use of the Project improvements is 
discontinued (for any reason) at any time during a period of twenty (20) years from the date such 
Project improvements were placed in service, as set forth above, and if such intercity passenger rail 
service is not reintroduced during a one (1) year period following the date of such discontinuance, the 
Grantee shall refund to FRA, no later than eighteen (18) months following the date of such 
discontinuance, a pro-rata share of the Federal contribution, based upon the percentage of the twenty 
(20) year period remaining at the time of such discontinuance. 

b. To the extent necessary and appropriate, sections 14 and 15 shall be implemented in a manner so 
as to avoid any double counting of any refunds paid or required to be paid to the FRA. 

Section 16. Davis-Bacon Act Provisions. 
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Payment of prevailing wages on the Project is required by 49 U.S.C. 24405(c)(2) for Project 
components that use or would use rights-of-way owned by a railroad. The Grantee shall comply with 
the provisions of 49 U.S.C. 24405(c) (2), and the relevant section(s) of the HSIPR Program Interim 
Guidance/NOFA through which this Project was selected for funding (see, e.g., Appendix 3.4.5 of the 
NOFA published in the Federal Register on June 23, 2009 (74 FR 29900), with respect to the payment 
of prevailing wages consistent with the provisions of 49 U.S.C. 24312. For these purposes, wages in 
collective bargaining agreements negotiated under the Railway Labor Act are deemed to comply with 
Davis-Bacon Act requirements. 

Section 17. Replacement of Existing Intercity Passenger Rail Service. 

49 U.S.C. 24405(d) requires any entity providing intercity passenger railroad transportation on a 
project funded by this Agreement to comply with certain requirements with respect to its employees 
and the employees of preexisting intercity rail passenger services. The Grantee shall comply with the 
applicable provisions of 49 U.S.C. 24405(d) to the extent it is or becomes a provider of intercity 
passenger railroad transportation. If it is not the operator or provider of the intercity passenger rail 
services benefitting from the Project funded under this Agreement, then it shall notify its selected 
operator of the requirements imposed by section 24405( d). 

Section 18. Additional Guidance. 

As noted above, additional guidance for Grantees in complying with the requirements of this 
Appendix lA (and with the Cooperative Agreement generally) is found in the HSIPR Program 
Interim Guidance/NOP A through which this Project was selected for funding. The Grantee should 
refer to this Guidance as necessary when carrying out the activities associated with implementing the 
Project. 

General Provisions, Attachment 2 

1. Definitions. As used in this Agreement: 

a. Agreement means this Grant Agreement or Cooperative Agreement, including all attachments. 

b. Application means the signed and dated proposal by or on behalf of the Grantee, as may be 
amended, for Federal financial assistance for the Project, together with all explanatory, supporting, 
and supplementary documents heretofore filed with and accepted or approved by FRA. 

c. Approved Project Budget means the most recently dated written statement, approved in 
writing by FRA, of the estimated total cost for each individual work effort of the Project, the items to 
be deducted from such total in order to calculate the estimated net Project cost for each individual 
work effort of the Project, the maximum amount of Federal assistance for which the Grantee is 
currently eligible for each individual work effort, the specific items (including contingencies 
specified) for which the total may be spent, and the estimated cost of each of such items. The term 
"Approved Project Budget" includes "Financial Plan" as used in 49 C.F.R. Part 18. 

d. Awarding Agency means (1) with respect to a grant, the Federal agency, and (2) with respect to 
a subgrant, the party that awarded the subgrant. In the case of a Federal Agency, the term "Awarding 
Agency" also includes "Federal Awarding Agency" as used in 49 C.F.R. Part 19. 

e. Federal Railroad Administration is an operating administration of the U.S. Department of 
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Transportation. 

f. Federal Government means the United States of America and any executive department or 
agency thereof. 

g. Grantee means any entity that receives Federal grant assistance directly from FRA for the 
accomplishment of the Project. 

h. Project means the task or set of tasks set forth in the approved Application as now reflected in 
and refined by the individual work efforts set forth in Attachment 3 and any supplements thereto 
which the Grantee carries out pursuant to this Agreement. 

i. Subgrantee means any entity that receives FRA assistance from an FRA Grantee, rather than 
from FRA directly. The term "subgrantee" does not include "third party contractor." 

j. U.S. DOT means the U.S. Department of Transportation, including its operating 
administrations. 

2. Accomplishment of the Project: 

a. General Requirements: 

The Grantee agrees to carry out the Project in a sound, economical, and efficient manner, and in 
accordance with the provisions of this Agreement, grant guidance, the Application, the Approved 
Project Budget, the Statement of Work, Project schedules, and all applicable laws, regulations, and 
published policies. This includes, but is not limited to the following, as applicable: 

1) U.S. DOT regulations, "Uniform Administrative Requirements for Grants and Cooperative 
Agreements to State and Local Governments" (common grant management rule), 49 C.F.R. Part 18, 
applies to Projects with governmental bodies. 

2) U.S. DOT regulations, "Uniform Administrative Requirements for Grants and Agreements with 
Institutions of Higher Education, Hospitals, and Other Nonprofit Organizations," 49 C.F.R. Part 19, 
applies to Projects with institutions of higher education and private nonprofit organizations. 49 C.F.R. 
Part 19 also applies to grants and cooperative agreements with private for-profit organizations. 

b. Application of Federal, State, and Local Laws and Regulations. 

1) Federal Laws and Regulations. The Grantee understands that Federal laws, regulations, policies, 
and related administrative practices to this Agreement on the date the Agreement was executed may 
be modified from time to time. The Grantee agrees that the most recent of such Federal requirements 
will govern the administration of this Agreement at any particular time, except if there is sufficient 
evidence in this Agreement of a contrary intent. Likewise, new Federal laws, regulations, policies, 
and administrative practices may be established after the date of the Agreement has been executed 
and may apply to this Agreement. If such new or changed Federal laws, regulations, policies, and 
related administrative practices apply to/or govern, but materially impact the Grantee or the Project or 
the Grantee's ability to meet its obligations under this Agreement, the Parties agree to consider in 
good faith amendments to this Agreement as necessary to complete the Project consistent with the 
intent of this Agreement prior to any such changed laws, regulations, policies or practices. To 
achieve compliance with changing Federal requirements, the Grantee agrees to include in all 
subassistance agreements and third-party contracts financed with FRA assistance specific notice that 
Federal requirements may change, and the changed requirements will apply to the Project as 
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required. All limits or standards set forth in this Agreement to be observed in the performance of the 
Project are minimum requirements. 

2) State or Territorial Law and Local Law. Except to the extent that a Federal statute or regulation 
preempts State or territorial law, nothing in this Agreement shall require the Grantee to observe or 
enforce compliance with any provision thereof, perform any other act, or do any other thing in 
contravention of any applicable State or territorial law; however, if any of the provisions of this 
Agreement violate any applicable State or territorial law, or if compliance with the provisions of this 
Agreement would require the Grantee to violate any applicable State or territorial law, the Grantee 
agrees to notify the FRA immediately in writing in order that FRA and the Grantee may make 
appropriate arrangements to proceed with the Project as soon as possible. 

c. Funds of the Grantee. Unless approved otherwise by FRA, the Grantee agrees to complete all 
actions necessary to provide the matching contributory funds or cost share of the Project costs, if 
applicable, at or before the time that such funds are needed to meet Project expenses. 

d. Changed Conditions of Performance (Including Litigation). The Grantee agrees to notify FRA 
immediately of any change in local law, conditions, or any other event that may affect its ability to 
perform the Project in accordance with the terms of this Agreement. In addition, the Grantee agrees to 
notify FRA immediately of any decision pertaining to the Grantee's conduct of litigation that may 
affect FRA's interests in the Project or FRA's administration or enforcement of applicable Federal 
laws or regulations. Before the Grantee may name FRA as a party to litigation for any reason, the 
Grantee agrees first to inform FRA; this proviso applies to any type of litigation whatsoever, in any 
forum. 

e. No FRA Obligations to Third Parties. Absent FRA's express written consent, and 
notwithstanding any concurrence by FRA in or approval of the award of any contract of the Grantee 
(third party contract) or subcontract of the Grantee (third party subcontract) or the solicitation thereof, 
FRA shall not be subject to any obligations or liabilities to third party contractors or third party 
subcontractors or any other person not a party to this Agreement in connection with the performance 
of the Project. 

3. Ethics: 

a. Standards of Conduct. The Grantee agrees to maintain a written code or standards of conduct 
that shall govern the performance of its officers, employees, board members, or agents engaged in the 
award and administration of contracts supported by Federal funds. The code or standards shall 
provide that the Grantee's officers, employees, board members, or agents may neither solicit nor 
accept gratuities, favors or anything of monetary value from present or potential contractors or 
subgrantees. The Grantee may set minimum rules where the financial interest is not substantial or the 
gift is an unsolicited item of nominal intrinsic value. As permitted by State or local law or regulations, 
such code or standards shall provide for penalties, sanctions, or other disciplinary actions for 
violations by the Grantee's officers, employees, board members, or agents, or by contractors or 
subgrantees or their agents. 

1) Personal Conflict of Interest. The Grantee's code or standards must provide that no employee, 
officer, board member, or agent of the Grantee may participate in the selection, award, or 
administration of a contract supported by Federal funds if a real or apparent conflict of interest would 
be involved. Such a conflict would arise when any of the parties set forth below has a financial or 
other interest in the firm selected for award: 

a) The employee, officer, board member, or agent; 
b) Any member of his or her immediate family; 
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c) His or her partner; or 
d) An organization that employs, or is about to employ, any of the above. 

2) Organizational Conflicts of Interest. The Grantee's code or standards of conduct must include 
procedures for identifying and preventing real and apparent organizational conflicts of interests. An 
organizational conflict of interest exists when the nature of the work to be performed under a 
proposed third party contract, may, without some restrictions on future activities, result in an unfair 
competitive advantage to the contractor or impair the contractor's objectivity in performing the 
contract work. 

b. Existing Provisions. This section does not require the Grantee to implement a new code or 
standards of conduct where a State statute, or written code or standards of conduct, already effectively 
covers all of the elements of a. 

4. Approved Project Budget: 

The Grantee agrees to carry out the Project in accordance with the Approved Project Budget, written 
approval of which the Grantee shall secure prior to being reimbursed under this Agreement. If the 
Approved Project Budget is included in this Agreement as Attachment 3, execution of the Agreement 
shall constitute such written approval. The Grantee agrees to obtain the prior written approval of 
FRA's Associate Administrator for Railroad Development or the Associate Administrator for Railroad 
Safety, as applicable, for any revisions to the Approved Project Budget that equal or exceed 10 
percent any line item or pertain to a line item involving contingency or miscellaneous costs. For 
revisions to the Approved Project Budget that are less than 10 percent of any line item, and do not 
involve contingency or miscellaneous costs, the Grantee agrees to notify FRA of the revisions to the 
Approved Project Budget. Any revisions to the Approved Project Budget must not affect total project 
costs or the respective cost-sharing responsibilities set forth in Attachment 1, Section 5. 

5. Accounting Records: 

a. Project Accounts. The Grantee agrees to establish and maintain for the Project either a separate 
set of accounts or accounts within the framework of an established accounting system, in a manner 
consistent with 49 C.F.R. § 18.20, or 49 C.F.R. § 19.21, as amended, whichever is applicable. 

b. Funds Received or Made Available for the Project. Consistent with the provisions of 49 C.F.R. 
§ 18.21, or 49 C.F.R. § 19.21, as amended, whichever is applicable, the Grantee agrees to record in 
the Project Account, and deposit in a financial institution all Project payments received by it from 
FRA pursuant to this Agreement and all other funds provided for, accruing to, or otherwise received 
on account of the Project (Project Funds). The Grantee is encouraged to use financial institutions 
owned at least 50 percent by minority group members. 

c. Documentation of Project Costs and Program Income. All costs charged to the Project, 
including any approved services contributed by the Grantee or others, shall be supported by properly 
executed payrolls, time records, invoices, contracts, or vouchers describing in detail the nature and 
propriety of the charges. The Grantee also agrees to maintain accurate records of all Program Income 
derived from Project implementation. 

d. Checks, Orders, and Vouchers. The Grantee agrees that all checks, payrolls, invoices, contracts, 
vouchers, orders, or other accounting documents pertaining in whole or in part to the Project shall be 
clearly identified, readily accessible, and, to the extent feasible, kept separate from documents not 
pertaining to the Project. 

6. Record Retention: 
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a. Submission of Proceedings, Contracts and Other Documents. During the course of the Project 
and for three years thereafter, the Grantee agrees to retain intact and to provide any data, documents, 
reports, records, contracts, and supporting materials relating to the Project as FRA may require. 
Reporting and record-keeping requirements are set forth in-

1) 49 C.F.R. Part 18 for governmental Grantees; and 
2) 49 C.F.R. Part 19 for private non-profit and for-profit Grantees. 

Project closeout does not alter these requirements. 

b. Audit and Inspection. 

1) General Audit Requirements. A Grantee that is: 

a) a State, local government or Indian tribal government agrees to comply 
with the audit requirements of 49 C.F.R. § 18.26 and 0MB Circular A-133, 
and any revision or supplement thereto. 

b) an institution of higher education or nonprofit organization agrees to 
comply with the audit requirements of 49 C.F.R. § 19.26 and 0MB Circular 
A-133, and any revision or supplement thereto. 

c) a private for-profit organization agrees to comply with the audit 
requirements of 0MB Circular A-133. 

The Grantee agrees to obtain any other audits required by FRA. Project 
closeout will not alter the Grantee's audit responsibilities. Audit costs for 
Project administration and management are allowable under this Project to the 
extent authorized by 0MB Circular A-87, Revised; 0MB Circular A-21, 
Revised; or 0MB Circular A-122, Revised. 

2) Inspection by Federal Officials. The Grantee agrees to permit the Secretary and the 
Comptroller General of the United States, or their authorized representatives, to inspect all 
Project work, materials, payrolls, and other data, and to audit the books, records, and 
accounts of the Grantee and its contractors pertaining to the Project. The Grantee agrees to 
require each third party contractor whose contract award is not based on competitive 
bidding procedures as defined by the Secretary to permit the Secretary of Transportation 
and the Comptroller General of the United States, or their duly authorized representatives, 
to inspect all work, materials, payrolls, and other data and records involving that contract, 
and to audit the books, records, and accounts involving that contract as it affects the 
Project. 

7. Payments: 

a. Request by the Grantee for Payment. The Grantee's request for payment of the Federal share 
of allowable costs shall be made to FRA at the address shown in Section 7 of Attachment 1, Special 
Provisions, and will be acted upon by FRA as set forth in this section. Each payment made to the 
Grantee must comply with Department of the Treasury regulations, "Rules and Procedures for Funds 
Transfers," 31C.F.R. Part 205. To receive a Federal assistance payment, the Grantee must: 

1) Have demonstrated or certified that it has made a binding commitment of non-Federal funds, if 
applicable, adequate when combined with Federal payments, to cover all costs to be incurred under 
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the Project to date. A Grantee required by Federal statute or this Agreement to provide contributory 
matching funds or a cost share agrees: 

a) to refrain from requesting or obtaining Federal funds in excess of the amount justified by the 
contributory matching funds or cost share that has been provided; and 

b) to refrain from taking any action that would cause the proportion of Federal funds made 
available to the Project at any time to exceed the percentage authorized under this Agreement. The 
requirement for contributory matching funds or cost share may be temporarily waived only to the 
extent expressly provided in writing by FRA. 

2) Have submitted to FRA all financial and progress reports required to date under this Agreement; 
and 

3) Have identified the source(s) of financial assistance provided under this Project, if applicable, 
from which the payment is to be derived. 

b. Payment by FRA. 

1) Reimbursement Payment by FRA. FRA uses the reimbursement method, whereby the Grantee 
agrees to: 

a. Complete and submit Standard Form 3881, "Payment Information Form - ACH Payment 
Vendor Payment System," to FRA; and 

b. Complete and submit Standard Form 270, "Request for Advance or Reimbursement," to FRA. 

2) Upon receipt of a payment request and adequate accompanying information (invoices in 
accordance with applicable cost principles), FRA will authorize payment by direct deposit, or if 
requested by the Grantee, by issuance of a treasury check (allow 30 day processing time for issuance 
of check), provided the Grantee: (i) is complying with its obligations under this Agreement, (ii) has 
satisfied FRA that it needs the requested Federal funds during the requisition period, and (iii) is 
making adequate and timely progress toward Project completion. If all these circumstances are 
present, FRA may reimburse allowable costs incurred by the Grantee up to the maximum amount of 
FRA's share of the total Project funding. 

3) Other Payment Information. 

a. The Grantee agrees to adhere to and impose on its subgrantees all applicable foregoing 
"Payment by FRA" requirements of this Agreement. 

b. If the Grantee fails to adhere to the foregoing "Payment by FRA" requirements of this 
Agreement, FRA may revoke the portion of the Grantee's funds that has not been expended. 

c. Allowable Costs. The Grantee's expenditures will be reimbursed only if they meet all 
requirements set forth below: 

1) Conform with the Project description, the Statement of Work, and the Approved Project Budget 
and all other terms of this Agreement; 

2) Be necessary in order to accomplish the Project; 

3) Be reasonable for the goods or services purchased; 
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4) Be actual net costs to the Grantee (i.e., the price paid minus any refunds, rebates, or other items of 
value received by the Grantee that have the effect of reducing the cost actually incurred); 

5) Be incurred (and be for work performed) after the effective date of this Agreement, unless 
specific authorization from FRA to the contrary is received in writing; 

6) Unless permitted otherwise by Federal status or regulation, conform with Federal guidelines or 
regulations and Federal cost principles as set forth below: 

a. For Grantees that are governmental organizations, the standards of 0MB Circular A-87, Revised, 
"Cost Principles for State and Local Governments" apply; 

b. For Grantees that are institutions of higher education, the standards of 0MB Circular A-21, 
Revised, "Cost Principles for Educational Institutions" apply; 

c. For Grantees that are private nonprofit organizations, the standards of 0MB Circular A-122, 
Revised, "Cost Principles for Nonprofit Organizations" apply; and 

d. For Grantees that are for-profit organizations, the standards of the Federal Acquisition Regulation, 
48 C.F.R. Chapter I, Subpart 31.2, "Contracts with Commercial Organizations" apply. 

7) Be satisfactorily documented; and 

8) Be treated uniformly and consistently under accounting principles and procedures approved and 
prescribed by FRA for the Grantee, and those approved or prescribed by the Grantee for its 
subgrantees and contractors. 

d. Disallowed Costs. In determining the amount of Federal assistance FRA will provide, FRA will 
exclude: 

1) Any Project costs incurred by the Grantee before the obligation date of this Agreement, or 
amendment or modification thereof, whichever is later, unless specifically allowed by this Agreement, 
otherwise permitted by Federal law or regulation, or unless an authorized representative of FRA states 
in writing to the contrary; 

2) Any costs incurred by the Grantee that are not included in the latest Approved Project Budget; 
and 

3) Any costs attributable to goods or services received under a contract or other arrangement that is 
required to be, but has not been, concurred in or approved in writing by FRA. 

The Grantee agrees that reimbursement of any cost under the "Payment by FRA," part of this 
Agreement does not constitute a final FRA decision about the allowability of that cost and does not 
constitute a waiver of any violation by the Grantee of the terms of this Agreement. The Grantee 
understands that FRA will not make a final determination about the allowability of any cost until an 
audit of the Project has been completed. If FRA determines that the Grantee is not entitled to receive 
any part of the Federal funds requested, FRA will notify the Grantee stating the reasons therefore. 
Project closeout will not alter the Grantee's obligation to return any funds due to FRA as a result of 
later refunds, corrections, or other transactions. Nor will Project closeout alter FRA's right to disallow 
costs and recover funds on the basis of a later audit or other review. Unless prohibited by law, FRA 
may offset any Federal assistance funds to be made available under this Project as needed to satisfy 
any outstanding monetary claims that the Federal Government may have against the Grantee. 
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Exceptions pertaining to disallowed costs will be assessed based on their applicability, as set forth in 
the applicable Federal cost principals or other written Federal guidance. 

e. Bond Interest and Other Financing Costs. To the extent permitted in writing by FRA, bond 
interest and other financing costs are allowable. 

f. Requirement to Remit Interest. The Grantee agrees that: 

1) Any interest earned by the Grantee on FRA funds must be remitted to FRA, except as provided 
by 31 U.S.C. § 6503, or the Indian Self-Determination Act, 25 U.S.C. § 450 et seq., and any 
regulations thereunder that may be issued by the U.S. Secretary of the Treasury. 

2) Irrespective of whether the Grantee has deposited funds in an interest-bearing account, the 
Grantee agrees to pay to FRA interest on any FRA funds that the Grantee has drawn down and failed 
to spend for eligible Project activities. Unless waived by FRA, interest will be calculated at rates 
imposed by the U.S. Secretary of the Treasury beginning on the fourth day after the funds were 
deposited in the Grantee's bank or other financial depository. This requirement does not apply to any 
Grantee that is a state, state instrumentality, or Indian Tribal Government, except as permitted under 
applicable state law and by regulations that may be issued by the U.S. Secretary of the Treasury. 

3) Upon notice by FRA to the Grantee of specific amounts due, the Grantee agrees to promptly 
remit to FRA any excess payment of amounts or disallowed costs, including any interest due thereon. 

g. De-obligation of Funds. Once the Project has been completed, FRA reserves the right to de-
obligate unspent FRA funds prior to Project closeout. 

8. Property, Equipment and Supplies: 

Unless otherwise approved by FRA, the following conditions apply to property, equipment, and 
supplies financed under this Agreement: 

a. Use of Property. The Grantee agrees that Project property, equipment, and supplies shall be used 
for the provision of the Project activity for the duration of its useful life, as determined by FRA. 
Should the Grantee unreasonably delay or fail to use Project property, equipment, or supplies during 
its useful life, the Grantee agrees that FRA may require the Grantee to return the entire amount of 
FRA assistance expended on that property, equipment, or supplies. The Grantee further agrees to 
notify FRA immediately when any Project property or equipment is withdrawn from use in the 
Project activity or when such property or equipment is used in a manner substantially different from 
the representations made by the Grantee in its Application or the text of the Project description. 

b. General Federal Requirements. 

1) a Grantee that is a governmental entity agrees to comply with the property management 
standards of 49 C.F.R. §§ 18.31, 18.32, and 18.33, including any amendments thereto, and 
other applicable guidelines or regulations that are issued. 

2) a Grantee that is not a governmental entity agrees to comply with the property 
standards of 49 C.F.R. §§ 19.30 through 19.37 inclusive, including any amendments 
thereto, and other applicable guidelines or regulations that are issued. Exceptions to the 
requirements of 49 C.F.R. §§ 18.31, 18.32, and 18.33, and 49 C.F.R. §§ 19.30 through 
19.37 inclusive, must be specifically approved by FRA. 
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c. Maintenance. The Grantee agrees to maintain the Project property and equipment in good 
operating order, and in accordance with any guidelines, directives, or regulations that FRA may issue. 

d. Records. The Grantee agrees to keep satisfactory records with regard to the use of the property, 
equipment, and supplies, and submit to FRA, upon request, such information as may be required to 
assure compliance with this section of this Agreement. 

e. Transfer of Project Property. The Grantee agrees that FRA may: 

1) require the Grantee to transfer title to any property, equipment, or supplies financed 
with FRA assistance made available by this Agreement, as permitted by 49 C.F.R. § 
18.32(g) or 49 C.F.R. §§ 19.30 through 19.37 inclusive, whichever may be applicable. 

2) direct the disposition of property or equipment financed with FRA assistance made 
available under this Agreement, as set forth by 49 C.F.R. §§ 18.31 and 18.32 or 49 C.F.R. 
§§ 19.30 through 19.37 inclusive, whichever may be applicable. 

f. Withdrawn Property. If any Project property, equipment, or supplies are not used for the Project 
for the duration of its useful life, as determined by FRA, whether by planned withdrawal, misuse or 
casualty loss, the Grantee agrees to notify FRA immediately. Disposition of withdrawn property, 
equipment, or supplies shall be in accordance with 49 C.F.R. §§ 18.31 and 18.32 for a Grantee that is 
a governmental entity, or 49 C.F.R. §§ 19.30 through 19.37 inclusive, for a Grantee that is an 
institution of higher education or a private organization. 

g. Encumbrance of Project Property. Unless expressly authorized in writing by FRA, the Grantee 
agrees to refrain from: 

1) Executing any transfer of title, lease, lien, pledge, mortgage, encumbrance, contract, 
grant anticipation note, alienation, or other obligation that in any way would affect FRA 
interest in any Project property or equipment; or 

2) Obligating itself in any manner to any third party with respect to Project property or 
equipment. 

The Grantee agrees to refrain from taking any action or acting in a manner that would adversely affect 
FRA's interest or impair the Grantee's continuing control over the use of Project property or 
equipment. 

9. Relocation and Land Acquisition: 

The Grantee agrees to comply with the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970, as amended, 42 U.S.C. §§ 4601 et seq.; and U.S. DOT regulations, "Uniform 
Relocation and Real Property Acquisition for Federal and Federally Assisted Programs," 49 C.F.R. 
Part 24. 

10. Flood Hazards: 

The Grantee agrees to comply with the flood insurance purchase requirements of Section 102(a) of 
the Flood Disaster Protection Act of 1973, 42 U.S.C. § 4012a(a), with respect to any construction or 
acquisition Project. 

11.Procurement: 
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a. Federal Standards. The Grantee agrees to comply with the Procurement Standards 
requirements set forth at 49 C.F.R. § 18.36 or 49 C.F.R. §§ 19.40 through 19.48 inclusive, whichever 
may be applicable, and with applicable supplementary U.S. DOT or FRA directives or regulations. If 
determined necessary for proper Project administration, FRA reserves the right to review the 
Grantee's technical specifications and requirements. 

b. Cargo Preference -- Use of United States-Flag Vessels. Pursuant to U.S. DOT, Maritime 
Administration regulations, "Cargo Preference -- U.S.-Flag Vessels," 46 C.F.R. Part 381, the Grantee 
shall insert the following clauses in contracts let by the Grantee in which equipment, materials or 
commodities may be transported by ocean vessel in carrying out the Project: 

As required by 46 C.F.R. Part 381, The contractor agrees -

1) To utilize privately owned United States-flag commercial vessels to ship at least 50% of the 
gross tonnage ( computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, 
whenever shipping any equipment, materials, or commodities pursuant to this contract to the extent 
such vessels are available at fair and reasonable rates for United States-flag commercial vessels. 

2) To furnish within 20 days following the date of loading for shipments originating within the 
United States, or within 30 working days following the date of loading for shipment originating 
outside the United States, a legible coy of a rated, "on-board" commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph (1) above to the recipient (through the 
prime contractor in the case of subcontractor bills-of lading) and to the Division of Cargo Preference 
and Domestic Trade, Maritime Administration, 1200 New Jersey Avenue, SE, Washington, D.C. 
20590, marked with appropriate identification of the Project. 

3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract 

c. Notification Requirement. With respect to any procurement for goods and services (including 
construction services) having an aggregate value of $500,000 or more, the Grantee agrees to: 

1) specify in any announcement of the awarding of the contract for such goods or services the 
amount of Federal funds that will be used to finance the acquisition; and 

2) express the said amount as a percentage of the total costs of the planned acquisition. 

d. Debarment and Suspension; and Drug-Free Work Place. The Grantee agrees to obtain 
certifications on debarment and suspension from its third party contractors and subgrantees and 
otherwise comply with U.S. DOT regulations, "Nonprocurement Suspension and Debarment," 2 
C.F.R. Part 1200, and "Government wide Requirements for Drug-Free Workplace (Grants)," 49 
C.F.R. Part 32. 

e. Notification of Third Party Contract Disputes or Breaches. The Grantee agrees to notify 
FRA of any current or prospective major dispute, breach, or litigation pertaining to any third party 
contract. If the Grantee seeks to name FRA as a party to litigation for any reason, the Grantee agrees 
first to inform FRA before doing so. This proviso applies to any type of litigation whatsoever, in any 
forum. 

f. Participation by Small Business Concerns Owned and Controlled by Socially and 
Economically Disadvantaged Individuals. 

1) The Grantee agrees to: (a) provide maximum practicable opportunities for small businesses, 
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including veteran-owned small businesses and service disabled veteran-owned small businesses, and 
(b) implement best practices, consistent with our nation's civil rights and equal opportunity laws, for 
ensuring that all individuals - regardless of race, gender, age, disability, and national origin - benefit 
from activities funded through this Agreement. 

2) An example of a best practice under (b) above would be to incorporate key elements of the 
Department's Disadvantage Business Enterprise (DBE) program (see 49 C.F.R. Part 26) in contracts 
under this Agreement. This practice would involve setting a DBE contract goal on contracts funded 
under this Agreement that have subcontracting possibilities. The goal would reflect the amount of 
DBE participation on the contract that the Grantee would expect to obtain absent the effects of 
discrimination and consistent with the availability of certified DBE firms to perform work under the 
contract. When a DBE contract goal has been established by a Grantee, the contract would be 
awarded only to a bidder/offer that has met or made (or in the case of a design/build project, is 
committed to meeting or making) documented, good faith efforts to reach the goal. Good faith efforts 
are defined as efforts to achieve a DBE goal or other requirement of this Agreement which, by their 
scope, intensity, and appropriateness to the objective can reasonably be expected to achieve the goal 
or other requirement. 

3) The Grantee must provide FRA a plan for incorporating the above best practice into its 
implementation of the Project within 30 days following execution of this Agreement. If the Grantee 
is not able to substantially incorporate Part 26 elements in accordance with the above-described best 
practice, the Grantee agrees to provide the FRA with a written explanation and an alternative program 
for ensuring the use of contractors owned and controlled by socially and economically disadvantaged 
individuals. 

12. Metric System: 

The Grantee agrees to use the metric system of measurement in its Project activities to the extent 
practicable, in conformance with applicable regulations, guidelines, and policies that U.S. DOT or 
FRA may issue. The Metric Conversion Act of 1975, as amended by the Omnibus Trade and 
Competitiveness Act of 1988 (15 U.S.C. 205), designates the metric system of measurement as the 
preferred system of weights and measures for United States trade and commerce, and it requires that 
each agency use the metric system of measurement in its procurements, grants, and other business
related activities, except to the extent that such use is impracticable or likely to cause significant 
inefficiencies or loss of markets to U.S. firms. 

13. Patent Rights: 

a. If any invention, improvement, or discovery of the Grantee or any of its third party contractors is 
conceived or first actually reduced to practice in the course of or under this Project, and that 
invention, improvement, or discovery is patentable under the laws of the United States of America or 
any foreign country, the Grantee agrees to notify FRA immediately and provide a detailed report. The 
rights and responsibilities of the Grantee, third party contractors and FRA with respect to such 
invention, improvement, or discovery will be determined in accordance with applicable Federal laws, 
regulations, policies, and any waiver thereof. 

b. If the Grantee secures a patent with respect to any invention, improvement, or discovery of the 
Grantee or any of its third party contractors conceived or first actually reduced to practice in the 
course of or under this Project, the Grantee agrees to grant to FRA a royalty-free, non-exclusive, and 
irrevocable license to use and to authorize others to use the patented device or process for Federal 
Government purposes. 

c. The Grantee agrees to include the requirements of the "Patent Rights" section of this Agreement in 
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its third party contracts for planning, research, development, or demonstration under the Project. 

14. Rights in Data and Copyrights: 

a. The term "subject data" used in this section means recorded information, whether or not 
copyrighted, that is developed, delivered, or specified to be delivered under this Agreement. The term 
includes graphic or pictorial delineations in media such as drawings or photographs; text in 
specifications or related performance or design-type documents; machine forms such as punched 
cards, magnetic tape, or computer memory printouts; and information retained in computer memory. 
Examples include, but are not limited to: computer software, engineering drawings and associated 
lists, specifications, standards, process sheets, manuals, technical reports, catalog item identifications, 
and related information. The term does not include financial reports, cost analyses, and similar 
information incidental to Project administration. 

b. The following restrictions apply to all subject data first produced in the performance of this 
Agreement: 

1) Except for its own internal use, the Grantee may not publish or reproduce such data in whole or 
in part, or in any manner or form, nor may the Grantee authorize others to do so, without the written 
consent of FRA, until such time as FRA may have either released or approved the release of such data 
to the public; this restriction on publication, however, does not apply to grant agreements with 
academic institutions. 

2) As authorized by 49 C.F.R. § 18.34, or 49 C.F.R. § 19.36, as applicable, FRA reserves a 
royalty-free, non-exclusive and irrevocable license to reproduce, publish or otherwise use, and to 
authorize others to use, for Federal Government purposes: 

a) Any work developed under a grant, cooperative agreement, sub-grant, sub- agreement, or third 
party contract, irrespective of whether or not a copyright has been obtained; and 

b) Any rights of copyright to which a Grantee, subgrantee, or a third party contractor purchases 
ownership with Federal assistance. 

c. When FRA provides assistance to a Grantee for a Project involving planning, research, or 
development, it is generally FRA's intent to increase the body of knowledge, rather than to limit the 
benefits of the Project to those parties that have participated therein. Therefore, unless FRA 
determines otherwise, the Grantee understands and agrees that, in addition to the rights set forth in 
preceding portions of this section of this Agreement, FRA may make available to any FRA Grantee, 
subgrantee, third party contractor, or third party subcontractor, either FRA's license in the copyright 
to the "subject data" derived under this Agreement or a copy of the "subject data" first produced under 
this Agreement. In the event that such a Project which is the subject of this Agreement is not 
completed, for any reason whatsoever, all data developed under that Project shall become subject data 
as defined herein and shall be delivered as FRA may direct. 

d. To the extent permitted by State law, the Grantee agrees to indemnify, save and hold harmless 
FRA, its officers, agents, and employees acting within the scope of their official duties against any 
liability, including costs and expenses, resulting from any willful or intentional violation by the 
Grantee of proprietary rights, copyrights, or right of privacy, arising out of the publication, 
translation, reproduction, delivery, use, or disposition of any data furnished under this Agreement. 
The Grantee shall not be required to indemnify FRA for any such liability arising out of the wrongful 
acts of employees or agents of FRA. 
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e. Nothing contained in this section on rights in data, shall imply a license to FRA under any patent 
or be construed as affecting the scope of any license or other right otherwise granted to FRA under 
any patent. 

f. The requirements of this section of this Agreement do not apply to material furnished to the 
Grantee by FRA and incorporated in the work carried out under this Agreement, provided that such 
incorporated material is identified by the Grantee at the time of delivery of such work. 

g. Unless FRA determines otherwise, the Grantee agrees to include the requirements of this section 
of this Agreement in its third party contracts for planning, research, development, or demonstration 
under the Project. 

15. Acknowledgment of Support and Disclaimer: 

a. An acknowledgment of FRA support and a disclaimer must appear in any grantee publication, 
whether copyrighted or not, based on or developed under the Agreement, in the following terms: 

"This material is based upon work supported by the Federal Railroad Administration 
under a grant/cooperative agreement, dated ." (Fill-in appropriate identification of 
grant/cooperative agreement) 

b. All grantee publications must also contain the following: 

"Any opinions, findings, and conclusions or recommendations expressed in this 
publication are those of the author(s) and do not necessarily reflect the view of the Federal 
Railroad Administration and/or U.S. DOT." 

c. The Grantee agrees to cause to be erected at the site of any construction, and maintain during 
construction, signs satisfactory to FRA identifying the Project and indicating that FRA is participating 
in the development of the Project. 

16. Reprints of Publications: 

At such time as any article resulting from work under this Agreement is published in a scientific, 
technical, or professional journal or publication, two reprints of the publication should be sent to 
FRA's Grant Manager, clearly referenced with the appropriate identifying information. 

17. Site Visits: 

FRA, through its authorized representatives, has the right, at all reasonable times, to make site visits 
to review Project accomplishments and management control systems and to provide such technical 
assistance as may be required. If any site visit is made by FRA on the premises of the Grantee, 
subgrantee, contractor, or subcontractor under this Agreement, the Grantee shall provide and shall 
require its subgrantees or subcontractors to provide, all reasonable facilities and assistance for the 
safety and convenience of FRA representatives in the performance of their duties. All site visits and 
evaluations shall be performed in such a manner as will not unduly delay work being conducted by 
the Grantee, subgrantee, contractor, or subcontractor. 

18. Safety Oversight: 

To the extent applicable, the Grantee agrees to comply with any Federal regulations, laws, or policy 
and other guidance that FRA or U.S. DOT may issue pertaining to safety oversight in general, and in 
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the performance of this Agreement, in particular. 

19. Civil Rights: 

The Grantee agrees to comply with all civil rights laws and regulations, in accordance with applicable 
Federal directives, except to the extent that the FRA determines otherwise in writing. These include, 
but are not limited to, the following: (a) Title VI of the Civil Rights Act of 1964 (P.L. 88-352) (as 
implemented by 49 C.F.R. Part 21), which prohibits discrimination on the basis of race, color or 
national origin; (b) Title IX of the Education Amendments of 1972, as amended (20 U.S.C. §§ 1681-
1683, and 1685-1686), which prohibits discrimination on the basis of sex, (c) Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. § 794), which prohibits discrimination of the basis 
of handicaps; (d) the Age Discrimination Act of 1975, as amended (42 U.S.C. §§ 1601-1607), which 
prohibits discrimination on the basis of age; (e) the Drug Abuse Office and Treatment Act of 1972 
(P.L. 92-255), as amended, relating to nondiscrimination on the basis of drug abuse; (f) the 
Comprehensive Alcohol Abuse and Alcoholism Prevention, Treatment and Rehabilitation Act of 
1970 (P.L. 91-616), as amended, relating to nondiscrimination on the basis of alcohol abuse or 
alcoholism; (g) §§ 523 and 527 of the Public Health Service Act of 1912 (42 U.S.C. §§ 290 dd-3 and 
290 ee-3), as amended, relating to confidentiality of alcohol and drug abuse patient records; (h) Title 
Vlll of the Civil Rights Act of 1968 (42 U.S.C. §§ 3601 et seq.), as amended, relating to 
nondiscrimination in the sale, rental or financing of housing, (i) 49 U.S.C. § 306, which prohibits 
discrimination on the basis of race, color, national origin, or sex in railroad financial assistance 
programs; U) any other nondiscrimination provisions in the specific statute(s) under which application 
for Federal assistance was made; and (k) the requirements of any other nondiscrimination statute(s) 
which may apply to the Grantee. 

20. Americans With Disabilities Act: 

The Grantee agrees to utilize funds provided under this Agreement in a manner consistent with the 
requirements of the Americans With Disabilities Act of 1990, as amended (42 U.S.C. § 12101 et 
seq.). 

21. Environmental Protection: 

a. All facilities that will be used to perform work under this Agreement shall not be so used unless 
the facilities are designed and equipped to limit water and air pollution in accordance with all 
applicable local, state and Federal standards. 

b. The Grantee will conduct work under this Agreement, and will require that work that is conducted 
as a result of this Agreement be in compliance with the following provisions, as modified from time 
to time, all of which are incorporated herein by reference: section 114 of the Clean Air Act, 42 U.S.C. 
7414, and section 308 of the Federal Water Pollution Control Act, 33 U.S.C. 1318, and all regulations 
issued thereunder. The Grantee certifies that no facilities that will be used to perform work under this 
Agreement are listed on the List of Violating Facilities maintained by the Environmental Protection 
Agency ("EPA"). The Grantee will notify the Administrator as soon as it or any contractor or 
subcontractor receives any communication from the EPA indicating that any facility which will be 
used to perform work pursuant to this Agreement is under consideration to be listed on the EP A's List 
of Violating Facilities; provided, however, that the Grantee's duty of notification hereunder shall 
extend only to those communications of which it is aware, or should reasonably have been aware. The 
Grantee will include or cause to be included in each contract or subcontract entered into, which 
contract or subcontract exceeds Fifty Thousand Dollars ($50,000.00) in connection with work 
performed pursuant to this Agreement, the criteria and requirements of this section and an affirmative 
covenant requiring such contractor or subcontractor to immediately inform the Grantee upon the 
receipt of a communication from the EPA concerning the matters set forth herein. 
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c. The Grantee may not expend any of the funds provided in this agreement on construction or other 
activities that represent an irretrievable commitment of resources to a particular course of action 
affecting the environment until after all environmental and historic preservation analyses required by 
the National Environmental Policy Act (42 U.S.C. 4332)(NEPA), the National Historic Preservation 
Act (16 U.S.C. 470(f))(NHPA), and related laws and regulations have been completed and the FRA 
has provided the Grantee with a written notice authorizing the Grantee to proceed. 

d. The Grantee shall assist the FRA in its compliance with the provisions of NEPA, the Council on 
Environmental Quality's regulations implementing NEPA (40 C.F.R. Part 1500 et seq.), FRA's 
"Procedures for Considering Environmental Impacts" (45 Fed. Reg. 40854, June 16, 1980), as revised 
May 26, 1999, 64 Fed. Reg. 28545), Section 106 of the NHPA, and related environmental and historic 
preservation statutes and regulations. As a condition of receiving financial assistance under this 
agreement, the Grantee may be required to conduct certain environmental analyses and to prepare and 
submit to the FRA draft documents required under NEPA, NHPA, and related statutes and regulations 
(including draft environmental assessments and proposed draft and final environmental impact 
statements). 

e. No publicly-owned land from a park, recreational area, or wildlife or waterfowl refuge of national, 
state, or local significance as determined by the Federal, State, or local officials having jurisdiction 
thereof, or any land from an historic site of national, state or local significance as so determined by 
such officials shall be used by the Grantee without the prior written concurrence of FRA. The Grantee 
shall assist the FRA in complying with the requirements of 49 U.S.C. §303(c). 

f. The Grantee agrees to facilitate compliance with the policies of Executive Order No. 12898, 
Federal Actions to Address Environmental Justice in Minority Populations and Low-Income 
Populations," 42 U.S.C. '4321 note, except to the extent that the FRA determines otherwise in writing. 

22. Project Completion, Audit, Settlement, and Closeout: 

a. Project Completion. Within 90 days of the Project completion date or termination by FRA, the 
Grantee agrees to submit a final Federal Financial Report (Standard Form 425), a certification or 
summary of Project expenses, and third party audit reports, as applicable. 

b. Audits. Each governmental Grantee agrees to undertake the audits required by 49 C.F.R. § 18.26 
and 0MB Circular A-128 or any revision or supplement thereto. Each non-governmental Grantee 
agrees to undertake the audits required by 49 C.F.R. § 19.26 and 0MB Circular A-133 or any revision 
or supplement thereto. 

c. Remittance of Excess Payments. If FRA has made payments to the Grantee in excess of the total 
amount of FRA funding due, the Grantee agrees to promptly remit that excess and interest as may be 
required by the "Payment by FRA" section of this Attachment. 

d. Project Closeout. Project closeout occurs when all required Project work and all administrative 
procedures described in 49 C.F.R. Part 18, or 49 C.F.R. Part 19, as applicable, have been completed, 
and when FRA notifies the Grantee and forwards the final Federal assistance payment, or when FRA 
acknowledges the Grantee's remittance of the proper refund. Project closeout shall not invalidate any 
continuing obligations imposed on the Grantee by this Agreement or by the FRA's final notification 
or acknowledgment. 

23. Right of FRA to Terminate: 

a. Upon written notice, the Grantee agrees that FRA may suspend or terminate all or part of the 
financial assistance provided herein if the Grantee has violated the terms of this Agreement, or if FRA 
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determines that the purposes of the statute under which the Project is authorized would not be 
adequately served by continuation of Federal financial assistance for the Project. Any failure to make 
reasonable progress on the Project or other violation of this Agreement that significantly endangers 
substantial performance of the Project shall provide sufficient grounds for FRA to terminate this 
Agreement. 

b. In general, termination of any financial assistance under this Agreement will not invalidate 
obligations properly incurred by the Grantee and concurred in by FRA before the termination date, to 
the extent those obligations cannot be canceled. However, if FRA determines that the Grantee has 
willfully misused Federal assistance funds by failing to make adequate progress, failing to make 
reasonable use of the Project property, facilities, or equipment, or failing to adhere to the terms of this 
Agreement, FRA reserves the right to require the Grantee to refund the entire amount of FRA funds 
provided under this Agreement or any lesser amount as may be determined by FRA. 

c. Expiration of any Project time period established for this Project does not, by itself, constitute an 
expiration or termination of this Agreement. 

24.Transparency Act Requirements-Reporting Subawards and Executive Compensation (Does 
not Apply to American Recovery and Reinvestment Act Funds): 

The Grantee will insert the following clause in all first-tier subgrants of $25,000 or more-

a. Reporting of First-Tier Subawards. 

1) Applicability. Unless you are exempt as provided in paragraph d. of this section, you must report 
each action that obligates $25,000 or more in Federal funds that does not include Recovery funds (as 
defined in section 1512(a)(2) of the American Recovery and Reinvestment Act of 2009, Pub. L. 111-
5) for a subaward to an entity (see definitions in subsection e. of this section). 

2) Where and when to report. 

a. You must report each obligating action described in subsection a.1. of this section to 
http://www.fsrs.gov. 

b. For subaward information, report no later than the end of the month following the month in which 
the obligation was made. (For example, if the obligation was made on November 7, 2010, the 
obligation must be reported by no later than December 31, 2010.) 

3) What to report. You must report the information about each obligating action that the submission 
instructions posted at http://www.fsrs.gov specify. 

b. Reporting Total Compensation of Recipient Executives. 

1) Applicability and what to report. You must report total compensation for each of your five most 
highly compensated executives for the preceding completed fiscal year, if-

a. the total Federal funding authorized to date under this award is $25,000 or more; 

b. in the preceding fiscal year, you received-

( 1) 80 percent or more of your annual gross revenues from Federal procurement contracts (and 
subcontracts) and Federal financial assistance subject to the Transparency Act, as defined at 2 CFR 
170.320 ( and subawards ); and 
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(2) $25,000,000 or more in annual gross revenues from Federal procurement contracts (and 
subcontracts) and Federal financial assistance subject to the Transparency Act, as defined at 2 CFR 
170.320 ( and subawards ); and 

c. The public does not have access to information about the compensation of the executives through 
periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 
78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. (To determine if the public 
has access to the compensation information, see the U.S. Security and Exchange Commission total 
compensation filings at http://www.sec.gov/answers/execomp.htm.) 

2) Where and when to report. You must report executive total compensation described in subsection 
b. l. of this section: 

a. As part of your registration profile at http://www.ccr.gov. 

b. By the end of the month following the month in which this award is made, and annually thereafter. 

c. Reporting of Total Compensation of Subrecipient Executives. 

1) Applicability and what to report. Unless you are exempt as provided in subsection d. of this 
section, for each first-tier subrecipient under this award, you shall report the names and total 
compensation of each of the subrecipient's five most highly compensated executives for the 
subrecipient's preceding completed fiscal year, if-

a. in the subrecipient's preceding fiscal year, the subrecipient received-

( 1) 80 percent or more of its annual gross revenues from Federal procurement contracts (and 
subcontracts) and Federal financial assistance subject to the Transparency Act, as defined at 2 CFR 
170.320 (and subawards); and 

(2) $25,000,000 or more in annual gross revenues from Federal procurement contracts (and 
subcontracts), and Federal financial assistance subject to the Transparency Act (and subawards); and 

b. The public does not have access to information about the compensation of the executives through 
periodic reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 
78m(a), 78o(d)) or section 6104 of the Internal Revenue Code of 1986. (To determine if the public 
has access to the compensation information, see the U.S. Security and Exchange Commission total 
compensation filings at http://www.sec.gov/answers/execomp.htm.) 

2) Where and when to report. You must report subrecipient executive total compensation described in 
subsection c. l. of this section: 

a. To the recipient. 

b. By the end of the month following the month during which you make the subaward. For example, 
if a subaward is obligated on any date during the month of October of a given year (i.e., between 
October 1 and 31), you must report any required compensation information of the subrecipient by 
November 30 of that year. 

d. Exemptions. 

If, in the previous tax year, you had gross income, from all sources, under $300,000, you are exempt 
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from the requirements to report: 

a. Subawards, 

and 

b. The total compensation of the five most highly compensated executives of any subrecipient. 

e. Definitions. For purposes of this section: 

1) Entity means all of the following, as defined in 2 CFR part 25: 

a. A Governmental organization, which is a State, local government, or Indian tribe; 

b. A foreign public entity; 

c. A domestic or foreign nonprofit organization; 

d. A domestic or foreign for-profit organization; 

e. A Federal agency, but only as a subrecipient under an award or subaward to a non-Federal entity. 

2) Executive means officers, managing partners, or any other employees in management positions. 

3) Subaward: 

a. This term means a legal instrument to provide support for the performance of any portion of the 
substantive project or program for which you received this award and that you as the recipient award 
to an eligible subrecipient. 

b. The term does not include your procurement of property and services needed to carry out the 
project or program (for further explanation, see Sec. -- .210 of the attachment to 0MB Circular A-
133, "Audits of States, Local Governments, and Non-Profit Organizations"). 

c. A subaward may be provided through any legal agreement, including an agreement that you or a 
subrecipient considers a contract. 

4) Subrecipient means an entity that: 

a. Receives a subaward from you (the recipient) under this award; and 

b. Is accountable to you for the use of the Federal funds provided by the subaward. 

5) Total compensation means the cash and noncash dollar value earned by the executive during the 
recipient's or subrecipient's preceding fiscal year and includes the following (for more information see 
17 CFR 229.402(c)(2)): 

a. Salary and bonus. 

b. Awards of stock, stock options, and stock appreciation rights. Use the dollar amount recognized for 
financial statement reporting purposes with respect to the fiscal year in accordance with the Statement 
of Financial Accounting Standards No. 123 (Revised 2004) (FAS 123R), Shared Based Payments. 
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c. Earnings for services under non-equity incentive plans. This does not include group life, health, 
hospitalization or medical reimbursement plans that do not discriminate in favor of executives, and 
are available generally to all salaried employees. 

d. Change in pension value. This is the change in present value of defined benefit and actuarial 
pension plans. 

e. Above-market earnings on deferred compensation which is not tax-qualified. 

f. Other compensation, if the aggregate value of all such other compensation (e.g. severance, 
termination payments, value of life insurance paid on behalf of the employee, perquisites or property) 
for the executive exceeds $10,000. 

25. Entire Agreement: 

This Agreement constitutes the entire agreement between the parties. All prior discussions and 
understandings concerning such scope and subject matter are superseded by this Agreement. 

26. Grant Amendments: 

Modifications to this Agreement may be made only in writing, signed by the each party's authorized 
representative, and specifically referred to as a modification to this Agreement. 

27. Flow Down Provisions: 

The Grantee shall include provisions to carry out the purposes of this Agreement in all contracts or 
grant agreements with persons who perform any part of the work under this Agreement. There shall 
be provisions for a further flow down of such requirements to each sub-tier contractor or grantee as 
required. 

28. Successors and Assignees: 

This Agreement may not be assigned without the express prior written consent of the other party. 

29. Execution: 

This Agreement may be executed in several counterparts, each of which shall be deemed an original. 

30. Severability: 

If any provision of this Agreement is held invalid, all remaining provisions of this Agreement shall 
continue in full force and effect to the extent not inconsistent with such holding. 
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ATTACHMENT 3 

STATEMENT OF WORK 
(November 20 1 1 )  

Initial Central Valley Section: Madera County to Bakersfield (Kern County) 
of the California High-Speed Train Program 

INTRODUCTION 

In 2008, the California State Legislature adopted AB 3034, finding "it imperative that the state 
proceed quickly to construct a . . .  high-speed passenger train system to serve the major 
metropolitan areas . . .  . It is the intent of the Legislature that the entire high-speed train system 
shall be constructed as quickly as possible . . . . . . .  " Also in 2008, California voters passed Prop 
I A, approving $9 billion in bonds to support construction of the high-speed train. The 
Legislature and the voters specifically directed that the system should include California' s 
Central Valley, as well as other major California population centers . 

The California High-Speed Rail Authority (Authority or CHSRA) through the California High
Speed Train Program (CHSTP) is working to fulfill AB 3034 ' s  directive . The new high-speed 
rail system will be grade-separated from road vehicle traffic and will operate almost exclusively 
on separate, dedicated tracks with a top design speed of up to 250 mph and an operating speed of 
up to 220 mph. The 800-mile, statewide program will provide reliable, high-speed electrified 
train service between the Bay Area, the Central Valley, Sacramento, and Southern California. 

Phase 1 of the Program involves construction of about 520 miles of the system between San 
Francisco and Anaheim. When completed, Phase 1 will provide 2-hour and 40-minute nonstop 
service-competitive with air travel-between San Francisco and Los Angeles compared with 
over 6 hours of travel time by automobile . Subsequent phases of the CHSTP include a southern 
extension (Los Angeles to San Diego, via the Inland Empire) and a northern extension (from 
Merced to Sacramento) .  

The American Recovery and Reinvestment Act (ARRA), enacted February 1 7, 2009, contained 
$8 billion to fund high-speed and intercity passenger rail (HSIPR) proj ects . On January 28,  
20 1 0, the U.S .  Department of Transportation announced the selection of the four CHSRA 
design/build project sections eligible to receive up to $2.25 billion1 in ARRA funds. 

In September 20 1 0, the Federal Railroad Administration (FRA) and the Grantee executed 
Cooperative Agreement FR-HSR-0009- 1 0-0 1 -00 as amended with a Federal award amount of 
$ 1 94 million for preliminary engineering (PE) (up to 30% design and additional design work for 
discrete areas as needed and agreed to by FRA), environmental documentation to support final 

1 FRA awarded $400 million of the $2.25 billion to Transbay Joint Powers Authority (TJPA) for specific HSR
related improvements to Transbay Terminal, reducing the total funding amount to $ 1 . 85  billion for Phase 1 
PE/NEPA/CEQA work and final design/construction. 
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environmental decisions in the form of Federal Records of Decisions (RODs) and California 
Notices of Determination (NODs) for each of the seven sections of Phase 1 of the High-Speed 
Train (HST) System, and other work required prior to the start of construction including right-of
way (ROW) acquisition planning and development of the necessary procurement plans and 
documents for final design and construction for Phase 1 of the system all as described in 
Attachment 3 to that Agreement. 

On October 28 ,  20 1 0, Secretary LaHood announced the selection of a Central Valley proj ect 
section to receive an additional $7 1 5  million in funding from the Transportation, Housing, and 
Urban Development and Related Agencies Appropriations Act for 20 1 0  (Div. A of Consolidated 
Appropriations Act, 20 1 0  (Pub. L. 1 1 - 1 1 7, December 1 6, 20 1 0)) (FY 1 0  Appropriations) . The 
CHSRA Board met on December 2, 20 1 0, to agree on a location to begin construction of 
California' s HST System in the Central Valley and selected a scenario beginning in Madera 
County to Corcoran, California. Subsequently, FRA announced redistribution of HSIPR funding 
to California and other States on December 9, 20 1 0 . The redistribution provides an additional 
$6 1 6, 1 76,23 1 to CHSRA for PE/National Environmental Policy Act (NEPA)/California 
Environmental Quality Act (CEQA) work under way and final design and construction of the 
initial Central Valley section. 

On March 1 6, 20 1 1 ,  FRA published a Notice of Funding Availability in the Federal Register to 
solicit applications for approximately $2 . 392 billion in redirected HSIPR Program funding 
previously announced for the State of Florida which included both Recovery Act and FY 1 0  
Appropriations funds, as well as approximately $3 8 million in unallocated Recovery Act funds 
(76 FR 1 4443 (March 1 6, 20 1 1 )) .  In May 20 1 1 ,  Secretary LaHood announced selections based 
on the merits of the applications received for those funds. As part of this announcement, the 
Authority was selected to receive an additional $86,3 80,000 in ARRA funding and $2 1 3 ,620,000 
in FY 1 0  Appropriations funding for final design and construction of the initial Central Valley 
section. This Cooperative Agreement (Agreement) obligates the FY 1 0  funding from both the 
October 20 1 0  and May 20 1 1 selections totaling $928,620,000 which will be matched in part with 
state funds. 

BACKGROUND AND KEY ASSUMPTIONS 

• In 2005, 2008, and 20 1 0, CHSRA and FRA completed under the NEPA, and certified under 
the CEQA, program-level environmental impact statements/reports (EIS/EIR) covering the 
entire CHSTP and subsequently issued the corresponding RODs/NODs. 

• CHSRA and FRA are currently preparing project-level EIS/EIR documents for the CHSTP.  
The CHSRA and FRA released the draft EIS/EIR documents for the two Central Valley 
CHSTP sections, Merced to Fresno and Fresno to Bakersfield in August 20 1 1 .  After 
considering public and agency comments, a revised Draft Environmental Impact Report 
(EIR)/Supplemental Draft Environmental Impact Statement (EIS) for the Fresno-to
Bakersfield section is now underway and is anticipated for release in the Spring of 20 12 .  
CHSRA and FRA will not make final decisions regarding selection of  alternatives in each 
section, or any specific facilities, construction, alignments, or mitigation measures in each 
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section that may or may not be related to any alternative, until the associated EIS/EIR for that 
section is complete and the required NOD/ROD is issued. 

• Subject to FRA and CHSRA environmental decisions, CHSRA intends to implement a 
design/build approach for the Phase 1 Program as funding becomes available in prioritized 
geographic sections . An RFQ for the first Design-Build civil infrastructure Construction 
Package was released in November of 20 1 1 .  Pending completion of environmental review, 
and any approvals to proceed with construction required under this Agreement, CHSRA 
would start construction of an initial Central Valley Section from Madera County to 
Bakersfield (Kem County) , California (hereinafter the "Project") . The work necessary to 
complete the Project is funded from multiple sources including this Agreement and the 
Cooperative Agreement FR-HSR-0009- 1 0-0 1 -00 (and its amendments) obligating ARRA 
funding. Subject to the environmental process and as a condition of this Agreement, the 
Grantee shall be responsible for completing all of the Tasks associated with the Project as 
described herein. 

• To the extent permitted by applicable law, CHSRA and FRA agree to amend this Agreement, 
after completion and certification of the EIS/EIR document(s) for the Project, as necessary to 
conform to CHSRA and FRA final Project decisions . 

• Because the Project is more expensive than any single funding source available, the Project 
scope is funded by two federal sources that are integral and interdependent2

. This 
Attachment 3 covers specific tasks related to final design and construction activities between 
Madera County and Bakersfield (Kem County), funded with $2 . 32 1  billion3 in 2009 ARRA 
funds and through this Agreement, $928 .62 million in Federal FY 1 0  funding. To satisfy a 
condition of the May 20 1 1 selection for funding, the Authority shall ensure that at least $300 
million of federal funding will be used to fund civil and track work within the Fresno to 
Merced HSR section, starting in Fresno and working north. 

• The timing and sequencing of each subsequent section of the CHSTP will commence as 
environmental requirements are met, decisions are made, and funding becomes available. 

• Prior to the completion of Phase 1 of the Program, CHS RA will complete an initial operating 
segment upon which to begin operating HST service. This segment will require 
electrification, centralized train control and communications systems, maintenance facilities, 
and a fleet of high-speed trainsets. The initial operating segment will be identified in a future 

2 The HS IPR Program has multiple funding sources. One of these sources is the ARRA, which contained up to $8 
billion for the development of individual HSIPR projects and larger corridor programs. Another funding source is  
the Transportation, Housing, and Urban Development and Related Agencies Appropriations Act for 20 1 0  (Div. A of 
Consolidated Appropriations Act, 20 1 0  (Pub. L. 1 1 - 1 17 ,  December 1 6, 20 1 0)), which appropriated a total of $2 .5  
billion for HSIPR proj ects . These funding sources have different reporting requirements and necessarily require 
separate obligations. 

3 $2.25 billion minus $400 million allocated for TJPA' s  Transbay Terminal = $ 1 . 85  billion minus $ 1 94 million 
allocated to Phase 1 PE/NEPA/CEQA work = $ 1 .656 billion plus $6 1 6 .2 million in redistributed HSIPR funds for 
final design/construction minus $37 .5  million in redistributed HSIPR funds for PE/NEPA/CEQA = $2.23 billion of 
Federal funds plus and additional $86 .3 8 million in HSIPR funds for final design/construction = $2 .32 1 billion. 
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CHSRA Board action and will likely make up an approximately 300-mile line between the 
San Francisco Bay Area and the Central Valley or between the Los Angeles Basin and the 
Central Valley. 

• The Project spans two EIRs/EISs, which have not been completed by CHSRA and FRA at 
the time of this Agreement: ( 1 )  Merced to Fresno and (2) Fresno to Bakersfield. 
Prioritization of the Project from Madera County to Bakersfield (Kem County), for initial 
Central Valley construction, does not preclude or predetermine the selection of any 
alternative; alternative selection will be determined in the RODs/NODs. 

• To comply with FRA requirements for assuring operational independence, an Interim Use 
Reserve has been established for the Project to be funded through this Agreement. The 
Interim Use Reserve includes a connection on each end of the initial construction section in 
the Central Valley with the Burlington Northern and Santa Fe Railway Company (BNSF) 
mainline, plus associated positive train control (PTC), and interim station (i .e . ,  Amtrak) 
capital costs, totaling $ 1 08 million. The funds allocated to this Interim Use Reserve are to be 
1 00% Federal funds. This allocation does not alter or affect the overall Federal share 
associated with funding this Project (see Project Budget) . The amount established in this 
Fund is intended to be sufficient to complete the additional capital investments necessary to 
allow for the provision of interim Amtrak San Joaquin service in this corridor. 

o If at some point before construction of the Project is substantially complete, FRA 
determines in coordination with CHSRA that there will be a significant delay in securing 
the funds required to complete the investments needed to begin initial HST revenue 
operations, the Federal funds set aside in the Interim Reserve Fund will be utilized to 
cover the capital investments necessary to allow for the section to be placed in service for 
intercity (non-HST) passenger rail purposes (satisfying Sections 2, 4, and 1 3  of 
Attachment I A  to this Agreement) . CHSRA would not fund from bond funds, or 
construct or operate, such connection. Prior to letting of any design/build contracts under 
this Agreement, CHSRA shall coordinate to secure commitments by the appropriate other 
government agency(ies) and/or private entities that would construct and operate such 
connection and related service, including any associated environmental review required 
by law. 

o If at some point before construction of the Project is substantially complete, FRA 
determines, in coordination with CHSRA, that sufficient funds are anticipated to be 
available to complete the investments necessary to build the initial Central Valley Section 
and to complete an initial operating segment for high-speed train operations, then FRA 
may authorize, in writing, through an Amendment to this Agreement, reallocation of the 
Interim Reserve Funds for additional investment in building out the California High
Speed Train Program, prioritizing environmentally cleared sections adjacent to the 
Project. 
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GENERAL OBJECTIVE 

Consistent with the terms of this Agreement, the Authority shall complete, or will cause to be 
completed, the activities necessary for final design and construction of the Project. As described 
in Tasks 5 through 1 0  below, the Project includes Design-Build program management, 
construction management services, ROW acquisition and site work, final design, and 
construction of fully grade-separated mostly dedicated HST guideway, including aerial structures 
(viaducts) and track work. Implementation of final design and construction of the Project is 
conditioned on successful completion of project-level EIS/EIR documents and consistent with all 
necessary Federal, State, other permits and approvals and mitigation commitments. HST 
systems elements are not included in this Project ( e.g. , electrification, communications systems, 
train control, rolling stock, and vehicle maintenance facilities) ; these elements will be added by 
CHSRA as additional funding permits and are required to complete an initial operating segment. 

DESCRIPTION OF WORK 

The final design and construction of the Project between Madera County and Bakersfield (Kem 
County), is included in the following major tasks described below, specific elements of which 
are funded under this Agreement. Associated deliverables are outlined in the Performance 
Objectives and Deliverables section of Attachment 3 .  

The Request for Proposals for the Design-Build contracts will define the work to be performed. 
The Grantee will develop a corresponding work breakdown structure (WBS) that will define the 
work elements including subtasks, engineer' s  estimate of cost, and staff necessary to complete 
Tasks 5 through 8 of this Agreement. This Agreement will be amended, as necessary, to reflect 
the details in the WBS .  The WBS will be updated annually and provided to FRA along with the 
Annual Work Plan (AWP). 

Task S Design/Build Program Management 

CHSRA will complete or cause to be completed Design/Build Program Management and 
Construction Management activities as described in this Task 5 and in support of Design Build 
Construction Packages identified in Task 8. This Task shall be funded by both this Agreement 
and ARRA Cooperative Agreement FR-HR-009- 1 0-00 as allocated in the Cost Summary Table 
3 .  The Authority shall prepare and submit to FRA a WBS identifying discrete subtasks and an 
associated budget for this Task 5 .  

Task 5 includes management, oversight, and reporting of  all tasks necessary to, and all 
contractors associated with, completing the Proj ect including coordination with appropriate local, 
regional, State, and Federal agencies, all railroad owners and operators within the Project area, 
and outreach to local communities affected by the Project. Specific construction management 
activities will include contract administration, submittal review, quality assurance inspection, 
materials inspection, management of claims and change orders, and review and approval of 
progress payment requests and final acceptance of the work. CHS RA is also responsible for 
public communication and outreach to citizens, communities, and stakeholders during all aspects 
and phases of Project design and construction. 
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CHSRA will provide to FRA the following documents to reflect Project progress :  

• Work Breakdown Structure (WBS) and Budget Detail - CHSRA will prepare a detailed 
WBS and budget subtasks for the task. 

• Annual Work Plan (A WP): CHSRA will prepare a detailed staffing plan and cost 
estimate for the Proj ect. The AWP outlines the work necessary to establish and manage 
project control systems to maintain, manage, and monitor project schedule, budget, 
documentation, procurement, and tracking of deliverables so that implementation of the 
Project stays on schedule and within budget. 

• Program Management Plan (PMP) Updates :  CHSRA will update the Phase 1 Program 
Management Plan (PMP) and produce a Project-specific PMP addressing the 
management requirements of this Project and submit it to FRA for review and written 
approval . CHSRA will update both documents annually. 

• Financial Plan Updates :  CHSRA will review the Financial Plan and provide annual 
updates of the relevant information to FRA. The Financial Plan and updates specific to 
this Project shall incorporate the Interim Use Reserve discussed above and in Task 9 
below. Updates of the Financial Plan will be submitted to FRA for review and written 
approval . 

• Prior to the release of the first Request for Proposals (RFPs), and annually 
thereafter, for the design and/or construction contracts, CHSRA will provide for 
FRA review and written approval a financial plan for the Proj ect (Central Valley 
Project Financial Plan) that demonstrates CHSRA has identified the sources of all 
funding (other than that provided through this Agreement) required to complete 
construction of the Project and has a strategy to secure firm commitments of such 
funds. No contract for final design or construction may be executed until all 
funding for the contract is fully committed. As used in the preceding sentence, 
"fully committed" means a state legislature budget appropriation, enacted into 
law, with sufficient state match funding to fund, with FRA' s match, the annual 
budget of the contract in question. The financial plan shall provide (in year-of
expenditure dollars) finalized annual proj ections for the sources and uses of all 
funds, during the development and construction phases of the Project and a 
detailed assessment of financial risks facing the Central Valley Project during 
construction (including risks such as capital cost overruns), along with proposed 
actions for mitigating or accommodating such risks (including assessment of 
additional funding sources available to compensate for potential capital financing 
shortfalls) . The financial plan shall also include proj ections, as reasonably 
foreseeable at the time of submission, of the financial risks during operations of 
an operating segment that would include the Proj ect. 

• CHSRA will provide FRA with a financial plan that covers the Phase 1 Program 
(including the Central Valley Project) (the Phase 1 Financial Plan) that lays out in 
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as much detail as possible ( 1 )  annual projections for the sources and uses of all 
funds, during the development and construction phases of the Phase 1 Program 
and for the first 20 years of operations, and (2) a detailed assessment of financial 
risks facing the Phase 1 Program during both the construction and operations 
phases (including risks such as capital cost overruns, revenue shortfalls, and 
operating and maintenance cost overruns), along with proposed actions for 
mitigating or accommodating such risks (including assessment of additional 
funding sources available to compensate for potential capital or operating 
financing shortfalls) . 

• For post-RFP period review, CHSRA will provide FRA with ( 1 )  updates to the 
Central Valley Project Financial Plan, on at least an annual basis, or more often if 
there are material changes to the previous plan, (2) updates to the Phase 1 
Financial Plan, on at least an annual basis, or more often if there are material 
changes to the previous plan and (3) financial plans for any additional projects 
funded with HSIPR funds, including the initial operating segment. 

• The Financial Plan(s) shall address the financial soundness of the reserve scenario 
in the event Amtrak' s  San Joaquin service might operate over the new 
infrastructure . 

• Design/Build Program Plan: CHSRA will prepare a Design/Build Program Plan that 
identifies :  ( 1 )  the suitability of the Proj ect as a design/build candidate, (2) the 
performance metrics to be used to assess successful Project completion, (3) the 
composition of the design/build Project team, (4) Proj ect scope, (5) the decision factors to 
be used for the selection from among the design/build proposals, and ( 6) the methods for 
contract administration. Submittal of a Design/Build Program Plan must be submitted to 
FRA for review and written approval prior to completing procurements. 

• RFOs and RFPs for Design and/or Construction Services :  CHSRA will provide a copy of 
the proposed terms and conditions of the RFQs and the RFPs related to proposed 
contracts for final design and/or construction services funded by this Agreement to FRA 
for its review and written approval prior to formally soliciting such proposals . CHSRA 
will work closely with FRA to complete such reviews in sufficient time to avoid 
impacting the Project schedule. 

• Final Inspection and Acceptance Reports : Upon completion of construction, CHSRA 
shall invite FRA to participate in the final inspection and acceptance of the work. 

• Service Development Plan Updates :  CHSRA will refine and update the Phase 1 Service 
Development Plan and provide two updates to FRA ( once prior to commencing 
construction activities and once prior to commencing operations) of the relevant 
information based on mutual agreement with FRA that may include Operations (Service 
Goals, Operations Analysis, including railroad operation simulation and equipment, 
operations planning, and crew scheduling analysis); Fleet Management Plan (this 
includes a determination of the number of trainsets required for the HS IPR Corridor) ; 
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Task 6 Real Property Acquisition 

Capital Needs (Phase 1 Investments and Cost Estimate) ;  and Operating and Financial 
Results (Methods, Assumptions, and Outputs for Travel Demand Forecasts; Expected 
Revenue; and all Operating Expenses) . The Service Development Plan shall be 
developed and updated for the purpose of informing design and construction 
determinations and decision making and shall be limited in scope to such purpose. 

CHSRA will complete or cause to be completed Real Property Acquisition activities as described 
in this Task 6 in support of Design Build Construction Packages identified in Task 8. This Task 
and corresponding funding amount in Cost Summary Table 3 shall be funded by both this 
Agreement and ARRA Cooperative Agreement FR-HR-009- 1 0-00 as amended. The Authority 
shall prepare and submit to FRA a WBS identifying discrete subtasks and an associated budget 
for this Task 6 .  

This task includes only real property acquisition and associated activities detailed below that are 
not already covered under Task 3 ROW Acquisition Support of the PE/NEPA/CEQA 
Agreement, (see Task 3 .2 Regional Consultant ROW Work (RC Task 9) and Task 3 .3 PMT 
ROW Work (PMT Task 6) of Exhibits 1 and 2 of Attachment 3 of ARRA Cooperative 
Agreement FR-HR-009- 1 0-00 as amended) . 

The CHSTP will use or be adjacent to existing transportation ROWs to the extent feasible and 
will require numerous property acquisitions . Such acquisitions (the allowable costs of which are 
reimbursable under this Agreement) include right-of-way for the track alignment and stations 
consistent with Project requirements. Real property acquisition and associated activities 
described in the Task 6 shall be carried out in close coordination with FRA. The level of FRA' s 
involvement may be refined through Project development and this Agreement shall be amended 
as necessary. 

CHSRA will obtain and manage the necessary property rights for the system in a lawful, fiscally 
sound, and publicly acceptable manner. Real property acquisition will comply with all Federal, 
State, and local laws including the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1 970 (as amended) . Real property acquisition will be accomplished through a 
headquarters element, a regional specialist oversight office, and a local team that will conduct 
on-the-ground real property acquisition functions . These responsibilities will be carried out 
through the leadership of a CHSRA HQ element consisting of a Real Property Director reporting 
to the CEO, and a senior State real property specialist responsible for: 

• Appraisals and acquisition 

• Coordination of real property aspects regarding utilities relocations and railroad and other 
public agency agreements and 

• Relocation assistance and property management 

CHSRA will have appropriate legal support which will provide real property legal services to the 
Director. A specialist real property consultant for program support will provide program-wide 
services to the Director, such as recommending acquisition standards and procedures as well as 
providing quality assurance and audit of the acquisition process. 
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On-the-ground real property activities will be carried out by onsite real property specialty 
consultants and may include : 

• Parcel identification 

• Survey and mapping 

• Appraisals 

• Offers of just compensation 

• Negotiations 

• Property acquisition and 

• Relocation entitlement 

CHSRA shall establish a Regional Real Property Office for the Project, which will have 
appropriate legal support and be staffed by senior State real property specialists who oversee the 
functions carried out by the onsite consultants and process those cases where State governance is 
appropriate . 

Task 7 Early Work Program 

CHSRA will complete or cause to be completed Early Works Program activities as described in 
this Task 7 in support of Design Build Construction Packages identified in Task 8 .  This Task 7 
is funded under ARRA Cooperative Agreement FR-HR-009- 1 0-00 as amended. Certain work 
activities associated with implementing the Project may be advanced as part of an early work 
program as described in the deliverables below. The Early Works Program will include soft 
( e .g . ,  planning, design, coordination, negotiation, legal) and hard ( e .g . ,  construction, land 
acquisition, implementation) costs as described below and associated with ( 1 )  utility relocation, 
(2) site clearing/demolition, (3) railroad track relocation, (4) highway/roadway relocation/grade 
separations, (5) environmental remediation/hazardous materials disposal, and (6) environmental 
(NEP A/CEQA) mitigation. Implementing these activities with Federal funds is contingent upon 
FRA written approval of the planning for these activities, which are outlined below. Design 
work undertaken as part of this Task 7 is presumed not to qualify as Final Design Activities 
under this Agreement, subject to final determination by FRA. Activities in the early work 
program will occur only to the extent that they are consistent with legal requirements associated 
with satisfying environmental review requirements and approved by FRA. 

CHSRA will provide to FRA the following documents to reflect Project progress :  

• Work Breakdown Structure (WBS) and Budget Detail - CHSRA will prepare a detailed 
WBS and budget subtasks for this task. 

• Utility Relocation Plan: CHSRA will identify all utilities that will be relocated and 
outline the roles and responsibilities to successfully complete all early utility relocation 
for the Project, contracting approach, and schedule for completing all necessary utility 
relocations . CHSRA will submit the Utility Relocation Plan to FRA for review and 
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written approval . CHSRA will implement the FRA approved Utility Relocation Plan and 
periodically update the Plan to reflect implementation progress. 

• Site Clearing and Demolition Plan: CH SRA will define the area of the Project that will 
need to be cleared and any demolition of existing structures and outline the roles and 
responsibilities to successfully complete Project site clearing and demolition activities, 
contracting approach, and schedule for completing all necessary site clearing and 
demolition of existing structures .  CHSRA will submit the Site Clearing/Demolition Plan 
to FRA for review and written approval . CHSRA will implement the FRA approved Site 
Clearing/Demolition Plan and periodically update the Plan to reflect implementation 
progress. 

• Railroad Track Relocation Plan: Portions of the Project are on or adj acent to existing 
railroad ROW. Although it is anticipated that owning railroad(s) will be responsible for 
their own railroad track relocation design and construction, CHSRA will work with the 
railroad(s) to develop a Railroad Track Relocation Plan. CHSRA will submit the 
Railroad Track Relocation Plan to FRA for review and written approval . This plan will 
describe in detail what tracks and supporting railroad infrastructure will need to be 
relocated at each location along the route where such relocation is required to support the 
Project. CHSRA will implement any elements of the FRA approved Railroad Track 
Relocation Plan it is responsible for under the Plan, coordinate with the railroad(s) for 
completion of railroad-specific work, and periodically update the Plan to reflect 
implementation progress. 

• Highway/Roadway Relocation/Grade Separations Plan: Highway/roadway relocations 
and grade separations will be completed in coordination with California Department of 
Transportation (Caltrans) or other owners of roadway facilities (e .g . ,  counties, local 
jurisdictions) during the early stages of construction, consistent with CHSRA/Caltrans 
Master Agreement. CHSRA will work with Caltrans and other interested parties to 
develop a Highway/Roadway Relocation/Grade Separations Plan that describes in detail 
what Highway/Roadway relocation and grade separations are required at each location 
along the route where such relocation or grade separation is required to support the 
Project. CHSRA will submit the Highway/Roadway Relocation/Grade Separations Plan 
to FRA for review and written approval . CHS RA will implement any elements of the 
FRA approved Highway/Roadway Relocation/Grade Separations Plan it is responsible 
for under the Plan, coordinate with Caltrans for completion of highway/roadway-specific 
work, and periodically update the Plan to reflect implementation progress. 

• Environmental Remediation/Hazardous Materials Disposal Plan: CHSRA will develop a 
plan to implement remediation and hazardous material disposal activities consistent with 
mitigation measures CHSRA and FRA adopt and document in the CEQA/NEP A 
environmental process. This plan will include compliance with existing and applicable 
Federal and State regulations, appropriate Authority policies, and the use of best 
management practices. This plan will identify procedures for testing and remediating 
known or suspected hazardous materials encountered during the construction of the 
Project. CHSRA will submit the Environmental Remediation/Hazardous Materials 
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Disposal Plan to FRA for review and written approval . CHSRA will implement the FRA 
approved Environmental Remediation/Hazardous Materials Disposal Plan and 
periodically update the Plan to reflect implementation progress. 

• Environmental (NEPA/CEO A) Mitigation: The EIS/EIR final decisions by FRA and 
CHSRA may require mitigation measures that could include, but are not limited to 
purchase of wetlands mitigation sites, noise control (for example, construction of noise 
walls, reinforcement of structure in sensitive receptors), preservation of agricultural 
lands, construction of local traffic control improvements (for example, traffic calming 
measures, geometric roadway improvements, installation of traffic lights) . Adopted 
mitigation measures and associated plans for implementation would be set forth in the 
Environmental (NEP A/CEQA) Mitigation Implementation Plan required by the 
PE/NEP A/CEQA Agreement. CHSRA will implement the FRA approved Environmental 
(NEP A/CEQA) Mitigation Implementation Plan. Updates to the Plan to reflect 
implementation progress are covered under the PE/NEP A/CEQA Agreement. 

Task 8 Final Design and Construction Contract Work 

CHSRA will complete or cause to be completed Final Design and Construction Work as 
described in this Task 8 .  This Task shall be funded by both this Agreement and ARRA 
Cooperative Agreement FR-HR-009- 1 0-00, as amended, as allocated in the Cost Summary Table 
3 .  CHSRA will prepare a detailed WBS and budget subtasks for this Task. 

The vast majority of the work associated with this Agreement is associated with the final design 
and construction contracts that will be procured, awarded, and administered by CHSRA for 
delivery of this Project. As a deliverable in Task 1 of this Attachment 3 for review and written 
approval by FRA, CHSRA will prepare and deliver to FRA a Design/Build Program Plan that 
identifies :  ( 1 )  the suitability of the Proj ect as a design/build candidate; (2) the performance 
metrics to be used to assess successful Project completion; (3) the composition of the 
design/build Project team; (4) Project scope ; (5) the decision factors to be used for the selection 
from among the design/build proposals; and ( 6) the methods for contract administration. As 
currently envisioned the work under this Attachment 3 will be covered by up to four separate 
geographically-based civil design-build civil infrastructure contracts and at least one Project
wide design-build track work contract. CHSRA' s detailed Design/Build Program Plan was 
prepared in the third quarter of FY20 1 1 .  CHS RA will provide the Design/Build RFPs and 
CHSRA' s selected Design/Build contractors to FRA for review and written approval prior to 
award. The contract packages and work items below are subj ect to the environmental review 
process and the Authority' s  and FRA' s final decision documents. 

Final Design and Construction Civil Infrastructure Contract Package #1 

Design/Build of civil infrastructure extending from either approximately A venue 17 on the 
BNSF alignment or approximately Avenue 1 0  on the UPRR alignment (both in Madera County) 
depending on the alignment selected in the NOD/ROD; through Fresno to East America Way on 
the BNSF alignment south of Fresno . 
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Final Design and Construction Civil Infrastructure Contract Package #2 

Design/Build of civil infrastructure extending from East America Way to Lansing Avenue north 
of Corcoran. 

Final Design and Construction Civil Infrastructure Contract Package #3 

Design/Build of civil infrastructure extending from Lansing A venue to Perkins A venue north of 
Wasco . 

Final Design and Construction Civil Infrastructure Contract Package #4 

Design/Build of civil infrastructure extending from Perkins A venue southward towards 
Bakersfield. The southern limit will be dependent upon the alignments selected in the 
NOD/RODs; and the residual funding available once the actual contracted and the revised 
estimated cost are considered. 

Final Design and Construction Project-wide Trackwork Contract Package #5 

Design/Build of project-wide trackwork covering all the design-build geographic areas of 
inclusive . 

Task 9 Project Reserves 

CHSRA will establish two Project Reserve accounts which shall be funded under this 
Agreement. The first would be for funds over and above the Unallocated Contingency that have 
been budgeted but not yet allocated to specific tasks . The second would be the aforementioned 
"Interim Use Reserve".  The Interim Use Reserve includes a connection on each end of the initial 
construction section in the Central Valley with the BNSF mainline plus associated PTC, and 
interim station (i .e . ,  Amtrak) capital costs, totaling $ 1 08 million. The management and use of 
these reserve funds will be described in the Project Reserve Plan and proceed only upon written 
approval from FRA and as an Amendment to this Agreement. 

Task 10 Unallocated Contingency 

CHSRA has allocated 5% of the Project budget as unallocated contingency which shall be 
funded under this Agreement. The management and use of contingency funds will be described 
in a Contingency Management Plan which shall be submitted for FRA review and approval . 

PROJECT SCHEDULE 

CHSRA shall complete or cause to be completed the Proj ect, and all reimbursable expenses for 
the Tasks funded by this Agreement will have been submitted and approved by FRA by 
December 20 1 8 . A detailed schedule outlining additional milestones for the initial construction 
section is on file with FRA. 

1 2  



2010 Funding 

TABLE l : PROJECT SCHEDULE 

Start Finish 

Task 5 :  Design/Build Program Management 4-1- 11 9-30-17

Task 6 :  Real Property Acquisition 7-1-1 1 6-30-14

Task 7:  Early Work Program 7-1-1 1 12-1-14

Task 8: Design/Build Contract Work 1-4-13 12-4-2018

Task 9 :  Project Reserve Throughout 
the Project 

12-2018

Task 10 :  Unallocated Contingency Throughout 
the Project 

12-2018

PERFORMANCE OBJECTIVES AND DELIVERABLES 

CHSRA shall achieve the following performance objectives to be authorized for funding of 
Project components and for the Project to be considered complete. 

Overall Postaward Prerequisites 

1 .  Prior to commencing any activities described Tasks 6-8, CHSRA shall provide to FRA an 
updated Program Management Plan, including an updated cost estimate appropriate to the 
level of project development. This submittal must be approved by FRA in writing. 

2 .  Prior to award of  Design/Build contract work funded by this Agreement, CHSRA shall 
complete PE and environmental documentation for the Project as defined in Attachment 3 
of ARRA Cooperative Agreement FR-HR-009- 1 0-00 as amended. 

3 .  CHSRA shall execute any required stakeholder agreements with railroad infrastructure 
owners and operators (principally BNSF and Union Pacific Railroad) in advance of the 
commencement of work on any final design or construction activities, copies of which 
will be submitted to FRA for approval prior to execution. CHSRA shall enter into any 
other agreements with appropriate stakeholders necessary to complete the Project. 

4 .  Within 60 days of executing this Agreement, CHSRA shall provide FRA with a 
preliminary list and schedule for completion of all potential stakeholder agreements with 
public and quasi-public infrastructure owners ( or as otherwise appropriate) that are 
necessary to complete the Project, recognizing that the preliminary list will be broad 
because it will cover multiple environmental alternatives currently under evaluation. 
Within 60 days of issuing the RODs/NOD, CHSRA shall provide FRA with the final list 
and schedule of stakeholder agreements. This list will be updated by CHSRA as needed. 
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CHSRA will provide FRA with copies of all such agreements prior to execution for 
FRA' s review and comment if FRA determines such review and comment is appropriate . 

TABLE 2 :  DELIVERABLES 

CHSRA shall achieve the following deliverables. 

Task Description 

Task 5: Design/Build (DIB) Program Management 

Delivery Date 

Unless FRA determines otherwise in writing, the Authority may not continue to conduct any 
construction activities, as described in Attachment 3 ,  unless and until the Authority submits, 
and FRA approves in writing, the following deliverables :  

Detailed WBS and budget subtasks for this task 4- 1 2  

20 1 1 Annual Work Plan (AWP) 1 0- 1 1 

20 1 2 AWP 1 0- 1 2  

20 1 3  AWP 1 0- 1 3  

20 1 4 AWP 1 0- 1 4  

20 1 5  AWP 1 0- 1 5  

20 1 6 AWP 1 0- 1 6  

20 1 7  AWP 1 0- 1 7  

20 1 2  Operations Modeling/Schedules/Demand Forecasts for Ridership & 
Revenue 

4- 1 2  

Design/Build (D/B) Program Plan 1 1 - 1 1 

20 1 1 Financial Plan Update 1 2- 1 1 

20 1 2  Financial Plan Update 1 2- 1 2  

20 1 2  PMP Update 1 2- 1 2  

20 1 2  Service Development Plan Update 1 2- 1 2  

20 1 3  Financial Plan Update 1 2- 1 3  

20 1 3  PMP Update 1 2- 1 3  

20 1 4  Financial Plan Update 1 2- 1 4  

20 1 4  PMP Update 1 2- 1 4  

20 1 5  Financial Plan Update 1 2- 1 5  

20 1 5  PMP Update 1 2- 1 5  

20 1 6  Financial Plan Update 1 2- 1 6  

20 1 6  PMP Update 1 2- 1 6  

1 4  



2010 Funding 

Task Description Delivery Date 

1 2- 1 6  20 1 6  Service Development Plan Update 

20 1 6  Operations Modeling/Schedules/Demand Forecast Update for Ridership 
& Revenue 

7- 1 6  

Task 6: Real Property Acquisition 

Detailed WBS and budget subtasks for this task 4- 1 2  

Quarterly Updates to the Real Property Acquisition Plan 

4 Task 7: Early Work Program

Detailed WBS and budget subtasks for this task 

Quarterly 

4- 1 2  

Utility Relocation Plan 4- 1 2  

Site Clearing/Demolition Plan 4- 1 2  

Railroad Track Relocation Plan 4- 1 2  

Highway Relocation Plan 4- 1 2  

Environmental Remediation/HazMat Disposal Plan 

Tasks 8 and 8.1: DIB Contract Work 

Detailed WBS and budget subtasks for this task 

6- 1 2  

4- 1 2  

D/B Contract # 1 RFP 2- 1 2  

D/B Contract #2 RFP 6- 1 2  

D/B Contract # 3  RFP 9- 1 2  

D/B Contract #4 RFP 1 2- 1 2  

D/B Contract # 5  - Project-wide Track Work RFP 5 - 1 4  

Interim Use Construction RFP J.f needed 

CHSRA D/B Contractor Selection 1 - 1 3  

D/B Contract # 1 Final Inspection and Acceptance Report 

D/B Contract #2 Final Inspection and Acceptance Report 

D/B Contract #3 Final Inspection and Acceptance Report 

1 2- 1 6  

1 1 - 1 5  

1 1 - 1 6  

D/B Contract #4 Final Inspection and Acceptance Report 

D/B Contract # 5  - Project-wide Track Work Inspection and Acceptance 
Report 

1 1 - 1 7  

5/1 8 

Interim Use Construction Final Inspection and Acceptance Report J.f needed 

4 The Plans associated with Early Works activities covered by this Agreement will be updated periodically to reflect 
implementation progress . 
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Task Description Delivery Date 

Task 9: Project Reserves 

Project Reserve Plan 3 - 1 2  

Project Reserve Plan Quarterly Updates Quarterly 

Task 10: Unallocated Contingency 

Contingency Management Plan (CMP) 3 - 1 2  

CMP Quarterly Updates Quarterly 

To the extent any of foregoing schedule tasks or associated deliverables cannot be completed 
until associated environmental review is completed, FRA and CHSRA agree to modify the 
schedule by Amendment to this Agreement. 

PROJECT ADMINISTRATION 

CHSRA will provide Project receipts and documents as required by FRA. CHSRA will obtain 
documentation of materials, payrolls and work performed, invoices and receipts, etc . ,  during the 
Program from contractors and consultants as conditions of payment. These will be submitted or 
made available to FRA as required. 

PROJECT BUDGET 

The total estimated cost of the Tasks funded under this Agreement is $ 1 ,288 ,425,000 of which 
FRA will contribute no more than $928,620,000. Of the FY 1 0  funding selected in December 
20 1 0, FRA shall contribute up to 70% but no more than $7 1 5 ,000,000. Of the FY 1 0  funds 
selected in May 20 1 1  FRA shall contribute up to 80% but no more than $2 1 3 ,620,000. Any 
additional expense required to complete the Project beyond that provided in this statement of 
work shall be borne by CHSRA. Table 3 below provides the Cost Summary by task and funding 
source, for the FY 1 0  funding. This Project is also funded through ARRA Agreement FR-HSR-
0009- 1 0-0 1 -00 (and its amendments) . A revised Project budget, as relevant, will be submitted to 
FRA for review and approval after the conclusion of the environmental process to reflect the 
alternative(s) selected. The Project budget will be updated quarterly and provided to FRA for 
approval or as otherwise required consistent with requirements in Attachment 2, Section 4 of the 
Cooperative Agreement. 
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TABLE 3 :  COST SUMMARY FY 10 FUNDING 
Phase 1 Initial Centra l  Val ley Section CN 

FY 2010 Fund ing Agreement 

Cost Summary 

Task/Acct Code Desc ription Fed State 

5 .ARRA 5050 2009 ARRA ( 50/ 50) 50% 50% 

5 . FY l O  7030 Dec 2010 FY 10 (70/30) 70% 30% 

5 D/ B Program Management 

Fed 

$38,0 14,789 

$13,713,  176 

State 

$11 ,952,479 

$5,877,075 

Loc a l  

$0 

Tota l  

$49,967,268 

$19,590,251 

5 . FY l O  8020 May 2011 FY lO (80/20) 80% 20% 

6 Rea l  Prope rty Acquisition 

6 .ARRA 5050 2009 ARRA ( 50/ 50) 50% 50% 

6 . FY l O  7030 Dec 2010 FY 10 (70/30) 70% 30% 

7 Ea rly Work Program (2009 ARRA 50/ 50) 

$24, 301,614 

$8,984,784 

$8,984,784 

$0 

$6,075,403 

$3,850,622 

$3,850,622 

$0 

$30, 377, 017 

$12, 835,405 

$12, 835,405 

$0 

$0 

$0 

7 .ARRA 5050 2009 ARRA ( 50/ 50) 50% 50% 

8 D/ B Contract Work 

8 .ARRA 5050 2009 ARRA ( 50/50) 50% 50% 

8 .ARRA 8020 2009 ARRA (80/20) 80% 20% 

8 . FY l O  7030 Dec 2010 FY 10 (70/30) 70% 30% 

8 . FY l O  8020 May 2011 FY lO (80/20) 80% 20% 

$624, 787, 161 

$435,468,774 

$189,318, 386 

$233,959, 071 

$ 186, 629,475 

$47, 329,597 

$0 $858,746,232 

$622,098, 249 

$236,647,983 

9 Project Reserve 

9 . FY l O  7030 Project Reserve (Dec 2010 FY 10) 0% 100% 

9 . FY l O  7030 Interim Use Reserve (Dec 2010 FY 10) 100% 0% 

10 Unal located Contingency (Dec 2010 FY 10 70/30) 

10 .  FY 10 7030 Dec 2010 FY 10 (70/30) 70% 30% 

$108,023,253 

$0 

$108,023,253 

$ 148, 810 ,013  

$ 148, 810 ,013  

$46, 267, 109 

$46, 267, 109 

$0 

$63,775,720 

$63,775,720 

$0 

$0 

$ 1 54,290,362 

$46, 267, 109 

$108,023,253 

$212, 585,733 

$212, 585,733 

Tota l  $928,620,000 $359,805,000 $0 $1 , 288,425,000 

PROJECT COORDINATION 

CHSRA will perform all tasks required for the Project including necessary coordination with all 
involved Federal and State agencies, local governments, and all railroad owners and operators 
and stakeholders using processes already in place. CHSRA' s Project coordination process is 
based on ongoing practice, executed Memoranda of Understanding and other Agreements, and 
public involvement processes developed for the NEPA/CEQA phase of the Project. 

PROJECT MANAGEMENT 

The Authority' s  staff organization currently consists of a Chief Executive Officer, a Chief of 
Staff, a Chief Financial Officer, Chief Counsel and two Deputy Executive Directors (for 
Communication, Policy and Public Outreach, and for Environmental Review and Planning), a 
small support staff, as well as a Chief Engineer contractor, a Project Management Oversight 
(PMO) contractor, a Government Relations Management contractor, a Program Management 
Team, and seven RC Teams (plus an additional team for the "Altamont Corridor Rail Project") , 
Additionally, CHSRA employs a financial consultant contractor and a public outreach and 
communications contractor. CHSRA plans to hire a Construction Management consultant for 
this Project. The Authority' s  organization for this work will be supported by appropriate legal 
services, 
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CHSRA will engage contractors through the competitive bidding process established by the State 
of California for all construction activities and in compliance with Federal regulations . CHSRA 
will provide construction oversight and will give direction to the construction engineering and 
contractor. 

CHS RA shall satisfy the requirements of this Agreement including providing all of the 
deliverables in a timely manner for FRA' s review, acceptance, or approval . FRA approval is 
specifically required for all Project deliverables, in this Agreement. Failure to satisfy the 
deliverables within the prescribed timeframes may result in FRA withholding grant payments or 
any other action consistent with the terms of the Cooperative Agreement and Federal law. FRA 
normally requires a minimum of 30  calendar days for review and approvals .  

Nothing herein is intended to, or  shall be construed to or shall operate to, preclude or to limit 
CHSRA from negotiating such changes in its contracts with its consultants as it finds are 
necessary and appropriate to secure the performance of the work described herein in an adequate 
and timely manner, provided, however, that CHSRA shall provide FRA timely written notice of 
all such contractual changes relevant to the work to be performed under this Agreement. 
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