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Ms. Mariam Ouhamou 
Federal Railroad Administration 
Office of Passenger and Freight Programs 
West Building, Mail Stop 20, Room W38-207 
New Jersey Avenue, SE 
Washington, DC 20590 

RE: FR-HSR-0009-10-01-05, Funding Contribution Plan, Exhibit 3 

Dear Ms. Ouhamou: 

Attached for your consideration, please find the quarterly-updated Funding Contribution Plan 
(FCP) submitted herewith by the California High-Speed Rail Authority (Authority) as required 
per the Grant Amendment #5. This FCP outlines expenditures through March 31, 2014 and 
forecasts how the State and Federal funds will be invested in high-speed rail infrastructure and 
required environmental planning activities going forward. As mutually agreed, the finalization of 
March 31, 2014 FCP was delayed until the July 1, 2014 - June 30, 2015 (FY 2014/2015) 
California State budget was passed and signed into law. 

As contemplated in previous updates to the FCP, Governor Edmund G. Brown Jr. signed into law 
the FY 2014/2015 state budget. In doing so, the state appropriated $250 million in proceeds from 
the Cap and Trade Program to the high-speed rail project in FY 2014/2015, and has further 
committed to an ongoing state appropriation of 25% of yearly Cap and Trade proceeds to high
speed rail. On July 1, 2014 these proceeds became available to high-speed rail for expenditure on 
the program. The Authority anticipates that the state contribution ($250M) to the program for the 
FY 2014/2015 may be from various funding sources including the recently appropriated Cap and 
Trade, Proposition 1 A bond proceeds, or other state sources. 

Additionally, the Authority continues to forecast that Proposition IA funds will be invested 
starting July 1, 2015. If available earlier, Prop. IA funds could further supplement the State 
contribution, allowing the FCP to be adjusted accordingly. 

Thank you for your consideration of this updated FCP. Please do not hesitate to contact me 
should you have any questions regarding its content. 

Sincerely, 

Jeff Morales 

Attachment: CAHSR Funding Contribution Plan March 31, 2014 
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Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended March 31, 2014. 

General Assumptions: 
- This FCP is the quarterly update for March 31, 2014 as required by Cooperative Agreement 

FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify, 

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but 

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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FCP Expenditures and Forecast 

SUMMARY - PLANNING 
From 8/17/2010 

2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 
Total Estimated 

Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 50,920,315 51,531,643 39,466,694 33,589,078 35,393,114 18,813,135 11,141,897 5,376,215 - - 246,232,091 192,227,899 54,004,192 - 246,232,091 

Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 7,203,577 8,517,282 4,684,770 1,415,911 950,000 - - 54,752,090 54,752,090 - - 54,752,090 
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 4,047,549 4,748,359 2,408,957 1,034,532 200,000 - - 25,643,292 25,643,292 - - 25,643,292 
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,388,751 62,000 50,000 - - - - 6,078,775 6,078,775 - - 6,078,775 
Task 1.4 EIR / EIS Analysis 21,559,952 15,243,143 6,955,080 4,132,783 2,291,647 2,089,571 1,498,756 - - - 53,770,931 53,770,931 - - 53,770,931 
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 2,973,974 6,794,754 1,973,362 1,367,042 - - - 29,840,291 29,840,291 - - 29,840,291 
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,374,551 6,620,193 2,067,999 1,410,000 - - - 22,142,520 22,142,520 - - 22,142,520 
Task 1.7 Program Management 7,792,935 9,584,676 7,619,463 8,467,893 6,358,879 5,538,476 4,415,656 4,226,215 - - 54,004,192 - 54,004,192 - 54,004,192 

Task 2 PE 15% and 30% Design 68,125,253 51,020,315 34,481,987 26,156,188 14,073,488 8,565,809 4,456,678 4,065,316 - - 210,945,033 132,061,822 78,883,212 - 210,945,033 
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 18,790,275 7,792,870 3,202,333 116,022 - - - 132,061,822 132,061,822 - - 132,061,822 
Task 2.2 Program Management 5,679,375 7,263,650 9,582,400 7,365,913 6,280,618 5,363,476 4,340,656 4,065,316 - - 49,941,404 - 49,941,404 - 49,941,404 
Task 2.3 PMT Engineering 15,645,757 13,296,051 - - - - - - - - 28,941,808 - 28,941,808 - 28,941,808 

Task 3 Other Related Work 11,293,300 23,062,761 8,859,651 9,516,202 98,704,399 6,090,372 4,807,358 3,693,310 - - 166,027,353 14,597,562 14,879,228 136,550,564 166,027,353 
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 769,708 436,581 58,247 80,388 - - - 3,207,492 3,207,492 - - 3,207,492 
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 1,082,612 295,522 678,503 34,406 - - - 11,390,070 11,390,070 - - 11,390,070 
Task 3.3 PMT ROW Work 294,899 428,622 - - - - - - - - 723,521 - 723,521 - 723,521 
Task 3.4 Ridership Forecasting 3,333,340 4,355,299 - - - - - - - - 7,688,639 - 7,688,639 - 7,688,639 
Task 3.5 Construction Planning / Procurement Support 1,029,882 5,437,186 - - - - - - - - 6,467,068 - 6,467,068 - 6,467,068 
Task 3.6 Station Area Planning - - - - 11,000,000 - - - - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies 3,692,848 5,103,613 8,378,429 7,663,882 6,972,296 5,353,622 4,692,564 3,693,310 - - 45,550,564 - - 45,550,564 45,550,564 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 659,962 65,560 55,000 15,000 - - - - - 795,522 - - 795,522 795,522 

Total SUMMARY - PLANNING 130,338,869 126,274,682 82,873,892 69,316,469 148,186,000 33,469,316 20,405,932 13,134,841 - - 624,000,000 338,887,282 147,766,632 137,346,086 624,000,000 

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC PMT Agencies Total 
Task 1 Environmental Review 7,327,914 2,728,386 1,105,463 900,810 8,232,755 4,111,216 2,860,201 422,621 - - 27,689,365 22,288,946 5,400,419 - 27,689,365

Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 3,120,742 1,345,854 465,911 - - - 8,234,101 8,234,101 - - 8,234,101 
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 2,054,579 783,129 334,532 - - - 4,766,417 4,766,417 - - 4,766,417 
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815 
Task 1.4 EIR / EIS Analysis 2,427,912 639,062 51,287 42,446 1,621,547 1,094,126 1,498,756 - - - 7,375,135 7,375,135 - - 7,375,135 
Task 1.5 Draft and Final EIR / EIS 395,783 - - - 800,000 179,663 119,436 - - - 1,494,882 1,494,882 - - 1,494,882 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 154,596 - - - - 154,596 154,596 - - 154,596 
Task 1.7 Program Management / Resource Agency 779,294 958,468 761,946 846,789 635,888 553,848 441,566 422,621 - - 5,400,419 - 5,400,419 - 5,400,419 

Task 2 PE 15% and 30% Design 12,856,126 3,644,554 968,663 736,591 5,781,198 938,681 550,088 406,532 - - 25,882,432 17,994,110 7,888,321 - 25,882,432 
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - 5,153,136 402,333 116,022 - - - 17,994,110 17,994,110 - - 17,994,110 
Task 2.2 Program Management 567,938 726,365 958,240 736,591 628,062 536,348 434,066 406,532 - - 4,994,140 - 4,994,140 - 4,994,140 
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181 

Task 3 Other Related Work 1,575,726 1,238,450 63,939 86,420 4,010,428 2,016,595 3,121,430 753,233 - - 12,866,220 986,525 1,487,923 10,391,771 12,866,220 
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 371,000 - 55,388 - - - 830,580 830,580 - - 830,580 
Task 3.2 Regional Consultant ROW Work 1,522 - - - 63,000 57,018 34,406 - - - 155,946 155,946 - - 155,946 
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352 
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864 
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 704,200 216,339 63,939 86,420 3,576,428 1,959,577 3,031,636 753,233 - - 10,391,771 - - 10,391,771 10,391,771 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 27,975 500 620 7,694 - - - - - 36,790 - - 36,790 36,790 

Total San Francisco - San Jose 21,759,766 7,639,365 2,138,565 1,724,442 18,032,075 7,066,491 6,531,718 1,582,386  -  - 66,474,807 41,269,582 14,776,663 10,428,562 66,474,807 
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FCP Expenditures and Forecast 
Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 8,281,457 8,264,014 6,679,964 4,307,231 3,333,776 4,627,695 6,974,090 4,953,593 - - 47,421,820 32,309,433 15,112,387 - 47,421,820 

Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 769,380 1,050,000 1,050,000 950,000 950,000 - - 10,524,985 10,524,985 - - 10,524,985 
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 678,382 600,000 600,000 700,000 200,000 - - 4,979,505 4,979,505 - - 4,979,505 
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 62,000 50,000 - - - - 509,451 509,451 - - 509,451 
Task 1.4 EIR / EIS Analysis 4,084,721 3,897,504 2,467,457 813,127 200,000 820,000 - - - - 12,282,809 12,282,809 - - 12,282,809 
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 333,957 100,000 900,000 1,000,000 - - - 3,448,745 3,448,745 - - 3,448,745 
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 18,807 50,000 100,000 350,000 - - - 563,938 563,938 - - 563,938 
Task 1.7 Program Management/Resource Agency 779,294 958,468 1,523,893 1,693,579 1,271,776 1,107,695 3,974,090 3,803,593 - - 15,112,387 - 15,112,387 - 15,112,387 

Task 2 PE 15% and 30% Design 11,884,465 5,131,762 7,788,833 5,104,075 1,456,124 3,872,695 3,906,590 3,658,784 - - 42,803,328 25,330,989 17,472,339 - 42,803,328 
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,630,893 200,000 2,800,000 - - - - 25,330,989 25,330,989 - - 25,330,989 
Task 2.2 Program Management 567,938 726,365 1,916,480 1,473,183 1,256,124 1,072,695 3,906,590 3,658,784 - - 14,578,158 - 14,578,158 - 14,578,158 
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181 

Task 3 Other Related Work 1,103,499 1,939,835 1,736,592 1,128,177 3,446,769 1,586,101 1,685,928 2,940,077 - - 15,566,977 342,777 1,487,923 13,736,278 15,566,977 
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 25,000 50,000 25,000 - - - 340,640 340,640 - - 340,640 
Task 3.2 Regional Consultant ROW Work 422 70 - - 1,645 - - - - - 2,137 2,137 - - 2,137 
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352 
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864 
Task 3.5 Program Management / Resource Agency 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707 
Task 3.6 Station Area Planning - - - - 2,900,000 - - - - - 2,900,000 - - 2,900,000 2,900,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 635,624 683,261 1,731,986 1,128,177 520,124 1,536,101 1,660,928 2,940,077 - - 10,836,278 - - 10,836,278 10,836,278 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 88,354 13,553 8,096 1,119 - - - - - 111,122 - - 111,122 111,122 

Total San Jose - Merced 21,269,420 15,423,965 16,218,941 10,547,579 8,237,788 10,086,492 12,566,608 11,552,455 - - 105,903,247 57,983,199 34,072,648 13,847,400 105,903,247 

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,251,354 12,374,763 6,897,179 5,073,927 706,890 - - - - - 36,304,113 30,350,974 5,953,138 - 36,304,113

Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 1,078,562 406,890 - - - - - 4,764,320 4,764,320 - - 4,764,320 
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 61,141 60,000 - - - - - 1,701,231 1,701,231 - - 1,701,231 
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733 
Task 1.4 EIR / EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850 
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537 
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,087,434 240,000 - - - - - 8,801,303 8,801,303 - - 8,801,303 
Task 1.7 Program Management / Resource Agency 1,948,234 2,396,169 761,946 846,789 - - - - - - 5,953,138 - 5,953,138 - 5,953,138 

Task 2 PE 15% and 30% Design 10,590,337 9,812,104 2,519,181 1,130,144 300,000 - - - - - 24,351,767 12,185,728 12,166,039 - 24,351,767 
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 393,553 300,000 - - - - - 12,185,728 12,185,728 - - 12,185,728 
Task 2.2 Program Management 1,419,844 1,815,912 958,240 736,591 - - - - - - 4,930,588 - 4,930,588 - 4,930,588 
Task 2.3 PMT Engineering 3,911,439 3,324,013 - - - - - - - - 7,235,452 - 7,235,452 - 7,235,452 

-
Task 3 Other Related Work 1,834,322 7,267,530 1,042,068 1,290,823 1,900,000 - - - - - 13,334,743 4,825,408 3,719,807 4,789,529 13,334,743 

Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438 
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - 1,000,000 - - - - - - 4,746,970 4,746,970 - - 4,746,970 
Task 3.3 PMT ROW Work 73,725 107,155 - - - - - - - - 180,880 - 180,880 - 180,880 
Task 3.4 Ridership Forecasting 833,335 1,088,825 - - - - - - - - 1,922,160 - 1,922,160 - 1,922,160 
Task 3.5 Construction Planning / Procurement Support 257,470 1,359,296 - - - - - - - - 1,616,767 - 1,616,767 - 1,616,767 
Task 3.6 Station Area Planning - - - - 1,900,000 - - - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 580,757 975,881 1,042,068 290,823 - - - - - - 2,889,529 - - 2,889,529 2,889,529 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 126,194 8,154 2,087 - - - - - - 136,435 - - 136,435 136,435 

Total Merced- Fresno 23,676,013 29,580,591 10,466,582 7,496,982 2,906,890 - - - - - 74,127,058 47,362,109 21,838,985 4,925,964 74,127,058 
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FCP Expenditures and Forecast 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,858,864 14,453,679 9,729,072 8,396,167 - - - - - - 44,437,782 38,865,617 5,572,165 - 44,437,782 

Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,923,277 - - - - - - 12,994,020 12,994,020 - - 12,994,020 
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 918,966 - - - - - - 5,198,963 5,198,963 - - 5,198,963 
Task 1.3 Alternatives Analysis - - - - - - - - - - - - - - -
Task 1.4 EIR / EIS Analysis 3,114,822 1,604,933 - - - - - - - - 4,719,756 4,719,756 - - 4,719,756 
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,489,306 - - - - - - 12,605,856 12,605,856 - - 12,605,856 
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,217,829 - - - - - - 3,347,022 3,347,022 - - 3,347,022 
Task 1.7 Program Management / Resource Agency 1,948,234 2,396,169 380,973 846,789 - - - - - - 5,572,165 - 5,572,165 - 5,572,165 

Task 2 PE 15% and 30% Design 15,942,662 16,920,367 7,566,407 12,146,994 1,569,522 - - - - - 54,145,952 42,459,033 11,686,919 - 54,145,952 
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,410,403 1,569,522 - - - - - 42,459,033 42,459,033 - - 42,459,033 
Task 2.2 Program Management 1,419,844 1,815,912 479,120 736,591 - - - - - - 4,451,468 - 4,451,468 - 4,451,468 
Task 2.3 PMT Engineering 3,911,439 3,324,013 - - - - - - - - 7,235,452 - 7,235,452 - 7,235,452 

-
Task 3 Other Related Work 4,175,766 7,629,814 2,782,937 1,524,303 5,200,000 - - - - - 21,312,821 6,102,285 3,719,807 11,490,729 21,312,821 

Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 151,502 - - - - - - 688,644 688,644 - - 688,644 
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 3,530 - - - - - - 5,413,641 5,413,641 - - 5,413,641 
Task 3.3 PMT ROW Work 73,725 107,155 - - - - - - - - 180,880 - 180,880 - 180,880 
Task 3.4 Ridership Forecasting 833,335 1,088,825 - - - - - - - - 1,922,160 - 1,922,160 - 1,922,160 
Task 3.5 Construction Planning / Procurement Support 257,470 1,359,296 - - - - - - - - 1,616,767 - 1,616,767 - 1,616,767 
Task 3.6 Station Area Planning - - - - 5,200,000 - - - - - 5,200,000 - - 5,200,000 5,200,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 895,872 1,459,595 2,565,991 1,369,272 - - - - - - 6,290,729 - - 6,290,729 6,290,729 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 188,744 20,079 9,827 - - - - - - 218,649 - - 218,649 218,649 

Total Fresno - Bakersfield 31,977,293 39,192,604 20,098,495 22,077,291 6,769,522 - - - - - 120,115,205 87,426,935 20,978,892 11,709,378 120,115,205 

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 2,642,933 5,402,800 5,954,092 6,448,429 10,558,769 3,614,467 960,000 - - - 35,581,489 25,657,815 9,923,674 - 35,581,489

Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 978,839 1,360,000 290,000 - - - - 4,981,777 4,981,777 - - 4,981,777 
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 873,544 390,000 36,000 - - - - 2,108,819 2,108,819 - - 2,108,819 
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 890,996 - - - - - - 1,510,447 1,510,447 - - 1,510,447 
Task 1.4 EIR / EIS Analysis 1,245,104 3,055,422 2,264,560 1,588,076 - - - - - - 8,153,162 8,153,162 - - 8,153,162 
Task 1.5 Draft and Final EIR / EIS - - 10,449 - 500,000 - - - - - 510,449 510,449 - - 510,449 
Task 1.6 Certification of EIR / EIS and ROD - - - - 6,083,161 1,350,000 960,000 - - - 8,393,161 8,393,161 - - 8,393,161 
Task 1.7 Program Management / Resource Agency 779,294 958,468 1,904,866 2,116,973 2,225,608 1,938,467 - - - - 9,923,674 - 9,923,674 - 9,923,674 

Task 2 PE 15% and 30% Design 2,561,466 4,511,635 9,234,234 2,670,292 2,198,216 1,877,217 - - - - 23,053,060 10,552,066 12,500,995 - 23,053,060 
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 828,814 - - - - - - 10,552,066 10,552,066 - - 10,552,066 
Task 2.2 Program Management 567,938 726,365 2,395,600 1,841,478 2,198,216 1,877,217 - - - - 9,606,814 - 9,606,814 - 9,606,814 
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181 

Task 3 Other Related Work 551,866 1,466,577 1,371,338 2,354,078 1,133,152 364,515 - - - - 7,241,526 10,386 1,487,923 5,743,218 7,241,526 
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - 10,386 - - - - - 10,386 10,386 - - 10,386 
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352 
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864 
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 86,054 444,466 1,371,338 2,354,078 1,122,766 364,515 - - - - 5,743,218 - - 5,743,218 5,743,218 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 57,475 10,731 16,894 2,415 - - - - - 87,515 - - 87,515 87,515 

Total Bakersfield - Palmdale 5,756,266 11,438,486 16,570,395 11,489,693 13,892,553 5,856,198 960,000  -  -  - 65,963,591 36,220,267 23,912,592 5,830,733 65,963,591 
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FCP Expenditures and Forecast 
Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 5,784,130 6,037,157 7,054,040 6,996,740 8,694,487 3,785,796 247,606 - - - 38,599,957 29,694,545 8,905,412 - 38,599,957 

Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 910,155 1,466,649 1,094,087 - - - - 8,904,457 8,904,457 - - 8,904,457 
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 1,213,099 772,487 171,945 - - - - 3,872,341 3,872,341 - - 3,872,341 
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,404,205 - - - - - - 3,012,244 3,012,244 - - 3,012,244 
Task 1.4 EIR / EIS Analysis 1,967,100 2,290,750 1,998,160 1,624,992 94,347 90,703 - - - - 8,066,052 8,066,052 - - 8,066,052 
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 150,711 4,328,546 459,559 247,606 - - - 5,406,698 5,406,698 - - 5,406,698 
Task 1.6 Certification of EIR / EIS and ROD - - - - 124,794 307,959 - - - - 432,753 432,753 - - 432,753 
Task 1.7 Program Management / Resource Agency 779,294 958,468 1,904,866 1,693,579 1,907,664 1,661,543 - - - - 8,905,412 - 8,905,412 - 8,905,412 

Task 2 PE 15% and 30% Design 9,544,510 7,242,195 5,538,124 2,844,513 2,454,398 1,609,043 - - - - 29,232,782 17,682,288 11,550,494 - 29,232,782 
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,371,331 570,212 - - - - - 17,682,288 17,682,288 - - 17,682,288 
Task 2.2 Program Management 567,938 726,365 2,395,600 1,473,183 1,884,186 1,609,043 - - - - 8,656,313 - 8,656,313 - 8,656,313 
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181 

-
Task 3 Other Related Work 1,180,260 2,222,558 1,328,049 1,323,470 1,948,372 1,364,907 - - - - 9,367,616 938,559 1,487,923 6,941,134 9,367,616 

Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 99,591 40,581 8,247 - - - - 440,517 440,517 - - 440,517 
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - - 498,042 498,042 - - 498,042 
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352 
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864 
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707 
Task 3.6 Station Area Planning - - - - 1,000,000 - - - - - 1,000,000 - - 1,000,000 1,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - - - - - - - - - - -
Task 3.8 Resource Agencies 540,739 1,127,269 1,282,838 1,223,878 907,791 858,618 - - - - 5,941,134 - - 5,941,134 5,941,134 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 145,770 10,038 8,783 1,953 - - - - - 166,544 - - 166,544 166,544 

Total Palmdale - Los Angeles 16,508,900 15,647,681 13,930,251 11,173,507 13,099,209 6,759,746 247,606 - - - 77,366,899 48,315,392 21,943,829 7,107,678 77,366,899 

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 3,773,664 2,270,845 2,046,884 1,465,774 3,866,437 2,673,962 100,000 - - - 16,197,565 13,060,569 3,136,997 - 16,197,565 

Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 535,378 1,113,001 904,829 - - - - 4,348,430 4,348,430 - - 4,348,430 
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 298,828 871,293 817,883 - - - - 3,016,015 3,016,015 - - 3,016,015 
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 93,550 - - - - - - 741,085 741,085 - - 741,085 
Task 1.4 EIR / EIS Analysis 1,628,945 242,970 173,616 64,143 375,753 84,742 - - - - 2,570,168 2,570,168 - - 2,570,168 
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - 1,066,208 434,140 - - - - 1,935,124 1,935,124 - - 1,935,124 
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 50,481 122,238 155,444 100,000 - - - 449,747 449,747 - - 449,747 
Task 1.7 Program Management / Resource Agency 779,294 958,468 380,973 423,395 317,944 276,924 - - - - 3,136,997 - 3,136,997 - 3,136,997 

Task 2 PE 15% and 30% Design 4,745,687 3,757,698 866,545 1,523,578 314,031 268,174 - - - - 11,475,712 5,857,608 5,618,104 - 11,475,712 
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,155,282 - - - - - - 5,857,608 5,857,608 - - 5,857,608 
Task 2.2 Program Management 567,938 726,365 479,120 368,296 314,031 268,174 - - - - 2,723,923 - 2,723,923 - 2,723,923 
Task 2.3 PMT Engineering 1,564,576 1,329,605 - - - - - - - - 2,894,181 - 2,894,181 - 2,894,181 

-
Task 3 Other Related Work 871,861 1,297,998 534,728 1,808,931 81,065,678 758,253 - - - - 86,337,449 1,391,622 1,487,923 83,457,905 86,337,449 

Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 518,615 - - - - - - 828,673 828,673 - - 828,673 
Task 3.2 Regional Consultant ROW Work 139,933 - - 79,082 220,491 123,443 - - - - 562,949 562,949 - - 562,949 
Task 3.3 PMT ROW Work 29,490 42,862 - - - - - - - - 72,352 - 72,352 - 72,352 
Task 3.4 Ridership Forecasting 333,334 435,530 - - - - - - - - 768,864 - 768,864 - 768,864 
Task 3.5 Construction Planning / Procurement Support 102,988 543,719 - - - - - - - - 646,707 - 646,707 - 646,707 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies 249,603 196,801 320,270 1,211,234 845,187 634,810 - - - - 3,457,905 - - 3,457,905 3,457,905 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) - 25,449 2,506 8,692 1,818 - - - - - 38,466 - - 38,466 38,466 

Total Los Angeles - Anaheim 9,391,211 7,351,990 3,450,663 4,806,975 85,247,964 3,700,389 100,000 - - - 114,049,192 20,309,799 10,243,023 83,496,370 114,049,192 
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FCP Expenditures and Forecast 

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC Teams PMT Design-Build Total 
Task 5 D-B Program Management - - 31,145,164 51,797,841 79,534,756 87,268,847 92,178,982 76,846,514 3,212,572 - 421,984,677 - 262,974,917 159,009,760 421,984,677 

Task 5.1 Program Management 
Task 5.1.1 PMT (Tasks 6 - 16, except 15) - - 30,668,811 42,123,195 44,856,774 46,577,055 47,371,588 41,091,461 - - 252,688,885 - 252,688,885 - 252,688,885 
Task 5.1.2 Network Integration (Task 15) - - 420,605 1,611,365 1,877,544 1,543,599 2,399,853 2,433,067 - - 10,286,032 - 10,286,032 - 10,286,032 
Task 5.1.3 Program Construction Management 1 - - 55,748 5,330,875 9,071,641 9,071,641 9,071,641 2,298,456 - - 34,900,000 - - 34,900,000 34,900,000 
Task 5.1.4 Program Construction Management 2 - - - 922,337 8,009,772 8,737,933 8,737,933 8,009,772 728,161 - 35,145,909 - - 35,145,909 35,145,909 
Task 5.1.5 Program Construction Management 3 - - - 1,191,290 10,345,415 11,285,907 11,285,907 10,345,415 940,492 - 45,394,425 - - 45,394,425 45,394,425 
Task 5.1.6 Program Construction Management 4 - - - 618,779 5,373,611 5,862,121 5,862,121 5,373,611 488,510 - 23,578,755 - - 23,578,755 23,578,755 
Task 5.1.7 Program Construction Management 5 - - - - - 4,190,591 7,449,940 7,294,732 1,055,408 - 19,990,671 - - 19,990,671 19,990,671 

Task 6 Real Property Acquisition - - 11,650,297 100,260,825 333,103,961 296,120,568 76,978,845 1,686,745 - - 824,801,241 37,895,549 - 786,905,692 824,801,241 

Task 6.1 Real Property - Preliminary R.O.W - - 10,898,056 13,386,263 13,611,230 - - - - - 37,895,549 37,895,549 - - 37,895,549 

Task 6.2 Real Property - Regular R.O.W - - 752,242 86,874,562 319,492,731 296,120,568 76,978,845 1,686,745 - - 781,905,692 - - 781,905,692 781,905,692 
Task 6.2.1 CP1 ROW Acquisition - - 752,242 86,874,562 236,293,775 4,030,314 - - - - 327,950,892 - - 327,950,892 327,950,892 
Task 6.2.2 CP2 ROW Acquisition - - - - 69,422,649 71,115,886 1,693,236 - - - 142,231,771 - - 142,231,771 142,231,771 
Task 6.2.3 CP3 ROW Acquisition - - - - 13,776,307 121,456,437 6,466,429 - - - 141,699,173 - - 141,699,173 141,699,173 
Task 6.2.4 CP4 ROW Acquisition - - - - - 99,517,931 68,819,180 1,686,745 - - 170,023,856 - - 170,023,856 170,023,856 

- - - - - - - - - - - - -
Task 6.3 Environmental Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 

Task 7 Early Work Program - N/A - - - - - - - - - - - - - - -

Task 8 D-B Contract Work - - - 128,885,294 1,094,238,087 1,420,668,113 1,021,165,273 406,039,955 38,093,729 - 4,109,090,450 - - 4,109,090,450 4,109,090,450 

Task 8.1 SR-99 - - - 14,900,000 30,250,000 71,312,500 76,781,250 32,656,250 - - 225,900,000 - - 225,900,000 225,900,000 
- - - -

Task 8.2 CP1 - - - 93,223,167 361,417,810 361,058,708 338,023,793 139,764,522 - - 1,293,488,000 - - 1,293,488,000 1,293,488,000 
Task 8.2.1 D-B CP1 - - - 90,723,167 328,508,719 323,513,254 233,811,672 46,431,189 - - 1,022,988,000 - - 1,022,988,000 1,022,988,000 
Task 8.2.2 CP1 Contingency - - - - - - 66,666,667 93,333,333 - - 160,000,000 - - 160,000,000 160,000,000 
Task 8.2.3 Third Parties CP1 - - - 2,500,000 32,909,091 37,545,455 37,545,455 - - - 110,500,000 - - 110,500,000 110,500,000 

Task 8.3 CP2 - - - 9,695,584 293,022,086 325,340,698 148,665,617 40,936,909 6,463,722 - 824,124,616 - - 824,124,616 824,124,616 
Task 8.3.1 D-B CP2 - - - 9,695,584 293,022,086 325,340,698 148,665,617 40,936,909 6,463,722 - 824,124,616 - - 824,124,616 824,124,616 
Task 8.3.2 PE4P - - - - - - - - - - - - - - -
Task 8.3.3 Third Parties / Support Costs CP2 - - - - - - - - - - - - - - -

Task 8.4 CP3 - - - 11,066,543 334,455,535 371,344,013 169,686,999 46,725,406 7,377,696 - 940,656,191 - - 940,656,191 940,656,191 
Task 8.4.1 D-B CP3 - - - 11,066,543 334,455,535 371,344,013 169,686,999 46,725,406 7,377,696 - 940,656,191 - - 940,656,191 940,656,191 
Task 8.4.2 Third Parties / Support Costs CP3 - - - - - - - - - - - - - - -

Task 8.5 CP4 - - - - 75,092,657 143,834,194 94,519,613 58,280,868 7,098,311 - 378,825,643 - - 378,825,643 378,825,643 
Task 8.5.1 D-B CP4 - - - - 75,092,657 143,834,194 94,519,613 58,280,868 7,098,311 - 378,825,643 - - 378,825,643 378,825,643 
Task 8.5.2 Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -

Task 8.6 CP5 - - - - - 147,778,000 193,488,000 87,676,000 17,154,000 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.6.1 D-B CP5 - - - - - 147,778,000 193,488,000 87,676,000 17,154,000 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.6.2 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - -

Task 9 Project Reserves - - - - - 11,566,777 34,700,332 108,023,253 - - 154,290,362 - - 154,290,362 154,290,362 
Task 9.1 Project Reserves - - - - - 11,566,777 34,700,332 - - - 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - - - 108,023,253 - - 108,023,253 - - 108,023,253 108,023,253 

Task 10 Unallocated Contingency - - - - - 41,336,115 70,861,911 70,861,911 29,525,796 - 212,585,733 - - 212,585,733 212,585,733 
Task 10.1 Unallocated Contingency - - - - - 41,336,115 70,861,911 70,861,911 29,525,796 - 212,585,733 - - 212,585,733 212,585,733 

Construction Subtotal - - 42,795,461 280,943,960 1,506,876,804 1,856,960,420 1,295,885,343 663,458,378 70,832,096 - 5,722,752,462 37,895,549 262,974,917 5,421,881,997 5,722,752,462 

Total 130,338,869 126,274,682 125,669,353 350,260,429 1,655,062,805 1,890,429,736 1,316,291,275 676,593,218 70,832,096 - 6,346,752,462 376,782,831 410,741,549 5,559,228,082 6,346,752,462 
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Source: Funding Contribution Plan April 2013; CF-YR-FRASource: Funding Contribution Plan April 2013; CF-YR-FRA

Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal 

State Local Total 

PHASE1 PE/NEPA 

Task 1: Environmental Review $ - $ 131,256,487 $ 114,975,604 $ - $ 247,415,655 

Task 2:Preliminary Engineering $ - $ 112,446,367 $ 98,498,666 $ - $ 209,761,473 

Task 3:Other Related Work Need $ - $ 77,494,084 $ 36,433,270 $ 52,100,000 $ 166,027,349

Task 4: Project Administration and 
Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522

PHASE1 SUBTOTAL $ - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 

FIRST CONSTRUCTION SECTION 

Task 5: Design/Build Program 
Management 

$ 38,014,790 $ 190,688,060 $ 193,281,827 $ - $ 421,984,677 

Task 6: Real Property Acquisition $ 8,984,784 $ 438,032,383 $ 377,784,074 $ - $ 824,801,241

Task7: Early Works $ - $ - $ - $ - $ -

Task 8: Design/Build Contract Work $ 624,787,160 $ 1,602,214,789 $ 1,882,088,501 $ - $ 4,109,090,450 

Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362

Task 10: Unallocated Contingency $ 148,810,013 $ - $ 63,775,720 $ - $ 212,585,733

SUBTOTAL $ 928,620,000 $ 2,230,935,232 $ 2,563,197,231 $ - $ 5,722,752,462 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,231 $ 52,100,000 $ 6,346,752,462
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Planning Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE1 PE/NEPA/PLANNING 

PE/NEPA 

PMT Phase 1 $ - $ 78,768,486 $ 68,998,146 $ - $ 147,766,632

Resource Agencies Phase 1 $ - $ 24,281,185 $ 21,269,379 $ - $ 45,550,564 

San Francisco - San Jose $ - $ 21,999,165 $ 19,270,417 $ - $ 41,269,582

San Jose – Merced $ - $ 30,908,526 $ 27,074,673 $ - $ 57,983,199 

Merced - Fresno $ - $ 25,246,848 $ 22,115,262 $ - $ 47,362,109

Fresno – Bakersfield $ - $ 46,603,805 $ 40,823,130 $ - $ 87,426,935 

Bakersfield – Palmdale $ - $ 19,307,577 $ 16,912,690 $ - $ 36,220,267

Palmdale - Los Angeles $ - $ 25,755,005 $ 22,560,387 $ - $ 48,315,392 

Los Angeles - Anaheim $ - $ 10,826,342 $ 9,483,457 $ - $ 20,309,799

Other Planning Costs 

Project Administration and Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000 

Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000

SUBTOTAL $  - $ 321,620,999 $ 250,279,000 $ 52,100,000 $ 624,000,000 
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TBD TBD

Annual Expenditures by FRA Task 

EXPENDITURES ($ 000's) 
Period Start Current Grant 

Budget 

Expenditures / 

Proposed 

Budget 

7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total 

Task 1 A Environmental Review $ 245,525 $ 247,416 $ 50,920 $ 51,532 $ 39,467 $ 33,589 $ 36,577 $ 18,813 $ 11,142 $ 5,376 $ - $ - $ - $ - $ 247,416 

Task 2 A PE 15% and 30% Design 212,808 209,761 68,125 51,020 34,482 26,156 12,890 8,566 4,457 4,065 - - - - $ 209,761 

Task 3 A Other Related Work 164,871 166,027 11,293 23,063 8,860 9,516 98,704 6,090 4,807 3,693 - - - - $ 166,027 

Task 4 A Project Administration Work (SWCAP) 796 796 - 660 66 55 15 - - - - - - - $ 796 

Task 5 B D/B Program Management 422,499 421,985 - - 31,145 51,798 79,535 87,269 92,179 76,847 3,213 - - - $ 421,985 

Task 6 B Real Property Acquisition 785,653 824,801 - - 16,650 100,261 333,104 296,121 76,979 1,687 - - - - $ 824,801 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - $ -

Task 8 B D/B Contract Work 4,147,725 4,109,090 - - - 128,885 1,094,238 1,420,668 1,021,165 406,040 38,094 - - - $ 4,109,090 

Task 9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - $ 154,290 

Task 10 B Unallocated Contingency 212,586 212,586 - - - - - 41,336 70,862 70,862 29,526 - - - $ 212,586 $ 

Environmental Expenditures (A) $ 624,000 $ 624,000 $ 130,339 $ 126,275 $ 82,874 $ 69,316 $ 148,186 $ 33,469 $ 20,406 $ 13,135 $ - $ - $ - $ - $ 624,000 

Construction Expenditures (B) $ 5,722,752 $ 5,722,752 $ - $ - $ 47,795 $ 280,944 $ 1,506,877 $ 1,856,960 $ 1,295,885 $ 663,458 $ 70,832 $ - $ - $ - $ 5,722,752 

Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 $ 130,339 $ 126,275 $ 130,669 $ 350,260 $ 1,655,063 $ 1,890,430 $ 1,316,291 $ 676,593 $ 70,832 $ - $ - $ - $ 6,346,752 

Notes: 

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 Potential program impacts due to ROW schedule changes are being evaluated. 

4 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Environmental/Construction 

($ 000's) 
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures 

Environmental Source $ 624,000 $ 493,661 $ 367,386 $ 284,513 $ 215,196 $ 67,010 $ 33,541 $ 13,135 $ 0 $ 0 $ 0 $ 0 $ 624,000 

Environmental Use 130,339 126,275 82,874 69,316 148,186 33,469 20,406 13,135 - - - - 624,000 

Environmental Balance $ 493,661 $ 367,386 $ 284,513 $ 215,196 $ 67,010 $ 33,541 $ 13,135 $ 0 $ 0 $ 0 $ 0 $ 0 $ (0) 

Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,957 $ 5,394,013 $ 3,887,136 $ 2,030,176 $ 734,290 $ 70,832 $ (0) $ (0) $ (0) $ 5,722,752 

Construction Use - - 47,795 280,944 1,506,877 1,856,960 1,295,885 663,458 70,832 - - - 5,722,752 

Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,957 $ 5,394,013 $ 3,887,136 $ 2,030,176 $ 734,290 $ 70,832 $ (0) $ (0) $ (0) $ (0) $ (0) 

Balance $ 6,216,414 $ 6,090,139 $ 5,959,470 $ 5,609,209 $ 3,954,146 $ 2,063,717 $ 747,425 $ 70,832 $ 0 $ 0 $ 0 $ 0 $ (0) 

Total Sources $ 6,346,752 $ 6,216,414 $ 6,090,139 $ 5,959,470 $ 5,609,209 $ 3,954,146 $ 2,063,717 $ 747,425 $ 70,832 $ 0 $ 0 $ 0 $ 6,346,752 

Total Uses 130,339 126,275 130,669 350,260 1,655,063 1,890,430 1,316,291 676,593 70,832 - - - 6,346,752 

Balance $ 6,216,414 $ 6,090,139 $ 5,959,470 $ 5,609,209 $ 3,954,146 $ 2,063,717 $ 747,425 $ 70,832 $ 0 $ 0 $ 0 $ 0 $ (0)

Notes: 

1 Third party /Support costs for CP2, 3, 4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A and Cap & Trade. 

3 Potential program impacts due to ROW schedule changes are being evaluated. 

4 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Funding Source 
($ 000's) 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures 

Sources: 
ARRA $ 321,621 $ 256,452 $ 193,314 $ 110,440 $ 41,124 $ 3,624 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ 321,621 

FY10 - - - - - - - - - - - - -

State 250,279 185,110 121,972 121,972 121,972 63,386 33,541 13,135 0 0 0 - 250,279 

Local 52,100 52,100 52,100 52,100 52,100 - - - - - - - 52,100 

Environmental Subtotal $ 624,000 $ 493,661 $ 367,386 $ 284,513 $ 215,196 $ 67,010 $ 33,541 $ 13,135 0 0 0 (0) $ 624,000 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,183,140 $ 1,902,196 $ 586,733 $ - $ - $ - $ - $ - $ - $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 852,189 459,265 49,582 - - - 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,177,986 275,025 21,250 - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,957 $ 5,394,013 $ 3,887,136 $ 2,030,175 $ 734,290 $ 70,832 $ - $ - $ - $ 5,722,752 

Uses: 
ARRA $ 65,169 $ 63,137 $ 82,874 $ 69,316 $ 37,500 $ 3,624 $ - $ - $ - $ - $ - $ - $ 321,621 

FY10 - - - - - - - - - - - - -

State 65,169 63,137 - - 58,586 29,845 20,406 13,135 - - - - 250,279 

Local - - - - 52,100 - - - - - - - 52,100 

Environmental Subtotal $ 130,339 $ 126,275 $ 82,874 $ 69,316 $ 148,186 $ 33,469 $ 20,406 $ 13,135 $ - $ - $ - $ - $ 624,000 

ARRA $ - $ - $ 47,795 $ 280,944 $ 1,315,463 $ 586,733 $ - $ - $ - $ - $ - $ - $ 2,230,935 

FY10 - - - - - 76,431 392,924 409,683 49,582 - - - 928,620 

State - - - - 191,414 1,193,797 902,961 253,776 21,250 - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ 47,795 $ 280,944 $ 1,506,877 $ 1,856,960 $ 1,295,885 $ 663,458 $ 70,832 $ - $ - $ - $ 5,722,752 

Balance: 
ARRA $ 256,452 $ 193,314 $ 110,440 $ 41,124 $ 3,624 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - - -

State 185,110 121,972 121,972 121,972 63,386 33,541 13,135 0 0 0 0 - 0 

Local 52,100 52,100 52,100 52,100 - - - - - - - - -

Environmental Subtotal $ 493,661 $ 367,386 $ 284,513 $ 215,196 $ 67,010 $ 33,541 $ 13,135 0 $ 0 $ 0 $ 0 $ (0) $ (0) 

ARRA $ 2,230,935 $ 2,230,935 $ 2,183,140 $ 1,902,196 $ 586,733 $ (0) $ - $ - $ - $ - $ - $ - $ (0) 

FY10 928,620 928,620 928,620 928,620 928,620 852,189 459,265 49,582 (0) - - - (0) 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,177,986 275,025 21,249 0 - - - (0) 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,674,957 $ 5,394,013 $ 3,887,136 $ 2,030,176 $ 734,290 $ 70,832 $ (0) $ - $ - $ - $ (0) 

Balance $ 6,216,413 $ 6,090,138 $ 5,959,469 $ 5,609,209 $ 3,954,146 $ 2,063,716 $ 747,424 $ 70,832 $ (0) $ 0 $ 0 $ (0) $ (0) 

Total Sources $ 6,346,752 $ 6,216,413 $ 6,090,138 $ 5,959,470 $ 5,609,209 $ 3,954,146 $ 2,063,716 $ 747,425 $ 70,832 $ 0 $ 0 $ (0) $ 6,346,752 

Total Uses 130,339 126,275 130,669 350,260 1,655,063 1,890,430 1,316,291 676,593 70,832 - - - 6,346,752 

Balance $ 6,216,413 $ 6,090,138 $ 5,959,469 $ 5,609,209 $ 3,954,146 $ 2,063,716 $ 747,424 $ 70,832 $ (0) $ 0 $ 0 $ (0) $ (0)

Notes: 

1 Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 10/11 

Period Begin 7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011 

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011 

Sources: 
ARRA $ 321,621 $ 321,621 $ 318,996 $ 312,878 $ 306,214 $ 300,691 $ 295,237 $ 289,293 $ 283,439 $ 276,989 $ 270,078 $ 264,043 

FY10 - - - - - - - - - - - -

State 250,279 250,279 247,654 241,536 234,872 229,349 223,895 217,951 212,097 205,647 198,736 192,701 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 624,000 $ 618,751 $ 606,515 $ 593,187 $ 582,141 $ 571,232 $ 559,343 $ 547,636 $ 534,736 $ 520,915 $ 508,844 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ - $ 2,625 $ 6,118 $ 6,664 $ 5,523 $ 5,454 $ 5,945 $ 5,853 $ 6,450 $ 6,911 $ 6,035 $ 7,591 

FY10 - - - - - - - - - - - -

State - 2,625 6,118 6,664 5,523 5,454 5,945 5,853 6,450 6,911 6,035 7,591 

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ 5,249 $ 12,236 $ 13,328 $ 11,046 $ 10,909 $ 11,889 $ 11,707 $ 12,901 $ 13,821 $ 12,071 $ 15,183 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 321,621 $ 318,996 $ 312,878 $ 306,214 $ 300,691 $ 295,237 $ 289,293 $ 283,439 $ 276,989 $ 270,078 $ 264,043 $ 256,452 

FY10 - - - - - - - - - - - -

State 250,279 247,654 241,536 234,872 229,349 223,895 217,951 212,097 205,647 198,736 192,701 185,110 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 618,751 $ 606,515 $ 593,187 $ 582,141 $ 571,232 $ 559,343 $ 547,636 $ 534,736 $ 520,915 $ 508,844 $ 493,661 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,346,752 $ 6,341,503 $ 6,329,267 $ 6,315,939 $ 6,304,893 $ 6,293,985 $ 6,282,096 $ 6,270,389 $ 6,257,488 $ 6,243,667 $ 6,231,596 $ 6,216,414 

Total Sources $ 6,346,752 $ 6,346,752 $ 6,341,503 $ 6,329,267 $ 6,315,939 $ 6,304,893 $ 6,293,985 $ 6,282,096 $ 6,270,389 $ 6,257,488 $ 6,243,667 $ 6,231,596 

Total Uses - 5,249 12,236 13,328 11,046 10,909 11,889 11,707 12,901 13,821 12,071 15,183 

Balance $ 6,346,752 $ 6,341,503 $ 6,329,267 $ 6,315,939 $ 6,304,893 $ 6,293,985 $ 6,282,096 $ 6,270,389 $ 6,257,488 $ 6,243,667 $ 6,231,596 $ 6,216,414 

Notes: Please refer to the notes on page 2
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 Monthly Expenditure Plan by Funding Source 
($  000's)  

Period  Begin FY  11/12 

Period  End 7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012

Sources: 
ARRA $     256,452 $     251,844 $     246,660 $     241,625 $     236,824 $     232,445 $     227,428 $     222,462 $     217,242 $     211,168 $     205,550 $     200,105 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        185,110        180,502        175,318        170,283        165,482        161,103        156,086        151,120        145,900        139,826        134,208        128,763 

Local          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100          5 2,100 

Environmental  Subtotal $     493,661 $     484,446 $     474,078 $     464,009 $     454,407 $     445,647 $     435,614 $     425,683 $     415,242 $     403,094 $     391,858 $     380,969 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620 

State    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197    2 ,563,197 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

ARRA $      4,608 $      5,184 $      5,035 $      4,801 $      4,380 $      5,016 $      4,966 $      5,220 $      6,074 $      5,618 $      5,445 $      6,791 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  4,608  5,184  5,035  4,801  4,380  5,016  4,966  5,220  6,074  5,618  5,445  6,791 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Environmental  Subtotal $      9,215 $     10,368 $     10,069 $      9,602 $      8,760 $     10,033 $      9,932 $     10,441 $     12,148 $     11,236 $     10,890 $     13,582 

ARRA $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  -  -  -  -  -  -  -  -  -  -  -  -

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

Balance: $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

ARRA $      251,844 $    246,660 $    241,625 $    236,824 $     232,445 $    227,428 $     222,462 $    217,242 $     211,168 $    205,550 $     200,105 $    193,314 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        180,502        175,318        170,283        165,482        161,103        156,086        151,120        145,900        139,826        134,208        128,763        121,972 

Local           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100           52,100 

Environmental  Subtotal $      484,446 $     474,078 $     464,009 $     454,407 $     445,647 $     435,614 $     425,683 $     415,242 $     403,094 $     391,858 $     380,969 $     367,386 

$               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               -

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620 

State     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197     2,563,197 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,207,198 $ 6,196,830 $ 6,186,761 $ 6,177,159 $ 6,168,399 $ 6,158,367 $ 6,148,435 $ 6,137,994 $ 6,125,847 $ 6,114,611 $ 6,103,721 $ 6,090,139 

Total  Sources $ 6,216,414 $ 6,207,198 $ 6,196,830 $ 6,186,761 $ 6,177,159 $ 6,168,399 $ 6,158,367 $ 6,148,435 $ 6,137,994 $ 6,125,847 $ 6,114,611 $ 6,103,721 

Total  Uses  9,215           10,368           10,069  9,602  8,760           10,033  9,932           10,441           12,148           11,236           10,890           13,582 

Balance $ 6,207,198 $ 6,196,830 $ 6,186,761 $ 6,177,159 $ 6,168,399 $ 6,158,367 $ 6,148,435 $ 6,137,994 $ 6,125,847 $ 6,114,611 $ 6,103,721 $ 6,090,139 

Notes: Please  refer  to  the  notes on  page  2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY  12/13 

Period  Begin 7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013

Period  End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013

Sources: 
ARRA $      193,314 $      187,184 $     179,849 $     172,610 $     165,038 $     158,343 $     152,218 $     146,112 $     139,589 $     131,857 $     125,070 $     117,599 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972 

Local           52,100           52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100 

Environmental  Subtotal $     367,386 $     361,256 $     353,921 $     346,682 $     339,110 $     332,415 $     326,290 $     320,184 $     313,661 $     305,929 $     299,142 $     291,671 

ARRA $ 2,230,935 $ 2,228,530 $ 2,225,302 $ 2,222,324 $ 2,218,816 $ 2,215,614 $ 2,212,273 $ 2,208,852 $ 2,205,301 $ 2,201,680 $ 2,197,530 $ 2,188,107 

FY10  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620 

State  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197  2,563,197 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,722,752 $ 5,720,347 $ 5,717,119 $ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 $ 5,700,669 $ 5,697,118 $ 5,693,497 $ 5,689,348 $ 5,679,924 

Uses: $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

ARRA $      6,130 $      7,335 $     7,239 $     7,573 $     6,695 $     6,125 $     6,106 $     6,523 $     7,732 $     6,787 $     7,472 $     7,158 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  -  -  -  -  -  -  -  -  -  -  -  -

Local  -  -  -  -  -  -  -  -  -  -  -  -

Environmental  Subtotal $      6,130 $      7,335 $     7,239 $     7,573 $     6,695 $     6,125 $     6,106 $     6,523 $     7,732 $     6,787 $     7,472 $     7,158 

ARRA $      2,405 $      3,228 $     2,978 $     3,508 $     3,202 $     3,341 $     3,421 $     3,550 $     3,622 $     4,149 $     9,423 $     4,967 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  -  -  -  -  -  -  -  -  -  -  -  -

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $      2,405 $      3,228 $     2,978 $     3,508 $     3,202 $     3,341 $     3,421 $     3,550 $     3,622 $     4,149 $     9,423 $     4,967 

Balance: $    - $   - $   - $   - $   - $   - $   - $   - $   - $   - $   - $    -

ARRA $      187,184 $     179,849 $     172,610 $     165,038 $     158,343 $     152,218 $     146,112 $     139,589 $     131,857 $     125,070 $     117,599 $     110,440 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972        121,972 

Local           52,100           52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100 

Environmental  Subtotal $      361,256 $     353,921 $     346,682 $     339,110 $     332,415 $     326,290 $     320,184 $     313,661 $     305,929 $     299,142 $     291,671 $     284,513 

$               - $               - $              - $              - $              - $              - $              - $              - $              - $              - $              - $              -

ARRA $ 2,228,530 $ 2,225,302 $ 2,222,324 $ 2,218,816 $ 2,215,614 $ 2,212,273 $ 2,208,852 $ 2,205,301 $ 2,201,680 $ 2,197,530 $ 2,188,107 $ 2,183,140 

FY10        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620 

State     2,563,197     2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197    2,563,197 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,720,347 $ 5,717,119 $ 5,714,142 $ 5,710,633 $ 5,707,431 $ 5,704,090 $ 5,700,669 $ 5,697,118 $ 5,693,497 $ 5,689,348 $ 5,679,924 $ 5,674,957 

Balance $ 6,081,604 $ 6,071,041 $ 6,060,824 $ 6,049,743 $ 6,039,847 $ 6,030,381 $ 6,020,853 $ 6,010,779 $ 5,999,426 $ 5,988,490 $ 5,971,595 $ 5,959,470 

Total  Sources $ 6,090,139 $ 6,081,604 $ 6,071,041 $ 6,060,824 $ 6,049,743 $ 6,039,847 $ 6,030,381 $ 6,020,853 $ 6,010,779 $ 5,999,426 $ 5,988,490 $ 5,971,595 

Total  Uses  8,535           10,563          10,217          11,081  9,896  9,466  9,528          10,074          11,353          10,936          16,895          12,125 

Balance $ 6,081,604 $ 6,071,041 $ 6,060,824 $ 6,049,743 $ 6,039,847 $ 6,030,381 $ 6,020,853 $ 6,010,779 $ 5,999,426 $ 5,988,490 $ 5,971,595 $ 5,959,470 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($ 000's) 

FY 13/14 

Period Begin 7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014 

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014 

Sources: 
ARRA $ 110,440 $ 105,421 $ 99,249 $ 93,519 $ 87,257 $ 81,624 $ 76,847 $ 71,817 $ 67,442 $ 62,569 $ 55,446 $ 48,800 

FY10 - - - - - - - - - - - -

State 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 284,513 $ 279,494 $ 273,321 $ 267,591 $ 261,330 $ 255,697 $ 250,919 $ 245,889 $ 241,514 $ 236,642 $ 229,518 $ 222,872 

ARRA $2,183,140 $2,178,926 $2,145,178 $2,126,616 $2,117,102 $2,107,573 $2,097,719 $2,083,483 $2,070,649 $2,057,366 $2,011,280 $1,957,120 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,674,957 $5,670,744 $5,636,995 $5,618,433 $5,608,920 $5,599,390 $5,589,536 $5,575,300 $5,562,466 $5,549,183 $5,503,097 $5,448,937 

Uses: 
ARRA $ 5,019 $ 6,172 $ 5,730 $ 6,261 $ 5,633 $ 4,777 $ 5,030 $ 4,376 $ 4,872 $ 7,123 $ 6,646 $ 7,676 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 5,019 $ 6,172 $ 5,730 $ 6,261 $ 5,633 $ 4,777 $ 5,030 $ 4,376 $ 4,872 $ 7,123 $ 6,646 $ 7,676 

ARRA $ 4,213 $ 33,748 $ 18,562 $ 9,513 $ 9,529 $ 9,854 $ 14,236 $ 12,834 $ 13,283 $ 46,086 $ 54,160 $ 54,924 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 4,213 $ 33,748 $ 18,562 $ 9,513 $ 9,529 $ 9,854 $ 14,236 $ 12,834 $ 13,283 $ 46,086 $ 54,160 $ 54,924 

Balance: 
ARRA $ 105,421 $ 99,249 $ 93,519 $ 87,257 $ 81,624 $ 76,847 $ 71,817 $ 67,442 $ 62,569 $ 55,446 $ 48,800 $ 41,124 

FY10 - - - - - - - - - - - -

State 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 121,972 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 279,494 $ 273,321 $ 267,591 $ 261,330 $ 255,697 $ 250,919 $ 245,889 $ 241,514 $ 236,642 $ 229,518 $ 222,872 $ 215,196 

ARRA $2,178,926 $2,145,178 $2,126,616 $2,117,102 $2,107,573 $2,097,719 $2,083,483 $2,070,649 $2,057,366 $2,011,280 $1,957,120 $1,902,196 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,670,744 $5,636,995 $5,618,433 $5,608,920 $5,599,390 $5,589,536 $5,575,300 $5,562,466 $5,549,183 $5,503,097 $5,448,937 $5,394,013 

Balance $5,950,237 $5,910,317 $5,886,024 $5,870,249 $5,855,087 $5,840,456 $5,821,189 $5,803,980 $5,785,825 $5,732,616 $5,671,810 $5,609,209 

Total Sources $5,959,470 $5,950,237 $5,910,317 $5,886,024 $5,870,249 $5,855,087 $5,840,456 $5,821,189 $5,803,980 $5,785,825 $5,732,616 $5,671,810 

Total Uses 9,232 39,921 24,293 15,775 15,162 14,631 19,266 17,209 18,155 53,209 60,806 62,601 

Balance $5,950,237 $5,910,317 $5,886,024 $5,870,249 $5,855,087 $5,840,456 $5,821,189 $5,803,980 $5,785,825 $5,732,616 $5,671,810 $5,609,209 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($  000's)  

Period  Begin FY  14/15 

Period  End 7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources: 
ARRA $     41,124 $     37,999 $     34,874 $     31,749 $     28,624 $     25,499 $     22,374 $     19,249 $     16,124 $     12,999 $     9 ,874 $     6 ,749 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        121,972        116,849        112,112        107,183        102,060          9 7,516          9 2,392          8 7,463          8 2,917          7 7,987          7 3,058          6 8,316 

Local          5 2,100          4 7,758          4 3,417          3 9,075          3 4,733          3 0,392          2 6,050          2 1,708          1 7,367          1 3,025  8,683  4,342 

Environmental  Subtotal $      215,196 $     202,607 $     190,403 $     178,007 $     165,417 $     153,407 $     140,816 $     128,420 $     116,407 $     104,011 $     91,615 $     79,406 

ARRA $ 1,902,196 $ 1,879,063 $ 1,815,934 $ 1,755,697 $ 1,676,827 $ 1,581,412 $ 1,454,552 $ 1,321,326 $ 1,184,162 $ 1,053,164 $      908,742 $      751,301 

FY10  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620  928,620 

State  2,563,197  2,520,197  2,486,197  2,455,697  2,429,697  2,411,697  2,397,697  2,388,697  2,381,697  2,376,697  2,374,197  2,372,697 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,394,013 $ 5,327,881 $ 5,230,751 $ 5,140,014 $ 5,035,144 $ 4,921,729 $ 4,780,870 $ 4,638,644 $ 4,494,479 $ 4,358,481 $ 4,211,559 $ 4,052,618 

Uses: 
ARRA $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 $      3,125 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State  5,123  4,737  4,930  5,123  4,544  5,124  4,930  4,546  4,930  4,930  4,742  4,930 

Local  4,342  4,342  4,342  4,342  4,342  4,342  4,342  4,342  4,342  4,342  4,342  4,342 

Environmental  Subtotal $     12,590 $     12,204 $     12,396 $     12,590 $     12,010 $     12,591 $     12,396 $     12,012 $     12,396 $     12,396 $     12,209 $     12,396 

ARRA $     23,132 $     63,129 $     60,237 $     78,870 $     95,415 $     126,860 $     133,226 $     137,164 $     130,998 $     144,422 $     157,441 $     164,568 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State           43,000           34,000           30,500           26,000           18,000           14,000  9,000  7,000  5,000  2,500  1,500  914 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $     66,132 $     97,129 $     90,737 $     104,870 $     113,415 $     140,860 $     142,226 $     144,164 $     135,998 $     146,922 $     158,941 $     165,482 

Balance: 
ARRA $     37,999 $     34,874 $     31,749 $     28,624 $     25,499 $     22,374 $     19,249 $     16,124 $     12,999 $      9,874 $      6,749 $      3,624 

FY10  -  -  -  -  -  -  -  -  -  -  -  -

State        116,849        112,112        107,183        102,060           97,516           92,392           87,463           82,917           77,987           73,058           68,316           63,386 

Local           47,758           43,417           39,075           34,733           30,392           26,050           21,708           17,367           13,025  8,683  4,342  -

Environmental  Subtotal $      202,607 $     190,403 $     178,007 $     165,417 $     153,407 $     140,816 $     128,420 $     116,407 $     104,011 $     91,615 $     79,406 $     67,010 

ARRA $ 1,879,063 $ 1,815,934 $ 1,755,697 $ 1,676,827 $ 1,581,412 $ 1,454,552 $ 1,321,326 $ 1,184,162 $ 1,053,164 $      908,742 $      751,301 $      586,733 

FY10        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620 

State     2,520,197     2,486,197     2,455,697     2,429,697     2,411,697     2,397,697     2,388,697     2,381,697     2,376,697     2,374,197     2,372,697     2,371,783 

Local  -  -  -  -  -  -  -  -  -  -  -  -

Construction  Subtotal $ 5,327,881 $ 5,230,751 $ 5,140,014 $ 5,035,144 $ 4,921,729 $ 4,780,870 $ 4,638,644 $ 4,494,479 $ 4,358,481 $ 4,211,559 $ 4,052,618 $ 3,887,136 

Balance $ 5,530,487 $ 5,421,154 $ 5,318,021 $ 5,200,561 $ 5,075,136 $ 4,921,686 $ 4,767,063 $ 4,610,887 $ 4,462,493 $ 4,303,174 $ 4,132,024 $ 3,954,146 

Total  Sources $ 5,609,209 $ 5,530,487 $ 5,421,154 $ 5,318,021 $ 5,200,561 $ 5,075,136 $ 4,921,686 $ 4,767,063 $ 4,610,887 $ 4,462,493 $ 4,303,174 $ 4,132,024 

Total  Uses           78,722        109,333        103,133        117,459        125,425        153,450        154,622        156,177        148,394        159,318        171,150        177,878 

Balance $ 5,530,487 $ 5,421,154 $ 5,318,021 $ 5,200,561 $ 5,075,136 $ 4,921,686 $ 4,767,063 $ 4,610,887 $ 4,462,493 $ 4,303,174 $ 4,132,024 $ 3,954,146 

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 15/16 

Period End 7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016 

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016 

Sources: 
ARRA $ 3,624 $ 3,040 $ 2,501 $ 2,473 $ 2,445 $ 2,418 $ 2,359 $ 2,305 $ 2,251 $ 2,105 $ 1,944 $ 1,803 

FY10 - - - - - - - - - - - -

State 63,386 61,050 58,894 56,114 53,334 50,666 47,804 45,162 42,521 39,747 37,213 34,545 

Local - - - - - - - - - - - -

Environmental Subtotal $ 67,010 $ 64,090 $ 61,394 $ 58,587 $ 55,779 $ 53,083 $ 50,163 $ 47,468 $ 44,772 $ 41,852 $ 39,156 $ 36,349 

ARRA $ 586,733 $ 441,410 $ 291,541 $ 170,515 $ 86,380 $ 25,434 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 928,620 925,229 921,808 918,830 915,801 911,230 906,039 901,364 896,779 892,317 887,849 883,275 

State 2,371,783 2,359,027 2,349,416 2,322,138 2,257,860 2,171,012 2,028,614 1,877,453 1,729,193 1,584,941 1,440,456 1,292,570 

Local - - - - - - - - - - - -

Construction Subtotal $3,887,136 $3,725,667 $3,562,765 $3,411,482 $3,260,041 $3,107,676 $2,934,653 $2,778,817 $2,625,972 $2,477,258 $2,328,305 $2,175,845 

Uses: 
ARRA $ 584 $ 539 $ 28 $ 28 $ 27 $ 58 $ 54 $ 54 $ 146 $ 162 $ 140 $ 140 

FY10 - - - - - - - - - - - -

State 2,336 2,156 2,780 2,780 2,668 2,862 2,642 2,642 2,774 2,534 2,667 2,667 

Local - - - - - - - - - - - -

Environmental Subtotal $ 2,920 $ 2,695 $ 2,808 $ 2,808 $ 2,695 $ 2,920 $ 2,695 $ 2,695 $ 2,920 $ 2,695 $ 2,808 $ 2,808 

ARRA $ 145,323 $ 149,870 $ 121,026 $ 84,135 $ 60,946 $ 25,434 $ - $ - $ - $ - $ - $ -

FY10 3,391 3,421 2,979 3,029 4,571 5,191 4,675 4,585 4,461 4,469 4,574 31,086 

State 12,756 9,611 27,278 64,278 86,848 142,398 151,161 148,260 144,253 144,484 147,886 114,584 

Local - - - - - - - - - - - -

Construction Subtotal $ 161,470 $ 162,902 $ 151,282 $ 151,442 $ 152,364 $ 173,023 $ 155,836 $ 152,845 $ 148,714 $ 148,953 $ 152,460 $ 145,669 

Balance: 
ARRA $ 3,040 $ 2,501 $ 2,473 $ 2,445 $ 2,418 $ 2,359 $ 2,305 $ 2,251 $ 2,105 $ 1,944 $ 1,803 $ 1,663 

FY10 - - - - - - - - - - - -

State 61,050 58,894 56,114 53,334 50,666 47,804 45,162 42,521 39,747 37,213 34,545 31,878 

Local - - - - - - - - - - - -

Environmental Subtotal $ 64,090 $ 61,394 $ 58,587 $ 55,779 $ 53,083 $ 50,163 $ 47,468 $ 44,772 $ 41,852 $ 39,156 $ 36,349 $ 33,541 

ARRA $ 441,410 $ 291,541 $ 170,515 $ 86,380 $ 25,434 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 925,229 921,808 918,830 915,801 911,230 906,039 901,364 896,779 892,317 887,849 883,275 852,189 

State 2,359,027 2,349,416 2,322,138 2,257,860 2,171,012 2,028,614 1,877,453 1,729,193 1,584,941 1,440,456 1,292,570 1,177,986 

Local - - - - - - - - - - - -

Construction Subtotal $3,725,667 $3,562,765 $3,411,482 $3,260,041 $3,107,676 $2,934,653 $2,778,817 $2,625,972 $2,477,258 $2,328,305 $2,175,845 $2,030,176 

Balance $3,789,756 $3,624,159 $3,470,069 $3,315,819 $3,160,760 $2,984,816 $2,826,285 $2,670,744 $2,519,110 $2,367,461 $2,212,194 $2,063,717 

Total Sources $3,954,146 $3,789,756 $3,624,159 $3,470,069 $3,315,819 $3,160,760 $2,984,816 $2,826,285 $2,670,744 $2,519,110 $2,367,461 $2,212,194 

Total Uses 164,390 165,597 154,090 154,249 155,060 175,943 158,531 155,541 151,634 151,648 155,268 148,477 

Balance $3,789,756 $3,624,159 $3,470,069 $3,315,819 $3,160,760 $2,984,816 $2,826,285 $2,670,744 $2,519,110 $2,367,461 $2,212,194 $2,063,717 

Notes: Please refer to the notes on page 2 
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Source: Funding Contribution Plan April 2013; Monthly

Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 16/17 

Period End 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 1,663 $ 1,498 $ 1,319 $ 1,148 $ 983 $ 811 $ 639 $ 467 $ 309 $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 31,878 30,393 28,786 27,241 25,756 24,210 22,665 21,119 19,696 18,219 16,638 14,852 

Local - - - - - - - - - - - -

Environmental Subtotal $ 33,541 $ 31,891 $ 30,106 $ 28,388 $ 26,739 $ 25,021 $ 23,304 $ 21,586 $ 20,005 $ 18,219 $ 16,638 $ 14,852

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 852,189 847,220 811,838 777,176 743,672 703,088 668,286 634,495 600,857 568,414 538,117 500,538 

State 1,177,986 1,040,971 942,836 851,455 769,428 697,277 624,997 554,817 484,952 417,570 361,304 315,375 

Local - - - - - - - - - - - -

Construction Subtotal $2,030,176 $1,888,191 $1,754,674 $1,628,631 $1,513,100 $1,400,365 $1,293,284 $1,189,312 $1,085,809 $ 985,984 $ 899,421 $ 815,914 

Uses: 
ARRA $ 165 $ 179 $ 172 $ 165 $ 172 $ 172 $ 172 $ 158 $ 309 $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,484 1,607 1,546 1,484 1,546 1,546 1,546 1,423 1,476 1,581 1,786 1,718 

Local - - - - - - - - - - - -

Environmental Subtotal $ 1,649 $ 1,786 $ 1,718 $ 1,649 $ 1,718 $ 1,718 $ 1,718 $ 1,581 $ 1,786 $ 1,581 $ 1,786 $ 1,718 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 4,969 35,382 34,662 33,504 40,585 34,801 33,791 33,638 32,443 30,297 37,578 41,273 

State 137,016 98,135 91,381 82,027 72,151 72,280 70,181 69,864 67,382 56,266 45,929 40,350 

Local - - - - - - - - - - - -

Construction Subtotal $ 141,985 $ 133,517 $ 126,043 $ 115,531 $ 112,735 $ 107,081 $ 103,972 $ 103,503 $ 99,825 $ 86,563 $ 83,507 $ 81,623 

Balance: 
ARRA $ 1,498 $ 1,319 $ 1,148 $ 983 $ 811 $ 639 $ 467 $ 309 $ (0) $ (0) $ (0) $ (0) 

FY10 - - - - - - - - - - - -

State 30,393 28,786 27,241 25,756 24,210 22,665 21,119 19,696 18,219 16,638 14,852 13,135 

Local - - - - - - - - - - - -

Environmental Subtotal $ 31,891 $ 30,106 $ 28,388 $ 26,739 $ 25,021 $ 23,304 $ 21,586 $ 20,005 $ 18,219 $ 16,638 $ 14,852 $ 13,135 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 847,220 811,838 777,176 743,672 703,088 668,286 634,495 600,857 568,414 538,117 500,538 459,265 

State 1,040,971 942,836 851,455 769,428 697,277 624,997 554,817 484,952 417,570 361,304 315,375 275,025 

Local - - - - - - - - - - - -

Construction Subtotal $1,888,191 $1,754,674 $1,628,631 $1,513,100 $1,400,365 $1,293,284 $1,189,312 $1,085,809 $ 985,984 $ 899,421 $ 815,914 $ 734,290 

Balance $1,920,082 $1,784,779 $1,657,019 $1,539,839 $1,425,386 $1,316,587 $1,210,898 $1,105,814 $1,004,203 $ 916,059 $ 830,766 $ 747,425 

Total Sources $2,063,717 $1,920,082 $1,784,779 $1,657,019 $1,539,839 $1,425,386 $1,316,587 $1,210,898 $1,105,814 $1,004,203 $ 916,059 $ 830,766 

Total Uses 143,635 135,302 127,760 117,180 114,453 108,799 105,689 105,084 101,611 88,144 85,293 83,341 

Balance $1,920,082 $1,784,779 $1,657,019 $1,539,839 $1,425,386 $1,316,587 $1,210,898 $1,105,814 $1,004,203 $ 916,059 $ 830,766 $ 747,425 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 17/18 

Period End 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 - - - - - - - - - - - -

State 13,135 12,074 10,912 9,851 8,740 7,628 6,567 5,405 4,395 3,284 2,223 1,061 

Local - - - - - - - - - - - -

Environmental Subtotal $ 13,135 $ 12,074 $ 10,912 $ 9,851 $ 8,740 $ 7,628 $ 6,567 $ 5,405 $ 4,395 $ 3,284 $ 2,223 $ 1,061 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 459,265 428,180 395,755 355,990 284,105 232,801 186,572 152,766 129,510 107,315 85,822 66,834 

State 275,025 235,783 199,218 150,077 137,391 109,766 79,959 65,471 55,504 45,992 36,781 28,643 

Local - - - - - - - - - - - -

Construction Subtotal $ 734,290 $ 663,963 $ 594,973 $ 506,067 $ 421,496 $ 342,566 $266,531 $218,237 $185,014 $153,307 $122,603 $ 95,477 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,061 1,162 1,061 1,111 1,111 1,061 1,162 1,010 1,111 1,061 1,162 1,061 

Local - - - - - - - - - - - -

Environmental Subtotal $ 1,061 $ 1,162 $ 1,061 $ 1,111 $ 1,111 $ 1,061 $ 1,162 $ 1,010 $ 1,111 $ 1,061 $ 1,162 $ 1,061 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 31,085 32,425 39,765 71,885 51,304 46,229 33,806 23,256 22,195 21,493 18,988 17,251 

State 39,243 36,564 49,142 12,686 27,625 29,806 14,488 9,967 9,512 9,211 8,138 7,393 

Local - - - - - - - - - - - -

Construction Subtotal $ 70,328 $ 68,990 $ 88,907 $ 84,571 $ 78,930 $ 76,035 $ 48,294 $ 33,223 $ 31,707 $ 30,704 $ 27,126 $ 24,645 

Balance: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 - - - - - - - - - - - -

State 12,074 10,912 9,851 8,740 7,628 6,567 5,405 4,395 3,284 2,223 1,061 0 

Local - - - - - - - - - - - -

Environmental Subtotal $ 12,074 $ 10,912 $ 9,851 $ 8,740 $ 7,628 $ 6,567 $ 5,405 $ 4,395 $ 3,284 $ 2,223 $ 1,061 $ 0 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 428,180 395,755 355,990 284,105 232,801 186,572 152,766 129,510 107,315 85,822 66,834 49,582 

State 235,783 199,218 150,077 137,391 109,766 79,959 65,471 55,504 45,992 36,781 28,643 21,250 

Local - - - - - - - - - - - -

Construction Subtotal $ 663,963 $ 594,973 $ 506,067 $ 421,496 $ 342,566 $ 266,531 $218,237 $185,014 $153,307 $122,603 $ 95,477 $ 70,832 

Balance $ 676,037 $ 605,885 $ 515,918 $ 430,236 $ 350,195 $ 273,099 $223,642 $189,409 $156,591 $124,826 $ 96,538 $ 70,832 

Total Sources $ 747,425 $ 676,037 $ 605,885 $ 515,918 $ 430,236 $ 350,195 $273,099 $223,642 $189,409 $156,591 $124,826 $ 96,538 

Total Uses 71,389 70,151 89,967 85,682 80,041 77,096 49,456 34,233 32,818 31,765 28,288 25,706 

Balance $ 676,037 $ 605,885 $ 515,918 $ 430,236 $ 350,195 $ 273,099 $223,642 $189,409 $156,591 $124,826 $ 96,538 $ 70,832 

Notes: Please refer to the notes on page 2
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 18/19 

Period End 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Environmental Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) 

FY10 49,582 37,323 25,647 15,178 $ 6,889 $ 1,378 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

State 21,250 15,995 10,992 6,505 2,952 590 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Construction Subtotal $ 70,832 $ 53,318 $ 36,639 $ 21,683 $ 9,841 $ 1,968 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 12,260 11,675 10,469 8,289 5,511 1,378 - - - - - -

State 5,254 5,004 4,487 3,552 2,362 590 - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 17,514 $ 16,679 $ 14,956 $ 11,841 $ 7,873 $ 1,968 $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 - - - - - - - - - - - -

State 0 0 0 0 0 0 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Environmental Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

FY10 37,323 25,647 15,178 6,889 1,378 (0) (0) (0) (0) (0) (0) (0) 

State 15,995 10,992 6,505 2,952 590 0 0 0 0 0 0 0 

Local - - - - - - - - - - - -

Construction Subtotal $ 53,318 $ 36,639 $ 21,683 $ 9,841 $ 1,968 $ (0) $ (0) $ (0) $ (0) $ (0) $ (0) $ (0)

Balance $ 53,318 $ 36,639 $ 21,683 $ 9,841 $ 1,968 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0

Total Sources $ 70,832 $ 53,318 $ 36,639 $ 21,683 $ 9,841 $ 1,968 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Total Uses 17,514 16,679 14,956 11,841 7,873 1,968 - - - - - -

Balance $ 53,318 $ 36,639 $ 21,683 $ 9,841 $ 1,968 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Notes: Please refer to the notes on page 2 
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