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Footnotes 
Cooperative Agreement FR-HSR-0009-10-01-00, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended September 30, 2014. 

General Assumptions: 
- This FCP is the quarterly update for September 30, 2014 as required by Cooperative Agreement 

FR-HSR-0009-10-01-05. Nothing in this Funding Contribution Plan shall be interpreted to modify, 

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-05 including but 

not limited to the Scope, Schedule and Approved Project Budget contained therein. 

- State funding sources may include Prop 1A and Cap & Trade. 

- FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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FCP Expenditures and Forecast 
SUMMARY - PLANNING 

From 8/17/2010 
2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 

Total Estimated 
Cost RC Teams PMT 

Resource 
Agencies Total 

Task 1 Environmental Review 51,290,773 51,531,643 39,465,078 30,638,774 34,503,692 24,832,320 8,884,502 5,376,215 - - 246,522,997 191,650,376 54,872,621 - 246,522,997 
Task 1.1 Regional Consultant Project Management 11,183,708 11,334,603 9,462,239 6,692,902 7,556,238 4,983,885 1,573,224 950,000 - - 53,736,799 53,736,799 - - 53,736,799 
Task 1.2 Regional Consultant Public / Agency Participation 4,030,945 5,251,179 3,921,771 2,164,819 5,154,339 2,941,764 1,061,805 200,000 - - 24,726,621 24,726,621 - - 24,726,621 
Task 1.3 Alternatives Analysis 1,501,987 836,222 1,239,815 2,621,311 1,595,125 250,000 - - - - 8,044,460 8,044,460 - - 8,044,460 
Task 1.4 EIR / EIS Analysis 21,559,952 15,243,143 6,955,080 3,013,590 4,330,269 3,105,445 435,000 - - - 54,642,478 54,642,478 - - 54,642,478 
Task 1.5 Draft and Final EIR / EIS 4,532,938 7,621,300 4,576,920 3,039,004 3,409,657 4,379,497 978,818 - - - 28,538,135 28,538,135 - - 28,538,135 
Task 1.6 Certification of EIR / EIS and ROD 317,850 1,660,521 5,691,406 4,564,133 5,674,720 3,633,254 420,000 - - - 21,961,883 21,961,883 - - 21,961,883 
Task 1.7 Program Management 8,163,392 9,584,676 7,617,847 8,543,015 6,783,344 5,538,476 4,415,656 4,226,215 - - 54,872,621 - 54,872,621 - 54,872,621 

Task 2 PE 15% and 30% Design 67,962,916 51,020,315 34,492,128 24,642,965 15,136,667 10,557,476 4,601,865 4,065,316 - - 212,479,649 133,816,129 78,663,520 - 212,479,649 
Task 2.1 Regional Consultant PE 46,800,121 30,460,615 24,899,586 17,375,799 8,824,798 5,194,000 261,210 - - - 133,816,129 133,816,129 - - 133,816,129 
Task 2.2 Program Management 6,213,724 7,263,650 9,592,542 7,267,166 6,311,869 5,363,476 4,340,656 4,065,316 - - 50,418,398 - 50,418,398 - 50,418,398 
Task 2.3 PMT Engineering 14,949,071 13,296,051 - - - - - - - - 28,245,122 - 28,245,122 - 28,245,122 

Task 3 Other Related Work 11,123,576 23,062,760 8,859,651 7,902,906 98,545,641 6,429,477 4,748,564 3,529,257 - - 164,201,831 13,454,434 14,709,502 136,037,896 164,201,832 
Task 3.1 Regional Consultant Station Area Planning 674,493 707,814 480,260 239,024 603,432 372,371 15,000 - - - 3,092,394 3,092,394 - - 3,092,394 
Task 3.2 Regional Consultant ROW Work 2,267,839 7,030,227 961 - 318,527 703,485 41,000 - - - 10,362,039 10,362,039 - - 10,362,039 
Task 3.3 PMT ROW Work 296,574 428,622 - - - - - - - - 725,196 - 725,196 - 725,196 
Task 3.4 Ridership Forecasting 3,237,742 4,355,299 - - - - - - - - 7,593,041 - 7,593,041 - 7,593,041 
Task 3.5 Construction Planning / Procurement Support 954,079 5,437,186 - - - - - - - - 6,391,265 - 6,391,265 - 6,391,265 
Task 3.6 Station Area Planning - - - - 11,000,000 - - - - - 11,000,000 - - 11,000,000 11,000,000 
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 3,692,849 5,103,612 8,378,429 7,663,882 6,623,682 5,353,621 4,692,564 3,529,257 - - 45,037,895 - - 45,037,896 45,037,896 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 659,950 - - 17,920 - 117,652 - - - - 795,522 - - 795,522 795,522 

Total SUMMARY - PLANNING 131,037,215 125,614,718 82,816,858 63,202,565 148,186,000 41,936,925 18,234,931 12,970,788 - - 624,000,000 338,920,939 148,245,643 136,833,418 624,000,000 

Phase I San Francisco - San Jose 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 7,364,960 2,728,386 1,105,301 908,322 8,792,774 2,963,430 2,340,412 422,621 - - 26,626,206 21,138,944 5,487,262 - 26,626,206 

Task 1.1 Regional Consultant Project Management 2,444,353 714,426 134,829 7,986 2,731,589 715,356 623,224 - - - 7,371,762 7,371,762 - - 7,371,762 
Task 1.2 Regional Consultant Public / Agency Participation 1,016,757 416,431 157,400 3,589 1,935,030 501,936 561,805 - - - 4,592,947 4,592,947 - - 4,592,947 
Task 1.3 Alternatives Analysis 263,815 - - - - - - - - - 263,815 263,815 - - 263,815 
Task 1.4 EIR / EIS Analysis 2,427,912 639,062 51,287 42,446 2,650,878 910,000 435,000 - - - 7,156,584 7,156,584 - - 7,156,584 
Task 1.5 Draft and Final EIR / EIS 395,783 - - - 796,942 190,291 228,818 - - - 1,611,834 1,611,834 - - 1,611,834 
Task 1.6 Certification of EIR / EIS and ROD - - - - - 92,000 50,000 - - - 142,000 142,000 - - 142,000 
Task 1.7 Program Management / Resource Agency 816,339 958,468 761,785 854,302 678,334 553,848 441,566 422,621 - - 5,487,262 - 5,487,262 - 5,487,262 

Task 2 PE 15% and 30% Design 12,839,892 3,644,554 969,677 726,717 4,481,231 844,348 695,275 406,532 - - 24,608,225 16,741,873 7,866,352 - 24,608,225 
Task 2.1 Regional Consultant PE 10,723,612 1,588,584 10,423 - 3,850,044 308,000 261,210 - - - 16,741,873 16,741,873 - - 16,741,873 
Task 2.2 Program Management 621,372 726,365 959,254 726,717 631,187 536,348 434,066 406,532 - - 5,041,840 - 5,041,840 - 5,041,840 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,558,753 1,238,450 63,938 86,420 3,791,113 2,103,577 3,072,636 664,180 - - 12,579,067 892,552 1,470,950 10,215,565 12,579,067 
Task 3.1 Regional Consultant Station Area Planning 404,192 - - - 254,770 80,000 - - - - 738,962 738,962 - - 738,962 
Task 3.2 Regional Consultant ROW Work 1,522 - - - 47,069 64,000 41,000 - - - 153,591 153,591 - - 153,591 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 704,200 216,339 63,938 86,420 3,489,274 1,959,577 3,031,636 664,180 - - 10,215,565 - - 10,215,565 10,215,565 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 33,541 - - 896 - 2,353 - - - - 36,790 - - 36,790 36,790 

Total San Francisco - San Jose 21,797,146 7,611,390 2,138,917 1,722,355 17,065,118 5,913,707 6,108,323 1,493,333 63,850,288 38,773,370 14,824,564 10,252,355 63,850,288 
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FCP Expenditures and Forecast 
Phase I San Jose - Merced 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 8,318,503 8,264,014 6,679,641 4,198,886 3,262,721 4,977,695 6,544,090 4,953,593 - - 47,199,143 31,950,116 15,249,027 - 47,199,143 

Task 1.1 Regional Consultant Project Management 2,274,671 2,017,638 1,463,296 968,146 956,075 1,050,000 950,000 950,000 - - 10,629,826 10,629,826 - - 10,629,826 
Task 1.2 Regional Consultant Public / Agency Participation 670,742 919,461 610,920 200,583 493,423 850,000 500,000 200,000 - - 4,445,129 4,445,129 - - 4,445,129 
Task 1.3 Alternatives Analysis 324,124 22,460 50,867 - 46,322 50,000 - - - - 493,773 493,773 - - 493,773 
Task 1.4 EIR / EIS Analysis 4,084,721 3,897,504 2,467,457 951,113 275,476 820,000 - - - - 12,496,271 12,496,271 - - 12,496,271 
Task 1.5 Draft and Final EIR / EIS 147,905 419,351 547,532 368,682 97,370 1,050,000 750,000 - - - 3,380,840 3,380,840 - - 3,380,840 
Task 1.6 Certification of EIR / EIS and ROD - 29,132 15,999 1,759 37,386 50,000 370,000 - - - 504,276 504,276 - - 504,276 
Task 1.7 Program Management/Resource Agency 816,339 958,468 1,523,569 1,708,603 1,356,669 1,107,695 3,974,090 3,803,593 - - 15,249,027 - 15,249,027 - 15,249,027 

Task 2 PE 15% and 30% Design 11,868,231 5,131,762 7,790,861 4,659,669 1,712,961 3,872,695 3,906,590 3,658,784 - - 42,601,553 25,156,919 17,444,634 - 42,601,553 
Task 2.1 Regional Consultant PE 9,751,952 3,075,792 5,872,353 3,206,236 450,587 2,800,000 - - - - 25,156,919 25,156,919 - - 25,156,919 
Task 2.2 Program Management 621,372 726,365 1,918,508 1,453,433 1,262,374 1,072,695 3,906,590 3,658,784 - - 14,620,122 - 14,620,122 - 14,620,122 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 1,086,527 1,939,834 1,736,592 1,128,177 3,353,238 1,586,101 1,675,928 2,865,077 - - 15,371,473 326,399 1,470,950 13,574,124 15,371,473 
Task 3.1 Regional Consultant Station Area Planning 1,641 234,393 4,606 - 18,678 50,000 15,000 - - - 324,318 324,318 - - 324,318 
Task 3.2 Regional Consultant ROW Work 422 70 - - 1,589 - - - - - 2,081 2,081 - - 2,081 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Program Management / Resource Agency 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - 2,900,000 - - - - - 2,900,000 - - 2,900,000 2,900,000 
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 635,624 683,261 1,731,986 1,128,177 432,970 1,536,101 1,660,928 2,865,077 - - 10,674,124 - - 10,674,124 10,674,124 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 77,229 - - 4,480 - 29,413 - - - - 111,122 - - 111,122 111,122 

Total San Jose - Merced 21,350,489 15,335,610 16,207,094 9,991,213 8,328,919 10,465,904 12,126,608 11,477,455 - - 105,283,291 57,433,434 34,164,611 13,685,246 105,283,291 

Phase I Merced - Fresno 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,343,968 12,374,763 6,897,018 5,036,475 805,505 - - - - - 36,457,729 30,404,626 6,053,103 - 36,457,729 

Task 1.1 Regional Consultant Project Management 910,665 1,194,052 1,174,151 806,743 408,538 - - - - - 4,494,148 4,494,148 - - 4,494,148 
Task 1.2 Regional Consultant Public / Agency Participation 300,566 946,072 333,453 70,727 44,828 - - - - - 1,695,645 1,695,645 - - 1,695,645 
Task 1.3 Alternatives Analysis 41,733 - - - - - - - - - 41,733 41,733 - - 41,733 
Task 1.4 EIR / EIS Analysis 7,091,348 3,512,502 - - - - - - - - 10,603,850 10,603,850 - - 10,603,850 
Task 1.5 Draft and Final EIR / EIS 950,855 3,487,682 - - - - - - - - 4,438,537 4,438,537 - - 4,438,537 
Task 1.6 Certification of EIR / EIS and ROD 7,954 838,286 4,627,629 3,304,705 352,140 - - - - - 9,130,714 9,130,714 - - 9,130,714 
Task 1.7 Program Management / Resource Agency 2,040,848 2,396,169 761,785 854,302 - - - - - - 6,053,103 - 6,053,103 - 6,053,103 

Task 2 PE 15% and 30% Design 10,549,753 9,812,104 2,520,195 1,171,869 252,768 - - - - - 24,306,690 12,190,095 12,116,595 - 24,306,690 
Task 2.1 Regional Consultant PE 5,259,054 4,672,179 1,560,941 445,153 252,768 - - - - - 12,190,095 12,190,095 - - 12,190,095 
Task 2.2 Program Management 1,553,431 1,815,912 959,254 726,717 - - - - - - 5,055,314 - 5,055,314 - 5,055,314 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 1,791,891 7,267,530 1,042,068 290,823 1,900,000 - - - - - 12,292,312 3,825,408 3,677,376 4,789,529 12,292,312 

Task 3.1 Regional Consultant Station Area Planning 78,438 - - - - - - - - - 78,438 78,438 - - 78,438 
Task 3.2 Regional Consultant ROW Work 10,598 3,736,372 - - - - - - - - 3,746,970 3,746,970 - - 3,746,970 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - 1,900,000 - - - - - 1,900,000 - - 1,900,000 1,900,000 
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 580,757 975,881 1,042,068 290,823 - - - - - - 2,889,529 - - 2,889,529 2,889,529 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 116,099 - - 2,688 - 17,650 - - - - 136,435 - - 136,435 136,435 

Total Merced- Fresno 23,801,712 29,454,397 10,459,281 6,501,856 2,958,273 17,650 - - - - 73,193,167 46,420,129 21,847,074 4,925,964 73,193,167 
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FCP Expenditures and Forecast 
Phase I Fresno - Bakersfield 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 11,951,478 14,453,679 9,728,991 8,090,890 494,436 - - - - - 44,719,473 39,047,262 5,672,211 - 44,719,473 

Task 1.1 Regional Consultant Project Management 2,519,975 4,226,205 3,324,563 2,716,612 352,725 - - - - - 13,140,081 13,140,081 - - 13,140,081 
Task 1.2 Regional Consultant Public / Agency Participation 1,220,980 1,775,490 1,283,527 631,032 16,668 - - - - - 4,927,696 4,927,696 - - 4,927,696 
Task 1.3 Alternatives Analysis - - - - - - - - - - - - - - -
Task 1.4 EIR / EIS Analysis 3,114,822 1,604,933 - - - - - - - - 4,719,756 4,719,756 - - 4,719,756 
Task 1.5 Draft and Final EIR / EIS 2,753,544 3,657,779 3,705,227 2,641,129 38,576 - - - - - 12,796,254 12,796,254 - - 12,796,254 
Task 1.6 Certification of EIR / EIS and ROD 301,309 793,103 1,034,781 1,247,815 86,468 - - - - - 3,463,476 3,463,476 - - 3,463,476 
Task 1.7 Program Management / Resource Agency 2,040,848 2,396,169 380,892 854,302 - - - - - - 5,672,211 - 5,672,211 - 5,672,211 

Task 2 PE 15% and 30% Design 15,902,078 16,920,367 7,566,914 11,773,887 2,937,984 - - - - - 55,101,230 43,464,262 11,636,968 - 55,101,230 
Task 2.1 Regional Consultant PE 10,611,379 11,780,442 7,087,287 11,047,170 2,937,984 - - - - - 43,464,262 43,464,262 - - 43,464,262 
Task 2.2 Program Management 1,553,431 1,815,912 479,627 726,717 - - - - - - 4,575,687 - 4,575,687 - 4,575,687 
Task 2.3 PMT Engineering 3,737,268 3,324,013 - - - - - - - - 7,061,280 - 7,061,280 - 7,061,280 

-
Task 3 Other Related Work 4,133,335 7,629,814 2,782,938 1,463,985 5,200,000 - - - - - 21,210,072 6,041,967 3,677,376 11,490,730 21,210,072 

Task 3.1 Regional Consultant Station Area Planning - 321,157 215,985 94,713 - - - - - - 631,855 631,855 - - 631,855 
Task 3.2 Regional Consultant ROW Work 2,115,364 3,293,785 961 - - - - - - - 5,410,111 5,410,111 - - 5,410,111 
Task 3.3 PMT ROW Work 74,144 107,155 - - - - - - - - 181,299 - 181,299 - 181,299 
Task 3.4 Ridership Forecasting 809,436 1,088,825 - - - - - - - - 1,898,260 - 1,898,260 - 1,898,260 
Task 3.5 Construction Planning / Procurement Support 238,520 1,359,296 - - - - - - - - 1,597,816 - 1,597,816 - 1,597,816 
Task 3.6 Station Area Planning - - - - 5,200,000 - - - - - 5,200,000 - - 5,200,000 5,200,000 
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 895,872 1,459,595 2,565,991 1,369,272 - - - - - - 6,290,730 - - 6,290,730 6,290,730 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 202,405 - - 4,480 - 11,765 - - - - 218,650 - - 218,650 218,650 

Total Fresno - Bakersfield 32,189,296 39,003,860 20,078,843 21,333,241 8,632,420 11,765 - - - - 121,249,425 88,553,492 20,986,554 11,709,380 121,249,426 

Phase I Bakersfield - Palmdale 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 2,679,979 5,402,800 5,953,688 4,886,674 10,349,579 7,504,914 - - - - 36,777,634 26,649,974 10,127,659 - 36,777,634

Task 1.1 Regional Consultant Project Management 256,628 846,620 1,249,689 913,161 1,062,489 698,596 - - - - 5,027,184 5,027,184 - - 5,027,184 
Task 1.2 Regional Consultant Public / Agency Participation 123,650 305,641 379,984 233,422 395,859 600,000 - - - - 2,038,556 2,038,556 - - 2,038,556 
Task 1.3 Alternatives Analysis 238,257 236,650 144,544 627,634 632,049 200,000 - - - - 2,079,134 2,079,134 - - 2,079,134 
Task 1.4 EIR / EIS Analysis 1,245,104 3,055,422 2,264,560 976,703 385,864 1,200,000 - - - - 9,127,653 9,127,653 - - 9,127,653 
Task 1.5 Draft and Final EIR / EIS - - 10,449 - 463,563 - - - - - 474,012 474,012 - - 474,012 
Task 1.6 Certification of EIR / EIS and ROD - - - - 5,035,584 2,867,851 - - - - 7,903,435 7,903,435 - - 7,903,435 
Task 1.7 Program Management / Resource Agency 816,339 958,468 1,904,462 2,135,754 2,374,171 1,938,467 - - - - 10,127,659 - 10,127,659 - 10,127,659 

Task 2 PE 15% and 30% Design 2,545,232 4,511,635 9,236,769 2,250,981 2,355,056 3,177,217 - - - - 24,076,890 11,603,343 12,473,547 - 24,076,890 
Task 2.1 Regional Consultant PE 428,953 2,455,665 6,838,634 434,190 145,902 1,300,000 - - - - 11,603,343 11,603,343 - - 11,603,343 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,816,791 2,209,154 1,877,217 - - - - 9,649,035 - 9,649,035 - 9,649,035 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

Task 3 Other Related Work 534,894 1,466,577 1,371,338 2,354,078 1,132,326 364,515 - - - - 7,223,727 9,560 1,470,950 5,743,218 7,223,727 
Task 3.1 Regional Consultant Station Area Planning - - - - - - - - - - - - - - -
Task 3.2 Regional Consultant ROW Work - - - - 9,560 - - - - - 9,560 9,560 - - 9,560 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 86,054 444,466 1,371,338 2,354,078 1,122,767 364,515 - - - - 5,743,218 - - 5,743,218 5,743,218 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 63,369 - - 1,792 - 22,354 - - - - 87,515 - - 87,515 87,515 

Total Bakersfield - Palmdale 5,823,474 11,381,011 16,561,796 9,493,525 13,836,961 11,068,999 68,165,766 38,262,877 24,072,157 5,830,732 68,165,766 
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FCP Expenditures and Forecast 
Phase I Palmdale - Los Angeles 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 5,821,176 6,037,157 7,053,636 6,376,361 7,253,110 6,612,320 - - - - 39,153,761 30,069,343 9,084,418 - 39,153,761 

Task 1.1 Regional Consultant Project Management 2,078,325 1,675,901 1,679,340 821,107 1,222,117 1,615,104 - - - - 9,091,894 9,091,894 - - 9,091,894 
Task 1.2 Regional Consultant Public / Agency Participation 332,317 600,221 782,272 921,064 1,508,083 171,945 - - - - 4,315,902 4,315,902 - - 4,315,902 
Task 1.3 Alternatives Analysis 578,652 458,204 571,183 1,901,065 702,788 - - - - - 4,211,892 4,211,892 - - 4,211,892 
Task 1.4 EIR / EIS Analysis 1,967,100 2,290,750 1,998,160 995,329 734,046 90,703 - - - - 8,076,089 8,076,089 - - 8,076,089 
Task 1.5 Draft and Final EIR / EIS 48,443 53,613 118,219 29,193 1,016,614 2,705,066 - - - - 3,971,149 3,971,149 - - 3,971,149 
Task 1.6 Certification of EIR / EIS and ROD - - - - 34,458 367,959 - - - - 402,417 402,417 - - 402,417 
Task 1.7 Program Management / Resource Agency 816,339 958,468 1,904,462 1,708,603 2,035,003 1,661,543 - - - - 9,084,418 - 9,084,418 - 9,084,418 

Task 2 PE 15% and 30% Design 9,528,276 7,242,195 5,540,659 2,640,641 3,081,074 2,395,043 - - - - 30,427,888 18,901,466 11,526,422 - 30,427,888 
Task 2.1 Regional Consultant PE 7,411,997 5,186,225 3,142,524 1,187,207 1,187,513 786,000 - - - - 18,901,466 18,901,466 - - 18,901,466 
Task 2.2 Program Management 621,372 726,365 2,398,135 1,453,433 1,893,561 1,609,043 - - - - 8,701,909 - 8,701,909 - 8,701,909 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 1,163,288 2,222,558 1,328,048 1,232,682 1,970,449 1,359,907 - - - - 9,276,932 952,003 1,470,950 6,853,979 9,276,932 

Task 3.1 Regional Consultant Station Area Planning 173,710 73,178 45,210 8,804 149,812 3,247 - - - - 453,961 453,961 - - 453,961 
Task 3.2 Regional Consultant ROW Work - - - - - 498,042 - - - - 498,042 498,042 - - 498,042 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - 1,000,000 - - - - - 1,000,000 - - 1,000,000 1,000,000 
Task 3.7 LAUS/So Cal Improvements - - -
Task 3.8 Resource Agencies for Environmental Review 540,739 1,127,269 1,282,838 1,223,878 820,637 858,618 - - - - 5,853,979 - - 5,853,979 5,853,979 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 136,516 - - 1,792 - 28,236 - - - - 166,544 - - 166,544 166,544 

Total Palmdale - Los Angeles 16,649,256 15,501,910 13,922,344 10,251,476 12,304,633 10,395,506 - - - - 79,025,125 49,922,812 22,081,790 7,020,523 79,025,125 

Phase I Los Angeles - Anaheim 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total Est  Cost RC Teams PMT Agencies Total 
Task 1 Environmental Review 3,810,709 2,270,845 2,046,803 1,141,165 3,545,567 2,773,962 - - - - 15,589,052 12,390,111 3,198,941 - 15,589,052

Task 1.1 Regional Consultant Project Management 699,091 659,762 436,369 459,146 822,706 904,829 - - - - 3,981,903 3,981,903 - - 3,981,903 
Task 1.2 Regional Consultant Public / Agency Participation 365,933 287,863 374,215 104,403 760,448 817,883 - - - - 2,710,746 2,710,746 - - 2,710,746 
Task 1.3 Alternatives Analysis 55,406 118,908 473,221 92,612 213,966 - - - - - 954,113 954,113 - - 954,113 
Task 1.4 EIR / EIS Analysis 1,628,945 242,970 173,616 47,999 284,005 84,742 - - - - 2,462,275 2,462,275 - - 2,462,275 
Task 1.5 Draft and Final EIR / EIS 236,409 2,875 195,492 - 996,592 434,140 - - - - 1,865,508 1,865,508 - - 1,865,508 
Task 1.6 Certification of EIR / EIS and ROD 8,587 - 12,997 9,854 128,684 255,444 - - - - 415,566 415,566 - - 415,566 
Task 1.7 Program Management / Resource Agency 816,339 958,468 380,892 427,151 339,167 276,924 - - - - 3,198,941 - 3,198,941 - 3,198,941 

Task 2 PE 15% and 30% Design 4,729,453 3,757,698 867,052 1,419,201 315,593 268,174 - - - - 11,357,172 5,758,169 5,599,002 - 11,357,172 
Task 2.1 Regional Consultant PE 2,613,173 1,701,728 387,425 1,055,843 - - - - - - 5,758,169 5,758,169 - - 5,758,169 
Task 2.2 Program Management 621,372 726,365 479,627 363,358 315,593 268,174 - - - - 2,774,490 - 2,774,490 - 2,774,490 
Task 2.3 PMT Engineering 1,494,907 1,329,605 - - - - - - - - 2,824,512 - 2,824,512 - 2,824,512 

-
Task 3 Other Related Work 854,889 1,297,998 534,729 1,346,741 81,198,515 1,015,377 - - - - 86,248,248 1,406,546 1,470,950 83,370,751 86,248,248 

Task 3.1 Regional Consultant Station Area Planning 16,513 79,086 214,459 135,507 180,172 239,124 - - - - 864,861 864,861 - - 864,861 
Task 3.2 Regional Consultant ROW Work 139,933 - - - 260,309 141,443 - - - - 541,685 541,685 - - 541,685 
Task 3.3 PMT ROW Work 29,657 42,862 - - - - - - - - 72,520 - 72,520 - 72,520 
Task 3.4 Ridership Forecasting 323,774 435,530 - - - - - - - - 759,304 - 759,304 - 759,304 
Task 3.5 Construction Planning / Procurement Support 95,408 543,719 - - - - - - - - 639,126 - 639,126 - 639,126 
Task 3.6 Station Area Planning - - - - - - - - - - - - - - -
Task 3.7 LAUS/So Cal Improvements - - - - 80,000,000 - - - - - 80,000,000 - - 80,000,000 80,000,000 
Task 3.8 Resource Agencies for Environmental Review 249,603 196,801 320,270 1,211,234 758,033 634,810 - - - - 3,370,751 - - 3,370,751 3,370,751 
Task 3.9 Railroad Agreements (environmental) - - - - - - - - - - - - - - -

Task 4 Project Administration (SWCAP) 30,791 - - 1,792 - 5,883 - - - - 38,466 - - 38,466 38,466 

Total Los Angeles - Anaheim 9,425,842 7,326,541 3,448,584 3,908,900 85,059,676 4,063,395 - - - - 113,232,937 19,554,827 10,268,893 83,409,217 113,232,937 
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FCP Expenditures and Forecast 

SUMMARY CONSTRUCTION 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 Total RC PMT Agencies Total 
Task 5 D-B Program Management - - 31,136,331 45,926,766 60,822,434 91,600,173 100,951,871 85,549,523 4,406,925 - 420,394,022 - 261,384,262 159,009,760 420,394,022 

Task 5.1 Program Management 
Task 5.1.1 PMT (Tasks 6 - 16, except 15) - - 30,657,544 39,857,425 45,787,923 46,577,055 47,371,588 41,091,461 - - 251,342,996 - 251,342,996 - 251,342,996 
Task 5.1.2 Network Integration (Task 15) - - 423,039 1,356,016 1,885,692 1,543,599 2,399,853 2,433,067 - - 10,041,266 - 10,041,266 - 10,041,266 

Task 5.2 Program Construction Management 
Task 5.2.1 Program Construction Management 1 - - 55,748 4,713,325 8,485,179 9,257,749 9,257,749 3,130,250 - - 34,900,000 - - 34,900,000 34,900,000 
Task 5.2.2 Program Construction Management 2-3 - - - - 4,663,641 22,207,813 26,649,375 24,428,594 2,590,911 - 80,540,334 - - 80,540,334 80,540,334 
Task 5.2.3 Program Construction Management 4 - - - - - 7,823,366 7,823,366 7,171,419 760,605 - 23,578,755 - - 23,578,755 23,578,755 
Task 5.2.4 Program Construction Management 5 - - - - - 4,190,591 7,449,940 7,294,732 1,055,408 - 19,990,671 - - 19,990,671 19,990,671 

Task 5.3 Legal 
Task 5.3.1 Legal Services - Construction - - - - - - - - - - - - - - -

Task 6 Real Property Acquisition - - 16,679,306 82,560,725 319,349,297 314,934,044 76,978,845 1,920,687 - - 812,422,904 29,806,479 - 782,616,425 812,422,904 

Task 6.1 Real Property - Preliminary R.O.W - - 10,898,056 9,374,743 9,533,680 - - - - - 29,806,479 29,806,479 - - 29,806,479 

Task 6.2 Real Property - Regular R.O.W - - 781,250 73,185,982 309,815,617 314,934,044 76,978,845 1,920,687 - - 777,616,425 - - 777,616,425 777,616,425 
Task 6.2.1 CP1 ROW Acquisition - - 781,250 73,185,982 226,616,661 23,077,732 - - - - 323,661,625 - - 323,661,625 323,661,625 
Task 6.2.2 CP2-3 ROW Acquisition - - - - 83,198,956 192,338,381 8,159,665 - - - 283,697,002 - - 283,697,002 283,697,002 
Task 6.2.3 CP4 ROW Acquisition - - - - - 99,517,931 68,819,180 1,920,687 - - 170,257,798 - - 170,257,798 170,257,798 

Task 6.3 Real Property -Environmental Mitigation - - 5,000,000 - - - - - - - 5,000,000 - - 5,000,000 5,000,000 

Task 7 Early Work Program - N/A - - - - -

Task 8 D-B Contract Work - - - 84,767,382 407,850,722 1,756,449,790 1,232,475,567 571,552,815 69,963,164 - 4,123,059,441 - - 4,123,059,441 4,123,059,441 

Task 8.1 SR-99 - - - 14,900,000 30,250,000 71,312,500 76,781,250 32,656,250 - - 225,900,000 - - 225,900,000 225,900,000 

Task 8.2 CP1 - - - 69,867,382 313,121,042 391,282,688 365,570,247 153,646,640 - - 1,293,487,999 - - 1,293,487,999 1,293,487,999 
Task 8.2.1 D-B CP1 - - - 67,286,727 274,487,799 353,115,978 264,035,652 64,061,843 - - 1,022,988,000 - - 1,022,988,000 1,022,988,000 
Task 8.2.2 CP1 Contingency - - - 80,655 5,724,153 621,255 63,989,140 89,584,797 - - 160,000,000 - - 160,000,000 160,000,000 
Task 8.2.3 Third Parties CP1 - - - 2,500,000 32,909,091 37,545,455 37,545,455 - - - 110,500,000 - - 110,500,000 110,500,000 

Task 8.3 CP2-3 - - - - 64,479,680 1,058,307,791 483,597,600 133,164,557 25,231,179 - 1,764,780,807 - - 1,764,780,807 1,764,780,807 
Task 8.3.1 D-B CP2-3 - - - - 64,479,680 1,058,307,791 483,597,600 133,164,557 25,231,179 - 1,764,780,807 - - 1,764,780,807 1,764,780,807 
Task 8.3.2 CP2-3 Contingency - - - - - - - - - - - - - - -
Task 8.3.3 Third Parties / Support Costs CP2-3 - - - - - - - - - - - - - -

Task 8.4 CP4 - - - - - 185,553,294 121,935,022 75,185,231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.1 D-B CP4 - - - - - 185,553,294 121,935,022 75,185,231 10,121,089 - 392,794,635 - - 392,794,635 392,794,635 
Task 8.4.2 CP4 Contingency - - - -
Task 8.4.3 Third Parties / Support Costs CP4 - - - - - - - - - - - - - - -

Task 8.5 CP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.1 D-B CP5 - - - - - 49,993,517 184,591,448 176,900,138 34,610,897 - 446,096,000 - - 446,096,000 446,096,000 
Task 8.5.2 CP5 Contingency 
Task 8.5.3 Third Parties / Support Costs CP5 - - - - - - - - - - - - - - -

Task 9 Project Reserves - - - - - 11,566,777 34,700,332 108,023,253 - - 154,290,362 - - 154,290,362 154,290,362 
Task 9.1 Project Reserves - - - - - 11,566,777 34,700,332 - - - 46,267,109 - - 46,267,109 46,267,109 
Task 9.2 Interim Use Reserve - - - - - - - 108,023,253 - - 108,023,253 - - 108,023,253 108,023,253 

Task 10 Unallocated Contingency - - - - - - 59,524,005 102,041,152 51,020,576 - 212,585,733 - - 212,585,733 212,585,733 
Task 10.1 Unallocated Contingency - - - - - - 59,524,005 102,041,152 51,020,576 - 212,585,733 - - 212,585,733 212,585,733 

Construction Subtotal - - 47,815,637 213,254,872 788,022,454 2,174,550,784 1,504,630,619 869,087,430 125,390,665 - 5,722,752,462 29,806,479 261,384,262 5,431,561,721 5,722,752,462

Total 131,037,215 125,614,718 130,632,494 276,457,438 936,208,454 2,216,487,709 1,522,865,550 882,058,218 125,390,665 - 6,346,752,462 368,727,418 409,629,905 5,568,395,139 6,346,752,462 
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Cost Summary Table 

Task Description FY10 Grant 
Federal 

ARRA Grant 
Federal 

State Local Total 

PHASE1 PE/NEPA 

Task 1: Environmental Review $ - $ 131,411,558 $ 115,111,439 $ - $ 246,522,997 

Task 2:Preliminary Engineering $ - $ 113,264,409 $ 99,215,239 $ - $ 212,479,649 

Task 3:Other Related Work Need $ - $ 76,520,971 $ 35,580,861 $ 52,100,000 $ 164,201,832 

Task 4: Project Administration and 
Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

PHASE1 SUBTOTAL $ $ 321,620,999 $ 250,279,001 $ 52,100,000 $ 624,000,000 

FIRST CONSTRUCTION SECTION 

Task 5: Design/Build Program 
Management 

$ 38,014,790 $ 189,825,974 $ 192,553,258 $ - $ 420,394,022 

Task 6: Real Property Acquisition $ 8,984,784 $ 431,323,701 $ 372,114,419 $ - $ 812,422,904 

Task7: Early Works $ - $ - $ - $ - $ -

Task 8: Design/Build Contract Work $ 624,787,160 $ 1,609,785,557 $ 1,888,486,725 $ - $ 4,123,059,441 

Task 9: Project Reserves $ 108,023,253 $ - $ 46,267,109 $ - $ 154,290,362 

Task 10: Unallocated Contingency $ 148,810,013 $ - $ 63,775,720 $ - $ 212,585,733 

SUBTOTAL $ 928,620,000 $ 2,230,935,232 $ 2,563,197,230 $ $ 5,722,752,462 

TOTAL $ 928,620,000 $ 2,552,556,231 $ 2,813,476,232 $ 52,100,000 $ 6,346,752,462 
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Planning Cost Summary by Segment 

Task Description 
FY10 Grant 

Federal 
ARRA Grant 

Federal State Local Total 

PHASE1 PE/NEPA/PLANNING 

PE/NEPA 

PMT Phase 1 $ - $ 79,023,828 $ 69,221,815 $ - $ 148,245,643 

Resource Agencies Phase 1 $ - $ 24,007,902 $ 21,029,994 $ - $ 45,037,896 

San Francisco - San Jose $ - $ 20,668,534 $ 18,104,836 $ - $ 38,773,370 

San Jose – Merced $ - $ 30,615,468 $ 26,817,966 $ - $ 57,433,434 

Merced - Fresno $ - $ 24,744,716 $ 21,675,413 $ - $ 46,420,129 

Fresno – Bakersfield $ - $ 47,204,327 $ 41,349,164 $ - $ 88,553,492 

Bakersfield – Palmdale $ - $ 20,396,411 $ 17,866,467 $ - $ 38,262,877 

Palmdale - Los Angeles $ - $ 26,611,856 $ 23,310,956 $ - $ 49,922,812 

Los Angeles - Anaheim $ - $ 10,423,897 $ 9,130,930 $ - $ 19,554,827 

Other Planning Costs 

Project Administration and Indirect Costs $ - $ 424,061 $ 371,461 $ - $ 795,522 

Station Area Planning $ - $ 5,500,000 $ 1,400,000 $ 4,100,000 $ 11,000,000 

Southern CA Improvements $ - $ 32,000,000 $ - $ 48,000,000 $ 80,000,000 

SUBTOTAL $   - $ 321,620,999 $ 250,279,001 $ 52,100,000 $ 624,000,000 
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Annual Expenditures by FRA Task 

EXPENDITURES ($ 000's) Expenditures / 

Proposed 

Budget 

Period Start Current Grant 

Budget 

7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 

Task No. Task Description FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Total 

Task 1 A Environmental Review $ 247,160 $ 246,523 $ 51,291 $ 51,532 $ 39,465 $ 30,639 $ 34,504 $ 24,832 $ 8,885 $ 5,376 $ - $ - $ - $ - $ 246,523 

Task 2 A PE 15% and 30% Design 211,272 212,480 67,963 51,020 34,492 24,643 15,137 10,557 4,602 4,065 - - - - $ 212,480 

Task 3 A Other Related Work 164,772 164,202 11,124 23,063 8,860 7,903 98,546 6,429 4,749 3,529 - - - - $ 164,202 

Task 4 A Project Administration Work (SWCAP) 796 796 660 - - 18 - 118 - - - - - - $ 796 

Task 5 B D/B Program Management 420,429 420,394 - - 31,136 45,927 60,822 91,600 100,952 85,550 4,407 - - - $ 420,394 

Task 6 B Real Property Acquisition 812,423 812,423 - - 16,679 82,561 319,349 314,934 76,979 1,921 - - - - $ 812,423 

Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - $ -

Task 8 B D/B Contract Work 4,123,025 4,123,059 - - - 84,767 407,851 1,756,450 1,232,476 571,553 69,963 - - - $ 4,123,059 

Task 9 B Project Reserve 154,290 154,290 - - - - - 11,567 34,700 108,023 - - - - $ 154,290 

Task 10 B U allocated Contingency n 212,586 212,586 - - - - - - 59,524 102,041 51,021 - - - $ 212,586 

Environmental Expenditures (A) $ 624,000 $ 624,000 $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 148,186 $ 41,937 $ 18,235 $ 12,971 $ - $ - $ - $ - $ 624,000 

Construction Expenditures (B) $ 5,722,752 $ 5,722,752 $ - $ - $ 47,816 $ 213,255 $ 788,022 $ 2,174,551 $ 1,504,631 $ 869,087 $ 125,391 $ - $ - $ - $ 5,722,752 

Total Expenditures (A) + (B) $ 6,346,752 $ 6,346,752 $ 131,037 $ 125,615 $ 130,632 $ 276,457 $ 936,208 $ 2,216,488 $ 1,522,866 $ 882,058 $ 125,391 $ - $ - $ - $ 6,346,752 

Notes: 

1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Environmental/Construction 

($ 000's) 
FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 Expenditures 

Environmental Source $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 $ 0 $ 0 $ 0 $ 0 $ 624,000 

Environmental Use 131,037 125,615 82,817 63,203 148,186 41,937 18,235 12,971 - - - - 624,000 

Environmental Balance $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 $ 0 $ 0 $ 0 $ 0 $ 0 $ (0) 

Construction Source $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,461,682 $ 4,673,659 $ 2,499,109 $ 994,478 $ 125,391 $ 0 $ 0 $ 0 $ 5,722,752 

Construction Use - - 47,816 213,255 788,022 2,174,551 1,504,631 869,087 125,391 - - - 5,722,752 

Construction Balance $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,461,682 $ 4,673,659 $ 2,499,109 $ 994,478 $ 125,391 $ 0 $ 0 $ 0 $ 0 $ (0) 

Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 0 $ (0) 

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 6,346,752 

Total Uses 131,037 125,615 130,632 276,457 936,208 2,216,488 1,522,866 882,058 125,391 - - - 6,346,752 

Balance $ 6,215,715 $ 6,090,101 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 0 $ (0) 

Notes: 

1 Third party /Support costs for CP2-3, 4 & 5 are embedded in the respective D-B contract amounts. 

2 State funding sources may include Prop 1A and Cap & Trade. 

3 FY 10/11 costs reflect ARRA start date of August 17, 2010. 
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Annual Expenditure Plan by Funding Source 
($ 000's) 

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures 

Sources: 
ARRA $ 321,621 $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 9,776 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 321,621 

FY10 - - - - - - - - - - - - -

State 250,279 184,760 121,953 121,953 121,953 63,367 31,206 12,971 (0) (0) (0) - 250,279 

Local 52,100 52,100 52,100 52,100 52,100 0 0 0 0 0 0 0 52,100 

Environmental Subtotal $ 624,000 $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 0 0 0 0 $ 624,000 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,183,120 $ 1,969,865 $ 1,373,256 $ - $ - $ - $ - $ - $ - $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 913,398 668,876 114,533 - - - 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,585,711 325,602 10,858 - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,674,937 $ 5,461,682 $ 4,673,659 $ 2,499,109 $ 994,478 $ 125,391 $ - $ - $ - $ 5,722,752 

Uses: 
ARRA $ 65,519 $ 62,807 $ 82,817 $ 63,203 $ 37,500 $ 9,776 $ - $ - $ - $ - $ - $ - $ 321,621 

FY10 - - - - - - - - - - - - -

State 65,519 62,807 - - 58,586 32,161 18,235 12,971 - - - - 250,279 

Local - - - - 52,100 - - - - - - - 52,100 

Environmental Subtotal $ 131,037 $ 125,615 $ 82,817 $ 63,203 $ 148,186 $ 41,937 $ 18,235 $ 12,971 $ - $ - $ - $ - $ 624,000 

ARRA $ - $ - $ 47,816 $ 213,255 $ 596,608 $ 1,373,256 $ - $ - $ - $ - $ - $ - $ 2,230,935 

FY10 - - - - - 15,222 244,522 554,343 114,533 - - - 928,620 

State - - - - 191,414 786,073 1,260,109 314,744 10,858 - - - 2,563,197 

Local - - - - - - - - - - - - -

Construction Subtotal $ - $ - $ 47,816 $ 213,255 $ 788,022 $ 2,174,551 $ 1,504,631 $ 869,087 $ 125,391 $ - $ - $ - $ 5,722,752 

Balance: 
ARRA $ 256,102 $ 193,295 $ 110,478 $ 47,276 $ 9,776 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - - -

State 184,760 121,953 121,953 121,953 63,367 31,206 12,971 (0) (0) (0) (0) - (0) 

Local 52,100 52,100 52,100 52,100 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 492,963 $ 367,348 $ 284,531 $ 221,329 $ 73,143 $ 31,206 $ 12,971 0 $ 0 $ 0 $ 0 $ 0 $ (0) 

ARRA $ 2,230,935 $ 2,230,935 $ 2,183,119 $ 1,969,865 $ 1,373,257 $ (0) $ - $ - $ - $ - $ - $ - $ 0 

FY10 928,620 928,620 928,620 928,620 928,620 913,398 668,876 114,533 0 - - - 0 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,371,783 1,585,710 325,602 10,858 0 - - - (0) 

Local - - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,674,936 $ 5,461,682 $ 4,673,660 $ 2,499,108 $ 994,478 $ 125,391 $ 0 $ - $ - $ - $ (0)

Balance $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 0 $ (0)

Total Sources $ 6,346,752 $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,315 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 6,346,752 

Total Uses 131,037 125,615 130,632 276,457 936,208 2,216,488 1,522,866 882,058 125,391 - - - 6,346,752 

Balance $ 6,215,715 $ 6,090,100 $ 5,959,468 $ 5,683,011 $ 4,746,802 $ 2,530,314 $ 1,007,449 $ 125,391 $ 0 $ 0 $ 0 $ 0 $ (0)

Notes: 

1 Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin 

FY 10/11 

7/1/2010 8/1/2010 9/1/2010 10/1/2010 11/1/2010 12/1/2010 1/1/2011 2/1/2011 3/1/2011 4/1/2011 5/1/2011 6/1/2011 

Period End 7/31/2010 8/31/2010 9/30/2010 10/31/2010 11/30/2010 12/31/2010 1/31/2011 2/28/2011 3/31/2011 4/30/2011 5/31/2011 6/30/2011 

Sources: 
ARRA $ 321,621 $ 321,621 $ 318,795 $ 312,667 $ 305,984 $ 300,451 $ 294,994 $ 289,030 $ 283,148 $ 276,694 $ 269,772 $ 263,724 

FY10 - - - - - - - - - - - -

State 250,279 250,279 247,453 241,325 234,642 229,109 223,652 217,688 211,806 205,352 198,430 192,382 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 624,000 $ 618,349 $ 606,092 $ 592,726 $ 581,660 $ 570,746 $ 558,817 $ 547,053 $ 534,147 $ 520,303 $ 508,205 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Uses: 
ARRA $ - $ 2,826 $ 6,128 $ 6,683 $ 5,533 $ 5,457 $ 5,964 $ 5,882 $ 6,453 $ 6,922 $ 6,049 $ 7,621 

FY10 - - - - - - - - - - - -

State - 2,826 6,128 6,683 5,533 5,457 5,964 5,882 6,453 6,922 6,049 7,621 

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ 5,651 $ 12,256 $ 13,366 $ 11,067 $ 10,914 $ 11,928 $ 11,764 $ 12,907 $ 13,844 $ 12,098 $ 15,242 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 321,621 $ 318,795 $ 312,667 $ 305,984 $ 300,451 $ 294,994 $ 289,030 $ 283,148 $ 276,694 $ 269,772 $ 263,724 $ 256,102 

FY10 - - - - - - - - - - - -

State 250,279 247,453 241,325 234,642 229,109 223,652 217,688 211,806 205,352 198,430 192,382 184,760 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 624,000 $ 618,349 $ 606,092 $ 592,726 $ 581,660 $ 570,746 $ 558,817 $ 547,053 $ 534,147 $ 520,303 $ 508,205 $ 492,963 

ARRA $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 $ 2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 $ 5,722,752 

Balance $ 6,346,752 $ 6,341,101 $ 6,328,845 $ 6,315,479 $ 6,304,412 $ 6,293,498 $ 6,281,570 $ 6,269,806 $ 6,256,899 $ 6,243,055 $ 6,230,958 $ 6,215,715 

Total Sources $ 6,346,752 $ 6,346,752 $ 6,341,101 $ 6,328,845 $ 6,315,479 $ 6,304,412 $ 6,293,498 $ 6,281,570 $ 6,269,806 $ 6,256,899 $ 6,243,055 $ 6,230,958 

Total Uses - 5,651 12,256 13,366 11,067 10,914 11,928 11,764 12,907 13,844 12,098 15,242 

Balance $ 6,346,752 $ 6,341,101 $ 6,328,845 $ 6,315,479 $ 6,304,412 $ 6,293,498 $ 6,281,570 $ 6,269,806 $ 6,256,899 $ 6,243,055 $ 6,230,958 $ 6,215,715 

Notes: Please refer to the notes on page 2 
Final FCP Report Sept 2014 13 of 21 



Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin 

Period End 

FY 11/12 

7/1/2011 8/1/2011 9/1/2011 10/1/2011 11/1/2011 12/1/2011 1/1/2012 2/1/2012 3/1/2012 4/1/2012 5/1/2012 6/1/2012 

7/31/2011 8/31/2011 9/30/2011 10/31/2011 11/30/2011 12/31/2011 1/31/2012 2/29/2012 3/31/2012 4/30/2012 5/31/2012 6/30/2012 

Sources: 
ARRA $ 256,102 $ 251,515 $ 246,371 $ 241,366 $ 236,585 $ 232,235 $ 227,249 $ 222,313 $ 217,113 $ 211,069 $ 205,471 $ 200,066 

FY10 - - - - - - - - - - - -

State 184,760 180,173 175,029 170,024 165,243 160,893 155,907 150,971 145,771 139,727 134,129 128,724 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 492,963 $ 483,788 $ 473,499 $ 463,490 $ 453,928 $ 445,229 $ 435,256 $ 425,384 $ 414,984 $ 402,896 $ 391,700 $ 380,890 

ARRA $2,230,935 $2,230,935 $ 2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 4,587 $ 5,144 $ 5,005 $ 4,781 $ 4,350 $ 4,987 $ 4,936 $ 5,200 $ 6,044 $ 5,598 $ 5,405 $ 6,771 

FY10 - - - - - - - - - - - -

State 4,587 5,144 5,005 4,781 4,350 4,987 4,936 5,200 6,044 5,598 5,405 6,771 

Local - - - - - - - - - - - -

Environmental Subtotal $ 9,175 $ 10,289 $ 10,009 $ 9,561 $ 8,700 $ 9,973 $ 9,872 $ 10,400 $ 12,088 $ 11,195 $ 10,810 $ 13,542 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 251,515 $ 246,371 $ 241,366 $ 236,585 $ 232,235 $ 227,249 $ 222,313 $ 217,113 $ 211,069 $ 205,471 $ 200,066 $ 193,295 

FY10 - - - - - - - - - - - -

State 180,173 175,029 170,024 165,243 160,893 155,907 150,971 145,771 139,727 134,129 128,724 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 483,788 $ 473,499 $ 463,490 $ 453,928 $ 445,229 $ 435,256 $ 425,384 $ 414,984 $ 402,896 $ 391,700 $ 380,890 $ 367,348 

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 $2,230,935 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 $5,722,752 

Balance $6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 $6,125,648 $6,114,453 $6,103,642 $6,090,101 

Total Sources $6,215,715 $6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 $6,125,648 $6,114,453 $6,103,642 

Total Uses 9,175 10,289 10,009 9,561 8,700 9,973 9,872 10,400 12,088 11,195 10,810 13,542 

Balance $6,206,540 $6,196,252 $6,186,242 $6,176,681 $6,167,981 $6,158,008 $6,148,136 $6,137,736 $6,125,648 $6,114,453 $6,103,642 $6,090,101 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin 

FY 12/13 

7/1/2012 8/1/2012 9/1/2012 10/1/2012 11/1/2012 12/1/2012 1/1/2013 2/1/2013 3/1/2013 4/1/2013 5/1/2013 6/1/2013 

Period End 7/31/2012 8/31/2012 9/30/2012 10/31/2012 11/30/2012 12/31/2012 1/31/2013 2/28/2013 3/31/2013 4/30/2013 5/31/2013 6/30/2013 

Sources: 
ARRA $ 193,295 $ 187,181 $ 179,895 $ 172,607 $ 165,083 $ 158,405 $ 152,264 $ 146,206 $ 139,635 $ 131,887 $ 125,116 $ 117,693 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 367,348 $ 361,234 $ 353,948 $ 346,660 $ 339,136 $ 332,458 $ 326,317 $ 320,259 $ 313,688 $ 305,940 $ 299,169 $ 291,746 

ARRA $2,230,935 $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,722,752 $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 

Uses: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 6,114 $ 7,286 $ 7,287 $ 7,524 $ 6,678 $ 6,141 $ 6,058 $ 6,572 $ 7,748 $ 6,770 $ 7,423 $ 7,215 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 6,114 $ 7,286 $ 7,287 $ 7,524 $ 6,678 $ 6,141 $ 6,058 $ 6,572 $ 7,748 $ 6,770 $ 7,423 $ 7,215 

ARRA $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,453 $ 4,958 

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 2,405 $ 3,228 $ 2,978 $ 3,508 $ 3,202 $ 3,341 $ 3,421 $ 3,550 $ 3,622 $ 4,149 $ 9,453 $ 4,958 

Balance: $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ 187,181 $ 179,895 $ 172,607 $ 165,083 $ 158,405 $ 152,264 $ 146,206 $ 139,635 $ 131,887 $ 125,116 $ 117,693 $ 110,478 

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 

Environmental Subtotal $ 361,234 $ 353,948 $ 346,660 $ 339,136 $ 332,458 $ 326,317 $ 320,259 $ 313,688 $ 305,940 $ 299,169 $ 291,746 $ 284,531 

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $2,228,530 $2,225,302 $2,222,324 $2,218,816 $2,215,614 $2,212,273 $2,208,852 $2,205,301 $2,201,680 $2,197,530 $2,188,078 $2,183,120 

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 

Local - - - - - - - - - - - -

Construction Subtotal $5,720,347 $5,717,119 $5,714,142 $5,710,633 $5,707,431 $5,704,090 $5,700,669 $5,697,118 $5,693,497 $5,689,348 $5,679,895 $5,674,937 

Balance $6,081,581 $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641 $5,959,468 

Total Sources $6,090,101 $6,081,581 $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641 

Total Uses 8,519 10,515 10,265 11,033 9,880 9,482 9,479 10,122 11,369 10,920 16,876 12,173 

Balance $6,081,581 $6,071,067 $6,060,802 $6,049,769 $6,039,889 $6,030,407 $6,020,928 $6,010,806 $5,999,437 $5,988,517 $5,971,641 $5,959,468 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin 

FY 13/14 

7/1/2013 8/1/2013 9/1/2013 10/1/2013 11/1/2013 12/1/2013 1/1/2014 2/1/2014 3/1/2014 4/1/2014 5/1/2014 6/1/2014 

Period End 7/31/2013 8/31/2013 9/30/2013 10/31/2013 11/30/2013 12/31/2013 1/31/2014 2/28/2014 3/31/2014 4/30/2014 5/31/2014 6/30/2014 

Sources: 
ARRA $ 110,478 $ 105,499 $ 99,337 $ 93,588 $ 87,366 $ 81,714 $ 76,946 $ 71,956 $ 67,532 $ 62,580 $ 57,770 $ 52,574

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 284,531 $ 279,552 $ 273,390 $ 267,641 $ 261,419 $ 255,767 $ 250,999 $ 246,009 $ 241,585 $ 236,633 $ 231,824 $ 226,627

ARRA $2,183,120 $ 2,178,926 $2,145,198 $2,126,472 $2,116,964 $2,103,953 $2,092,621 $2,081,838 $2,066,293 $2,054,890 $2,004,919 $1,993,952

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,674,937 $ 5,670,743 $5,637,015 $5,618,290 $5,608,781 $5,595,770 $5,584,438 $5,573,656 $5,558,110 $5,546,707 $5,496,736 $5,485,769

Uses: 
ARRA $ 4,979 $ 6,162 $ 5,749 $ 6,222 $ 5,652 $ 4,768 $ 4,990 $ 4,424 $ 4,952 $ 4,809 $ 5,196 $ 5,299

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ 4,979 $ 6,162 $ 5,749 $ 6,222 $ 5,652 $ 4,768 $ 4,990 $ 4,424 $ 4,952 $ 4,809 $ 5,196 $ 5,299

ARRA $ 4,194 $ 33,728 $ 18,726 $ 9,508 $ 13,011 $ 11,332 $ 10,782 $ 15,546 $ 11,403 $ 49,971 $ 10,967 $ 24,087

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 4,194 $ 33,728 $ 18,726 $ 9,508 $ 13,011 $ 11,332 $ 10,782 $ 15,546 $ 11,403 $ 49,971 $ 10,967 $ 24,087

Balance: 
ARRA $ 105,499 $ 99,337 $ 93,588 $ 87,366 $ 81,714 $ 76,946 $ 71,956 $ 67,532 $ 62,580 $ 57,770 $ 52,574 $ 47,276

FY10 - - - - - - - - - - - -

State 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953 121,953

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100

Environmental Subtotal $ 279,552 $ 273,390 $ 267,641 $ 261,419 $ 255,767 $ 250,999 $ 246,009 $ 241,585 $ 236,633 $ 231,824 $ 226,627 $ 221,329

ARRA $2,178,926 $ 2,145,198 $2,126,472 $2,116,964 $2,103,953 $2,092,621 $2,081,838 $2,066,293 $2,054,890 $2,004,919 $1,993,952 $1,969,865

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197 2,563,197

Local - - - - - - - - - - - -

Construction Subtotal $5,670,743 $5,637,015 $5,618,290 $5,608,781 $5,595,770 $5,584,438 $5,573,656 $5,558,110 $5,546,707 $5,496,736 $5,485,769 $5,461,682

Balance $5,950,295 $5,910,405 $5,885,931 $5,870,201 $5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396 $5,683,011

Total Sources $5,959,468 $5,950,295 $5,910,405 $5,885,931 $5,870,201 $5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396

Total Uses 9,173 39,890 24,475 15,730 18,663 16,101 15,773 19,970 16,355 54,781 16,163 29,386

Balance $5,950,295 $5,910,405 $5,885,931 $5,870,201 $5,851,538 $5,835,437 $5,819,665 $5,799,695 $5,783,340 $5,728,560 $5,712,396 $5,683,011

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 14/15 

7/1/2014 8/1/2014 9/1/2014 10/1/2014 11/1/2014 12/1/2014 1/1/2015 2/1/2015 3/1/2015 4/1/2015 5/1/2015 6/1/2015Period End 

7/31/2014 8/31/2014 9/30/2014 10/31/2014 11/30/2014 12/31/2014 1/31/2015 2/28/2015 3/31/2015 4/30/2015 5/31/2015 6/30/2015

Sources: 
ARRA $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 41,026 $ 34,776 $ 28,526 $ 22,276 $ 16,026

FY10 - - - - - - - - - - - -

State 121,953 118,148 113,456 109,182 103,988 99,377 94,182 88,949 84,105 78,872 73,639 68,600

Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 43,417 34,733 26,050 17,367 8,683

Environmental Subtotal $ 221,329 $ 217,523 $ 212,831 $ 208,558 $ 203,363 $ 198,752 $ 193,558 $ 173,392 $ 153,614 $ 133,448 $ 113,281 $ 93,309

ARRA $1,969,865 $1,969,865 $1,969,865 $1,969,865 $1,932,247 $1,887,826 $1,821,946 $1,751,182 $1,686,375 $1,618,679 $1,539,212 $1,459,859

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,563,197 2,542,675 2,520,599 2,505,450 2,473,999 2,450,549 2,431,098 2,416,647 2,404,197 2,393,746 2,385,795 2,378,845

Local - - - - - - - - - - - -

Construction Subtotal $5,461,682 $5,441,159 $5,419,084 $5,403,935 $5,334,866 $5,266,995 $5,181,664 $5,096,450 $5,019,191 $4,941,045 $4,853,627 $4,767,324

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ 6,250 $ 6,250 $ 6,250 $ 6,250 $ 6,250 $ 6,250

FY10 - - - - - - - - - - - -

State 3,805 4,692 4,274 5,194 4,611 5,194 5,233 4,844 5,233 5,233 5,039 5,233

Local - - - - - - 8,683 8,683 8,683 8,683 8,683 8,683

Environmental Subtotal $ 3,805 $ 4,692 $ 4,274 $ 5,194 $ 4,611 $ 5,194 $ 20,166 $ 19,778 $ 20,166 $ 20,166 $ 19,972 $ 20,166

ARRA $ - $ 0 $ 0 $ 37,618 $ 44,420 $ 65,881 $ 70,764 $ 64,808 $ 67,695 $ 79,467 $ 79,353 $ 86,603

FY10 - - - - - - - - - - - -

State 20,523 22,076 15,149 31,451 23,451 19,451 14,451 12,451 10,451 7,951 6,951 7,062

Local - - - - - - - - - - - -

Construction Subtotal $ 20,523 $ 22,076 $ 15,149 $ 69,069 $ 67,871 $ 85,331 $ 85,214 $ 77,258 $ 78,146 $ 87,418 $ 86,303 $ 93,665

Balance: 
ARRA $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 47,276 $ 41,026 $ 34,776 $ 28,526 $ 22,276 $ 16,026 $ 9,776

FY10 - - - - - - - - - - - -

State 118,148 113,456 109,182 103,988 99,377 94,182 88,949 84,105 78,872 73,639 68,600 63,367

Local 52,100 52,100 52,100 52,100 52,100 52,100 43,417 34,733 26,050 17,367 8,683 0

Environmental Subtotal $ 217,523 $ 212,831 $ 208,558 $ 203,363 $ 198,752 $ 193,558 $ 173,392 $ 153,614 $ 133,448 $ 113,281 $ 93,309 $ 73,143

ARRA $1,969,865 $1,969,865 $1,969,865 $1,932,247 $1,887,826 $1,821,946 $1,751,182 $1,686,375 $1,618,679 $1,539,212 $1,459,859 $1,373,256

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,542,675 2,520,599 2,505,450 2,473,999 2,450,549 2,431,098 2,416,647 2,404,197 2,393,746 2,385,795 2,378,845 2,371,783

Local - - - - - - - - - - - -

Construction Subtotal $5,441,159 $5,419,084 $5,403,935 $5,334,866 $5,266,995 $5,181,664 $5,096,450 $5,019,191 $4,941,045 $4,853,627 $4,767,324 $4,673,659

Balance $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633 $4,746,802

Total Sources $5,683,011 $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633

Total Uses 24,328 26,767 19,423 74,263 72,482 90,525 105,381 97,036 98,313 107,584 106,275 113,831

Balance $5,658,682 $5,631,915 $5,612,492 $5,538,229 $5,465,748 $5,375,222 $5,269,841 $5,172,805 $5,074,493 $4,966,909 $4,860,633 $4,746,802

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 15/16 

7/1/2015 8/1/2015 9/1/2015 10/1/2015 11/1/2015 12/1/2015 1/1/2016 2/1/2016 3/1/2016 4/1/2016 5/1/2016 6/1/2016Period End 

7/31/2015 8/31/2015 9/30/2015 10/31/2015 11/30/2015 12/31/2015 1/31/2016 2/29/2016 3/31/2016 4/30/2016 5/31/2016 6/30/2016

Sources: 
ARRA $ 9,776 $ 9,593 $ 8,916 $ 8,213 $ 7,510 $ 6,663 $ 5,204 $ 3,511 $ 1,813 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 63,367 59,901 57,193 54,380 51,566 49,028 46,839 45,146 43,460 41,624 38,239 34,722 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 73,143 $ 69,494 $ 66,109 $ 62,593 $ 59,076 $ 55,691 $ 52,042 $ 48,657 $ 45,273 $ 41,624 $ 38,239 $ 34,722 

ARRA $1,373,256 $1,171,935 $ 978,587 $ 820,730 $ 635,698 $ 459,579 $ 352,644 $ 266,372 $ 184,402 $ 105,150 $ 26,962 $ 0

FY10 928,620 927,152 925,681 924,300 922,936 921,566 920,183 918,975 917,827 916,718 915,623 914,500

State 2,371,783 2,364,863 2,349,521 2,311,438 2,303,063 2,284,864 2,195,523 2,110,459 2,029,636 1,951,494 1,874,401 1,741,969

Local - - - - - - - - - - - -

Construction Subtotal $4,673,659 $4,463,950 $4,253,789 $4,056,468 $3,861,697 $3,666,009 $3,468,349 $3,295,806 $3,131,866 $2,973,362 $2,816,986 $2,656,469

Uses:
ARRA $ 182 $ 677 $ 703 $ 703 $ 846 $ 1,459 $ 1,692 $ 1,699 $ 1,813 $ - $ - $ -

FY10 - - - - - - - - - - - -

State 3,466 2,708 2,813 2,813 2,539 2,189 1,692 1,686 1,836 3,385 3,517 3,517

Local - - - - - - - - - - - -

Environmental Subtotal $ 3,648 $ 3,385 $ 3,517 $ 3,517 $ 3,385 $ 3,648 $ 3,385 $ 3,385 $ 3,648 $ 3,385 $ 3,517 $ 3,517

ARRA $ 201,321 $ 193,348 $ 157,857 $ 185,032 $ 176,119 $ 106,935 $ 86,271 $ 81,970 $ 79,252 $ 78,188 $ 26,962 $ -

FY10 1,468 1,471 1,381 1,363 1,370 1,384 1,208 1,148 1,110 1,095 1,124 1,102

State 6,920 15,342 38,083 8,375 18,199 89,342 85,064 80,823 78,142 77,094 132,431 156,259

Local - - - - - - - - - - - -

Construction Subtotal $ 209,710 $ 210,161 $ 197,321 $ 194,771 $ 195,687 $ 197,660 $ 172,543 $ 163,941 $ 158,503 $ 156,376 $ 160,517 $ 157,360

Balance:
ARRA $ 9,593 $ 8,916 $ 8,213 $ 7,510 $ 6,663 $ 5,204 $ 3,511 $ 1,813 $ 0 $ 0 $ 0 $ 0

FY10 - - - - - - - - - - - -

State 59,901 57,193 54,380 51,566 49,028 46,839 45,146 43,460 41,624 38,239 34,722 31,206

Local 0 0 0 0 0 0 0 0 0 0 0 0

Environmental Subtotal $ 69,494 $ 66,109 $ 62,593 $ 59,076 $ 55,691 $ 52,042 $ 48,657 $ 45,273 $ 41,624 $ 38,239 $ 34,722 $ 31,206

ARRA $1,171,935 $ 978,587 $ 820,730 $ 635,698 $ 459,579 $ 352,644 $ 266,372 $ 184,402 $ 105,150 $ 26,962 $ 0 $ 0

FY10 927,152 925,681 924,300 922,936 921,566 920,183 918,975 917,827 916,718 915,623 914,500 913,398

State 2,364,863 2,349,521 2,311,438 2,303,063 2,284,864 2,195,523 2,110,459 2,029,636 1,951,494 1,874,401 1,741,969 1,585,711

Local - - - - - - - - - - - -

Construction Subtotal $4,463,950 $4,253,789 $4,056,468 $3,861,697 $3,666,009 $3,468,349 $3,295,806 $3,131,866 $2,973,362 $2,816,986 $2,656,469 $2,499,109

Balance $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191 $2,530,314

Total Sources $4,746,802 $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191

Total Uses 213,358 213,546 200,837 198,288 199,072 201,309 175,928 167,326 162,152 159,761 164,034 160,877

Balance $4,533,444 $4,319,898 $4,119,060 $3,920,773 $3,721,700 $3,520,391 $3,344,464 $3,177,138 $3,014,986 $2,855,225 $2,691,191 $2,530,314

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 16/17 

7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017 Period End 

7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 

Sources: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 31,206 29,720 28,144 26,613 25,127 23,597 22,066 20,535 19,094 17,518 16,078 14,502 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 31,206 $ 29,720 $ 28,144 $ 26,613 $ 25,127 $ 23,597 $ 22,066 $ 20,535 $ 19,094 $ 17,518 $ 16,078 $ 14,502 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 913,398 912,332 911,333 910,376 909,480 908,612 907,715 906,848 879,634 809,787 774,918 699,992 

State 1,585,711 1,434,407 1,292,809 1,156,950 1,029,847 906,817 779,490 656,548 559,264 506,487 430,192 398,207 

Local - - - - - - - - - - - -

Construction Subtotal $ 2,499,109 $2,346,738 $2,204,142 $2,067,326 $1,939,327 $1,815,429 $1,687,205 $1,563,396 $1,438,898 $1,316,274 $1,205,110 $1,098,199 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,486 1,576 1,531 1,486 1,531 1,531 1,531 1,441 1,576 1,441 1,576 1,531 

Local - - - - - - - - - - - -

Environmental Subtotal $ 1,486 $ 1,576 $ 1,531 $ 1,486 $ 1,531 $ 1,531 $ 1,531 $ 1,441 $ 1,576 $ 1,441 $ 1,576 $ 1,531 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 1,067 998 958 896 867 898 867 27,215 69,847 34,869 74,926 31,116 

State 151,304 141,598 135,859 127,103 123,030 127,327 122,942 97,284 52,777 76,295 31,985 72,605 

Local - - - - - - - - - - - -

Construction Subtotal $ 152,371 $ 142,596 $ 136,816 $ 127,999 $ 123,897 $ 128,224 $ 123,809 $ 124,499 $ 122,624 $ 111,164 $ 106,911 $ 103,721 

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 29,720 28,144 26,613 25,127 23,597 22,066 20,535 19,094 17,518 16,078 14,502 12,971 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 29,720 $ 28,144 $ 26,613 $ 25,127 $ 23,597 $ 22,066 $ 20,535 $ 19,094 $ 17,518 $ 16,078 $ 14,502 $ 12,971 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 912,332 911,333 910,376 909,480 908,612 907,715 906,848 879,634 809,787 774,918 699,992 668,876 

State 1,434,407 1,292,809 1,156,950 1,029,847 906,817 779,490 656,548 559,264 506,487 430,192 398,207 325,602 

Local - - - - - - - - - - - -

Construction Subtotal $2,346,738 $2,204,142 $2,067,326 $1,939,327 $1,815,429 $1,687,205 $1,563,396 $1,438,898 $1,316,274 $1,205,110 $1,098,199 $ 994,478 

Balance $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 $1,709,271 $1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701 $1,007,449 

Total Sources $2,530,314 $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 $1,709,271 $1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701 

Total Uses 153,856 144,172 138,347 129,484 125,428 129,755 125,340 125,939 124,200 112,604 108,487 105,252 

Balance $2,376,458 $2,232,286 $2,093,939 $1,964,454 $1,839,026 $1,709,271 $1,583,931 $1,457,992 $1,333,792 $1,221,188 $1,112,701 $1,007,449 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 17/18 

7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018 Period End 

7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 12,971 11,914 10,785 9,728 8,635 7,542 6,485 5,356 4,336 3,243 2,186 1,057 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 12,971 $ 11,914 $ 10,785 $ 9,728 $ 8,635 $ 7,542 $ 6,485 $ 5,356 $ 4,336 $ 3,243 $ 2,186 $ 1,057 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 668,876 657,486 595,477 522,209 448,942 375,674 302,406 255,960 221,696 208,426 177,356 145,652 

State 325,602 245,872 219,297 184,059 153,389 128,467 107,295 87,390 72,705 39,010 24,465 16,539 

Local - - - - - - - - - - - -

Construction Subtotal $ 994,478 $ 903,358 $ 814,774 $ 706,268 $ 602,331 $ 504,141 $409,701 $343,350 $294,402 $247,437 $201,822 $162,192 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State 1,057 1,129 1,057 1,093 1,093 1,057 1,129 1,020 1,093 1,057 1,129 1,057 

Local - - - - - - - - - - - -

Environmental Subtotal $ 1,057 $ 1,129 $ 1,057 $ 1,093 $ 1,093 $ 1,057 $ 1,129 $ 1,020 $ 1,093 $ 1,057 $ 1,129 $ 1,057 

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 11,390 62,009 73,268 73,268 73,268 73,268 46,446 34,264 13,270 31,070 31,704 31,119 

State 79,730 26,575 35,238 30,670 24,922 21,172 19,905 14,684 33,695 14,545 7,926 5,681 

Local - - - - - - - - - - - -

Construction Subtotal $ 91,120 $ 88,584 $ 108,506 $ 103,938 $ 98,190 $ 94,440 $ 66,351 $ 48,948 $ 46,965 $ 45,615 $ 39,630 $ 36,801 

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State 11,914 10,785 9,728 8,635 7,542 6,485 5,356 4,336 3,243 2,186 1,057 (0) 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 11,914 $ 10,785 $ 9,728 $ 8,635 $ 7,542 $ 6,485 $ 5,356 $ 4,336 $ 3,243 $ 2,186 $ 1,057 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 657,486 595,477 522,209 448,942 375,674 302,406 255,960 221,696 208,426 177,356 145,652 114,533 

State 245,872 219,297 184,059 153,389 128,467 107,295 87,390 72,705 39,010 24,465 16,539 10,858 

Local - - - - - - - - - - - -

Construction Subtotal $ 903,358 $ 814,774 $ 706,268 $ 602,331 $ 504,141 $ 409,701 $343,350 $294,402 $247,437 $201,822 $162,192 $125,391 

Balance $ 915,272 $ 825,559 $ 715,997 $ 610,966 $ 511,683 $ 416,186 $348,706 $298,737 $250,679 $204,008 $163,248 $125,391 

Total Sources $1,007,449 $ 915,272 $ 825,559 $ 715,997 $ 610,966 $ 511,683 $416,186 $348,706 $298,737 $250,679 $204,008 $163,248 

Total Uses 92,177 89,714 109,562 105,031 99,283 95,496 67,480 49,969 48,058 46,672 40,759 37,858 

Balance $ 915,272 $ 825,559 $ 715,997 $ 610,966 $ 511,683 $ 416,186 $348,706 $298,737 $250,679 $204,008 $163,248 $125,391 

Notes: Please refer to the notes on page 2 
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Monthly Expenditure Plan by Funding Source 
($ 000's) 

Period Begin FY 18/19 

7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019Period End 

7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 114,533 98,246 72,285 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

State 10,858 (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Local - - - - - - - - - - - -

Construction Subtotal $125,391 $ 98,246 $ 72,285 $ 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Uses: 
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 - - - - - - - - - - - -

State - - - - - - - - - - - -

Local - - - - - - - - - - - -

Environmental Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 16,287 25,961 23,663 18,152 18,059 12,411 - - - - - -

State 10,858 - - - - - - - - - - -

Local - - - - - - - - - - - -

Construction Subtotal $ 27,144 $ 25,961 $ 23,663 $ 18,152 $ 18,059 $ 12,411 $ - $ - $ - $ - $ - $ -

Balance: 
ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 - - - - - - - - - - - -

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Local 0 0 0 0 0 0 0 0 0 0 0 0 

Environmental Subtotal $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

ARRA $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

FY10 98,246 72,285 48,622 30,470 12,411 0 0 0 0 0 0 0 

State (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) (0) 

Local - - - - - - - - - - - -

Construction Subtotal $ 98,246 $ 72,285 $ 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Balance $ 98,246 $ 72,285 $ 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Total Sources $125,391 $ 98,246 $ 72,285 $ 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Total Uses 27,144 25,961 23,663 18,152 18,059 12,411 - - - - - -

Balance $ 98,246 $ 72,285 $ 48,622 $ 30,470 $ 12,411 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 $ 0 

Notes: Please refer to the notes on page 2 
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