
Total Project Expenditures with Forecasts 
January 2018 

Data as of November 30, 2017 Source/Notes: 

Administrative Budget 

FY2006-07 1 FY2007-08 1 FY2008-09 2 FY2009-10 2 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 
Total FY2006-07 to 

FY2016-17 (A) FY2017-18 (B) 
Inception to Date 

(C)= (A)+(B) 
FY2017-18 Forecast  

(Dec-Jun) (D) 
Total FY2017-18 

(E)=(B)+(D) 
Cumulative Total   

(F)=(A)+(E) 

1970 - Administration $  14,007 $  20,969 $ 1,778,071 $ 3,276,931 $ 13,954,441 $ 12,491,923 $ 21,043,349 $ 22,038,299  $ 25,368,431  $ 31,692,453  $ 34,271,744  $ 165,950,618 $ 14,560,973 $ 180,511,591 $ 27,710,456 $ 42,271,429 $          208,222,047 
1980 - Public Information & Communications $ - $ - $  - $ - $ 1,794,474 $              1,835,150 $  95,440 $ 500,000  $ 103,533  $ 411,233  $ 157,264  $              4,897,094 $  11,308 $ 4,908,402 $  488,692 $  500,000 $              5,397,093 

TOTAL $  14,007 $  20,969 $ 1,778,071 $ 3,276,931 $ 15,748,914 $ 14,327,073 $ 21,138,788 $ 22,538,299  $ 25,471,964  $ 32,103,686 $ 34,429,009  $ 170,847,712 $ 14,572,281 $ 185,419,993 $ 28,199,148 $ 42,771,429 $          213,619,141 

1 Data for Administrative Budget for FY2006-07 and FY2007-08 are per the 
Governor's Budget past years actuals. 
2 For years prior to FY2010-11, all costs for the Administrative Budget are 
displayed in Program 1970. Program 1975 and 1985 are included in Program 
1970 total. 

3,4 Project Development and Construction 
Total FY2006-07 to Inception to Date 5 FY2017-18 Forecast  Total FY2017-18 Cumulative Total   

Project Development Section Phase I FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2016-17 (A) FY2017-18 (B) (C)= (A)+(B) (Dec-Jun) (D) (E)=(B)+(D) (F)=(A)+(E) 

San Francisco - San Jose $ 1,927,390 $ 19,709,784 $ 19,973,276 $ 3,358,502 $  353,940 $ 54,021  $ - $ 3,847,285  $ 8,972,811  $ 58,197,009 $  713,617 $ 58,910,626 $ 2,570,515 $ 3,284,132 $            61,481,141 
San Jose - Merced $  954,203 $ 14,656,747 $ 18,319,746 $ 10,615,801 $ 11,033,030 $ 5,696,519  $ 6,343,382  $ 5,953,803  $ 13,792,408  $ 87,365,640 $ 6,525,108 $ 93,890,748 $ 9,922,085 $ 16,447,193 $          103,812,833 
Merced - Fresno $  314,423 $  316,872 $ 1,377,565 $ 8,907,194 $ 16,472,035 $ 18,387,145 $ 13,196,099 $ 7,182,062  $ 716,700  $ - $ - $            66,870,095 $  38,171 $ 66,908,266 $ 1,961,829 $ 2,000,000 $            68,870,095 
Fresno - Bakersfield 6 $ 1,063,000 $  533,561 $ 3,275,511 $ 16,446,385 $ 25,409,664 $ 27,452,894 $ 22,050,463 $ 25,198,479 $ 8,182,796 $ - $ 315,486 $ 129,928,239 $ 149,826 $ 130,078,065 $  851,144 $ 1,000,970 $          130,929,209 
Bakersfield - Palmdale $ 4,243,773 $ 2,440,758 $ 6,899,997 $ 10,887,860 $ 3,185,110  $ 6,827,153  $ 18,672,565  $ 10,765,354  $ 63,922,570 $ 2,202,963 $ 66,125,533 $ 9,077,435 $ 11,280,398 $            75,202,968 
Locally Generated Alternative (LGA) $ 4,059,030  $ 4,059,030 $ 2,069,892 $ 6,128,921 $ 4,130,108 $ 6,200,000 $            10,259,030 
Palmdale - Los Angeles $ 2,219,372 $ 1,374,066 $ 2,708,847 $ 14,097,516 $ 14,876,997 $ 10,338,093 $ 8,336,909 $ 5,863,770  $ 6,827,153  $ 23,345,819  $ - $            89,988,542 $ - $            89,988,542 $ - $  - $            89,988,542 
Palmdale - Burbank $ 17,933,089  $ 17,933,089 $ 6,416,119 $ 24,349,208 $ 1,083,881 $ 7,500,000 $            25,433,089 
Burbank - Los Angeles $ 6,136,116  $ 6,136,116 $ 1,398,846 $ 7,534,962 $ 8,566,046 $ 9,964,892 $            16,101,008 
Los Angeles - Anaheim $ 1,917,686 $ 3,899,813 $ 4,499,175 $ 12,680,671 $ 7,079,499 $ 3,093,191 $ 2,267,794 $ 1,905,365  $ 6,827,153  $ 6,750,598  $ 10,136,628  $ 61,057,572 $ 2,561,365 $ 63,618,937 $ 4,891,934 $ 7,453,299 $            68,510,870 
Central Valley Wye $ 4,416,459  $ 4,416,459 $ 1,027,555 $ 5,444,013 $  772,445 $ 1,800,000 $              6,216,459 
Resource Agency  includes LAUS $  22,550 $  240,921 $  58,085 $  14,239 $ 3,797,347 $ 4,508,947 $ 3,096,886 $ 1,747,910 $ 2,674,927 $ 4,157,793 $ 41,355,435 $ 61,675,041 $ 18,950,911 $ 80,625,952 $ 31,250,970 $ 50,201,880 $          111,876,921 
Legal - PD $ 2,830,262  $ 2,830,262 $ 2,573,116 $ 5,403,378 $ 3,674,467 $ 6,247,584 $              9,077,846 
SCI/SAP $ - $ 170,850  $ 2,705,692  $ 2,876,542 $  360,452 $ 3,236,994 $ 1,211,139 $ 1,571,591 $              4,448,133 
SWCAP $  659,952 $ - $  - $ 17,920  $ - $ - $ - $  677,872 $ - $  677,872 $ - $  - $  677,872 
VMF Vehicle Maintenance Facility $ - $ - $  - $ - $  - $  -
NorCal Interconnections $ - $  - $  - $  - $  - $  -
Rail Delivery Partner Phase I - PD 6 $ 2,927,356 $ 7,231,174 $ 10,574,319 $ 25,799,906 $ 38,566,822 $ 40,739,275 $ 49,121,127 $ 57,023,622 $ 58,341,392 $ 77,206,967 $ 21,356,798 $ 388,888,757 $ 11,782,245 $ 400,671,002 $ 17,852,510 $ 29,634,756 $          418,523,513 

Project Development Section Phase II 
Sacramento - Merced $  796,573 $ 1,814,471 $ 2,682,564 $ 1,371,768 $ 447,941  $  375,667 $  402,749 $  208,399 $              8,100,132 $  - $              8,100,132 $  - $  - $              8,100,132 
Altamont Pass $  505,697 $ 1,816,370 $ 2,487,962 $ 1,498,882 $ 1,033,902 $ 1,400,295  $  1,132,990 $  6,383,173 $ 5,863,482  $ 22,122,754 $ 3,434,660 $ 25,557,414 $ 1,765,445 $ 5,200,105 $            27,322,859 
Los Angeles - San Diego $  886,140 $  439,659 $ 1,749,849 $ 2,844,947 $ 3,064,396 $  677,619 $ 1,615,757 $ 494,490  $ 442,407  $  1,739,329 $  933,141 $ 14,887,734 $  128,117 $ 15,015,851 $  517,073 $  645,190 $            15,532,924 
Resource Agency $                         - $  - $                         - $  - $  - $  -
Rail Delivery Partner Phase II  $  867 $ - $  867 $  - $  867 $  - $  - $  867 
Project Development Subtotal $ 9,350,527 $ 14,036,066 $ 27,630,641 $ 122,014,105 $ 154,962,925 $ 130,252,910 $ 124,365,535 $ 110,217,504 $ 98,691,719  $ 148,631,799 $ 151,780,589 $ 1,091,934,320 $ 60,332,964 $ 1,152,267,284 $ 100,099,026 $ 160,431,990 $       1,252,366,310 

Construction Program   
Rail Delivery Partner Phase I - Con8 $ 90,672,476 $ 90,672,476 $ 39,841,080 $ 130,513,556 $ 60,118,763 $ 99,959,843 $          190,632,319 

8 Early Train Operator $                        - $ - $ - $ 2,255,342 $ 2,255,342 $              2,255,342 
Project Construction Management $  55,748 $ 4,713,325  $  8,895,333 $ 17,845,244  $ 37,071,911  $ 68,581,559 $ 18,536,116 $ 87,117,675 $ 25,624,917 $ 44,161,033 $          112,742,593 

6,7 Real Property Acquisition $  781,250 $ 73,185,982 $ 141,744,270 $ 242,516,254 $ 373,812,130 $ 832,039,886 $ 112,516,383 $ 944,556,269 $ 179,662,878 $ 292,179,261 $       1,124,219,148 
Design-Build Contract Work $ 67,367,382  $ 98,843,321  $ 386,269,725 $ 391,961,789 $ 944,442,218 $ 168,601,523 $ 1,113,043,741 $ 552,585,277 $ 721,186,800 $       1,665,629,018 
Madera Extension $ 7,384,196  $ 29,225,307  $ 36,609,503 $ 4,611,204 $ 41,220,707 $ 25,388,796 $ 30,000,000 $            66,609,503 
SR 99 $ 14,900,000  $  6,582,821 $ 58,997,371  $ 78,950,718  $ 159,430,910 $ 29,994,129 $ 189,425,039 $ 30,809,871 $ 60,804,000 $          220,234,910 
San Mateo Grade Separation $                         - $  - $ - $ 28,000,000 $ 28,000,000 $            28,000,000 
Caltrain $ 76,695,748  $            76,695,748 $  - $ 76,695,748 $ 1,000,000 $ 1,000,000 $            77,695,748 
Environmental Mitigation/ROW/Other $                         - $  - $                         - $  - $  - $  -
Third Party Contract Work 7  $ 576,110 $ 20,037,252 $ 14,755,784 $ 35,369,146 $ 14,454,145 $ 49,823,291 $ 70,029,874 $ 84,484,018 $          119,853,164 
Third Party Other $                         - $  - $                         - $  - $  - $  -
Legal - Con $  492,596 $  719,880 $  790,611 $ 3,467,697 $  653,133 $  297,333 $ 4,821,244 $ 5,783,290  $  7,292,473 $  612,170 $ 1,237,844  $ 26,168,270 $  215,033 $ 26,383,303 $ 2,898,884 $ 3,113,917 $            29,282,187 
Project Reserve/Unallocated Contingency  $ 53,856,392  $ - $            53,856,392 $  - $            53,856,392 $  - $  - $            53,856,392 
Construction Subtotal $ 492,596 $ 719,880 $ 790,611 $ 3,467,697 $ 653,133 $ 297,333 $ 5,658,242 $ 165,949,978 $ 263,934,328  $ 787,518,604 $ 1,094,383,706 $ 2,323,866,107 $ 388,769,612 $ 2,712,635,720 $ 978,374,603 $ 1,367,144,215 $       3,691,010,323 
Local Assistance (Bookend) $                         - $  - $ - $ 226,107,173 $ 226,107,173 $          226,107,173 

TOTAL $ 9,843,123 $ 14,755,946 $ 28,421,252 $ 125,481,802 $ 155,616,058 $ 130,550,243 $ 130,023,777 $ 276,167,482 $ 362,626,047  $ 936,150,403 $ 1,246,164,294 $ 3,415,800,428 $ 449,102,576 $ 3,864,903,004 $ 1,304,580,802 $ 1,753,683,378 $       5,169,483,806 

Source/Notes: 
3 Expenditures  reflect actual expenditures submitted to the State Controller's  
Office (SCO),  invoices  received but not yet submitted to SCO and estimated 
costs for  work performed, not yet billed. 
4 Gr  ay cells indicate the section was not under contract during that period. Line 
item  was not applicable during that fiscal year. 
5 Inception to Date expenditures may differ  from  Capital O  utlay Report Total 
Program  Expenditures because Total Project Expenditures with Forecasts  has  
memorialized expenditures repor  ted by fiscal year. Reconciliation is  in progress  
to align this report with the Capital O  utlay Report Inception-to-Date. 
6 The FY2017-18 forecast  of $1.754B reflects an $80.8M increase.  The 
increase includes $80.1M to support ROW  acquisition activities and a correction 
of  $766.5K associated with Project Development Rail Deliver  y Partner  Phase I 
and Fresno – Bakersfield. 
7 The FY2017-18 expenditures and forecast  reflect a $7.9M reporting correction 
from  Third Part  y Contract Work  to Real Propert  y Acquisition. Associated 
expenditures totaling $638K have been adjusted as  well. 
8The Earl  y Train Operator  line item  is   new and reflects work supporting 
operational considerations during the planning, design, and construction phases  
in accordance with Board Resolution 17-21. The FY2017-18 forecast  impact of  
the resolution is  reflected with a $2.3M reallocation from  Construction Rail 
Deliver  y Partner  Phase I to Earl  y Train Operator. 

Cumulative Program Totals 

Cumulative Program   FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 
Total FY2006-07 to 

FY2016-17 (A) FY2017-18 (B) 
Inception to Date 

(C)= (A)+(B) 
FY2017-18 Forecast  

(Dec-Jun) (D) 
Total FY2017-18 

(E)=(B)+(D) 
Cumulative Total   

(F)=(A)+(E) 

Administrative Total $  14,007 $  20,969 $ 1,778,071 $ 3,276,931 $ 15,748,914 $ 14,327,073 $ 21,138,788 $ 22,538,299  $ 25,471,964  $ 32,103,686  $ 34,429,009  $ 170,847,712 $ 14,572,281 $ 185,419,993 $ 28,199,148 $ 42,771,429 $          213,619,141 
Construction and Project Development Total $ 9,843,123 $ 14,755,946 $ 28,421,252 $ 125,481,802 $ 155,616,058 $ 130,550,243 $ 130,023,777 $ 276,167,482  $ 362,626,047  $ 936,150,403 $ 1,246,164,294 $ 3,415,800,428 $ 449,102,576 $ 3,864,903,004 $ 1,304,580,802 $ 1,753,683,378 $       5,169,483,806 

TOTAL $ 9,857,130 $ 14,776,915 $ 30,199,323 $ 128,758,733 $ 171,364,973 $ 144,877,316 $ 151,162,565 $ 298,705,781 $ 388,098,011  $ 968,254,089 $ 1,280,593,303 $ 3,586,648,139 $ 463,674,857 $ 4,050,322,996 $ 1,332,779,950 $ 1,796,454,807 $       5,383,102,947 

Source/Notes: 
9 The State Match to ARRA and the State Match Liability tables reflects   only 
ARRA State Match reported to the FRA. The ARRA and ARRA State Match 
Spend to Date reflects invoices reported to the FRA as of Novem  ber 30, 
2017.  Total ARRA State Match, including expenditures reported to t  he FRA, 
invoices received and in process, and Work-in-Progress for invoices not y  et 
received by the Authority totaled $733.2M, as of November 30,   2017. 
10 State Funds include Prop 1A, Public Transportation Account (PTA), State 
Highway funds, and Cap and Trade Funds. 
11 Federal funds since FY2010-11.   

FY2010-FY2013 

State Match to ARRA  9 

$          102,100,000 

FY2014-FY2015 $          171,286,474 

FY2015-FY2016 $              6,411,319 

FY2016-FY2017 $            13,291,394 

FY2017-FY2018 $          158,316,206 

TOTAL (to date) $          451,405,394 

Federal Funds 11 
Fund Type 

State Match Liability 9  
Total Obligation Spend To Date  9 Remaining Balance 

ARRA $ 2,552,556,231 $               2,552,556,231 $ - 
FY10 $ 928,620,000  $ - $               928,620,000 

Federal Funds Total $ 3,481,176,231 $ 2,552,556,231 $               928,620,000 
State and Local Funds 10 

State Match to ARRA Grant $ 2,453,671,231 $ 451,405,394  $            2,002,265,837 
State Match to FY10 Grant $ 359,805,000  $ - $               359,805,000 
Local $ 52,100,000  $ - $ 52,100,000  

State Funds Total $ 2,865,576,231 $ 451,405,394  $            2,414,170,837 
TOTAL $ 6,346,752,462 $ 3,003,961,625 $            3,342,790,837 
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