
BRIEFING: JANUARY 16, 2018 BOARD MEETING AGENDA ITEM #2 

TO: Chairman Richard and Board Members 

FROM: Joe Cazares, Director of Infrastructure Delivery 

DATE: January 16, 2018 

RE: Consider Approving Additional Funds for the Construction Package 1 Design
Build Contract 

Summary of Recommended Action 

Staff requests authorization by the Board to add additional funds to the existing design-build 
contract for Construction Package 1 (CP 1) with Tutor Perini/Zachry/Parsons, a Joint Venture 
(TPZP) for additional scope ofwork in an amount not to exceed $15,000,000. 

Background 

In August 2013, the California High-Speed Rail Authority (Authority) awarded Agreement 
No. HSR 13-06 for the des•ign and construction of CP 1 to TPZP. 

In August 2013, the Board approved Resolution HSRA #13-20, which established the 
Board's Design-Build risk-based management policy and approach. In September 2013, the 
Board approved Resolution HSRA # 13-21, which approved the Contingency Fund for CP 1 at 
a value of $160M. 

In September 2017, the Board augmented the contingency fund for CP 1 with funds from 
previously allocated provisional sums, allowing work to continue (Resolution #HSRA 17-16). 

Staff has proceeded under the existing Board authorizations and continues to progress the 
work on CP I. The Board action recommended today is now necessary due to insufficient 
funds remaining in the CP 1 contract contingency. 

Prior Board Action 

In June 2013, the Board approved Resolution #HSRA 13-12 to Award the Contract for 
Design-Build Services for CP 1 to TPZP. 

In August 2013, the Board approved Resolution #HSRA 13-20, which establishes the 
Board's Design-Build risk-based management policy and approach. 



In September 2013, the Board approved Resolution #HSRA 13-21, for Approval of the 
Contingency Fund for CP 1, #HSRA 13-22, Approval for Relocation of Utility Facilities with 
AT&T, and #HSRA 13-23, Approval for Relocation of Utility Facilities with PG&E. 

In March 2016, the Board approved Resolution #HSRA 16-09 for Approval to Negotiate and 
Execute a Northern Extension ofthe Design-Build Contract for CP 1. 

In January 2017, the Board approved Resolution #HSRA 17-02 for Approval of a Contract 
Amendment with AT&T. In February 2017, the Board approved Resolution #HSRA 17-04 for a 
CP 1 Contract Amendment. 

In September 2017, the Board approved Resolution #HSRA 17-16 for Approval to Augment the 
Contingency Fund for Construction Package 1 from Utility and Construction contract work 
Provisional Sum balances. 

Discussion 

This adjustment is to augment the CP 1 contract for the "Herndon Area" Change Order to 
advance work and maintain construction progress. This funding will augment available contract 
funds by $15,000,000. 

Description ofScope 

The changes in the "Herndon Area" include all changes within the limits of an Alternative 
Technical Concept (ATC) between Avenue 8 in Madera County and the Herndon Canal in 
the City of Fresno (roughly_ 5.5 miles total). As explained below, the decision to utilize the 
ATC was primarily driven by a major utility conflict, third-party requirements and the 
avoidance of project schedule delays. This concept reduced the overall length of the San 
Joaquin River Viaduct by lowering the profile of the high-speed rail tracks to grade across 
Herndon A venue instead of continuing the viaduct further south towards the Herndon Canal. 
Lowering the profile in this area requires that Herndon A venue cross the high-speed rail and 
existing Union Pacific Railroad (UPRR) tracks as an underpass. 

This alternative concept offered multiple benefits including: 

• Eliminated relocation of approximately 1.25 miles of a major PG&E gas transmission 
line 

• Removed an at-grade railroad crossing with a high incident/accident rate ( originally 
planned to stay below high-speed rail infrastructure) 

• Favored by the City of Fresno and UPRR because it improved traffic circulation and 
traffic safety 

• Accelerated the start of construction in this area 

Initially, this concept was proposed by one of the unsuccessful bidders for CP 1 as an ATC that 
offered a potential overall reduction in the contract price in addition to the benefits described 
above. In general, the concept assumed that the cost of reducing the length of the viaduct would 
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outweigh the cost of expanding the scope of work to include grade separating Herndon Avenue 
as an underpass. However, the scope of the ATC during the procurement process was limited and 
preliminary. 

The Authority first directed the Contractor to develop the original alignment and this A TC 
design change in parallel in order to evaluate the risks and benefits of both. As design 
progressed, the limits of the alternative expanded beyond what was initially expected. 
Additionally, third party agreements with UPRR and the City of Fresno that were executed after 
the contract was awarded resulted in new requirements for the Herndon A venue Grade 
Separation and adjacent roadway reconfigurations, utility relocations and railroad intrusion 
protection. 

The A TC was preferred because it improved operational safety and traffic circulation and 
accelerated execution of third-party agreements and early start of construction. 

Implementation of the A TC design change avoid,ed several risks including: 

1. The original alignment was in direct conflict with a major gas transmission line attached 
to the State Route 99. Resolution of this conflict would have been both costly and 
opposed by environmental regulatory agencies and other third parties. 

2. Project delays caused by the relocation of the PG&E gas transmission line were avoided 
by implementing this A TC design change, because the relocation would have been 
performed by PG&E and would likely have resulted in major delays at an area with the 
longest construction durations on the project schedule critical path. 

3. Project delays caused by third-party approvals were greatly reduced by implementing this 
ATC design change. This concept was preferred by the City of Fresno and the UPRR and 
was a major contributor in executing agreements with both of these third-parties. 

Legal Approval 

The Acting Chief Counsel and legal staff have confirmed that adding $15,000,000 to the CP 1 
design-build contract, as proposed in this memorandum, complies with all applicable Board 
policies and Authority regulations, and state and federal law. 

Budget and Fiscal Impact 

This request has two impacts, one to the current year funding allocation and one to the Total 
Program Budget. This item proposes to shift $15,000,000 from the 2017-18 fiscal year funding 
allocation for CPI Design-Build Contract Work ($528 million in fiscal year 2017-18), which is 
forecasted to underspend for this fiscal year. This $15,000,000 contract increase will allow the 
"Herndon Area" Change Order to be negotiated and funded. A small amount of CP 1 
contingency balance will remain. 
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· In addition, in order to balance out the Total Program Budget this item proposes to reduce the 
CP 5 Design-Build Contract Work budget by $15,000,000. The result of this action will reduce 
the CP 5 Design-Build Contract Work budget to $431 ,096,000 ($446,096,000 - $15,000,000) and 
increase the CPl Design-Build contract to $1,510,207,844 ($1 ,495,207,844 + $15,000,000), 
resulting in a net-zero overall Total Program Budget change. 

This budget reallocation is a short-term solution needed to faci litate work on CP 1, and the CP 5 
budget and the CP 1 contingency balance will need to be reassessed in the Draft 2018 Business 
Plan for total funding needs. CP 5 is the anticipated contract to build the track and systems 
associated with CP 's 1-4. 

Auth01ity staff will manage the increased costs of the pending contract change with this revised 
budget through the end of the 2017-18 fiscal year with no additional augmentation of the CP1 
budget, unless a Board action occurs. This proposed budget change is consistent with the 
priorities set forth in the 2016 Business Plan and is within the Authority's funding source 
appropriations. 

Total Program Budget Impact
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TPZP HSR13-06/CP 1 DB Contract $1 ,495,207,844 $15,000,000 State Funding 
Work 

NIA CPS Design-Build Contract $446,096,000 ($15,000,000) State/Federal 
Work Funding 

Reviewer Name and Title: 
Russell Fong 
Chief Financial Officer 

Reviewer Name and Title: 
James Andrew 
Acting Chief Counsel 

REVIEWER INFORMATION 
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Recommendations 

Staff recommends that the Board approve an increase of $15,000,000 to the design-build contract 
for CP 1. 

Attachments 

- Draft Resolution #HSRA 18-01 
- Resolution #HSRA 17-16 
-Resolution #HSRA 17-02 
- Resolution #HSRA 17-04 
- Resolution #HSRA 16-09 
- Resolution #HSRA 13-23 
-Resolution #HSRA 13-22. 
- Resolution #HSRA 13-21 
- Resolution #HSRA 13-20 
- Resolution #HSRA 13-12 
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