
BRIEFING: MARCH 20, 2018 BOARD MEETING AGENDA ITEM #4 

TO: Chairman Richard and Board Members 

FROM: Terry Ogle, Interim Director of Infrastructure Delivery 

DATE: March 20, 2018 

RE: Consider Amending the Project and Construction Management (PCM) 
Contract for Construction Package 1 and Issuing a Request for 
Qualifications to Re-Procure PCM Services 

Summary of Recommended Action 

Staff recommends that the Board authorize the Chief Executive Officer (CEO), or his designee, 
to execute an Amendment to Agreement HSR 11-20, with Wong+Harris, JV (Wong+Harris), to 
increase the contract value by $28,500,000 and extend the contract through December 31, 2019. 

Background 

The California High-Speed Rail Authority (Authority) entered into Agreement HSR 11-20 for 
Project and Construction Management (PCM) Services, with Wong+Harris, in May of 2013, for 
the maximum amount of $34,208,888.87. The term of the Agreement is from May 15, 2013 to 
December 31, 2018. On August 16, 2017, the Board authorized the Authority to amended 
Agreement HSR 11-20 by $6,000,000 million to a not to exceed amount of $40,208,889. The 
Board also auth01ized the CEO, at his discretion, to increase the contract by an additional $1 
million, bringing the contract value to $41,208,889. 

The PCM agreement is an Architectural & Engineering (A&E) professional services contract 
based on qualifications of the selected PCM team and staffing resources. The role of the PCM is 
to enhance the Authority's ability to provide expertise and personnel to effectively manage and 
oversee the Design-Build (DB) contract under the direction and support of the Authority. 

In June 2016, the Authority negotiated an amendment to the CP 1 DB contract to increase the 
contract value as well as extend the contract schedule. In total, the CP 1 DB contract value has 
been increased by approximately $300 million and the schedule was extended by 17 months 
(Northern Extension per Resolution #HSR 16-09 and Excluded Third Party Utilities per 
Resolution #HSR 17-04). However, no contract amendments were issued to commensurately 
adjust the PCM contract amount or schedule for this increase in scope and work to be performed 
to oversee the additional scope and time to the CP 1 DB contract. 

https://34,208,888.87


The Wong+Harris PCM original proposal amount was about $85.4 million, which the Authority 
negotiated to $34.2 million, reducing the available PCM scope and corresponding resources by 
about $51 million. The resulting $34.2 million PCM contract price is about 3.3% of the original 
CP 1 DB contract price of$1.022 billion. 

Prior Board Action 

On January 12, 2013, the Board approved Resolution #HSRA 13-01, to award a contract for 
Project and Construction Management services for Construction Package 1 to Wong+Harris, in 
an amount not to exceed $34,908,809. 

On August 16, 2017, the Board approved Resolution #HSRA 17-15, to amend HSR 11-20 to 
increase the cost of the CP 1 PCM Services Agreement by $6,000,000. In addition to the above 
action, the CEO has an option, at a later date, to increase HSR 11-20 by an additional $1,000,000 
upon his assessment of whether additional time is necessary in order to prepare management's 
recommendation to the Board. 

On December 21, 2017, the CEO invoked the authority to add an additional $1,000,000 which 
brings the total contract value for Wong+Harris to $41,208.889. 

Discussion 

Basis of Additional Funding 

At the Authority's direction, both the scope and level of effort for PCM services have expanded 
since the initial award of the PCM contract to Wong+Harris to include: 1) Engineering due 
diligence reviews; 2) Excluded third party coordination; 3) Environmental Oversight; 4) DB 
contract time extension by 17-months; and 5) Increased effort required for oversight of the North 
Extension. The Authority has proposed and the Board has approved, previous extensions of time 
and increases in the scope of work for the CP 1 DB contract but has not commensurately 
requested the same for the PCM services that support CP 1. The Authority's request is to 
adequately fund and extend the Wong+Harris contract to allow Wong+Harris to continue 
providing the services while the CP 1 Contractor ramps up its construction efforts. 

Authority staff requested and received a staffing plan and proposal from Wong+Harris which 
outlines the resources necessary to perform the scope of work through December 31, 2019. The 
Wong+Harris proposal estimated this effort to be $28,500,000. Authority staff independently 
verified the level of effort for PCM services and find that the level of effort, scope of work and 
planned resources reflected in the Wong+Harris proposal are reasonable and necessary to 
provide adequate oversight of the CP 1 DB Contractor through December 31, 2019. 

In its analysis of the level of effort to be expended by Wong+Harris and to potentially on-board a 
new PCM to begin performing services, the Authority staff considered mitigation strategies 
ranging from assignment of RDP staff, centralizing similar scopes of work common to all CPs, 
augmenting PCM oversight activities to amending the contract for a 12-month period which 
would allow the Authority to explore other funding or budget options. However, due to the 
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nature of the work, mitigation strategies are limited since options either reduce the level of effort 
or eliminate work, which Authority staff believes increases Authority risks associated with 
quality and the fitness for use of the final product. The Authority has performed a review of 
PCM activities for any potential duplication or non-essential efforts and agrees with the proposed 
scope of work. In addition to scope, the other two cost drivers for this type of contract are 
duration of services provided and, in this case, the acceleration of the DB contractor work 
product which requires higher staffing levels over that period of time. The Authority approves a 
PCM staffing plan on an annual or bi-annual basis as a contract management strategy to control 
scope and cost. 

This amendment will allow for uninterrupted oversight of the CP I DB contract through 
December 31, 2019. Furthermore, the estimate reflects that a majority of the CP 1 project has 
been designed and thus fewer coordination issues remain which require the intense level of 
coordination required at the beginning of the project and Wong+Harris staff who are mobilized 
have a good working relationship with the Authority's integrated staff and their DB counterpart, 
as well as familiarity with existing Authority's procedures, processes and decision-making 
personnel. 

Without the requested additional PCM funding to ensure appropriate PCM staffing levels, the 
Authority will not have project management oversight staff to manage the CP 1 Contractor. The 
CP 1 Contractor has achieved peak construction workforce levels, which is expected to continue. 
Implementing the proposed work plan by the PCM equates to an additional contract increase of 
$28,500,000 through December 31, 2019. 

Programmatic Review and Assessment 

At the August 2017 Board meeting, staff agreed to provide a programmatic review and 
assessment of the current PCMs under contract. Staff's presentation of the results of the 
programmatic review has yielded that there are areas of improvement for all three PCMs under 
contract with the Authority. A number of corrective actions and non-conformance reports 
(NCR) have been issued to each of the PCMs. In particular, Wong+Harris has been responsive 
in addressing a number of the NCRs and will propose additional staffing to address the concerns 
raised in the assessments. Overall, however, Authority staff have detennined that the 
Wong+Harris team in particular has been instrumental in administering the oversight of the CP 1 
DB contract. In particular, Authority staff attribute the following to Wong+Harris: 

• Acceleration of critical parcels leading to early start of construction; 

• Initiation of discussions with permitting agencies and reduction of biological monitoring 
requirements and streamlined documentation; 

• Design Due Diligence reviews resulting in cost savings; 

• Coordination and facilitation of 3rd party utility relocations, public agency partner 
encroachment permitting approvals and relationship building has been significant, well
orchestrated and performed in a very professional manner; and 

• Navigated highly complex third party utility relocations with the critical utilities 
including PG&E, AT&T, to name a few. 
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While the Authority has considered the re-procurement option in this Board memo, after review 
of the incumbent' s proposal for extension through December 31, 2019, the Authority staff have 
determined that the incumbent can perform the remaining scope of work at a lower rate than 
industry standard since they are already mobilized to perform the work. The incumbent is also 
intimately familiar with the contract, has an understanding of project stakeholders and 
established relationships, has staff in place with a working relationship with their DB 
counterparts, and has familiarity with existing Authority procedures, processes and decision 
maldng personnel. A majority of the project has been designed and thus fewer coordination 
issues remain to navigate. 

Retaining Wong+Harris will also allow for uninterrupted oversight of the CP 1 DB contract 
through contract completion particularly as the CP 1 DB contractor's construction activities 
increase. For these reasons, Authority staff will be requesting that the Wong+Harris contract be 
adjusted for both funding and time to adequately support the CP 1 DB contract through to the 
completion of the CP 1 scope of work. 

CP 1 PCM Re-Procurement of Services 

The changes in scope, schedule, and cost of the CP 1 DB contract have also significantly increased 
the cost of the PCM for CP 1. As a result, as part its programmatic review, the Authority staff also 
considered a proposal to re-procure the existing PCM Services for CP 1. The results of a re
procurement are also delineated in this Board memo but not an option that the Authority believe 
would be in the best interest of the Authority or the project. Proposed procurement schedule and 
details are outlined below. 

Authority staff has estimated the level of effort for PCM services to complete the project is a not 
to exceed amount of $30,000,000. These costs are based on $545,200,000 of construction work 
remaining at the begi1ming of July 31, 2018 and using an industry standard of 5.5% percent for 
construction management services. 

As part of its review of PCM services, staff considered an option to re-procure PCM services 
through issuing an RFQ. This recommendation requires a newly procured PCM notice to 
proceed by July 31, 2018. Authority staff has confirmed an NTB of July 31, 2018 is achievable 
to solicit, receive and evaluate proposals; and to subsequently negotiate and execute an 
agreement with the selected firm. With an NTP of July 31, 2018, the PCM firm selected through 
the new RFQ will have four weeks to transition the responsibilities from the incumbent to 
minimize any disruption to the CP 1 Contractor's work. Wong+Harris would be eligible to 
participate in the re-procurement process and would be considered on the same basis as other 
Offerors should they submit a Statement of Qualifications. 

There would be some extra work by Authoritystaffto manage a transition of project knowledge, 
initially prioritize focus areas for the new team, and provide direction for those performing key 
roles and responsibilities on a highly complex, fast moving construction effort. 

This re-procurement approach would require the Board to approve only a $9,000,000 
augmentation in funding for Wong+ Harris which allows for uninterrupted service through 
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August 31, 2018. The $9,000,000 is based on an average or estimated bum rate of about $1.5 
million per month and will be expended by the end of August 31, 2018. 

Once a team is selected the Authority would request approval from the Board to negotiate and 
execute an agreement including executing an amendment to the existing PCM services to 
facilitate a transition, if necessary. The re-procurement process is outlined below for the Board's 
infonnation. 

RFQ Re-Procurement Process 

This is a qualification based contract and the procurement will be governed by A&E 
requirements. The Authority will proceed in accordance with Government Code section 4525, et 
seq., the Authority's regulations, Board policies for RFQ, and other applicable state and federal 
requirements. 

Re-Procurement Schedule 

The current anticipated schedule for the PCM procurement is as follows: 

Activity Due Date 
Board Meetin2 (Release of RFQ No. RFx17-08) March 20, 2018 
RFQ Release/Advertise in Trade Journals March 21, 2018 
Pre-Bid Conference March 28, 2018* 
Offeror Questions Due April 4, 2018 
Authorit Responses to Offeror Questions Due April 9, 2018 
SOQsDue May 1, 2018 
Discussions with Offerors May 22-23, 2018 
Notice of Proposed Award May 29, 2018 
Board Meeting (Approval of ContractL July 17, 2018 
NTP End of July, 2018 

*This date is tentative; the final date of the Pre-Bid Conference will be 
established prior to RFQ release. 

Scope ofWork 

The scope of service would be similar to existing PCM contracts. The services the PCM team 
may be called upon to provide are as follows: 

• Project management and administration; 
• Quality, Verification, Validation (V & V) and Self-Certification process oversight; 
• Safety and security oversight; 
• Project controls oversight/risk management; 
• Engineering oversight; 
• Construction oversight; 
• Environmental oversight and support; 
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• Third party, other contracts, and utility oversight; 
• Public outreach; and, 
• Specialty support services, including Right-of-Way coordination. 

A more extensive statement of the proposed PCM scope of services is included in the final draft 
RFQ provided to the Board in support of this agenda item. The actual services the PCM will 
provide in any given year will depend on the stage ofprogress of the CP 1 DB contract, and will 
be the subject of negotiations with the Authority. The PCM's services will then be documented 
in annual, semi-annual or other time-specific work plans approved by the Authority. 

Re-Procurement Evaluation 

Statements of Qualifications (SOQs) submitted by PCM offerors will be reviewed for 
responsiveness and to ensure that the qualifications and requirements are met. The SOQs will 
then be technically evaluated by Authority staff and public employees pursuant to established 
criteria for awarding points, which include the following: 

Criteria* Maximum 
Score 

Actual 
Score 

1. PAST PERFORMANCE AND EXPERIENCE 25 
Has the Offeror successfully delivered on past projects of similar 
scope and complexity? 
Has the Offeror demonstrated sufficient experience on past 
projects performing the tasks required under the Scope of Work? 
Has the Offeror demonstrated successful partnering and 
collaboration in a team environment on past projects of similar 
scope and complexity? 
Has the Offeror demonstrated applicable cost savings and 
schedule improvement methodologies utilized on past projects? 
Has the Offeror demonstrated a successful and repeatable past 
approach to delivering high-quality products with schedule 
constraints? 

2. ORGANIZATION AND KEY PERSONNEL 35 
Does the proposed project organization present a clear and logical 
framework? 
Does the management approach reflect an integrated team and is 
it responsive to the RFQ requirements? 
Does the staffing plan convey the proper level of response for the 
Work? 
Does it demonstrate a high level of commitment and resource 
availability? 
Does it address the full expanse of potential tasks in the Scope of 
Work? 
KEY PERSONNEL AND ROLES 
Are the personal qualifications and professional skills of the 
project manager, senior professionals and Key Personnel 
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nominees appropriate for the roles assigned? 
Is their past experience applicable and indicative of success on 
this project? 
Does the project manager have sufficient authority within their 
organization to effectivelv lead and manage the nroject? 

3. UNDERSTANDING OF PROJECT REQUIREMENTS 30 
Has the Offeror demonstrated a thorough knowledge of the 
project? 
Has the Offeror demonstrated a thorough knowledge of what is 
required to monitor and measure performance of the DB 
Contract? 
Is there sufficient evidence of analysis to lend credibility to the 
commitments made? 
Has the Offeror given clear evidence through narratives and 
examples of prior work that it has the capability to carry out the 
PCM Services for a project of this complexity and magnitude with 
innovation and autonomy? 

4. SMALL BUSINESS PARTICIPATION 10 
Does the Offeror commit to meeting the Authority's SB goal? 
Does the Offeror's SB narrative clearly identify how the Offeror 
will utilize SBs to achieve the Authority's SB goal? 

Total SOQ Score 100 
Total Weighed Score with 60% Weighting Factor 

60(SOQ Score x 0.6) 

This evaluation will be followed by oral discussions, which will be evaluated pursuant to the 
following criteria: 

Criteria* Maximum 
Score 

Actual 
Score 

1. PRESENTATION 25 
Quality and appropriateness of the presentation 
Logic of the chosen speakers relative to project challenges 
Project Manager control over the team 

2. PROJECT MANAGER PARTICIPATION 25 
Quality ofpresentation and responsiveness to questions 
Understanding of PCM Services challenges and requirements 
Perceived level of involvement with SOQ structure, content, and 
presentation plan 

3. KEY STAFF PARTICIPATION 25 
Clear and responsive answers to questions 
Understanding of assignment challenges and requirements 
Perceived level of involvement with SOQs preparation 
Demonstration of an integrated team displaying awareness and 
understanding of the PCM Services 
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4. UNDERSTANDING OF PROJECT 
Conveys an understanding of the critical project success factors 
Provides evidence of successful SB utilization for this Project 
Provides evidence of prior project experience, including lessons 
learned or challenges with projects of this magnitude and 
complexity 

25 

Total Discussions Score: 100 
Total Weighted Discussion Score with 40% Weighing Factor 
(Discussion Score x 0.4) 40 

Total Score for Statement of Qualifications and Discussion Maximum 
Score 

Actual 
Score 

Total Weighted SOQ Score 60 

Total Weighted Discussion Score 40 

Final Score 100 

The oral discussion evaluations will be followed by final ranking of the teams submitting SOQs 
based upon the offerors' Total Scores as provided above, negotiation with the top ranked team, 
and approval of the award of contract by the Board. The new PCM contract will include the 
Board's adopted 30 percent Small Business participation goal. 

Legal Approval 

The Chief Counsel and legal staff have confirmed that this Board item complies with all 
applicable Board policies and Authority regulations, Public Utility Code Section 185036, 
Government Code Section 4525, et seq. and State and federal law. 

Summary 

In summary, Authority staff recommends that the proposed additional funding is necessary for 
the following reasons: 

• The PCM scope ofprofessional services has increased as a result of requiring the PCM to 
perform project level due diligence checks, which was not part of the PCM Agreement 
scope of work. 

• The utility relocation work for PG&E and AT&T (Excluded Third Parties), which was 
originally to be self-performed by the utilities, was added to the CP 1 DB contract scope 
of work. The added Excluded Third-Party utility relocation work performed by the CP 1 
Contractor expanded the PCM oversight and management resources required beyond that 
included in the PCM budget. 

• The PCM scope of professional services has increased as a result of work acceleration to 
mitigate prior Right-of-Way (ROW) delays. 

• North Extension scope of work was added to the CP 1 DB contract scope of work which 
required additional PCM oversight resources. 
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• The PCM scope of professional services has increased as a result of the need to complete 
a re-examination of the environmental document for the North Extension, and additional 
permit compliance and monitoring. 

• The PCM scope ofprofessional services has increased by assuming environmental permit 
compliance and monitoring requirements which were being performed by the CP 
Contractor. 

Without the requested additional PCM funding to ensure appropriate PCM staffing levels, the 
Authority will not have project management oversight staff to manage the CP 1 Contractor. The 
CP 1 Contractor has achieved peak construction workforce levels. The current PCM fiscal year 
(FY) 17/18 budget is forecasted to be exhausted by March 23, 2018. 

Budget and Fiscal Implications 

This request has two impacts, one to the current year funding allocation and one to the Total 
Program Budget. This item proposes to shift $6,500,000 from the 2017-1 8 fiscal year funding 
allocation for CPI Design-Build Contract Work (cmTently at $447,500,268) to the 2017-1 8 fiscal 
year funding allocation for CP 1 PCM (Wong-Harris) (currently at $9,161 ,033). 

Wong-Harris HSRl 1-20 $9,161,033 $6,500,000 State funding 
TPZP HSR13-06/CP-1 $447,500,268 ($6,500,000) State funding 

DB Contract Work 

Authority staff will manage the increased costs of the pending contract change with this revised 
budget through the end of the 2017-18 fiscal year with no additional augmentation of the CP 1 
PCM budget, unless a Board action occurs. 

In addition, this item proposes to increase the HSR 11-20 CP 1 PCM contract budget by 
$28,500,000 and to reduce the CP 5 Design-Build Contract work budget by $28,500,000, which 
is a Total Program impact. The result of this action will increase the HSR 11-20 CP 1 PCM 
contract budget to $69,708,889 ($41,208,889 + $28,500,000) and reduce the CP 5 Design-Build 
Contract Work budget to $318,596,000 ($347,096,000 - $28,500,000), resulting in a net-zero 
overall Total Program Budget change. 

This budget reallocation is a short-term solution needed to increase the PCM contract for CP 1, 
and the CP 5 budget balance will need to be reassessed for total funding needs. CP 5 is the 
anticipated contract to build the track and systems associated with CP's 1-4. 
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Total Program Budget Impact 

NIA 

NIA 

HSR 11-20 Wong+Harris 

CP 5 Design-Build Contract 

Work 

$41,208,889 $28,500,000 

$347,096,000 ($28,500,000) 

State Funding 

S tatelF ederal 
Funding 

REVIEWER INFORMATION 

Reviewer Name and Title: 
Russell Fong, Chief Financial Officer 

Reviewer Name and Title: 
Thomas Fellenz, Chief Counsel 

Recommendations 

Staff recommends that the Board authorize the CEO, or his designee, to execute an Amendment 
to Agreement HSR 11-20, with Wong+Harris, JV (Wong+Harris), to increase the contract value 
by $28,500,000 and extend the contract through December 31, 2019. 

Attachments 

- Draft Resolution #HSRA 18-03 
- Resolution #HSRA 17-15 
- Resolution #HSRA 13-01 
- Final Draft RFQ to re-procure PCM Services for Construction Package 1 
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