
BRIEFING: MARCH 20, 2018 BOARD MEETING AGENDA ITEM #5 

TO: Chairman Richard and Board Members 

FROM: Terry Ogle, Interim Director of Infrastructure Delivery 

DATE: March 20, 2018 

RE: Consider Amending the Agreement with Caltrans for the State Route 99 
Realignment Project 

Summary of Recommended Action 

Staff recommends that the inter-agency agreement with the California Depmtment of 
Transportation (Caltrans) HSR12-06 be amended, in order to increase the budget by $29.2 
million to cover estimated additional costs for the acquisition of right-of-way, utility relocations 
and Loss of Business Goodwill (LBG) for the realignment of the State Route 99 (SR 99) which 
requires additional funding before the end of the Fiscal Year (FY)l 7/18. Staff further 
recommends that the agreement be extended from December 2018 to December 2019 to allow 
for the Authority to work through outstanding contract close-out items, if any. 

Background 

The California High-Speed Rail Authority (Authority) is realigning SR 99 from Ashlan A venue 
to Clinton A venue in the City of Fresno in order to construct a portion of the high-speed rail 
alignment along this section of SR 99. This approximately 2.5-mile long realignment project is 
within the limits of Construction Package 1 (CP 1) and is designed to create adequate space for 
high-speed rail between the Union Pacific Railroad alignment and SR 99. 

In February 2013, the Authority and Caltrans entered into an inter-agency agreement (HSR12-
06) to design, advertise, award, construct, and provide construction management services for 
$260.9 million, with a project completion date ofJune 2018. 

To date, approximately 80% of the SR 99 relocation project is complete. Authority staff 
anticipates that major work on the project will be complete by the end of 2018 with potential 
contract close-out items extending into 2019. The current contract budget for right-of-way 
acquisition and utilities relocation is $45 million. However, these estimates have been affected 
because of utility relocation discussions, specifically related to the LBG and major utility 
relocations with PG&E and AT&T. 
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In November 2017, Caltrans reevaluated the right-of-way cost and the updated assessment 
yielded an estimate of $54.1 million for acquisition and utility relocation and a projection of 
$17.6 million for LBG for a total of $74.2 million, exceeding the budgeted amount of $45 
million. This increased the overall right-of-way and utility relocation cost estimates by $29.2 
million. This request for additional funding is only to cover the right-of-way and utility 
relocation costs associated with the realignment of SR 99. 

Prior Board Action 

On August 2, 2012, the Board approved Resolution #HSRA 12-23, authorizing the Chief 
Executive Officer to enter into an interagency agreement with Caltrans to complete plans, 
specifications and estimate, right of way services, and construction activities for the roadway 
improvements for the SR 99 realignment. This included advertising and awarding the project to 
a private construction contractor, realignment of the existing SR 99 infrastructure, preparation of 
sub-ballast for the high-speed rail project, and the performance of construction management 
services. 

On February 14, 2017, the Board approved Resolution #HSRA 17-05, which amended HSR12-
06 by $35.0 million and extended the schedule to December 31, 2018. This action provided for a 
total not-to-exceed amount of$260.9 million. 

Discussion 

The right-of~way acquisition and utility relocation for the SR 99 re-alignment is a critical 
component for the completion of CP I, which has been identified as a Priority Level 1, consistent 
with the Business Plan, and the re-prioritization exercise undertaken by the Authority at the 
direction of the Board in May 2017. As such, staff proposes to execute an amendment with 
Caltrans in order to support delivery of the critical tasks to avoid delays or further cost overruns 
to this priority item. 

This proposal is for the Authority to further amend the HSR12-06, in order to cover the 
estimated additional costs for the acquisition of right-of-way, utility relocations and LGB to a 
total not to exceed contract value of $290.1 million. This amendment will be funded and the 
work performed before the end of the financial year FYI 7/18. 

Legal Approval 

The Chief Counsel and legal staff have confirmed that amending HSR12-06 by $29,200,000 
million, as proposed in this memorandum, complies with all applicable Board policies and 
Authority regulations, and state and federal law. 

Budget and Fiscal Impact 

The baseline budget developed for and included in the Draft 2018 Business Plan includes the 
costs associated with this request. This request has two impacts, one to the current year funding 
allocation and one to the Total Program Budget. This item proposes to shift $29,200,000 from 
the 2017-18 fiscal year funding allocation for CP I Design-Build Contract Work (currently at 

2 



3 

$447,500,268) to the 2017-1 8 fiscal year funding allocation for SR-99 Realignment (currently at 
$60,804,000). 

2017-1 8 Fiscal Year Budget Impact 

Caltrans SR-99 HSR12-06 $60,804,000 $29,200,000 State funding 
TPZP HSR13-06/CP-1 

DB Contract Work 
$447,500,268 ($29,200,000) State funding 

In addition, in order to balance out the Total Program Budget, this item proposes to reduce the 
CP 5 Design-Build Contract work budget by $29,200,000. The result of this action will reduce 
the CP 5 Design-Build Contract Work budget to $418,300,268 ($447,500,268 - $29,200,000), 
resulting in a net-zero overall Total Program Budget change. 

This budget reallocation is a short-term solution needed to facilitate work on SR 99, and the CP 5 
budget balance will need to be reassessed for total funding needs. CP 5 is the anticipated 
contract to build the track and systems associated with CP's 1-LJ.. 

Authority staff will manage the increased costs of the pending contract change with this revised 
budget through the end of the 2017-18 fiscal year with no additional augmentation of the 
Caltrans SR 99 agreement budget, unless a Board action occurs. 

Total Program Budget Impact 

TPZP HSR13-06/CP 1 DB Contract 

Work 

$1,495,207,844 $29,200,000 State Funding 

NIA CP 5 Design-Build Contract 

Work 

$347,096,000 ($29,200,000) State/Federal 

Funding 

REVIEWER INFORMATION 
Reviewer Name and Title: Signature verifying budget analysis: 
Russell Fong ?' 
Chief Financial Officer 

Reviewer Name and Title: 
Thomas C. Fellenz 
Chief Counsel 



Recommendations 

Staff recommends that the inter-agency agreement with Caltrans HSR12-06 be amended, in 
order to increase the budget by $29,200,000 million to cover estimated additional costs for the 
acquisition ofright-of-way, utility relocations and LBG for the realignment of the State Route 99 
(SR 99) which requires additional funding before the end of the Fiscal Year (FY) 17/18. Staff 
further recommends that the contract be extended from December 2018 to December 2019 to 
allow for the Authority to work through outstanding contract close-out items, if any. 

Attachments 

- Draft Resolution #HSRA 18-04 
- Resolution #HSRA 17-05 
- Resolution #HSRA 12-23 
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