
~ CALIFORNIA High-Speed Rail Authority 

BRIEFING: MAY 15, 2018 BOARD MEETING AGENDA ITEM #3 

TO: Chairman Richard and Board Members 

FROM: Joe Hedges, Chief Operating Officer 
Terry Ogle, Director of Design and Construction 

DATE: May 15, 2018 

RE: Consider Amending the Agreement with the City of Fresno for the Relocation of G Street 
and Associated Utilities Necessary for the Relocation of the Fresno Rescue Mission 

Summary of Recommended Action 

Staff requests authorization to amend an agreement with the City of Fresno for the G Street Re-Alignment 
(HSR 16-37) to add $5.2M and extend to December 31 , 2020 for project completion. The re-alignment of G 
Street is necessary for the relocation of the Fresno Rescue Mission, a facility impacted by the high-speed rail 
alignment. The funding and time is for the construction phase and includes the re-alignment of G Street and 
PG&E facilities. The City of Fresno is delivering this project as a design-bid-build and the construction costs 
are based on the completed design and City's engineer estimate. 

Background 

In 2014, the Authority approved the Final Environmental Impact Report/ Environmental Impact Statement 
(FEIR/FEIS) for the Fresno to Bakersfield project section. The FEIR/FEIS states that, "according to the Rescue 
Mission's executive director, if the BNSF Alternative were implemented, the Mission would rebuild the facility 
on land it owns in the immediate vicinity, which could present an opportunity to improve and consolidate some 
of its functions that are now scattered, as well as meet ADA and other requirements that have come into 
existence since the original Rescue Mission was established. If this occurs, the relocation of the Fresno Rescue 
Mission onto land the Mission already owns needs to be evaluated for secondary impacts caused by the [high
speed rail] project." Fresno Rescue Mission is a non-profit organization which provides support for men, 
women and children by providing for their basic needs and offering programs to help them in their current 
situation. 

The selected alignment (referred to above as the BNSF Alternative) requires the relocation, construction and 
removal of a portion of G Street to accommodate the relocation of the Fresno Rescue Mission. As this work is 
specific to the needs of the Fresno Rescue Mission, it is not subject to the Cooperative Agreements between the 
Authority and the City of Fresno (HSR 14-35 and HSR15-10), which address relocation of City-owned utilities 
and facilities. 

In 2016, the Authority requested estimates to complete the proposed work and selected the City of Fresno for 
the project. The terms in the agreement with the City of Fresno govern both the design and construction phases 



of the G Street Re-Alignment. The agreement was executed for $350,000 to fund the design of the re-alignment 
and included an amendment for construction as an attachment. Per the terms of the agreement, once the design 
and engineering estimates were completed the parties would detennine next steps, with the option to amend the 
contract for an agreed-upon construction amount. 

The City was responsible for developing designs sufficient for procurement of the construction work; as well as 
certification that construction drawings, construction specifications, reports, and calculations meet the 
requirements of the City for the street closure of the current G Street, realignment of the new G Street, and of 
the Authority for any elements that are adjacent to or interact with the high-speed rail project. 

With the design complete, the cost for construction is estimated at $5.2M. This includes construction of the G 
Street re-alignment at $3.9M based on the City's estimate and $1.3M for the relocation of PG&E facilities. The 
PG&E estimate was provided by PG&E. 

Prior Board Action 

There has been no Board action on this matter as the initial agreement with the City of Fresno was executed at 
the staff level. 

Discussion 

The project involves the re-alignment of the existing G Street to the east approximately 90 feet to accommodate 
the permanent relocation of the Fresno Rescue Mission. The re-alignment of G Street will require the relocation 
of utilities within the existing G Street which includes City water and sewer, telecom and PG&E facilities. 
After the construction of the re-aligned G Street, the City will vacate existing G Street to the Fresno Rescue 
Mission for construction of their permanent facility. Currently, the Fresno Rescue Mission is temporarily 
relocating on the west side of existing G Street until such time that the City has vacated the existing G Street. 
The temporary relocation costs being incurred by the Fresno Rescue Mission on a monthly basis are funded by 
the terms of the relocation agreement the Authority has directly with the Fresno Rescue Mission. 

The major elements of the work to be performed include but are not limited to: 

• The construction of the G Street realignment; 
• Traffic handling, pavement delineation, drainage, lighting and other supporting appurtenances, including 

maintaining temporary access roads for its needs and those that may be required by local jurisdictions 
and emergency response authorities; 

• Removal of the existing G Street and transfer of City property rights to the Mission; 
• Necessary arrangements with utility owners for the timely accommodation, protection, relocation, or 

removal of any existing utility facilities that conflict with construction of Work or that violate City's 
encroachment policy. Utility relocations will be accomplished in accordance with City policies. Costs 
for City-owned utility relocations are included; 

• The City shall secure and pay for, as part of the agreement, all required governmental approvals; and, 
• The existing G Street and its associated improvements (including utilities) will be removed as part of the 

work performed under this agreement. 
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Legal Approval 

The Authority requires certain tight-of-way for the high-speed rail project and for public use in accordance with 
Public Utilities Code sections 185000, et seq., and the Public Works Board (PWB) is autho1ized to acquire the 
property in accordance with Government Code section 15853. The high-speed rail project requires the 
relocation, construction, or removal of a portion of G Street to accommodate the relocation of the Fresno 
Rescue Mission. The Authority is contracting for the G Street Realignment, located within the City of Fresno, 
as a cost to cure for the relocation of the Mission necessary for the high-speed rail project. The Legal Office 
has confirmed the Authmity's legal ability and requirement to fund this work. 

Budget and Fiscal Impact 

This request does not impact the cmTent year funding allocation but does have an offsetting impact to the Total 
Program Budget. This budget reallocation is a short-term solution needed to increase the City of Fresno contract 
for the G Street re-alignment work, and the CPI Right-of-Way Acquisition budget balance will need to be 
reassessed for total funding needs as this program is at capacity. 

2017-18 Fiscal Year Budget Impact 

This item proposes to increase the HSR 16-3 7 City of Fresno contract budget by $5,215,000 and to reduce the 
CPI ROW Acquisition budget (FUT00-212 ROW Mitigation) by $5,215,000 which is a net zero Total Program 
Budget impact. The result of this action will increase the HSR 16-37 City of Fresno contract budget to 
$5,565,000 ($350,000 + $5,215,000) and reduce the CPI ROW Acquisition budget to $697,906,838 
($703,121,838 - $5,215,000), resulting in a net-zero overall Total Program Budget change. 

Total Program Budget Impact 

City of Fresno HSR16-37 $350,000 $5,215,000 State funding 
CP l ROW Acquisition FUT00-212/ROW $703,121 ,838 ($5,215,000) State funding 

Mitigation 
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REVIEWER INFORMATION 

Reviewer Name and Title: 
Russell Fong, Chief Financial Officer 

Reviewer Name and Title: 
Tom Fellenz, Chief Counsel 

Signature verifying budget analysis: 

Signature verifyin e 1 analysis: 

~ c__ 

~, ..... 

Recommendations 

Staff recommends that the Board approve an amendment of $5,215,000 to the City of Fresno for the G Street 
Re-Alignment (HSR 16-3 7) increasing to a total not to exceed amount of $5,565,000. The additional funding 
will cover the scope of constructing the re-alignment of G Street and PG&E design reviews and construction. 
Additionally, it is recommended that the agreement completion date be extended to December 31, 2020. 

Attachments 

- Draft Resolution #HSRA 18-09 
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