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AN IMPORTANT  MILESTONE    

• Adoption of the Baseline is an important step to improve  program 

delivery management  

» There is now a centralized database that captures all expenditures to date by 

transaction, schedules, delivery plan budgets aligned with 2018 Business Plan 

» Integration of Baseline, Program Controls and IT will occur and will allow us to 

produce information quickly that provides early warning of trends 

» This will enhance our ability to track risk registers, risk mitigation efforts and to 

retire risks as appropriate 

» Program master plan supported by regional critical path schedules reports 

progress and informs key decisions 

» Bottom line:10+ years and over $4B of program work has been loaded into a 

single program controls database with scope, schedule and budget path 

forward established 

2 



 

 

 

 
 

ALIGNING SCOPE, SCHEDULE AND  BUDGET  

• The Baseline sets the scope, schedule and budget required to 

deliver the goals set in the 2018 Business  Plan  

• 2018 Business  Plan Priorities  

» Meet our commitments to our federal partner  

» Extend the Silicon  Valley to Central Valley Line  to San Francisco  and 

Bakersfield   

» Invest funds to develop  224 miles of high-speed  rail ready infrastructure  on two  

lines  

» Refine  design, scope and cost for Pacheco Pass tunnels  

» Invest in bookend  projects in Northern and Southern  California  
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TODAY’S ACTIONS 

• There  are four Board requests for consideration  

» Accept: Baseline delivery plan, including updated ROD schedule, as 

foundation for path forward to deliver 2018 Business Plan goals 

» Action: Approve 9 contract amendments that have scope/time/cost impacts in 

FY18-19 

• All contract amendments fit under FY18-19  and total Program Budgets  

 

» Accept: Total Program Budget ($13.7B)  

 

» Accept: FY18-19 Budget ($1.8B)  
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BASELINE COST SUMMARY 

Unallocated Contingency/Interim Use 

Bookends and Early Investments 

(Caltrain electrification, SoCal bookends, 

San Mateo grade separations, Rosecrans/Marquardt) 

Remaining ARRA Scope (project development 

costs outside of CV/V2V) 

Remaining V2V Scope 

(remaining costs to deliver operations 

between SF and Bakersfield by 2029) 

Central Valley Scope 

(CP1 4, Track, Systems, Stations, 

Interim HMF) 

Total Cost 

($YOE  billions)  

10.610.6

18.9

0.5 
1.3 

31.9 

1.2 

0.6 

13.7 

0.6 
1.3 

$29.5b for V2V 

Total  Program Budget  Total  Baseline  Cost  

(completes  Central  Valley, (completes  full  V2V scope as  

ARRA, bookend  scopes)  outlined  in  2018  Business  Plan)  
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ROD SCHEDULES TO COMPORT WITH BASELINE 

 Preferred Alternative 

(Baseline)  

Circulation of Draft 

EIR/EIS (Baseline)  

  Existing FRA ROD 

 Dates 

   Assumed Baseline ROD 

 Dates 

 SF-SJ  Dec-19  Mar-20  Jan-20  Mar-21 

 SJ-M  Sep-19  Dec-19  Oct-19  Nov-20 

 CVY Complete  Sep-18   Mar-19  Jul-19 

 LGA Complete  Complete   Oct-18  Oct-18 

 B-P  Oct-18  Jul-19  Jun-19  Jun-20 

P-B   Nov-18  Dec-19  Jan-20  Jan-21 

 B-LA  Nov-18  Sep-19 Feb-19   Jul-20 

 LA-A  Nov-18  Nov-18 Mar-19   Oct-19 

Notes:  

1) Dates  subject  to change  

2) Pending NEPA  assignment  will help  expedite ROD delivery dates  
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SILICON VALLEY TO CENTRAL VALLEY BASELINE 

SCHEDULE 
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  CONTRACT AMENDMENTS FOR FY 18-19 

There are nine contract amendments for FY18-19 needed to stay on 

Baseline schedule that require Board approval 

     Note: Pending NEPA assignment will help expedite ROD delivery dates 
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BASELINE – KEY RISKS AND MITIGATIONS 

• CP Schedules - critical path to ARRA scope compliance 

» Mitigation: Prioritizing dispute resolution 

» Mitigation: Added key resources to ROW and Third Party with focus on resolving critical issues 

• Pacheco Pass Tunnels - design must  be progressed to refine scope and cost  

» Mitigation: Progressing  design, incorporating  ETO capital cost review findings  

• Silicon Valley  to Central Valley  Schedules  - critical work (e.g., tunnels, track and systems)  has 
been backloaded in schedule to create  time  to address funding needs  

» Mitigation: Developing strategy to access funding/financing sooner to start work earlier 

• Organizational Capability  

» Mitigation: Baseline, Program Management Plan (PMP) will set the path and re-structure the 
organization, refine roles and responsibilities, and improve governance to reflect Program needs 

• Contractor/Consultant Management  
» Mitigation: PMP  definition  of state/consultant roles and aligning  staffing plans  

• Funding –  accessing remaining Proposition  1A  funds and potential litigation, C&T fluctuations, 
FY10 accessibility, financing and other potential sources remain critical to address over next  
few years 

» Mitigation: Identify timing needed for remaining Prop 1A and financing – must develop plan to access 
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BASELINE – NEXT STEPS 

• Baseline Update – Revision 1 

» Complete March 2019 Project Update Report with Baseline updates 

» Update estimate-to-complete accounting for ETO capital cost review 

» Concurrent risk analysis to identify risks and contingency requirements by individual 
scope items 

» Integrate with regional and project schedules 

» Completion of early interim services analysis with recommendation for strategic plan 
moving forward 

• Implement change control processes to approve or reject any proposed 
deviation from the Baseline plan 

• Implement Program Management Plan (PMP) as the organizational 
approach/structure to deliver the Baseline 

• Conduct risk analyses and recommend a “prudent reserve” on top of 
current Baseline cost estimates 
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BUDGET SUMMARY 

• Capital Outlay Report - Total Program Budget 

• Capital Outlay Report - Fiscal Year 18-19 

• Executive Budget Summary 

» Office 

» Activity 

» Positions 
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- - -

CAPITAL OUTLAY AND EXPENDITURES REPORT – 
TOTAL PROGRAM 

• The Total Program Budget prioritizes the ARRA Grant Scope of work, completing the CVS, and Bookend Corridor projects, 

which is consistent with the previous methodologies for the Capital Outlay Report. 

• The Cap and Trade Appropriation has been increased to a total of $11.431 billion which reflects one time 2014 15 Budget Act 

appropriations of $650 million, auction proceeds to date of $1.218 billion, and the forecasted Cap and Trade auction proceeds 

through December 2030, at $750 million per year ($9.563 billion), in line with the 2018 Business Plan. 

• Final FY2017 18 spend and accruals may impact FY2017 18 YTD values and FY2018 19 budget if invoices are delayed due to 

SCO timelines. 
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CAPITAL OUTLAY AND EXPENDITURES REPORT – 
FISCAL YEAR 18-19 

• The Total Program Budget prioritizes the ARRA Grant Scope of work, completing the CVS, and Bookend Corridor projects, 

which is consistent with the previous methodologies for the Capital Outlay Report. 

• The Cap and Trade Appropriation has been increased to a total of $11.431 billion which reflects one time 2014 15 Budget Act 

appropriations of $650 million, auction proceeds to date of $1.218 billion, and the forecasted Cap and Trade auction proceeds 

through December 2030, at $750 million per year ($9.563 billion), in line with the 2018 Business Plan. 

• Final FY2017 18 spend and accruals may impact FY2017 18 YTD values and FY2018 19 budget if invoices are delayed due to 

SCO timelines. 
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EXECUTIVE BUDGET SUMMARY BY OFFICE 

• Overall the budget is consistent with prior year levels. Shifts between offices are to address fiscal 
year priorities and are managed by the Financial Office. 

• Statewide employee bargaining contracts are negotiated with the Administration on a periodic 
basis. Changes to these agreements impact the Authority’s budget and updates to the budget are 
reflected subsequently at the appropriate reporting time. 

• FY2017 18 expenditure data as of April 30, 2018 
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EXECUTIVE BUDGET SUMMARY BY ACTIVITY 

• Overall the budget is consistent with prior year levels. Shifts between offices are to address fiscal 
year priorities and are managed by the Financial Office. 

• Statewide employee bargaining contracts are negotiated with the Administration on a periodic 
basis. Changes to these agreements impact the Authority’s budget and updates to the budget are 
reflected subsequently at the appropriate reporting time. 

• FY2017 18 expenditure data as of April 30, 2018 
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- - - -
- -

EXECUTIVE BUDGET SUMMARY- STATE POSITIONS BY 

OFFICE 

Reallocation of positions varies year to year due to reorganizations to align with the Authority’s long term strategy. 
Historical fiscal year data is as of June in each respective fiscal year and FY2017 18 data is as of April 30, 2018. 
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THANK YOU 

Comments and Questions 

Headquarters 

California High Speed Rail Authority 

770 L Street, Suite 800 

Sacramento, CA 95814 

www.hsr.ca.gov  

facebook.com/CaliforniaHighSpeedRail 

twitter.com/cahsra 

youtube.com/user/CAHighSpeedRail 
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