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Executive Summary for August 2019 Report

Cash Management Report
($ in millions)

Prior Year
Jun-18 Data

Prior Month
May-19 Data

Current Month
Jun-19 Data

Prop 1A Bond Fund Ending Cash Balance $1,113.6 $867.9 $821.8

Cap and Trade Ending Cash Balance $1,530.5 $2,039.5 $2,218.9
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Accounts Payable Aging And Disputes Report
($ in millions)

Prior Year
Jun-18 Data

Prior Month
May-19 Data

Current Month
Jun-19 Data

Total Aged Invoices $0 $0 $0

Dispute Summary $23.0 $5.8 $4.6

Number of Invoices Paid 295 254 235 
Value of Invoices Paid $69.4 $63.5 $57.9 

Number of In-Process Invoices 109 148 130 
Value of In-Process Invoices $33.4 $33.5 $55.9 

Total Number of Invoices Paid and In-Process 404 402 365

 The Authority has not had an aged invoice in 22 months and has not made a penalty payment in 29 months. 

 The Authority currently has 176 disputed invoices with a total value of $4.6M. This is a 20% or $1.2M decrease from the $5.8M reported last 
month.

 The Authority’s focused efforts to decrease disputes have resulted in a 83.2% or $22.9M reduction from the Sep-18 reported total of $27.5M.

Note:  The total number of invoices paid and in-process will fluctuate depending on the progress of the project.  

 Prop 1A funds are used for Administrative costs, Project Development (environmental studies, planning, and preliminary engineering), Construction 
activities (civil works and ROW), and Local Assistance (Bookend projects). Bond sales are conducted twice per year by the State Treasurer’s Office 
(STO) in the spring and fall and cash becomes available generally within one month. 

 Cap and Trade funds are used for various program priorities such as financial advisors, federal contracts, and other high priority projects (e.g. San 
Mateo Grade Separation). Cap and Trade auctions occur four times per year (Aug, Nov, Feb, May) and are subject to administrative adjustments by 
the Department of Finance (e.g. foreign exchange rate and state operation adjustments).

 A Cap and Trade auction occurred on May 14, 2019, and the Authority’s share of the proceeds were $189M, which represents the Executive 
Order amount (includes $3M for prior period adjustment). Proceeds are reflected in the current month Cap and Trade Cash Balance.

 The last 4 auctions have resulted in $786M for the Authority (Aug-18, $170M; Nov-18, $214M; Feb-19, $213M; May-19 $189M).

Note:   Cap and Trade funding is being reserved for long lead time contracts such as Design Build contracts and others extending beyond 2020. As a 
result, the Cap and Trade cash balance will continue to accumulate with auction proceeds as Prop 1A funds are prioritized for expenditures. 
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Administrative Budget and Expenditures Report
($ in millions)

Prior Year
Jun-18 Data

Prior Month
May-19 Data

Current Month
Jun-19 Data

Budget (Fiscal Year) $45.4 $47.2 $47.2
Monthly Expenditures $3.3 $3.4 $4.0
YTD Expenditures $35.1 $33.5 $37.4
Percentage of Budget Expended YTD 77.5% 70.9% 79.3%
Percentage of Personal Services Budget Expended YTD 88.3% 79.9% 86.5%
Percentage of Operating Expenses and Equipment Expended YTD 47.4% 43.3% 56.4%
Percentage of Fiscal Year Completed 100% 91.7% 100%

Total Authorized Positions 226 226 226
Total Filled Positions 192 185 185 
Vacancy Rate 15.0% 18.1% 18.1%
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 At 100% of the fiscal year completed, 79.3% or $37.4M of the total Administrative Budget ($47.2M) has been spent, which is $2.3M higher 
than prior year expenditures. Budget underutilization is due to vacancies and low OE&E spending. 

 Expenditures for June include year-end accruals for outstanding invoices waiting to be received and processed for payment for work 
performed in FY2018-19.

 As of June 30, 2019, the Authority’s vacancy rate is 18.1%, which remains the same as the vacancy rate reported in the prior month 
(18.1%). 

 The Authority’s vacancy rate is 4.0% higher than the statewide vacancy rate average of 14.1% through the June 28, 2019 reporting period. 

Note: The FY2019-20 Enacted Budget totals $56M, which increased $8.9M or 19% from the FY2018-19 Administrative Budget due to: (1)   
two IT BCP’s requesting $4.4M and 10 new IT positions for IT security and IT transition and (2) $4.5M for 35 new state positions for 
Contract Management and Financial Resources (Budgets/Accounting). 
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Capital Outlay Budget Summary Prior Year Prior Month Current Month
($ in millions) Jun-18 Data May-19 Data Jun-19 Data

Budget (Fiscal Year) $1,637.7 $1,786.8 $1,786.8 
Monthly Expenditures $150.7 $54.5 $184.6
YTD Expenditures $1,144.4 $814.2 $998.8
Percentage of Budget Expended Year to Date 69.9% 45.6% 55.9%
Percentage of Fiscal Year Completed 100% 91.7% 100%
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Program Category
Expenditures to Date     

($ in millions)

Construction $                           4,262.5

Project Development $                           1,164.8

Administration $                              168.1

Local Assistance $                              124.1

Total Expenditures $                          5,719.5

Fund Type
($ in millions)

Total
Match

Match to 
Date

Remaining 
Match

% Matched to 
Date

State and Local Funds (A) (B) (A - B) (B / A)

State Match to ARRA Grant $       2,496.4 $         476.7 $       2,019.7 19.1%

Local Match to ARRA Grant $               4.1 $              - $               4.1 0.0%

Total $    2,500.5 $      476.7 $     2,023.8 19.1%

 The FY2018-19 budget supports activities reflected within the 2018 Business Plan and Baseline. 
 YTD Capital Outlay expenditures are $998.8M or 55.9% of budget, which is a $145.6M or 12.7% decrease from prior year (August-18 was $1.144B). 

The underutilization of budget is primarily due to low spending within Project Development and the Construction Packages.
 Expenditures for Jun-19 were $184.6M, which includes $89.7M in year-end accruals for outstanding invoices waiting to be received and processed for 

payment for work performed in FY2018-19. Significant year-end accruals include: $61.2M for Caltrain and $14.1M for LA County Metro.
 Expenditures by construction segment were as follows: CP1: $30.5M, CP2-3: $26.4M, CP4: $10.6M, Total: $67.5M.
 Design Build contract work within each construction segment were as follows:  CP1: $9.2M, CP2-3: $22.1M, CP4: $7.7M, Total: $39M.

Note: The Total Program Budget is $15.613B and reflects the Program Baseline Budget approved in the May Board Meeting. The FY2019-20 Capital 
Outlay Budget is $2.255B)  

 Total Program Expenditures to date ($5.720B) are comprised of the following categories: Construction (75%), Project Development (20%), 
Administration (3%), and Local Assistance (2%).

 The State Match to ARRA and State Match Liability tables reflect invoices submitted to and approved by FRA as of June 30, 2019 ($476.7M). 
An additional $616M is pending FRA approval, and $443M is in-process at HSRA, resulting in $1.536B (60%) approved by the FRA, pending 
approval by the FRA, and in-process at HSRA as of June 30, 2019.

Total Project Expenditures with Forecasts
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Contracts and Expenditures Report
($ in millions)

Prior Year
Jun-18 Data

Prior Month
May-19 Data

Current Month
Jun-19 Data

Number of Contracts 229 196 199
Total Value of Contracts $5,838.0 $6,658.0 $6,690.2
Number of Purchase Orders 81 53 72
Total Value of Purchase Orders $1.2 $0.8 $1.3
Total Value Contracts and Purchase Orders $5,839.2 $6,658.8 $6,691.5
Small Business Utilization Rate 20.9% 21.3% 21.1%
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Projects Removed Since Jul-18 Report
1) Programming Plan
2) PMIS – Contract and Document Management System
3) RDP Work Plan 2C Ext and Work Plan 3
4) Programming Plan
5) PMIS – Business Intelligence
6) Right of Way (ROW) Management System – geoAmps
7) Environmental Mitigation Management and Assessment 

Application – EMMA 2.0
8) PMIS - Cost Management System

 Contracts are predominately issued for services, while purchase orders are generally used to acquire goods.
 As of June 30, 2019, the Authority had 199 active contracts and 72 active purchase orders (POs) with a total value of $6.692B.
 Month-over-Month the value of contracts increased $33.5M, primarily due to 4 amendments to increase funding for ROW services.
 The Aug-19 report reflects a Small Business Utilization Rate (SBU) of 21.1%. The current rate represents a 4.9% increase from the

inception of SBU reporting in Feb-15 of 16.2%.
 The Authority anticipates SBU to increase as construction activity ramps up moving closer to the SBU goal of 30%, per the Small and

Disadvantaged Business Enterprise Policy approved in Aug-12.
 As of June 3, 2019 there are 512 small businesses actively working on the high-speed rail project, including 167 DBEs and 53

Certified DVBEs.

 The status for Bakersfield to Palmdale changed from Satisfactory to Escalate, due to additional engagement with local stakeholders
for Cesar Chavez National Monument.

 The status for San Jose to Merced was changed from Satisfactory to Caution, due to federal permit issues.

Projects & Initiatives Report

Time Line Status Prior Year
Jun-18 Data

Prior Month
May-19 Data

Current Month
Jun-19 Data

Satisfactory 12 11 9
Caution 6 3 4
Escalate (red) 1 0 1
On hold 5 2 2
Completed 0 0 0
n/a – Milestones TBD 6 6 6

Total 30 22 22
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Notes:
1) Contingency Category “Other” refers to Non-DB CVS Scope and Non CVS Scope.
2) Total Alloc.:  Total Allocation is the initial contingency allocation set at the 2019 Budget Update.
3) Cumul. Authorized: Cumulative Authorized is the total amount of  individual contingency transfers $25M and over that have

received approval through the HSR governance process for which a change order/contract has not been executed and all executed
change orders involving the transfer of contingency.

4) Balance is the remaining contingency balance after all HSR approved contingency transfers $25M and over for which a change order
has not been executed and all executed change orders involving the transfer of contingency.

5) All HSR approved contingency transfers $25M and over approved during the monthly activity reported are detailed in this summary.
(no contingency transfers over $25M occurred in June 2019)

Contingency Summary 
(data is cumulative from the May 2019 Project Budget Update through June 30, 2019, in millions)

HSR Governance Actions
June 2019 Activity

Code Item
A Scope Change
B Cost Change
C Unallocated

D Other

Contingency Category CP1 
Total Alloc.

CP1 
Cumul. 

Authorized

CP1
Balance

CP2-3 
Total Alloc.

CP2-3 
Cumul. 

Authorized

CP2-3
Balance

CP4 
Total Alloc.

CP4 
Cumul. 

Authorized

CP4
Balance

Other 
Total Alloc.

Other 
Cumul. 

Authorized

Other 
Balance Total Alloc.

Total 
Cumul. 

Authorized

Total 
Balance

Project Contingency $     1,237 $       34 $     1,203 $     1,085 $       22 $     1,063 $    340 $       41 $    299 $     - $     - $     - $     2,662 $       97 $     2,565 

Unallocated Contingency $     - $     - $     - $     - $     - $     - $     - $     - $     - $    426 $     - $    426 $     426 $     - $     426 

Interim Use/Project Reserve $     - $     - $     - $     - $     - $     - $     - $     - $     - $    208 $       54 $    154 $     208 $       54 $     154 

Other $     - $     - $     - $     - $     - $     - $     - $     - $     - $    301 $     - $    301 $     301 $     - $     301 

Total $      1,237 $       34 $      1,203 $      1,085 $       22 $      1,063 $      340 $       41 $      299 $      935 $       54 $      881 $      3,597 $      151 $      3,446 

Category Project Contract # Code Authorizations
(in millions) Comments

Contingency Category: Project Contingency

Authorizations >$25 million None

California Rail Builders* CP4 HSR 14-32 B $    41 

Authorizations <$25 million $     8

Adjustments (+/-) $      (2)

Monthly Subtotal $    47 

Previously Approved Authorizations $    50 

Total Cumulative Authorizations $    97 

Category Project Contract # Code Authorizations 
(in millions) Comments 

Contingency Category: Unallocated Contingency

Authorizations $    - None

Monthly Subtotal $    -

Previously Approved Authorizations $    -

Total Cumulative Authorizations $    -

Contingency Category: Interim Use/Project Reserve

Authorizations $    - None

Monthly Subtotal $    -

Previously Approved Authorizations $      54 

Total Cumulative Authorizations $      54 

Contingency Category: Other

Authorizations $    - None
Monthly Subtotal $    -

Previously Approved Authorizations $    -

Total Cumulative Authorizations $    -

*Schedule related settlement approved under prior Board delegation, see Board Resolution #HSRA 16-10
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