
Data through June 30, 2019

 FY2006-07 
1

FY2007-08
 1

FY2008-09 
2

FY2009-10 
2

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Total FY2006-07 to 

FY2017-18 (A)

FY2018-19 

(Jul - Jul) (B)

Inception to Date 

(C)= (A)+(B)

FY2018-19 Remaining 

Forecast (D)

Total FY2018-19

(E)=(B)+(D)

Cumulative Total  

(F)=(A)+(E) Source/Notes:

1970 - Administration 14,007$                  20,969$                  1,778,071$             2,998,578$             12,208,127$           10,420,189$           18,563,815$           17,955,028$                  17,335,431$                   20,516,453$                21,387,744$                 19,379,480$                 142,577,892$         20,444,214$           163,022,106$         -$                          20,444,214$           163,022,106$         

1980 - Public Information & Communications -$                       -$                       -$                       -$                       1,794,474$             1,835,150$             95,440$                  500,000$                      103,533$                        411,233$                     157,264$                      40,214$                       4,937,308$             97,705$                  5,035,013$             -$                          97,705$                  5,035,013$             

TOTAL 14,007$                  20,969$                  1,778,071$             2,998,578$             14,002,600$           12,255,339$           18,659,254$           18,455,028$                  17,438,964$                   20,927,686$                21,545,009$                 19,419,694$                 147,515,200$         20,541,919$           168,057,119$         -$                          20,541,919$           168,057,119$         

 FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Total FY2006-07 to 

FY2017-18 (A)

FY2018-19 

(Jul - Jul) (B)

Inception to Date 

(C)= (A)+(B)

FY2018-19 Remaining

Forecast (D)

Total FY2018-19

(E)=(B)+(D)

Cumulative Total  

(F)=(A)+(E)

Project Delivery Support3
278,353$                1,746,314$             2,071,734$             2,479,534$             4,083,271$                    8,033,000$                     11,176,000$                12,884,000$                 15,726,000$                 58,478,206$           16,888,870$           75,367,076$           -$                          16,888,870$           75,367,076$           

TOTAL -$                       -$                       -$                       278,353$                1,746,314$             2,071,734$             2,479,534$             4,083,271$                    8,033,000$                     11,176,000$                12,884,000$                 15,726,000$                 58,478,206$           16,888,870$           75,367,076$           -$                          16,888,870$           75,367,076$           

 FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Total FY2006-07 to 

FY2017-18 (A)

FY2018-19 

(Jul - Jul) (B)

Inception to Date 

(C)= (A)+(B)

FY2018-19 Remaining 

Forecast (D) 
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Total FY2018-19

(E)=(B)+(D)

Cumulative Total  

(F)=(A)+(E)

Bookend - North -$                       109,954,186$         109,954,186$         -$                          109,954,186$         109,954,186$         

Bookend - South -$                       14,147,000$           14,147,000$           -$                          14,147,000$           14,147,000$           

TOTAL -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                              -$                               -$                            -$                             -$                             -$                       124,101,186$         124,101,186$         -$                          124,101,186$         124,101,186$         

Project Development Section Phase I FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Total FY2006-07 to 

FY2017-18 (A) 
7

FY2018-19 

(Jul - Jul) (B)

Inception to Date 

(C)= (A)+(B) 
7

FY2018-19 Remaining 

Forecast (D) 
8

Total FY2018-19

(E)=(B)+(D)

Cumulative Total  

(F)=(A)+(E) Source/Notes:

San Francisco - San Jose 17,512,178$           2,892,708$             218,453$                127,593$                      -$                               5,710,051$                  9,616,622$                   (2,527,846)$                 33,549,759$           6,065,357$             39,615,116$           -$                          6,065,357$             39,615,116$           

San Jose - Merced 1,903,767$                  13,517,375$                 56,524,670$                 71,945,812$           9,493,835$             81,439,647$           -$                          9,493,835$             81,439,647$           

Merced - Fresno 9,266,445$             15,839,329$           13,415,754$           10,530,535$                  1,621,100$                     9,679$                        -$                             395,763$                      51,078,606$           -$                       51,078,606$           -$                          -$                       51,078,606$           

Fresno - Bakersfield 101,662,500$         1,937$                    378,385$                2,882,987$                    4,359,495$                     44,888$                      474,940$                      21,946,634$                 131,751,765$         -$                       131,751,765$         -$                          -$                       131,751,765$         

Bakersfield - Palmdale 2,536$                    -$                       30,861$                        6,168,642$                     19,440,428$                15,152,066$                 (5,729,319)$                 35,065,214$           4,087,933$             39,153,147$           -$                          4,087,933$             39,153,147$           

Locally Generated Alternative (LGA) 260,941$                     2,451,748$                   18,799,054$                 21,511,743$           1,189,842$             22,701,585$           -$                          1,189,842$             22,701,585$           

Palmdale - Los Angeles 
9

534,885$                2,125,220$             6,061,452$             12,167,545$                  11,613,587$                   38,720,243$                -$                             -$                             71,222,931$           -$                       71,222,931$           -$                          -$                       71,222,931$           

Palmdale - Burbank 
9

21,032,178$                 11,800,053$                 32,832,231$           6,192,274$             39,024,505$           -$                          6,192,274$             39,024,505$           

Burbank - Los Angeles 
9

7,869,013$                   3,640,955$                   11,509,967$           3,684,422$             15,194,389$           -$                          3,684,422$             15,194,389$           

Los Angeles - Anaheim 972,961$                8,070,817$             2,341,007$             1,992,227$             2,810,872$             1,609,467$                    1,904,414$                     2,660,729$                  8,063,880$                   6,523,042$                   36,949,415$           3,860,047$             40,809,462$           -$                          3,860,047$             40,809,462$           

Central Valley Wye 29,770,169$           11,326,197$           9,366,523$             8,592,622$                    6,390,177$                     6,835,419$                  4,427,887$                   (34,550,957)$                42,158,036$           868,172$                43,026,208$           -$                          868,172$                43,026,208$           

Resource Agency 11,510,486$           10,772,948$           16,471,261$           20,822,016$                  5,251,348$                     14,862,407$                41,519,411$                 26,077,333$                 147,287,210$         16,965,805$           164,253,015$         -$                          16,965,805$           164,253,015$         

Legal - PD 284,167$                98,383$                  473,999$                3,242,559$                    5,268,857$                     8,764,894$                  6,966,776$                   3,970,815$                   29,070,450$           2,985,628$             32,056,078$           -$                          2,985,628$             32,056,078$           

SCI/SAP 221,146$                60,161$                  857,128$                15,627$                  127,994$                297,410$                      550,216$                        1,761,716$                  4,689,745$                   981,314$                      9,562,457$             656,105$                10,218,562$           -$                          656,105$                10,218,562$           

SWCAP 659,952$                      17,920$                         -$                            -$                             -$                             677,872$                -$                       677,872$                -$                          -$                       677,872$                

Heavy Maintenance Facility -$                       -$                       -$                       -$                          -$                       -$                       

NorCal Interconnections -$                       -$                       -$                       -$                          -$                       -$                       

Rail Delivery Partner Phase I - PD 10
31,137,443$           25,430,124$           39,767,051$           35,322,923$                  1,412,753$                     29,341,067$                39,983,795$                 31,559,088$                 233,954,244$         32,841,789$           266,796,033$         -$                          32,841,789$           266,796,033$         

Project Development Section Phase II

Sacramento - Merced 662,690$                1,429,328$             1,928,995$             1,912,128$                    393,451$                        437,787$                     207,344$                      -$                             6,971,723$             -$                       6,971,723$             -$                          -$                       6,971,723$             

Altamont Pass 9,231,276$             4,745,208$             1,306,308$             194,418$                      191,763$                        1,388,831$                  1,291,617$                   5,172,874$                   23,522,296$           -$                       23,522,296$           -$                          -$                       23,522,296$           

Los Angeles - San Diego 2,588,311$             1,667,994$             1,620,994$             162,969$                      663,372$                        1,385,165$                  1,495,791$                   374,617$                      9,959,211$             -$                       9,959,211$             -$                          -$                       9,959,211$             

Resource Agency - Phase II -$                       -$                       -$                       -$                          -$                       -$                       

Rail Delivery Partner  - Phase II 867$                           -$                             -$                             867$                      -$                       867$                      -$                          -$                       867$                      

Project Development Subtotal -$                       -$                       1,194,107$             8,130,977$             217,358,685$         78,339,765$           93,948,039$           98,555,983$                  45,807,095$                   133,528,880$              178,760,189$               144,958,091$               1,000,581,810$      88,891,209$           1,089,473,019$      -$                          88,891,209$           1,089,473,019$      

Construction Program  

Rail Delivery Partner Phase I - Con 
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38,350,908$                  40,335,369$                   68,725,526$                75,600,062$                 116,347,277$               339,359,142$         87,631,107$           426,990,249$         -$                          87,631,107$           426,990,249$         

Early Train Operator 1,714,693$                   1,714,693$             5,861,530$             7,576,223$             -$                          5,861,530$             7,576,223$             

Project Construction Management 55,748$                  4,710,835$                    9,506,511$                     20,027,192$                31,710,531$                 51,777,995$                 117,788,812$         48,775,672$           166,564,484$         -$                          48,775,672$           166,564,484$         

Real Property Acquisition 566,892$                66,629,916$                  251,428,646$                 281,510,716$              199,849,975$               254,093,376$               1,054,079,521$      80,401,206$           1,134,480,727$      -$                          80,401,206$           1,134,480,727$      

Design-Build Contract Work 79,367,382$                  101,202,784$                 390,740,037$              369,150,361$               422,441,583$               1,362,902,147$      389,198,506$         1,752,100,653$      -$                          389,198,506$         1,752,100,653$      

Madera Extension 7,384,196$                  26,294,208$                 13,791,101$                 47,469,505$           24,129,033$           71,598,538$           -$                          24,129,033$           71,598,538$           

SR 99 2,250,462$             11,141,399$                  18,262,602$                   38,108,106$                78,290,895$                 82,252,837$                 230,306,302$         40,485,488$           270,791,790$         -$                          40,485,488$           270,791,790$         

Central Valley Route-Wide Work -$                       -$                              -$                               -$                            -$                             -$                             -$                       -$                       -$                       -$                          -$                       -$                       

San Mateo Grade Separation 11,436,257$                 11,436,257$           22,715,054$           34,151,311$           -$                          22,715,054$           34,151,311$           

Caltrain 76,502,540$                 -$                             76,502,540$           37,241,835$           113,744,375$         -$                          37,241,835$           113,744,375$         

Resource Agency 333,561$                291,990$                      217,764$                        59,993,514$                3,802,204$                   (49,219,981)$                15,419,053$           9,716,594$             25,135,647$           -$                          9,716,594$             25,135,647$           

Environmental Mitigation/ROW/Other 10,000,000$                  1,594,327$                     358,943$                     43,274,738$                 9,592,357$                   64,820,365$           7,709,393$             72,529,758$           -$                          7,709,393$             72,529,758$           

Third Party Contract Work 5,577$                    88$                               1,652,092$                     8,619,669$                  15,957,958$                 40,322,922$                 66,558,305$           24,191,677$           90,749,982$           -$                          24,191,677$           90,749,982$           

Merced-Fresno (Preliminary ROW) 2,136,285$                    3,906,981$                     -$                            -$                             31,349$                       6,074,615$             -$                       6,074,615$             -$                          -$                       6,074,615$             

Fresno-Bakersfield (Preliminary ROW) 3,208$                    -$                       3,427,286$             7,417,968$                    1,686,460$                     -$                            335,825$                      -$                             12,870,747$           -$                       12,870,747$           -$                          -$                       12,870,747$           

Legal - Con 451,405$                      54,065$                         4,172,957$                  3,354,450$                   7,474,982$                   15,507,859$           7,748,520$             23,256,379$           -$                          7,748,520$             23,256,379$           

Project Reserve -$                       -$                       -$                       -$                          -$                       -$                       

Interim Use -$                            -$                             53,856,392$                 53,856,392$           -$                       53,856,392$           -$                          -$                       53,856,392$           

Unallocated Contingency -$                       -$                       -$                       -$                          -$                       -$                       

Construction Subtotal -$                       -$                       -$                       -$                       3,208$                    -$                       6,639,526$             220,498,177$                429,847,601$                 879,640,856$              924,123,747$               1,015,913,141$            3,476,666,256$      785,805,615$         4,262,471,869$      -$                          785,805,615$         4,262,471,871$      

TOTAL -$                       -$                       1,194,107$             8,130,977$             217,361,893$         78,339,765$           100,587,566$         319,054,160$                475,654,696$                 1,013,169,736$           1,102,883,935$            1,160,871,231$            4,477,248,066$      874,696,824$         5,351,944,888$      -$                          874,696,824$         5,351,944,890$      

Cumulative Program Totals Source/Notes:

Cumulative Program  FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18

Total FY2006-07 to 

FY2017-18 (A)

FY2018-19 

(Jul - Jul) (B)

Inception to Date

(C)= (A)+(B)

FY2018-19 Remaining 

Forecast (D) 
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Total FY2018-19

(E)=(B)+(D)

Cumulative Total  

(F)=(A)+(E)

Administrative Total 14,007$                  20,969$                  1,778,071$             2,998,578$             14,002,600$           12,255,339$           18,659,254$           18,455,028$                  17,438,964$                   20,927,686$                21,545,009$                 19,419,694$                 147,515,200$         20,541,919$           168,057,119$         -$                          20,541,919$           168,057,119$         

Support Funding for Project Delivery Total -$                       -$                       -$                       278,353$                1,746,314$             2,071,734$             2,479,534$             4,083,271$                    8,033,000$                     11,176,000$                12,884,000$                 15,726,000$                 58,478,206$           16,888,870$           75,367,076$           -$                          16,888,870$           75,367,076$           

Local Assistance Total -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                              -$                               -$                            -$                             -$                             -$                       124,101,186$         124,101,186$         -$                          124,101,186$         124,101,186$         

Construction and Project Development Total -$                       -$                       1,194,107$             8,130,977$             217,361,893$         78,339,765$           100,587,566$         319,054,160$                475,654,696$                 1,013,169,736$           1,102,883,935$            1,160,871,231$            4,477,248,066$      874,696,824$         5,351,944,888$      -$                          874,696,824$         5,351,944,890$      

TOTAL 14,007$                  20,969$                  2,972,178$             11,407,908$           233,110,807$         92,666,838$           121,726,354$         341,592,459$                501,126,660$                 1,045,273,422$           1,137,312,944$            1,196,016,925$            4,683,241,471$      1,036,228,799$      5,719,470,268$      -$                          1,036,228,799$      5,719,470,270$      

Total Obligation Spend To Date 
11

Remaining Balance % Spend to Date

(A) (B) (C = A - B) (D = B / A)

2,552,556,231$              2,547,059,650$           5,496,581$                   99.8%

928,620,000$                 -$                            928,620,000$               0.0%

3,481,176,231$              2,547,059,650$           934,116,581$               73.2%

2,496,381,225$              476,704,427$              2,019,676,798$            19.1%

4,100,000$                     -$                            4,100,000$                   0.0%

359,805,000$                 -$                            359,805,000$               0.0%

State Funds Total 2,860,286,225$              476,704,427$              2,383,581,798$            16.7%

TOTAL 6,341,462,456$              3,023,764,078$           3,317,698,378$            47.7%

TOTAL (to date) 476,704,427$         

FY2015-FY2016 6,411,319$             

FY2016-FY2017 13,291,394$           

FY2017-FY2018 -$                       

FY2018-FY2019 183,615,240$         

Total Project Expenditures with Forecasts
August 2019 Report

Administrative Budget

Project Development and Construction 5,6

FY2014-FY2015 171,286,474$         

State Match to ARRA by Fiscal Year 
12

FY2010-FY2014 102,100,000$         

ARRA
 11

Fund Type

Local Assistance
4, 6

Local Match to ARRA Grant 
11

State Match to FY10 Grant

State Match to ARRA Grant 
11

State and Local Funds

Federal Funds Total

Federal Funds 

FY10

State Match Liability 

Support Funding for Project Delivery
6

1 Data for Administrative Budget for FY2006 -07 and FY2007-08 are per the 

Governor's Budget past years actuals.  

2 For years prior to FY2010-11, all costs for the Administrative Budget are 

displayed in Program 1970. Program 1975 and 1985 are included in Program 

1970 total.

3 Project Delivery Support: expenditures that are a re -categorization of 

Administrative costs to Project Development costs based on support staff 

working on project delivery tasks, currently estimated at $75.4M.  

4 Local Assistance includes Bookend Projects in the North (Peninsula 

Corridor Electrification Project) and South (Rosecrans/Marquardt Grade 

Separation Project).

5 Expenditures reflect paid invoices and material estimated costs for work 

performed, not yet paid.

6 Gray cells indicate the section was not under contract during that period or 

line item was not applicable during that fiscal year.

7 Historical expenditures have been updated as a result of reconciliation efforts 

from multiple Authority initiatives including: (1) State Accounting System 

Upgrade: CalSTARS to FI$Cal conversion, (2) EcoSys system development 

for a single unified program database, and (3) the 2018 Baseline development 

process. 

8 FY2018-19 Forecasts has been set to match fiscal year expenditures to date 

as the fiscal year has ended.

9 Prior to FY2016-17 Palmdale - Burbank and Burbank - Los Angeles  

historical expenditures were tracked as Palmdale - Los Angeles.

10 Rail Delivery Partner Phase I lines include Project Management Team 

expenditures.

11 The Authority submitted $5.5M in refunds to the FRA reducing the ARRA 

Federal contribution to $2.547B. The ARRA State and Local Match 

requirement was updated to $2.500B to reflect the updated Federal 

contribution amount and now accurately reflects Federal/State required 

percentage contribution as stated in the agreement. In addition, ARRA State 

Match increased by $48M due to the Authority absorbing costs related to LA 

Union Station which was originally allocated as ARRA Local Match. 

12  The State Match to ARRA and State Match Liability tables reflect invoices 

submitted to and approved by the FRA as of June 30, 2019. An additional 

$616M is pending FRA approval, and $443M is in-process at HSRA, resulting 

in $1.536B (60%) approved by the FRA, pending approval by the FRA, and 

in-process at HSRA as of June 30, 2019.
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