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Infrastructure Delivery Overview – 119-mile Central Valley Segment Construction Packages 1-4 (CP 1-4)  
CP 1-4 Earned Value 
CP 1-4 - Planned vs. Actual Expenditures from Contract Award through Contract Completion ($ Millions) 

 
Note: 

1. Figure 1 shows historical expenditures from the award of the first construction package through November 30, 2019. The planned values from November 2019 to December 2022 are based on the 
Proposed Schedules developed for all the construction packages as of November 2019. It is anticipated that the total current contractual value $4B will be expended by end of July 2022. 

CP 1-4 Projected Milestones 

Milestone Date 

01. CP 1 Main Design Complete Dec-19 

02. CP 1 ROW Acquisition Complete Nov-20 

03. CP 1 Environmental Clearance 
Complete Feb-20 

04. CP 1 Utility Relocation Complete Mar-21 

 

Milestone Date 

05. CP 2-3 Main Design Complete May-20 

06. CP 2-3 ROW Acquisition Complete Jan-21 

07. CP 2-3 Environmental Clearance 
Complete Jan-20 

08. CP 2-3 Utility Relocation Complete Feb-21 

 

Milestone Date 

09. CP 4 Main Design Complete Feb-20 

10. CP 4 ROW Acquisition Complete Dec-20 

11. CP 4 Environmental Clearance 
Complete Mar-20 

12. CP 4 Utility Relocation Complete Mar-21 

Note: 
1. The above at completion value ($4B) is based on the current contract values of the construction packages and does not include SR-99. This value does not include change orders that are yet to be executed.  
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CP 1-4 - Design-Build Planned vs. Actual Expenditures – Near Term 
CP 1-4 Monthly Expenditures ($ Millions) 

 
Notes: 

1. Expenditures contained in the chart above are specific to the Design-Builder production and based on the certified invoice and do not include accrual adjustments. 
2. Forecasted expenditures are based on the Proposed Schedules developed for CP 1-4 as of November 2019. 
3. Sudden increases in the cumulative values are due to Time Impact Analysis Settlements. 
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CP 1-4 – Structures and Guideway Progress – Planned vs. Actuals 
CP 1-4 Construction Progress to Completion – Forecast vs. Actual 

 
Notes: 

1. Total Structures: 93 each. 
2. Total Guideway: 117 miles does not include mileage for SR-99. 
3. This forecast is based on the get to work plans developed in January 2019.  

52 52 54

60
62

66
68

77
80 82

86 88 89 90 91 92
94

96
98

101 102 103

52

60 60

60 61 61
65 65 65

69
72

19

20 22 24 26

27

32

38
41

45

49

54
58

63
66

70

75
78

81
84

87
90

19

20
21 21

22

22 23
26

30 30

36

0

20

40

60

80

100

120

0

20

40

60

80

100

120

Jan-19 Apr-19 Jul-19 Oct-19 Jan-20 Apr-20 Jul-20 Oct-20

Construction Progress - Guideway - Plan

Construction Progress - Guideway - Actual

Construction Progress - Structures - Plan

Construction Progress - Structures - Actual



Central Valley Status Report 
November 2019 data 

5 
 

CP 1-4 - Construction Progress 
CP 1-4 Construction Progress Summary 

Construction 
Package 

Category Planned vs. Actuals Status Update 

CP 1 Structures Planned Progress: 23 structures 
Actual Progress: 17 structures 
Progress: 6 structures behind 

Golden State Boulevard (Late February 2020) 
• Abutment 1: Pending execution of outgrants1 (forecast late December 2019). 
• Abutment 5: Pending relocation/cutover of unidentified AT&T utility locations (forecast February 2020). 
• Bents2 2, 3, & 4:  Finalizing specific Maintenance of Traffic (MOT) plan for construction of just these bents. 

Jensen Trench (July 2020) 
• Phase I & II:  Pending Department of Toxic Substances Control (DTSC), UPRR, Gas and Sewer System utility re-locations.  Gas 

and Sewer relocations will free up 3,000 feet of trench for construction.  PCM is looking into mitigations that could bring this 
forward to May. 

Central Avenue (August 2020) 
• Dependent upon the completion of American Avenue which is currently forecasted for July 2020.  PG&E redesign in progress 

to avoid additional ROW; PG&E outgrants in progress and early civil package to be scheduled.   
Avenue 151/2 (3rd Quarter 2020) 
• Dependent upon the completion of Avenue 15 which is currently forecasted for July 2020.  PG&E redesign in progress to 

avoid additional ROW; PG&E outgrants in progress and early civil package to be scheduled. 
McKinley Avenue (3rd Quarter 2020) 
• PG&E relocation pending redesign to avoid additional ROW and Fresno Metropolitan Flood Control District (FMFCD) out grant 

in progress. 
Avenue 9 (4th Quarter 2020) 
• Embankment and gas transmission redesign initiated to avoid additional ROW.  PCM driving to have design and outgrants 

completed by March 2020 which allows for a 2020 transmission cutover.   
Herndon Avenue (2 Structures - UPRR and High-Speed Track (HST) Structures)  
• Dependent upon additional ROW acquisition; UPRR approval for Kinder Morgan and Shoofly Design. ROW to deliver 

additional ROW by 3/1/2020 to allow storm drain relocation to commence the start of April construction window.  
Shaw Avenue (January 2020) 
• Dependent upon billboard removal, utility relocations, and outgrants. Utility has informed the Authority that the Remote 

Terminal Units (RTU) have to be placed on private property. Utility is requesting authorization to proceed with acquiring 
required easements to accommodate RTU relocations. ROW actions are expected to wrap up in January 2020. 

Church Avenue (On Going) 
• Work cannot start due to the UPRR’s electrical transmission line which requires ROW and storm drain redesign. PCM and 

UPRR are meeting weekly to resolve and clarify issues. The PCM and contractor are creating schedules that are being shared 
with UPRR to give visibility to upcoming submittals. 

North Extension (February 2020)  
• Road 26 and Avenue 17 – Dependent upon the completion of Road 27; PG&E and AT&T redesigns; and the execution of the 

North Extension Change Order (CO). Currently the CO is being negotiated and is expected to wrap up in February 2020. This 
CO will cover the additional scope of work such as earthworks, structures, roads, and the County of Madera inputs.   

 
Notes: 

1. Outgrant refers to grant of interest or right to one to use government real property by a lease, easement, license, or permit. It is an agreement whereby a private party may, depending on the type of real 
estate instrument issued, enjoy an interest in or use real property. 

2. Bents are the basic post and beam structure that forms a cross section for the frame that has been set in place, the bents are then lifted and simply dropped into place one by one by the crane.  
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CP 1-4 Construction Progress Summary (cont’d) 
Construction 

Package 
Category Planned vs. Actuals Status Update 

CP 1 Guideway Planned Progress: 15 miles 
Actual Progress: 8.5 miles 
Progress: 6.5 miles behind 

• Some Guideway in Madera County is being partially delayed due to Mechanically Stabilized Earth (MSE) Wall approval 
surrounding the future Overhead Catenary System (OCS). TPZP will be performing two sets of 3 test piles to confirm their 
methodology works. 

• There are some sporadic utilities/lateral culverts that are preventing small sections of the Guideway from being constructed 
in Madera County. 

CP 2-3 Structures Planned Progress: 16 structures 
Actual Progress: 14 structures 
Progress: 2 structures behind 

• Adams Avenue on hold due to Fresno County encroachment permit. 
• Delaying factors are unavailability of ROW and delayed starts of utilities works resulting from the land conveyance issues.  
• PCM team and the Authority are actively working on finalizing the agreement between BNSF and SoCal Gas on the site-

specific land right agreements and land conveyance issues. The negotiations are expected to wrap up in January 2020. 
 

CP 2-3 Guideway Planned Progress: 50 miles 
Actual Progress: 45 miles 
Progress: 5 miles behind 

• Dealing with unsuitable soils. Engineering is currently evaluating the three-dimensional (3D) model defining the rally waves’ 
effect on the soil and will revise the design as necessary for the impacted areas. Currently acquiring more information from 
Dragados Flat Iron Joint Venture (DFJV) on the 3D test results which are scheduled to be available in January 2020. 

• Once the issues are resolved, 8 miles of embankment will be available for construction. 
CP 4 Structures Planned Progress: 10 structures 

Actual Progress: 5 structures 
Progress: 5 structures behind 

• Re-design of one structure (Merced Avenue Overpass) was not completed as per plan due to ongoing negotiations with 
third parties and utilities regarding the relocation of their services. Actions are being taken to ensure land rights JUA are 
documented expeditiously to prevent any schedule delays and increasing the pressure on obtaining ROW agreements for 
each utility conflict location. 

• Environmental clearance (preparation of the Pre-Construction Survey) is ongoing and preparation and process of required 
documentation has not been administered according to the plan.  The project team is addressing this with the DB 
contractor. The PCM is coordinating with the Authority for assistance to ensure that the CP is not impacted and making 
sure that the contract is in strict compliance including notice deadlines through screening all claims and task order follow-
ups. 

• Ongoing negotiations with landowners are taking longer than anticipated, impacting the acquisition of ROW and the start of 
construction on anticipated structures. HSR is mobilizing additional resources, carrying out negotiations with the property 
owners, and optimizing the processes to expedite the ROW acquisition. 

CP 4 Guideway Planned Progress: 21.1 miles 
Actual Progress: 18.0 miles 
Progress: 3.1 miles behind 

• The remaining guideway is impacted by the ongoing negotiations with landowners taking longer than anticipated. 
• The environmental clearance (preparation of the Pre-Construction Survey) has delayed the start of construction on the 

remaining alignment. The project team is working closely with CRB to resolve this issue. The PCM is coordinating with the 
Authority for assistance to ensure that the CP is not impacted and to make sure that the contract is in strict compliance 
including notice deadlines through screening all claims and task order follow-ups. 
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CP 1-4 – ROW Parcels to be Acquired and Remaining 
CP 1-4 ROW Parcels to be Acquired and Remaining  

Construction 
Package 

Total Needed Parcels  
as of 

October 31, 2019 

Total Acquired to Date  
as of 

October 31, 2019 

Remaining Parcels to be 
Acquired as of 

October 31, 2019 

Optimized Parcels 
November 2019 

Parcels Acquired in 
November 2019 

Total Parcels Remaining 
as of 

November 30, 2019 

CP 1 928 827 101 0 0 101 

CP 2-3 850 565 285 0 8 277 

CP 4 223 166 57 0 6 51 

Total 2,001 1,558 443 0 14 429 

Notes: 
1. Optimized parcels are reductions in parcels achieved through utility redesign. 
2. In September 2019, eight parcels were optimized, reducing the total needed parcels to 2,001. 
3. Reporting of railroad parcels is now included in the land conveyance reporting in this report for each Construction Package, rather than in the totals above.  The property rights needed on railroad Right-of-

Way is obtained through agreement rather than going through the Right-of-Way acquisition process. 
 

The Real Property Branch is implementing the following risk mitigation strategies: 
• Improvements to the land conveyance process to reduce process time from 140 days to approximately 40 days in length. 
• Improvements to the pre-Acquisition process to reduce time from 105 to approximately 65 days. 
• Pursuing administrative settlements to decrease the time to acquisition and immediately deliver needed parcels. 
• Consolidating new acquisitions with existing acquisitions on the same parcels to decrease the time for the new acquisitions. 
• Adding staff in Land Conveyance to triple our production rate and meet need dates for critical (utility) conveyances. 
• Pursuing a Resolution of Necessity to start the condemnation process 31 days after first offer to have a known end point for parcel acquisition and to plan 

construction activities to meet schedule. 
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119-Mile Central Valley Segment - Third Party Agreements 
CP 1-4 Look Ahead - Estimated completion timeline for key Third Party Agreements 

Entity Project Section Result of Resolution Estimated 
Completion 

Calif. Dept. of Toxic Substances Control CP 1 Provides for environmental review and mitigation between the design-builder and Calif. Dept. of 
Toxic Substances Control. Jan-20 

County of Fresno CP 1 Updates road locations to be closed to reflect design changes since original Cooperative Agreement 
and provide further clarity regarding remediation of County property post-construction. Jan-20 

County of Fresno CP 1 Defines the ownership and maintenance of grade separations between the Authority and County in 
perpetuity. Jan-20 

Fresno Metropolitan Flood Control District CP 1 
CCUA template allows for prompt execution of the CCUA land conveyances.  
FMFCD and HSR ROW Engineering are finalizing format of mapping and legal descriptions for use 
with the template. FMFCD will not approve template until the format is finalized. 

Jan-20 

Fresno Metropolitan Flood Control District  CP 1 
JUA template allows for prompt execution of the JUA land conveyances. 
FMFCD and HSR ROW Engineering are finalizing format of mapping and legal descriptions for use 
with the template. FMFCD will not approve template until the format is finalized. 

Jan-20 

Madera Valley Water Company  CP 1 

Obtain cooperation in our project and capture the essential terms of how we will work together to 
relocate Madera Valley Water Company’s facilities.   
MVWC’s latest revisions required substantial overhaul of agreements. Completion pending MVWC 
approval of revisions – marked for January due to upcoming holidays.  

Jan-20 

Corcoran Irrigation District CP 2-3 Provides for CID’s review of technical engineering documents, coordination with the Authority, and 
review of documents for JUA/CCUA. Feb-20 

County of Fresno CP 2-3 
Updates the road locations to be closed to reflect design changes since original Cooperative 
Agreement and provides further clarity regarding remediation of County property post-
construction. 

Jan-20 

County of Fresno CP 2-3 Defines the ownership and maintenance of grade separations between the Authority and County in 
perpetuity. Jan-20 

County of Kings CP 2-3 Covers the transfer of Right-of-Way between the Authority and the County. Allows the Authority’s 
immediate right of possession and use of existing Right-of-Way to construct the HSR project. Mar-20 

County of Tulare CP 2-3 Defines the ownership and maintenance of grade separations between the Authority and County in 
perpetuity. Dec-19 

Kings County Water District CP 2-3 JUA template allows for prompt execution of the JUA land conveyances. Mar-20 

Kings County Water District CP 2-3 CCUA template allows for prompt execution of the CCUA land conveyances. Mar-20 

Lakeside Ditch Company CP 2-3 Provides for the necessary coordination for the development of JUA/CCUA.  Nov/Dec-19 

Lower Tule River Irrigation District CP 2-3 Provides for Lower Tule’s review of technical engineering documents, coordination with the 
Authority, and review of documents for JUA/CCUA. Jan-20 

Lower Tule River Irrigation District  CP 2-3 

Defines the ownership and maintenance of facilities between the Authority and Lower Tule in 
perpetuity. 
Agreement was finalized in concept in October and approved by Board in November, pending a 
change that required an HSR policy exception. Issue was resolved mid-December; awaiting signed 
copy for final execution. 

Jan-20 
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CP 1-4 Look Ahead - Estimated completion timeline for key Third Party Agreements (cont’d) 

Entity Project Section Result of Resolution Estimated 
Completion 

People’s Ditch Company  CP 2-3 
Provides for People’s review of technical engineering documents, coordination with the Authority, 
and review of documents for JUA/CCUA. 
Still going through CPB review to be sent to People’s for execution. 

Jan-20 

Settler’s Ditch Company CP 2-3 
Provides for Settler’s review of technical engineering documents, coordination with the Authority, 
and review of documents for JUA/CCUA. 
Still going through CPB review to be sent to Settler’s for execution. 

Jan-20 

Southern California Edison CP 2-3 
JUA template allows for prompt execution of the JUA land conveyances. 
Template language is finalized; awaiting SCE management approval in light of recent SCE 
management changes. 

Jan-20 

Southern California Edison  CP 2-3 
CCUA template allows for prompt execution of the CCUA land conveyances. 
Template language is finalized; awaiting SCE management approval in light of recent SCE 
management changes. 

Jan-20 

Southern California Edison  CP 2-3 
Utility agreement addendum for Duct and Substructure Work for Construction.  
Template language is finalized; awaiting SCE management approval in light of recent SCE 
management changes. 

Jan-20 

City of Wasco CP 4 Covers the transfer of Right-of-Way between the Authority and the City. It allows the Authority’s 
immediate right of possession and use of existing Right-of-Way to construct the HSR project. Feb-20 

City of Wasco CP 4 Defines the ownership and maintenance of grade separations between the Authority and City in 
perpetuity.  Feb-20 

City of Wasco CP 4 Design and construction of a pedestrian underpass at the Wasco Amtrak station. Feb-20 

City of Wasco CP 4 Design and construction of a grade separation at Poso Ave. in Wasco. Feb-20 

County of Tulare CP 4 
Defines the ownership and maintenance of grade separations between the Authority and County in 
perpetuity. 
SIGNED by County of Tulare Board; currently routing internally at HSR for final execution. 

Dec-19 

Semitropic Water Storage District CP 4 This agreement is for design and construction of facilities.   Nov/Dec-19 

Semitropic Water Storage District  CP 4 JUA template allows for prompt execution of the JUA land conveyances. Nov/Dec-19 

Semitropic Water Storage District  CP 4 CCUA template allows for prompt execution of the CCUA land conveyances.  Nov/Dec-19 

Southern California Edison  CP 4 
Utility agreement addendum for Duct and Substructure Work for Construction.  
Template language is finalized; awaiting SCE management approval in light of recent SCE 
management changes. 

Jan-20 

Southern California Gas Company (Sempra) CP 4 Southern California Gas Company’s replacement rights needed in the BNSF Right-of-Way.    Oct/Nov-19 

Pacific Gas & Electric Company CP 4 Allows for the continuation of CP 4 PG&E design and construction work for 4.5 additional years until 
June 30, 2024.   Dec-19 
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119-Mile Central Valley Segment – Environmental Clearance 
Incidental Take Permits (ITP) Summary 

ITP Name Amendment Status Construction 
Project  ITP Amendment Construction Implications 

Date of 
Approval / 

Issue 
Merced-Fresno 2081 ITP, Permit Number 2081-2013-025-04, Issued on 12-Mar-14 

Utility Design 
Refinements Contractor Revising CP 1 Documents the changes in utility design at various locations in CP 1. Feb-20 

Hairy Orcutt Grass  In Review with CDFW CP 1 Administrative to identify the mitigation site for HOG. no impact on construction. Feb-20 

North Extension 
Separation of Rail  

In draft with 
contractor CP 1 Accommodates increase in construction footprint to realign the HST away from existing freight rail 

lines in the North Extension of CP 1. Mar-20 

Utility & BNSF Access 
Road Cleanup TPZP/PCM CP1 Incomplete amendment currently under review. To be resubmitted to CDFW after review is 

complete. Mar-20 

Fresno-Bakersfield, 2081 ITP, Permit Number 2081-2015-024-04, Issued on 15-Jun-15 
Deer Creek/Cross 
Creek 

CDFW Deemed 
Complete CP 2-3 Accommodates design changes in the Deer and Cross Creek areas. Feb-20 

CP 2-3 IPB  Amendment 
Executed CP 2-3 Construction of IPB at various locations in CP 2-3. Dec-19 

Table 5 In Review with CDFW CP 2-3 Administrative map book amendment to finalize the locations of dedicated wildlife crossings. Feb-20 

Fresno-Bakersfield, 2081 ITP, Permit Number 2081-2015-024-04, Issued on 15-Jun-15 

Wasco At-Grade Amendment 
Executed CP 4 

Accommodates changes construction profile in the city of Wasco from a viaduct to retained filled 
structure.  Also, increases construction footprint to complete construction of cast-in-place concrete 
walls. 

Nov-19 

McCombs and 
Merced/Scaroni 
Caltrans  

Amendment 
Executed CP 4 

Increases construction footprint for design variations at McCombs and Merced/Scaroni interchanges 
with SR 43, utility relocations, Caltrans roadway improvements, access roads, and other covered 
activities. 

Dec-20 

BNSF/PG&E  In Draft with 
Contractor CP 4 

Covers additional ROW adjacent to the mainline required for relocation of 3rd party utilities and 
access to utilities and BNSF operations areas.  Also, to include various other small footprint 
adjustments along alignment. 

Mar-20 

Note: 
1. The above table represents a snapshot in time of the ITP amendments needed to complete CP 1-4.  Some additional design changes may occur to complete utility relocations. As design progresses and 

achieves final approval, the risk of additional amendments shrinks.  
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CONSTRUCTION PACKAGE 1 (CP 1) OVERVIEW 
CP 1 – Design-Build Contract Summary 
                                                              Milestones 

Milestone Date 

RFQ Date: 11/15/2011 

SOQ Date: 12/19/2011 

RFP Date: 3/22/2012 

Proposal: 1/18/2013 

Bid Open Date: 4/13/2013 

Award Date: 8/16/2013 

NTP 1 Date: 10/15/2013 

NTP 2 Date: 11/22/2013 

NTP 3 Date: 7/11/2014 

Original Completion Date: 3/31/2018 

Current Completion Date: 11/2/2021 

Contract Value 
Description Amount 

Fixed Bid Price: $969,988,000.00 

Provisional Sums: $53,000,000.00 

Original Contract Price: $1,022,988,000.00 

  

Executed Change Orders: $800,428,555.66 

Current Contract Amount: $1,823,416,555.66 

  

1Approved Invoices to Date: $1,134,451,529.29 

Remaining Contract Balance: $688,965,026.37 

Contract Time Status 
Description Duration 

Original Contract Days: 1,628 
Extension of Time Awarded: 
Current Contract Days: 

1,312 
2,940 

Work Days Spent (thru 11/30/2019): 2,237 

Expended to Date 
Description Percentage 

Time: 76.1% 
Dollars: 62.2% 

Growth % 
Description Percentage 

Time: 80.6% 
Dollars: 78.2% 

Notes: 
1. Includes estimated earned value for the reporting period   
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CP 1 – Executed Change Order Status  
CP 1 – Executed Change Order Status 

CO Number Title Change Status Amount Executed Date 

00005.1 Local/ Long Distance Phone Charges Executed $50,410.40 27-Nov-19 

00274 Left Turn Channelization at GSB Executed $886,440.91 22-Nov-19 

00177.1 Transfer of Funds Contingency to CCW Executed $500,000.00 22-Nov-19 

00277 Westside Wye Shoofly Dirt Contamination Testing Executed $14,970.81 22-Nov-19 

00273 McKinley Ave Storm Drain UPS Tie-In Executed $13,717.08 15-Nov-19 

00275 Mono Street - SJVRR Track 118 Materials Executed $110,320.59 15-Nov-19 

00087.3 Top Down Const SR 180 Supplemental 3 Executed $1,794,094.00 08-Nov-19 

Total:   $3,369,953.79  

  



Central Valley Status Report 
November 2019 data 

13 
 

CP 1 – Risk - Contingency Report 
CP 1 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to ad accepted by the CHSRA Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency 
drawdown curve has been revised to reflect updated contingency amount for the entire CP 1 Project. 

2. Contract through November 30, 2019.  
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CP 1 – Earned Value 
CP 1 – Planned vs. Actual Expenditures from Contract Award through Contract Completion ($ Millions) 

 

CP 1 – Projected Milestones 
Milestone Date 

Main Design Complete Dec-19 

ROW Acquisition Complete Nov-20 

 

Milestone Date 

Environmental Clearance Complete Feb-20 

Utility Relocation Complete Mar-21 

Notes: 
1. The Planned Value and Contract Substantial Completion Date is based on the CP 1 Proposed Schedule as of November 2019. This is expected to be refined as future change orders are issued and a revised 

RBS is finalized. 
2. The sudden increase in the cumulative value is due to Time Impact Analysis settlement. 
3. The Current Contract Value at completion does not include unexecuted change orders including IPB, Herndon, SR99 section remaining works, and North Extension Revision. 
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CP 1 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 1 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the certified invoice and do not include accrual adjustments. 
2. The sudden increase in the cumulative value is due to Time Impact Analysis settlement. 
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CP 1 – Construction Progress 
CP 1 – Construction Progress 
 
Actual Structures 

 

Forecasted Structures

 
 

Actual Guideways 

 
 

Forecasted Guideways 

    
CP 1 – Construction Progress to Completion – Forecast vs. Actual 

 
Notes: 

1. Total Structures: 33 structures. 
2. Total Guideway: 29 miles. (this does not include SR-99 section) 
3. This forecast is based on the get to work plans developed in Jan 2019.  
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CP 1 – ROW Parcels Acquired by Month – Plan vs. Actuals 
CP 1 – Parcels Acquired by Month 

 
Note: 

1. ROW process review undertaken in September resulting in no Actuals for that month. 
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CP 1 – ROW Land Conveyance by Month – Plan vs. Actual 
CP 1 – Land Conveyance by Month 
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CONSTRUCTION PACKAGE 2-3 (CP 2-3) OVERVIEW 
CP 2-3 – Design Build Contract Summary 
                                                              Milestones 

Milestone Date 
RFQ Date: 10/9/2013 

SOQ Date: 12/13/2013 

RFP Date: 4/3/2014 

Proposal: 10/30/2014 

Bid Open Date: 12/11/2014 

Award Date: 6/10/2015 

NTP 1 Date: 6/12/2015 

NTP 2 Date: 7/25/2015 

Original Completion Date: 8/19/2019 

  

Current Completion Date: 4/18/2022 

Contract Value 
Description Amount 

Fixed Bid Price: $1,205,335,890.00 

Provisional Sums: $160,000,000.00 

Original Contract Price: $1,365,335,890.00 

  

Executed Change Orders: $309,515,640.42 

Current Contract Amount: $1,674,851,530.42 

  

1Approved Invoices to Date: $900,699,753.43 

Remaining Contract Balance: $774,151,776.99 

Contract Time Status 
Description Duration 

Original Contract Days: 1,486 
Extension of Time Awarded: 973 
Current Contract Days: 2,459 
Work Days Spent (thru 11/30/2019) 1,589 

Expended to Date 
Description Percentage 

Time: 64.6% 
Dollars: 53.8% 

Growth % 
Description Percentage 

Time: 65.5% 
Dollars: 22.7% 

Notes: 
1. Includes estimated November 2019 invoice of $28,000,000 
2. The budget status table has been removed this period as it contains same information as the contract value. 
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CP 2-3 – Executed Change Order Status  
CP 2-3 – Executed Change Order Status 

CO Number Title Change Status Amount Executed Date 

00118 Hanford Viaduct Precast Conc Piles Executed $2,898,518 23-Nov-19 

00045.1 Settlement Agreement Resolving Delays  Executed $133,930,912 23-Nov-19 

00114 Ancillary Facility Sites Executed $137,214 12-Oct-19 

Total   $136,966,644  
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CP 2-3 – Risk - Contingency Report 
CP 2-3 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to and accepted by the CHSRA Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency 
drawdown curve has been revised to reflect updated contingency amount for the entire CP 2-3 Project. 

2. Contract through November 30, 2019.  
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CP 2-3 – Earned Value 
CP 2-3 – Planned vs. Actual Expenditures from Contract Award through Contract Completion ($ Millions) 

 
CP 2-3 – Projected Milestones 

Milestone Date 

Main Design Complete May-20 

ROW Acquisition Complete Jan-21 

 

Milestone Date 

Environmental Clearance Complete Jan-20 

Utility Relocation Complete Mar-21 

 
Notes: 

1. The Planned Value and Contract Substantial Completion Date is based on the CP 2-3 Proposed Schedule as of November 2019. This is expected to be refined as future change orders are issued and a revised 
RBS is finalized. 

2. The sudden increase in the cumulative value is due to Time Impact Analysis settlement. 
3. The Current Contract Value does not include unexecuted change orders including Project 517, the latest TIA settlement, IPB change orders.  
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CP 2-3 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 2-3 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the certified invoice and do not include accrual adjustments. 
2. The sudden increase in the cumulative value is due to Time Impact Analysis settlement.  
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CP 2-3 – Construction Progress 
CP 2-3 – Construction Progress 
 
Actual Structures 

 

Forecasted Structures

 
 

Actual Guideways 

 
 

Forecasted Guideways 

    

CP 2-3 – Construction Progress to Completion – Forecast vs. Actual 

  
Notes: 

1. Total Structures: 49 each. This count has been reduced from 50 due to combining the structures resulting from Project 517. 
2. Total Guideway: 65 miles.  
3. This forecast is based on the get to work plans developed in Jan 2019.
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CP 2-3 – ROW Parcels Acquired by Month – Plan vs. Actuals 
CP 2-3 – Parcels Acquired by Month 

 
Note: 

1. The above table reflects 284 parcels planned to be acquired after November 2019.  Seven parcels were acquired ahead of plan, reducing the total remaining parcels to acquire to 277.  
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CP 2-3 – ROW Land Conveyance by Month – Plan vs. Actual 
CP 2-3 – Land Conveyance by Month 
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CONSTRUCTION PACKAGE 4 (CP 4) OVERVIEW 
CP 4 – Design Build Contract Summary 
                                                                   Milestones 

Milestone Date 
RFQ Date: 11/20/2014 

SOQ Date: 1/30/2015 

RFP Date: 5/27/2015 

Proposal: 11/25/2015 

Bid Open Date: 1/5/2016 

Award Date: 2/29/2016 

LNTP Date: 3/1/2016 

NTP Date: 4/15/2016 

Original Completion Date: 6/3/2019 

Current Completion Date: 6/30/2021 

Contract Value 
Description Amount 

Fixed Bid Price: $337,247,000.00 

Provisional Sums: $107,000,000.00 

Original Contract Price: $444,247,000.00 

  

Executed Change Orders: $64,834,232.16 
 

Current Contract Amount: $509,081,232.16 

  

2Approved Invoices to Date: $239,993,871.00 

Remaining Contract Balance: $269,087,361.16 

Contract Time Status 
Description 1Duration 

Original Contract Days: 1,144 
Extension of Time Awarded: 757 
Current Contract Days: 1,901 
Work Days Spent (thru 11/30/2019) 1,323 

Expended to Date 
Description Percentage 

Time: 69.6% 
Dollars: 47.1% 

Growth % 
Description Percentage 

% Time Growth: 66.2% 
% Dollars Growth: 14.6% 

Notes: 
1. Calendar Days. 
2. Included actuals through October and Estimate for November 2019. 
3. The budget status table has been removed this period as it contains same information as the contract value. 

 

  



Central Valley Status Report 
November 2019 data 

28 
 

CP 4 – Executed Change Order Status  
CP 4 – Executed Change Order Status 

CO Number Title Change Status Amount Executed Date 

00047 Sempra Relocation SR-46 Conflict 10003 Design  $459,722.86 22-Nov-19 

00046 Mitigation Cost Reimburse Zones 1-5  $2,800,000.00 5-Nov-19 

Total:   $3,259,722.86  
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CP 4 – Risk - Contingency Report 
CP 4 – Risk - Contingency Report 

 
Notes: 

1. The Program Baseline Update was presented to and accepted by the CHSRA Board in May 2019. The adoption of the Program Baseline Update resulted in changes to contingency amounts. The contingency 
drawdown curve has been revised to reflect updated contingency amount for the entire CP 4 Project. 

2. Contract through November 30, 2019.  
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CP 4 – Earned Value 
CP 4 – Planned vs. Actual Expenditures from Contract Award through Contract Completion ($ Millions) 

 
CP 4 – Projected Milestones 

Milestone Date 

Main Design Complete Feb-20 

ROW Acquisition Complete Dec-20 

 

Milestone Date 

Environmental Clearance Complete Mar-20 

Utility Relocation Complete Mar-21 

Notes: 
1. The Planned Value and Contract Substantial Completion Date is based on the CP 4 Proposed Schedule as of November 2019. This is expected to be refined as future change orders are issued and a revised 

RBS is finalized. 
2. The above contract value does not include unexecuted change orders including SR46 BNSF structure and IPB.  
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CP 4 – Design-Build Planned vs. Actual Expenditures – Near Term 
CP 4 – Fiscal Year Expenditures ($ Millions) 

 
Notes: 

1. Expenditures in the chart above are specific to the Design-Builder production and based on the certified invoice and do not include accrual adjustments. 
2. The sudden increase in the cumulative value is due to Time Impact Analysis settlement. 
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CP 4 – Construction Progress 
CP 4 – Construction Progress 
 
Actual Structures 

 

Forecasted Structures

 
 

Actual Guideways 

 
 

Forecasted Guideways 

 

    

CP 4 – Construction Progress to Completion – Forecast vs. Actual

 
 
Notes: 

1. Total Structures: 11 each. 
2. Total Guideway: 21 miles. 
3. Two miles of guideway have been cleared but not started. 
4. This forecast is based on the get to work plans developed in Jan 2019.  
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CP 4 – ROW Parcels Acquired by Month – Plan vs. Actuals 
CP 4 – Parcels Acquired by Month 

 
Notes: 

1. ROW process review undertaken in September resulting in no Actuals for that month. 
2. The above table reflects 56 parcels planned to be acquired after November 2019.  Five parcels were acquired ahead of plan, reducing the total remaining parcels to acquire to 51. 
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CP 4 – ROW Land Conveyance by Month – Plan vs. Actual 
CP 4 – Land Conveyance by Month 
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PROJECT DEVELOPMENT SCHEDULE – RECORDS OF DECISION (ROD) 
Phase 1 Environmental Approval Schedule 
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Project Development Schedule (to ROD) 
Program 
Priority 

Segment Progress Complete Purpose & 
Need Statement 

Complete Alternatives 
Analysis 

Board Concurrence of 
Preliminary Preferred 

Alt. Draft EIR/EIS 

Publish Draft EIR/EIS Publish Final EIS & 
Obtain ROD 

Date EIR/EIS To Be 
Completed 
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Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Dec-19 
Jan-20 

64% 

Dec-19 
Mar-20 

66% 

Feb-21 
Feb-21 

0% 

Feb-21 
Aug-215 

0% 
Aug-21 Aug-21 

8 Bakersfield to 
Palmdale 

Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Jul-19 
Mar-20  

85% 

Jul-19 
Feb-20  

87% 

Jun-20 
Jun-20 

0% 

Jun-20 
Feb-216 

0% 
Feb-21 Feb-21 

9 HMF 
Plan 
Forecast 
% Complete 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Complete 
Complete 

100% 

Apr-16 
TBD 
0% 

Apr-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Sep-16 
TBD 
0% 

Feb-21 
TBD 
0% 

Feb-21 
TBD 
0% 

TBD TBD 

                                                                                 
1 Actual 2-month delay (incorporating 2018 CEQA guidelines and responding to agency comments). 
2 Actual 4-month delay (incorporating 2018 CEQA guidelines and responding legal and program comments). 
3 Actual 4-month delay (day for day slip occurred because of lack of NEPA Assignment). 
4 Actual 5-month delay (Construction assumptions update and external agency coordination:  Burbank Airport).   
5 Actual 6-month delay (external agency coordination:  Una Lake).  Developing mitigation plans to minimize or eliminate associated schedule impacts. 
6 Actual 8-month delay (external agency coordination:  CCNM).  Developing mitigation plans to minimize or eliminate associated schedule impacts. 
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Project Development – Key Actions 
During November, the Authority conducted EIR/EIS document reviews for several project sections. This included Finishing Team reviews for distributing to the cooperating 
agencies the San Jose to Merced and San Francisco to San Jose Project Section Administrative Draft EIR/EIS documents. The NEPA Assignment Team also conducted its review 
responsibilities for the Bakersfield to Palmdale Administrative Draft EIR/EIS and completed a review for the Burbank to Los Angeles Administrative Draft EIR/EIS. For permitting, 
work continued to obtain environmental approvals (e.g., a Biological Opinion from the U.S. Fish and Wildlife Service) and Valley-to-Valley permits needed for project 
construction. 

Project Development – Key Actions Summary 
Project Section Key Actions 

San Francisco to San Jose • Initiated Finishing Team review of the Administrative Draft EIR/EIS November 4. 
• Prepared Vistacion Creek Feasibility analyses to support environmental permitting with the Bay Conservation and Development Commission as 

part of ongoing coordination efforts. 
• Checkpoint C Submittal #4 was submitted to legal counsel and CEQA/NEPA review. 

San Jose to Merced • Distributed the administrative draft EIR/EIS to the cooperating/responsible agencies on November 27 for 30-day review. 
• Updated Checkpoint C report and associated technical studies for consistent with U.S. Army Corps of Engineers (USACE) preliminary jurisdictional 

determination. 
• Met with California Department of Fish and Wildlife (CDFW) and U.S. Fish and Wildlife Service (USFWS) staff to discuss wildlife corridor analysis 

and approach for mitigation impacts for Soap Lake and Grasslands Ecological Area Important Bird Areas. 
Central Valley Wye • Prepared and sent for legal review draft responses for over 600 comments received by the Authority following public circulation of the Draft 

EIR/EIS. 
• Sent the Checkpoint C closure letter to the U.S. Environmental Protection Agency (USEPA) and USACE on November 26. 

Locally Generated 
Alternative 

• The Combined Supplemental Record of Decision and Final Supplemental Environmental Impact Statement was released to the public and noticed 
in the Federal Register on November 8, 2019. 

• Readied for Authority review and approval Section 404 and Section 401 Clean Water Act permits and Section 1602 permit for project 
construction. 

Bakersfield to Palmdale • Finalized project footprint for the Refined CCNM Design Option and began the environmental analysis. 
• Incorporated the Refined CCNM Design Option into the Draft EIR/EIS. 
• Preparing for public meetings in January prior to circulation of the Draft EIR/EIS to the public. 

Palmdale to Burbank • Coordination continued with USACE and USEPA on Checkpoint B (for approvals and permits) with regard to impacts to Una Lake. 
• Completed Record Set Preliminary Engineering for Project Definition (PEPD) documents and made available to FRA for review and comment. 
• Submitted compiled administrative draft EIR/EIS for Finishing Team review. 
• Cooperating agency review of the EIR/EIS is planned for January 2020. 

Burbank to Los Angeles • Continued to conduct consultation with municipalities and agencies within the project section by providing preliminary engineering plans for 
their review.  From this review, refinements were made to the construction phasing plans. 

• Finishing Team review of the administrative draft EIR/EIS was completed and the document was distributed to the cooperating agencies on 
November 2, 2019. 

Los Angeles to Anaheim • Coordination continued with BNSF on project elements and analysis methods for inclusion in the draft EIR/EIS. 
• Continued coordination with Metro, Metrolink and other stakeholder agencies on shared corridor strategies. 
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