
Preliminary Numbers for November F&A Report
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Look  Ahead at Next Month’s F&A Report with Preliminary Data (through September 30, 2020) 

Capital Outlay Expenditure Summary Update

Administrative Position Summary Update 
State Match to ARRA 

and State Match Liability Update

($ in millions)

Current Month  

Aug-20 Data

Preliminary

Sep-20 Data

Construction Package 1 – DB $41.8 $45.4

Construction Package 1 – Total for CP $54.0 $51.6

Construction Package 2-3 – DB $44.2 $34.6

Construction Package 2-3 – Total for CP $56.1 $41.0

Construction Package 4 – DB $6.5 $10.5

Construction Package 4 – Total for CP $7.8 $14.0

All Construction Packages – DB $92.5 $90.5

All Construction Packages – Total CP $117.9 $106.6

All Capital Expenditures – DBs, other CP work, Proj Dev, and Bookends $132.7 $125.9

Current Month 

Aug-20 Data

Preliminary

Sep-20 Data

Authorized Positions 356  356

Filled Positions 223 222

Vacant Positions 133 134

Vacancy Rate 37.4% 37.6%

($ in millions)

Total Approved and 

Submitted to FRA 

Aug-20 Data

Total Approved and 

Submitted to FRA 

Sep-20 Data

State Match to ARRA $1,928.7 $1,962.3

Local Match to ARRA $0.0 $0.0

Total $1,928.7 $1,962.3

% Approved/Submitted 77.2% 78.5%


