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GENERAL NOTES

1. DETAILED CONSTRUCTION SEQUENCE FOR GRADE SEPARATIONS IS NOT

PROVIDED IN THIS SET OF PLANS.  UTILITY RELOCATIONS ARE NOT SHOWN.

2. TRAFFIC DETOURS ARE NOT SHOWN IN THIS SET OF PLANS.

3. LAYDOWN AREAS, STAGING AREAS AND OTHER CONTRACTOR'S FACILITIES

ARE INCLUDED IN THIS SET OF PLANS.

4. DETAILED PHASING OF LONG CHSR VIADUCTS ARE NOT SHOWN.

5. LMF (LIGHT MAINTENANCE FACILITY), MOIF (MAINTENANCE OF

INFRASTRUCTURE FACILITY), MOIS (MAINTENANCE OF INFRASTRUCTURE SIDING),

TPF (TRACTION POWER FACILITY), TPS (TRACTION POWER SUBSTATION) ARE SHOWN,

BUT NOT INCLUDED IN THE SEQUENCING.

6. CONSTRUCTION PHASES WILL OVERLAP AS NEEDED TO REDUCE CONSTRUCTION 

DURATIONS.

7. DRAINAGE OVERCROSSINGS ALONG THE ALIGNMENTS ARE NOT SHOWN IN THE

SEQUENCING PLANS.

ABBREVIATIONS

CHSR CALIFORNIA HIGHSPEED RAIL

D&B DRILL AND BLAST

LMF LIGHT MAINTENANCE FACILITY

MOIF MAINTENANCE OF INFRASTRUCTURE FACILITY

OH OVERHEAD

RS-WA RAIL STORAGE & WELDING AREA

SEM SEQUENTIAL EXCAVATION METHOD

STA STATION

TPF TRACTION POWER FACILITY

TPS TRACTION POWER SUBSTATION

TBM TUNNEL BORING MACHINE

UP/UC UNDERPASS / UNDERCROSSING

UPRR UNION PACIFIC RAILROAD
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