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ALTERNATIVE 3 - VIADUCT TO EAST GILROY 

BOOK SHEET NO DRAWING NO SUBSECTION GEOGRAPHIC LOCATION ALIGNMENT OR FEATURE SHEET DESCRIPTION ADDITIONAL DESCRIPTION 

COVER, INDEX OF DRAWING AND KEY MAPS 

BOOK 3E A COVER SAN JOSE TO MERCED SECTION N/A SAN JOSE TO CENTRAL VALLEY WYE ALTERNATIVE 3 VIADUCT TO EAST GILROY 

BOOK 3E B GE-A0306 ENTIRE ALTERNATIVE CONSTRUCTION STAGING INDEX OF DRAWING SHEET 6 OF 7 

BOOK 3E C GE-D0301 GENERAL ENTIRE ALTERNATIVE KEY MAP COMPOSITE PLAN 

BOOK 3E D GE-D0302 GENERAL ENTIRE ALTERNATIVE KEY MAP SYSTEMS SITES 

CONSTRUCTION STAGING 

BOOK 3E 139 CV-I0401 MONTEREY CORRIDOR W ALMA AVE, CURTNER AVE VIADUCT CONSTRUCTION STAGING PLAN-PHASE 1-STAGES 1 & 2 CALTRAIN/UPRR RELOCATION-STA 149+00 TO 288+00 

BOOK 3E 140 CV-I0402 MONTEREY CORRIDOR W ALMA AVE, CURTNER AVE VIADUCT CONSTRUCTION STAGING PLAN-PHASE 1-STAGES 3 CALTRAIN/UPRR RELOCATION-STA 149+00 TO 288+00 

BOOK 3E 141 CV-I0403 MONTEREY CORRIDOR W ALMA AVE, CURTNER AVE VIADUCT CONSTRUCTION STAGING PLAN-PHASE 2 CALTRAIN/UPRR RELOCATION-STA 149+00 TO 288+00 

BOOK 3E 142 CV-I0404 MONTEREY CORRIDOR W ALMA AVE, CURTNER AVE VIADUCT CONSTRUCTION STAGING PLAN-PHASE 3 CALTRAIN/UPRR RELOCATION-STA 149+00 TO 288+00 

BOOK 3E 143 CV-I0405A MONTEREY CORRIDOR ALMADEN RD VIADUCT CONSTRUCTION STAGING-PHASE 1-STAGE 1 ALMADEN RD UNDERPASS 

BOOK 3E 144 CV-I0405B MONTEREY CORRIDOR ALMADEN RD VIADUCT CONSTRUCTION STAGING-PHASE 1-STAGE 2 ALMADEN RD UNDERPASS 

BOOK 3E 145 CV-I0405C MONTEREY CORRIDOR ALMADEN RD VIADUCT CONSTRUCTION STAGING-PHASE 1-STAGE 3 ALMADEN RD UNDERPASS 

BOOK 3E 146 CV-I0406 MONTEREY CORRIDOR ALMADEN RD VIADUCT CONSTRUCTION STAGING-PHASE 2 ALMADEN RD UNDERPASS 

BOOK 3E 147 CV-I0407 MONTEREY CORRIDOR ALMADEN RD VIADUCT CONSTRUCTION STAGING-PHASE 3 ALMADEN RD UNDERPASS 

BOOK 3E 148 CV-I0408 MONTEREY CORRIDOR SR 87, UPRR VIADUCT CONSTRUCTION STAGING-PHASE 1-STAGES 1 & 2 MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD 

BOOK 3E 149 CV-I0409 MONTEREY CORRIDOR SR 87, UPRR VIADUCT CONSTRUCTION STAGING-PHASE 1-STAGES 3 MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD 

BOOK 3E 150 CV-I0410 MONTEREY CORRIDOR SR 87, UPRR VIADUCT CONSTRUCTION STAGING-PHASE 2 MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD 

BOOK 3E 151 CV-I0411 MONTEREY CORRIDOR SR 87, UPRR VIADUCT CONSTRUCTION STAGING-PHASE 3 MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD 

BOOK 3E 152 CV-I0412 MONTEREY CORRIDOR UPRR VIADUCT CONSTRUCTION STAGING-PHASE 1 MODIFY EXISTING CURTNER AVENUE OVERHEAD 

BOOK 3E 153 CV-I0413 MONTEREY CORRIDOR UPRR VIADUCT CONSTRUCTION STAGING-PHASES 2 & 3 MODIFY EXISTING CURTNER AVENUE OVERHEAD 

BOOK 3E 154 CV-I1001 MORGAN HILL AND GILROY N/A VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN GENERAL NOTES 

BOOK 3E 155 CV-I1002 MORGAN HILL AND GILROY BOLSA RD VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 1 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 1 OF 2 

BOOK 3E 156 CV-I1003 MORGAN HILL AND GILROY BLOOMFIELD AVE, SHELDON AVE VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 1 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 2 OF 2 

BOOK 3E 157 CV-I1004 MORGAN HILL AND GILROY BLOOMFIELD AVE, BOLSA RD VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 2 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 1 OF 2 

BOOK 3E 158 CV-I1005 MORGAN HILL AND GILROY BLOOMFIELD AVE, SHELDON AVE VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 2 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 2 OF 2 

BOOK 3E 159 CV-I1006 MORGAN HILL AND GILROY BLOOMFIELD AVE, BOLSA RD VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 3 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 1 OF 2 

BOOK 3E 160 CV-I1007 MORGAN HILL AND GILROY BLOOMFIELD AVE, SHELDON AVE VIADUCT TO DOWNTOWN GILROY CONSTRUCTION PHASING / STAGING PLAN - STAGE 3 BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 2 OF 2 

BOOK 3E 161 CV-I1101 MORGAN HILL AND GILROY N/A VIADUCT TO EAST GILROY GENERAL NOTES CONSTRUCTION PHASING / STAGING PLAN 

BOOK 3E 162 CV-I1102 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 1 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 163 CV-I1103 MORGAN HILL AND GILROY FRAZIER LAKE RD VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 1 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 164 CV-I1104 MORGAN HILL AND GILROY SR 152, FRAZIER LAKE RD VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 2 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 165 CV-I1105 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 2 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 166 CV-I1106 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 2 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 167 CV-I1107 MORGAN HILL AND GILROY FRAZIER LAKE ROAD VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 2 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 168 CV-I1108 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 3 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 169 CV-I1109 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 3 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 170 CV-I1110 MORGAN HILL AND GILROY SR 152 VIADUCT TO EAST GILROY CONSTRUCTION STAGING PLAN - STAGE 3 SR 152/FRAZIER LAKE RD GRADE SEPARATIONS 

BOOK 3E 171 CV-I1601 SAN JOAQUIN VALLEY N/A HENRY MILLER ROAD CONSTRUCTION STAGING PLAN GENERAL NOTES 

BOOK 3E 172 CV-I1602 SAN JOAQUIN VALLEY INGOMAR GRADE RD AT HENRY MILLER RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN HENRY MILLER ROAD GRADE SEPARATION 

BOOK 3E 173 CV-I1603 SAN JOAQUIN VALLEY HENRY MILLER RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN HENRY MILLER ROAD GRADE SEPARATION 

BOOK 3E 174 CV-I1604 SAN JOAQUIN VALLEY HENRY MILLER RD AT MERCEY SPRINGS RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN SR-165 / MERCEY SPRINGS ROAD GRADE SEPARATION 

BOOK 3E 175 CV-I1605 SAN JOAQUIN VALLEY HENRY MILLER RD AT DELTA RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN DELTA ROAD GRADE SEPARATION 

BOOK 3E 176 CV-I1606 SAN JOAQUIN VALLEY HENRY MILLER RD AT TURNER ISLAND RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN TURNER ISLAND ROAD GRADE SEPARATION 

BOOK 3E 177 CV-I1607 SAN JOAQUIN VALLEY HENRY MILLER RD AT CARLUCCI RD HENRY MILLER ROAD CONSTRUCTION STAGING PLAN CARLUCCI ROAD GRADE SEPARATION 
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SJ Diridon Approach (Viaduct to Scott Blvd) - Monterey Corridor (At Grade) - Morgan Hill Gilroy (Embankment to Downtown Gilroy) - Pacheco Pass (Deep) - San Joaquin Valley (Henry Miller Rd) 

Dist. to 
Station Dist. to Prev. Dist. to Prev. RT

Traction Power Facility (TPF) TPD IF Prev. TPF Automatic Train Control Sites Communications Radio Tower 
(SB TRK) ATC-D (mi) (mi) SJ Diridon Approach (Viaduct to Scott Blvd) - Monterey Corridor (At Grade) - Morgan Hill Gilroy (Embankment to Downtown Gilroy) - Pacheco Pass (Deep) - San Joaquin Valley (Henry Miller Rd) SJ Diridon Approach (Viaduct to Scott Blvd) - Monterey Corridor (At Grade) - Morgan Hill Gilroy (Embankment to Downtown Gilroy) - Pacheco Pass (Deep) - San Joaquin Valley (Henry Miller Rd) (mi) 

Dist. to Dist. to Beginning of Kittery Ct to Cox Ave - Monterey Median (JM) 604+04 Station Dist. to Prev. Dist. to Prev. RT Station 
Traction Power Facility (TPF) TPD IF Prev. TPF Automatic Train Control Sites Communications Radio Tower Traction Power Facility (TPF) TPD IF Prev. TPF Automatic Train Control Sites Communications Radio Tower 

623+17 Stand Alone Radio Tower JM3 - Alt 1 (SB TRK) ATC-D (mi) (mi) (SB TRK) ATC-D (mi) (mi) 
(mi) (mi) 

to RT PS-A2 - Alt 1 1.29 
Beginning of Casa de Fruta - East Gilroy - Viaduct to Pacheco Pass (JM) Beginning of Henry Miller Road to Carlucci Road (JM) 1890+31 4410+00 

to RT PS-A2 - Alt 2 1.11 
1896+65 House at Interlocking Site B 4483+86 ATC Site D JM8- Alt 1 Radio Tower ATC-D-JM8 - Alt 1 

685+14 Stand Alone Radio Tower JM3 - Alt 2 
1899+08 Stand Alone Radio Tower JM8 to ATC Site D JM7 6.21 to RT PS-C1 - Alt 1 2.04 

to RT PS-A2 - Alt 1 2.47 
to RT Interlocking Site A - Alt 4 2.06 to RT PS-C1 - Alt 2 1.68 

to RT PS-A2 - Alt 2 2.29 
to RT Interlocking Site E 1.97 4513+12 ATC Site D JM8- Alt 2 Radio Tower ATC-D-JM8 - Alt 2 

738+18 Stand Alone Radio Tower JM4 - Alt 1 
to RT SS-B - Alt 1 1.76 to ATC Site D JM7 6.77 to RT PS-C1 - Alt 1 2.59 

to SA-RT JM3 - Alt 1 2.18 
to RT SS-B - Alt 2 1.64 to RT PS-C1 - Alt 2 2.23 

to SA-RT JM3 - Alt 2 1.00 
to RT Interlocking Site A 0.69 4624+82 Paralleling Station C2 - Alt 1 Radio Tower PS-C2 - Alt 1 

762+15 Stand Alone Radio Tower JM4 - Alt 2 
to RT Interlocking Site E 0.39 to PS C1 - Alt 1 4.71 to RT ATC-D-JM8 - Alt 1 2.67 

to SA-RT JM3 - Alt 1 2.63 
to PS C1 - Alt 2 4.35 to RT ATC-D-JM8 - Alt 2 2.12 2038+93 ATC Site D JM4- Alt 1 Radio Tower ATC-D-JM4 - Alt 1 

to SA-RT JM3 - Alt 2 1.46 
to East Gilroy 7.07 to SA-RT JM8 2.65 4646+50 Paralleling Station C2 - Alt 2 Radio Tower PS-C2 - Alt 2 

833+74 ATC Site D JM2- Alt 1 Radio Tower ATC-D-JM2 - Alt 1 
2041+00 Paralleling Station B1 - Alt 2 B-PS-LAK (Alt 1) Radio Tower PS-B1 - Alt 2 to PS C1 - Alt 1 5.12 to RT ATC-D-JM8 - Alt 1 3.08 

to ATC Site D JM1 - Alt 1 7.79 to SA-RT JM4 - Alt 1 1.81 
to SS B - Alt 1 4.45 to SA-RT JM8 2.69 to PS C1 - Alt 2 4.76 to RT ATC-D-JM8 - Alt 2 2.53 

to ATC Site D JM1 - Alt 2 7.57 to SA-RT JM4 - Alt 2 1.36 
to SS B - Alt 2 4.33 4771+59 Stand Alone Radio Tower JM11 - Alt 1 

842+16 Switching Station A - Alt 1 Radio Tower SWS-A - Alt 2 
2040+60 Paralleling Station B1 - Alt 1 B-PS-LAK (Alt 1) Radio Tower PS-B1 - Alt 1 to RT PS-C2 - Alt 1 2.78 

to Caltrain PCEP TPS-2 - Alt 1 16.70 to SA-RT JM4 - Alt 1 1.97 
to SS B - Alt 1 4.44 to SA-RT JM8 2.68 to RT PS-C2 - Alt 2 2.37 

to SS A - Alt 2 16.65 to SA-RT JM4 - Alt 2 1.52 
to SS B - Alt 2 4.33 4780+92 Stand Alone Radio Tower JM11 - Alt 2 

to PS A2 - Alt 1 5.44 
2042+72 ATC Site D JM4- Alt 2 Radio Tower ATC-D-JM4 - Alt 2 to RT PS-C2 - Alt 1 2.96 

to PS A2 - Alt 2 5.26 
to East Gilroy 7.14 to SA-RT JM8 2.72 to RT PS-C2 - Alt 2 2.55 

843+87 Switching Station A - Alt 2 Radio Tower SWS-A - Alt 3 
2121+14 Paralleling Station B1 - Alt 3 B-PS-LOV (Alt 3) Radio Tower PS-B1 - Alt 3 4783+29 House at Interlocking Site B 

to Caltrain PCEP TPS-2 - Alt 1 16.73 to SA-RT JM4 - Alt 1 2.00 
to SS B - Alt 1 5.96 to RT ATC-D-JM4 - Alt 1 1.56 4792+29 House at Interlocking Site E Radio Tower Interlocking Site E 

to SS A - Alt 2 16.69 to SA-RT JM4 - Alt 2 1.55 
to SS B - Alt 2 5.85 to RT ATC-D-JM4 - Alt 2 1.49 to ATC Site D JM8 - Alt 1 5.84 to SA-RT JM11 - Alt 1 0.39 

to PS A2 - Alt 1 5.47 
to ATC Site D JM8 - Alt 2 5.29 to SA-RT JM11 - Alt 2 0.22 2180+00 Radio Tower @ T1 W. Portal 

to PS A2 - Alt 2 5.29 
to RT ATC-D-JM4 - Alt 1 2.67 4806+53 House at Interlocking Site B 

846+87 ATC Site D JM2- Alt 2 Radio Tower ATC-D-JM2 - Alt 4 
to RT PS-B1 - Alt 1 2.63 4921+63 Switching Station C- Alt 1 Radio Tower SWS-C - Alt 1 

to ATC Site D JM1 - Alt 1 8.04 to SA-RT JM4 - Alt 1 2.06 
to RT PS-B2 - Alt 2 2.64 to SS C - Alt 1 14.47 to SA-RT JM11 - Alt 1 2.84 

to ATC Site D JM1 - Alt 2 7.82 to SA-RT JM4 - Alt 2 1.60 
to RT ATC-D-JM4 - Alt 2 2.60 to PS C2 - Alt 1 5.62 to SA-RT JM11 - Alt 2 2.66 

916+72 Stand Alone Radio Tower JM5 - Alt 1 
WEST PORTAL HEADWALL - TUNNEL 1 2185+19 to PS C2 - Alt 2 5.21 to RT ATC Interlocking Site E 2.45 

to ATC-D-JM2 - Alt 1 1.57 
TUNNEL 1 4922+63 Switching Station C - Alt 2 Radio Tower SWS-C - Alt 2 

to SWS-A - Alt 2 1.41 
EAST PORTAL HEADWALL - TUNNEL 1 to SS C - Alt 1 14.49 to SA-RT JM11 - Alt 1 2.86 2270+17 

to SWS-A - Alt 3 1.38 
2274+80 Paralleling Station B2 (@ T1 E. Portal) - Alt 1 B-PS-CAS (Alt 1) Radio Tower @ T1 E. Portal to PS C2 - Alt 1 5.64 to SA-RT JM11 - Alt 2 2.68 

to ATC-D-JM2 - Alt 4 1.32 
to PS B1 - Alt 2 4.43 to RT PS-B1 - Alt 3 2.91 to PS C2 - Alt 2 5.23 to RT ATC Interlocking Site E 2.47 

956+75 Stand Alone Radio Tower JM5 - Alt 2 
to PS B1 - Alt 1 4.44 to RT @T1 W. Portal 1.80 5044+62 Stand Alone Radio Tower JM12 - Alt 1 

to ATC-D-JM2 - Alt 1 2.33 
to PS B1 - Alt 3 2.91 to RT SWS-C- Alt 1 2.33 

to SWS-A - Alt 2 2.17 
to RT SWS-C- Alt 2 2.31 2284+72 Paralleling Station B2 - Alt 2 B-PS-CAS (Alt 2) Radio Tower PS-B2 

to SWS-A - Alt 3 2.14 
5051+48 Stand Alone Radio Tower JM12 - Alt 2 to PS B1 - Alt 2 4.62 to RT PS-B1 - Alt 3 3.10 

to ATC-D-JM2 - Alt 4 2.08 
to PS B1 - Alt 1 4.62 to RT @T1 W. Portal 1.98 to RT SWS-C- Alt 1 2.46 

1054+68 Stand Alone Radio Tower JM6 - Alt 1 
to PS B1 - Alt 3 3.10 to RT @ T1 E. Portal 0.19 to RT SWS-C- Alt 2 2.44 

to SA-RT JM5 - Alt 1 2.61 
End of Casa de Fruta - East Gilroy - Viaduct to Pacheco Pass (JM) 2317+63 5175+75 ATC Site D JM9- Alt 1 Radio Tower ATC-D-JM9 - Alt 1 

to SA-RT JM5 - Alt 2 1.85 
Station Equation CASA-PACH-EAST-GLRY POE 2317+62.62 = PACH-HENM-DEEP POB 3144+59.57 to Interlocking ATC Site E 7.26 to SA-RT JM12 - Alt 1 2.48 

1063+67 Stand Alone Radio Tower JM6 - Alt 2 
Beginning of Pacheco Pass - High to Henry Miller Road (JM) 3144+60 to SA-RT JM12 - Alt 2 2.35 

to SA-RT JM5 - Alt 1 2.78 
5179+42 Paralleling Station C3 - Alt 1 Radio Tower PS-C3 - Alt 2 3260+74 Stand Alone Radio Tower JM9 

to SA-RT JM5 - Alt 2 2.03 
to SS 2 - Alt 1 4.88 to SA-RT JM12 - Alt 1 2.55 to RT @ T1 E. Portal 3.10 SJ Diridon Approach (Viaduct to Scott Blvd) - Monterey Corridor (At Grade) - Morgan Hill Gilroy (Embankment to Downtown Gilroy) - Pacheco Pass (Deep) - San Joaquin Valley (Henry Miller Rd) 

1126+25 Paralleling Station A3 - Alt 1 Radio Tower PS-A3 - Alt 1 
to RT PS-B2 - Alt 2 2.82 to SS 2 - Alt 2 4.86 to SA-RT JM12 - Alt 2 2.42 Dist. to 

Station Dist. to Prev. Dist. to Prev. RT to SWS A - Alt 1 5.38 to SA-RT JM6 - Alt 1 1.36 
Traction Power Facility (TPF) TPD IF Prev. TPF Automatic Train Control Sites Communications Radio Tower 3279+14 Switching Station B - Alt 1 Radio Tower SWS-B - Alt 1 5182+00 Paralleling Station C3 - Alt 2 Radio Tower PS-C3 - Alt 3 

(SB TRK) ATC-D (mi) (mi) to SWS A - Alt 2 5.35 to SA-RT JM6 - Alt 2 1.19 (mi) to SS B - Alt 1 9.05 to RT @ T1 E. Portal 3.45 to SS 2 - Alt 1 4.93 to SA-RT JM12 - Alt 1 2.60 
1153+29 Paralleling Station A3 - Alt 2 Radio Tower PS-A3 - Alt 2 SCOTT BOULEVARD 

to SS B - Alt 2 9.16 to RT PS-B2 - Alt 2 3.17 to SS 2 - Alt 2 4.91 to SA-RT JM12 - Alt 2 2.47 
to SWS A - Alt 1 5.89 to SA-RT JM6 - Alt 1 1.87 Beginning of San Jose to Merced Section (JM) 2260+30 5184+90 ATC Site D JM9- Alt 2 Radio Tower ATC-D-JM9 - Alt 4 to PS B2 - Alt 1 3.36 
to SWS A - Alt 2 5.86 to SA-RT JM6 - Alt 2 1.70 2261+60 House at Interlocking Site A Radio Tower Interlocking Site A to Interlocking ATC Site E 7.44 to SA-RT JM12 - Alt 1 2.66 to PS B2 - Alt 2 3.17 

1251+40 ATC Site D JM3- Alt 1 Radio Tower ATC-D-JM3 - Alt 1 to SA-RT FJ11 - Alt 1 2.04 3320+00 Switching Station B (@ T2 W. Portal) - Alt 2 ATC Site D JM5 @ T2 W. Portal Radio Tower @ T2 W. Portal to SA-RT JM12 - Alt 2 2.53 
to ATC Site D JM2 - Alt 1 7.91 to RT PS-A3 - Alt 1 2.37 to SA-RT FJ11 - Alt 2 1.63 to SS B - Alt 1 9.82 to ATC Site D JM4 - Alt 1 8.60 to SA-RT JM9 1.12 5332+17 Stand Alone Radio Tower JM13 - Alt 1 
to ATC Site D JM2 - Alt 2 7.66 to RT PS-A3 - Alt 2 1.86 2289+59 House at Interlocking Site B to SS B - Alt 2 9.94 to ATC Site D JM4 - Alt 2 8.53 to RT SWS-B - Alt 1 0.77 to RT AT-D-JM9 - Alt 1 2.89 

1253+93 ATC Site D JM3- Alt 2 Radio Tower ATC-D-JM3 - Alt 2 2389+15 Caltrain PCEP TPS 2 - Alt 1 Radio Tower SS-A - Alt 1 to PS B2 - Alt 1 4.13 to RT PS-C3 - Alt 1 2.84 
to ATC Site D JM2 - Alt 1 7.96 to RT PS-A3 - Alt 1 2.42 to RT Interlocking Site A 2.42 to RT PS-C3 - Alt 2 2.84 to PS B2 - Alt 2 3.95 
to ATC Site D JM2 - Alt 2 7.71 to RT PS-A3 - Alt 2 1.91 2391+52 Substation A (HSR) - ALT2 Radio Tower SS-A - Alt 2 WEST PORTAL HEADWALL - TUNNEL 2 to RT AT-D-JM9 - Alt 2 2.79 3324+15 

1334+67 Stand Alone Radio Tower JM7 - Alt 1 to RT Interlocking Site A 2.46 5338+18 Stand Alone Radio Tower JM13 - Alt 2 3596+00 Paralleling Station B3 
to RT ATC-D-JM3 - Alt 1 1.58 2463+97 House at Interlocking Site E Radio Tower Interlocking Site E - Alt 1 to SWS B - Alt 1 6.00 to RT AT-D-JM9 - Alt 1 3.08 
to RT ATC-D-JM3 - Alt 2 1.53 to Caltrain PCEP TPS 2 - Alt 1 1.42 to SWS B - Alt 2 5.23 to RT PS-C3 - Alt 1 3.01 

1336+37 Stand Alone Radio Tower JM7 - Alt 2 to Substation A (HSR) 1.37 to RT PS-C3 - Alt 2 2.96 
to RT ATC-D-JM3 - Alt 1 1.61 2476+07 Diridon Passenger Station to RT AT-D-JM9 - Alt 2 2.90 3746+00 ATC Site D JM6 
to RT ATC-D-JM3 - Alt 2 1.56 End of San Francisco to San Jose Section (FJ) -  Scott to Diridon Subsection 2480+81 End of Henry Miller Road to Carlucci Road (JM) 5367+00 to ATC Site D JM5 8.07 

End of Kittery Ct to Cox Ave - Monterey Median (JM) 1337+44 Station Equation FJ - ALT. B (WIDE) POE 2480+80.58 (SB) = DRDN-TAMI POB  52+90.53 (SB) HENM-CARL POE 5367+00.00 
Station Equation KITT-COX-MEDN POE 1337+44.13 = COX-CASA-EAST-GLRY-VIAD POB 1409+75.10 52+91 Beginning of San Jose to Merced Section (JM) - Diridon to Tamien Subsection 

3860+00 Paralleling Station B4 
Beginning of Cox Ave to Casa de Fruta - East Gilroy - Viaduct (JM) 1409+75 66+10 House at Interlocking Site B to SWS B - Alt 1 5.00 

1509+62 Paralleling Station A4 - Alt 1 B-PS-MAS (Alt. 1) Radio Tower PS-A4 - Alt 1 77+33 House at Interlocking Site A Radio Tower Interlocking Site A - Alt 3 EAST PORTAL HEADWALL - TUNNEL 2 4042+50 
to PS A3 - Alt 1 5.89 to SA-RT JM7 - Alt 1 1.94 to Caltrain PCEP TPS 2 - Alt 1 2.20 4049+00 Radio Tower @ T2 E. Portal
to PS A3 - Alt 2 5.38 to SA-RT JM7 - Alt 2 1.91 to Substation A (HSR) 2.15 to RT @ T2/T3 Tunnel Portals 13.81 

1516+05 Paralleling Station A4 - Alt 2 B-PS-MAS (Alt. 2) Radio Tower PS-A4 - Alt 2 91+21 House at Interlocking Site AA Radio Tower Interlocking Site AA - Alt 4 4171+90 ATC Site D JM7 Radio Tower ATC-D-JM7 
to PS A3 - Alt 1 6.01 to SA-RT JM7 - Alt 1 2.07 to Caltrain PCEP TPS 2 - Alt 1 2.46 to ATC Site D JM6 8.07 to RT @ T3 E. Portal 2.33 
to PS A3 - Alt 2 5.50 to SA-RT JM7 - Alt 2 2.03 to Substation A (HSR) 2.42 4173+80 Substation Station C Radio Tower SS-C 

1598+74 House at Interlocking Site B to RT Interlocking Site E - Alt 1 1.04 to SS B - Alt 1 25.99 to RT @ T3 E. Portal 2.36 
1610+59 House at Interlocking Site A Radio Tower Interlocking Site A - Alt 1 to RT Interlocking Site A - Alt 3 0.26 to SS B - Alt 2 26.11 

to RT PS-A4 - Alt 1 1.91 End of Diridon to Tamien Subsection (JM) 150+00 to SWS B - Alt 1 16.94 
to RT PS-A4 - Alt 2 1.79 Station Equation DRDN-TAMI POE 150+00.00 (SB) = TAMI-COMH POB 150+00.00 (SB) to SWS B - Alt 2 16.17 

1631+00 House at Interlocking Site B Beginning of Tamien to Communication Hill Subsection (JM) 150+00 to PS B4 5.94 
1639+22 House at Interlocking Site A Radio Tower Interlocking Site A - Alt 2 167+95 Stand Alone Radio Tower JM1 - Alt 1 4291+12 Stand Alone Radio Tower JM10 

to RT PS-A4 - Alt 1 2.45 to RT Interlocking Site E - Alt 1 2.50 to RT ATC-D-JM7 2.26 
to RT PS-A4 - Alt 2 2.33 to RT Interlocking Site A - Alt 3 1.72 to RT SS-C 2.22 

to RT Interlocking Site A - Alt 1 0.54 RT Interlocking Site AA - Alt 4 1.45 4392+49 Paralleling Station C1 - Alt 1 Radio Tower PS-C1 - Alt 1 
1646+96 House at Interlocking Site B 172+07 Stand Alone Radio Tower JM1 - Alt 2 to SS C - Alt 1 4.14 to SA-RT JM10 1.92 
1649+32 House at Interlocking Site C to RT Interlocking Site E - Alt 1 2.58 

1655+50 East Gilroy Passenger Station to RT Interlocking Site A - Alt 3 1.79 4411+43 Paralleling Station C1 - Alt 2 Radio Tower PS-C1 - Alt 2 
1665+17 House at Interlocking Site C RT Interlocking Site AA - Alt 4 1.53 to SS C - Alt 1 4.50 to SA-RT JM10 2.28 
1667+00 House at Interlocking Site B 207+24 Paralleling Station A1 - Alt 1 Radio Tower PS-A1 - Alt 1 End of Pacheco Pass - High to Henry Miller Road (JM) 4426+18 
1674+29 House at Interlocking Site A Radio Tower Interlocking Site A - Alt 3 to Caltrain PCEP TPS-2 - Alt 1 4.66 to RT Interlocking Site A - Alt 3 2.46 Station Equation PACH-HENM-HIGH POE 4426+17.53 = HENM-CARL POB 4410+00.00 

to RT Interlocking Site A - Alt 1 1.21 to SS A - Alt 2 4.61 RT Interlocking Site AA - Alt 4 2.20 

to RT Interlocking Site A - Alt 2 0.66 to SA-RT JM1 - Alt 1 0.74 

1770+75 House at Interlocking Site B to SA-RT JM1 - Alt 2 0.67 

1771+22 House at Interlocking Site B 239+82 Paralleling Station A1 - Alt 2 Radio Tower PS-A1 - Alt 2 

1780+01 House at Interlocking Site A Radio Tower Interlocking Site A - Alt 4 to Caltrain PCEP TPS-2 - Alt 1 5.28 RT Interlocking Site AA - Alt 4 2.81 

to RT Interlocking Site A - Alt 2 2.67 to SS A - Alt 2 5.23 to SA-RT JM1 - Alt 1 1.36 

to RT Interlocking Site A - Alt 3 2.00 to SA-RT JM1 - Alt 2 1.28 

1785+00 House at Interlocking Site E Radio Tower Interlocking Site E End of Tamien to Communication Hill Subsection (JM) 250+03 

to RT Interlocking Site A - Alt 2 2.76 Station Equation TAMI-COMH POE 250+03.21 = COMH-KITT-MEDN POB 249+05.70 

to RT Interlocking Site A - Alt 3 2.10 Beginning of Communication Hill to Kittery Ct Subsection (JM) 249+06 

to RT Interlocking Site A - Alt 4 0.09 311+60 Stand Alone Radio Tower JM2 - Alt 1 

1787+00 House at Interlocking Site B to SA-RT JM1 - Alt 1 2.74 

1796+00 Substation Station B - Alt 1 B-SS-HCL (Alt 1) Radio Tower SS-B - Alt 1 to SA-RT JM1 - Alt 2 2.66 

to Caltrain PCEP TPS-2 - Alt 1 33.39 to RT Interlocking Site A - Alt 2 2.97 to RT PS-A1 - Alt 1 1.99 

to SS A - Alt 2 33.35 to RT Interlocking Site A - Alt 3 2.31 to RT PS-A1 - Alt 2 1.38 

to SWS A - Alt 1 16.70 to RT Interlocking Site A - Alt 4 0.30 327+25 Stand Alone Radio Tower JM2 - Alt 2 

to SWS A - Alt 2 16.66 to RT Interlocking Site E 0.21 to SA-RT JM1 - Alt 1 3.04 

to PS A2 - Alt 1 5.42 to SA-RT JM1 - Alt 2 2.96 

to PS A2 - Alt 2 5.30 to RT PS-A1 - Alt 1 2.29 

1802+00 Substation Station B - Alt 2 B-SS-FZL (Alt 2) Radio Tower SS-B - Alt 2 to RT PS-A1 - Alt 2 1.67 

to Caltrain PCEP TPS-2 - Alt 1 33.51 to RT Interlocking Site A - Alt 3 2.42 422+20 ATC Site D JM1 - Alt 1 Radio Tower ATC-D-JM1 - Alt 1 

to SS A - Alt 2 33.46 to RT Interlocking Site A - Alt 4 0.42 to Diridon 7.10 to SA-RT JM2 - Alt 1 2.09 

to SWS A - Alt 1 16.81 to RT Interlocking Site E 0.32 to SA-RT JM2 - Alt 2 1.80 

to SWS A - Alt 2 16.78 433+98 ATC Site D JM1 - Alt 2 Radio Tower ATC-D-JM1 - Alt 2 

to PS A2 - Alt 1 5.54 to Diridon 7.33 to SA-RT JM2 - Alt 1 2.32 

to PS A2 - Alt 2 5.42 to SA-RT JM2 - Alt 2 2.02 

1852+00 House at Interlocking Site B 554+80 Paralleling Station A2 - Alt 1 Radio Tower PS-A2 - Alt 1 

1852+50 House at Interlocking Site A Radio Tower Interlocking Site A to PS A1 - Alt 1 6.60 to RT ATC-D-JM1 - Alt 1 2.51 

to RT Interlocking Site A - Alt 4 1.37 to PS A1 - Alt 2 5.98 to RT ATC-D-JM1 - Alt 2 2.29 

to RT Interlocking Site E 1.28 564+22 Paralleling Station A2 - Alt 2 Radio Tower PS-A2 - Alt 2 

to RT SS-B - Alt 1 1.07 to PS A1 - Alt 1 6.78 to RT ATC-D-JM1 - Alt 1 2.69 

to RT SS-B - Alt 2 0.96 to PS A1 - Alt 2 6.16 to RT ATC-D-JM1 - Alt 2 2.47 

1868+50 House at Interlocking Site B End of Communication Hill to Kittery Ct - Monterey Median (JM) 603+87 

1868+50 House at Interlocking Site E Radio Tower Interlocking Site E Station Equation COMH-KITT-MEDN POE 603+87.40 = KITT-COX-MEDN POB 604+03.88 

to RT Interlocking Site A - Alt 4 1.68 

to RT Interlocking Site E 1.58 

to RT SS-B - Alt 1 1.37 

to RT SS-B - Alt 2 1.26 

to RT Interlocking Site A 0.30 

End of Cox Ave to Casa de Fruta - East Gilroy - Viaduct (JM) 1880+08 

Station Equation COX-CASA-EAST-GLRY-VIAD POE 1880+07.82 = CASA-PACH-EAST-GLRY-VIAD POB 1890+30.82 
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AND SPUR TRACKS TO FULL SERVICE.

MAINLINE TRACK SEGMENTS. OPEN CALTRAIN/UPRR MAINLINE 

MAINLINE TRACK SEGMENTS & TIE IN UPRR/CALTRAIN 

TIE IN SPUR TRACK SEGMENTS, CONST UPRR/CALTRAIN4.

AREA.

REMOVE SPUR TRACK SEGMENTS IN ALMADEN EXPRESSWAY 

REMOVE UPRR/CALTRAIN MAINLINE & SHOOFLY SEGMENTS &3.

MAINLINE TRACK SEGMENTS AT WEST ALMA AVE. 

SHIFTED BRIDGE AT ALMADAN ROAD & TIE IN UPRR/CALTRAIN 

CONST UPRR/CALTRAIN MAINLINE TRACK SEGMENTS OVER2.

ALIGNMENT. SEE ALSO DRAWING CI6007.

SUPERSTRUCTURE AT ALMADEN ROAD TO NEW FINAL 

SERVICE FOR TRAIN FREE WEEKEND & SHIFT UPRR 

TAKE CALTRAIN/UPRR MAINLINE & SHOOFLY TRACKS OUT OF1.

OPEN TO SERVICE.

CONST HST TRACKS, SIGNALS & OCS ON FINAL ALIGNMENT &4.

CONST CALTRAIN SET-OUT TRACK AT S END.3.

CONST FINAL HST VIADUCT SEGMENT.2.

CONSTRUCT SEGMENTS OF FINAL ACE BRIDGE AND TRACKS.1.
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LEGEND:

REMOVAL

NEW CONSTRUCTION

EXISTING FACILITY

AND NUMBER OF LANES
INDICATES DIRECTION OF TRAFFIC 

TO WEST SIDE OF ROAD

(1) REROUTE TWO-WAY TRAFFIC 

OF NEW ALMADEN ROAD

(4) CONSTRUCT EAST SIDE 

(E) UPRR/CALTRAIN TRACKS

 (SEE ALSO DRAWING CV-I0401)PHASE 1 - STAGE 1 CONSTRUCTION STEPS

SAN JOSE TO MERCED

AS SHOWN

CV-I0405A
MONTEREY CORRIDOR

VIADUCT

CONSTRUCTION STAGING-PHASE 1-STAGE 1

ALMADEN RD UNDERPASS

HSR15-34

      

      

      

      

      

(E) CALTRAIN STORAGE TRACKS

FOR NEW HST BRIDGE

CONSTRUCT EAST ABUT 

(3) PROVIDE SHORING AND 

UPRR AND ACE BRIDGES

EAST ABUT  EXTENSIONS FOR NEW 

(2) PROVIDE SHORING AND CONSTRUCT 

SHORTEN EXISTING CALTRAIN STORAGE TRACKS5.

CONSTRUCT EAST SIDE OF NEW ALMADEN ROAD AND RETAINING WALL.4.

PROVIDE TEMPORARY SHORING AND CONSTRUCT EAST ABUTMENT FOR HST BRIDGE3.

ACE BRIDGES.

PROVIDE TEMPORARY SHORING AND CONSTRUCT EAST ABUTMENTS FOR NEW CALTRAIN AND2.

PROVIDE FLAG-MEN OR AUTOMATED SIGNALIZATION AS REQUIRED. 

CLOSE NORTHBOUND LANE AND REROUTE TO TWO-WAY TRAFFIC ON SOUTHBOUND LANE.1.

CALTRAIN TRACKS

EXISTING 

(5) SHORTEN 
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(E) CALTRAIN STORAGE TRACKS

(E) UPRR/CALTRAIN TRACKS

SAN JOSE TO MERCED

AS SHOWN

CV-I0405B
MONTEREY CORRIDOR

VIADUCT

CONSTRUCTION STAGING-PHASE 1-STAGE 2

ALMADEN RD UNDERPASS

HSR15-34

      

      

      

      

      

(SEE ALSO DRAWING CV-I0401)PHASE 1 - STAGE 2 CONSTRUCTION STEPS

TO EAST SIDE OF ROAD

(1) REROUTE TWO-WAY TRAFFIC 

ABUT FOR NEW HST BRIDGE

SHORING AND CONSTRUCT WEST 

(3) PROVIDE TEMPORARY 

REMOVE EXISTING CALTRAIN STORAGE TRACKS.5.

CONSTRUCT WEST SIDE OF NEW ALMADEN ROAD AND RETAINING WALL.4.

PROVIDE TEMPORARY SHORING AND CONSTRUCT WEST ABUTMENT FOR HST BRIDGE.3.

ACE BRIDGES.

PROVIDE TEMPORARY SHORING AND CONSTRUCT WEST ABUTMENTS FOR NEW CALTRAIN AND2.

AUTOMATED SIGNALIZATION AS REQUIRED.

REROUTE TO TWO-WAY TRAFFIC ON NORTHBOUND LANE.  PROVIDE FLAG-MEN OR1.

(5) REMOVE EXISTING CALTRAIN STORAGE TRACKS

CALTRAIN BRIDGES

CONSTRUCT WEST ABUTS FOR ACE AND 

(2) PROVIDE TEMPORARY SHORING AND 

ROAD AND RETAINING WALL.

(4) CONSTRUCT WEST SIDE OF NEW ALMADEN 
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(E) CALTRAIN STORAGE TRACKS
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AS SHOWN

CV-I0405C
MONTEREY CORRIDOR

VIADUCT

CONSTRUCTION STAGING-PHASE 1-STAGE 3

ALMADEN RD UNDERPASS

HSR15-34

 (SEE ALSO DRAWING CV-I0401)PHASE 1 - STAGE 3 CONSTRUCTION STEPS

REBUILD. MODIFY EXISTING ABUTMENTS.

(5) DEMO EXISTING SUPERSTRUCTURE AND 

MAINLINE TRACK SEGMENTS

(3) CONSTRUCT FINAL UPRR/CALTRAIN 

MAINLINE TRACK SEGMENTS

(3) CONSTRUCT FINAL UPRR/CALTRAIN 

(1) TRAFFIC TO RESUME NORMAL OPERATIONS

MAINLINE TRACK

NB UPRR/CALTRAIN 

(4) TIE IN  FINAL 

(2) CONSTRUCT ACE BRIDGE SUPERSTRUCTURE

DEMO EXISTING UPRR/CALTRAIN MAINLINE TRACKS.6.

ABUTMENT.

DEMO EXISTING MIDDLE SEGMENT OF SUPERSTRUCTURE AND REBUILD. MODIFY EXISTING5.

TRACK.

SWITCH TRAIN TRAFFIC TO FINAL NB UPRR/CALTRAIN TRACK AND SB CALTRAIN SHOOFLY4. 

SHOOFLY TRACK. 

CONSTRUCT PORTIONS OF FINAL UPRR/CALTRAIN MAINLINE TRACKS AND CALTRAIN3.

CONSTRUCT PORTIONS OF NEW ACE AND UPRR/CALTRAIN BRIDGE SUPERSTRUCTURES.2.

ALMADEN RD TRAFFIC TO RESUME NORMAL OPERATIONS.1.

SHOOFLY TRACK

CALTRAIN 

(3) CONSTRUCT 

CALTRAIN TRACK

(4) TIE IN SB SHOOFLY 

SUPERSTRUCTURE

(2) CONSTRUCT NEW UPRR/CALTRAIN BRIDGE 

UPRR/CALTRAIN MAINLINE TRACKS

(6) REMOVE EXISTING 
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CALTRAIN 
EXIST 

LEGEND:

PHASE 2 - STAGE 1

LANES
TRAFFIC 
(1) OPEN 

EXISTING FACILITY

NEW CONSTRUCTION

SUPERSTRUCTURE
HST BRIDGE 
(2) CONSTRUCT 

SCHEMATIC PLAN

NOT TO SCALE

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

AS SHOWN
CONSTRUCTION STAGING-PHASE 2

ALMADEN RD UNDERPASS

 

 

 

HSR15-34

      

      

      

      

      

CV-I0406
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0403)PHASE 2 - STAGE 1 CONSTRUCTION STEPS

DURING NECESSARY OPERATIONS.

CONSTRUCT HST BRIDGE SUPERSTRUCTURE.  PROVIDE PROTECTION OVER TRAFFIC OR TEMPORARILY CLOSE TO TRAFFIC2.

OPEN TRAFFIC LANES TO NORMAL FLOW.1.
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PHASE 3 - STAGE 2

REMOVAL

LEGEND:

EXISTING FACILITY

NEW CONSTRUCTION
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TRACKS
STORAGE 
CALTRAIN 
EXIST 

PHASE 3 - STAGE 1

NEW ABUT
BRIDGE TO 
UPRR/CALTRAIN 
EXISTING 
(2) SHIFT 

TRACKS
MAINLINE 
UPRR/CALTRAIN 
REMAINDER OF 
(3) CONSTRUCT 

TRACKS 
UPRR/CALTRAIN 
EXISTING 
(5) REMOVE 

RAILING (TYP)
BACKWALLS, AND 
ABUTMENT 
(6) CONSTRUCT 

ALIGNMENTS
ON FINAL 
HST TRACKS 
(3) CONSTRUCT 

SCHEMATIC PLAN

NOT TO SCALE

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

AS SHOWN
CONSTRUCTION STAGING-PHASE 3

ALMADEN RD UNDERPASS
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CV-I0407
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0404)PHASE 3 - STAGE 1 CONSTRUCTION STEPS  (SEE ALSO DRAWING CV-I0404)PHASE 3 - STAGE 2 CONSTRUCTION STEPS

OTHERS)
TRACKS (BY 
ACE BRIDGE AND 
(7) CONSTRUCT 

STORAGE TRACKS
CALTRAIN 
EXISTING 
(1) REMOVE 

STORAGE TRACKS
TWO CALTRAIN 
(2) CONSTRUCT 

CONSTRUCT FINAL ACE BRIDGE AND TRACKS7.

CONSTRUCT ABUTMENT, BACKWALLS, AND RAILING ON EXPOSED PORTION OF EXISTING UPRR/CALTRAIN ABUTMENTS.6.

REMOVE EXISTING UPRR/CALTRAIN MAIN LINE TRACKS.5.

OPEN UPRR/CALTRAIN MAIN LINE TRACKS TO SERVICE.4.

CONSTRUCT REMAINDER OF UPRR/CALTRAIN MAIN LINE TRACKS.3.

ABUTMENTS. 

REMOVE UPRR/CALTRAIN TRACKS ACCROSS BRIDGE AND SHIFT EXISTING UPRR/CALTRAIN BRIDGE TO EXTENDED2.

DISCONTINUE SERVICE ON UPRR AND CALTRAIN TRACKS FOR TRAIN FREE WEEKEND.1.

CALTRAIN STORAGE TRACKS
(7) REMOVE TWO EXISTING

OPEN HST TRACKS TO SERVICE.4.

CONSTRUCT HST TRACKS ON FINAL ALIGNMENTS.3.

CONSTRUCT FINAL ACE BRIDGE AND TRACKS.2.

REMOVE EXISTING CALTRAIN STORAGE TRACKS.1.
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REMOVAL

(TYP)
TEMP SHORING 
(4) INSTALL 

OF SUPERSTRUCTURE
(3) REMOVE NORTH SIDE 

TRAFFIC
ROADWAY 
(2) DIVERT 

LEGEND:

PHASE 1 - STAGE 2

EXISTING FACILITY

NEW CONSTRUCTION

S
R

8
7

T
O

S
A

N
J

O
S

E

ALMADEN EXPRESSWAY 

N
B

O
N

R
A

M
P

TRACKS
UPRR/CALTRAIN 
EXIST 

TRACKS
UPRR/CALTRAIN 
EXIST 

BEHIND ABUT 1
(2) EXCAVATE 

BACKFILL (TYP)
SHORING AND 
(4) ADD CLOSURE OF PIER 2

NORTH HALF 
(1) REMOVE 

OF ABUT 1
NORTH HALF 
(2) REMOVE 

OF ABUT 3
NORTH HALF 
(1) REMOVE 

ABUT (TYP)
BEHIND 
(1)EXCAVATE 

NEW ABUT 3
NORTH HALF OF 
(3) CONSTRUCT 

SHOOFLY TURNOUT
(5) CONST. TEMP. SPUR 

ALIGNMENT (NOT SHOWN)
TRACK TO FINAL 
PORTION OF UPRR SPUR 
(5) SHIFT SOUTH 

NEW ABUT 1
NORTH HALF OF 
(3) CONSTRUCT 

SHOOFLY TRACK TO SERVICE.

TIE IN ENDS OF UPRR SPUR TRACK AND UPRR SHOOFLY TRACK DURING TRAIN FREE PERIOD AND OPEN UPRR SPUR6. 

TRACK.

TRACK IN THE CLEAR OF EXISTING UPRR MAIN LINE TRACK INCLUDING TEMPORARY TURNOUT TO UPRR SPUR SHOOFLY 

REMOVE NORTH SEGMENT OF EXISTING UPRR SPUR TRACK AND CONSTRUCT NORTH PORTION OF TEMPORARY UPRR SHOOFLY5.

ADD CLOSURE SHORING AND BACKFILL BEHIND ABUTMENTS.4.

CONSTRUCT NORTH HALF OF NEW ABUT 3.  CONSTRUCT NORTH HALF OF NEW ABUT 1.3.

NORTHERLY HALF OF NEW ABUTMENT 1.

CALTRAIN MAIN LINE TRACK TRAIN FREE NIGHTS AND/OR WEEKENDS.  EXCAVATE AS REQUIRED FOR CONSTRUCTION OF 

REMOVE NORTHERLY HALF OF EXISTING ABUTMENT 1 AND EXISTING FILL BEHIND EXISTING ABUTMENT 1 DURING2.

EXCAVATE AS REQUIRED FOR CONSTRUCTION OF NORTHERLY HALF OF NEW ABUTMENT 3.

NORTHERLY HALF OF EXISTING BENT 2 DURING UPRR MAIN LINE TRACK TRAIN FREE NIGHTS AND/OR WEEKENDS. 

REMOVE NORTHERLY HALF OF EXISTING ABUTMENT 3 AND EXISTING FILL IN FRONT OF EXISTING ABUTMENT 3.  REMOVE1.

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

SCHEMATIC PLAN

NOT TO SCALE

AS SHOWN
CONSTRUCTION STAGING-PHASE 1-STAGES 1 & 2

MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD
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CV-I0408
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

IN SERVICE
AT NORTH END AND PUT 
SHOOFLY -  CONNECT 
PORTION OF TEMP UPRR 
CONSTRUCT NORTH 
UPRR SPUR TRACK AND 
SEGMENT OF EXIST 
(5 & 6) REMOVE NORTH 

(SEE ALSO DRAWING CV-I0401)PHASE 1 - STAGE 1 CONSTRUCTION STEPS

BARRIER
(2)INSTALL 

(SEE ALSO DRAWING CV-I0401)PHASE 1 - STAGE 2 CONSTRUCTION STEPS

BOUND ON RAMP
AND DIVERT NORTH
RETAINING WALL 
TEMPORARY
(1) CONSTRUCT 

SHOOFLY TRACK AND IN THE CLEAR OF EXISTING UPRR MAIN LINE TRACK. 

AND CONSTRUCT SOUTH PORTION OF TEMPORARY UPRR SHOOFLY TRACK IN THE CLEAR OF THE UPRR SPUR OR SPUR 

CONSTRUCT THE SOUTH MOST SEGMENT OF UPRR SPUR TRACK TO FINAL ALIGNMENT AND TEMPORARY SHOOFLY ALIGNMENT,5. 

BEHIND ABUT 3.

PLACE TEMPORARY SHORING BEHIND NEW ABUTMENT 1 PARALLEL TO NEW NB ON RAMP.  PLACE TEMPORARY SHORING 

PLACE TEMPORARY SHORING ADJACENT TO BOTH EXISTING ABUTMENTS ALONG CENTERLINE OF ALMADEN EXPRESSWAY.4.

SPAN OVER UPRR AND CALTRAIN MAIN LINE TRACKS DURING TWO TRACK TRAIN FREE WEEKEND.

REMOVE SUPERSTRUCTURE OF NORTHERLY HALF OF EXISTING BRIDGE.  PLACE TRACK PROTECTION PANELS AND REMOVE3.

SINGLE LEFT TURN LANE WEST OF BRIDGE ONTO NB ON RAMP TO SR 87. INSTALL BARRIER.

DIVERT ROADWAY TRAFFIC TO A SINGLE LANE IN EACH DIRECTION ON SOUTH SIDE OF EXISTING BRIDGE.  PROVIDE2. 

CONSTRUCT TEMPORARY RETAINING WALL AND DIVERT NORTHBOUND ON RAMP.1. 
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ALMADEN EXPRESSWAY 

HALF OF BENT 2
(2) CONSTRUCT NORTH SUPERSTRUCTURE

HALF OF NEW BRIDGE 
(3) CONSTRUCT NORTH 

NIGHTS AND/OR WEEKENDS.  WORK DURING NORMAL WORK HOURS IS PERMISSIBLE ABOVE TEMPORARY FALSEWORK. 

CONSTRUCT NORTH HALF OF NEW BRIDGE SUPERSTRUCTURE DURING UPRR AND CALTRAIN SHOOFLY TRACK TRAIN FREE3.

WEEKENDS.

CONSTRUCT NORTH HALF OF NEW BENT 2 DURING UPRR AND CALTRAIN SHOOFLY TRACK TRAIN FREE NIGHTS AND/OR2.

MAINLINE TRACK.

CONSTRUCT CALTRAIN SHOOFLY TRACK AND TIE IN DURING TRAIN FREE WEEKEND.  REMOVE EXISTING CALTRAIN AND UPRR1.

TRACKS
AND UPRR ML
(1) REMOVE CALTRAIN 

INDICATES DIRECTION OF TRAFFIC, AND NUMBER OF LANES

SCHEMATIC PLAN

NOT TO SCALE

AS SHOWN
CONSTRUCTION STAGING-PHASE 1-STAGES 3

MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD
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VIADUCT

SAN JOSE TO MERCED

SEGMENT
TRACK
CALTRAIN SHOOFLY 
(1) CONSTRUCT 

UPRR SHOOFLY TRACK

 (SEE ALSO DRAWING CV-I0402)PHASE 1 - STAGE 3 CONSTRUCTION STEPS
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PHASE 2 - STAGE 1
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S
R

8
7

T
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S
A

N
J

O
S

E

ALMADEN EXPRESSWAY 

N
B

O
N

R
A

M
P

HALF OF NEW BENT 2
(1) CONSTRUCT SOUTH 

ALMADEN EXPRESSWAY 

REMOVAL

PHASE 2 - STAGE 2

LEGEND:

BRIDGE SPAN
NORTH SIDE OF NEW 
(1) DIVERT TRAFFIC TO 

HALF OF EXISTING BRIDGE
SUPERSTRUCTURE OF SOUTH 
(2) REMOVE 

EXCAVATION
ALONG � BRIDGE FOR 
(3) REVERSE SHORING 

OF ABUT 3 AND FILL
(4) REMOVE SOUTH HALF 

OF EXIST PIER 2
(4) REMOVE SOUTH HALF 

EXIST ABUT 1 AND FILL
(5) REMOVE SOUTH HALF OF NEW ABUT (TYP)

SHORING BEHIND 
(3) INSTALL 

SUPERSTRUCTURE
HALF OF NEW BRIDGE 
(2) CONSTRUCT SOUTH 

TRAFFIC FLOW
SURFACES AND RESTORE 
(3) FINALIZE TRAFFIC 

EXISTING FACILITY

NEW CONSTRUCTION

LINE TRACK
AND UPRR MAIN 
UPRR SPUR TRACK 
(4) CONSTRUCT 

UPRR SHOOFLY TRACK.

CONSTRUCT REMAINDER OF UPRR SPUR TRACK AND UPRR MAIN LINE TRACK ON FINAL ALIGNMENTS IN CLEAR OF EXISTING4.

OPEN ALL ROADWAYS TO TRAFFIC.

CONSTRUCT FINAL ALMADEN EXPRESSWAY AND NB ON RAMP TO SR87 ROADWAY SURFACES AND TRAFFIC SIGNALING AND3.

FREE NIGHTS AND/OR WEEKENDS.  WORK DURING NORMAL HOURS PERMISSIBLE ABOVE TEMPORARY FALSEWORK.

CONSTRUCT SOUTH HALF OF NEW BRIDGE SUPERSTRUCTURE DURING SEVERAL UPRR AND CALTRAIN SHOOFLY TRACK TRAIN2.

AND/OR WEEKENDS.

CONSTRUCT SOUTH HALF OF NEW BENT 2 DURING SEVERAL UPRR AND CALTRAIN SHOOFLY TRACK TRAIN FREE NIGHTS1.

SCHEMATIC PLAN

NOT TO SCALE

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

AS SHOWN
CONSTRUCTION STAGING-PHASE 2

MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD
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CV-I0410
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0403)PHASE 2 - STAGE 1 CONSTRUCTION STEPS

ABUTMENT 1 AND ABUTMENT 3.

CONSTRUCT SOUTH HALF OF NEW ABUTMENT 3 AND SOUTH HALF OF NEW ABUT 1. BACKFILL BEHIND SOUTH HALF OF NEW6.

SOUTH HALF OF NEW ABUTMENT 1.

CALTRAIN SHOOFLY TRACK TRAIN FREE NIGHTS AND/OR WEEKENDS.  EXCAVATE AS REQUIRED FOR CONSTRUCTION OF 

REMOVE SOUTH HALF OF EXISTING ABUTMENT 1 AND EXISTING FILL BEHIND EXISTING ABUT 1 DURING SEVERAL5.

BENT 2 DURING UPRR SHOOFLY TRACK TRAIN FREE NIGHTS AND/OR WEEKENDS.

REMOVE SOUTH HALF OF EXISTING ABUT 3 AND FILL IN FRONT OF EXISTING ABUT 3.  REMOVE SOUTH HALF OF EXISTING4.

ON SOUTH SIDE. INSTALL SHORING BEHIND FOR NEW ABUT 3.

REVERSE TEMPORARY SHORING ADJACENT TO BOTH ABUTMENTS ALONG CENTERLINE OF ROAD TO ACCOMMODATE EXCAVATION3.

OVER UPRR AND CALTRAIN SHOOFLY TRACKS DURING TWO TRACK TRAIN FREE WEEKEND.

REMOVE SUPERSTRUCTURE OF SOUTH HALF OF EXISTING BRIDGE.  PLACE TRACK PROTECTION PANELS AND REMOVE SPAN2.

ROADWAY TRAFFIC. INSTALL BARRIER.

SINGLE LEFT TURN LANE WEST OF BRIDGE ONTO NB ON RAMP TO SR 87.  CLOSE SOUTH HALF OF EXISTING BRIDGE TO 

DIVERT ROADWAY TRAFFIC TO A SINGLE LANE IN EACH DIRECTION ON THE NORTH HALF OF NEW BRIDGE.  PROVIDE1. 

SHOOFLY TRACKS

(1) INSTALL BARRIER

AND PLACE BACKFILL
HALF OF NEW ABUT 3 
(6) CONSTRUCT SOUTH 

BACKFILL
OF NEW ABUT 1 AND PLACE 
(6) CONSTRUCT SOUTH HALF 

(SEE ALSO DRAWING CV-I0403)PHASE 2 - STAGE 2 CONSTRUCTION STEPS
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S
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ALMADEN EXPRESSWAY 

N
B

O
N

R
A

M
P

REMOVAL

TO SCALE.
SCHEMATIC ONLY.  NOT 
TRAFFIC CONTROL ISNOTE:

EXIST TRAIL
TIE INTO

LEGEND:

SB HST TRACK
(4) CONSTRUCT NB AND 

SHOOFLY
(3) REMOVE CALTRAIN 

SERVICE
(5) OPEN HST TRACK TO 

EXISTING FACILITY

NEW CONSTRUCTION

PHASE 3 - STAGES 1 & 2

ALIGNMENT
TRACK ON FINAL 
CALTRAIN MAIN 
(2) CONSTRUCT 

SHOOFLY TRACK
TEMPORARY UPRR 
(2) REMOVE 

TURNOUT
SHOOFLY TRACK 
(2) REMOVE SPUR 

NOT TO SCALE

SCHEMATIC PLAN

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

AS SHOWN
CONSTRUCTION STAGING-PHASE 3

MODIFY EXISTING ALMADEN EXPRESSWAY OVERHEAD

 

 

 

HSR15-34

      

      

      

      

      

CV-I0411
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0404PHASE 3 - STAGE 1 CONSTRUCTION STEPS

 (SEE ALSO DRAWING CV-I0404)PHASE 3 - STAGE 2 CONSTRUCTION STEPS

RECONSTRUCT RAMP TO ORIGINAL CONFIGURATION3.

DURING TRAIN FREE NIGHT AND/OR WEEKEND AND OPEN CALTRAIN MAIN LINE TRACK TO SERVICE.

TRACK ON FINAL ALIGNMENT IN CLEAR OF NEW UPRR MAIN LINE.  TIE IN CALTRAIN MAIN LINE TRACK AT EACH END 

REMOVE TEMPORARY UPRR SHOOFLY TRACK AND SPUR SHOOFLY TURNOUT.  CONSTRUCT REMAINDER OF CALTRAIN MAIN LINE2.

OPEN UPRR SPUR TRACK AND UPRR MAIN LINE TRACK TO SERVICE.

TIE IN UPRR SPUR TRACK AND UPRR MAIN LINE TRACK AT EACH END DURING TRAIN FREE NIGHT AND/OR WEEKEND AND1.

RAMP
AND RESTORE 
RETAINING WALL 
TEMPORARY 
(6) REMOVE 

REMOVE TEMPORARY RETAINING WALL AND RESTORE RAMP6.

OPEN HST TRACK TO SERVICE.5.

CONSTRUCT NB AND SB HST TRACK INCLUDING OCS AND SIGNALS.4.
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� CURTNER AVE

SUPERSTRUCTURE

(2) REMOVE

NEW RETAINING WALL

(3) PLACE

NEW RETAINING WALL

(3) PLACE

SHORING

TEMPORARY

(3) PLACE 

SHORING

TEMPORARY

(3) PLACE 

FILL

(4) REMOVE

FILL

(4) REMOVE

� CURTNER AVE

NEW SUPERSTRUCTURE

(4) PLACE

PHASE 1 - STAGE 3

REMOVAL

TRACKS
UPRR/CALTRAIN 
EXIST 

LEGEND:

TRAFFIC

ROADWAY

(1) DIVERT

BEGIN OPERATIONS.
ON TRAIN FREE WEEKEND AND 
TRACK ALIGNMENT, TIE IN ENDS 
TRACK ON FUTURE CALTRAIN 
(1) CONSTRUCT UPRR SHOOFLY 

EXISTING FACILITY

NEW CONSTRUCTION

� OF BENT

(4) REMOVE

� OF BENT

(4) REMOVE

PHASE 1 - STAGES 1 & 2

WEEKEND.

NORTHERLY HALF OF SPAN OVER UPRR AND CALTRAIN MAIN LINE TRACKS DURING CALTRAIN/UPRR TRAIN FREE 

REMOVE APPROACH SPANS OF NORTHERLY HALF OF EXISTING BRIDGE.  PLACE TRACK PROTECTION PANELS AND REMOVE2.

DIVERT ROADWAY TRAFFIC TO A SINGLE LANE IN EACH DIRECTION ON THE SOUTHERLY SIDE OF EXISTING BRIDGE.1. 

WEEKENDS.  REMOVE FILL IN FRONT OF NORTHERLY ABUTS.

REMOVE NORTHERLY HALF OF EXISTING BENT 2 AND BENT 3 DURING CALTRAIN/UPRR TRAIN FREE NIGHTS AND/OR4.

RETAINING WALL IN FRONT OF NORTHERLY SIDE OF ABUT 1 AND ABUT 4. 

PLACE TEMPORARY SHORING ADJACENT TO BOTH ABUTS ALONG CENTERLINE OF CURTNER AVENUE.  PLACE NEW3.

 (SEE ALSO DRAWING CI6001)PHASE I - STAGE 1 CONSTRUCTION STEPS

TRACKS

EXISTING MAINLINE

(3) REMOVE 

FREE WEEKEND AND BEGIN OPERATIONS

TRACK,TIE IN ENDS ON TRAIN

(2)CONSTRUCT CALTRAIN SHOOFLY 

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

SCHEMATIC PLAN

NOT TO SCALE

AS SHOWN
CONSTRUCTION STAGING-PHASE 1

MODIFY EXISTING CURTNER AVENUE OVERHEAD
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CV-I0412
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0401)PHASE I - STAGE 2 CONSTRUCTION STEPS

 (SEE ALSO DRAWING CV-I0401)PHASE I - STAGE 3 CONSTRUCTION STEPS

NIGHTS AND/OR WEEKENDS. 

MODIFY ABUTMENTS AS REQUIRED AND PLACE NEW NORTHERLY SUPERSTRUCTURE DURING CALTRAIN/UPRR TRAIN FREE4.

WEEKENDS.

REMOVE EXISTING UPRR AND CALTRAIN MAINLINE TRACKS DURING CALTRAIN/UPRR TRAIN-FREE NIGHTS AND/OR3.

OPERATIONS ON CALTRAIN SHOOFLY TRACK.

CONSTRUCT CALTRAIN SHOOFLY TRACK ON WEST SIDE.  TIE IN ENDS DURING TRAIN FREE WEEKEND AND BEGIN2.

TRACK DURING TRAIN FREE WEEKEND AND BEGIN OPERATIONS ON UPRR SHOOFLY TRACK.

CONSTRUCT UPRR SHOOFLY TRACK ON FINAL CALTRAIN MAINLINE TRACK ALIGNMENT. TIE IN ENDS OF UPRR SHOOFLY1.
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PHASE 2 - STAGE 1

� CURTNER AVE

SUPERSTRUCTURE

(2) REMOVE

CALTRAIN SHOOFLY TRACK

NEW RETAINING WALL

(3) PLACE
NEW RETAINING WALL

(3) PLACE

FILL

(4) REMOVE

FILL

(4) REMOVE

BENT

(4) REMOVE

BENT

(4) REMOVE

� CURTNER AVE

SHORING

TEMPORARY

(4) REMOVE

SHORING

TEMPORARY

(4) REMOVE

NEW SUPERSTRUCTURE

(1) PLACE

TRAFFIC

ROADWAY

(2) REROUT

SHOOFLY TRACK

CALTRAIN 

(6) REMOVE

FREE WEEKEND AND BEING OPERATIONS

TRACK, TIE IN ENDS ON TRAIN

TRACK TO CALTRAIN MAINLINE

(5) CONVERT UPRR SHOOFLY

INCLUDING OCS AND SIGNALS

(7) CONSTRUCT HST LINES

REMOVAL

TRACK
UPRR SHOOFLY

LEGEND:

EXISTING FACILITY

NEW CONSTRUCTION

BEGIN OPERATIONS 
FREE WEEKEND AND 
IN ENDS DURING TRAIN 
MAINLINE TRACK (4) TIE 
(3) CONSTRUCT UPRR 

CONSTRUCT UPRR MAINLINE TRACK ON FINAL ALIGNMENT.3.

REROUT ROADWAY TRAFFIC TO NORMAL OPERATIONS ACROSS NEW BRIDGE.2. 

NIGHTS AND/OR WEEKENDS.

MODIFY ABUTMENTS AS REQUIRED AND PLACE NEW SOUTHERLY SUPERSTRUCTURE DURING UPRR/CALTRAIN TRAIN FREE1.

REMOVE CALTRAIN SHOOFLY TRACK6.

WEEKEND AND BEGIN NORMAL OPERATIONS ON CALTRAIN MAINLINE TRACK.

CONSTRUCT CALTRAIN MAINLINE TRACK AT EACH END OF UPRR SHOOFLY TRACK.  TIE IN ENDS DURING TRAIN FREE5.

TIE IN ENDS DURING TRAIN FREE WEEKEND AND BEGIN NORMAL OPERATIONS ON UPRR MAINLINE TRACK.4. 

(SEE ALSO DRAWING CI6003)PHASE 2 - STAGE 1 CONSTRUCTION STEPS

CONSTRUCT HST TRACKS, INCLUDING OCS AND SIGNALS, AND OPEN TO SERVICE.7. 

OF NEW BRIDGE

(1)DIVERT TRAFFIC NORTH SIDE

INDICATES DIRECTION OF TRAFFIC AND NUMBER OF LANES

TRAFFIC

ROADWAY

(1) DIVERT

SCHEMATIC PLAN

NOT TO SCALE

AS SHOWN
CONSTRUCTION STAGING-PHASES 2 & 3

MODIFY EXISTING CURTNER AVENUE OVERHEAD
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CV-I0413
MONTEREY CORRIDOR

VIADUCT

SAN JOSE TO MERCED

 (SEE ALSO DRAWING CV-I0402)PHASES 2 - STAGE 2 CONSTRUCTION STEPS

 (SEE ALSO DRAWING CV-I0403)PHASES 3 - STAGE 1 CONSTRUCTION STEPS

 (SEE ALSO DRAWING CV-I0404)PHASES 3 - STAGE 2 CONSTRUCTION STEP

PHASE 2 STAGE 1& 2 & PHASE 3

AND/OR WEEKENDS.  REMOVE FILL AND TEMPORARY SHORING IN FRONT OF SOUTHERLY ABUTS.

REMOVE SOUTHERLY HALF OF EXISTING BENT 2 AND BENT 3 DURING CALTRAIN/UPRR MAIN LINE TRAIN FREE NIGHTS4.

PLACE NEW RETAINING WALL IN FRONT OF SOUTHERLY SIDE OF ABUT 1 AND ABUT 4.3.

SPAN OVER SHOOFLY TRACKS DURING TRAIN FREE WEEKEND.

REMOVE APPROACH SPANS OF SOUTHERLY HALF OF EXISTING BRIDGE.  PLACE TRACK PROTECTION PANELS AND REMOVE2.

DIVERT ROADWAY TRAFFIC TO ONE LANE IN EACH DIRECTION ON NORTHERLY SIDE OF NEW BRIDGE.1.

DATE

CALIFORNIA HIGH-SPEED TRAIN PROJECT 

DRAWING NO.

SCALE

SHEET NO.

DATE CHK APPBYREV DESCRIPTION

DRAWN BY

DESIGNED BY

CHECKED BY

IN CHARGE

CONTRACT NO.

CALIFORNIA HIGH-SPEED TRAIN PROJECTCALIFORNIA HIGH-SPEED TRAIN PROJECT 

r
d
e

e
o
n

 

 

4
/
3
0
/
2
0
1
9

5
:
1
1
:
1
6

P
M

C
A

H
S

R
P
.
t
b
l

c
v
d
_
p
d
f
_
b

w
p
l
t
c
f
g

c
:
\
c
a
d
d
l
i
b

p
w
\
r
d
e

e
o
n
\
4
6
0
3
7
_
c
a
h
s
r
\
d

m
s
1
8
4
0
5
\
J

M
-

C
V
-
I
0
4
1
3
.
d
g
n

 

 

Oakland, CA 94607

9th Floor

1111 Broadway

CONSTRUCTION 

NOT FOR

 

SUBMITTAL

RECORD PEPD

MAY 3, 2019

SAN JOSE TO CVY EIR/S: VOLUME III
ALTERNATIVE 3
BOOK 3E
SHEET 153 OF 216

MAY 3, 2019



AS SHOWN

GENERAL NOTES

CONSTRUCTION PHASING / STAGING PLAN

HSR15-34

      

      

      

      

      

CV-I1001
MORGAN HILL AND GILROY

SAN JOSE TO MERCED

EXISTING FRAZIER LAKE ROAD. 

TEMPORARY DETOUR ROADWAY ON WEST SIDE OF 

DETOUR TRAFFIC ON FRAZIER LAKE ROAD TO4.

CONSTRUCT FRAZIER LAKE ROAD GRADE SEPARATION.3.

AVENUE.

CONTINUE TRAFFIC ON EXISTING BLOOMFIELD2.

SHELDON AVENUE.

REALIGNMENT AT THE INTERSECTION WITH EXISTING 

CONSTRUCT BLOOMFIELD ROAD GRADE SEPARATION1.

VIADUCT TO DOWNTOWN GILROY

DATE
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DRAWING NO.

SCALE

SHEET NO.

DATE CHK APPBYREV DESCRIPTION

DRAWN BY

DESIGNED BY

CHECKED BY

IN CHARGE

CONTRACT NO.
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BLOOMFIELD AVENUE AND PRIVATE DRIVEWAY/BOLSA ROAD/SHELDON AVENUE/FRAZIER LAKE ROAD:

STAGE ONE:

STAGE TWO:

STAGE THREE:

OF FRAZIER LAKE ROAD GRADE SEPARATION. 
REMOVE TEMPORARY DETOUR ROADWAY ON WEST SIDE7.

SEPARATION. 
RESTORE TRAFFIC ONTO FRAZIER LAKE ROAD GRADE6.

TYPICAL LANE CLOSURE WITH REVERSIBLE CONTROL. 
NORTH AND SOUTH CONFORMS USE FLAGGERS FOR 
CONSTRUCT FRAZIER LAKE ROAD GRADE SEPARATION5.

RESTORE TRAFFIC TO BOLSA ROAD REALIGNMENT.4.

REVERSIBLE CONTROL. 
FLAGGERS FOR TYPICAL LANE CLOSURE WITH 
CONSTRUCT BOLSA ROAD REALIGNMENT CONFORMS USE3.

SEPARATION REALIGNMENT. 
RESTORE TRAFFIC ONTO BLOOMFIELD ROAD GRADE2.

REVERSIBLE CONTROL. 
FLAGGERS FOR TYPICAL LANE CLOSURE WITH 
GRADE SEPARATION REALIGNMENT CONFORMS USE 
CONSTRUCT NORTH AND SOUTH BLOOMFIELD ROAD1.

ROAD. 
CONTINUE TRAFFIC ON EXISTING FRAZIER LAKE6.

SIDE OF EXISTING FRAZIER LAKE ROAD. 
CONSTRUCT TEMPORARY DETOUR ROADWAY ON WEST5.

AVENUE. 
CONTINUE TRAFFIC ON EXISTING BLOOMFIELD4.

SEPARATION REALIGNMENT. 
PARTIALLY CONSTRUCT BLOOMFIELD ROAD GRADE3.

CONTINUE TRAFFIC ON EXISTING BOLSA ROAD.2.

PARTIALLY CONSTRUCT BOLSA ROAD REALIGNMENT.1.
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LEGEND:

CONSTRUCT THIS STAGE

0100 100 200

1"=100'
SCALE APPLICABLE FOR FULL SIZE ONLY

PLAN

CONSTRUCTION PHASING / STAGING PLAN - STAGE 1

BLOOMFIELD AVENUE GRADE SEPARATION - SHEET 1 OF 2

HSR15-34

      

      

      

      

      

B1 �

B2 �

TCE

PLACE

PROTECT IN 

TO REMAIN

UPRR TRACK

TCE

STAGING AREA

CONSTRUCTION 

TCE

TCE

NOTES:

CV-I1002
MORGAN HILL AND GILROY

SAN JOSE TO MERCED

AS SHOWN

COMPLETION OF GRADE SEPARATION WORK.

HST TRACKS TO BE CONSTRUCTED FOLLOWING2.

REGARDING STAGE CONSTRUCTION.

SEE DRAWING CV-I1001 FOR GENERAL NOTES1.

PROPOSED HST R/W

PROPOSED HST R/W

VIADUCT TO DOWNTOWN GILROY
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