



## Project Delivery Contracts Plan-Ahead Procurement Report

Project Delivery Contracts Plan Ahead Procurement Report					
Contract No.	Procurement Method	Anticipated Service	Estimated Contract Amount	Estimated Contract Term	Anticipated Advertisement date
TBD	A&E	San Francisco to San Jose and San Jose to Merced Project Sections Environmental/Engineering Services	\$50M	5 years	Spring 2015
TBD	A&E	Project Construction Management for Construction Package 4	TBD	TBD	Summer 2015
HSR14-30	Non-A&E	TIER III Trainset	TBD	5.5 years	Spring 2015
TBD	TBD	Quality Management Service	\$10M	5 years	Spring 2015
TBD	TBD	On-Call Geotechnical Services	TBD	TBD	Summer 2015
Information related to the Industry Forums & Pre-bid Conferences are posted at <a href="http://hsr.ca.gov/Newsroom/events.html">http://hsr.ca.gov/Newsroom/events.html</a>					
NOTE: This report is subject to change without notice and is provided for informational purposes and may not reflect the most current information.					