
Data as of July 31, 2016 Source/Notes:

Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  July 16‐17 YTD Forecast 16‐17 4 Total 16‐17  Total
Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 $77,206,967 $8,899,472 141,336,331$        150,235,803$             $517,767,763
San Francisco ‐ San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 $0 $3,847,285 $777,570 4,802,430$             5,580,000$                  $54,804,198
San Jose ‐ Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 $5,953,803 $3,397,666 22,870,921$          26,268,587$                $99,841,819
Merced ‐ Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 $16,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 $0 $0 2,100,000$             2,100,000$                  $68,970,095
Fresno ‐ Bakersfield (U‐H‐A) 5 $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 $0 $0 1,000,000$             1,000,000$                  $130,612,753
Bakersfield ‐ Palmdale (U‐H‐A)  2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 $26,046,990
Bakersfield ‐ Palmdale (TYLin) 2 $1,610,508 $6,827,153 $18,672,565 $1,258,295 25,933,583$          27,191,878$                $54,302,104
Palmdale ‐ Los Angeles (H‐U‐A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 $5,863,770 $6,827,153 $23,345,819 $2,559,679 31,910,106$          34,469,785$                $124,458,327
Los Angeles ‐ Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $6,827,153 $6,750,598 $474,720 13,231,880$          13,706,600$                $64,627,544
Los Angeles ‐ San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles ‐ San Diego (CH2M Hill) 2 $225,382 $442,407 $1,739,329 $174,043 1,325,957$             1,500,000$                  $3,907,118
Sacramento ‐ Merced (AECOM) 2 $796,573 $1,814,471 $2,682,564 $1,371,768 $447,941 $7,113,317
Sacramento ‐ Merced (Precision) 2 $375,667 $402,749 $19,918 980,082$                1,000,000$                  $1,778,416
Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 $6,383,173 $1,525,766 7,474,234$             9,000,000$                  $25,259,272
Central Valley interconnect $0 $0 2,000,000$             2,000,000$                  $2,000,000
VMF Vehicle Maintenance Facility $0 1,470,917$             1,470,917$                  $1,470,917
Totals 9,327,977$      13,795,145$      27,572,556$      121,999,866$      150,505,626$       125,743,963$           121,268,649$      108,451,674$       96,016,792$             144,302,289$          19,087,130$             256,436,440$        275,523,570$             1,193,037,190$      

  Italics = forecast
Source/Notes:

Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 2015‐16  July 16‐17 YTD Forecast 16‐17 Total 16‐17  Total
1970 ‐ Administration ‐$                 ‐$                    1,778,071$        3,276,931$          13,954,441$         12,491,923$              21,043,349$        22,038,299$         25,368,431$             31,692,453$             2,516,068$               37,740,993$          69,433,446$                201,077,344$          
1980 ‐ Public Information & Communications 1,794,474$           1,835,150$                95,440$                $500,000 $103,533 411,233$                  25,255$                    474,745$               885,978$                     5,625,807$             

Totals ‐$                 ‐$                   1,778,071$       3,276,931$         15,748,914$        14,327,073$             21,138,788$        22,538,299$        25,471,964$             32,103,686$             2,541,323$               38,215,738$           70,319,424$                206,703,151$          

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  July 16‐17 YTD Forecast 16‐17 Total 16‐17  Total
Resource Agencies for Environmental 1 22,550$           240,921$            58,085$              14,239$                3,797,347$           4,508,947$                3,096,886$           1,747,910$           2,674,927$                $4,157,793 $2,439,634 81,582,353$           84,021,986$                 104,341,592$           
Legal 1 492,596$         719,880$            790,611$           3,467,697$          653,133$              297,333$                   4,821,244$           5,783,290$           7,292,473$                612,170$                   475,043$                   8,654,129$              9,129,172$                   34,059,598$             
Station Area Planning 2 ‐$                             170,850$                   71,535$                     6,916,330$              6,987,866$                   7,158,716$               
Southern California Improvements / LAUS 2 ‐$                             ‐$                             ‐$                             ‐$                         ‐$                                ‐$                            
SWCAP 659,952$              ‐$                             ‐$                      17,920$               ‐$                           ‐$                           ‐$                           ‐$                        ‐$                              677,872$                 
Project Construction Management 3,5 55,748$                4,713,325$           8,895,333$                17,845,244$              3,151,739$                36,357,088$           39,508,827$                 71,018,476$             
ROW Support Firms 5 781,250$              13,023,535$         4,054,588$                44,050,420$              6,315,530$                66,476,846$           72,792,376$                 134,702,169$           
ROW Acquisition 3,5 ‐$                      60,162,447$         137,689,682$           198,465,834$           16,203,164$              176,665,021$         192,868,185$              589,186,149$           
Construction D‐B, CP‐1 3,4,5 82,267,382$         68,812,783$              269,137,447$           18,033,723$              410,062,725$         428,096,448$              848,314,061$           
Construction CP2‐3, CP4 3,5 37,189,469$              203,551,097$           12,679,631$              539,112,918$         551,792,549$              792,533,115$           
Project Reserve/Unallocated Contingency 6 53,856,392$              ‐$                             ‐$                         ‐$                                53,856,392$             
Environmental Mitigation/ROW/Other ‐$                           22,976,906$          22,976,906$                22,976,906$            
Third Party Other ‐$                           24,035,317$          24,035,317$                24,035,317$            
Totals 515,146$         960,801$            848,696$           3,481,936$          5,110,432$           4,806,280$                8,755,128$           167,715,809$       266,609,255$          791,847,247$          59,369,998$             1,372,839,634$     1,432,209,632$          2,682,860,362$      

  Italics = forecast
Source/Notes:

Program Total
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  July 16‐17 YTD Forecast 16‐17 Total 16‐17  Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$      14,755,946$      30,199,323$      128,758,733$      171,364,973$       144,877,316$           151,162,565$      298,705,781$       388,098,011$          968,253,222$          80,998,451$             1,667,491,812$    1,778,052,626$         4,082,600,703$      
Cumulative Total Expenditures 9,843,123$      24,599,069$      54,798,392$      183,557,125$      354,922,098$       499,799,414$           650,961,979$      949,667,761$       1,337,765,772$       2,306,018,994$       2,387,017,445$      

Program Total by Fund Type  2006‐2016 State Match to ARRA State Match Liability

Total Project Expenditures with Forecasts
September 2016

Rail Delivery Partner (RDP) & Regional Consultants (RC) Expenditures by Fiscal Year  1

Administrative Budget

Construction and other Program Costs

283,088,109$     

State Funds 1 705,200,000$                         FY2010‐FY2013 3 102,100,000$      Federal Funds 1,425,345,695$  

Federal Funds 2 1,425,345,695$                      FY2014‐FY2015 5 171,286,474$      State Match to ARRA

TOTAL 2,130,545,695$                      FY2015‐FY2016 6,411,319$           Tapered Federal Funds 6 1,142,257,587$  

FY 2016‐FY2017 3,290,315$          

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
3  RDP forecast reflects  $63M for Work Plan 2 for Jan‐June, 2016. 
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY 2006‐07 and FY 2007‐08 are unavailable
2 For years prior to FY 2010‐11, all costs for the Administrative Budget are displayed in Program 1970
3 All FY 2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4 FY 2014‐15 total represents Year‐to‐Date (YTD) expenditures 
5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations
7 Program 20 and Program 40 have been added to Program 1970 (previously known as program 10)
to support the Operating expenses

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010‐11 
through FY 2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 D‐B forecasts
6 Costs for Radio Spectrum are in Project Reserve task line

1 Prop 1A, Public Transportation Account (PTA), State Highway funds, and Cap and Trade Funds
2 Federal funds since FY 2010‐11
3 State paid amount as of FY 2013‐14
4 State‐match to ARRA funds                                                                                                      
5 The State Match to ARRA total for FY‐2014 to FY‐2015 was updated to match ARRA Drawdown 15‐061        
total for State amount previously billed. 

6 Tapered Federal Funds is the amount that the state will expend to meet the ARRA grant match   
requirement.  This will be satisfied with Proposition 1A and Cap and Trade expenditures.


