
Data as of August 31, 2016 Source/Notes:

Section 2006‐07 2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 4 Total 2016‐17  Total
Program Management (PB) 3 2,927,356$     7,231,174$        10,574,319$     25,799,906$       38,566,822$        40,739,275$              49,121,127$        57,023,622$        58,341,392$            77,206,967$            18,510,369$            131,725,434$       150,235,803$                517,767,763$              
San Francisco ‐ San Jose (HNTB) 2 1,927,390$       19,709,784$       19,973,276$        3,358,502$                353,940$              54,021$                ‐$                         3,847,285$              1,498,923$              4,081,077$            5,580,000$                    54,804,198$                
San Jose ‐ Merced (Parsons) 2 954,203$            14,656,747$       18,319,746$        10,615,801$              11,033,030$        5,696,519$           6,343,382$              5,953,803$              5,141,324$              21,127,263$         26,268,587$                  99,841,819$                
Merced ‐ Fresno (AECOM) 314,423$        316,872$            1,377,565$       8,907,194$         16,472,035$        18,387,145$              13,196,099$        7,182,062$           716,700$                 ‐$                         ‐$                         2,100,000$            2,100,000$                    68,970,095$                
Fresno ‐ Bakersfield (U‐H‐A) 5 1,063,000$     533,561$            3,275,511$       16,446,385$       25,409,664$        27,452,894$              22,050,463$        25,198,479$        8,182,796$              ‐$                         ‐$                         1,000,000$            1,000,000$                    130,612,753$              
Bakersfield ‐ Palmdale (U‐H‐A)  2 4,243,773$         2,440,758$           6,899,997$                10,887,860$        1,574,602$           26,046,990$                
Bakersfield ‐ Palmdale (TYLin) 2 1,610,508$           6,827,153$              18,672,565$            3,756,534$              23,435,344$         27,191,878$                  54,302,104$                
Palmdale ‐ Los Angeles (H‐U‐A) 2,219,372$     1,374,066$        2,708,847$       14,097,516$       14,876,997$        10,338,093$              8,336,909$           5,863,770$           6,827,153$              23,345,819$            4,543,839$              29,925,946$         34,469,785$                  124,458,327$              
Los Angeles ‐ Anaheim (STV) 1,917,686$     3,899,813$        4,499,175$       12,680,671$       7,079,499$           3,093,191$                2,267,794$           1,905,365$           6,827,153$              6,750,598$              1,090,886$              12,615,714$         13,706,600$                  64,627,544$                
Los Angeles ‐ San Diego (HNTB) 886,140$        439,659$            1,749,849$       2,844,947$         3,064,396$           677,619$                   1,615,757$           269,108$              11,547,475$                
Los Angeles ‐ San Diego (CH2M Hill) 2 225,382$              442,407$                 1,739,329$              352,512$                 1,147,488$            1,500,000$                    3,907,118$                  
Sacramento ‐ Merced (AECOM) 2 796,573$              1,814,471$           2,682,564$                1,371,768$           447,941$              7,113,317$                  
Sacramento ‐ Merced (Precision) 2 375,667$                 402,749$                 27,238$                   972,762$               1,000,000$                    1,778,416$                  
Altamont (AECOM) 2 505,697$            1,816,370$         2,487,962$           1,498,882$                1,033,902$           1,400,295$           1,132,990$              6,383,173$              2,326,822$              6,673,178$            9,000,000$                    25,259,272$                
Central Valley interconnect ‐$                         ‐$                         2,000,000$            2,000,000$                    2,000,000$                  
VMF Vehicle Maintenance Facility ‐$                         1,470,917$            1,470,917$                    1,470,917$                  
Totals 9,327,977$     13,795,145$     27,572,556$     121,999,866$     150,505,626$      125,743,963$           121,268,649$     108,451,674$      96,016,792$           144,302,289$         37,248,446$           238,275,124$       275,523,570$               1,194,508,107$          

  Italics = forecast
Source/Notes:

Program   2006‐07 1 2007‐08 1 2008‐09 2,5 2009‐10 2 2010‐11 2011‐12 2012‐13 6 2013‐14 3 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
1970 ‐ Administration ‐$                  ‐$                    1,778,071$       3,276,931$         13,954,441$        12,491,923$              21,043,349$        22,038,299$        25,368,431$            31,692,453$            5,042,138$              34,877,154$         66,569,607$                  198,213,505$              
1980 ‐ Public Information & Communications 1,794,474$           1,835,150$                95,440$                500,000$              103,533$                 411,233$                 47,727$                   452,273$              863,506$                       5,603,335$                 

Totals ‐$                 ‐$                   1,778,071$      3,276,931$        15,748,914$       14,327,073$             21,138,788$       22,538,299$       25,471,964$             32,103,686$             5,089,865$               35,329,427$           67,433,113$                   203,816,840$               

  Italics = forecast

Source/Notes:
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
Resource Agencies for Environmental 1 22,550$           240,921$            58,085$              14,239$                3,797,347$           4,508,947$                3,096,886$           1,747,910$           2,674,927$                4,157,793$                3,661,381$                90,360,605$           94,021,986$                    114,341,592$                
Legal 1 492,596$        719,880$            790,611$            3,467,697$         653,133$              297,333$                   4,821,244$           5,783,290$           7,292,473$                612,170$                   809,670$                   8,319,502$              9,129,172$                      34,059,598$                  
Station Area Planning 2 ‐$                           170,850$                   113,148$                   6,874,718$              6,987,866$                      7,158,716$                    
Southern California Improvements / LAUS  2 ‐$                           ‐$                           ‐$                           ‐$                         ‐$                                  ‐$                                
SWCAP 659,952$              ‐$                           ‐$                      17,920$                ‐$                         ‐$                         ‐$                         ‐$                       ‐$                                677,872$                     
Project Construction Management 3,5 55,748$                4,713,325$           8,895,333$                17,845,244$              5,689,701$                33,819,126$           39,508,827$                    71,018,476$                  
ROW Support Firms 5 781,250$              13,023,535$        4,054,588$                44,050,420$              3,551,844$                43,034,757$           46,586,601$                    108,496,394$                
ROW Acquisition 3,5 ‐$                      60,162,447$        137,689,682$           198,465,834$           94,671,822$              124,402,139$        219,073,960$                  615,391,924$                
Construction D‐B, CP‐1 3,4,5 82,267,382$        68,812,783$              269,137,447$           35,198,236$              392,898,212$        428,096,448$                  848,314,061$                
Construction CP2‐3, CP4  3,5 37,189,469$              203,551,097$           29,915,179$              521,877,370$        551,792,549$                  792,533,115$                
Project Reserve/Unallocated Contingency 6 53,856,392$              ‐$                           ‐$                         ‐$                                  53,856,392$                  
Environmental Mitigation/ROW/Other 235,667$                 22,741,239$         22,976,906$                  22,976,906$                
Third Party Other 24,035,317$         24,035,317$                  24,035,317$                
Totals 515,146$        960,801$            848,696$           3,481,936$         5,110,432$           4,806,280$                8,755,128$           167,715,809$      266,609,255$         791,847,247$         173,846,648$         1,268,362,984$    1,442,209,632$            2,692,860,362$          

  Italics = forecast
Source/Notes:

Program Total
Program   2006‐07  2007‐08 2008‐09 2009‐10 2010‐11 2011‐12 2012‐13  2013‐14 2014‐15 2015‐16  2016‐17 YTD Forecast 2016‐17 Total 2016‐17  Total
PMT, RC, Administrative, Construction Subtotal 9,843,123$     14,755,946$     30,199,323$     128,758,733$     171,364,973$      144,877,316$           151,162,565$     298,705,781$      388,098,011$         968,253,222$         216,184,958$         1,541,967,535$   1,785,166,315$           4,091,185,309$          
Cumulative Total Expenditures 9,843,123$     24,599,069$     54,798,392$     183,557,125$     354,922,098$      499,799,414$           650,961,979$     949,667,761$      1,337,765,772$      2,306,018,994$      2,522,203,952$      4,064,171,488$    4,064,171,488$            4,064,171,488$          

Program Total by Fund Type 

FY2016‐FY2017 13,291,394$       

TOTAL (to date) 4 293,089,188$     

1,325,791,824$ 

Federal Funds 2 1,618,881,012$                     FY2014‐FY2015 5 171,286,474$      State Match to ARRA 293,089,188$     

TOTAL 2,324,081,012$                     FY2015‐FY2016 6,411,319$          Tapered Federal Funds 6

1,618,881,012$ 

Total Project Expenditures with Forecasts
October 2016

Rail Delivery Partner (RDP) & Regional Consultants (RC) Expenditures by Fiscal Year  1

Administrative Budget

Construction and other Program Costs

2006‐2016 State Match to ARRA State Match Liability

State Funds 1 705,200,000$                        FY2010‐FY2013 3 102,100,000$      Federal Funds

1 Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period
4 Forecasts by region subject to change upon receipt of new RC schedules
5 Central Valley Interconnect included in Fresno to Bakersfield section

1 Data for Administrative Budget for FY2006‐07 and FY2007‐08 are unavailable
2 For years prior to FY2010‐11, all costs for the Administrative Budget are displayed in Program 1970
3 All FY2013‐14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4 FY2014‐15 total represents Year‐to‐Date (YTD) expenditures 
5 Prop 1A appropriations to sell $9 billion in bonds
6 Senate Bill 1029 Construction appropriations
7 Program 20 and Program 40 have been added to Program 1970 (previously known as program 10)
to support the Operating expenses

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY2010‐11 
through FY2012‐13 totals due to updates to RA expenditures

2  Station Area Planning expenditures expected to begin in FY15/16
3  Cells highlighted in gray are not applicable in those fiscal years
4 Includes SR‐99 alignment and 3rd Party Utility relocations
5 Adjustments to schedule may cause changes to ROW, CP1 and/or CP2‐3 and CP4 D‐B forecasts
6 Costs for Radio Spectrum are in Project Reserve task line

1 Prop 1A, Public Transportation Account (PTA), State Highway funds, and Cap and Trade Funds
2 Federal funds since FY2010‐11
3 State paid amount as of FY2013‐14
4 State‐match to ARRA funds                                                                                                      
5 The State Match to ARRA total for October FY‐2016‐17 was updated to match ARRA Drawdown 16‐035       
total for State amount previously billed. 

6 Tapered Federal Funds is the amount that the state will expend to meet the ARRA grant match   
requirement.  This will be satisfied with Proposition 1A and Cap and Trade expenditures.


